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PART 1 - GENERAL 
 
 

 

1.1 SECTION  
INCLUDES    
 
 

.1  Administrative procedures preceding preliminary and 
final inspections of Work.  

 
 
 

1.2 PRECEDENCE    
 
 

.1  For Federal Government projects, Division 1 Sections
take precedence over technical specification sections 
in other Divisions of this Project Manual.  

 
 
 

1.3 RELATED  
SECTIONS    
 
 

.1  Section 01 78 00 - Closeout Submittals.  
 
.2  Section 01 74 11 - Cleaning.  
 
 
 

1.4 INSPECTION AND  
DECLARATION    
 
 

.1  Contractor's Inspection: Contractor and all 
Subcontractors shall conduct an inspection of Work, 
identify deficiencies and defects, and repair as 
required to conform to Contract Documents.  
.1  Notify Departmental Representative in writing 
of satisfactory completion of Contractor's Inspection
and that corrections have been made.  
.2  Request Departmental Representative's 
Inspection.  
 

.2  Departmental Representative's Inspection: 
Departmental Representative and Contractor will 
perform inspection of Work to identify obvious defects
or deficiencies. Contractor shall correct Work 
accordingly.  

 
.3  Completion: submit written certificate that following

have been performed:  
.1  Work has been completed and inspected for 
compliance with Contract Documents.  
.2  Defects have been corrected and deficiencies 
have been completed.  
.3  Certificates required by Newfoundland 
Department of Labour and Environment have been 
submitted.  
 
 
.4  Operation of systems have been demonstrated to
Departmental Representative's personnel.  
.5  Work is complete and ready for Final Inspection.
 

.4  Final Inspection: when items noted above are completed,
request final inspection of Work by Departmental 
Representative, and Contractor. If Work is deemed 
incomplete by Departmental Representative the 
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Contractor shall complete outstanding items and 
request re-inspection.  

 
 

1.5  MEASUREMENT FOR  
PAYMENT               

.1  No separate measurement for payment shall be made for
items under this section.  Include costs for Closeout
Procedures in the Lump Sum portion of the work on the
Bid and Acceptance Form. 

 
 
 

PART 2 - PRODUCTS 
 
 

 

2.1 NOT USED    
 
 

.1  Not Used.  
 
 
 

PART 3 - EXECUTION 
 
 

 

3.1 NOT USED    
 
 

.1  Not Used.  
 
 

  
 


