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PART 1 - GENERAL

1.1 SCOPE 1
1.2 DESCRIPTION 1
2
.3

The work covered under this project consists of the
furnishing of all plant, labour, equipment, hardware
and materials, complete and in strict accordance with
specifications and accompanying drawings and subject
to all terms and conditions of contract. Bidders are
advised that opportunities and requirements may arise
that may warrant changes to the work that are in keeping
with this general scope of work. Such changes will
be made through the change order processes as outlined
in the contract documents.

The work will generally consist of but will not
necessarily be limited to the following:

1 Construction and maintenance of temporary
dewatering devices and structures.

.2 Construction of two (2) new reinforced concrete
diversion walls, rock anchored into the
underlying bedrock, as indicated on the
drawings.

-3 Rock removal to facilitate diversion wall shear
key installation, as indicated on the drawings.

.4 Installation of new stop logs, complete with
steel guides and sill plate, in the new diversion
wall, as indicated on the drawings.

.5 Installation of new attraction flow pipe,
complete with concrete footing base, concrete
encasement, pipe hold downs, valves,
connections, Tfittings and all other related
items, as indicated on the drawings. Coordinate
installation of attraction flow pipe with
Departmental Representative.

.6 Site clean-up.

Due to in-water working restrictions and for project
continuity, work items 1,2,3, and 4 above must be
completed by May 15, 2017. This includes construction
and maintenance of temporary dewatering devices and
structures; construction of two (2) new reinforced
concrete diversion walls, rock anchored into the
underlying bedrock; rock removal to facilitate
diversion wall shear key installation; and installation
of new stop logs, complete with steel guides and sill
plate in new diversion wall.

The work description noted above and shown on the
contract drawings take precedence over the work
description indicated in the Canadian Environmental
Assessment Act (CEAA) included in Appendix A.
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1.3 FISH HABITAT/DOMESTIC
USAGE

1.4 SITE OF WORK

1.5 SCHEDUL ING AND
WORK METHODOLOGY

-1

Contractors are advised that this project is being
carried out iIn an area where fish habitat may be
affected. The contractor will perform the work to
conform with all rules and regulations governing fish
habitat and in accordance with governing authorities
and attached Environmental approvals (Appendix A).

There shall be no fishing in and around the construction
site during the regulated fishing season, even if the
employees are in possession of a legal fishing license.

The Contractor shall confirm the times, dates, and
extent of work required with local fish habitat
authorities. Refer to sub-section 1.5

Contact the Department of Fisheries and Oceans (DFO)
at least 48 hours iIn advance of starting any work on
site.

For inquiries regarding fish habitat please contact
Tilman Bieger (email: tilman.bieger@dfo-mpo.gc.ca or
phone: 772-4029) with DFO Fisheries Protection
Program.

The Contractor is advised that a number of restrictions

exist which could affect the scheduling and completion

of the work, including:

1 Work affecting the Fish habitat can only commence
and be carried out during specific times of the
year when the salmon are not moving up the river;

.2 The complete fishway must be fully operational
during the specified migration dates;
-3 High flow conditions on the river could affect

scheduling and dewatering requirements.

Work will be carried out at Rocky River, NL, in the
location as shown on the accompanying drawings.

The Contractor must arrange and schedule their
construction operations to complete all work as per
the completion date stipulated in the contract and
maintain fish passage by means of the existing fishway
during the salmon migration period. Specifically, the
following measures must be taken:

-1 Prior to commencing any work, obtain all other
required permits/approvals, not already obtained
and included in Appendix A, required to carry
out the work.

.2 Develop a detailed work schedule and methodology
for all work and submit to the Departmental
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Representative and applicable regulatory
authorities for review and approval.
Contractor’s schedule and methodology shall
address all restrictions placed on the work and
indicate how the work plan will address such
issues. Contingency plans shall also be outlined
for use in the event of unexpected problems or
delays.

.3 From a fish habitat perspective, DFO policy
restricts any in water work on this project during
the salmon migration period between the dates
of May 15, 2017 to September 30, 2017. Prior to
May 15, 2017 all in water work must be completed
and the fishway shall be in full and complete
operation as deemed acceptable to the
Departmental Representative. Therefore, as per
sub-section 1.2.2, work items 1, 2, 3, and 4 must
be completed by May 15, 2017. This includes
construction and maintenance of temporary
dewatering devices and structures; construction
of two (2) new reinforced concrete diversion
walls, rock anchored into the underlying bedrock;
rock removal to facilitate diversion wall shear
key installation; and installation of new stop
logs, complete with steel guides and sill plate
in new diversion wall.

.4  The Departmental Representative may approve out
of water work, during the salmon migration
period, provided the following:

1 All works must be completed as to not
interfere with the salmon migration period.
Therefore, the fishway shall be in full and
complete operation as deemed acceptable to
the Departmental Representative.

2 Construction activities shall not interfere
with the on-going day to day operations at
site and coordination will be required with
the on-site fishway technicians.

.3 The Departmental Representative reserves
the right to shut down work at any time
during the salmon migration period.

All work must be carried out in the dry. Where berms
are required to accomplish this, the design of such
berms is to be carried out by a professional engineer
licensed to practice in Newfoundland and Labrador.
Drawings of the berm design, stamped by the engineer,
are to be submitted to the Departmental Representative
before any work starts.

The completion of all work within the allocated time
stated herein is of upmost importance to the overall
success of this project. It is Canada’s expectation
that the Contractor utilizes whatever level of effort
and resources that are necessary to achieve the required
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1.6 DATUM -1

1.7 EXAMINATION OF SITE .1

1.8 TERMS A

completion date, which may include utilization of the
following:

.1 Longer work days, with artificial site lighting,

if required;

.2 Extra crews, personnel and equipment;
.3 Timely ordering and delivery of long lead material

items.

.4 Winter construction utilizing temporary hoarding,

heating units and snow clearing for safe site
access.

Datum used for this project is bench mark geodetic
elevations, as shown on the drawings.

Bidders are advised to consult the Department of
Environment and Conservation and the Government of
Canada Water Office in order to make sure of changing
water level conditions affecting work.

Before submitting a bid, it is recommended that bidders
visit the site and its surroundings to review and verify
the form, nature and extend of work, materials necessary
for the completion of the works, the means of access
to the site, severity, exposure and uncertainty of
weather, soil conditions, any accommodations they may
require, and in general shall obtain all necessary
information as to risks, contingencies and other
circumstances which may influence or affect their bid.
No allowance shall be made subsequently in this
connection on account of error or negligence to properly
observe and determine the conditions that will apply.

Contractors, bidders or those they invite to site are
to review specification Section 01 35 29 — Health and
Safety Requirements before visiting site. Take all
appropriate safety measures for any visit to site,
either before or after acceptance of bid.

Unless specifically stated otherwise, the term
Engineer where used in the Specifications and on the
Drawings shall mean the Department Representative as
defined in the General Conditions of the Contract.

In cases where submittals are required to be submitted
under seal of a professional Engineer licensed to
practice in NL, this does refer to an Engineer, and
not the Departmental Representative.
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1.9 COST BREAKDOWN

1.10 WORK SCHEDULE

Before submitting First progress claim submit
breakdown of Contract price in detail as directed by
Departmental Representative and aggregating contract
price.

Provide cost breakdown in same format as the numerical
and subject title system used in this specification
and thereafter sub-divided into major work components
as directed by Departmental Representative.

Upon approval by Departmental Representative, cost
breakdown will be used as basis for progress payment.

All work 1tems and cost not designated in the unit price
table as a measurement for payment, are to be included
in the lump sum arrangement, as noted on the Bid and
Acceptance Form.

Submit within seven (7) working days of notification
of acceptance of bid, a construction schedule showing
commencement and completion of all work within the time
stated on the bid and acceptance form and the date stated
in the bid acceptance letter.

Provide sufficient details in schedule to clearly
illustrate entire implementation plan, depicting
efficient coordination of tasks and resources, to
achieve completion of work on time and permit effective
monitoring of work progress in relation to established
mi lestones.

As a minimum, work schedule to be prepared and submitted
in the form of bar (GANTT) charts, indicating work
activities, tasks and other project elements, their
anticipated durations and planned dates for achieving
key activities and major project milestones provided

in sufficient details and supported by narratives to
demonstrate a reasonable plan for completion of project
within designated time (e.g., show target dates for
completion of each structure element, if applicable.

Breakdown the structure elements to indicate target
dates for completion of each element. Generally, bar
charts derived from commercially available
computerized project management systems are preferred
but not mandatory.

Submit schedule updates on a minimum monthly basis and
more often, when requested by Departmental
Representative, due to frequent changing project
conditions. Provide a narrative explanation of
necessary changes and schedule revisions at each
update.
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1.11 ABBREVIATIONS A

1.12 LAYOUT OF WORK 21

1.13 QUARRY AND 1

The schedule, including all updates, shall be to the
Departmental Representative’s approval. Take
necessary measures to complete work within approved
time. Do not change schedule without Departmental
Representative’s approval.

All work on the project will be completed within the
time indicated on the Bid and Acceptance Form.

Should contractor find that he cannot maintain schedule
as originally intended, he will immediately submit a
revised schedule without being requested to do so by
Departmental Representative.

Work schedule to be consistent with scheduling and
methodology previously noted in Part 1.5.

Following abbreviations of standard specifications
have been used iIn this specification and on drawings.

CGSB - Canadian Government Specifications Board
CSA - Canadian Standards Association

NLGA - National Lumber Grades Authority

ASTM - American Society for Testing and Materials.

Where these abbreviations and standards are used in

this project, latest edition in effect on date of tender
call will be considered as applicable.

Set grades and layout work in detail from control points
and grades established by Departmental Representative.

Assume full responsibility for and execute complete
layout of work to locations, lines and elevations

indicated or as directed by Departmental
Representative.

Provide devices needed to layout and construct work.
Supply such devices as straight edges and templates
required to facilitate Departmental Representative’s

inspection of work.

Supply stakes and other survey markers required for
laying out work.

Contractor will make own arrangements with Provincial
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EXPLOSIVES

1.14 SITE OPERATIONS A
.2
.3

1.15 SITE -1

ACCESS

1.16 PROJECT MEETING 21
.2
-3
-4

1.17 PROTECTION A
.2

authorities and owners of private properties, for the
quarrying and transportation of rock and all materials
and machinery necessary for work over their property,
roads, or streets as case may be.

Arrange for sufficient space adjacent to project site
for conduct of operations, storage of materials and
so on. Exercise care so as not to obstruct or damage
public or private property in area. All arrangements
for space and access will be made by contractor and
to the approval of the Departmental Representative.
All clearing and grubbing work, including tree
preservation, to be 1In accordance with applicable
specification sections.

At completion of work, restore area to its original
condition. Damage to ground and property will be
repaired by contractor. Remove all construction
materials, residue, excess, etc., and leave site in
a condition acceptable to Departmental Representative.

Remove snow and ice as required to maintain safe access
in a manner that does not damage existing structures
or interfere with the operations of others.

It is the Contractor’s responsibility to determine the
appropriate method for safely accessing the site during
the course of the work. The Contractor shall submit
a Site Access Plan to the Departmental Representative
no later than seven (7) days following the contract
award.

Departmental Representative will arrange project
meetings and assume responsibility for setting times
and recording minutes.

Project meetings will take place on site of work unless
so directed by Departmental Representative.

Departmental Representative will assume responsibility
for recording minutes of meetings and forwarding copies
to all parties present at meetings.

Have a responsible member of firm present at all Project
Meetings.

Store all materials and equipment to be incorporated
into work to prevent damage by any means.

Repair or replace all materials or equipment damaged
in transit or storage to the satisfaction of, and at
no cost to, the Departmental Representative.
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1.18 DOCUMENTS REQUIRED

1.19 TAXES AND PERMITS

1.20 EXISTING
SUB-SURFACE CONDITIONS

-1

Maintain at job site, one (1) copy each of the following:
-1 Contract drawings.

.2 Specifications.

-3 Addenda.

.4 Reviewed shop drawings.

.5 List of outstanding shop drawings.

.6 Change Orders.

.7 Other modifications to contract.

.8 Field test reports.

.9 Copy of approved work schedule.

.10 Site specific Health and Safety Plan and other
safety related documents.

.11 Permits and Regulatory Approvals and
Requirements.

.12 Other documents as stipulated elsewhere in the
Contract Documents.

Obtain and pay for all permits, certificates and
licenses as required by Municipal, Provincial, Federal
and other authorities.

Provide appropriate notifications of project to
Municipal and Provincial inspection authorities.

Obtain compliance certificates as prescribed by
legislative and regulatory provisions of Municipal,
Provincial and Federal authorities as applicable to
the performance of work.

Submit to Departmental Representative, copy of
application submissions and approval documents
received for above referenced authorities.

Submit to Departmental Representative, copy of quarry
permit, if applicable, prior to start of quarry
operations.

Comply with all requirements, recommendations and
advice by all regulatory authorities unless otherwise
agreed in writing by Departmental Representative.
Make requests for such deviations to these requirements
sufficiently in advance of related work.

See Appendices for Regulatory Approvals and Responses
already obtained by Canada for this project.

Information pertaining to the existing sub-surface
conditions may be available by contacting the
Departmental Representative.
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1.21 CONTRACTOR’S USE
OF SITE

1.22 WORK COMMENCEMENT

1.23 ACCEPTANCE

-1

Contractors are cautioned that any previous
investigations that may be available for review, were
intended to provide general site information only.
Any interpolation and/or assumption made relative to
any previous investigations 1is the Contractor’s
responsibility.

The contractor 1is advised that the construction
operations, including storage of materials, for this
contract must not interfere with the normal operations
at the site.

The contractor will be solely responsible for arranging
the storage of materials on or off the site.

Exercise care so as not to obstruct or damage public
or private property in the area.

Mobilization to project site is to commence immediately
after acceptance of bid and submission of site specific
Safety Plan, unless otherwise directed by Departmental
Representative.

Project work on site is to commence as soon as possible
with a continuous reasonable workforce unless otherwise
directed by Departmental Representative.

Weather conditions, winter construction, site
restrictions, delivery challenges and the location of
the work site may require the use of longer working
days and additional workforce to complete the project
within the specified completion time.

Make every effort to ensure that sufficient material
and equipment is delivered to site at the earliest
possible date after acceptance of bid and replenished
as required.

Prior to the issuance of the Certificate of Substantial
Performance, in company with Departmental

Representative, make a check of all work. Correct all
discrepancies before final inspection and acceptance.
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1.24 WORKS COORDINATION -1
.2
-3

1.25 INTERPRETATION OF A

DOCUMENTS

1.26 BIODEGRADABLE -1

HYDRAULIC OILS

1.27 SITE PHOTOGRAPHS -1
1.28 MEASUREMENT FOR -1
PAYMENT

Responsible for coordinating the work of the various
trades, where the work of such trades interfaces with
each other.

Convene meetings between trades whose work interfaces
and ensure that they are fully aware of the areas and
the extent of where interfacing is required. Provide
each trade with the plans and specifications of the
interfacing trade, as required, to assist them in
planning and carrying out their respective work.

Canada will not be responsible for or held accountable
for any extra costs incurred as a result of the failure
to carry out coordination work. Disputes between the
various trades as a result of their not being informed
of the areas and extent of interface work shall be the
sole responsibility of the General Contractor and shall
be resolved at no extra cost to Canada.

Supplementary to the General Conditions, the Division
01 sections of the specifications take precedence over
technical specification in other divisions of the
specifications.

Equipment working in and adjacent to water way shall
be equipped with biodegradable hydraulic oils
specifically intended for environmentally sensitive
areas. Contractor shall submit MSDS and Technical Data
sheets on hydraulic oil to be used for approval by the
Departmental Representative.

Photographs of the existing site are included in
Appendix B. These photos are intended to give the
contractors an appreciation of site conditions and
general understanding of the project scope of work.
These photos should in no way be considered a
replacement to an actual site visit. Contractors are
recommended to visit the site as per part 1.7 of this
specification section. Any interpretations and/or
assumptions made with respect to these photos are the
contractor’s responsibility.

No separate measurement for payment shall be made for
items under this section. Include costs for General
Instructions in the Lump Sum portion of the work on

the Bid and Acceptance Form.
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PART 2 — PRODUCTS

2.1 NOT USED

PART 3 — EXECUTION

3.1 NOT USED




