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 Gwaii Haanas II – RESTORATION REFIT 
 

PART 1 - GENERAL INFORMATION 

1.1   Introduction 
 The bid solicitation is divided into seven parts plus attachments and annexes, as follows: 
 
 Part 1 General Information: provides a general description of the requirement; 
 Part 2  Bidder Instructions: provides the instructions, clauses and conditions applicable to the 

bid solicitation; 
 Part 3 Bid Preparation Instructions: provides bidders with instructions on how to prepare their 

bid; 
 Part 4  Evaluation Procedures and Basis of Selection: indicates how the evaluation will be 

conducted, the evaluation criteria that must be addressed in the bid, and the basis of 
selection; 

 Part 5 Certifications: includes the certifications to be provided; 
 Part 6  Security, Financial and Other Requirements: includes specific requirements that must 

be addressed by bidders; and 
 Part 7 Resulting Contract Clauses: includes the clauses and conditions that will apply to any 

resulting contract. 
 

The Annexes include the Statement of Work, the Basis of Payment, the Insurance Requirements 
and any other annexes. 

 

1.2   Summary 
1.2.1  The Statement of work is as follows: 

a. Parks Canada (PC) requires a Contractor to carry out the restoration of the MV Gwaii Haanas 
II. The Work must be conducted in accordance with the associated Technical Specifications 
detailed in the Statement of Work; Inspections, Tests and Trials; and Project Management 
Services attached as Annexes A, D and E. 

  
 For specifications, drawings, test sheets, annexes and appendices, bidders must contact the 

Contracting Authority identified in Article 7.5.1. 
 
  
b. The Contractor must carry out any approved unscheduled work not covered in paragraph a. 

above. 
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1.2.2  Term of Contract 
Work must commence and be completed as follows: 
Commence: May 8, 2017; 
Complete:   Sept 5, 2017. 
 
By submitting a bid, the Bidder certifies that they have sufficient material and human resources 
allocated or available and that the above work period is adequate to both complete the known 
work and absorb a reasonable amount of unscheduled work. 

 
1.2.3  Bidder Capabilities 

Bidders will be required to supply with their bid: 
a. Details of Bidder capabilities, how they will comply with mandatory requirements and how 

they will deliver any other requested goods and services. 
b. List of specialized sub-contractors to be engaged in the performance of the work. 
 

1.2.4  Security Requirement 
   There is no security requirement applicable to this Contract. 

 
1.2.5  Bidders’ Conference and Optional Site Visit 

There is an optional bidders’ conference and site visit associated with this requirement. Consult 
Part 2 – Bidder Instructions. 

 
1.2.6  Sourcing Strategy 

The sourcing strategy related to this procurement will be limited to suppliers in the area of Origin 
of the vessel, in accordance with the PWGSC Supply Manual Article 3.170.10(b).  This 
procurement is subject to AIT and is exempt from NAFTA [see Chapter 10, Annex 1001.2b, 
paragraph 1 (a)] and from the WTO-AGP (see Annex 4).   
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PART 2 - BIDDER INSTRUCTIONS 

2.1 Standard Instructions, Clauses and Conditions 
All instructions, clauses and conditions identified in the bid solicitation by number, date and title 
are set out in the Standard Acquisition Clauses and Conditions Manual 
(https://buyandsell.gc.ca/policy-and-guidelines/standard-acquisition-clauses-and-conditions-
manual) issued by Public Works and Government Services Canada. Bidders who submit a bid 
agree to be bound by the instructions, clauses and conditions of the bid solicitation and accept 
the clauses and conditions of the resulting contract. 
 
The 2003 (2016-04-04) Standard Instructions - Goods or Services - Competitive Requirements, 
are incorporated by reference into and form part of the bid solicitation. 

 

2.2 Submission of Bids 
Bids must be submitted only to Public Works and Government Services Canada (PWGSC) Bid 
Receiving Unit by the date, time and place indicated on page 1 of the bid solicitation.  

 

2.3 Enquiries - Bid Solicitation 
All enquiries must be submitted in writing to the Contracting Authority no later than five (5) working 
days before the bid closing date.  Enquiries received after that time may not be answered. 
 
Bidders should reference as accurately as possible the numbered item of the bid solicitation to 
which the enquiry relates. Care should be taken by bidders to explain each question in sufficient 
detail in order to enable Canada to provide an accurate answer. Technical enquiries that are of a 
proprietary nature must be clearly marked "proprietary" at each relevant item. Items identified as 
“proprietary” will be treated as such except where Canada determines that the enquiry is not of a 
proprietary nature. Canada may edit the question(s) or may request that the Bidder do so, so that 
the proprietary nature of the question(s) is eliminated and the enquiry can be answered to all 
bidders. Enquiries not submitted in a form that can be distributed to all bidders may not be 
answered by Canada. 

  

2.4 Applicable Laws - Bid 
1. Any resulting contract must be interpreted and governed, and the relations between the 

parties determined, by the laws in force in British Columbia. 
 
2. Bidder may, at its discretion, substitute the applicable laws of a Canadian province or 

territory of their choice without affecting the validity of their bid, by deleting the name of 
the Canadian province or territory specified and inserting the name of the Canadian 
province or territory of their choice. If no change is made, it acknowledges that the 
applicable laws specified are acceptable to the Bidders. 

 
 

2.5 Bidders' Conference 
A bidders' conference will be held at Institute of Ocean Sciences, Sidney, BC, on April 10, 2017. 
The conference will begin at 10:00 am with a vessel viewing to follow immediately after 
conference. The scope of the requirement outlined in the bid solicitation will be reviewed during 
the conference and questions will be answered. It is recommended that bidders who intend to 
submit a bid attend or send a representative.  

 
Bidders must communicate with the Contracting Authority before Thursday April 6th 2017 by 
1300 hours, to confirm attendance.  Bidders should provide, in writing, to the Contracting 
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Authority, the names of the person(s) who will be attending, and a list of issues they wish to table 
before the scheduled conference.  
 
Any clarifications or changes to the bid solicitation resulting from the bidders' conference will be 
included as an amendment to the bid solicitation.  Bidders who do not attend will not be precluded 
from submitting a bid. 
 

 

2.6 Optional Site Visit - Vessel  

It is recommended that the Bidder or a representative of the Bidder visit the work site. 
Arrangements have been made for the site visit to be held at Institute of Ocean Sciences, 
Sidney, BC on April 10, 2017. The site visit will begin immediately after the bid conference. 

Bidders must communicate with the Contracting Authority no later than April 6th at 1:00PM 
Pacific time to confirm attendance and provide the name(s) of the person(s) who will attend. 
Bidders will be required to sign an attendance sheet. Any clarifications or changes to the bid 
solicitation resulting from the site visit will be included as an amendment to the bid solicitation  

PART 3 - BID PREPARATION INSTRUCTIONS  

3.1 Bid Preparation Instructions 
   Canada requests that bidders provide their bid in separately bound sections as follows: 
 

Section I:   Technical Bid (2 copies, hard copy or CD or USB stick) 
Section II:  Financial Bid (1 copy) 
Section III:         Certifications (1 copy) 
 
Prices must appear in the financial bid only.  No prices must be indicated in any other section of 
the bid. 
 
Canada requests that bidders follow the format instructions described below in the preparation of 
their bid: 
 
a. use 8.5 x 11 inch (216 mm x 279 mm) paper; 
b. use a numbering system that corresponds to the bid solicitation. 
 
In April 2006, Canada issued a policy directing federal departments and agencies to take the 
necessary steps to incorporate environmental considerations into the procurement process Policy 
on Green Procurement (http://www.tpsgc-pwgsc.gc.ca/ecologisation-greening/achats-
procurement/politique-policy-eng.html). 
 
To assist Canada in reaching its objectives, bidders should: 
1) use 8.5 x 11 inch (216 mm x 279 mm) paper containing fibre certified as originating from a 

sustainably-managed forest and containing minimum 30% recycled content; and 
2) use an environmentally-preferable format including black and white printing instead of 

colour printing, printing double sided/duplex, using staples or clips instead of cerlox, 
duotangs or binders. 

 
3.1.1  Section I: Technical Bid 

In their technical bid, bidders should demonstrate their understanding of the requirements 
contained in the bid solicitation and explain how they will meet these requirements. Bidders should 
demonstrate their capability in a thorough, concise and clear manner for carrying out the work. 
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3.1.2  Section II: Financial Bid  
Bidders must submit their financial bid in accordance with Annex H (Financial Bid Presentation 
Sheet) and the detailed Pricing Data Sheet in Appendix 1 to Annex H. 

 
3.1.3  Section III: Certification Requirements  
   Bidders must submit the certifications required under Part 5. 
 

PART 4 - EVALUATION PROCEDURES AND BASIS OF SELECTION  

4.1 Evaluation Procedures 
 (a) Bids will be assessed in accordance with the entire requirement of the bid solicitation. 
 
 (b) An evaluation team composed of representatives of Canada will evaluate the bids. 

   
4.1.2 Financial Evaluation 
 1) The price of the bid will be evaluated in Canadian dollars, Applicable Taxes excluded, 

Canadian customs duties and excise taxes included. 
 
 2) Unscheduled Work and Evaluation Price 
  In any vessel refit, repair or docking contract, unscheduled work will arise after the vessel and its 

equipment is opened up and surveyed. The anticipated cost of the Work will be included in the 
evaluation of bids. The overall total cost will be calculated by including an estimated amount of 
additional person-hours (and/or material) multiplied by a firm hourly charge-out labour rate and is 
added to the firm price for the Work. 
 
The overall total referred to as the "Evaluation Price" will be used for evaluating the bids. The 
estimated work will be based on historical experience and there is no minimum or maximum 
amount of unscheduled work nor is there a guarantee of such work. 

 

4.2   Basis of Selection 
  A bid must comply with all requirements of the bid solicitation to be declared responsive. The 

responsive bid with the lowest evaluation price will be recommended for award of a contract.  
 

PART 5 – CERTIFICATIONS 

5.1   General 
Bidders must provide the required certifications and associated information to be awarded a 
contract.  
 
The certifications provided by bidders to Canada are subject to verification by Canada at all times. 
Canada will declare a bid non-responsive, or will declare a contractor in default in carrying out 
any of its obligations under the Contract, if any certification made by the Bidder is found to be 
untrue, whether made knowingly or unknowingly, during the bid evaluation period or during the 
contract period. 
 
The Contracting Authority will have the right to ask for additional information to verify the Bidder’s 
certifications. Failure to comply and to cooperate with any request or requirement imposed by the 
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Contracting Authority may render the bid non-responsive or constitute a default under the 
Contract. 

 
5.1.2  Certifications Required With the Bid 
   Bidders must submit the following duly completed certifications as part of their bid 
 
5.1.2.1 Integrity Provisions - Declaration of Convicted Offences 

In accordance with the Ineligibility and Suspension Policy (http://www.tpsgc-pwgsc.gc.ca/ci-
if/politiquepolicy-eng.html), the Bidder must provide with its bid the required documentation, as 
applicable, to be given further consideration in the procurement process. 

 

5.2   Certifications Precedent to Contract Award and Additional Information 
The certifications listed below should be completed and submitted with the bid but may be 
submitted afterwards. If any of these required certifications is not completed and submitted as 
requested, the Contracting Authority will inform the Bidder of a time frame within which to provide 
the information. Failure to comply with the request of the Contracting Authority and to provide the 
certifications within the time frame specified will render the bid non-responsive. 
 

5.2.1 Integrity Provisions – Required Documentation 
 In accordance with the Ineligibility and Suspension Policy (http://www.tpsgc-pwgsc.gc.ca/ci-

if/politiquepolicy-eng.html), the Bidder must provide the required documentation, as applicable, 
to be given further consideration in the procurement process. 

 
5.2.2 Federal Contractors Program for Employment Equity - Bid Certification 

By submitting a bid, the Bidder certifies that the Bidder, and any of the Bidder's members if the 
Bidder is a Joint Venture, is not named on the Federal Contractors Program (FCP) for employment 
equity "FCP Limited Eligibility to Bid" list 
(http://www.labour.gc.ca/eng/standards_equity/eq/emp/fcp/list/inelig.shtml) available from 
Employment and Social Development Canada (ESDC) - Labour's website. 
 
Canada will have the right to declare a bid non-responsive if the Bidder, or any member of the 
Bidder if the Bidder is a Joint Venture, appears on the “FCP Limited Eligibility to Bid” list at the 
time of contract award. 
 
Canada will also have the right to terminate the Contract for default if a Contractor, or any member 
of the Contractor if the Contractor is a Joint Venture, appears on the “FCP Limited Eligibility to 
Bid” list during the period of the Contract. 
 
The Bidder must provide the Contracting Authority with a completed annex Federal Contractors 
Program for Employment Equity - Certification, before contract award.  If the Bidder is a Joint 
Venture, the Bidder must provide the Contracting Authority with a completed annex Federal 
Contractors Program for Employment Equity - Certification, for each member of the Joint Venture. 
 

PART 6 - SECURITY, FINANCIAL, AND OTHER REQUIREMENTS 

6.1   Security Requirement 
   There is no security requirement applicable to this Contract. 
 

6.2   Financial Capability  
   SACC Manual Clause A9033T (2012-07-16) Financial Capability  
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6.2.1  Contract Financial Security  
 1. If the bid is accepted, the Bidder must provide one of the following contract financial securities 

within 5 calendar days after the date of contract award.  The Bidder is to indicate below, the type 
of Contract Financial Security they intend to provide and for which they have inserted a cost in 
Annex H: 

 
  EITHER 
 

a. a performance bond (form PWGSC-TPSGC 505) and a labour and material payment bond 
(form PWGSC-TPSGC 506), each in the amount of 50% percent of the contract price. Any 
bond must be accepted as security by one of the bonding companies listed in Treasury Board 
Contracting Policy, Appendix L, Acceptable Bonding Companies.  

 
  OR 
 

b. a security deposit (as defined in Paragraph 4 below) to the value of 10 percent of the contract 
price. 

 
 2. Security deposits in the form of government guaranteed bonds with coupons attached will be 

accepted only if all coupons that are unmatured, at the time the security deposit is provided, are 
attached to the bonds.  The Contractor must provide written instructions concerning the action to 
be taken with respect to coupons that will mature while the bonds are pledged as security, when 
such coupons are in excess of the security deposit requirement.  

 
 3. If Canada does not receive the required financial security within the specified period, Canada may 

terminate the Contract for default pursuant to the Contract default provision. 
 
 4.   In this clause: 
 
 "security deposit" means 

a. a bill of exchange that is payable to the Receiver General for Canada and certified by an 
approved financial institution or drawn by an approved financial institution on itself; or 

b. a government guaranteed bond; or 
c. an irrevocable standby letter of credit, or 
d. such other security as may be considered appropriate by the Contracting Authority and 

approved by Treasury Board; 
 
 “approved financial institution" means 

a. any corporation or institution that is a member of the Canadian Payments Association;  
b. a corporation that accepts deposits that are insured by the Canada Deposit Insurance 

Corporation or the "Régie de l'assurance-dépôts du Québec" to the maximum permitted by 
law;  

c. a credit union as defined in paragraph 137(6) of the Income  Tax Act;  
d. a corporation that accepts deposits from the public, if repayment of the deposits is 

guaranteed by a Canadian province or territory;  
e. the Canada Post Corporation.   

 
 "government guaranteed bond" means 

a. a bond of the Government of Canada or a bond unconditionally guaranteed as to principal 
and interest by the Government of Canada that is:  
i. payable to bearer;  
ii. accompanied by a duly executed instrument of transfer of the bond to the Receiver 

General for Canada in accordance with the Domestic Bonds of Canada Regulations;  
iii. registered in the name of the Receiver General for Canada. 
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 "irrevocable standby letter of credit" means 
a. means any arrangement, however named or described, whereby a financial institution (the 

"Issuer"), acting at the request and on the instructions of a customer (the "Applicant"), or on 
its behalf, 
i. will make a payment to or to the order of Canada, as the beneficiary; 
ii. will accept and pay bills of exchange drawn by Canada; 
iii. authorizes another financial institution to effect such payment, or accept and pay such 

bills of exchange; or 
iv. authorizes another financial institution to negotiate, against written demand(s) for 

payment, provided that the conditions of the letter of credit are complied with. 
 
 “conditions” of the letter of credit are 

a. must state the face amount which may be drawn against it; 
b. must state its expiry date; 
c. must provide for sight payment to the Receiver General for Canada by way of the financial 

institution's draft against presentation of a written demand for payment signed by the 
authorized departmental representative identified in the letter of credit by his/her office; 

d. must provide that more than one written demand for payment may be presented subject to 
the sum of those demands not exceeding the face amount of the letter of credit; 

 e. must provide that it is subject to the International Chamber of Commerce (ICC) Uniform 
Customs and Practice for Documentary Credits, 2007 Revision, ICC Publication No. 600; 

 f. must clearly specify that it is irrevocable or considered to be irrevocable pursuant to article 
6c) of the ICC Uniform Customs and Practice for Documentary Credits, 2007 Revision, ICC 
Publication No. 600; and 

 g. must be issued (Issuer) or confirmed (Confirmer), in either official language, by a financial 
institution that is a member of the Canadian Payments Association and is on the letterhead 
of the Issuer or Confirmer. The format is left to the discretion of the Issuer or Confirmer.  

 
 

6.3   Insurance Requirements 
The Bidder must provide a letter from an insurance broker or an insurance company licensed to 
operate in Canada stating that the Bidder, if awarded a contract as a result of the bid solicitation, 
can be insured in accordance with the Insurance Requirements specified in Annex C. 
 
If the information is not provided in the bid, the Contracting Authority will so inform the Bidder and 
provide the Bidder with a time frame within which to meet the requirement.  Failure to comply with 
the request of the Contracting Authority and meet the requirement within that time period will 
render the bid non-responsive. 

 

6.4   Workers’ Compensation Certification - Letter of Good Standing  
The Bidder must have an account in good standing with the applicable provincial or territorial 
Workers' Compensation Board. 
 
The Bidder must provide, within forty-eight (48) hours following a request from the Contracting 
Authority, a certificate or letter from the applicable Workers' Compensation Board confirming the 
Bidder's good standing account.  Failure to comply with the request may result in the bid being 
declared non-responsive. 

 

6.5   Environmental Protection 
Before contract award and within forty-eight (48) hours of written notification by the Contracting 
Authority, the Bidder must submit details of its environmental emergency response plans, waste 
management procedures and/or formal environmental training undertaken by its employees.  In 
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addition, the Bidder must submit samples of its processes and procedures pertinent to the 
completion of the Work. 

 

6.6   Safety Measures for Fueling and Disembarking Fuel  
Fueling and disembarking fuel from Canadian government vessels must be conducted under the 
supervision of a responsible supervisor trained and experienced in these operations. 
 
Before contract award and within forty-eight (48) hours of written request by the Contracting 
Authority, the successful Bidder must provide details of its safety measures for fueling and 
disembarking fuel together with the name and qualifications of the person in charge of this activity.  

 

6.7   Welding Certification - Bid 
 1. Welding must be performed by a welder certified by the Canadian Welding Bureau and in 

accordance with the requirements of the following Canadian Standards Association (CSA) 
standards: 
a. CSA W47.1-09, (R2014) Certification of Companies for Fusion Welding of Steel (Minimum 

Division Level 2.1); and, 
b. CSA W47.2-11, Certification of Companies for Fusion Welding of Aluminum (Minimum 

Division Level 2.1). 
c.     CSA W59.2-M1991 Welded Aluminum Construction. 

 
 2. Before contract award and within forty-eight (48) hours of the written request by the Contracting 

Authority, the Bidder must submit evidence demonstrating its (or its subcontractor’s) certification 
to the welding standards. In addition, welding must be done in accordance with the requirements 
of the applicable drawings and specifications.  

 

6.8   Valid Labour Agreement 
If the Bidder has a labour agreement, or other suitable instrument, in place with its unionized 
labour or workforce, it must be valid for the proposed period of any resulting contract. Before 
contract award and within forty-eight (48) hours of written notification by the Contracting Authority 
the Bidder must provide evidence of that agreement. 

 

6.9   List of Proposed Sub-contractors  
If the bid includes the use of subcontractors, the Bidder agrees, upon written request from the 
Contracting Authority, to provide a list of all subcontractors including a description of the things to 
be purchased, a description of the work to be performed by specification section and the location 
of the performance of that work.   The list should not include the purchase of off-the-shelf items, 
software and such standard articles and materials as are ordinarily produced by manufacturers in 
the normal course of business, or the provision of such incidental services as might ordinarily be 
subcontracted in performing the Work, i.e. subcontract work valued at less than $5,000.00. 

 

6.10  Project Schedule and Reports 
Before contract award and within forty-eight (48) hours of written notification by the Contracting 
Authority the Bidder must submit to Canada one (1) copy of its preliminary production work 
schedule.  This schedule is to show the commencement and completion dates for the Work in the 
available work period, including realistic target dates for significant events.  This schedule will be 
reviewed with the Bidder at the Pre-Refit Meeting. 
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Before contract award and within forty-eight (48) hours of written notification by the Contracting 
Authority the Bidder must provide a sample document from its scheduling system including a 
typical progress report, a quality control inspection report and a milestone event network. 

 

6.11  ISO 9001:2008 - Quality Management Systems 
Before contract award and within forty-eight (48) hours of written notification by the Contracting 
Authority the Bidder must provide its current ISO Registration Documentation indicating its 
registration to ISO 9001:2008. 
 
Documentation and procedures of bidders not registered to the ISO standards may be subject to 
a Quality System Evaluation (QSE) by the Inspection Authority or designate before award of a 
contract. 

 

6.12  Inspection and Test Plan 
Before contract award and within forty-eight (48) hours of written notification by the Contracting 
Authority the Bidder must provide an example of its Inspection and Test Plans.   

 
6.13  Vessel Refit, Repair and Docking – Cost 

    
1. Services: include all costs for ship services such as water, steam, electricity, etc., required 

for vessel maintenance for the duration of the Contract. This price must be firm and is subject 
to increase only if the period of the Contract is extended with the approval of the Contracting 
Authority. 

2. Docking and Undocking include: 
a. all costs resulting from drydocking, wharfage, security, shoring, shifting and/or moving of 

the vessel within the successful Bidder's facility; 
b. the cost of services to tie up the vessel alongside and to cast off. 
 
Unless specified otherwise, the vessel will be delivered by Canada to the successful Bidder's 
facility alongside a mutually agreed safe transfer point, afloat and upright, and the successful 
Bidder will do the same when the Work is completed.  The cost of services to tie up the vessel 
alongside and to cast off must be included in the evaluation price. 

 
 3. Field Service Representatives/Supervisory Services: include all costs for field service 

representatives/supervisory services including manufacturers' representatives, engineers, etc. 
These services must not be an extra charge except where unscheduled work requiring these 
services is added to the Contract. 

 
4. Removals: include all costs for removals necessary to carry out the Work and will be the 
responsibility of the successful Bidder whether or not they are identified in the specifications, 
except those removals not apparent when viewing the vessel or examining the drawings.  The 
successful Bidder will also be responsible for safe storage of removed items and reinstalling them 
on completion of the Work.  The successful Bidder will be responsible for renewal of components 
damaged during removal. 

 
5. Sheltering, Staging, Cranage and Transportation: include the cost of all sheltering, staging 
including handrails, cranage and transportation to carry out the Work as specified. The successful 
Bidder will be responsible for the cost of any necessary modification of these facilities to meet 
applicable safety regulations. 
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PART 7 - RESULTING CONTRACT CLAUSES 

The following clauses and conditions apply to and form part of any contract resulting from the bid solicitation. 
 

7.1   Statement of Work - Contract 
   The Contractor must: 

a. Parks Canada (PC) requires a Contractor to carry out the restoration of the Gwaii Haanas II 
which has suffered major damage due to a fire. The Work must be conducted in accordance 
with the associated Technical Specifications detailed in the Statement of Work; Inspections, 
Tests and Trials; and Project Management Services attached as Annexes A, D and E. 

 
b. Carry out any approved unscheduled work not covered in the above paragraph (a).  

 

7.2   Standard Clauses and Conditions 
All clauses and conditions identified in the Contract by number, date and title are set out in the 
Standard Acquisition Clauses and Conditions Manual (https://buyandsell.gc.ca / policy-and-
guidelines/standard-acquisition-clauses-and-conditions-manual)  issued by Public Works and 
Government Services Canada. 

 
7.2.1  General Conditions 

2030 (2016-04-04), General Conditions - Higher Complexity - Goods, apply to and form part of 
the Contract. 

 
Section 22 entitled “Warranty” of General Conditions 2030 incorporated by reference 
above is hereby deleted in its entirety and replaced with the following: 

 
1. At the discretion of the Minister, the Contractor will replace or make good at its own expense any 

finished work, excluding Government Issue incorporated therein, which becomes defective or 
which fails to conform to contract requirements as a result of faulty or inefficient manufacture, 
material or workmanship. 

 
2. Notwithstanding prior acceptance of the finished work, and without restricting any other term of 

the Contract or any condition, warranty or provision implied or imposed by law, the Contractor 
hereby warrants that the following are free from all defects and conform to the requirements of 
the contract:  

 
a. The painting of the underwater portion of the hull for a period of three hundred sixty five (365) 

days commencing from the date of undocking, except that the Contractor will only be liable 
to repair and/or replace to a value to be determined as follows: 

Original cost to Canada of the underwater painting Work, divided by three hundred sixty 
five (365) days and multiplied by the number of days remaining in the warranty period. 
The resultant would represent the "Dollar Credit" due to Canada from the Contractor. 

 
 All other painting Work for a period of three hundred sixty five (365) days commencing from 

the date of acceptance of the Work; 
 
b. All parts and materials supplied for the Work for a period of three hundred and sixty five (365) 

days commencing from the date of acceptance of the Work; 
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c. All other items of Work for a period of ninety (90) days commencing from the date of 
acceptance of the Work, except that: 
i. the warranty on the Work related to any system or equipment not immediately placed in 

continuous use or service must extend for a period of ninety (90) days from the date of 
acceptance of the vessel; 

ii. for all outstanding defects, deviations, and Work items listed on the Acceptance 
Document at Delivery, the Warranty will be ninety (90) days from the subsequent date 
of acceptance for each item. 

 
3. The Contractor agrees to pass to Canada, and exercise on behalf of Canada, all warranties on 
 the Materials and/or labour supplied or held by the Contractor which exceed the periods indicated 
 above. 
 

Section 26 entitled “Liability” of General Conditions 2030 incorporated by reference above 
is hereby deleted in its entirety and replaced with the following: 

 
1. This section applies despite any other provision of the Contract and replaces the section of the 

general conditions entitled "Liability". Any reference in this section to damages caused by the 
Contractor also includes damages caused by its employees, as well as its subcontractors, agents, 
and representatives, and any of their employees. 

 
2.   Whether the claim is based in contract, tort, or another cause of action, the Contractor's liability 

for all damages suffered by Canada caused by the Contractor's performance of or failure to 
perform the Contract is limited to $10 million per incident or occurrence to an annual aggregate 
of $20 million for losses or damage caused in any one year of carrying out the Contract, each 
year starting on the date of coming into force of the Contract or its anniversary.  This limitation of 
the Contractor's liability does not apply to nor include: 

 
(a) Any infringement of intellectual property rights;  
(b) Any breach of warranty obligations; 
(c) Any liability of Canada to a third party arising from any act or omission of the Contractor in 

performing the Contract; or 
(d) Any loss for which the policies of insurance specified in the Contract or any other policies of 

insurance held by the Contractor would provide insurance coverage.  
 
3. Each Party agrees that it is fully liable for any damages that it causes to any third party in 

connection with the Contract, regardless of whether the third party makes its claim against 
Canada or the Contractor.  If Canada is required, as a result of joint and several liability, to pay a 
third party in respect of damages caused by the Contractor, the Contractor must reimburse 
Canada for that amount. 

 
4.  The Parties agree that nothing herein is intended to limit any insurable interest of the Contractor 

nor to limit the amounts otherwise recoverable under any insurance policy.  The Parties agree 
that to the extent that the insurance coverage required to be maintained by the Contractor under 
this Contract or any additional insurance coverage maintained by the Contractor, whichever is 
greater, is more than the limitations of liability described in sub article (2), the limitations provided 
herein are increased accordingly and the Contractor shall be liable for the higher amount to the 
full extent of the insurance proceeds recovered. 

 
5.  If, at any time, the total cumulative liability of the Contractor for losses or damage suffered by 

Canada caused by the Contractor's performance of or failure to perform the Contract, excluding 
liability described under subsection 2(a), (b),  (c) and (d) exceeds $40 million, either Party may 
terminate the Contract by giving notice in writing to the other Party and neither Party will make 
any claim against the other for damages, costs, expected profits or any other such loss arising 
out of the termination. However, no such termination or expiry of the Contact shall reduce or 
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terminate any of the liabilities that have accrued to the effective date of the termination but which 
liabilities are subject to the limitations as specified in sub-article (1) through (4) above.  

 
6.  The date of termination pursuant to this Article, shall be the date specified by Canada in its notice 

to terminate, or, if the Contractor exercises the right to terminate, in a notice to the Contractor 
from Canada in response to the Contractor's notice to terminate.  The date of termination shall be 
in Canada's discretion to a maximum of 12 months after service of the original notice to terminate 
served by either Party pursuant to sub-article 5, above. 

 
7.2.2  Supplemental General Conditions 
   1029 (2010-08-16), Ship Repairs, apply to and form part of the Contract. 
 

7.3   Security Requirement 
   There is no security requirement applicable to this Contract. 
 

7.4   Term of Contract 
   

1. Work Period- Marine 
Work must commence and be completed as follows: 

 Commence: May 8, 2017; 
 Complete:   Sept 5, 2017. 
 
2. The Contractor certifies that they have sufficient material and human resources allocated or 

available and that the above work period is adequate to both complete the known work and absorb 
a reasonable amount of unscheduled work. 

 
3. Work Site 
 The vessel will be located at: 
 CCG Base Institute of Ocean Sciences 
 Sidney, BC  
  
 

 

7.5   Authorities 
7.5.1  Contracting Authority 

The Contracting Authority for the Contract is:  
 
Dave Castle 
Public Works and Government Services Canada 
Pacific Region, Acquisitions, Marine 
401 - 1230 Government Street 
Victoria, BC V8W 3X4 
Telephone:    250-217-6555 
E-mail: David.Castle@pwgsc-tpsgc.gc.ca 
 
The Contracting Authority is responsible for the management of the Contract and any changes to 
the Contract must be authorized in writing by the Contracting Authority.  The Contractor must not 
perform work in excess of or outside the scope of the Contract based on verbal or written requests 
or instructions from anybody other than the Contracting Authority.  

 
7.5.2  Technical Authority 
   The Technical Authority for the Contract is provided upon contract award. 
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______ 
 

The Technical Authority is the representative of the department or agency for whom the Work is 
being carried out under the Contract and is responsible for all matters concerning the technical 
content of the Work under the Contract. Technical matters may be discussed with the Technical 
Authority; however, the Technical Authority has no authority to authorize changes to the scope of 
the Work.  Changes to the scope of the Work can only be made through a contract amendment 
issued by the Contracting Authority. 

 
7.5.3  Inspection Authority 

The Technical Authority is the Inspection Authority.  All reports, deliverable items, documents, 
goods and all services rendered under the Contract are subject to inspection by the Inspection 
Authority or representative.  Should any report, document, good or service not be in accordance 
with the Requirements at Annex A and to the satisfaction of the Inspection Authority, as submitted, 
the Inspection Authority will have the right to reject it or require its correction at the sole expense 
of the Contractor before recommending payment. Any communication with a Contractor regarding 
the quality of the Work performed pursuant to this Contract shall be undertaken by official 
correspondence through the Contracting Authority. 
 
The Inspection Authority may designate, and be represented by, an Inspector (TI), Quality 
Assurance Representative (QAR) or Designated Engineering Authority (DEA). 

 
7.5.4  Contractor’s Representative 

  Name and telephone numbers of the person responsible for production: 
  Name: ____________________ Telephone: _____________________  
  Facsimile: _______________   E-mail: ________________________ 
 
  Name and telephone numbers of the person responsible for delivery: 
  Name: ____________________ Telephone: ______________________  
  Facsimile: _______________   E-mail: _________________________ 
 

7.6   Payment 
7.6.1  Basis of Payment - Firm Price, Firm Unit Price(s) or Firm Lot Price(s) 

In consideration of the Contractor satisfactorily completing all of its obligations under the Contract, 
the Contractor will be paid a firm price as specified in Annex B.  Customs duties are included and 
Applicable Taxes are extra. 
 
Canada will not pay the Contractor for any design changes, modifications or interpretations of the 
Work, unless they have been approved, in writing, by the Contracting Authority before their 
incorporation into the Work. 

 
7.6.2 Progress Payments  

1. Canada will make progress payments in accordance with the payment provisions of the Contract, 
no more than once a month, for cost incurred in the performance of the Work up to 90 percent of 
the amount claimed and approved by Canada if: 
a. an accurate and complete claim for payment using form PWGSC-TPSGC 1111 and any other 

document required by the Contract have been submitted in accordance with the invoicing 
instructions provided in the Contract.   

b. the amount claimed is in accordance with the basis of payment; 
c. the total amount for all progress payments paid by Canada does not exceed 90 percent  of 

the total amount to be paid under the Contract; 
d. all certificates appearing on form PWGSC-TPSGC 1111 have been signed by the respective 

authorized representatives. 
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2. The balance of the amount payable will be paid in accordance with the payment provisions of the 
Contract upon completion and delivery of all work required under the Contract if the Work has 
been accepted by Canada and a final claim for the payment is submitted. 

 
3. Progress payments are interim payments only.  Canada may conduct a government audit and 

interim time and cost verifications and reserves the rights to make adjustments to the Contract 
from time to time during the performance of the Work.  Any overpayment resulting from progress 
payments or otherwise must be refunded promptly to Canada. 

  
7.6.3  SACC Manual Clauses  

C0711C (2008-05-12) Time Verification              
H4500C    (2010-01-11) Lien - Section 427 of the Bank Act                                

 
7.6.4  Warranty Holdback 

A warranty holdback of 3% of the contract price will be applied to the payment of the final 
invoice. This holdback will be payable by Canada upon the expiry of a 90 day holdback period. 
Applicable Taxes will be calculated on the warranty holdback amount and paid at the time that 
the warranty holdback is released. 

7.7   Invoicing Instructions 
7.7.1  Progress Payment Claim 

1. The Contractor must submit a claim for payment using form PWGSC-TPSGC 1111, Claim for 
Progress Payment.  

Each claim must show:  

a. all information required on form PWGSC-TPSGC 1111; 
b. all applicable information detailed under the section entitled "Invoice Submission" of the 

general conditions; 

Each claim must be supported by an invoice. 

Applicable Taxes must be calculated on the total amount of the claim before the holdback is 
applied. At the time the holdback is claimed, there will be no Applicable Taxes payable as it was 
claimed and payable under the previous claims for progress payments. 

3. The Contractor must prepare and certify one original and two (2) copies of the claim on form 
PWGSC-TPSGC 1111, and forward it to the Technical Authority identified under the section 
entitled "Authorities" of the Contract for appropriate certification after inspection and acceptance 
of the Work takes place.  

The Technical Authority will then forward the original and two (2) copies of the claim to the 
Contracting Authority for certification and onward submission to the Payment Office for the 
remaining certification and payment action. 

4. The Contractor must not submit claims until all work identified in the claim is completed. 

7.7.2 Invoice is to be made out to: 
  Parks Canada 
  Gwaii Haanas Field Unit  
  Po Box 37,  
  Queen Charlotte, BC, V0T 1S0   Attention: Marvin Pearson 
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7.7.3   Invoice Verification 
 
   A copy of the invoice must be emailed to PWGSC for verification at the following address: 
   Pac.Marine@pwgsc-tpsgc.gc.ca  
 
   Please note contract number on Invoice. 

7.8   Certifications - Contract 
7.8.1  Compliance 

 The continuous compliance with the certifications provided by the Contractor in its bid and the 
ongoing cooperation in providing associated information are conditions of the Contract.  
Certifications are subject to verification by Canada during the entire period of the Contract. If the 
Contractor does not comply with any certification, fails to provide the associated information, or if 
it is determined that any certification made by the Contractor in its bid is untrue, whether made 
knowingly or unknowingly, Canada has the right, pursuant to the default provision of the Contract, 
to terminate the Contract for default. 

 
7.8.2 Federal Contractors Program for Employment Equity - Default by the Contractor 

The Contractor understands and agrees that, when an Agreement to Implement Employment 
Equity (AIEE) exists between the Contractor and Employment and Social Development Canada 
(ESDC)-Labour, the AIEE must remain valid during the entire period of the Contract.  If the AIEE 
becomes invalid, the name of the Contractor will be added to the "FCP Limited Eligibility to Bid" 
list.  The imposition of such a sanction by ESDC will constitute the Contractor in default as per 
the terms of the Contract. 

 

7.9   Applicable Laws 
 The Contract must be interpreted and governed, and the relations between the parties 

determined, by the laws in force in _____________________________.  
 

7.10  Priority of Documents 
 If there is a discrepancy between the wording of any documents that appear on the list, the 

wording of the document that first appears on the list has priority over the wording of any 
document that subsequently appears on the list. 
a. the Articles of Agreement; 
b. the Supplemental General Conditions 1029 (2010-08-16), Ship Repairs;     
c. the General Conditions 2030 (2016-04-04), Higher Complexity - Goods; 
d. Annex A, Statement of Work; 
e. Annex B, Basis of Payment; 
f. Annex C, Insurance Requirements; 
g. Annex D, Inspection/Quality Assurance/Quality Control; 
h. Annex E, Project Management Services; 
i. Annex F, Warranty Procedures and Claim Form; and, 
j.  the Contractor's bid dated ______. 

 

7.11  Defence Contract  
 The Contract is a defence contract within the meaning of the Defence Production Act, R.S.C. 

1985, c. D-1, and must be governed accordingly. 
 
 Title to the Work or to any materials, parts, work-in-process or finished work must belong to 

Canada free and clear of all claims, liens, attachments, charges or encumbrances. Canada is 
entitled, at any time, to remove, sell or dispose of the Work or any part of the Work in accordance 
with section 20 of the Defence Production Act. 
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7.12  Insurance - Requirements 
 The Contractor must comply with the insurance requirements specified in Annex C. The 

Contractor must maintain the required insurance coverage for the duration of the Contract. 
Compliance with the insurance requirements does not release the Contractor from or reduce its 
liability under the Contract. 

 
 The Contractor is responsible for deciding if additional insurance coverage is necessary to fulfill 

its obligation under the Contract and to ensure compliance with any applicable law. Any additional 
insurance coverage is at the Contractor's expense, and for its own benefit and protection. 

 
 The Contractor must forward to the Contracting Authority within ten (10) days after the date of 

award of the Contract, a Certificate of Insurance evidencing the insurance coverage and 
confirming that the insurance policy complying with the requirements is in force. For Canadian-
based Contractors, coverage must be placed with an Insurer licensed to carry out business in 
Canada, however, for Foreign-based Contractors, coverage must be placed with an Insurer with 
an A.M. Best Rating no less than “A-”. The Contractor must, if requested by the Contracting 
Authority, forward to Canada a certified true copy of all applicable insurance policies. 

 

7.13  Procedures for Design Change or Additional Work 
SACC Manual Clause B5007C (2010-01-11) Procedures for Design Change or Additional Work. 
In addition, refer to Annex G – Procedure for Processing Unscheduled Work. 

 

7.14  Environmental Protection 
The Contractor and its sub-contractors engaged in the Work on a Canadian Government vessel 
must carry out the Work in compliance with applicable municipal, provincial and federal 
environmental laws, regulations and industry standards. 
 
The Contractor must have detailed procedures and processes for identifying, removing, tracking, 
storing, transporting and disposing of all potential pollutants and hazardous material encountered, 
to ensure compliance as required above. 
 
All waste disposal certificates are to be provided to the Inspection Authority or designate, with 
information copies sent to the Contracting Authority. Furthermore, additional evidence of 
compliance with municipal, provincial and federal environmental laws and regulations is to be 
furnished by the Contractor to the Contracting Authority when so requested. 
 
The Contractor must have plans and procedures in place for oil spill and other environmental 
emergency responses. Contractor and subcontractor employees must have received the 
appropriate training in emergency preparedness and response. Contractor personnel engaging 
in activities which may cause environmental impacts or potential non compliance situations, must 
be competent to do so on the basis of appropriate education, training, or experience. 

 

7.15  Trade Qualifications 
The Contractor must use qualified, certificated (if applicable) and competent tradespeople and 
supervision to ensure a uniform high level of workmanship. The Inspection Authority may request 
to view and record details of the certification and/or qualifications held by the Contractor’s 
tradespeople.  This request should not be unduly exercised but only to ensure qualified 
tradespeople are on the job. 
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7.16  Welding Certification - Contract 
1. The Contractor must ensure that welding is performed by a welder certified by the Canadian 

Welding Bureau (CWB) in accordance with the requirements of the following Canadian Standards 
Association (CSA) standards:  
a. CSA W47.1-09, (R2014) Certification for Companies for Fusion Welding of Steel (Minimum 

division level 2.1); and 
b. CSA W47.2-11, Certification for Companies for Fusion Welding of Aluminum (Minimum 

division level 2.1). 
 
2. In addition, welding must be done in accordance with the requirements of the applicable drawings 

and specifications. 
 
3. Before the commencement of any fabrication work, and upon request from the Inspection 

Authority or designate, the Contractor must provide approved welding procedures and/or a list of 
welding personnel he intends to use in the performance of the Work.  The list must identify the 
CWB welding procedure qualifications attained by each of the personnel listed and must be 
accompanied by a copy of each person's current CWB welding certification. 

 

7.17  Sub-contracts and Sub-contractor List  
The Contracting Authority is to be notified, in writing, of any changes to the list of subcontractors 
before commencing the work. 
 
When the Contractor sub-contracts work, a copy of the sub-contract purchase order is to be 
passed to the Contracting Authority.  In addition, the Contractor must monitor progress of sub-
contracted work and inform the Inspection Authority or designate on pertinent stages of work to 
permit inspection when considered necessary by the Inspector. 
 

7.18  Project Schedule 
The Contractor must provide a preliminary project schedule to the Contracting and Technical 
Authorities no later than three (3) Working Days after contract award.    
 
The Contractor must provide a detailed work schedule to the Contracting and Technical 
Authorities no later than five (5) working days before the commencement of the Work showing 
the commencement and completion dates for the Work in the available work period, including 
realistic target dates for significant events.  During the Work Period the schedule is to be reviewed 
on an ongoing basis by the Inspection Authority and the Contractor, updated when necessary, 
and available in the Contractor's office for review by Canada's authorities to determine the 
progress of the Work. 
 
The schedules must be revised on a pre-defined basis. (The revised schedules must show the 
effect of progressed work and approved work arising’s. Any changes to the dates of the Work 
Period of the contract due to unscheduled work will not be accepted except as negotiated in 
accordance with article 7.14, Procedures for Design Change or Additional Work.  
 

7.19  Meetings 
7.19.1 Pre-Refit Meeting 

A Pre-Refit meeting will be convened and chaired by the Contracting Authority at the Repair facility 
up to three (3) weeks before the commencement of the work period. 
 

7.19.2 Progress Meetings 
Progress meetings, chaired by the Contracting Authority, will take place at the Contractor's facility 
as and when required, generally once a month.  Interim meetings may also be scheduled.  
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Contractor´s attendees at these meetings will, as a minimum, be its Contract (Project) Manager, 
Production Manager (Superintendent) and Quality Assurance Manager.  Progress meetings will 
generally incorporate technical meetings to be chaired by the Technical Authority. 

 
7.19.3  Outstanding Work and Acceptance 

1. The acceptance of vessels must be in accordance with form PWGSC-TPSGC 1205, Acceptance 
(Refits and Repairs). 

 
 The Inspection Authority or designate, in conjunction with the Contractor, will prepare a list of 

outstanding work items at the end of the work period.  This list will form the annexes to the formal 
acceptance document for the vessel.  A contract completion meeting will be convened by the 
Inspection Authority on the work completion date to review and sign off the Acceptance 
Document. 

 
 In addition to any amount held under the Warranty Holdback Clause, a holdback of twice the 

estimated value of outstanding work will be held until completion of the Work. Applicable Taxes 
will be calculated on this outstanding work holdback amount and paid at the time that the 
outstanding work holdback is released. 

 

7.20  ISO 9001:2008 - Quality Management Systems  
In the performance of the Work described in the Contract, the Contractor must comply with the 
requirements of: 
ISO 9001:2008 - Quality management systems - Requirements, published by the International 
Organization for Standardization (ISO), current edition at date of submission of the Contractor's 
bid with the exclusion of the following requirement: 
  
7.3   Design and development. 
  
It is not the intent of this clause to require that the Contractor be registered to the applicable 
standard; however, the Contractor’s quality management system must address each requirement 
contained in the standard. 
 
Assistance for Government Quality Assurance (GQA): 
The Contractor must provide any assistance required by the Inspection Authority for evaluation, 
verification, validation, documentation or release of product.  
 
The Inspection Authority or designate must have the right of access to any area of the Contractor's 
or Subcontractor's facilities where any part of the Work is being performed. The Inspection 
Authority or designate must be afforded unrestricted opportunity to evaluate and verify Contractor 
conformity with Quality System procedures and to validate product conformity with contract 
requirements.  The Contractor must make available, for reasonable use by the Inspection 
Authority or designate, the equipment necessary for all validation purposes.  Contractor personnel 
must be made available for operation of such equipment as required. 
 
When the Inspection Authority or designate determines that GQA is required at a subcontractor's 
facilities, the Contractor must provide for this in the purchasing document and forward copies to 
the Inspection Authority or designate, together with relevant technical data as the Inspection 
Authority or designate may request.  
 
The Contractor must notify the Inspection Authority or designate of non-conforming product 
received from a subcontractor when the product has been subject to GQA.  
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7.21  Equipment/Systems: Inspection/Test 
The Contractor must comply with the requirements stipulated in Annex D regarding equipment 
and systems inspections and testing. 

 

7.22  Inspection and Test Plan 
The Contractor must submit for approval to the Technical authority and implement prior to the 
commencement of the work in support of its QCP, an approved Inspection and Test Plan (ITP) in 
accordance with the Inspection and Test Plan requirements at Annex D1. The Contractor must 
provide at no additional cost to Canada, all applicable test data, all Contractor technical data, test 
pieces and samples as may reasonably be required by the Inspection Authority to verify 
conformance to contract requirements. The Contractor must forward at his expense such 
technical data, test data, test pieces and samples to such location as the Inspection Authority or 
designate may direct. 

 

7.23  Loan of Equipment - Marine 
The Contractor may apply for the loan of the Government special tools and test equipment 
particular to the subject vessel as identified in the Specifications. The provision of other equipment 
required for the execution of work in the Specifications is the sole responsibility of the Contractor. 
 
Equipment loaned under this provision must be used only for work under this Contract and may 
be subject to demurrage charges if not returned on the date required by Canada. In addition, 
equipment loaned under the above provision must be returned in a like condition, subject to 
normal wear and tear. 
 
A list of Government equipment that the Contractor intends to request must be submitted to the 
Contracting Authority within three (3) working days of Contract Award to permit timely supply or 
for alternate arrangements to be made. The request must state the time frame for which the 
equipment is required. 

 

7.24  Insulation Materials - Asbestos Free 
All materials used to insulate or re-insulate any surfaces on board the vessel must meet Transport 
Canada Marine standards, for commercial marine work, and, for all work, be free from asbestos 
in any form. The Contractor must ensure that all machinery and equipment located below or 
adjacent to surfaces to be re-insulated are adequately covered and protected before removing 
existing insulation. 

 

7.25     SACC Manual Clauses 
A0285C 2007-05-25 Workers Compensation                   
A0290C 2008-05-12 Hazardous Waste – Vessels 
A2000C 2006-06-16 Foreign Nationals (Canadian Contractor) 
A9047C 2008-05-12 Title to Property - Vessel  
A9055C 2010-08-16 Scrap and Waste Material    
A9056C 2008-05-12 Supervision of Fueling and Disembarking Fuel    
A9066C 2008-05-12 Vessel - Access by Canada     
A9068C 2010-01-11 Government Site Regulations  
B6100C 2008-05-12 Stability      
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ANNEX A 

STATEMENT OF WORK 
 
A1.  Work Site 

The vessel will be docked at the Canadian Coast Guard facility located at Institute of Ocean 
Sciences, Sidney, BC. 

 
A2.  Interpretation 
  The words “shall” or “must” or “is required” or “mandatory”, where they appear in the Statement 

of Work and/or referenced specifications, are to be read as obligations of the Contractor in the 
performance of the Work within the Contract Price. 

 
  The word “should” is to be read as a preference or recommendation that is not obligatory. 
 
A3.  The Statement of Work [SOW] is provided in a separate electronic document entitled: 
 
   “5P438-161073 Restoration Refit - Specification (Rev 4).pdf” 
 

To obtain the SOW the Bidder must make a request in writing to the Contracting Authority 
identified in Article 7.5.1. 

 
A4.  Table of Contents 

The table of contents for the specification is as follows: 
 

REVISION HISTORY  

DISCLAIMER  

1. INTRODUCTION  

2. GENERAL GUIDANCE & ADMINISTRATION  

2.1. VESSEL PARTICULARS  

2.2. DEFINITIONS  
2.3. GUIDANCE DRAWINGS  
2.4. ARCHIVAL REFERENCE DRAWINGS  
2.5. APPLICABLE REGULATIONS AND STANDARDS  

3. RESPONSIBILITY OF THE CONTRACTOR  

3.1. GENERAL  
3.2. MATERIAL AND WORKMANSHIP  
3.3. NOISE AND VIBRATION  
3.4. OCCUPATIONAL HEALTH AND SAFET 
3.5. ACCESS TO WORKSITE  
3.6. WORKPLACE HAZARDOUS MATERIALS INFORMATION SYSTEM (WHMIS)  
3.7. SMOKING IN THE WORK SPACE  
3.8. CLEAN AND HAZARD FREE WORKSITE  
3.9. FIRE PROTECTION  
3.10. TOUCH-UP / DISTURBED PAINT  
3.11. CROWN EMPLOYEES AND OTHERS ON THE VESSEL  
3.12. REGULATORY INSPECTIONS  
3.13. TEST RESULTS AND DATA BOOK  
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3.14. CONTRACTOR SUPPLIED MATERIALS AND TOOLS  
3.15. RESTRICTED AREAS  
3.16. CONTRACTOR INSPECTIONS AND PROTECTION OF EQUIPMENT AND THE WORKSITE  
3.17. RECORDING OF WORK IN PROGRESS  
3.18. LIST OF CONFINED SPACES  
3.19. LEAD PAINT AND PAINT COATINGS  
3.20. ASBESTOS CONTAINING MATERIALS  
3.21. REMOVED MATERIALS AND EQUIPMENT  
3.22. WELDING  
3.23. ELECTRICAL INSTALLATIONS  

4. SERVICES  

4.1. ACCESS  AND INSPECTION  
4.2. CARE AND CUSTODY  
4.3. FACILITIES AND REPORTING  
4.4. SPECIFICATION ITEMS  

5. DOCKING, PRESSURE WASHING AND MARKING (TCMS SURVEY)  

5.1. DELIVERY OF VESSEL  
5.2. DOCKING  
5.3. PREPARATION OF HULL FOR SURVEY  
5.4. HULL SURVEY  
5.5. UNDOCKING 

6. PAINTING AND PROTECTION.  

6.1. PAINTING REQUIREMENTS  
6.2. CLEANING AND PAINTING  
6.3. CATHODIC PROTECTION  

7. TCM SURVEY  

7.1. SEA CONNECTIONS  
7.2. WINDLASS INSPECTION  
7.3. PROPELLERS AND SHAFTING  
7.4. STEERING GEAR  
7.5. RUDDER  

8. VESSEL RESTORATION  

8.1. GENERAL  
8.2. STRIP-OUT  
8.3. FRP REPAIR  

8.3.1. General  
8.3.2. Materials  

8.3.2.1. General  
8.3.2.1. Resins  
8.3.2.2. Reinforcements  
8.3.2.3. Core  
8.3.2.1. Gelcoat  

8.3.3. Preparation for Laminating  
8.4. STRUCTURE 
8.5. ELECTRONICS  
8.6. OUTFIT  

8.6.1. General  
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8.6.1.1. Headliner  
8.6.1.2. Wall Panels and Joiner Bulkheads 
8.6.1.3. Flooring  
8.6.1.4. Plinths  
8.6.1.5. Cabinetry  
8.6.1.6. Emergency Lighting  

8.6.2. Crew Cabins and Passageway  
8.6.2.1. Cabin and Passageway General  
8.6.2.2. Cabin Doors  
8.6.2.3. Cabin & Passageway Cabinetry  

8.6.2.3.1. Aft Cabin  
8.6.2.3.2. Passageway  
8.6.2.3.3. Engineer’s Cabin  
8.6.2.3.4. Forward Cabin  
8.6.2.3.5. Master’s Cabin  

8.6.2.4. Bunks  
8.6.2.5.  Mattresses 
8.6.2.6. Bedside shelves  
8.6.2.7. Bedding  
8.6.2.8. Cabin and Passageway Lighting  
8.6.2.9. Cabin Electrical Outlets  
8.6.2.10. Cabin Windows  
8.6.2.11. Blackout Curtains  

8.6.3. Galley/Mess  
8.6.3.1. Galley/Mess General  
8.6.3.2. Galley/Mess Cabinetry  
8.6.3.3. Galley Countertop  
8.6.3.4. Galley Equipment  
8.6.3.5. Galley Furnishing  
8.6.3.6. Mess Table  
8.6.3.7. Galley/Mess Lighting  
8.6.3.8. Galley/Mess Electrical Outlets  

8.6.4. Washroom  
8.6.4.1. Washroom General  
8.6.4.2. Washroom Door  
8.6.4.3. Washroom Cabinetry  
8.6.4.4. Washroom Lighting  
8.6.4.5. Washroom Fittings  

8.6.5. Wheelhouse  
8.6.5.1. Wheelhouse General  
8.6.5.2. Wall Panels  
8.6.5.3. Window Trim  
8.6.5.4. Wheelhouse Consoles  
8.6.5.5. Wheelhouse Cabinetry  
8.6.5.6. Wheelhouse Countertops  
8.6.5.7. Wheelhouse Lighting  

8.6.6. Aft Bulkhead  
8.6.7. Fire and Lifesaving  

8.7. AUXILIARY SYSTEMS 
8.8. ELECTRICAL  
8.9. HVAC  
8.10. INSULATION  

8.10.1. General  
8.10.2. Anti-Condensation Insulation  
8.10.3. Piping Insulation  
8.10.4. Galley 
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8.10.5. Ventilation Ducts  
8.11. FIRE PROTECTION  
8.12. TESTS AND TRAILS  

8.12.1. General  
8.12.2. Records  
8.12.3. Dock Trials  
8.12.4. Sea Trials 
8.12.5. Final Inspection  

 
 
Annex A – Drawings: General Arrangement, Sounding Tube, Ancillaries’ and Radar 
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ANNEX B 

BASIS OF PAYMENT 
 
B1.  Contract Price  
 

a. Known Work  
For work as stated in Part 7 Article 1, as specified in Annexes A, D & 
H and as detailed on the Pricing Data Sheets, 

For a FIRM PRICE of: 

$0.00

b. Contract Price: 
                                                For a FIRM PRICE of: 

 Customs duties are included and Applicable Taxes are extra 
$0.00

 
Note:  The “Total Estimated Cost” or “Revised Estimated Cost” given on Page 1 of the Contract or 

Contract Amendment includes an estimate of the Applicable Taxes [refer to the General 
Conditions]. 

 
B2. Unscheduled Work 

A. Price Breakdown: 
 The Contractor must, upon request, provide a price breakdown for all unscheduled work, by 

specific activities with trades, person-hours, material, subcontracts and services. 
 
B. Pro-rated Prices: 
 Hours and prices for unscheduled work will be based on comparable historical data applicable to 

similar work at the same facility, or will be determined by pro-rating the quoted work costs in the 
Contract when in similar areas of the vessel. 

 
C. Payment for Unscheduled Work: 
 The Contractor will be paid for unscheduled work arising, as authorized by Canada.  The 

authorized unscheduled work will be calculated as follows: 
 

 Number of hours (to be negotiated) X $_____, being the Contractor's firm hourly charge-out 
labour rate which includes overhead and profit, plus net laid-down cost of materials to which 
will be added a mark-up of 10 percent, plus applicable Taxes calculated on the total cost of 
material and labour.  

 
 The firm hourly charge-out labour rate and the material mark-up will remain firm for the term of 

the Contract and any subsequent amendments.   
 

B2.1 Notwithstanding definitions or usage elsewhere in this document, or in the Contractor’s Cost 
Management System, when negotiating Hours for unscheduled work, PWGSC will consider only 
those hours of labour directly involved in the production of the subject work package. Elements 
of Related Labour Costs identified in B2.2, will not be negotiated, but will be compensated for in 
accordance with B2.2.   

 
B2.2 Allowance for Related Labour Costs such as: Management, Direct Supervision, Purchasing and 

Material Handling, Quality Assurance and Reporting, First Aid, Gas Free Inspecting and 
Reporting, and Estimating will be included as Overhead for the purposes of determining the 
Charge-out Labour Rate set out in clause B2. 

 
B2.3 The 10% mark-up rate for materials will also apply to subcontracted costs.  The mark-up rate 

includes any allowance for material and subcontract management not allowed for in the Charge 
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out Labour Rate. The Contractor will not be entitled to a separate labour component for the 
purchase and handling of materials or subcontract administration. 

 
B3. Overtime - Marine 

1. The Contractor must not perform any overtime under the Contract unless authorized in advance 
and in writing by the Contracting Authority.  Any request for payment must be accompanied by a 
copy of the overtime authorization and a report containing the details of the overtime performed 
pursuant to the written authorization.   

 
 Payment for authorized overtime will be calculated as follows: 

 
 For time and one half: $_________ per hour, or 
     
 For double time: $_________ per hour. 
 

 
2. The above premiums will be calculated by taking the average hourly direct labour rate premiums, 

plus certified fringe benefit, plus profit of 7.5 percent on labour premium and fringe benefits.  
These rates will remain firm for the duration of the Contract, including all amendments and are 
subject to audit if considered necessary by Canada. 
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ANNEX C 

INSURANCE REQUIREMENTS 
 

C1. Ship Repairers' Liability Insurance 
 1. The Contractor should obtain Ship Repairer's Liability Insurance and maintain it in force 

throughout the duration of the Contract, in an amount usual for a contract of this nature, but for 
not less than $10,000,000 per accident or occurrence. (For annual and maximum liabilities see 
article 7-2.1 of the Contract.) 

 
 2. The Ship Repairer's Liability insurance must include the following: 

a. Additional Insured: Canada is added as an additional insured, but only with respect to liability 
arising out of the Contractor's performance of the Contract.  The interest of Canada as 
additional insured should read as follows: Canada, represented by Fisheries and Oceans 
Canada/Canadian Coast Guard and Public Works and Government Services Canada. 

b. Waiver of Subrogation Rights: Contractor's Insurer to waive all rights of subrogation against 
Canada as represented by Fisheries and Oceans Canada/Canadian Coast Guard and Public 
Works and Government Services Canada for any and all loss of or damage to the vessel, 
however caused. 

c. Notice of Cancellation: The Insurer will endeavor to provide the Contracting Authority thirty 
(30) days written notice of cancellation. 

d. Contractual Liability:  The policy must, on a blanket basis or by specific reference to the 
contract, extend to assumed liabilities with respect to contractual provisions. 

e. Cross Liability/Separation of Insureds: Without increasing the limit of liability, the policy must 
protect all insured parties to the full extent of coverage provided.  Further, the policy must 
apply to each Insured in the same manner and to the same extent as if a separate policy had 
been issued to each. 

 
C2. Commercial General Liability 
 1. The Contractor must obtain Commercial General Liability Insurance, and maintain it in force 

throughout the duration of the Contract, in an amount usual for a contract of this nature, but for 
not less than $10,000,000 per accident or occurrence. (For annual and maximum liabilities see 
article 7-2.1 of the Contract.) 

 
 2. The Commercial General Liability Insurance policy must include the following: 

a. Additional Insured: Canada is added as an additional insured, but only with respect to liability 
arising out of the Contractor's performance of the Contract.  The interest of Canada should 
read as follows:  Canada, as represented by Fisheries and Oceans Canada/Canadian Coast 
Guard and Public Works and Government Services Canada.  

b. Bodily Injury and Property Damage to third parties arising out of the operations of the 
Contractor. 

c. Personal Injury:  While not limited to, the coverage must include Violation of Privacy, Libel 
and Slander, False Arrest, Detention or Imprisonment and Defamation of Character. 

d. Cross Liability/Separation of Insureds: Without increasing the limit of liability, the policy must 
protect all insured parties to the full extent of coverage provided.  Further, the policy must 
apply to each Insured in the same manner and to the same extent as if a separate policy had 
been issued to each. 

e. Blanket Contractual Liability:  The policy must, on a blanket basis or by specific reference to 
the Contract, extend to assumed liabilities with respect to contractual provisions. 

f. Employees and, if applicable, Volunteers must be included as Additional Insured. 
g. Employers' Liability (or confirmation that all employees are covered by Worker's 

compensation (WSIB) or similar program)  
h. Notice of Cancellation:  The Insurer will endeavor to provide the Contracting Authority thirty 

(30) days written notice of policy cancellation.  
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i. If the policy is written on a claims-made basis, coverage must be in place for a period of at 
least 12 months after the completion or termination of the Contract.  

j. Owners' or Contractors' Protective Liability: Covers the damages that the Contractor 
becomes legally obligated to pay arising out of the operations of a subcontractor. 

k. Sudden and Accidental Pollution Liability (minimum 120 hours): To protect the Contractor for 
liabilities arising from damages caused by accidental pollution  

 
 3. In addition, if the Contractor decides NOT to obtain Ship Repairers’ Liability Insurance, (See 

Article C1) then the Commercial General Liability Insurance Policy must also include the 
following: 
a. Products and Completed Operations: Coverage for bodily injury or property damage arising 

out of goods or products manufactured, sold, handled, or distributed by the Contractor and/or 
arising out of operations that have been completed by the Contractor. 

b. Broad Form Property Damage including Completed Operations: Expands the Property 
Damage coverage to include certain losses that would otherwise be excluded by the 
standard care, custody or control exclusion found in a standard policy. 

c. Amendment to the Watercraft Exclusion to extend to incidental repair operations on board 
watercraft.  
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ANNEX D 

INSPECTION/QUALITY ASSURANCE/QUALITY CONTROL 
 
D1. Inspection and Test Plan (ITP):  

1. The Contractor must prepare an Inspection and Test Plan (ITP) comprising individual inspection 
and test plans for each specification item of this project, in accordance with the Quality Standard.  
The ITP must be submitted to the TA for review no later than 5 working days prior to the 
commencement of the work and amended by the Contractor to the satisfaction of the TA. 
a. Each ITP must contain all inspection points identified in the specification, or in the 

Manufacturer’s Instructions, highlighting points that must be witnessed by the TA and other 
"hold" points imposed by the Contractor to ensure the quality of the work.  

b. Milestone delivery date for the ITP is given in the Contract however individual ITPs should 
be forwarded for review as developed. 

 
2. Inspection and Test Plan Criteria: 
 Inspection criteria, procedures and requirements are stated in the specifications, drawings, 

technical orders and reference standards invoked by the Specifications.  Test and trial 
documentation is also included or referenced in the Specification.  An individual Inspection and 
Test Plan (ITP) is required for each Specification item. 

 
 All ITPs must be prepared by the Contractor in accordance with the above criteria, their Quality 

Plan, and must provide the following reference information: 
a. the ship's name;  
b. the Specification item number; 
c. equipment/system description and a statement defining the parameter which is being 

inspected; 
d. a list of applicable documents referenced or specified in the inspection procedure; 
e. the inspection, test or trial requirements specified in the Specification; 
f. the tools and equipment required to accomplish the inspection; 
g. the environmental conditions under which the inspections are to be conducted and the 

tolerances on the inspection conditions; 
h. a detailed step-by step procedure of how each inspection is to be performed, conformance 

parameters, accept/reject criteria and recording of results, deficiencies found and description 
of corrective action(s) required; 

i. name and signature of the person who prepared the plan, date prepared and amendment 
level; and, 

j. names and signatures of the persons conducting and witnessing the inspection, test or trial. 
 
3. Contractor Imposed Testing:   
 Tests and trials in addition to those given in the Specification must be approved by the TA. 
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4. Amendments:   
 Amendment action for the Inspection and Test Plans must be ongoing throughout the refit and 

reflect the inspection requirements for unscheduled work. Amendments must be submitted as 
developed, but not less frequently than once every second week. 

 
D2.  Conduct of Inspection 

1. Inspections must be conducted in accordance with the ITP as approved by the TA. 
 
2. The Contractor must provide their own staff or subcontracted staff to conduct inspections, tests 

and trials; excepting that Field Service Representative (FSR), TA or Designated Engineering 
Authority (DEA) personnel may be designated in the specifications, in which case the Contractor 
must ensure that their own staff is provided in support of such inspection/test/trial. 

 
3. The Contractor must ensure that the required conditions stated in the ITP prevail at the 

commencement of, and for the duration of, each inspection/test/trial. 
 
4. The Contractor must ensure that personnel required for equipment operation and records taking 

during the inspection/test/trial are briefed and available at the start and throughout the duration of 
the inspection/test/trial.  Tradesmen or FSRs who may be required to effect minor changes or 
adjustments in the installation must be available at short notice. 

 
5. The Contractor is to coordinate the activities of all personnel taking part in each 

inspection/test/trial and ensure that safe conditions prevail throughout the inspection/test/trial. 
 

D3. Inspection Records and Reports 
1. The Contractor on the inspection record, test or trials sheets as applicable must record the results 

of each inspection.  The Contractor must maintain files of completed inspection records consistent 
with the Quality Standard and their Quality Plan for this project. 

 
2. The Contractor's QC representative (and the FSR when required) must sign as having witnessed 

the inspection, test or trial on the inspection record.  The Contractor must forward originals of 
completed inspection records, together with completed test(s) and/or trials sheets to the TA. 

 
3. Unsatisfactory inspection/test/trial results, for which corrective action cannot be completed during 

the normal course of the inspection/test/trial, will require the Contractor to establish and record 
the cause of the unsatisfactory condition to the satisfaction of the TA.  Representatives of Canada 
may assist in identification where appropriate.  

 
4. Corrective action to remove cause of unsatisfactory inspections must be submitted to the TA in 

writing by the Contractor, for approval prior to affecting such repairs and rescheduling of the 
unsatisfactory inspection/test/trial.   

 
5. The Contractor must undertake rectification of defects and deficiencies in the Contractor's 

installation or repair as soon as practicable. The Contractor is responsible to schedule such 
repairs at their own risk. 

 
6. The Contractor must reschedule unsatisfactory inspections after any required repairs have been 

completed.  
 
7. Quality Control, Inspection and Test records that substantiate conformance to the specified 

requirements, including records of corrective actions, must be retained by the Contractor for three 
(3) years from the date of completion or termination of the Contract and must be made available 
to the TA upon request. 
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ANNEX E 

PROJECT MANAGEMENT SERVICES 
 
E1. Contractor's Project Management Services - Intent 

a.  Job titles used in this Annex are for clarity within this document only.  The Contractor is free 
to choose job titles that suit their organization. 

b. The Contractor, through their Project Management Team, is responsible to discharge the 
duties and supply the deliverables required in the Contract and the Specifications. 

c. Project Management is considered to encompass the direction and control of such functions 
as engineering, planning, purchasing, manufacturing, assembly, overhauls, installations and 
test and trials.  

 
E2. Project Manager 

a. The Contractor must supply an experienced Project Manager (PM) dedicated to this project 
and delegate to him/her full responsibility to manage the project. 

b. The PM must have experience in managing a project of this nature.  
 

E3. Project Management Team 
a. Other than the Project Manager, the Contractor may assign and vary other job descriptions 

to suit their organization; provided however that the collective resume of their Project 
Management Team must provide for effective control of the project elements including but 
not limited to: 
i. Project Management 
ii. Quality Assurance   
iii. Material Management 
iv    Planning and Scheduling 
v.   Estimating 
vi    Safety and Environmental Management 
vii.  Subcontracts Management 

 
E4. Reports 

a. The following Management Reports and Documentation are to be prepared and maintained 
by the Contractor and submitted to the Crown in accordance with the Contract or upon 
request by the Contracting Authority: 
i. Production Work Schedule 
ii. Inspection Summary Report 
iii  Growth Work Summary  

 
E5. Bid Deliverables 

a. Names, brief resumes, and a list of duties for each of the team members that ensures that 
each of the project elements listed in article 3 above have been addressed. 
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ANNEX F 

WARRANTY PROCEDURES AND CLAIM FORM 
 

F1. Warranty Procedures 
 
1. Scope 

a. The following are the procedures which suit the particular requirements for warranty 
considerations for a vessel on completion of a refit.  

 
2. Definition 

a. There are a number of definitions of “warranty” most of which are intended to describe its 
force and effect in law. One such definition is offered as follows: 
 “A warranty is an agreement whereby the vendor’s or manufacturer’s responsibility for 

performance of its product is extended for a specific period of time beyond the date at 
which the title to the product passes to the buyer.” 

 
3. Warranty Conditions 

a. General Conditions 2030 (2015-09-03), General Conditions - Higher Complexity - Goods are 
augmented by clauses incorporated into the subject Contract. 

b. The warranty periods may be stated in more than one part: 
i. 90 days commencing from the day the PWGSC 1205 Acceptance Document is signed 

for workmanship provided by the contractor for the refit work specified; 
ii. 365 days from the date of acceptance for the specified areas of painting; 
iii. 365 days commencing from the day the PWGSC 1205 Acceptance Document is signed 

for parts and material provided by the contractor for the refit work specified; 
iv. Any other specific warranty periods that may be required in the contract or offered by 

the Contractor.  
c. The foregoing does not cover the disposition of other deficiencies that will be directly related 

to Technical Authority problem areas of the following nature: 
i. items becoming unserviceable that were not included in the refit specification; 
ii. refit specifications or other related documentation requiring amendments or corrections 

to increase viability; and 
iii. work performed that is directly related to the Technical Authority.  

 
4. Reporting Failures with Warranty Potential 

a. The initial purpose of a report of a failure is to facilitate the decision as to whether or not to 
involve warranty and to generate action to effect repairs. Therefore in addition to 
identification, location data, etc. the report must contain details of the defect. Warranty 
decisions as a general rule are to be made locally and the administrative process is to be in 
accordance with procedures as indicated. 

b. These procedures are necessary as invoking a warranty does not simply mean that the 
warrantor will automatically proceed with repairs at his expense. A review of the defect may 
well result in a disclaimer of responsibility, therefore, it is imperative that during such a review 
the Department is directly represented by competent technical authority qualified to agree or 
disagree with the warrantor’s assertions.  

 
 
5. Procedures 

a. Immediately it becomes known to the Ship's Staff that an equipment/system is performing 
below accepted standards or has become defective, the procedures for the investigation and 
reporting are as follows: 
i. The vessel advises the Technical Authority when a defect, which is considered to be 

directly associated with the refit work, has occurred. 
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ii. On review of the Specification and the Acceptance Document, the Technical Authority 
in consort with Ship's Staff is to complete the Tombstone Data and section 1 of the 
Warranty Claim Form Appendix 1 to Annex F and forward the original to the Contractor 
for review with a copy to the PWGSC contracting Authority. If the PWGSC Contracting 
or Inspection Authority is unable to support warranty action, the Defect Claim Form will 
be returned to the originator with a brief justification. (It is to be noted that in the latter 
instance PWGSC will inform the Contractor of its decision and no further action will be 
required of the Contractor. 

 Warranty defect claims may be forwarded in hard copy, by fax or by e-mail whichever 
format is the most convenient. 

iii. Assuming the Contractor accepts full responsibility for repair, the Contractor completes 
Section 2 and 3 of the Warranty Claim Form, returns it to the Inspection Authority who 
confirms corrective action has been completed, and who then distributes the form to the 
Technical Authority and the PWGSC Contracting Authority. 

b. In the event that the Contractor disputes the claim as a warranty defect, or agrees to share, 
the contractor is to complete Part 2 of the Warranty Claim Form with the appropriate 
information and forward it to the Contracting Authority who will distribute copies as 
necessary. 

c. When a warranty defect claim is disputed by the Contractor, the Technical Authority may 
arrange to correct the defect by in-house resources or by contracting the work out.  All 
associated costs must be tracked and recorded as a possible charge against the contractor 
by PWGSC action. Material costs and man-hours expended in correcting the defect are to 
be recorded and entered in Section 5 of the warranty defect claim by the Technical Authority 
who will forward the warranty defect claim to the PWGSC Contracting Authority for action. 
Defective parts of equipment are to be retained pending settlement of claim. 

d. Defective equipment associated with potential warranty should not normally be dismantled 
until the contractor’s representative has had the opportunity to observe the defect. The 
necessary work is to be undertaken through normal repair methods and costs must be 
segregated as a possible charge against a contractor by PWGSC action. 

 
6. Liability  
a. Agreement between the Contracting Authority, Inspection Authority, Technical Authority and the 

Contractor will result in one of the following conditions: 
i. The contractor accepts full responsibility for costs to repair or overhaul under the warranty 

provisions of the contract; 
ii. The Technical Authority accepts full responsibility for repair and overhaul of item concerned; 

or  
iii. The Contractor and the Technical Authority agree to share responsibility for the costs to 

repair or overhaul the unserviceable item, in such cases the PWGSC Contracting Authority 
will negotiate the best possible sharing arrangement. 

b. In the event of a disagreement as in paragraph 5c, PWGSC will take necessary action with the 
contractor while the Technical Authority informs its Senior Management including pertinent data 
and recommendations. 

c. The total cost of processing warranty claims must include accommodation and travel costs of the 
contractor’s employees as well as equipment/system down time and operational constraints. 
Accordingly, the cost to remediate the defect, in man-hours and material, will be discussed 
between the Contracting/Inspection Authorities and the Technical Authority to determine the best 
course of action. 

 
7. Alongside Period for Warranty Repairs and Checks 
a. If at all possible, an alongside period for the vessel is to be arranged just before the expiration of 

the 90 day warranty period. This alongside period is to provide time for warranty repair and check 
by the contractor.  

b. In respect to the underwater paint, should it become defective during the associated warranty 
period the contractor is only liable to repair to a value determined as follows: 
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 “Original cost to Canada for painting and preservation of the underwater section of the hull, divided 
by three hundred sixty five (365) days and multiplied by the number of days remaining in the 
period. The resultant would represent the ‘Dollar Credit’ due to Canada from the Contractor.” 

c. The Underwater paint system, before expiration of the warranty, should be checked by divers. 
The Technical Authority, is to arrange the inspection and inform the Contracting Authority of any 
adverse results. 
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APPENDIX 1 TO ANNEX F 

   Public Works and 
Government 
                Services Canada 

 
Travaux publics et Services 
gouvernementaux Canada 

 
Warranty Claim 

Réclamation De Garantie 
 

Vessel Name – Nom de navire 
CCGS LAURIER 

File No. – N° de 
dossier 
 

Contract No. - N ° de contrat 
F1782-16C745/001/XLV 

Customer Department – Ministère client 
 
 

Warranty Claim Serial No. 
Numéro de série de réclamation de 
garantie 
 

Contractor – Entrepreneur 
 
 

Effect on Vessel Operations 

Effet sur les opérations de navire 
 
Critical         Degraded       Operational         
Non-operational 
 
Critique        Dégradé        Opérationnel       
Non-opérationnel 
 

1.  Description of Complaint – Description de plainte 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Contact Information – Iinformations de contact 
 
 
 

 

Name – Nom Tel. No. - N °  Tél 
 
 

 

Signature – Signature Date 
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2.  Contractor’s Investigative Report – Le rapport investigateur de l'entrepreneur 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
3.  Contractor’s Corrective Action – La modalité de reprise de l'entrepreneur  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Contractor’s Name and Signature : 
 
  

Name – Nom Signature – Signature 
 
 

 

Date  
 
 
Client’s Name and Signature : 
 
 
  

Name – Nom Signature – Signature 
 
 

 

Date  
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4.  PWGSC Review of Warranty Claim Action – Examen d'action de réclamation de garantie par 
TPSGC 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Contracting Authority’s Name and Signature : 
 
 
  

Name – Nom Signature – Signature 
 
 

 

Date  
 
 
 
 
 
5.  Additional Information – Renseignements supplémentaires 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
PWGSC-TPSGC 
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ANNEX G 

PROCEDURE FOR UNSCHEDULED WORK 
G1.  Purpose 
 

The unscheduled work Procedure has been instituted for the following purposes: 
 

a. To establish a uniform method of dealing with requests for unscheduled work; 
 

b. To obtain the necessary Technical Authority approval and Contracting Authority authorization 
before unscheduled work commences; 

 
c. To provide a means of maintaining a record of unscheduled work requirements including serial 

numbers, dates and accumulated cost. The Contractor shall have a cost accounting system 
that is capable of assigning job numbers for each unscheduled work requirement so that each 
requirement can be audited individually. 

 
G2.  Definitions 
 

a. An unscheduled work Procedure is a contractual procedure whereby changes to the scope of 
work under the Contract may be defined, priced and contractually agreed to. Such changes 
may arise from: 
i. “Work Arising” from opening up of machinery and/or surveys of equipment and material, 

OR 
ii. “New Work” not initially specified but required on the Vessel. 

 
b. The procedure does not allow for the correction of deficiencies in the Contractor’s Bid. 

 
c. No unscheduled work may be undertaken by the Contractor without written authorization by 

the Contracting Authority, except under emergency circumstances as described in sub 
paragraph 3(b) unscheduled work. 
 

d. Work undertaken without written Contracting Authority authorization will be considered the 
Contractor’s responsibility and cost. 
 

e. The appropriate PWGSC form is the final summary of the definition of the unscheduled work 
requirement, and the costs negotiated and agreed to. 

 
G3.  Procedures 

 
a. The procedure involves the electronic form PWGSC 1379 for refit and repair and will be the 

only form for authorizing all unscheduled work. 
 

b. Emergency measures required to prevent loss or damage to the Vessel which would occur if 
this procedure were followed, shall be taken by the Contractor on its own authority. The 
responsibility for the cost of such measures shall be determined in accordance with the terms 
and conditions of the Contract. 

 
c. The Technical Authority will initiate a work estimate request by defining the unscheduled work 

requirement. It will attach drawings, sketches, additional specifications, other clarifying details 
as appropriate, and allocate their serial number for the request. 
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d. Notwithstanding the foregoing, the Contractor may propose to the technical Authority in writing 
either by letter or some type of Defect Advice Form (A Contractor owned form) that certain 
unscheduled work should be carried out. 

 
e. The Technical Authority will either reject or accept such proposal and advise the Contractor 

and Contracting Authority. Acceptance of the proposal is not to be construed as authorization 
for the work to proceed. If required, the Technical Authority will then define the unscheduled 
work requirement in accordance with sub paragraph 3(c). 

 
f. The Contractor will electronically submit its proposal to the Contracting Authority together with 

all price support and any qualifications, remarks or other information as requested. 
The price support shall demonstrate the relationship between the scope of work, the 
Contractor’s estimated costs and its selling price. It is a breakdown of the Contractor’s unit 
rates, estimates of person hours by trade, estimate of material cost per item for both the 
Contractor and all of its subcontractors including quotations, estimates and any related 
schedule impact and an evaluation of the Contractor’s time required to perform the 
unscheduled work. 
 

g. The Contractor shall provide copies of purchase orders and paid invoices for subcontracts 
and/or material, including stocked items. The Contractor shall provide a minimum of two 
quotations for subcontracts or material. If other than the lowest or sole source is being 
recommended for quality and/or delivery considerations, this shall be noted. Upon request by 
the Contractor, the Contracting Authority shall be permitted to meet with any proposed 
subcontractor or material supplier for discussion of the price, and always with the Contractor’s 
representative present. 
 

h. After discussion between the Contracting Authority and the Contractor and if no negotiation is 
required, the Contracting Authority will seek confirmation from the Technical Authority to 
proceed with the work by signing the form noted above in sub paragraph 3(d). The Contracting 
Authority will then sign and authorize the unscheduled work to proceed.  

 
i. In the event that the Technical Authority does not wish to proceed with the work, the 

Contracting Authority will cancel the proposed unscheduled work in writing. 
 

j. In the event the negotiation involves a credit, the appropriate PWGSC form will be noted 
accordingly. 

 
k. In the event that the Technical Authority requires unscheduled work of an urgent nature or an 

impasse has occurred in negotiations the commencement of unscheduled work should not be 
unduly delayed and should be processed as follows: 
� The Contractor will complete PWGSC 1379 form indicating the estimated cost and 

provide it to the Contracting Authority. 
� If the Technical Authority wishes to proceed, both the Technical Authority and the 

Contracting Authority will sign the completed PWGSC form. It will be understood and 
accepted that this cost will be a ceiling price cost and therefore only subject to downward 
adjustment. 

� A serial number will be allocated and will include Suffix A. 
 
The work will proceed with the understanding that following an audit of the Contractor’s actual 
costs for completing the described work, the cost will be finalized no higher than the ceiling 
price and less as applicable and justified. A new PWGSC form will be completed with the 
finalized cost and duly signed and issued with the same serial number but without suffix A. 
This form is replacing the original and will be the final approved form. 
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NOTE: PWGSC forms bearing serial numbers with a suffix A shall not be included in any 
contract amendments and therefore no payment shall be made until final resolution of the 
prices and subsequent incorporation into the contract have been completed. 

 
G4.  Amendment to Contract or Formal Agreement 

 
The contract will be amended from time to time in accordance with the contract terms in order to 
incorporate costs that have been authorized on the proper PWGSC form(s). 
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ANNEX H 

FINANCIAL BID PRESENTATION SHEET 
 
 
H1. Evaluation of Price 

The price of the bid will be evaluated in Canadian dollars, Applicable Taxes excluded, Canadian 
customs duties and excise taxes included. 

 

 a. Known Work  
For work as stated in Part 1 article 1.2, specified in Annexes A, D and 
E and detailed in the attached Pricing Data Sheet Annex H, Appendix 
1 for a FIRM PRICE of: $_______________

 b. Unscheduled Work  
Labour Cost: 
Estimated labour hours at a firm Charge-out Labour Rate, including 
overhead and profit: 
  100 person hours X $_____ per hour for a PRICE of: 
See articles H2 below. 

$_______________

c. Cost of Financial security as per 6.2.1 
 
 

$_______________

 d. EVALUATION PRICE 
Applicable Taxes Excluded, [a + b+c]: 
                                                 For an EVALUATION PRICE of : $_______________

 
 
H2. Unscheduled Work 

 Unscheduled work arising, as authorized by the Minister, will be calculated in the following 
manner: 

 
 Number of hours (to be negotiated)  X _______ ,  being your firm hourly Charge-out Labour 

Rate which includes Overhead and profit, plus net laid-down cost of materials to which will 
be added a 10% mark-up, plus applicable taxes calculated on the total cost of material and 
labour.  

 
The firm hourly Charge-out Labour Rate and the material mark-up will remain firm for the duration 
of the Contract and any subsequent amendments. 

  
H2.1 Notwithstanding definitions or useage elsewhere in this document, or in the Bidder’s Cost 

Management System, when negotiating Hours for unscheduled work, PWGSC will consider only 
those hours of labour directly involved in the production of the subject work package. 

  
 Elements of Related Labour Costs identified in H2.2 will not be negotiated, but will be 

compensated for in accordance with H2.2 It is therefore incumbent upon the Bidder to enter values 
in the above table which will result in fair compensation, regardless of the structure of their Cost 
Management System.  

 
H2.2 Allowance for Related Labour Costs such as: Management, Direct Supervision, Purchasing and 

Material Handling, Quality Assurance and Reporting, First Aid, Gas Free Inspecting and 
Reporting, and Estimating will be included as Overhead for the purposes of determining the 
Charge-out Labour Rate entered in Table H1 line I1b. above. 
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H2.3 The 10% mark-up rate for materials will also apply to subcontracted costs.  The mark-up rate 

includes any allowance for material and subcontract management not allowed for in the 
Chargeout Labour Rate.  A separate labour component for the purchase and handling of materials 
or subcontract administration is not allowable. 

 
H3. Overtime - Marine 

1. The Contractor must not perform any overtime under the Contract unless authorized in advance 
and in writing by the Contracting Authority.  Any request for payment must be accompanied by a 
copy of the overtime authorization and a report containing the details of the overtime performed 
pursuant to the written authorization.   

 
 Payment for authorized overtime will be calculated as follows: 

 
 For time and one half:      $__________ per hour, or 
     
 For double time:      $__________ per hour. 

 
2. The above premiums will be calculated by taking the average hourly direct labour rate premiums, 

plus certified fringe benefit, plus profit of 7.5 percent on labour premium and fringe benefits.  
These rates will remain firm for the duration of the Contract, including all amendments and are 
subject to audit if considered necessary by Canada. 

 
 

 
 
 

APPENDIX 1 TO ANNEX H - PRICING DATASHEET 
 

The Pricing Data Sheet [PDS] is provided in a separate electronic document entitled: 
 
“PDS 5P438-161073 Parks Canada Gwaii Haanas II Restoration Refit.xls”   
 
To obtain the PDS the Bidder must make a request in writing to the Contracting Authority identified 
in Article 7.5.1. 
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ANNEX I 

CERTIFICATIONS 
 
I1. FEDERAL CONTRACTORS PROGRAM FOR EMPLOYMENT EQUITY - CERTIFICATION 
  
 I, the Bidder, by submitting the present information to the Contracting Authority, certify that the 

information provided is true as of the date indicated below.  The certifications provided to Canada are 
subject to verification at all times. I understand that Canada will declare a bid non-responsive, or will 
declare a contractor in default, if a certification is found to be untrue, whether during the bid evaluation 
period or during the contract period.  Canada will have the right to ask for additional information to verify 
the Bidder's certifications.  Failure to comply with such request by Canada will also render the bid non-
responsive or will constitute a default under the Contract. 

 
 For further information on the Federal Contractors Program for Employment Equity visit HRSDC-

Labour's website. 
 Date:___________(YYYY/MM/DD) (If left blank, the date will be deemed to be the bid solicitation 

closing date.) 
 
 Complete both A and B. 
 
A.  Check only one of the following: 

(   ) A1.    The Bidder certifies having no work force in Canada. 
(   )  A2.    The Bidder certifies being a public sector employer. 
(   )  A3.     The Bidder certifies being a federally regulated employer being subject to the 

Employment Equity Act. 
(   )  A4.      The Bidder certifies having a combined work force in Canada of less than 100 

employees (combined work force includes: permanent full-time, permanent part-time 
and temporary employees [temporary employees only includes those who have worked 
12 weeks or more during a calendar year and who are not full-time students 

(   )  A5.  The Bidder has a combined workforce in Canada of 100 or more employees; and 
(   ) A5.1  The Bidder certifies already having a valid and current Agreement to Implement 

Employment Equity (AIEE) in place with HRSDC-Labour 
  or 

  (   ) A5.2  The Bidder certifies having submitted the Agreement to Implement Employment Equity 
(LAB1168) to HRSDC-Labour.  As this is a condition to contract award, proceed to 
completing the form Agreement to Implement Employment Equity (LAB1168), duly 
signing it, and transmit it to HRSDC-Labour. 

 
 
 
 
B.  Check only one of the following: 
 (   )  B1.        The Bidder is not a Joint Venture 
  or 
 (   )  B2. The Bidder is a Joint venture and each member of the Joint Venture must provide the 

Contracting Authority with a completed annex Federal Contractors Program for 
Employment Equity - Certification.  (Refer to the Joint Venture section of the Standard 
Instructions) 
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I2.  INFORMATION REQUIRED FOR INTEGRITY VERIFICATION 
 
 Please provide list of names of the following entities, according to the ownership nature of the company 
 

1. For a Corporation - each current member of the Bidder's Board of Directors: 
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________ 

 
 2.  For a Partnership, General Partnership or Limited Partnership - the names of all current partners: 

____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________ 

 
 
 3.  For a Sole Proprietorship or an individual doing business under a firm name - the name of the 

sole proprietor or individual: 
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________ 

 
 
 4.  For a Joint Venture - the names of all current members of the Joint venture: 

____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________ 

 
 5.  For an individual - the full name of the person: 

____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
____________________________________________________ 
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ANNEX J 

BID PACKAGE CHECKLIST 
 
 
J1.1  Mandatory Tender Deliverable Check List 
 
Notwithstanding deliverable requirements specified anywhere else within this bid solicitation and its 
associated Requirement (Annex A), mandatory deliverables that must be submitted with the Bidder’s tender 
to be deemed responsive, are summarized below. 
 
The Bidder must submit a completed Annex J. 
 
The following are mandatory and the Bidder’s submission will be evaluated against the requirement as 
defined herein. The Bidder must be determined to be compliant on each item to be considered responsive. 
 

No Reference to 
Solicitation Description Condition Document 

provided 

 
Reference  

to Bid 
(Section, 
Page no., 

etc.) 
1 Coverpage Solicitation document part 1 page 

1, completed and signed 
 

Mandatory 
with the bid 

�  

2 Article 3.1.1 Details of Bidder capabilities, how 
they will comply with mandatory 
requirements and how they will 
deliver any other requested goods 
and services. 

Mandatory 
with the bid 

�  

3 Article 
5.1.2.1 

Integrity Provisions – Declaration of 
Convicted Offences (if applicable) 

Mandatory 
with the bid 

�  

4 Annex H Financial Bid Presentation Sheet , 
completed 
 

Mandatory 
with the bid 

�  

5 Appendix 1 
to Annex H 

Pricing Data Sheets , completed 
 

Mandatory 
with the bid 

�  

6 Annex J Bid Package Checklist, completed Mandatory 
with the bid 

�  

 
J1.2 Supporting Deliverable Requirements 
If the following information which supports the bid is not submitted with the Bid; it may be requested by the 
Contracting Authority, and it must be provided within 48 hours of the written request:  
 

No Reference to 
Solicitation Description Condition Document 

provided 

 
Reference  

to Bid 
(Section, 
Page no., 

etc.) 
1 Article 2.4 Changes to Applicable Laws (if 

any) 
 

48 hrs of 
written 
request 

�  



Solicitation No. - N° de l'invitation Amd. No. - N° de la modif. Buyer ID - Id de l'acheteur 
5P438-161073  xlv166 
 Client Ref. No. - N° de réf. du client File No. - N° du dossier CCC No./N° CCC - FMS No./N° VME 
5P438-161073 XLV-6-39249   

 

Page 48 of - de 49 
 
 

2 Article 6.2 Financial Statements and 
information 
 

48 hrs of 
written 
request 

�  

3 Article 6.3 Either proof of insurance coverage, 
as required by Annex C, or a letter 
substantiating that the required 
insurance coverage will be provided 

48 hrs of 
written 
request 

�  

4 Article 6.4 Proof of good standing with 
Worker’s Compensation Board 

48 hrs of 
written 
request 

�  

5 Article 6.5 Details of environmental emergency 
response plans and waste 
management procedures 

48 hrs of 
written 
request 

�  

6 Article 6.5 Details of formal environmental 
training completed by employees 

48 hrs of 
written 
request 

�  

7 Article 6.6 Details of safety measures for 
fueling and disembarking fuel, name 
and qualifications of person in 
charge 

48 hrs of 
written 
request 

�  

8 Article 6.7 Proof of welding certification 
 

48 hrs of 
written 
request 

�  

9 Article 6.8 Proof of valid Labour Agreement or 
similar instrument covering the work 
period 

48 hrs of 
written 
request 

�  

10 Article 6.9 Subcontractor List (if any) 
 

48 hrs of 
written 
request 

�  

11 Article 6.10 Preliminary Work Schedule 
 

48 hrs of 
written 
request 

�  

12 Article 6.10 Examples of work schedules, 
tracking and reporting 

48 hrs of 
written 
request 

�  

13 Article 6.11 ISO Registration Certificate or 
Quality Assurance Documentation 

48 hrs of 
written 
request 

�  

14 Article 6.12 Examples of Inspections Plans 48 hrs of 
written 
request 

�  

15 Article 7.5.4 Contractor’s Representative(s) 
 

48 hrs of 
written 
request 

�  

16 Article E5. Project Management Team Details 
 

48 hrs of 
written 
request 

�  

17 Article I1. Annex I, section 1 - Federal 
Contractors Program for 
Employment Equity Certification, 
completed. 

48 hrs of 
written 
request 

�  

18 Articles 
5.3.1, I2. 

Integrity Provisions – Required 
Documentation, Ineligibility and 

48 hrs of 
written 
request 

�  
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Suspension Policy – List of 
Directors 

 
J1.3  Deliverables after contract award  
The following information, which supports the bid, may be requested by the Contracting Authority, and it 
must be provided within the conditions stated in the table below of the written request: 
 

No. Article Description Condition 

1 6.2.1 Financial Security 5 days after contract award 
2 7.12 Insurance certificate 10 days  after contract award 
3 7.18 Detailed Project Schedule 

 
5 calendar days prior to work 
period 

 


