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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List
Dated: 31 January 2017

CDRL-001 - Project Management Plan

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM B. CONTRACT / RFP NUMBER

Underwater Warfare Suite Upgrade (UWSU) W8472-135462
C. SOW IDENTIFIER D. DATA CATEGORY E. CONTRACTOR

UwWSuU Sow Management Data TBD
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE

CDRL-001 Project Management Plan N/A
4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

UWSU-DID-PM-001 DND TA
7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES

DD See Block 16 See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / EVENT INITIAL FINAL
d Soft d Soft
A N/A See Block 16 Copy | Cony | Copy | Cony
16. REMARKS
PSPC CA 1 1 |1 1
Block 12. The initial version must be submitted as part of the Contractor’s Bid.
The contract version of the Project Management Plan (PMP) must be submitted DND TA 1 1 1 1
for review within one (1) month after contract award.
Block 13. The updated PMP versions, addressing the comments from Canada,
must be submitted for acceptance within ten (10) working days of receipt of the
comments.
The updated PMP versions must be submitted for review ten (10) working days
prior to each PRM based on if significant changes are required for execution of
the program.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List
Dated: 31 January 2017

CDRL-002 - Project Master Schedule

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM B. CONTRACT / RFP NUMBER

Underwater Warfare Suite Upgrade (UWSU) W8472-135462
C. SOW IDENTIFIER D. DATA CATEGORY E. CONTRACTOR

UwWSuU Sow Management Data TBD
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE

CDRL-002 Project Master Schedule N/A
4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

UWSU-DID-PM-002 DND TA
7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES

DD See Block 16 See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / EVENT INITIAL FINAL
d Soft d Soft
A N/A See Block 16 Copy | Cony | Copy | Cony
16. REMARKS
PSPC CA 1 1 1 1
Block 12. The initial version must be submitted as part of the Contractor’s Bid.
The contract version of the Project Master Schedule (PMS) must be submitted DND TA 1 1 1 1
for review within one (1) month after contract award.
Block 13. The updated PMS versions, addressing the comments from Canada,
must be submitted for acceptance within ten (10) working days of receipt of the
comments.
Subsequent Updates to PMS. The PMS must be updated and submitted in
accordance with the following requirements:
- monthly;
- in conjunction with meeting minutes following each PRM and each TRM; and
- within two (2) working days of each change in milestones.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List

Dated: 31 January 2017

CDRL-003 - Meeting and Review Agendas

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM

Underwater Warfare Suite Upgrade (UWSU)

B. CONTRACT / RFP NUMBER
W8472-135462

C. SOW IDENTIFIER

D. DATA CATEGORY

E. CONTRACTOR

UwWSuU Sow Management Data TBD

1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE
CDRL-003 Meeting and Review Agendas N/A

4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
UWSU-DID-PM-003 DND TA

7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES
DD ONE/R See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / EVENT INITIAL FINAL
d Soft d Soft
N/A N/A See BIOCk 16 gg‘r)y C(;)py gg‘r)y C(;)py
16. REMARKS
PSPC CA 1 1 1 1
Block 12. The Meeting and Review Agenda must be submitted for review five (5)
working days prior to each meeting. DND TA 1 1 1 1
Block 13. The updated Meeting and Review Agenda version, addressing the
comments from Canada, must be tabled at the meeting.
Response Time: Comments on the Meeting and Review Agenda, including
additions and deletions of discussion items, will be provided by Canada within
five (5) working days of receipt.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List
Dated: 31 January 2017

CDRL-004 - Monthly Progress Report

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM B. CONTRACT / RFP NUMBER

Underwater Warfare Suite Upgrade (UWSU) W8472-135462
C. SOW IDENTIFIER D. DATA CATEGORY E. CONTRACTOR

UwWSuU Sow Management Data TBD
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE

CDRL-004 Monthly Progress Report N/A
4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

UWSU-DID-PM-004 DND TA
7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES

SD MNTHY See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / EVENT INITIAL FINAL
N/A See Block 16 N/A il P ol B
16. REMARKS
PSPC CA 1 1 1 1
Block 12. The Monthly Progress Report, for the previous month, must be
submitted to Canada by the fifth working day of the new month. DND TA 1 1 1 1
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List

Dated: 31 January 2017

CDRL-005 - Meeting Minutes

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM

Underwater Warfare Suite Upgrade (UWSU)

B. CONTRACT / RFP NUMBER
W8472-135462

C. SOW IDENTIFIER

D. DATA CATEGORY

E. CONTRACTOR

UwWSuU Sow Management Data TBD

1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE
CDRL-005 Meeting Minutes N/A

4. AUTHORITY (Data Iltem Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
UWSU-DID-PM-005 DND TA

7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES
DD ONE/R See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / EVENT INITIAL FINAL
Hard Soft Hard Soft
A N/A See Block 16 Copy | copy | copy | copy
16. REMARKS
PSPC CA 1 1 1 1
Block 12. Meeting Minutes must be submitted for review within ten (10) working
days following each meeting. DND TA 1 1 1 1
Block 13. The updated Meeting Minutes version, addressing the comments from
Canada, must be submitted for acceptance within ten (10) working days of
receipt of comments.
Response Time: Comments on the meeting minutes will be provided by Canada
within thirty (30) working days of receipt.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List
Dated: 31 January 2017

CDRL-006 - Request for Deviation or Waiver

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM B. CONTRACT / RFP NUMBER

Underwater Warfare Suite Upgrade (UWSU) W8472-135462
C. SOW IDENTIFIER D. DATA CATEGORY E. CONTRACTOR

UwWSuU Sow Management Data TBD
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE

CDRL-006 Request for Deviation or Waiver N/A
4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

UWSU-DID-PM-006 DND TA
7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES

DD ONE/R N/A a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / EVENT INITIAL FINAL
d Soft d Soft
A See Block 16 N/A Cony | comy | Comy | oy
16. REMARKS
PSPC CA 1 1 1 1
Block 11. Requests For Deviation (RFD) must be submitted for review when the
Contractor determines, prior to manufacture of items, that it is not possible to DND TA 1 1 1 1
satisfy the mandatory requirements of specifications. Requests For Waiver
(RFW) must be submitted for review when the Contractor determines either
during or after manufacture of items, that the items do not meet specified
requirements, but nevertheless believes that the items are suitable for use as is
or after rework or retrofit by an approved method.
Response Time: Approval or Rejection of RFDs or RFWs will be provided by
Canada within thirty (30) working days of receipt.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List

Dated: 31 January 2017

CDRL-007 - Request for Government Furnished Resources

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM

Underwater Warfare Suite Upgrade (UWSU)

B. CONTRACT / RFP NUMBER
W8472-135462

C. SOW IDENTIFIER

D. DATA CATEGORY

E. CONTRACTOR

UwWSuU Sow Management Data TBD
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE
CDRL-007 Request for Government Furnished N/A

Resources

4. AUTHORITY (Data Item Number)
UWSU-DID-PM-007

5. CONTRACT REFERENCE

6. REQUIRING OFFICE
DND TA

7. INSPECTION 9. INPUT

DD

8. APP CODE

A

10. FREQUENCY

See Block 16

12. DATE OF 1st SUBMISSION

See Block 16

14. DISTRIBUTION and ADDRESSEES

11. AS OF DATE

13. DATE OF SUBSEQUENT
SUBMISSION / EVENT

See Block 16

a. ADDRESS b. COPIES

INITIAL

FINAL

Hard Soft
Copy Copy

Hard
Copy

Soft
Copy

16. REMARKS

Block 12. The initial version must be submitted as part of the Contractor’s Bid.
The contract version of the Request for Government Furnished Resources must
be submitted for review within one (1) month after contract award.

Block 13. The updated Request for Government Furnished Resources versions,
addressing the comments from Canada, must be submitted for acceptance
within ten (10) working days of receipt of comments, and within ten (10) working
days following authorization of SRR, PDR, and CDR minutes.

The updated versions of the Request for Government Furnished Resources must
be submitted for review ten (10) working days prior to the System Requirements
Review, ten (10) working days prior to the Preliminary Design Review, ten (10)
working days prior to the Critical Design Review, and in accordance with
subsequently authorized modifications.

PSPC CA 1 1

DND TA 1 1

PREPARED BY

DATE

APPROVED BY

17. CONTRACT FILE/
DOCUMENT NUMBER

18. ESTIMATED
NO OF PAGES

19. ESTIMATED PRICE

$

15. TOTAL 2 2
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List

Dated: 31 January 2017

CDRL-008 - Systems Engineering Management Plan

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM

Underwater Warfare Suite Upgrade (UWSU)

B. CONTRACT / RFP NUMBER
W8472-135462

C. SOW IDENTIFIER

D. DATA CATEGORY

E. CONTRACTOR

UWSuU SOwW Systems Engineering Data TBD

1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE
CDRL-008 Systems Engineering Management Plan N/A

4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
UWSU-DID-SE-001 DND TA

7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES
DD See Block 16 See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / EVENT INITIAL FINAL
d Soft d Soft
A N/A See Block 16 Copy | Cony | Copy | Cony

16. REMARKS

PSPC CA 1 1 1 1
Block 12. The initial version of the Systems Engineering Management Plan
(SEMP) must be submitted as part of the Contractor’s Bid. The contract version DND TA 1 1 1 1
of the SEMP must be submitted for review within one (1) month after contract
award.
Block 13. The updated SEMP versions, addressing the comments from Canada,
must be submitted for acceptance within ten (10) working days of receipt of
comments.
The updated SEMP versions must be submitted for review ten (10) working days
prior to the each PRM based on if significant changes are required for execution
of the program.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2

DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List
Dated: 31 January 2017

CDRL-009 - System Specifications Document

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM B. CONTRACT / RFP NUMBER

Underwater Warfare Suite Upgrade (UWSU) W8472-135462
C. SOW IDENTIFIER D. DATA CATEGORY E. CONTRACTOR

UWSuU SOwW Systems Engineering Data TBD
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE

CDRL-009 System Specifications Document N/A
4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

UWSU-DID-SE-002 DND TA
7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES

DD See Block 16 See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / E\?ENT INITIAL FINAL
A N/A See Block 16 Comy | Copy | Comy | Copy
16. REMARKS
PSPC CA 1 1 1 1
Block 12. The initial version of the Systems Specifications Document (SSD) must
be submitted as part of the Contractor’s Bid. The contract version of the SSD DND TA 1 1 1 1
must be submitted for review ten (10) working days prior to the Systems
Requirements Review (SRR).
Block 13. The updated SSD versions, addressing the comments from Canada,
must be submitted for acceptance within ten (10) working days of receipt of
comments, and within ten (10) working days following authorization of SRR,
PDR, and CDR minutes.
The updated SSD must be submitted for review ten (10) working days prior to
the Preliminary Design Review, ten (10) working days prior to the Critical Design
Review, within ten (10) working days following authorization of each TRM
minutes if updates are required, and in accordance with subsequently authorized
modifications.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List

Dated: 31 January 2017

CDRL-010 - System Design Document

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM

Underwater Warfare Suite Upgrade (UWSU)

B. CONTRACT / RFP NUMBER
W8472-135462

C. SOW IDENTIFIER

D. DATA CATEGORY

E. CONTRACTOR

UWSuU SOwW Systems Engineering Data TBD

1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE
CDRL-010 System Design Document N/A

4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
UWSU-DID-SE-003 DND TA

7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES

DD See Block 16 See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT

SUBMISSION / EVENT INITIAL FINAL

A N/A See Block 16 22,’,‘; SS,I; 22,’,‘; SS,I;

16. REMARKS
PSPC CA 1 1 1 1
Block 12. The System Design Document (SDD) must be submitted for review ten
(10) working days prior to the Preliminary Design Review. DND TA 1 1 1 1
Block 13. The updated SDD versions, addressing the comments from Canada,
must be submitted for acceptance within ten (10) working days following
authorization of PDR and CDR minutes.
The updated SDD version must be submitted for review ten (10) working days
prior to the Critical Design Review.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List

Dated: 31 January 2017

CDRL-011 - Interface Design Document

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM

Underwater Warfare Suite Upgrade (UWSU)

B. CONTRACT / RFP NUMBER
W8472-135462

C. SOW IDENTIFIER

D. DATA CATEGORY

E. CONTRACTOR

UWSuU SOwW Systems Engineering Data TBD

1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE
CDRL-011 Interface Design Document N/A

4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
UWSU-DID-SE-004 DND TA

7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES
DD See Block 16 See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / EVENT INITIAL FINAL
d Soft d Soft
A N/A See Block 16 Copy | Cony | Copy | Cony
16. REMARKS
PSPC CA 1 1 1 1
Block 12. The Interface Design Document (IDD) must be submitted for review
ten (10) working days prior to the Preliminary Design Review. DND TA 1 1 1 1
Block 13. The updated IDD versions, addressing the comments from Canada,
must be submitted for acceptance within ten (10) working days following
authorization of PDR and CDR minutes, and in accordance with subsequent
modifications authorized by Canada.
The updated IDD version must be submitted for review ten (10) working days
prior to the Critical Design Review.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List

Dated: 31 January 2017

CDRL-012 - Verification Cross Reference Matrix

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM

Underwater Warfare Suite Upgrade (UWSU)

B. CONTRACT / RFP NUMBER
W8472-135462

C. SOW IDENTIFIER

D. DATA CATEGORY

E. CONTRACTOR

UWSuU SOwW Systems Engineering Data TBD

1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE
CDRL-012 Verification Cross Reference Matrix N/A

4. AUTHORITY (Data Iltem Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
UWSU-DID-SE-005 DND TA

7. INSPECTION 9. INPUT

DD

10. FREQUENCY

See Block 16

12. DATE OF 1st SUBMISSION

See Block 16

14. DISTRIBUTION and ADDRESSEES

8. APP CODE

A

11. AS OF DATE

N/A

13. DATE OF SUBSEQUENT
SUBMISSION / EVENT

See Block 16

a. ADDRESS b. COPIES

INITIAL

FINAL

Hard Soft
Copy Copy

Hard
Copy

Soft
Copy

16. REMARKS

Block 12. The initial version of the Verification Cross Reference Matrix (VCRM)
must be submitted for review ten (10) working days prior to the System

Requirements Review (SRR).

Block 13. The updated VCRM versions, addressing the comments from Canada,
must be submitted for acceptance within ten (10) working days of receipt of
comments, and within ten (10) working days following authorization of SRR,

PDR, and CDR minutes.

The updated VCRM versions must be submitted for review ten (10) working days
prior to the Preliminary Design Review, ten (10) working days prior to the Critical
Design Review, as required based on changes made for approaches to
verification, and in accordance with subsequent modifications authorized by

Canada.

PSPC CA 1 1

DND TA 1 1

PREPARED BY

DATE

APPROVED BY

17. CONTRACT FILE/
DOCUMENT NUMBER

18. ESTIMATED
NO OF PAGES

19. ESTIMATED PRICE

$

15. TOTAL 2 2
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List
Dated: 31 January 2017

CDRL-013 - Engineering Change Proposal

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM B. CONTRACT / RFP NUMBER

Underwater Warfare Suite Upgrade (UWSU) W8472-135462
C. SOW IDENTIFIER D. DATA CATEGORY E. CONTRACTOR

UWSuU SOwW Systems Engineering Data TBD
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE

CDRL-013 Engineering Change Proposal N/A
4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

UWSU-DID-SE-006 DND TA
7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES

DD ONE/R See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / EVENT INITIAL FINAL
Hard Soft Hard Soft
A See Block 16 N/A Copy | Copy | Copy | Copy
16. REMARKS
PSPC CA 1 1 1 1
Block 11. Engineering Change Proposals (ECPs) must be submitted for review
prior to each engineering changes to the system, system elements, and DND TA 1 1 1 1
components, to request authorization to depart from a particular performance
and design requirement of the contract, specification, and reference document.
Response Time: Approval or Rejection of ECPs will be provided by Canada
within thirty (30) working days of receipt.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List

Dated: 31 January 2017

CDRL-014 - Notice of Revision

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM

Underwater Warfare Suite Upgrade (UWSU)

B. CONTRACT / RFP NUMBER
W8472-135462

C. SOW IDENTIFIER

D. DATA CATEGORY

E. CONTRACTOR

UWSuU SOwW Systems Engineering Data TBD
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE
CDRL-014 Notice of Revision N/A
4. AUTHORITY (Data Iltem Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
UWSU-DID-SE-007 DND TA
7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES
SD ASGEN See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / EVENT INITIAL FINAL
Hard Soft Hard Soft
N/A See Block 16 N/A Copy | Copy | Copy | Copy
16. REMARKS
PSPC CA 1 1 1 1
Block 11. Notices of Revision must be submitted for drawings, associated lists
and other non-specification type documents that require revision following DND TA 1 1 1 1
approval of each ECPs and RFDs.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List
Dated: 31 January 2017

CDRL-015 - Equipment Drawings

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM B. CONTRACT / RFP NUMBER

Underwater Warfare Suite Upgrade (UWSU) W8472-135462
C. SOW IDENTIFIER D. DATA CATEGORY E. CONTRACTOR

UWSuU SOwW Systems Engineering Data TBD
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE

CDRL-015 Equipment Drawings N/A
4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

UWSU-DID-SE-008 DND TA
7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES

DD See Block 16 See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / E\?ENT INITIAL FINAL
A N/A See Block 16 Comy | Copy | Comy | Copy
16. REMARKS
PSPC CA 1 1 1 1
Block 12. Two (2) complete, full-size, print copy sets of the Equipment Drawings
must be submitted in hard copy (reduced size print copies may be acceptable DND TA 1 1 1 1
provided that they are legible) for review within twenty (20) working days
following the Critical Design Review (CDR).
Block 13. The updated Equipment Drawings version, addressing the comments
from Canada, must be submitted for acceptance within ten (10) working days of
receipt of comments.
The updated Equipment Drawings must be submitted for review twenty (20)
working days prior to the IPC Conference, twenty (20) working days prior to the
ILS Conference, twenty (20) working days prior to the Physical Configuration
Audit, and based on per revision whenever changes happen.
Response Time: Comments on the Equipment Drawings will be provided by
Canada within thirty (30) working days of receipt.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List
Dated: 31 January 2017

CDRL-016 - Test and Evaluation Master Plan

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM B. CONTRACT / RFP NUMBER

Underwater Warfare Suite Upgrade (UWSU) W8472-135462
C. SOW IDENTIFIER D. DATA CATEGORY E. CONTRACTOR

UWSuU SOwW Systems Engineering Data TBD
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE

CDRL-016 Test and Evaluation Master Plan N/A
4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

UWSU-DID-SE-009 DND TA
7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES

DD See Block 16 See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / E\?ENT INITIAL FINAL
A N/A See Block 16 Comy | Copy | Comy | Copy
16. REMARKS
PSPC CA 1 1 1 1
Block 12. The initial version of the Test and Evaluation Master Plan (TEMP) must
be submitted for review ten (10) working days prior to the System Requirements DND TA 1 1 1 1
Review (SRR). The TEMP must be presented at the initial PRM.
Block 13. The updated TEMP versions, addressing the comments from Canada,
must be submitted for acceptance within ten (10) working days of receipt of
comments, and within ten (10) working days following authorization of SRR,
PDR, and CDR minutes.
The updated TEMP versions must be submitted for review ten (10) working days
prior to Preliminary Design Review, ten (10) working days prior to Critical Design
Review, and as required if changes are made to test approaches and plans.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List

Dated: 31 January 2017

CDRL-017 - Acceptance Test Procedures

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM

Underwater Warfare Suite Upgrade (UWSU)

B. CONTRACT / RFP NUMBER
W8472-135462

C. SOW IDENTIFIER

D. DATA CATEGORY

E. CONTRACTOR

UWSuU SOwW Systems Engineering Data TBD

1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE
CDRL-017 Acceptance Test Procedures N/A

4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
UWSU-DID-SE-010 DND TA

7. INSPECTION 9. INPUT

DD

8. APP CODE

A

10. FREQUENCY 12. DATE OF 1st SUBMISSION

ONE/R See Block 16

14. DISTRIBUTION and ADDRESSEES

11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / EVENT

N/A See Block 16

a. ADDRESS b. COPIES

INITIAL

FINAL

Hard Soft
Copy Copy

Hard
Copy

Soft
Copy

16. REMARKS

Block 12. The Acceptance Test Procedures must be submitted for review forty
(40) working days prior to the Test Readiness Review.

Block 13. The updated Acceptance Test Procedures version, addressing the
comments from Canada, must be submitted for acceptance within ten (10)
working days of receipt of comments.

A revised approved Acceptance Test Procedures version must be submitted ten
(10) working days prior to the Test Readiness Review.

A revised final approved Acceptance Test Procedures version must be submitted
twenty (20) working days prior to the commencement of each formal test.

PSPC CA 1 1

DND TA 1 1

PREPARED BY

DATE APPROVED BY

17. CONTRACT FILE/
DOCUMENT NUMBER

18. ESTIMATED 19. ESTIMATED PRICE
NO OF PAGES $

15. TOTAL 2 2
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List

Dated: 31 January 2017

CDRL-018 - Test Notification

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM

Underwater Warfare Suite Upgrade (UWSU)

B. CONTRACT / RFP NUMBER
W8472-135462

C. SOW IDENTIFIER

D. DATA CATEGORY

E. CONTRACTOR

UWSuU SOwW Systems Engineering Data TBD
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE
CDRL-018 Test Notification N/A
4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
UWSU-DID-SE-011 DND TA
7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES
SD ASGEN N/A a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / EVENT INITIAL FINAL
Hard Soft Hard Soft
N/A See Block 16 N/A Copy | Copy | Copy | Copy
16. REMARKS
PSPC CA 1 1 1 1
Blocks 11. Test Notifications must be submitted twenty (20) working days prior to
each formal test and group of formal tests. DND TA 1 1 1 1
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List

Dated: 31 January 2017

CDRL-019 - Acceptance Test Report

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM

Underwater Warfare Suite Upgrade (UWSU)

B. CONTRACT / RFP NUMBER
W8472-135462

C. SOW IDENTIFIER

D. DATA CATEGORY

E. CONTRACTOR

UWSuU SOwW Systems Engineering Data TBD

1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE
CDRL-019 Acceptance Test Report N/A

4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
UWSU-DID-SE-012 DND TA

7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES
DD ONE/R See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / EVENT INITIAL FINAL
Hard Soft Hard Soft
A N/A See Block 16 Copy | copy | copy | copy
16. REMARKS
PSPC CA 1 1 1 1
Block 12. The Acceptance Test Report must be submitted for review within
twenty (20) working days following each formal test and group of formal tests. DND TA 1 1 1 1
Block 13. The updated Acceptance Test Report version, addressing the
comments from Canada, must be submitted for acceptance within ten (10)
working days of receipt of comments.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List
Dated: 31 January 2017

CDRL-020 - Engineering Analysis Report

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM

Underwater Warfare Suite Upgrade (UWSU)

B. CONTRACT / RFP NUMBER
W8472-135462

C. SOW IDENTIFIER

D. DATA CATEGORY

E. CONTRACTOR

UWSU SOW Systems Engineering Data TBD
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE
CDRL-020 Engineering Analysis Report N/A
4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
UWSU-DID-SE-013 DND TA
7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES
DD ONE/R ASREQ a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / EVENT INITIAL FINAL
Hard Soft Hard Soft
A N/A See Block 16 Copy Copy Copy Copy
16. REMARKS:
PSPC CA 1 1 1 1
Block 13. The updated Engineering Analysis Report versions, addressing the
comments from Canada, must be submitted for acceptance within ten (10) DND TA 1 1 1 1
working days of receipt of comments.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE / DOCUMENT 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List
Dated: 31 January 2017

CDRL-021 - Safety Control Plan

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM

Underwater Warfare Suite Upgrade (UWSU)

B. CONTRACT / RFP NUMBER
W8472-135462

C. SOW IDENTIFIER

D. DATA CATEGORY

E. CONTRACTOR

UWSU SOW Systems Engineering Data TBD
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE

CDRL-021 Safety Control Plan N/A
4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

UWSU-DID-SE-014 DND TA
7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES

DD See Block 16 See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / EVENT INITIAL FINAL
d ft d ft
A N/A See Block 16 Copy | copy | Copy | cony
16. REMARKS:
PSPC CA 1 1 1 1

Block 12. The Safety Control Plan must be submitted for review twenty (20)
working days prior to the Preliminary Design Review. DND TA 1 1 1 1
Block 13. The updated Safety Control Plan versions, addressing the comments
from Canada, must be submitted for acceptance within ten (10) working days
following authorization of PDR and CDR minutes, in accordance with subsequent
authorized modifications, and subsequently as safety issues are discovered up
until the completion of the Harbour Acceptance Test of the last ship.
The updated Safety Control Plan version must be submitted for review twenty
(20) working days prior to the Critical Design Review.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE / DOCUMENT 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List
Dated: 31 January 2017

CDRL-022 - Safety Compliance Assessment

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM B. CONTRACT / RFP NUMBER

Underwater Warfare Suite Upgrade (UWSU) W8472-135462
C. SOW IDENTIFIER D. DATA CATEGORY E. CONTRACTOR

UWSU SOW Systems Engineering Data TBD
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE

CDRL-022 Safety Compliance Assessment N/A
4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

UWSU-DID-SE-015 DND TA
7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES

DD See Block 16 See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / EVENT INITIAL FINAL
Hard | Soft | Hard | soft
A N/A See Block 16 Copy | Copy | Copy | copy
16. REMARKS:
PSPC CA 1 1 1 1

Block 12. The Safety Compliance Assessment must be submitted for review
twenty (20) working days prior to the Critical Design Review. DND TA 1 1 1 1
Block 13. The updated Safety Compliance Assessment versions, addressing the
comments from Canada, must be submitted for approval within ten (10) working
days following authorization of CDR minutes, in accordance with subsequent
authorized modifications, and subsequently as safety issues are discovered up
until the completion of the Harbour Acceptance Test of the last ship.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE / DOCUMENT 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
NUMBER NO OF PAGES $

Page 24 of 55




Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List
Dated: 31 January 2017

CDRL-023 - Controlled Material Report

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM B. CONTRACT / RFP NUMBER

Underwater Warfare Suite Upgrade (UWSU) W8472-135462
C. SOW IDENTIFIER D. DATA CATEGORY E. CONTRACTOR

UWSU SOW Systems Engineering Data TBD
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE

CDRL-023 Controlled Material Report N/A
4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

UWSU-DID-SE-016 DND TA
7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES

DD See Block 16 See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / E\?ENT INITIAL FINAL
A N/A See Block 16 SS;‘j CS(;)gty Sﬁé‘j CS(;);ty
16. REMARKS:
PSPC CA 1 1 1 1

Block 12. The Controlled Material Report must be submitted for review twenty
(20) working days prior to the Preliminary Design Review. DND TA 1 1 1 1
Block 13. The updated Controlled Material Report versions, addressing the
comments from Canada, must be submitted for acceptance within ten (10)
working days following authorization of PDR, CDR, ILS Conference, and ILS
Conference minutes, and in accordance with subsequent authorized
modifications.
The updated Controlled Material Report version must be submitted for review
twenty (20) working days prior to the Critical Design Review.
The updated Controlled Material Report versions must be submitted for review
twenty (20) working days prior to IPC Conference, and twenty (20) working days
prior to the ILS Conference, if required based on changes that have occurred.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE / DOCUMENT 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
NUMBER NO OF PAGES $

Page 25 of 55




Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List
Dated: 31 January 2017

CDRL-024 - Security Risk Assessment

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM B. CONTRACT / RFP NUMBER

Underwater Warfare Suite Upgrade (UWSU) W8472-135462
C. SOW IDENTIFIER D. DATA CATEGORY E. CONTRACTOR

UWSU SOW Systems Engineering Data TBD
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE

CDRL-024 Security Risk Assessment N/A
4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

UWSU-DID-SE-017 DND TA
7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES

DD See Block 16 See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / EVENT INITIAL FINAL
d ft d ft
A N/A See Block 16 Copy | Copy | Copy | Cony
16. REMARKS:
PSPC CA 1 1 1 1

Block 12. The Security Risk Assessment must be submitted for review twenty
(20) working days prior to the Preliminary Design Review. DND TA 1 1 1 1
Block 13. The updated Security Risk Assessment versions, addressing the
comments from Canada, must be submitted for acceptance within ten (10)
working days following authorization of PDR and CDR minutes, in accordance
with subsequent authorized modifications, as required by the Security Working
Group, and subsequently as security risk issues are discovered up until the
completion of the Harbour Acceptance Test of the last ship.
The updated Security Risk Assessment version must be submitted for review
twenty (20) working days prior Critical Design Review.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE / DOCUMENT 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List

Dated: 31 January 2017

CDRL-025 - Security Architecture Design Document

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM

Underwater Warfare Suite Upgrade (UWSU)

B. CONTRACT / RFP NUMBER
W8472-135462

C. SOW IDENTIFIER

D. DATA CATEGORY

E. CONTRACTOR

UWSuU SOwW Systems Engineering Data TBD

1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE
CDRL-025 Security Architecture Design Document N/A

4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
UWSU-DID-SE-018 DND TA

7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES
DD See Block 16 See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / E\?ENT INITIAL FINAL
A N/A See Block 16 22,’,‘; Sﬁg‘y 22,’,‘; Sﬁg‘y

16. REMARKS

PSPC CA 1 1 1 1
Block 12. The Security Architecture Design Document (SADD) must be
submitted for review ten (10) working days prior to the Preliminary Design DND TA 1 1 1 1
Review.
Block 13. The updated SADD versions, addressing the comments from Canada,
must be submitted for acceptance within ten (10) working days of receipt of
comments, within ten (10) working days following authorization of PDR and CDR
minutes, in accordance with subsequent authorized modifications, and
subsequently as required by the Security Working Group.
The updated SADD version must be submitted for review ten (10) working days
prior to the Critical Design Review.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2

DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List
Dated: 31 January 2017

CDRL-026 - System Security Plan

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM B. CONTRACT / RFP NUMBER

Underwater Warfare Suite Upgrade (UWSU) W8472-135462
C. SOW IDENTIFIER D. DATA CATEGORY E. CONTRACTOR

UWSuU SOwW Systems Engineering Data TBD
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE

CDRL-026 System Security Plan N/A
4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

UWSU-DID-SE-019 DND TA
7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES

DD See Block 16 See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / E\?ENT INITIAL FINAL
A N/A See Block 16 Comy | Copy | Comy | Copy
16. REMARKS
PSPC CA 1 1 1 1
Block 12. The System Security Plan (SSP) must be submitted for review ten (10)
working days prior to the Preliminary Design Review. DND TA 1 1 1 1
Block 13. The updated SSP versions, addressing the comments from Canada
must be submitted, for acceptance within ten (10) working days following
authorization of PDR and CDR minutes, in accordance with subsequent
authorized modifications, and subsequently as required by the Security Working
Group.
The updated SSP version must be submitted for review ten (10) working days
prior to the Critical Design Review.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List
Dated: 31 January 2017

CDRL-027 - Security Concept of Operations

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM B. CONTRACT / RFP NUMBER

Underwater Warfare Suite Upgrade (UWSU) W8472-135462
C. SOW IDENTIFIER D. DATA CATEGORY E. CONTRACTOR

UWSuU SOwW Systems Engineering Data TBD
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE

CDRL-027 Security Concept of Operations N/A
4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

UWSU-DID-SE-020 DND TA
7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES

DD See Block 16 See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / E\?ENT INITIAL FINAL
A N/A See Block 16 22,’,‘; SS,I; 22,’,‘; SS,I;
16. REMARKS
PSPC CA 1 1 1 1
Block 12. The Security Concept of Operations (CONOPS) must be submitted for
review ten (10) working days prior to the Preliminary Design Review. DND TA 1 1 1 1
Block 13. The updated Security CONOPS versions, addressing the comments
from Canada, must be submitted for acceptance within ten (10) working days
following authorization of PDR and CDR minutes, in accordance with subsequent
authorized modifications, and subsequently as required by the Security Working
Group.
The updated Security CONOPS version must be submitted for review ten (10)
working days prior to the Critical Design Review.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List
Dated: 31 January 2017

CDRL-028 - Security Requirements Traceability Matrix

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM B. CONTRACT / RFP NUMBER

Underwater Warfare Suite Upgrade (UWSU) W8472-135462
C. SOW IDENTIFIER D. DATA CATEGORY E. CONTRACTOR

UWSuU SOwW Systems Engineering Data TBD
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE

CDRL-028 Security Requirements Traceability Matrix N/A
4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

UWSU-DID-SE-021 DND TA
7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES

DD See Block 16 See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / E\?ENT INITIAL FINAL
A N/A See Block 16 22,’,‘; 53’,2; 22,’,‘; 53’,2;
16. REMARKS
PSPC CA 1 1 1 1
Block 12. The initial version of the Security Requirements Traceability Matrix
(SRTM) must be submitted for review ten (10) working days prior to the System DND TA 1 1 1 1
Requirements Review (SRR), in parallel with the Verification Cross Reference
Matrix.
Block 13. The updated SRTM versions, addressing the comments from Canada,
must be submitted for acceptance within ten (10) working days of receipt of
comments, within ten (10) working days following authorization of SRR, PDR,
and CDR minutes, as required based on changes made for approaches to
verification, in accordance with subsequent authorized modifications, and
subsequently as required by the Security Working Group.
The updated SRTM versions must be submitted for review ten (10) working days
prior to the Preliminary Design Review, and ten (10) working days prior to the
Critical Design Review.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List
Dated: 31 January 2017

CDRL-029 - Security Plan of Actions and Milestones

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM B. CONTRACT / RFP NUMBER

Underwater Warfare Suite Upgrade (UWSU) W8472-135462
C. SOW IDENTIFIER D. DATA CATEGORY E. CONTRACTOR

UWSuU SOwW Systems Engineering Data TBD
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE

CDRL-029 Security Plan of Action and Milestones N/A
4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

UWSU-DID-SE-022 DND TA
7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES

DD See Block 16 See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / E\?ENT INITIAL FINAL
A N/A See Block 16 Comy | Copy | Comy | Copy
16. REMARKS
PSPC CA 1 1 1 1
Block 12. The Security Plan of Action and Milestones (POAM) must be submitted
for review ten (10) working days prior to each Security Working Group meeting. DND TA 1 1 1 1
Block 13. The updated Security POAM versions, addressing the comments from
Canada, must be submitted for acceptance within ten (10) working days of
receipt of comments, within ten (10) working days following authorization of PDR
and CDR minutes, in accordance with subsequent authorized modifications, and
subsequently as required by the Security Working Group.
The updated Security POAM versions must be submitted for review ten (10)
working days prior to the Preliminary Design Review, and ten (10) workings days
prior to the Critical Design Review.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List

Dated: 31 January 2017

CDRL-030 - Security Test and Evaluation Plan

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM

Underwater Warfare Suite Upgrade (UWSU)

B. CONTRACT / RFP NUMBER
W8472-135462

C. SOW IDENTIFIER

D. DATA CATEGORY

E. CONTRACTOR

UWSuU SOwW Systems Engineering Data TBD

1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE
CDRL-030 Security Test and Evaluation Plan N/A

4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
UWSU-DID-SE-023 DND TA

7. INSPECTION 9. INPUT

DD

8. APP CODE

A

10. FREQUENCY 12. DATE OF 1st SUBMISSION

See Block 16 See Block 16

14. DISTRIBUTION and ADDRESSEES

11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / EVENT

N/A See Block 16

a. ADDRESS b. COPIES

INITIAL

FINAL

Hard Soft
Copy Copy

Hard
Copy

Soft
Copy

16. REMARKS

Block 12. The initial version of the Security Test and Evaluation (ST&E) Plan
must be submitted for review ten (10) working days prior to System
Requirements Review. The ST&E Plan must be presented at the Initial PRM.

Block 13. The updated ST&E Plan versions, addressing the comments from
Canada, must be submitted for acceptance within ten (10) working days of
receipt of comments, within ten (10) working days following authorization of
SRR, PDR, and CDR minutes, and subsequently as required by the Security

Working Group.

The updated ST&E Plan versions must be submitted for review ten (10) working
days prior to Preliminary Design Review, ten (10) working days prior to the
Critical Design Review, and as required if changes are made to test approaches

and plans.

PSPC CA 1 1

DND TA 1 1

PREPARED BY

DATE APPROVED BY

17. CONTRACT FILE/
DOCUMENT NUMBER

18. ESTIMATED 19. ESTIMATED PRICE
NO OF PAGES $

15. TOTAL 2 2
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List

Dated: 31 January 2017

CDRL-031 - Security Assurance Requirements Document

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM

Underwater Warfare Suite Upgrade (UWSU)

B. CONTRACT / RFP NUMBER
W8472-135462

C. SOW IDENTIFIER

D. DATA CATEGORY

E. CONTRACTOR

UWSuU SOwW Systems Engineering Data TBD
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE
CDRL-031 Security Assurance Requirements N/A

Document

4. AUTHORITY (Data Item Number)
UWSU-DID-SE-024

5. CONTRACT REFERENCE

6. REQUIRING OFFICE
DND TA

7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES
DD See Block 16 See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / EVENT INITIAL FINAL
d Soft d Soft
A N/A See Block 16 Copy | Cony | Copy | Cony

16. REMARKS

PSPC CA 1 1 1 1
Block 12. The Security Assurance Requirements Document must be submitted
for review ten (10) working days prior to the Preliminary Design Review. DND TA 1 1 1 1
Block 13. The updated Security Assurance Requirements Document versions,
addressing the comments from Canada, must be submitted for acceptance
within ten (10) working days following authorization of PDR and CDR minutes, in
accordance with subsequent authorized modifications, and subsequently as
required by the Security Working Group.
The updated Security Assurance Requirements Document version must be
submitted for review ten (10) working days prior to the Critical Design Review.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2

DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List
Dated: 31 January 2017

CDRL-032 - Configuration Management Plan

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM B. CONTRACT / RFP NUMBER

Underwater Warfare Suite Upgrade (UWSU) W8472-135462
C. SOW IDENTIFIER D. DATA CATEGORY E. CONTRACTOR

UWSuU SOwW Systems Engineering Data TBD
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE

CDRL-032 Configuration Management Plan N/A
4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

UWSU-DID-CM-001 DND TA
7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES

DD See Block 16 See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / EVENT INITIAL FINAL
d Soft d Soft
A N/A See Block 16 Copy | Cony | Copy | Cony
16. REMARKS
PSPC CA 1 1 1 1
Block 12. The initial version must be submitted as part of the Contractor’s Bid.
The contract version of the Configuration Management Plan (CMP) must be DND TA 1 1 1 1
submitted for review within one (1) month after contract award.
Block 13. The updated CMP version, addressing the comments from Canada,
must be submitted for acceptance within ten (10) working days of receipt of the
comments.
The updated CMP versions must be submitted for review ten (10) working days
prior to each PRM based on if significant changes happen for execution of the
program.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List
Dated: 31 January 2017

CDRL-033 - Equipment Breakdown Structure

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM B. CONTRACT / RFP NUMBER

Underwater Warfare Suite Upgrade (UWSU) W8472-135462
C. SOW IDENTIFIER D. DATA CATEGORY E. CONTRACTOR

UWSuU SOwW Systems Engineering Data TBD
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE

CDRL-033 Equipment Breakdown Structure N/A
4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

UWSU-DID-CM-002 DND TA
7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES

DD See Block 16 See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / E\?ENT INITIAL FINAL
A N/A See Block 16 Comy | Copy | Comy | Copy
16. REMARKS
PSPC CA 1 1 1 1
Block 12. The Equipment Breakdown Structure (EBS) must be submitted for
review twenty (20) working days prior to the Critical Design Review. DND TA 1 1 1 1
Block 13. The updated EBS versions, addressing the comments from Canada,
must be submitted for acceptance within ten (10) working days of receipt of
comments, and within ten (10) working days following authorization of CDR
minutes.
The updated EBS versions must be submitted for review twenty (20) working
days prior to IPC Conference, and twenty (20) working days prior to the ILS
Conference, if required based on changes that have occurred.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List

Dated: 31 January 2017

CDRL-034 - Configuration Status Accounting Report

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM

Underwater Warfare Suite Upgrade (UWSU)

B. CONTRACT / RFP NUMBER
W8472-135462

C. SOW IDENTIFIER

D. DATA CATEGORY

E. CONTRACTOR

UWSuU SOwW Systems Engineering Data TBD

1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE
CDRL-034 Configuration Status Accounting Report N/A

4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
UWSU-DID-CM-003 DND TA

7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES

SD MNTHY See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT

SUBMISSION / EVENT INITIAL FINAL

A N/A See Block 16 22,’,‘; 53’,2; 22,’,‘; 53’,2;

16. REMARKS
PSPC CA 1 1 1 1
Block 12. The Configuration Status Accounting (CSA) Report must be submitted
for review on a monthly basis as part of the Monthly Progress Report. DND TA 1 1 1 1
Block 13. The updated CSA version, addressing the comments from Canada,
must be submitted for acceptance within ten (10) working days of receipt of
comments.
The updated CSA versions must be submitted for review twenty (20) working
days prior to IPC Conference, and twenty (20) working days prior to the ILS
Conference, if required based on changes that have occurred.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List
Dated: 31 January 2017

CDRL-035 - Specification Change Notice

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM B. CONTRACT / RFP NUMBER

Underwater Warfare Suite Upgrade (UWSU) W8472-135462
C. SOW IDENTIFIER D. DATA CATEGORY E. CONTRACTOR

UWSuU SOwW Systems Engineering Data TBD
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE

CDRL-035 Specification Change Notice N/A
4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

UWSU-DID-CM-004 DND TA
7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES

SD ASGEN N/A a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / EVENT INITIAL FINAL
Hard Soft Hard Soft
N/A See Block 16 N/A Copy | Copy | Copy | Copy
16. REMARKS
PSPC CA 1 1 1 1
Block 11. Specification Change Notices must be submitted for each specification
that require revision following approval of each ECPs and RFDs. DND TA 1 1 1 1
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List
Dated: 31 January 2017

CDRL-036 - Equipment Labelling Package

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM B. CONTRACT / RFP NUMBER

Underwater Warfare Suite Upgrade (UWSU) W8472-135462
C. SOW IDENTIFIER D. DATA CATEGORY E. CONTRACTOR

UWSuU SOwW Systems Engineering Data TBD
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE

CDRL-036 Equipment Labelling Package N/A
4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

UWSU-DID-CM-005 DND TA
7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES

SD See Block 16 See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / E\?ENT INITIAL FINAL
A N/A See Block 16 22,’,‘; Sﬁg‘y 22,’,‘; Sﬁg‘y
16. REMARKS
PSPC CA 1 1 1 1
Block 12. The Equipment Labelling Package must be submitted for review twenty
(20) working days prior to the Critical Design Review. DND TA 1 1 1 1
Block 13. The updated Equipment Labelling Package versions, addressing the
comments from Canada, must be submitted for acceptance within ten (10)
working days of receipt of comments, within ten (10) working days following
authorization of CDR minutes, and subsequently in accordance with each
authorized modification.
The updated Equipment Labelling Package versions must be submitted for
review twenty (20) working days prior to IPC Conference, and twenty (20)
working days prior to the ILS Conference, if required based on changes that
have occurred.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List

Dated: 31 January 2017

CDRL-037 - Integrated Logistics Support Plan

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM

Underwater Warfare Suite Upgrade (UWSU)

B. CONTRACT / RFP NUMBER
W8472-135462

C. SOW IDENTIFIER

D. DATA CATEGORY

E. CONTRACTOR

UWSuU SOwW Integrated Logistics Support Data TBD

1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE
CDRL-037 Integrated Logistics Support Plan N/A

4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
UWSU-DID-ILS-001 DND TA

7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES

DD See Block 16 See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT

SUBMISSION / EVENT INITIAL FINAL

A N/A See Block 16 Comy | Copy | Comy | Copy

16. REMARKS
PSPC CA 1 1 1 1
Block 12. The Integrated Logistic Support Plan must be submitted for review
thirty (30) working days prior to the Critical Design Review. DND TA 1 1 1 1
Block 13. The updated ILS plan vesions, addressing the comments from
Canada, must be submitted for acceptance within ten (10) working days of
receipt of comments, and within ten (10) working days following authorization of
CDR minutes.
The updated ILS Plan versions must be submitted for review ten (10) working
days prior to each PRM based on if significant changes happen for execution of
the program.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List

Dated: 31 January 2017

CDRL-038 - Provisioning Documentation Package

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM

Underwater Warfare Suite Upgrade (UWSU)

B. CONTRACT / RFP NUMBER
W8472-135462

C. SOW IDENTIFIER

D. DATA CATEGORY

E. CONTRACTOR

UWSuU SOwW Integrated Logistics Support Data TBD

1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE
CDRL-038 Provisioning Documentation Package N/A

4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
UWSU-DID-ILS-002 DND TA

7. INSPECTION

DD

9. INPUT

8. APP CODE

A

10. FREQUENCY

See Block 16

12. DATE OF 1st SUBMISSION

See Block 16

14. DISTRIBUTION and ADDRESSEES

11. AS OF DATE

N/A

13. DATE OF SUBSEQUENT
SUBMISSION / EVENT

See Block 16

a. ADDRESS b. COPIES

INITIAL

FINAL

Hard Soft
Copy Copy

Hard
Copy

Soft
Copy

16. REMARKS

Block 12. The Provisioning Documentation Package must be submitted for review twenty

(20) working days prior to Long Lead Time Initial Provisioning Conference (LLTIP), if held.

Otherwise, twenty (20) working days prior to the Initial Provisioning (IP) Conference.

Block 13. The updated Provisioning Documentation Package versions must be submitted
within ten (10) working days following Authorization of LLTIP (if held) and IPC
Conference minutes, and in accordance with subsequently authorized modifications.

The updated Provisioning Documentation Package version must be submitted
for review twenty (20) working days prior to First Article Qualification Review.

PSPC CA 1 1

DND TA 1 1

PREPARED BY

DATE

APPROVED BY

17. CONTRACT FILE/
DOCUMENT NUMBER

18. ESTIMATED
NO OF PAGES

19. ESTIMATED PRICE

$

15. TOTAL 2 2
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List

Dated: 31 January 2017

CDRL-039 - Training and Training Support Plan

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM

Underwater Warfare Suite Upgrade (UWSU)

B. CONTRACT / RFP NUMBER
W8472-135462

C. SOW IDENTIFIER

D. DATA CATEGORY

E. CONTRACTOR

UWSuU SOwW Integrated Logistics Support Data TBD

1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE
CDRL-039 Training and Training Support Plan N/A

4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
UWSU-DID-ILS-003 DND TA

7. INSPECTION

DD

9. INPUT

8. APP CODE

A

10. FREQUENCY

See Block 16

12. DATE OF 1st SUBMISSION

See Block 16

14. DISTRIBUTION and ADDRESSEES

11. AS OF DATE

N/A

13. DATE OF SUBSEQUENT
SUBMISSION / EVENT

See Block 16

a. ADDRESS b. COPIES

INITIAL

FINAL

Hard Soft
Copy Copy

Hard
Copy

Soft
Copy

16. REMARKS

Block 12. The Training and Training Support Plan must be submitted for review
forty (40) working days prior to the Critical Design Review.

Block 13. The updated Training and Training Support Plan versions, addressing
the comments from Canada, must be submitted for acceptance within ten (10)
working days of receipt of the comments, and within ten (10) working days
following authorization of CDR minutes.

The updated Training and Training Support Plan version must be submitted for
review twenty (20) working days prior to ILS Conference.

PSPC CA 1 1

DND TA 1 1

PREPARED BY

DATE

APPROVED BY

17. CONTRACT FILE/
DOCUMENT NUMBER

18. ESTIMATED
NO OF PAGES

19. ESTIMATED PRICE

$

15. TOTAL 2 2
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List
Dated: 31 January 2017

CDRL-040 - Initial Cadre Training Package

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM
Underwater Warfare Suite Upgrade (UWSU)

B. CONTRACT / RFP NUMBER
W8472-135462

C. SOW IDENTIFIER D. DATA CATEGORY

E. CONTRACTOR

UWSuU SOwW Integrated Logistics Support Data TBD
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE
CDRL-040 Initial Cadre Training Package n/a

4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE

UWSU-DID-ILS-004

6. REQUIRING OFFICE
DND TA

7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st 14. DISTRIBUTION and ADDRESSEES
SUBMISSION
DD See Block 16 See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. gﬁggEoc;:UENT INITIAL EINAL
SUBMISSION / EVENT
A N/A Hard Soft Hard Soft
See Block 16 Copy | Copy | Copy | Copy
16. REMARKS
PSPC CA
Block 12. The Initial Cadre Training (ICT) Package must be submitted for
review ninety (90) working days prior to First Article Harbour Acceptance DND TA 1 1 1 1
Trial (HAT).
Block 13. The updated ICT Package version, addressing the comments
from Canada, must be submitted for acceptance within ten (10) working
days of receipt of comments.
After the first serial, Canada may submit additional comments. An updated
ICT Package version, addressing the comments from Canada, must be
submitted for acceptance within ten (10) working days of receipt of
comments.
For each ICT serial, a revised final approved version must be submitted
thirty (30) working days prior to the commencement of the respective HAT.
Response Time: Comments on the ICT Package will be provided by Canada
within thirty (30) working days of receipt.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 1 1 1 1
DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List

Dated: 31 January 2017

CDRL-041 - Logistic Support Analysis Document

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM

Underwater Warfare Suite Upgrade (UWSU)

B. CONTRACT / RFP NUMBER
W8472-135462

C. SOW IDENTIFIER

D. DATA CATEGORY

E. CONTRACTOR

UWSuU SOwW Integrated Logistics Support Data TBD

1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE
CDRL-041 Logistic Support Analysis Document N/A

4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
UWSU-DID-ILS-005 DND TA

7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES
DD See Block 16 See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / EVENT INITIAL FINAL
d Soft d Soft
A N/A See Block 16 Copy | Cony | Copy | Cony
16. REMARKS
PSPC CA 1 1 1 1
Block 12. The Logistic Support Analysis (LSA) Document must be submitted for
review within thirty (30) working days after the Critical Design Review. DND TA 1 1 1 1
Block 13. The updated LSA Document version, addressing the comments from
Canada, must be submitted for acceptance within ten (10) working days of
receipt of the comments.
The updated LSA Document versions must be submitted for review twenty (20)
working days prior to the ILS Conference, and as required for all material
revisions.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List
Dated: 31 January 2017

CDRL-042 - Tools and Test Equipment List

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM B. CONTRACT / RFP NUMBER

Underwater Warfare Suite Upgrade (UWSU) W8472-135462
C. SOW IDENTIFIER D. DATA CATEGORY E. CONTRACTOR

UWSuU SOwW Integrated Logistics Support Data TBD
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE

CDRL-042 Tools and Test Equipment List N/A
4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

UWSU-DID-ILS-006 DND TA
7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES

DD See Block 16 See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / E\?ENT INITIAL FINAL
A N/A See Block 16 22,’,‘; SS,I; 22,’,‘; SS,I;
16. REMARKS
PSPC CA 1 1 1 1
Block 12: The Tools and Test Equipment (TTE) List must be submitted for review
thirty (30) working days prior to the Critical Design Review. DND TA 1 1 1 1
Block 13: The updated TTE List versions, addressing the comments from
Canada, must be submitted for acceptance within ten (10) working days of
receipt of comments, and within ten (10) working days following authorization of
CDR minutes.
The updated TTE List version must be submitted for review twenty (20) working
days prior to ILS Conference.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List

Dated: 31 January 2017

CDRL-043 - Transition Plan

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM

Underwater Warfare Suite Upgrade (UWSU)

B. CONTRACT / RFP NUMBER
W8472-135462

C. SOW IDENTIFIER

D. DATA CATEGORY

E. CONTRACTOR

UWSuU SOwW Integrated Logistics Support Data TBD

1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE
CDRL-043 Transition Plan N/A

4. AUTHORITY (Data Iltem Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
UWSU-DID-ILS-007 DND TA

7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES
DD See Block 16 See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / EVENT INITIAL FINAL
d Soft d Soft
A N/A See Block 16 Copy | Cony | Copy | Cony
16. REMARKS
PSPC CA 1 1 1 1
Block 12. The initial version of the Transition Plan must be submitted for review
thirty (30) working days prior to the Critical Design Review. DND TA 1 1 1 1
Block 13. The updated Transition Plan versions, addressing the comments from
Canada, must be submitted for acceptance within ten (10) working days of
receipt of the comments, and within ten (10) working days following authorization
of CDR minutes.
The updated Transition Plan version must be submitted for review thirty (30)
working days prior to the Transition Readiness Review.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List

Dated: 31 January 2017

CDRL-044 - Technical Data Package

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM

Underwater Warfare Suite Upgrade (UWSU)

B. CONTRACT / RFP NUMBER
W8472-135462

C. SOW IDENTIFIER

D. DATA CATEGORY

E. CONTRACTOR

UWSU sow Technical Data TBD

1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE
CDRL-044 Technical Data Package (TDP) N/A

4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
UWSU-DID-TD-001 DND TA

14. DISTRIBUTION and ADDRESSEES

7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION

DD See Block 16 See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT

SUBMISSION / EVENT INITIAL FINAL

A N/A See Block 16 22,’,‘; 53’,2; 22,’,‘; 53’,2;

16. REMARKS
PSPC CA 1 1 1 1
Block 12. The Technical Data Package (TDP) must be submitted for review
twenty (20) working days prior to the Critical Design Review. DND TA 1 1 1 1
Block 13. The updated TDP versions, addressing the comments from Canada,
must be submitted for acceptance within ten (10) working days following
authorization of CDR minutes, and in accordance with subsequently authorized
modifications.
The updated TDP version must be submitted for review within twenty (20)
working days after Acceptance of the First Article Qualification Review minutes.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List

Dated: 31 January 2017

CDRL-045 - Material Safety Data Sheets

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM

Underwater Warfare Suite Upgrade (UWSU)

B. CONTRACT / RFP NUMBER
W8472-135462

C. SOW IDENTIFIER

D. DATA CATEGORY

E. CONTRACTOR

UWSU SOW Technical Data TBD
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE

CDRL-045 Material Safety Data Sheets N/A
4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

UWSU-DID-TD-002 DND TA
7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES

DD ONE/R See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / EVENT INITIAL FINAL
Hard Soft Hard Soft
A N/A See Block 16 Copy | copy | copy | copy
16. REMARKS:
PSPC CA 1 1 1 1

Block 12. The Material Safety Data Sheets must be submitted for review with the
delivery of the first system. DND TA 1 1 1 1
Block 13. The updated Material Safety Data Sheets version, addressing the
comments from Canada, must be submitted for acceptance within ten (10)
working days of receipt of the comments.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE / DOCUMENT 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
NUMBER NO OF PAGES $
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Statement of Work (Acquisition) — Contract Data Requirements List
Dated: 31 January 2017

CDRL-046 - Engineering Change Guidance Package

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM B. CONTRACT / RFP NUMBER

Underwater Warfare Suite Upgrade (UWSU) W8472-135462
C. SOW IDENTIFIER D. DATA CATEGORY E. CONTRACTOR

UWSU sow Technical Data TBD
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE

CDRL-046 Engineering Change Guidance Package N/A
4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

UWSU-DID-TD-003 DND TA
7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES

DD See Block 16 See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / E\?ENT INITIAL FINAL
A N/A See Block 16 22,’,‘; SS,I; 22,’,‘; SS,I;
16. REMARKS
PSPC CA 1 1 1 1
Block 12. The initial version of the Engineering Change Guidance Package must
be submitted for review twenty (20) working days prior to the System DND TA 1 1 1 1
Requirements Review.
Block 13. The updated Engineering Change Guidance Package versions,
addressing the comments from Canada, must be submitted for acceptance
within ten (10) working days of receipt of the comments, and within ten (10)
working days following authorization of SRR, PDR, and CDR minutes.
The updated Engineering Change Guidance Package versions must be
submitted for review twenty (20) working days prior to the Preliminary Design
Review, twenty (20) workings days prior to the Critical Design Review, in
accordance with subsequent authorized modifications, and subsequently as
required by the Engineering Change Working Group.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
DOCUMENT NUMBER NO OF PAGES $
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Statement of Work (Acquisition) — Contract Data Requirements List
Dated: 31 January 2017

CDRL-047 - System User Manual

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM B. CONTRACT / RFP NUMBER

Underwater Warfare Suite Upgrade (UWSU) W8472-135462
C. SOW IDENTIFIER D. DATA CATEGORY E. CONTRACTOR

UWSU sow Technical Data TBD
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE

CDRL-047 System User Manual N/A
4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

UWSU-DID-TD-004 DND TA
7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES

DD See Block 16 See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / EVENT INITIAL FINAL
A N/A See Block 16 22,’,‘; 53’,2; 22,’,‘; 53’,2;
16. REMARKS
PSPC CA 1 1 1 1
Block 12. The initial version of the System User Manual must be submitted for
review twenty (20) working days prior to the First Article FAT. DND TA 1 1 1 1
Block 13. The updated System User Manual versions, addressing the comments
from Canada, must be submitted for acceptance within ten (10) working days of
receipt of the comments, and in accordance with subsequently authorized
modifications.
The updated System User Manual versions must be submitted for review twenty
(20) working days prior to integration testing at Combat Systems Support Center
- East, twenty (20) working days prior to First Article HAT, twenty days prior to
First Article SAT, and twenty (20) days prior to First Article Qualification Review.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List

Dated: 31 January 2017

CDRL-048 - System Maintenance Manual

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM

Underwater Warfare Suite Upgrade (UWSU)

B. CONTRACT / RFP NUMBER
W8472-135462

C. SOW IDENTIFIER

D. DATA CATEGORY

E. CONTRACTOR

UWSU sow Technical Data TBD

1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE
CDRL-048 System Maintenance Manual N/A

4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
UWSU-DID-TD-005 DND TA

7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES
DD See Block 16 See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / EVENT INITIAL FINAL
A N/A See Block 16 22,’,‘; 53’,2; 22,’,‘; 53’,2;

16. REMARKS

PSPC CA 1 1 1 1
Block 12. The initial version of the System Maintenance Manual must be
submitted for review twenty (20) working days prior to the First Article FAT. DND TA 1 1 1 1
Block 13. The updated System Maintenance Manual versions, addressing the
comments from Canada, must be submitted for acceptance within ten (10)
working days of receipt of the comments, and in accordance with subsequently
authorized modifications.
The updated System Maintenance Manual versions must be submitted for review
twenty (20) working days prior to integration testing at Combat Systems Support
Center - East, twenty (20) working days prior to First Article HAT, twenty days
prior to First Article SAT, and twenty (20) days prior to First Article Qualification
Review.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2

DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List

Dated: 31 January 2017

CDRL-049 - Installation and Set-to-Work Manual

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM

Underwater Warfare Suite Upgrade (UWSU)

B. CONTRACT / RFP NUMBER
W8472-135462

C. SOW IDENTIFIER

D. DATA CATEGORY

E. CONTRACTOR

UWSU SOW Technical Data TBD

1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE
CDRL-049 Installation and Set-to-Work Manual N/A

4. AUTHORITY (Data Iltem Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
UWSU-DID-TD-006 DND TA

7. INSPECTION 9. INPUT

DD

8. APP CODE

A

10. FREQUENCY

See Block 16

12. DATE OF 1st SUBMISSION

See Block 16

14. DISTRIBUTION and ADDRESSEES

11. AS OF DATE

N/A

13. DATE OF SUBSEQUENT
SUBMISSION / EVENT

See Block 16

a. ADDRESS b. COPIES

INITIAL

FINAL

Hard Soft
Copy Copy

Hard
Copy

Soft
Copy

16. REMARKS

Block 12. The initial version of the Installation and Set-to-Work Manual must be
submitted for review ninety (90) working days prior to IPC Conference.

Block 13. The updated Installation and Set-to-Work Manual versions, addressing
the comments from Canada, must be submitted for acceptance within ten (10)
working days of receipt of the comments, within ten (10) working days following
authorization of ILS Conference minutes, and in accordance with subsequently

authorized modifications.

The updated Installation and Set-to-Work Manual versions must be submitted for
review twenty (20) working days prior to ILS Conference, and twenty (20)
working days after Acceptance of the First Article Qualification Review minutes.

PSPC CA 1 1

DND TA 1 1

PREPARED BY

DATE

APPROVED BY

17. CONTRACT FILE/
DOCUMENT NUMBER

18. ESTIMATED
NO OF PAGES

19. ESTIMATED PRICE

$

15. TOTAL 2 2
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Statement of Work (Acquisition) — Contract Data Requirements List

Dated: 31 January 2017

CDRL-050 - lllustrated Parts Breakdown

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM

Underwater Warfare Suite Upgrade (UWSU)

B. CONTRACT / RFP NUMBER
W8472-135462

C. SOW IDENTIFIER

D. DATA CATEGORY

E. CONTRACTOR

UWSU SOW Technical Data TBD

1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE
CDRL-050 Illustrated Parts Breakdown N/A

4. AUTHORITY (Data Iltem Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
UWSU-DID-TD-007 DND TA

7. INSPECTION 9. INPUT

DD

8. APP CODE

A

10. FREQUENCY

See Block 16

12. DATE OF 1st SUBMISSION

See Block 16

14. DISTRIBUTION and ADDRESSEES

11. AS OF DATE

N/A

13. DATE OF SUBSEQUENT
SUBMISSION / EVENT

See Block 16

a. ADDRESS b. COPIES

INITIAL

FINAL

Hard Soft
Copy Copy

Hard
Copy

Soft
Copy

16. REMARKS

Block 12. The lllustrated Parts Breakdown must be submitted for review within
ninety (90) working days after the Critical Design Review.

Block 13. The updated lllustrated Parts Breakdown versions, addressing the
comments from Canada, must be submitted for acceptance within ten (10)
working days of receipt of the comments, and in accordance with subsequently

authorized modifications.

The updated lllustrated Parts Breakdown versions must be submitted for review
twenty (20) working days prior to ILS Conference, twenty (20) working days prior
to the IPC Conference, within twenty (20) working days after Acceptance of the
First Article Qualification Review minutes, and as required whenever change

occur.

PSPC CA 1 1

DND TA 1 1

PREPARED BY

DATE

APPROVED BY

17. CONTRACT FILE/
DOCUMENT NUMBER

18. ESTIMATED
NO OF PAGES

19. ESTIMATED PRICE

$

15. TOTAL 2 2
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Statement of Work (Acquisition) — Contract Data Requirements List
Dated: 31 January 2017

CDRL-051 - Repairable Items List

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM
Underwater Warfare Suite Upgrade (UWSU)

B. CONTRACT / RFP NUMBER
W8472-135462

C. SOW IDENTIFIER D. DATA CATEGORY E. CONTRACTOR

UWSU SOW Technical Data TBD
1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE

CDRL-051 Repairable Items List N/A
4. AUTHORITY (Data Item Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

UWSU-DID-TD-008 DND TA
7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES

DD See Block 16 See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT
SUBMISSION / EVENT INITIAL FINAL
d Soft d Soft
A N/A See Block 16 Copy | Cony | Copy | Cony
16. REMARKS
PSPC CA 1 1 1 1
Block 12. The Repairable Items List must be submitted for review within ninety
(90) working days after the Critical Design Review. DND TA 1 1 1 1
Block 13. The updated Repairable Items List versions, addressing the comments
from Canada, must be submitted for acceptance within ten (10) working days of
receipt of the comments, and in accordance with subsequently authorized
modifications.
The updated Repairable Items List versions must be submitted for review twenty
(20) working days prior to ILS Conference, within twenty (20) working days after
Acceptance of the First Article Qualification Review minutes, and as required
whenever change occur.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
DOCUMENT NUMBER NO OF PAGES $
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Volume 2, Annex B, Appendix 1 to W8472-135462
Statement of Work (Acquisition) — Contract Data Requirements List

Dated: 31 January 2017

CDRL-052 - Data Collection Definitions and Libraries

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM)

A. SYSTEM/ITEM

Underwater Warfare Suite Upgrade (UWSU)

B. CONTRACT / RFP NUMBER
W8472-135462

C. SOW IDENTIFIER

D. DATA CATEGORY

E. CONTRACTOR

UWSU SOW Technical Data TBD

1. ITEM NUMBER 2. TITLE OR DESCRIPTION OF DATA 3. SUBTITLE
CDRL-052 Data Collection Definitions and Libraries N/A

4. AUTHORITY (Data Iltem Number) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
UWSU-DID-TD-009 DND TA

7. INSPECTION 9. INPUT 10. FREQUENCY 12. DATE OF 1st SUBMISSION 14. DISTRIBUTION and ADDRESSEES

DD See Block 16 See Block 16 a. ADDRESS b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT

SUBMISSION / EVENT INITIAL FINAL

A N/A See Block 16 22,’,‘; SS,I; 22,’,‘; SS,I;

16. REMARKS
PSPC CA 1 1 1 1
Block 12. The initial version of the Data Collection Definitions and Libraries must
be submitted twenty (20) working days prior to the First Article FAT. DND TA 1 1 1 1
Block 13. The updated Data Collection Definitions and Libraries versions must
be submitted twenty (20) working days prior to integration testing at Combat
Systems Support Center - East, twenty (20) working days prior to First Article
HAT, twenty days prior to First Article SAT, twenty (20) days prior to First Article
Qualification Review, and in accordance with subsequently authorized
modifications.
PREPARED BY DATE APPROVED BY
17. CONTRACT FILE/ 18. ESTIMATED 19. ESTIMATED PRICE 15. TOTAL 2 2 2 2
DOCUMENT NUMBER NO OF PAGES $
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Statement of Work (Acquisition) — Contract Data Requirements List

Dated: 31 January 2017

CDRL Block L egend of Definitions

and Abbreviations

Block 7 — Inspection and Acceptance Method

Indicates the requirements for inspectior
and acceptance of Data, where:

nSS — Source, Source

DD — Destination, Destination

SD — Source, Destination

DS — Destination, Source

Block 8 — Approval Code

Indicates the requirement for approval

A — Apprdrehuired

N/A — Not Applicable

Block 10 - Frequency

Indicates the frequency of delivery of thg
data

> ANNLY - Annually

ASGEN — As Generated

BI-MO — Each 2 Months

BI-WE — Each 2 Weeks

DAILY - Daily

DFDEL — Deferred Delivery

DFREQ — Deferred Requisitioning

MNTHY - Monthly

ONE/R — One Time with Revisions

OTIME — One Time

QRTLY - Quarterly

R/ASR — Revisions as Required

SEMIA — Every Six Months

WKLY - Weekly

Block 12 — Date of First Submission

Enter the initial submission date as:

Day/Month/Year and enter any applicab
constraints using typical abbreviations a
follows:

ASGEN - As Generated

ASREQ — As Required

SDAC/MAC — Days/Months after Contract Sta

—

DFDEL — Deferred Delivery

DFREQ — Deferred Requisitioning

EOC - End of Contract

EOM — End of Month

EOQ — End of Quarter
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