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Annex G - Task Authorization Process for Emergent Work and Additional
Maintenance Support

1. Tasking Procedures

1.1 Each task will only be performed by the Contractor when a duly authorized Task Authorization has
been issued by the Procurement Authority (PA) or the Contracting Authority (CA), in accordance
with the sub-article entitled "Task Approval Limitations" using a form DND 626, entitled "Task
Authorization".

1.2  The following administrative process applies:

a) Prior to issuing a Task Authorization, the Technical Authority (TA) will prepare a draft Task
Statement of Work (SOW) fully describing the Scope of Work required for the Task and
specifying the details listed in sub article (b) below;

b) The TA will submit this draft Task SOW (without the DND 626 form) through the PA to the
Contractor specifying the funding limitation for the Task, the Work requirement, the
acceptance criteria for the Work, the types of reports required, and the scheduled date of
completion. The PA must ensure that the Task is within the Scope of Work for this Contract;

c) The PA will request that the Contractor review the draft Task SOW and provide an accurate
guote within a specified time limit, using the rates established in the Contract and based on
the Contractor's Level of Effort needed to complete the Task. The Level of Effort quote must
provide an accurate cost estimate and schedule for producing the requested deliverables. The
Level of Effort quote must clearly identify all the applicable charges.

d) The Contractor must, within the time limit specified by the TA or its designated
representatives, provide the Level of Effort quote and/or notify the TA of the status of the
proposed Task SOW response. Should the time limit specified by the TA not be sufficient, the
Contractor must submit the Level of Effort quote within a time period that is mutually
acceptable to the TA and the Contractor.

e) The Contractor must ensure that the requested Task does not exceed the Scope of Work for
this Contract and that the Contractor is fully capable of producing the requested deliverables
by achieving the essential functions at the lowest cost consistent with the required
performance, reliability, quality and safety. Should the Contractor have any doubt with respect
to the Work requested in the Task SOW, the Contractor must submit Task SOW change
recommendations to the PA prior to acceptance of the Task Authorization (DND 626).

f)  The Contractor must submit to the TA through the PA, the following written details:

i. The estimated labour hours, the total estimated cost, calculated in accordance with the
terms and conditions of the Contract;

ii. Alist of personnel (including their associated Labour Category and Labour Rate)
assigned to perform the Task;

iii. The schedule for completion of the Work;

iv. An activity resource listing; and
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)

h)

)

k)

v. The Contractor's acceptance or rejection of the proposed Task SOW, subject to receipt of
a certified Task Authorization (DND 626).

The Contractor must include, in the cost estimate referred to above, all applicable charges,
including direct labour charges, material, subcontracting, travel and living expenses, and
applicable taxes - all in accordance with Schedule A, In-Service Support Pricing.

Once the TA, PA and Contractor have understood and agreed with the Task details, the TA
will review the Level of Effort quote with the PA and in accordance with the Contract sub-
article entitled "Approval Limitations", seek approval to proceed as follows:

i. If the Level of Effort quote is within the DND Task approval ceiling listed in the Contract
subarticle entitled "Task Approval Limitations", the PA will sign the DND 626 form (with
the Contractor approved Task SOW and Level of Effort attached) and forward a signed
copy to both the Contractor and the CA; or

ii. If the quote exceeds the DND Task approval ceiling, the CA must also review and sign
the DND 626 (with the Contractor approved Task SOW and Level of Effort attached) prior
to DND releasing the Task Authorization to the Contractor.

Work on any Task may not commence prior to the date that the DND 626 is signed by the
applicable Canadian Government Authorities. DND must ensure that the CA is forwarded a
copy of all authorized DND 626 Task Authorizations regardless of the dollar value.

If at any time it becomes evident to the Contractor that the following conditions are exceeded:
i.  The authorized level of expenditure for a Task;

i. The total value of all the Task Work;

iii. The approved schedule deadline; or

iv.  The scope of Work.

The Contractor must immediately request an amendment to the Task Authorization. The
request must refer to the original Task Authorization serial number (DND 626#) and include a
revised proposal with the appropriate justification for Canada's consideration. Under no
circumstance is the authorized level of expenditure to be exceeded. Canada must have no
obligation to pay for any Work that exceeds the authorized funding limitation.

Amendments to the Work, cost or scope of the original DND 626 will require that a formal DND
626 amendment be created. Tasks originally approved by DND and within the amendment
ceiling established in the Contract, will be approved by the PA. All other amendments will be
approved by DND and sent to the CA for review and signature prior to releasing to the
Contractor. DND must ensure that the CA is forwarded a copy of all authorized DND 626
amendments regardless of the dollar value. The Contractor must complete any Tasks at the
original price/scope if the approval authority rejects an amendment request. Additional Work
on any Task may not commence prior to the date that the DND 626 Amendment is signed by
the applicable Canadian Government Authorities.

2. Task Pricing Approach

2.1 The Level of Effort quote for each Task must clearly identify one of the following pricing
approaches that the Contractor has selected for the Task:
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2.2

2.3

2.4

25

3.1

3.2

a) The Contractor may submit a "Firm Price" quote to the TA when the Scope of Work for a DND
626, referred to herein as "Task", is clearly understood by both parties and no changes are
anticipated in the Scope of the Work;

b) The Contractor may submit a "Ceiling Price" quote to the TA. The term “Ceiling Price” is the
maximum price that is to be paid to the Contractor and beyond which the Contractor will not
receive additional compensation for the defined Work. In such a case, both parties agree prior
to the Work authorization that the price may be subject to downward revision, based on the
actual price on completion of the Task.

c) When itis not possible for the Contractor to submit a "Firm Price" or a "Ceiling Price" as
described above, the Contractor may submit a "Limitation of Expenditure" quote to the TA.
The Contractor must be paid at the rates and mark-ups in this Contract subject to the financial
limitation specified in the Task authorization documentation.

The "Firm Price", "Ceiling Price" and/or the "Limitation of Expenditure" quote must be based on the

rates identified in Schedule A, In-Service Support Pricing. All proposed prices and cost estimates

must be supported by a detailed cost breakdown.

For a Task which is subject to a "Limitation of Expenditure" as described in sub-article 2.1 (c)

above, the Contractor must notify the proper authority in writing as to the inadequacy of its

“"Limitation of Expenditure" when:

a) The resources required for its timely completion reaches 75% of the authorized Task funding,
or

b) If during the execution of the authorized Tasking it appears to the Contractor that the Scope of
Work is greater than had been anticipated and that the funds provided for a Task are
inadequate, whichever comes first.

When providing the notification described in sub-article 2.3 above, the Contractor must, as a
minimum, identify:

a) Estimated person-days and schedule forecast to complete;

b) Resources available and impact on other Tasks versus overall person-days available;

¢) Work around plan; and

d) Risk assessment.

A revised proposal and proper justification for the requested amendment must be submitted to the
proper approval Authority for consideration. The Contractor must complete any Tasks at the

original price and scope if the approval Authority rejects an amendment request.

All amounts charged on a "Ceiling Price" or "Limitation of Expenditure" basis must be subject to
Government audit before or after payment of an invoice.

Task Approval Limitations

Work on any Task may not commence prior to the date that the DND 626 is signed by the
applicable Canadian Government Authorities.

The Approval Limitations for each Task Authorization are as follows:
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3.3

3.4

3.5

4.1

4.2

a) Procurement Authority: For Work, up to $ to be entered at contract award (Goods and
Services Tax [GST] or Harmonized Sales Tax [HST] included) for a signed DND 626; for
amendment(s) to an existing DND 626 authorized by the PA, the aggregate value (original
DND 626 value plus all Amendments) may not exceed $_to be entered at contract award (GST
or HST included).

b) Contracting Authority: Unlimited for any Task DND 626 costing more than $_to be entered at
contract award (GST or HST included); and for amendment(s) to any existing Task authorized
in aggregate value of more than $_to be entered at contract award (GST or HST included).

In the event that the estimated price to complete a Task is anticipated to exceed $_to be entered at

contract award, the Task must be authorized in writing by both the PA and CA. The Contractor

must verify that both signatures are present prior to commencing Work.
For a Task which is subject to a "Limitation of Expenditure" the Contractor must:

a) Monitor the cost of Work and advise the PA (one copy to the CA) when 75% of the funds
authorized for each Task have been expended, and provide an estimate with backup support
indicating if the remaining 25% will be sufficient to cover the balance of the Work forecasted
for the Task;

b) If at any time during the Work it becomes evident to the Contractor that the authorized level of
expenditure will be exceeded, the Contractor must immediately submit a written request for a
Task Authorization Amendment in accordance with the Contract sub-article entitled "Tasking
Procedure"; and

c) When expenditures reach the authorized level of the DND 626, the Contractor must stop
Work, notify the PA and await further written instructions from the PA and/or CA. Under no
circumstances must the authorized level of the DND 626 be exceeded without prior written
approval by the PA and/or CA.

The Contractor must not be obliged to perform any Work or provide any service that would cause
the total liability of Canada to be exceeded without the prior written approval of the PA and/or CA in
accordance with the Contract Article entitled "Limitation of Expenditure".

Task Completion/Closure Procedures

The Contractor must monitor all Tasks issued under this Contract.

If at any time the Contractor believes that a specific Task has been completed or has been inactive
for a period of at least six (6) months, the Contractor must proceed as follows to request closure:

a) The Contractor must determine the final costs to Canada, itemized as necessary for each
individual Task being considered for closure;

b) The Contractor must submit a letter to the TA (one copy each to PA and CA) requesting
closure of the Task;

c) Closure will be subject to TA written acceptance of final results of the Tasking. If acceptable,
the TA will authorize closure at the detailed funding levels; and

d) In cases where authorized funds were not all expended to complete specific Tasks, these
funds are considered returned to the Contract funding baseline for re-issuance/ redistribution
as necessary.
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