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CDRL-001 - Project Management Plan 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Management Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-001 
2.  TITLE OR DESCRIPTION OF DATA 

Project Management Plan 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-PM-001 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12. The initial version must be submitted as part of the Contractor’s Bid.  
The contract version of the Project Management Plan (PMP) must be submitted 
for review within one (1) month after contract award. 
 
Block 13. The updated PMP versions, addressing the comments from Canada, 
must be submitted for acceptance within ten (10) working days of receipt of the 
comments. 
 
The updated PMP versions must be submitted for review ten (10) working days 
prior to each PRM based on if significant changes are required for execution of 
the program. 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 

     

     

     

     

PREPARED BY 

 

DATE 

      
APPROVED BY 

 
     

17. CONTRACT FILE /                
DOCUMENT NUMBER 

     

18. ESTIMATED 
NO OF PAGES 

 

19. ESTIMATED PRICE 

$  
15.  TOTAL 2 2 2 2 
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CDRL-002 - Project Master Schedule 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Management Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-002 
2.  TITLE OR DESCRIPTION OF DATA 

Project Master Schedule 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-PM-002 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12. The initial version must be submitted as part of the Contractor’s Bid.  
The contract version of the Project Master Schedule (PMS) must be submitted 
for review within one (1) month after contract award.  
 
Block 13. The updated PMS versions, addressing the comments from Canada, 
must be submitted for acceptance within ten (10) working days of receipt of the 
comments. 
 
Subsequent Updates to PMS. The PMS must be updated and submitted in 
accordance with the following requirements: 
 
- monthly; 
- in conjunction with meeting minutes following each PRM and each TRM; and 
- within two (2) working days of each change in milestones. 
 
 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 

     

     

     

     

PREPARED BY 

 

DATE 

 
APPROVED BY 

 
     

17. CONTRACT FILE /                
DOCUMENT NUMBER 

     

18. ESTIMATED 
NO OF PAGES 

 

19. ESTIMATED PRICE 

$  
15.  TOTAL 2 2 2 2 
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CDRL-003 - Meeting and Review Agendas 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Management Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-003 
2.  TITLE OR DESCRIPTION OF DATA 

Meeting and Review Agendas 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-PM-003 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

ONE/R 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

N/A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12. The Meeting and Review Agenda must be submitted for review five (5) 
working days prior to each meeting. 
 
Block 13. The updated Meeting and Review Agenda version, addressing the 
comments from Canada, must be tabled at the meeting. 
 
Response Time:  Comments on the Meeting and Review Agenda, including 
additions and deletions of discussion items, will be provided by Canada within 
five (5) working days of receipt. 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 

     

     

     

     

PREPARED BY 

 

DATE 

 
APPROVED BY 

 
     

17. CONTRACT FILE /                
DOCUMENT NUMBER 

     

18. ESTIMATED 
NO OF PAGES 

 

19. ESTIMATED PRICE 

$  
15.  TOTAL 2 2 2 2 
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CDRL-004 - Monthly Progress Report 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Management Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-004 
2.  TITLE OR DESCRIPTION OF DATA 

Monthly Progress Report 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-PM-004 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

SD 

9.  INPUT 

 

 

10.  FREQUENCY 

MNTHY 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

N/A 

11.  AS OF DATE 

See Block 16 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

N/A 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12. The Monthly Progress Report, for the previous month, must be 
submitted to Canada by the fifth working day of the new month.  
 
 
 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 

     

     

     

     

PREPARED BY 

 

DATE 

 
APPROVED BY 

 
     

17. CONTRACT FILE /                
DOCUMENT NUMBER 

     

18. ESTIMATED 
NO OF PAGES 

 

19. ESTIMATED PRICE 

$  
15.  TOTAL 2 2 2 2 
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CDRL-005 - Meeting Minutes 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Management Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-005 
2.  TITLE OR DESCRIPTION OF DATA 

Meeting Minutes 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-PM-005 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

ONE/R 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12. Meeting Minutes must be submitted for review within ten (10) working 
days following each meeting. 
 
Block 13. The updated Meeting Minutes version, addressing the comments from 
Canada, must be submitted for acceptance within ten (10) working days of 
receipt of comments. 
 
Response Time:  Comments on the meeting minutes will be provided by Canada 
within thirty (30) working days of receipt. 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 

     

     

     

     

PREPARED BY 

 

DATE 

      
APPROVED BY 

 
     

17. CONTRACT FILE /                
DOCUMENT NUMBER 

     

18. ESTIMATED 
NO OF PAGES 

 

19. ESTIMATED PRICE 

$  
15.  TOTAL 2 2 2 2 
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CDRL-006 - Request for Deviation or Waiver  
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Management Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-006 
2.  TITLE OR DESCRIPTION OF DATA 

Request for Deviation or Waiver 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-PM-006 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

ONE/R 

12.  DATE OF 1st SUBMISSION 

N/A 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

See Block 16 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

N/A 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 11. Requests For Deviation (RFD) must be submitted for review when the 
Contractor determines, prior to manufacture of items, that it is not possible to 
satisfy the mandatory requirements of specifications.  Requests For Waiver 
(RFW) must be submitted for review when the Contractor determines either 
during or after manufacture of items, that the items do not meet specified 
requirements, but nevertheless believes that the items are suitable for use as is 
or after rework or retrofit by an approved method. 
 
Response Time:  Approval or Rejection of RFDs or RFWs will be provided by 
Canada within thirty (30) working days of receipt. 
 
 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 

     

     

     

     

PREPARED BY 

 

DATE 

 
APPROVED BY 

 
     

17. CONTRACT FILE /                
DOCUMENT NUMBER 

     

18. ESTIMATED 
NO OF PAGES 

 

19. ESTIMATED PRICE 

$  
15.  TOTAL 2 2 2 2 
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CDRL-007 - Request for Government Furnished Resources  
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Management Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-007 
2.  TITLE OR DESCRIPTION OF DATA 

Request for Government Furnished 
Resources 

3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-PM-007 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12. The initial version must be submitted as part of the Contractor’s Bid.  
The contract version of the Request for Government Furnished Resources must 
be submitted for review within one (1) month after contract award. 
 
Block 13. The updated Request for Government Furnished Resources versions, 
addressing the comments from Canada, must be submitted for acceptance 
within ten (10) working days of receipt of comments, and within ten (10) working 
days following authorization of SRR, PDR, and CDR minutes. 
 
The updated versions of the Request for Government Furnished Resources must 
be submitted for review ten (10) working days prior to the System Requirements 
Review, ten (10) working days prior to the Preliminary Design Review, ten (10) 
working days prior to the Critical Design Review, and in accordance with 
subsequently authorized modifications. 
 
 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 

     

     

     

     

PREPARED BY 

 

DATE 

 
APPROVED BY 

 
     

17. CONTRACT FILE /                
DOCUMENT NUMBER 

     

18. ESTIMATED 
NO OF PAGES 

 

19. ESTIMATED PRICE 

$  
15.  TOTAL 2 2 2 2 
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CDRL-008 - Systems Engineering Management Plan 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Systems Engineering Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-008 
2.  TITLE OR DESCRIPTION OF DATA 

Systems Engineering Management Plan 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-SE-001 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12. The initial version of the Systems Engineering Management Plan 
(SEMP) must be submitted as part of the Contractor’s Bid. The contract version 
of the SEMP must be submitted for review within one (1) month after contract 
award. 
 
Block 13. The updated SEMP versions, addressing the comments from Canada, 
must be submitted for acceptance within ten (10) working days of receipt of 
comments. 
 
The updated SEMP versions must be submitted for review ten (10) working days 
prior to the each PRM based on if significant changes are required for execution 
of the program. 
 
 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 

     

     

     

     

PREPARED BY 

 

DATE APPROVED BY 

 
     

17. CONTRACT FILE /                
DOCUMENT NUMBER 

     

18. ESTIMATED 
NO OF PAGES 

 

19. ESTIMATED PRICE 

$  
15.  TOTAL 2 2 2 2 
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CDRL-009 - System Specifications Document 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Systems Engineering Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-009 
2.  TITLE OR DESCRIPTION OF DATA 

System Specifications Document 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-SE-002 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12. The initial version of the Systems Specifications Document (SSD) must 
be submitted as part of the Contractor’s Bid. The contract version of the SSD 
must be submitted for review ten (10) working days prior to the Systems 
Requirements Review (SRR). 
 
Block 13. The updated SSD versions, addressing the comments from Canada, 
must be submitted for acceptance within ten (10) working days of receipt of 
comments, and within ten (10) working days following authorization of SRR, 
PDR, and CDR minutes. 
 
The updated SSD must be submitted for review ten (10) working days prior to 
the Preliminary Design Review, ten (10) working days prior to the Critical Design 
Review, within ten (10) working days following authorization of each TRM 
minutes if updates are required, and in accordance with subsequently authorized 
modifications. 
 
 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 

     

     

     

     

PREPARED BY 

 

DATE APPROVED BY 

 
     

17. CONTRACT FILE /                
DOCUMENT NUMBER 

     

18. ESTIMATED 
NO OF PAGES 

 

19. ESTIMATED PRICE 

$  
15.  TOTAL 2 2 2 2 
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CDRL-010 - System Design Document 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Systems Engineering Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-010 
2.  TITLE OR DESCRIPTION OF DATA 

System Design Document 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-SE-003 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12. The System Design Document (SDD) must be submitted for review ten 
(10) working days prior to the Preliminary Design Review. 
 
Block 13. The updated SDD versions, addressing the comments from Canada, 
must be submitted for acceptance within ten (10) working days following 
authorization of PDR and CDR minutes. 
 
The updated SDD version must be submitted for review ten (10) working days 
prior to the Critical Design Review. 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 

     

     

     

     

PREPARED BY 

 

DATE APPROVED BY 

 
     

17. CONTRACT FILE /                
DOCUMENT NUMBER 

     

18. ESTIMATED 
NO OF PAGES 

 

19. ESTIMATED PRICE 

$  
15.  TOTAL 2 2 2 2 
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CDRL-011 - Interface Design Document 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Systems Engineering Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-011 
2.  TITLE OR DESCRIPTION OF DATA 

Interface Design Document 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-SE-004 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12. The Interface Design Document (IDD) must be submitted for review 
ten (10) working days prior to the Preliminary Design Review. 
 
Block 13. The updated IDD versions, addressing the comments from Canada, 
must be submitted for acceptance within ten (10) working days following 
authorization of PDR and CDR minutes, and in accordance with subsequent 
modifications authorized by Canada. 
 
The updated IDD version must be submitted for review ten (10) working days 
prior to the Critical Design Review. 
 
 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 

     

     

     

     

PREPARED BY 

 

DATE APPROVED BY 

 
     

17. CONTRACT FILE /                
DOCUMENT NUMBER 

     

18. ESTIMATED 
NO OF PAGES 

 

19. ESTIMATED PRICE 

$  
15.  TOTAL 2 2 2 2 
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CDRL-012 - Verification Cross Reference Matrix 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Systems Engineering Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-012 
2.  TITLE OR DESCRIPTION OF DATA 

Verification Cross Reference Matrix 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-SE-005 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12. The initial version of the Verification Cross Reference Matrix (VCRM) 
must be submitted for review ten (10) working days prior to the System 
Requirements Review (SRR). 
 
Block 13. The updated VCRM versions, addressing the comments from Canada, 
must be submitted for acceptance within ten (10) working days of receipt of 
comments, and within ten (10) working days following authorization of SRR, 
PDR, and CDR minutes. 
 
The updated VCRM versions must be submitted for review ten (10) working days 
prior to the Preliminary Design Review, ten (10) working days prior to the Critical 
Design Review, as required based on changes made for approaches to 
verification, and in accordance with subsequent modifications authorized by 
Canada. 
 
 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 

     

     

     

     

PREPARED BY 

 

DATE 

 
APPROVED BY 

 
     

17. CONTRACT FILE /                
DOCUMENT NUMBER 

     

18. ESTIMATED 
NO OF PAGES 

 

19. ESTIMATED PRICE 

$  
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CDRL-013 - Engineering Change Proposal 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Systems Engineering Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-013 
2.  TITLE OR DESCRIPTION OF DATA 

Engineering Change Proposal 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-SE-006 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

ONE/R 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

See Block 16 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

N/A 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 11. Engineering Change Proposals (ECPs) must be submitted for review 
prior to each engineering changes to the system, system elements, and 
components, to request authorization to depart from a particular performance 
and design requirement of the contract, specification, and reference document. 
 
Response Time:  Approval or Rejection of ECPs will be provided by Canada 
within thirty (30) working days of receipt. 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 

     

     

     

     

PREPARED BY 

 

DATE 

 
APPROVED BY 

 
     

17. CONTRACT FILE /                
DOCUMENT NUMBER 

     

18. ESTIMATED 
NO OF PAGES 

 

19. ESTIMATED PRICE 

$  
15.  TOTAL 2 2 2 2 
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CDRL-014 - Notice of Revision  
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Systems Engineering Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-014 
2.  TITLE OR DESCRIPTION OF DATA 

Notice of Revision 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-SE-007 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

SD 

9.  INPUT 

 

 

10.  FREQUENCY 

ASGEN 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

N/A 

11.  AS OF DATE 

See Block 16 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

N/A 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 11. Notices of Revision must be submitted for drawings, associated lists 
and other non-specification type documents that require revision following 
approval of each ECPs and RFDs. 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 

     

     

     

     

PREPARED BY 

 

DATE 

 
APPROVED BY 

 
     

17. CONTRACT FILE /                
DOCUMENT NUMBER 

     

18. ESTIMATED 
NO OF PAGES 

 

19. ESTIMATED PRICE 

$  
15.  TOTAL 2 2 2 2 
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CDRL-015 - Equipment Drawings 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Systems Engineering Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-015 
2.  TITLE OR DESCRIPTION OF DATA 

Equipment Drawings 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-SE-008 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12. Two (2) complete, full-size, print copy sets of the Equipment Drawings 
must be submitted in hard copy (reduced size print copies may be acceptable 
provided that they are legible) for review within twenty (20) working days 
following the Critical Design Review (CDR). 
 
Block 13. The updated Equipment Drawings version, addressing the comments 
from Canada, must be submitted for acceptance within ten (10) working days of 
receipt of comments. 
 
The updated Equipment Drawings must be submitted for review twenty (20) 
working days prior to the IPC Conference, twenty (20) working days prior to the 
ILS Conference, twenty (20) working days prior to the Physical Configuration 
Audit, and based on per revision whenever changes happen. 
 
Response Time:  Comments on the Equipment Drawings will be provided by 
Canada within thirty (30) working days of receipt. 
 
 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 

     

     

     

     

PREPARED BY 

 

DATE 

        
APPROVED BY 

 
     

17. CONTRACT FILE /                
DOCUMENT NUMBER 

     

18. ESTIMATED 
NO OF PAGES 

 

19. ESTIMATED PRICE 

$  
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CDRL-016 - Test and Evaluation Master Plan 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Systems Engineering Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-016 
2.  TITLE OR DESCRIPTION OF DATA 

Test and Evaluation Master Plan 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-SE-009 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12. The initial version of the Test and Evaluation Master Plan (TEMP) must 
be submitted for review ten (10) working days prior to the System Requirements 
Review (SRR). The TEMP must be presented at the initial PRM. 
 
Block 13. The updated TEMP versions, addressing the comments from Canada, 
must be submitted for acceptance within ten (10) working days of receipt of 
comments, and within ten (10) working days following authorization of SRR, 
PDR, and CDR minutes. 
 
The updated TEMP versions must be submitted for review ten (10) working days 
prior to Preliminary Design Review, ten (10) working days prior to Critical Design 
Review, and as required if changes are made to test approaches and plans. 
 
 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 

     

     

     

     

PREPARED BY 

 

DATE 

 
APPROVED BY 

 
     

17. CONTRACT FILE /                
DOCUMENT NUMBER 

     

18. ESTIMATED 
NO OF PAGES 

 

19. ESTIMATED PRICE 

$  
15.  TOTAL 2 2 2 2 
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CDRL-017 - Acceptance Test Procedures 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Systems Engineering Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-017 
2.  TITLE OR DESCRIPTION OF DATA 

Acceptance Test Procedures 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-SE-010 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

ONE/R 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12. The Acceptance Test Procedures must be submitted for review forty 
(40) working days prior to the Test Readiness Review. 
 
Block 13. The updated Acceptance Test Procedures version, addressing the 
comments from Canada, must be submitted for acceptance within ten (10) 
working days of receipt of comments. 
 
A revised approved Acceptance Test Procedures version must be submitted ten 
(10) working days prior to the Test Readiness Review. 
 
A revised final approved Acceptance Test Procedures version must be submitted 
twenty (20) working days prior to the commencement of each formal test. 
 
 
 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 

     

     

     

     

PREPARED BY 

 

DATE 

 
APPROVED BY 

 
     

17. CONTRACT FILE /                
DOCUMENT NUMBER 

     

18. ESTIMATED 
NO OF PAGES 

 

19. ESTIMATED PRICE 

$  
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CDRL-018 - Test Notification 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Systems Engineering Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-018 
2.  TITLE OR DESCRIPTION OF DATA 

Test Notification 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-SE-011 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

SD 

9.  INPUT 

 

 

10.  FREQUENCY 

ASGEN 

12.  DATE OF 1st SUBMISSION 

N/A 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

N/A 

11.  AS OF DATE 

See Block 16 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

N/A 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Blocks 11. Test Notifications must be submitted twenty (20) working days prior to 
each formal test and group of formal tests. 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 

     

     

     

     

PREPARED BY 

 

DATE 

 
APPROVED BY 

 
     

17. CONTRACT FILE /                
DOCUMENT NUMBER 

     

18. ESTIMATED 
NO OF PAGES 

 

19. ESTIMATED PRICE 

$  
15.  TOTAL 2 2 2 2 
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CDRL-019 - Acceptance Test Report 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Systems Engineering Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-019 
2.  TITLE OR DESCRIPTION OF DATA 

Acceptance Test Report 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-SE-012 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

ONE/R 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12. The Acceptance Test Report must be submitted for review within 
twenty (20) working days following each formal test and group of formal tests. 
 
Block 13. The updated Acceptance Test Report version, addressing the 
comments from Canada, must be submitted for acceptance within ten (10) 
working days of receipt of comments. 
 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 

     

     

     

     

PREPARED BY 

 

DATE 

 
APPROVED BY 

 
     

17. CONTRACT FILE /                
DOCUMENT NUMBER 

     

18. ESTIMATED 
NO OF PAGES 

 

19. ESTIMATED PRICE 

$  
15.  TOTAL 2 2 2 2 
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CDRL-020 - Engineering Analysis Report 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Systems Engineering Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-020 
2.  TITLE OR DESCRIPTION OF DATA 

Engineering Analysis Report 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-SE-013 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

ONE/R 

12.  DATE OF 1st SUBMISSION 

ASREQ  

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16  

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS:   

 
Block 13. The updated Engineering Analysis Report versions, addressing the 
comments from Canada, must be submitted for acceptance within ten (10) 
working days of receipt of comments. 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 

     

     

PREPARED BY DATE 

 
APPROVED BY      

17. CONTRACT FILE / DOCUMENT 
NUMBER    

18. ESTIMATED 
NO OF PAGES 

 

19. ESTIMATED PRICE 

$  
15.  TOTAL 2 2 2 2 
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CDRL-021 - Safety Control Plan 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Systems Engineering Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-021 
2.  TITLE OR DESCRIPTION OF DATA 

Safety Control Plan 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-SE-014 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS:   

 
Block 12. The Safety Control Plan must be submitted for review twenty (20) 
working days prior to the Preliminary Design Review. 
  
Block 13. The updated Safety Control Plan versions, addressing the comments 
from Canada, must be submitted for acceptance within ten (10) working days 
following authorization of PDR and CDR minutes, in accordance with subsequent 
authorized modifications, and subsequently as safety issues are discovered up 
until the completion of the Harbour Acceptance Test of the last ship. 
 
The updated Safety Control Plan version must be submitted for review twenty 
(20) working days prior to the Critical Design Review. 
 
 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 

     

     

PREPARED BY DATE 

 
APPROVED BY      

17. CONTRACT FILE / DOCUMENT 
NUMBER    18. ESTIMATED 

NO OF PAGES 

 

19. ESTIMATED PRICE 

$  
15.  TOTAL 2 2 2 2 
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CDRL-022 - Safety Compliance Assessment 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Systems Engineering Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-022 
2.  TITLE OR DESCRIPTION OF DATA 

Safety Compliance Assessment 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-SE-015 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS:   

 
Block 12. The Safety Compliance Assessment must be submitted for review 
twenty (20) working days prior to the Critical Design Review. 
  
Block 13. The updated Safety Compliance Assessment versions, addressing the 
comments from Canada, must be submitted for approval within ten (10) working 
days following authorization of CDR minutes, in accordance with subsequent 
authorized modifications, and subsequently as safety issues are discovered up 
until the completion of the Harbour Acceptance Test of the last ship. 
 
 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 

     

     

PREPARED BY DATE 

 
APPROVED BY      

17. CONTRACT FILE / DOCUMENT 
NUMBER    18. ESTIMATED 

NO OF PAGES 

 

19. ESTIMATED PRICE 

$  
15.  TOTAL 2 2 2 2 
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CDRL-023 - Controlled Material Report 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Systems Engineering Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-023 
2.  TITLE OR DESCRIPTION OF DATA 

Controlled Material Report 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-SE-016 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS:   

 
Block 12. The Controlled Material Report must be submitted for review twenty 
(20) working days prior to the Preliminary Design Review. 
  
Block 13. The updated Controlled Material Report versions, addressing the 
comments from Canada, must be submitted for acceptance within ten (10) 
working days following authorization of PDR, CDR, ILS Conference, and ILS 
Conference minutes, and in accordance with subsequent authorized 
modifications. 
 
The updated Controlled Material Report version must be submitted for review 
twenty (20) working days prior to the Critical Design Review. 
 
The updated Controlled Material Report versions must be submitted for review 
twenty (20) working days prior to IPC Conference, and twenty (20) working days 
prior to the ILS Conference, if required based on changes that have occurred. 
 
 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 

     

     

PREPARED BY DATE 

 
APPROVED BY      

17. CONTRACT FILE / DOCUMENT 
NUMBER    18. ESTIMATED 

NO OF PAGES 

 

19. ESTIMATED PRICE 

$  
15.  TOTAL 2 2 2 2 



Volume 2, Annex B, Appendix 1 to W8472-135462 

Statement of Work (Acquisition) – Contract Data Requirements List 

Dated: 31 January 2017 

Page 26 of 55 

 

CDRL-024 - Security Risk Assessment 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Systems Engineering Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-024 
2.  TITLE OR DESCRIPTION OF DATA 

Security Risk Assessment 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-SE-017 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS:   

 
Block 12. The Security Risk Assessment must be submitted for review twenty 
(20) working days prior to the Preliminary Design Review. 
  
Block 13. The updated Security Risk Assessment versions, addressing the 
comments from Canada, must be submitted for acceptance within ten (10) 
working days following authorization of PDR and CDR minutes, in accordance 
with subsequent authorized modifications, as required by the Security Working 
Group, and subsequently as security risk issues are discovered up until the 
completion of the Harbour Acceptance Test of the last ship. 
 
The updated Security Risk Assessment version must be submitted for review 
twenty (20) working days prior Critical Design Review. 
 
 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 
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CDRL-025 - Security Architecture Design Document 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Systems Engineering Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-025 
2.  TITLE OR DESCRIPTION OF DATA 

Security Architecture Design Document 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-SE-018 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12. The Security Architecture Design Document (SADD) must be 
submitted for review ten (10) working days prior to the Preliminary Design 
Review. 
 
Block 13. The updated SADD versions, addressing the comments from Canada, 
must be submitted for acceptance within ten (10) working days of receipt of 
comments, within ten (10) working days following authorization of PDR and CDR 
minutes, in accordance with subsequent authorized modifications, and 
subsequently as required by the Security Working Group. 
 
The updated SADD version must be submitted for review ten (10) working days 
prior to the Critical Design Review. 
 
 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 
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CDRL-026 - System Security Plan 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Systems Engineering Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-026 
2.  TITLE OR DESCRIPTION OF DATA 

System Security Plan 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-SE-019 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12. The System Security Plan (SSP) must be submitted for review ten (10) 
working days prior to the Preliminary Design Review. 
 
Block 13. The updated SSP versions, addressing the comments from Canada 
must be submitted, for acceptance within ten (10) working days following 
authorization of PDR and CDR minutes, in accordance with subsequent 
authorized modifications, and subsequently as required by the Security Working 
Group. 
 
The updated SSP version must be submitted for review ten (10) working days 
prior to the Critical Design Review. 
 
 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 

     

     

     

     

PREPARED BY 

 

DATE APPROVED BY 

 
     

17. CONTRACT FILE /                
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CDRL-027 - Security Concept of Operations 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Systems Engineering Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-027 
2.  TITLE OR DESCRIPTION OF DATA 

Security Concept of Operations 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-SE-020 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12. The Security Concept of Operations (CONOPS) must be submitted for 
review ten (10) working days prior to the Preliminary Design Review. 
 
Block 13. The updated Security CONOPS versions, addressing the comments 
from Canada, must be submitted for acceptance within ten (10) working days 
following authorization of PDR and CDR minutes, in accordance with subsequent 
authorized modifications, and subsequently as required by the Security Working 
Group. 
 
The updated Security CONOPS version must be submitted for review ten (10) 
working days prior to the Critical Design Review. 
 
 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 

     

     

     

     

PREPARED BY 

 

DATE APPROVED BY 
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19. ESTIMATED PRICE 

$  
15.  TOTAL 2 2 2 2 

 



Volume 2, Annex B, Appendix 1 to W8472-135462 

Statement of Work (Acquisition) – Contract Data Requirements List 

Dated: 31 January 2017 

Page 30 of 55 

 

CDRL-028 - Security Requirements Traceability Matrix 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Systems Engineering Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-028 
2.  TITLE OR DESCRIPTION OF DATA 

Security Requirements Traceability Matrix 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-SE-021 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12. The initial version of the Security Requirements Traceability Matrix 
(SRTM) must be submitted for review ten (10) working days prior to the System 
Requirements Review (SRR), in parallel with the Verification Cross Reference 
Matrix. 
 
Block 13. The updated SRTM versions, addressing the comments from Canada, 
must be submitted for acceptance within ten (10) working days of receipt of 
comments, within ten (10) working days following authorization of SRR, PDR, 
and CDR minutes, as required based on changes made for approaches to 
verification, in accordance with subsequent authorized modifications, and 
subsequently as required by the Security Working Group. 
 
The updated SRTM versions must be submitted for review ten (10) working days 
prior to the Preliminary Design Review, and ten (10) working days prior to the 
Critical Design Review. 
 
 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 
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DATE 

 
APPROVED BY 

 
     

17. CONTRACT FILE /                
DOCUMENT NUMBER 

     

18. ESTIMATED 
NO OF PAGES 
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CDRL-029 - Security Plan of Actions and Milestones 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Systems Engineering Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-029 
2.  TITLE OR DESCRIPTION OF DATA 

Security Plan of Action and Milestones 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-SE-022 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12. The Security Plan of Action and Milestones (POAM) must be submitted 
for review ten (10) working days prior to each Security Working Group meeting. 
 
Block 13. The updated Security POAM versions, addressing the comments from 
Canada, must be submitted for acceptance within ten (10) working days of 
receipt of comments, within ten (10) working days following authorization of PDR 
and CDR minutes, in accordance with subsequent authorized modifications, and 
subsequently as required by the Security Working Group. 
 
The updated Security POAM versions must be submitted for review ten (10) 
working days prior to the Preliminary Design Review, and ten (10) workings days 
prior to the Critical Design Review. 
 
 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 
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CDRL-030 - Security Test and Evaluation Plan 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Systems Engineering Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-030 
2.  TITLE OR DESCRIPTION OF DATA 

Security Test and Evaluation Plan 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-SE-023 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12. The initial version of the Security Test and Evaluation (ST&E) Plan 
must be submitted for review ten (10) working days prior to System 
Requirements Review. The ST&E Plan must be presented at the Initial PRM. 
 
Block 13. The updated ST&E Plan versions, addressing the comments from 
Canada, must be submitted for acceptance within ten (10) working days of 
receipt of comments, within ten (10) working days following authorization of 
SRR,  PDR, and CDR minutes, and subsequently as required by the Security 
Working Group. 
 
The updated ST&E Plan versions must be submitted for review ten (10) working 
days prior to Preliminary Design Review, ten (10) working days prior to the 
Critical Design Review, and as required if changes are made to test approaches 
and plans. 
 
 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 
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CDRL-031 - Security Assurance Requirements Document 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Systems Engineering Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-031 
2.  TITLE OR DESCRIPTION OF DATA 

Security Assurance Requirements 
Document 

3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-SE-024 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12. The Security Assurance Requirements Document must be submitted 
for review ten (10) working days prior to the Preliminary Design Review. 
 
Block 13. The updated Security Assurance Requirements Document versions, 
addressing the comments from Canada, must be submitted for acceptance 
within ten (10) working days following authorization of PDR and CDR minutes, in 
accordance with subsequent authorized modifications, and subsequently as 
required by the Security Working Group. 
 
The updated Security Assurance Requirements Document version must be 
submitted for review ten (10) working days prior to the Critical Design Review. 
 
 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 
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CDRL-032 - Configuration Management Plan 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Systems Engineering Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-032 
2.  TITLE OR DESCRIPTION OF DATA 

Configuration Management Plan 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-CM-001 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12. The initial version must be submitted as part of the Contractor’s Bid.  
The contract version of the Configuration Management Plan (CMP) must be 
submitted for review within one (1) month after contract award. 
 
Block 13. The updated CMP version, addressing the comments from Canada, 
must be submitted for acceptance within ten (10) working days of receipt of the 
comments. 
 
The updated CMP versions must be submitted for review ten (10) working days 
prior to each PRM based on if significant changes happen for execution of the 
program. 
 
 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 
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CDRL-033 - Equipment Breakdown Structure  
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Systems Engineering Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-033 
2.  TITLE OR DESCRIPTION OF DATA 

Equipment Breakdown Structure 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-CM-002 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12. The Equipment Breakdown Structure (EBS) must be submitted for 
review twenty (20) working days prior to the Critical Design Review. 
  
Block 13. The updated EBS versions, addressing the comments from Canada, 
must be submitted for acceptance within ten (10) working days of receipt of 
comments, and within ten (10) working days following authorization of CDR 
minutes. 
 
The updated EBS versions must be submitted for review twenty (20) working 
days prior to IPC Conference, and twenty (20) working days prior to the ILS 
Conference, if required based on changes that have occurred. 
 
 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 
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CDRL-034 - Configuration Status Accounting Report 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Systems Engineering Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-034 
2.  TITLE OR DESCRIPTION OF DATA 

Configuration Status Accounting Report 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-CM-003 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

SD 

9.  INPUT 

 

 

10.  FREQUENCY 

MNTHY 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12. The Configuration Status Accounting (CSA) Report must be submitted 
for review on a monthly basis as part of the Monthly Progress Report. 
 
Block 13. The updated CSA version, addressing the comments from Canada, 
must be submitted for acceptance within ten (10) working days of receipt of 
comments. 
 
The updated CSA versions must be submitted for review twenty (20) working 
days prior to IPC Conference, and twenty (20) working days prior to the ILS 
Conference, if required based on changes that have occurred. 
 
 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 
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CDRL-035 - Specification Change Notice 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Systems Engineering Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-035 
2.  TITLE OR DESCRIPTION OF DATA 

Specification Change Notice 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-CM-004 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

SD 

9.  INPUT 

 

 

10.  FREQUENCY 

ASGEN 

12.  DATE OF 1st SUBMISSION 

N/A 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

N/A 

11.  AS OF DATE 

See Block 16 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

N/A 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 11. Specification Change Notices must be submitted for each specification 
that require revision following approval of each ECPs and RFDs. 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 
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CDRL-036 - Equipment Labelling Package 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Systems Engineering Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-036 
2.  TITLE OR DESCRIPTION OF DATA 

Equipment Labelling Package 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-CM-005 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

SD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12. The Equipment Labelling Package must be submitted for review twenty 
(20) working days prior to the Critical Design Review. 
  
Block 13. The updated Equipment Labelling Package versions, addressing the 
comments from Canada, must be submitted for acceptance within ten (10) 
working days of receipt of comments, within ten (10) working days following 
authorization of CDR minutes, and subsequently in accordance with each 
authorized modification. 
 
The updated Equipment Labelling Package versions must be submitted for 
review twenty (20) working days prior to IPC Conference, and twenty (20) 
working days prior to the ILS Conference, if required based on changes that 
have occurred. 
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CDRL-037 - Integrated Logistics Support Plan 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Integrated Logistics Support Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-037 
2.  TITLE OR DESCRIPTION OF DATA 

Integrated Logistics Support Plan 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-ILS-001 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12. The Integrated Logistic Support Plan must be submitted for review 
thirty (30) working days prior to the Critical Design Review. 
 
Block 13. The updated ILS plan vesions, addressing the comments from 
Canada, must be submitted for acceptance within ten (10) working days of 
receipt of comments, and within ten (10) working days following authorization of 
CDR minutes. 
 
The updated ILS Plan versions must be submitted for review ten (10) working 
days prior to each PRM based on if significant changes happen for execution of 
the program. 
 
 

PSPC CA 1 1 1 1 
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CDRL-038 - Provisioning Documentation Package 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Integrated Logistics Support Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-038 
2.  TITLE OR DESCRIPTION OF DATA 

Provisioning Documentation Package 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-ILS-002 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12. The Provisioning Documentation Package must be submitted for review twenty 
(20) working days prior to Long Lead Time Initial Provisioning Conference (LLTIP), if held.  
Otherwise, twenty (20) working days prior to the Initial Provisioning (IP) Conference. 
 
Block 13. The updated Provisioning Documentation Package versions must be submitted 
within ten (10) working days following Authorization of LLTIP (if held) and IPC 
Conference minutes, and in accordance with subsequently authorized modifications. 
 
The updated Provisioning Documentation Package version must be submitted 
for review twenty (20) working days prior to First Article Qualification Review. 
 
 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 
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CDRL-039 - Training and Training Support Plan 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Integrated Logistics Support Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-039 
2.  TITLE OR DESCRIPTION OF DATA 

Training and Training Support Plan 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-ILS-003 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12. The Training and Training Support Plan must be submitted for review 
forty (40) working days prior to the Critical Design Review. 
 
Block 13. The updated Training and Training Support Plan versions, addressing 
the comments from Canada, must be submitted for acceptance within ten (10) 
working days of receipt of the comments, and within ten (10) working days 
following authorization of CDR minutes. 
 
The updated Training and Training Support Plan version must be submitted for 
review twenty (20) working days prior to ILS Conference. 
 
 

PSPC CA 1 1 1 1 
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CDRL-040 - Initial Cadre Training Package 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Integrated Logistics Support Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-040 
2.  TITLE OR DESCRIPTION OF DATA 

Initial Cadre Training Package 
3.  SUBTITLE 

n/a 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-ILS-004 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st 
SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF 
SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12. The Initial Cadre Training (ICT) Package must be submitted for 
review ninety (90) working days prior to First Article Harbour Acceptance 
Trial (HAT). 
 
Block 13. The updated ICT Package version, addressing the comments 
from Canada, must be submitted for acceptance within ten (10) working 
days of receipt of comments. 
 
After the first serial, Canada may submit additional comments. An updated 
ICT Package version, addressing the comments from Canada, must be 
submitted for acceptance within ten (10) working days of receipt of 
comments. 
 
For each ICT serial, a revised final approved version must be submitted 
thirty (30) working days prior to the commencement of the respective HAT. 
 
Response Time: Comments on the ICT Package will be provided by Canada 
within thirty (30) working days of receipt. 
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CDRL-041 - Logistic Support Analysis Document 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Integrated Logistics Support Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-041 
2.  TITLE OR DESCRIPTION OF DATA 

Logistic Support Analysis Document 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-ILS-005 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12. The Logistic Support Analysis (LSA) Document must be submitted for 
review within thirty (30) working days after the Critical Design Review.  
 
Block 13. The updated LSA Document version, addressing the comments from 
Canada, must be submitted for acceptance within ten (10) working days of 
receipt of the comments. 
 
The updated LSA Document versions must be submitted for review twenty (20) 
working days prior to the ILS Conference, and as required for all material 
revisions. 
 
 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 
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CDRL-042 - Tools and Test Equipment List 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Integrated Logistics Support Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-042 
2.  TITLE OR DESCRIPTION OF DATA 

Tools and Test Equipment List 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-ILS-006 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12: The Tools and Test Equipment (TTE) List must be submitted for review 
thirty (30) working days prior to the Critical Design Review. 
 
Block 13: The updated TTE List versions, addressing the comments from 
Canada, must be submitted for acceptance within ten (10) working days of 
receipt of comments, and within ten (10) working days following authorization of 
CDR minutes. 
 
The updated TTE List version must be submitted for review twenty (20) working 
days prior to ILS Conference. 
 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 

     

     

     

     

PREPARED BY 

 

DATE 

         
APPROVED BY 

 
     

17. CONTRACT FILE /                
DOCUMENT NUMBER 

     

18. ESTIMATED 
NO OF PAGES 
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CDRL-043 - Transition Plan 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Integrated Logistics Support Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-043 
2.  TITLE OR DESCRIPTION OF DATA 

Transition Plan 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-ILS-007 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12. The initial version of the Transition Plan must be submitted for review 
thirty (30) working days prior to the Critical Design Review. 
 
Block 13. The updated Transition Plan versions, addressing the comments from 
Canada, must be submitted for acceptance within ten (10) working days of 
receipt of the comments, and within ten (10) working days following authorization 
of CDR minutes. 
 
The updated Transition Plan version must be submitted for review thirty (30) 
working days prior to the Transition Readiness Review. 
 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 
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CDRL-044 - Technical Data Package 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Technical Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-044 
2.  TITLE OR DESCRIPTION OF DATA 

Technical Data Package (TDP) 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-TD-001 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 
 
Block 12. The Technical Data Package (TDP) must be submitted for review 
twenty (20) working days prior to the Critical Design Review. 
 
Block 13. The updated TDP versions, addressing the comments from Canada, 
must be submitted for acceptance within ten (10) working days following 
authorization of CDR minutes, and in accordance with subsequently authorized 
modifications. 
 
The updated TDP version must be submitted for review within twenty (20) 
working days after Acceptance of the First Article Qualification Review minutes. 
 
 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 
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17. CONTRACT FILE /                
DOCUMENT NUMBER 

     

18. ESTIMATED 
NO OF PAGES 
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CDRL-045 - Material Safety Data Sheets 

CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Technical Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-045 
2.  TITLE OR DESCRIPTION OF DATA 

Material Safety Data Sheets 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-TD-002 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

ONE/R 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS:   

 
Block 12. The Material Safety Data Sheets must be submitted for review with the 
delivery of the first system. 
 
Block 13. The updated Material Safety Data Sheets version, addressing the 
comments from Canada, must be submitted for acceptance within ten (10) 
working days of receipt of the comments. 
 
 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 
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CDRL-046 - Engineering Change Guidance Package 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Technical Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-046 
2.  TITLE OR DESCRIPTION OF DATA 

Engineering Change Guidance Package 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-TD-003 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12. The initial version of the Engineering Change Guidance Package must 
be submitted for review twenty (20) working days prior to the System 
Requirements Review. 
 
Block 13. The updated Engineering Change Guidance Package versions, 
addressing the comments from Canada, must be submitted for acceptance 
within ten (10) working days of receipt of the comments, and within ten (10) 
working days following authorization of SRR, PDR, and CDR minutes. 
 
The updated Engineering Change Guidance Package versions must be 
submitted for review twenty (20) working days prior to the Preliminary Design 
Review, twenty (20) workings days prior to the Critical Design Review, in 
accordance with subsequent authorized modifications, and subsequently as 
required by the Engineering Change Working Group. 
 
 

PSPC CA 1 1 1 1 
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NO OF PAGES 

 

19. ESTIMATED PRICE 

$  
15.  TOTAL 2 2 2 2 

 



Volume 2, Annex B, Appendix 1 to W8472-135462 

Statement of Work (Acquisition) – Contract Data Requirements List 

Dated: 31 January 2017 

Page 49 of 55 

 

CDRL-047 - System User Manual 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Technical Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-047 
2.  TITLE OR DESCRIPTION OF DATA 

System User Manual 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-TD-004 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

Block 12. The initial version of the System User Manual must be submitted for 
review twenty (20) working days prior to the First Article FAT. 

Block 13. The updated System User Manual versions, addressing the comments 
from Canada, must be submitted for acceptance within ten (10) working days of 
receipt of the comments, and in accordance with subsequently authorized 
modifications. 

The updated System User Manual versions must be submitted for review twenty 
(20) working days prior to integration testing at Combat Systems Support Center 
- East, twenty (20) working days prior to First Article HAT, twenty days prior to 
First Article SAT, and twenty (20) days prior to First Article Qualification Review. 
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NO OF PAGES 

 

19. ESTIMATED PRICE 

$  
15.  TOTAL 2 2 2 2 

 



Volume 2, Annex B, Appendix 1 to W8472-135462 

Statement of Work (Acquisition) – Contract Data Requirements List 

Dated: 31 January 2017 

Page 50 of 55 

 

CDRL-048 - System Maintenance Manual 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Technical Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-048 
2.  TITLE OR DESCRIPTION OF DATA 

System Maintenance Manual 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-TD-005 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

Block 12. The initial version of the System Maintenance Manual must be 
submitted for review twenty (20) working days prior to the First Article FAT. 

Block 13. The updated System Maintenance Manual versions, addressing the 
comments from Canada, must be submitted for acceptance within ten (10) 
working days of receipt of the comments, and in accordance with subsequently 
authorized modifications. 

The updated System Maintenance Manual versions must be submitted for review 
twenty (20) working days prior to integration testing at Combat Systems Support 
Center - East, twenty (20) working days prior to First Article HAT, twenty days 
prior to First Article SAT, and twenty (20) days prior to First Article Qualification 
Review. 
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CDRL-049 - Installation and Set-to-Work Manual 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Technical Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-049 
2.  TITLE OR DESCRIPTION OF DATA 

Installation and Set-to-Work Manual 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-TD-006 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

Block 12. The initial version of the Installation and Set-to-Work Manual must be 
submitted for review ninety (90) working days prior to IPC Conference. 

Block 13. The updated Installation and Set-to-Work Manual versions, addressing 
the comments from Canada, must be submitted for acceptance within ten (10) 
working days of receipt of the comments, within ten (10) working days following 
authorization of ILS Conference minutes, and in accordance with subsequently 
authorized modifications. 

The updated Installation and Set-to-Work Manual versions must be submitted for 
review twenty (20) working days prior to ILS Conference, and twenty (20) 
working days after Acceptance of the First Article Qualification Review minutes. 

 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 
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CDRL-050 - Illustrated Parts Breakdown 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Technical Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-050 
2.  TITLE OR DESCRIPTION OF DATA 

Illustrated Parts Breakdown 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-TD-007 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

Block 12. The Illustrated Parts Breakdown must be submitted for review within 
ninety (90) working days after the Critical Design Review.  

Block 13. The updated Illustrated Parts Breakdown versions, addressing the 
comments from Canada, must be submitted for acceptance within ten (10) 
working days of receipt of the comments, and in accordance with subsequently 
authorized modifications. 

The updated Illustrated Parts Breakdown versions must be submitted for review 
twenty (20) working days prior to ILS Conference, twenty (20) working days prior 
to the IPC Conference, within twenty (20) working days after Acceptance of the 
First Article Qualification Review minutes, and as required whenever change 
occur. 

 

PSPC CA 1 1 1 1 

DND TA 1 1 1 1 
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CDRL-051 - Repairable Items List 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Technical Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-051 
2.  TITLE OR DESCRIPTION OF DATA 

Repairable Items List 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-TD-008 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

Block 12. The Repairable Items List must be submitted for review within ninety 
(90) working days after the Critical Design Review.  

Block 13. The updated Repairable Items List versions, addressing the comments 
from Canada, must be submitted for acceptance within ten (10) working days of 
receipt of the comments, and in accordance with subsequently authorized 
modifications. 

The updated Repairable Items List versions must be submitted for review twenty 
(20) working days prior to ILS Conference, within twenty (20) working days after 
Acceptance of the First Article Qualification Review minutes, and as required 
whenever change occur. 
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DND TA 1 1 1 1 
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CDRL-052 - Data Collection Definitions and Libraries 
CONTRACT DATA REQUIREMENTS LIST (1 DATA ITEM) 

A.   SYSTEM / ITEM 

Underwater Warfare Suite Upgrade (UWSU) 
B.  CONTRACT / RFP NUMBER 

W8472-135462 

C.  SOW IDENTIFIER 

UWSU SOW  
D.  DATA CATEGORY 

Technical Data 
E.  CONTRACTOR 

TBD 

1.  ITEM NUMBER 

CDRL-052 
2.  TITLE OR DESCRIPTION OF DATA 

Data Collection Definitions and Libraries 
3.  SUBTITLE 

N/A 

4.  AUTHORITY (Data Item Number) 

UWSU-DID-TD-009 
5.  CONTRACT REFERENCE 6.  REQUIRING OFFICE 

DND TA 

7.  INSPECTION 

DD 

9.  INPUT 

 

 

10.  FREQUENCY 

See Block 16 

12.  DATE OF 1st SUBMISSION 

See Block 16 

14.  DISTRIBUTION and ADDRESSEES 

a.  ADDRESS b.  COPIES 

8.  APP CODE 

A 

11.  AS OF DATE 

N/A 

13. DATE OF SUBSEQUENT 
SUBMISSION / EVENT 

See Block 16 

INITIAL FINAL 

Hard 
Copy 

Soft 
Copy 

Hard 
Copy 

Soft 
Copy 

16.  REMARKS 

 
Block 12. The initial version of the Data Collection Definitions and Libraries must 
be submitted twenty (20) working days prior to the First Article FAT. 
 
Block 13. The updated Data Collection Definitions and Libraries versions must 
be submitted twenty (20) working days prior to integration testing at Combat 
Systems Support Center - East, twenty (20) working days prior to First Article 
HAT, twenty days prior to First Article SAT, twenty (20) days prior to First Article 
Qualification Review, and in accordance with subsequently authorized 
modifications. 
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CDRL Block Legend of Definitions and Abbreviations 
Block 7 – Inspection and Acceptance Method 
Indicates the requirements for inspection 
and acceptance of Data, where: 

SS – Source, Source 
DD – Destination, Destination 
SD – Source, Destination 
DS – Destination, Source 

  
Block 8 – Approval Code 
Indicates the requirement for approval A – Approval Required 
 N/A – Not Applicable 
  
Block 10 - Frequency 
Indicates the frequency of delivery of the 
data 

ANNLY - Annually 
ASGEN – As Generated 
BI-MO – Each 2 Months 
BI-WE – Each 2 Weeks 
DAILY - Daily 
DFDEL – Deferred Delivery 
DFREQ – Deferred Requisitioning 
MNTHY - Monthly 
ONE/R – One Time with Revisions 
OTIME – One Time 
QRTLY - Quarterly 
R/ASR – Revisions as Required 
SEMIA – Every Six Months 
WKLY - Weekly 

  
Block 12 – Date of First Submission 
Enter the initial submission date as: 
Day/Month/Year and enter any applicable 
constraints using typical abbreviations as 
follows: 

ASGEN – As Generated 
ASREQ – As Required 
DAC/MAC – Days/Months after Contract Start 
DFDEL – Deferred Delivery 
DFREQ – Deferred Requisitioning 
EOC – End of Contract 
EOM – End of Month 
EOQ – End of Quarter 

  
 


