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01 11 00 SUMMARY OF WORK 

Part 1 General 

1.1 PRECEDENCE 

.1 For Federal Government projects, Division 1 Sections take precedence over technical 
specification sections in other Divisions of this Project Manual. 

1.2 DEFINITIONS 

.1 British Columbia Ministry of Transportation and Infrastructure is referred to as "MoTI". 
.1 BC MoTI specifications specified for the work can be found at the following 

website address:  
http://www2.gov.bc.ca/gov/content/transportation/transportation-
infrastructure/engineering-standards-guidelines/standard-specifications-for-
highway-construction 

.2 Alberta Transportation is referred to as “AT”. 
.1 AT specifications specified for the work can be found at the following AT 

website address: 
http://www.transportation.alberta.ca/images/Standard_Specifications_for_Highw
ay_Construction_2013.pdf  

.3 Changes in Definition, - The following changes in definitions have been made to the “BC 
MoTI Specifications”: 

.1 Ministry Representative – The word “Ministry Representative” shall mean Parks 
Canada Departmental Representative or their duly appointed representative. 

.2 Ministry – The word “Ministry” shall mean Parks Canada Agency. 
.4 Changes in Definition, - The following changes in definitions have been made to the “AT 

Specifications”: 
.1 Consultant – The word “Consultant” shall mean Departmental Representative or 

their duly appointed representative. 
.2 Department – The word “Department” shall mean Parks Canada Agency. 

.5 Yoho National Park of Canada is referred to as “YNP”. 

.6 TCH means Trans-Canada Highway 

.7 Parks Canada Agency is referred to as “PCA”. 

.8 Canadian Pacific Railway is referred to as “CP Rail”. 

.9 Environmental Surveillance Officer is referred to as “ESO”. 
.10 Site means the areas 

.1 On or within the limits of Construction as referenced on the Drawings or 
described in the Contract. 

.2 Outside the limits of Construction, all roads, highways, pits, or quarries, used to 
complete the Work. 

.11 Work means the provision of all labour, services, material, and equipment as necessary, for 
the Contractor to complete and perform its obligations in accordance with the Contract.  

http://www2.gov.bc.ca/gov/content/transportation/transportation-infrastructure/engineering-standards-guidelines/standard-specifications-for-highway-construction
http://www2.gov.bc.ca/gov/content/transportation/transportation-infrastructure/engineering-standards-guidelines/standard-specifications-for-highway-construction
http://www2.gov.bc.ca/gov/content/transportation/transportation-infrastructure/engineering-standards-guidelines/standard-specifications-for-highway-construction
http://www.transportation.alberta.ca/images/Standard_Specifications_for_Highway_Construction_2013.pdf
http://www.transportation.alberta.ca/images/Standard_Specifications_for_Highway_Construction_2013.pdf


Project No. 364-01 Trans Canada Highway  Yoho National Park 
 km 108.82 to km 118.3  
Parks Canada Agency Pavement Rehabilitation Page 4 

 

Section 01 11 00 
□ SUMMARY OF WORK 

1.3 PROJECT LOCATION 

.1 The project is located in Yoho National Park, British Columbia.  Construction work is on 
the Trans Canada between Km 108.82 and Km 118.3.  The following are key locations 
relative to the project: 

.1 TCH km 0 – BNP East Gate 

.2 TCH km 75 – Icefield Parkway Interchange (Km 0 of Icefield Parkway) 

.3 TCH km 82 – Alberta/British Columbia and Banff/Yoho National Park borders 

.4 TCH km105.5 – Ottertail Pit  

.5 TCH km 108.82 – East End of Project 

.6 TCH km 114.15 – Finn Creek Day Use Area 

.7 TCH km 118.3 – West End of Project  

1.4 WORK COVERED BY CONTRACT DOCUMENTS 

.1 The project work consists of approximately 5.5 km of asphalt concrete pavement (ACP) 
overlay and localised milling with ACP inlay. There will be approximately 0.5 km of 
localised milling with ACP inlay that will be completed with Contractor supplied mixed 
asphalt concrete pavement.  

.2 All requirements noted within the Contract Documents shall be completed by the 
Contractor unless specifically stated otherwise. 

.3 Without limiting the scope of work, the work of this Contract generally comprises the 
following, as directed by the Departmental Representative: 

.1 Installation and maintenance of temporary barriers and supply and installation of 
temporary traffic control and other temporary construction facilities required for 
completion of the Work of the Project. 

.2 Removal of existing asphalt by milling and stockpiling material in accordance 
with Section 02 41 13 – Asphalt Pavement Removal.  

.3 Perform mix design for BC MoTI Medium Mix Class 1 19mm Asphalt Concrete 
Pavement using PG 58-37 asphalt binder. The Contractor will supply aggregate 
for producing asphalt concrete pavement for this project. Owner will supply 
20,000 cubic meters of pit run aggregate. The Contractor may use Owner 
supplied pit run aggregate without any additional cost to the Contractor. The 
Contractor shall bear all risk associated with using owner supplied aggregate and 
will still be required to meet asphalt mix requirements. No additional payment 
will be made for any Contractor supplied aggregate used. 

.4 Purchase asphalt binder PG 58-37, mix with aggregate, haul and place BC MoTI 
Medium Mix Class 1 (19mm) Asphalt Concrete Pavement as directed by the 
Departmental Representative. 

.5 Recycled Asphalt Pavement (RAP) will be permitted in the asphalt pavement 
mix design as per BC MoTI Standard Specifications for Highway Construction 
(latest edition), Section 502 – Use of Reclaimed Asphalt Pavement in Asphalt 
Pavement Construction. In accordance with Section 32 12 16 – Asphalt Concrete 
Pavement (EPS).  

.6 Removal, stockpiling, and reinstallation of modified British Columbia Ministry 
of Highways Precast Concrete Traffic Barriers as shown on the IFC Drawings 
and as directed by the Departmental Representative. 
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.7 Supply and paint temporary roadway paint markings during construction as 
required in accordance with Section 01 35 31.   

.8 Permanent line markings to be installed at the completion of the work as shown 
on the IFC Drawings and as directed by the Departmental Representative in 
accordance with Section 32 17 23. 

.9 Supply and install guide posts as per the Contract Documents.  

.10 Traffic signage, control and other traffic accommodations in accordance with 
Section 01 35 31.. 

.11 Miscellaneous Additional Work as directed by the Departmental Representative. 
.4 The Contractor will be permitted to set up a crushing plant in Ottertail Pit or as directed by 

the Departmental Representative. 
.1 Minimum combined Horse Power for the crushing plant shall be 200 HP. All 

aggregate which will pass through 375 mm x 450 mm slotted screen openings 
shall be used for the production of crushed aggregate using a jaw crusher. Rocks 
which will not pass through these openings shall be stockpiled at locations in the 
pit as directed by the Departmental Representative. No portion of the products of 
crushers or screening plants that can be used shall be wasted, but shall be 
stockpiled or used as directed by the Departmental Representative. 

.5 The Contractor will be permitted to set up a Mobile Asphalt Plant or use a Stationary 
Asphalt Plant at Ottertail Pit to produce asphalt concrete pavement after September 5, 
2017. 

.1 The asphalt plant to be used on this project, regardless of location, shall be a 
minimum of 200 tonnes per hour production, equipped with a dry bag system for 
pollution control, in addition to, or in replacement of standard cyclone dust 
collectors, to effectively eliminate emissions of dust and smoke pollutants into 
the atmosphere. 

.2 There is no power available at Ottertail Pit. 
.6 The Contractor is responsible for sourcing water required for the Works and may be 

required to obtain it from outside of the National Parks. Accessing local water sources in 
nearby pits or from other Parks facilities can be coordinated through the Departmental 
Representative and the ESO but will require the Contractor to obtain a Restricted Access 
Permit and to adhere to all conditions contained therein. 

.7 In preparation for and during construction of this project, an “Environmental Protection 
Plan” (EPP) is to be prepared by the Contractor to meet the requirements of Section 01 35 
43 – Environmental Procedures to ensure the desired minimal adverse effects are achieved.  
The Contractor’s EPP must be approved by Parks Canada Agency prior to the 
commencement of construction.  The Departmental Representative and Parks Canada’s 
environmental surveillance officer (ESO) will refer to the approved EPP in determining 
compliance with the plan and Contract specifications.  The EPP will form part of the 
Contract. 

.8 Where material and construction specifications for work covered under the Contract, 
including any Change Orders are not available, BC MoTI –Standard Specifications for 
Highway Construction (latest edition) shall apply unless directed otherwise by the 
Departmental Representative. 

1.5 CONTRACT METHOD 

.1 Construct Work under combined price Contract. 
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1.6 WORK BY OTHERS 

.1 The Contractor is advised that the following Work and anticipated completion in the 
vicinity has been or will be contracted by Parks Canada: 

.1 TCH Bridge Rehabilitation – Ottertail Bridge: Km 107.2, Fall 2017 

.2 Rock Recapitalization / Slope Stabilization: km 114 to km 120. Fall 2017 

.3 TCH Twinning: Km 82.5 to km 88, Fall 2017 

.4 Wildlife Overpass (By Others): Km 84.5 to Km 84.6. Fall 2017 

.5 Wildlife fencing and landscaping km 82.5 to km 88, Fall 2017 

.6 Remote avalanche control systems Mt. Bosworth, Fall 2017 

.7 Line painting at various locations. Spring 2017 

.8 Other projects and maintenance work may occur along the TCH in 2016 and 
2017. 

.2 Where it is necessary that work is to proceed in areas of this project common to both the 
Contractor and forces of others, the Contractor shall cooperate with the other 
Contractors and the PCA Departmental Representative in reviewing their construction 
schedules and sharing their work space, and shall coordinate their operations with the 
other Contractors, including traffic management and construction staging. 

.3 The Contractors shall coordinate all work on this project with other Contractors 
including Site Safety and Traffic Control. 

.4 The pits mentioned in the Contract Documents are operational pits and are used by 
many contractors and Parks Canada.  The Contractor shall cooperate with the other 
users of the pits. 

1.7 WORK SEQUENCE 

.1 Schedule work progress to allow Owner / Departmental Representative unrestricted access 
to inspect all phases of the Work. 

.2 Maintain fire and emergency access on the roadways at all times. 

.3 Co-ordinate Work with other Contractors / Departmental Representatives doing 
maintenance, survey / testing work. 

.4 The Contractor shall prepare a meaningful bar chart or network diagram showing the 
proposed schedules of major work, which shall be submitted to the Departmental 
Representative in accordance with 01 32 16 Construction Progress Schedules. 

.5 The Contractor shall: 
.1 Complete all Work between km 114.3 and km 118.3 before June 29, 2017. 
.2 No work on the TCH Road Right of Way between June 29, 2017 and 

September 5, 2017.  
.3 Not start any Work between km 108.82 and km 114.3 until September 5, 2017. 
.4 Obtain the Interim Certificate (Substantial Performance) by October 24, 2017. 
.5 Complete all of the Work by October 31, 2017 (Contract Completion Date). 

1.8 CONTRACTOR USE OF PREMISES 

.1 Contractor has unrestricted use of site subject to Section 01 14 00 and Section 01 29 01, 
until Contract Completion date. The Contractor’s use of the site is not exclusive of other 
contractors or work zones within the limits of this Contract. 
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.2 Contractor shall limit use of premises for Work, for storage, and for access, to allow: 
.1 Owner occupancy. 
.2 Work by other Contractors. 

.3 Coordinate use of premises under direction of the Departmental Representative. 

.4 The Contractor is responsible for disposal of waste created from crushing and screening 
processes.  The processing of the materials for production of aggregates from other sources, 
will not be permitted unless authorized by the Departmental Representative.  Any costs 
related to the processing of raw material shall be considered incidental to the Work.  

.5 Obtain and pay for use of additional storage or work areas needed for operations under this 
Contract. 

.6 The Contractor and any subcontractors shall obtain a business license and vehicle work 
passes in accordance with 01 35 43 Environmental Procedures.  

1.9 OWNER OCCUPANCY 

.1 Owner will occupy premises during entire construction period for execution of normal 
operations. 

.2 Cooperate with Owner in scheduling operations to minimize conflict and to facilitate 
Owner usage. 

.3 Contractor must allow access to the Work Site for other Contractors and PCA. It is up to 
the Contractor to plan their work accordingly. 

1.10  OWNER FURNISHED ITEMS 

.1 Notify the Departmental Representative immediately of any Owner supplied items which 
may be unfit for purpose. 

.2 Pit run is Owner supplied and will be made available to the Contractor as directed by the 
Departmental Representative. 

1.11 CONSTRUCTION SIGNAGE 

.1 To be in accordance with Section 01 35 31 Special Procedures for Traffic Control. 

.2 Signage shall be coordinated with other Contractors. 

.3 No signs or advertisements, other than warning signs, are permitted on site. 

1.12 SETTING OUT OF WORK 

.1 Departmental Representative will establish control points and provide: 
.1 Detailed cross-section templates showing design centreline and shoulder grades. 
.2 Complete set of construction Drawings. 
.3 Alignment notes showing curve data and control point coordinates. 
.4 Provide a list of control monuments including coordinates and elevations on 

request. 
.5 Measurements for Payment (Quantity Surveys) and volumes by the surface to 

surface prismoidal method for roadway and drainage excavation and neat line for 
all surfaces above the excavated surface at a maximum of 20m intervals. 
Coordinates unless otherwise stated are UTM Grid and no adjustments will be 
made to scale the coordinates to ground when calculated volumes by cross-
section or setting out of work. 
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.2 Contractor shall: 
.1 Not permanently mark any infrastructure or feature during their setting out of the 

work.  They shall fully remove any set out marks, markers, or other identifiers 
that they installed, prior to demobilizing from the Work Sites. 

.2 Set additional control points as necessary. 

.3 Set all work stakes necessary to complete work. 

.4 Allow sufficient time for Departmental Representative to take measurements for 
payment. 

.5 Not damage geodetic benchmarks or control monuments unless authorized by 
Departmental Representative. 

.3 No separate payment for setting out work, unless changes are made and approved by the 
Departmental Representative and additional survey costs are incurred.  Payment for 
additional survey required due to changes by Departmental Representative to be paid for as 
part under “Lump Sum Price Item 3 – Prime Cost Sum” 

Part 2 Products 
.1 To be in accordance with BC MoTI Standard Specifications for Highway Construction 

(latest edition). 

Part 3 Execution 
.1 To be in accordance with BC MoTI Standard Specifications for Highway Construction 

(latest edition). 
END OF SECTION 
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01 14 00 WORK RESTRICTIONS 

Part 1 General 

1.1 ACCESS AND EGRESS 

.1 All existing CP Rail accesses are to be maintained or relocated as required.  Location and 
details of any proposed relocation to be approved by both CP Rail and PCA. 

.2 Provide for pedestrian, cyclist, and vehicular traffic for the duration of the construction. 

.3 Construction operations shall be conducted to cause minimal inconvenience to the public 
and to owners of adjoining property.  Existing access to property shall be maintained as far 
as possible and if new access must be provided, every effort shall be taken to provide the 
new access before the existing access is removed. Contractor will be responsible for 
repairing any damage incurred, at the Contractor’s cost. 

.4 The Contractor is responsible for the development and supply of construction access to the 
Work as approved by the Departmental Representative. 

1.2 USE OF THE SITE AND FACILITIES 

.1 The Work Sites specified in the Contract shall only be used for the purposes of the Work.  

.2 The Work Site (limits shown on the Drawings) will be specified by Parks Canada and shall 
only be used for the purposes of the Work.  The Work Site will be made available by Parks 
Canada to the Contractor for its non-exclusive use for the duration of the Work, unless 
otherwise provided in the Contract Documents.   

.3 The Contractor will not be permitted to set up a camp in the National Parks.  PCA 
regulations prohibit anyone working within the Park from using public campground 
facilities. 

.4 Office-tool trailer may also be set up at Ottertail Pit.  See Section 01 35 43 – Environmental 
Procedures. 

.5 The Contractor shall not store material or park equipment along the Highway Right of Way 
within the clear zone.   

.6 Contractor shall maintain adequate drainage at the Work Site. 

.7 The Contractor shall keep the Work Site clean and free from accumulation of waste 
materials and rubbish regardless of source.  Snow shall be removed by the Contractor as 
necessary and at their cost for the performance and inspection of the Work. 

.8 The Contractor shall provide sanitary facilities for work force in accordance with governing 
regulations and 01 35 43 Environmental Procedures.  The Contractor shall post notices and 
take such precautions as required by local health authorities and keep area and premises in 
sanitary condition. 

.9 Any damage to the Work Site caused by the Contractor shall be repaired by the Contractor 
at their expense. 

.10 Pets shall not be brought to or maintained at the construction site. 

1.3 WORKING TIMES 

.1 Work in YNP is permitted during daylight hours from 06:00 to 22:00, Monday to Sunday 
unless stipulated otherwise in the Contract documents.  
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.2 The Contractor will not be permitted to work during the period of any Alberta or British 
Columbia statutory holiday long weekend, including one day prior to and one day 
following. The Contractor will not be permitted to work during the following Civic 
Holidays or long weekends unless prior written approval is granted by the Departmental 
Representative: 

.1 Statutory and Civic Holidays (2017) 
.1 Victoria Day Weekend: From 19:00 Thursday May18, 2017 to 

07:00 Tuesday, May 23, 2017. 
.2 Canada Day weekend: From 19:00 Thursday June 29, 2017 to 

07:00 Tuesday, July 4, 2017. 
.3 Heritage Day weekend: From 19:00 Thursday August 3, 2017 to 

07:00 Tuesday August 8, 2017. 
.4 Labour Day long weekend: From 19:00. Thursday, August 31, 

2017 to 07:00 Tuesday, September 5, 2017. 
.5 Thanksgiving Day weekend: From 19:00 Thursday, October 5, 

2017 to 07:00 Tuesday, October 10, 2017. 
.6 Remembrance Day Weekend: From 19:00 Thursday, November 9, 

2017 to 07:00 Monday, November 13, 2017. 
.7 Christmas Day weekend: From 07:00 Friday, December 22, 2017 

to 07:00 Wednesday, December 27, 2017. 
.8 New Year’s Day weekend: From 07:00 Friday, December 29, 

2017 to 07:00 Tuesday, January 2, 2018. 
.2 Statutory and Civic Holidays (2018) 

.1 BC Family Day weekend: From 19:00 Thursday February 8, 2018 
to 07:00, Tuesday February 13, 2018. 

.2 AB Family Day weekend: From 19:00 Thursday, February 16, 
2018 to 07:00, Tuesday February 24, 2018. 

.3 Good Friday weekend: From 19:00 Thursday, March 28, 2018 to 
07:00 Tuesday, April 3, 2018. 

.4 Victoria Day Weekend: From 19:00 Thursday May 17, 2018 to 
07:00 Tuesday, May 22, 2018. 

.5 Canada Day weekend: From 19:00 Thursday June 28, 2018 to 
07:00 Tuesday, July 3, 2018. 

.6 Heritage Day weekend: From 19:00 Friday August 2, 2018 to 
07:00 Tuesday August 7, 2018. 

.7 Labour Day long weekend: From 19:00. Thursday, August 30, 
2018 to 07:00 Tuesday, September 4, 2018. 

.8 Thanksgiving Day weekend: From 19:00 Thursday, October 4, 
2018 to 07:00 Tuesday, October 10, 2018. 

.9 Remembrance Day Weekend: From 19:00 Thursday, November 8, 
2018 to 07:00 Monday, November 13, 2018. 

1.4 WORK CONDUCTED OVER OR ADJACENT TO WATERWAYS 

.1 All components of the Work shall be conducted in accordance with Section 01 35 43 – 
Environmental Procedures and the Environmental Protection Plan prepared for the project. 
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.2 All components of the Work shall be conducted without equipment entering into wetlands, 
water bodies, or streams. 

.3 All waste materials from the Work shall be contained and collected in a manner to prevent 
any contact with the river valleys and waterways.  All collected waste materials shall be 
disposed of in accordance with Section 01 35 43 – Environmental Procedures and the 
Environmental Protection Plan prepared for the project.   

1.5 UTILITIES 

.1 The Contractor shall become familiar with all utilities and services adjacent to the Work 
and shall be responsible for cost of repair of any damage resulting from their operations. 

.2 The Contractor shall establish and maintain direct and continuous contact with the owners 
or operators of any Utilities which may interfere with the Work. The Contractor shall co-
operate with them at all times and in all places of Work. The Contractor shall keep the 
Departmental Representative informed of all communications with the Utility companies 
and authorities. 

.3 The Contractor shall notify the Departmental Representative and the Utility companies at 
least seven (7) days in advance of any activities which may interfere with the operation of 
such Utilities.    

.4 Whenever working in the vicinity of Utilities, the Contractor shall locate such Utilities and 
expose those that may be affected by the Work, using hand labour as required.   

.5 The Contractor shall assess the possible impact of its operations on all Utilities that may be 
affected by its operations, and shall, in consultation with Utility owner(s), protect, divert, 
temporarily support or relocate, or otherwise appropriately treat such Utilities to ensure that 
they are preserved. 

.6 The Contractor shall immediately report any damage to Utilities to the Departmental 
Representative and to the Utility company or authority affected, and shall promptly 
undertake such remedial measures as are necessary at no additional cost to the Owner. 

1.6 SURVEY OF EXISTING CONDITIONS  

.1 Submission of tender is deemed to be confirmation that the Contractor has inspected the 
Site and is conversant with all conditions affecting execution and completion of work. 

.2 The Contractor shall regularly monitor the condition of the Work Site and of property on 
and adjoining the Work Site throughout the construction period, and shall immediately 
notify the Owner if any deterioration in condition is detected.  Such monitoring shall cover 
all pertinent features and property including, but not limited to, buildings, structures, roads, 
walls, fences, slopes, sewers, culverts and landscaped areas. 

.3 The Departmental Representative may, but shall not be obligated to, survey and record the 
condition of the Work Site and of property on or adjoining the Work Site prior to the 
commencement of construction by the Contractor.  If requested, the Departmental 
Representative will provide a copy of the survey records to the Contractor for reference. 

.4 Whenever supplied with survey records, the Contractor shall satisfy itself as to the accuracy 
and completeness of the survey records provided by the Departmental Representative for 
any area before commencing construction in that area. 

.5 Commencement of construction in any area shall be interpreted to signify that the 
Contractor has accepted such survey records as being a true record of the existing 
conditions prior to construction. 
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.6 The provision of the records of a survey of existing conditions by the Departmental 
Representative shall in no way limit or restrict the Contractor’s responsibility to exercise 
proper care to prevent damage to all property within or adjacent to the Work Site, whether 
all such property is covered by the survey or not. 

1.7 ARCHAEOLOGICAL RESOURCES 

.1 The Contractor shall undertake the Works in accordance with the Best Management 
Practices as described in Section 01 35 43 Environmental Procedures.  

.2 If cultural and/or archaeological resources are encountered, the Contractor shall cease Work 
in the immediate area and notify the Departmental Representative and ESO without delay. 

.3 The ESO will provide guidance as to what constitutes cultural and/or archaeological 
resources in the context of the Works. 

1.8 FISH HABITAT ASSESSMENTS 

.1 Work within a 30m buffer of watercourses requires the close oversight of a Qualified 
Environmental Professional (QEP) supplied by the Contractor.  

1.9 PROTECTION OF PERSONS AND PROPERTY 

.1 The Contractor shall comply with all applicable safety regulations of WorkSafe BC and 
the Workers Compensation Act of British Columbia and Alberta including, but not 
limited to, Occupational Health and Safety Regulations and General Safety Regulations.  
Within the Site, the Contractor has all the responsibilities of an “employer” under the 
Workers Compensation Act and the Occupational Health and Safety Regulation and is 
designated as the “Prime Contractor”. Other contractors will be working within the 
limits of construction of this project. 

.2 Prime Contractor must comply with Workers Compensation Act and Occupational 
Health and Safety Regulation Section 20.3 Coordination of multiple employer 
workplaces. 

.3 Comply with all applicable safety regulations of the Workers’ Compensation Board of 
British Columbia and Alberta (WCB) including, but not limited to, WCB’s Industrial 
Health and Safety Regulations, Industrial First Aid Regulations, and Workplace 
Hazardous Materials Information System Regulations, when working in that province. 

.4 Comply with Canada Labour Code, Canada Occupational Safety and Health 
Regulations. 

.5 The Contractor shall take all necessary precautions and measures to prevent injury or 
damage to persons and property on or near the Work Site. 

.6 The Contractor shall promptly take such measures as are required to repair, replace or 
compensate for any loss or damage caused by the Contractor to any property or, if Parks 
Canada so directs, shall promptly reimburse to Parks Canada the costs resulting from 
such loss or damage. 

1.10 USE OF PUBLIC AREAS 

.1 Off-road construction equipment will not be allowed on the existing highway except at 
designated areas where the existing highway is scheduled for re-construction in this 
Contract, material loading areas, or alternate sites as designated and approved by the 
Departmental Representative.  Steel tracked equipment with cleats will not be allowed 
on pavement designated for future use. If or when crossing asphalt designated for future 
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use, rubber mats must be used under the tracks to protect the asphalt.  Asphalt, granular, 
embankment and excavation materials may be hauled on existing highway but this shall 
be by standard highway trucks not exceeding legal highway load limits unless accepted 
in writing by the Departmental Representative. 

.2 Flag persons shall be provided when vehicles are entering or exiting Work Site access 
points and when vehicles are entering or exiting gravel pits in the park. Pit access gates 
must remain closed at all times or have a gate person monitoring the opening for 
wildlife. 

.3 The Contractor shall ensure that its vehicles and equipment do not cause nuisance in 
public areas.  All vehicles and equipment leaving the Work Site and entering public 
roadways shall be cleaned of mud and dirt clinging to the body and wheels of the 
vehicle.  All vehicles arriving at or leaving the Work Site and transporting materials 
shall be loaded in a manner that will prevent dropping of materials or debris on the 
roadways and, where contents may otherwise be blown off during transit, such loads 
shall be covered by tarpaulins or other suitable covers.  Spills of materials in public 
areas shall be removed or cleaned immediately by the Contractor at no cost to the 
Owner.  All activities shall be in accordance with Section 01 35 43 – Environmental 
Procedures and the Environmental Protection Plan prepared for the project. 

.4 Construction areas and construction crossings shall be flood-lit for night operations. 

1.11 USE OF PITS AND QUARRIES 

.1 When the Contractor is operating in a PCA pit or quarry, the Contractor shall utilize the 
pit or quarry in accordance with the Departmental Representative’s authorization. 
Under no circumstances will waste of useable material be permitted, and excavations 
shall be continued to depths below water level if suitable material is available. 

.2 Expansion of working pits is not authorized unless written approval has been given 
from the Departmental Representative. The Contractor shall confine all work in the pit 
within the limits of the existing cleared area. 

.3 The Contractor must determine the quality and quantity of material available and the 
condition of the PCA pit or quarry made available to the Contractor  

.4 The Contractor is responsible for producing material in accordance with the Contract 
Documents should the Contractor choose to utilize the available pit(s) or quarry for the 
Work.  

.5 The Contractor shall be responsible for managing their working space within the pit(s) 
and quarries and coordination with Parks Canada contractors, personnel or others, to 
maintain access.  

.6 Any claims by the Contractor or its subcontractors arising from the quality and quantity 
of material available, condition of, access and working space within the available pits 
and quarries will not be entertained, even if those claims are associated with the 
activities of Contractors or works conducted for Parks Canada Agency. 

.7 No separate payment will be made for clearing, grubbing, disposal or relocation of 
stockpiles, debris or contaminated materials, or for any other costs of site preparation, 
pit development, or access, or for any delay or other cost arising from, the suitability of 
the referenced PCA pit, or the use of referenced PCA pits by others, and all costs 
thereof shall be covered in the prices for the Items under which payment is provided for 
the applicable materials 
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1.12 USE OF PITS, QUARRIES, AND DISPOSAL SITES, OUTSIDE OF THE NATIONAL 
PARKS 

.1 When the Contractor is supplying material from a pit or quarry outside of the National 
Parks the Contractor is responsible for all permits and approvals. Pit or quarry 
development and reclamation must be in accordance with local and Provincial 
regulatory agency requirements.    

.2 When the Contractor is disposing of; stripping, unsuitable, or surplus material in a pit 
or other disposal sites outside of the National Parks the Contractor is responsible for all 
permits and approvals. Disposal site or pit development and reclamation must be in 
accordance with local and Provincial regulatory agency requirements. 

.3 The Contractor shall bear and pay all costs, fees, and royalties for pits, quarries, or 
disposal sites, outside of the National Parks. 

.4 Material supplied from pits and quarries outside of the National Parks must be clean of 
all, seeds, organics, top soil, or contaminants. No additional payment will be made for 
cleaning or washing material supplied from pits and quarries outside of the National 
Parks. 

.5 Material supplied from pits and quarries outside of the National Parks must meet the 
Contract Specifications. 

1.13 SUBMITTALS 

.1 Submittals in accordance with Section 01 33 00.   

1.14 SUPERVISORY PERSONNEL 

.1 When requesting a Preconstruction Meeting, in accordance with Section 01 31 00 
Project Management and Coordination, the Contractor shall submit to the Departmental 
Representative confirmation of the names of the supervisory personnel and other key 
staff designated for assignment on the Contract. 

.2 At a minimum, the following personnel shall be included in the list:  
.1 Contractor Manager 
.2 Project Superintendent; 
.3 Safety Representative; 
.4 Quality Control Manager; 
.5 Environmental Representative; 
.6 Traffic Control Representative; 

.3 The above personnel shall perform the following duties:  
.1 Contractor Manager with full authority, as agent of the Contractor, to act on 

behalf of and legally bind the Contractor in connection with the Work and the 
Contract. The Contractor may, at its discretion, appoint one person as both 
Contractor Manager and Project Superintendent. 

.2 The Project Superintendent shall be employed full time with full authority to 
supervise the Work, who shall be directly available to the Department 
Representative during all active periods of Work. Either they or their designated 
deputy shall be present on the Work Site each and every workday that Work is 
being performed, from the commencement of Work to Total Performance of the 
Work.  
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.3 The Project Superintendent shall nominate a Deputy Project Superintendent who 
shall have the authority of the Project Superintendent during the latter’s absence. 

.4 The Safety Representative shall possess a minimum of 2 years’ construction 
safety supervisory experience. Their duties shall encompass all matters of safety 
activities from commencement of Work until the Total Performance of the Work. 

.5 The Quality Control Representative shall be responsible for the development, 
implementation and execution of the Quality Management Plan and shall be the 
single point of contact for all quality related queries. 

.6 The Traffic Control Representative shall be responsible for the development, 
implementation and execution of the Traffic Management Plan and shall be the 
single point of contact for all traffic control related queries. 

.7 The Environmental Representative shall be responsible for the development, 
implementation and execution of the Environmental Protection Plan and shall be 
the single point of contact for all environmental related queries. 

1.15 WASTE DISPOSAL 

.1 All surplus, unsuitable and waste materials shall be removed from the Work Sites to 
approved sites outside the National Parks.  Refer to Section 01 35 43 - Environmental 
Procedures. 

.2 Deposit of any construction debris into any waterway is strictly forbidden.  

.3 Cost for Waste Disposal described above shall be considered incidental to the Unit Price 
items and no additional payment will be made.  

.4 One “Bear Proof” garbage container will be provided by PCA in accordance with 
Section 01 74 11 Cleaning.   

1.16 WORK STOPPAGE 

.1 Give precedence to safety and health of public and site personnel and protection of the 
environment over cost and schedule considerations for Work. 

Part 2 Products 
.1 Not Used. 

Part 3 Execution 
.1 Not Used. 

END OF SECTION 
 



Project No. 364-01 Trans Canada Highway  Yoho National Park 
 km 108.82 to km 118.3  
Parks Canada Agency Pavement Rehabilitation Page 16 

 

Section 01 21 00 
□ ALLOWANCES 

01 21 00 ALLOWANCES 

Part 1 General 

1.1 REFERENCES 

.1 General Conditions. 

1.2 PRIME COST SUM 

.1 Included in Contract Price a total Prime Cost Sum of $250,000.00  

.2 Do not include in the Contract Price, additional contingency allowances for products, 
installation, overhead or profit. 

.3 Prime Cost Sum provided for in the Lump Sum Arrangement Table is not a sum due to 
the Contractor.  Rather, payment will be made against it for miscellaneous work not 
included in the unit price table under the General Conditions of the Contract. 

.4 No interpretation of the items listed under Prime Cost Sum Allowances shall indicate 
that work will be included under the Prime Cost Sum. Items, tasks, and activities 
included in the Works elsewhere in the Contract, including Unit rice and Lump Sum 
Items, shall be paid as indicated in those sections and not under the Prime Cost Sum. 

.5 Any and all additional work must be approved in writing by the Departmental 
Representative prior to commencement. 

.6 All expenditures must be substantiated with verified invoices and/or accepted daily 
extra work reports as noted in Measurement and Payment Procedures below. 

.7 Such work may include, but not be limited to: 
.1 Supply and delivery of bituminous materials including asphalt prime, anti-

stripping agent, and warm mix A/C admixtures; 
.2 Additional supply and installation of asphalt concrete pavement; 
.3 Installation of integral asphalt curb; 
.4 Additional pavement removal; 
.5 Crack filling, pot hole patching and other related minor asphalt repairs; 
.6 Relocation or removal and disposal of existing signs, guardrail, guide posts and 

other miscellaneous items; 
.7 Supply and installation of permanent signs (not construction signs); 
.8 Removal and disposal or plugging of existing culverts; 
.9 Additional supply and installation of lane markings; 
.10 Supply and installation of specialty items at Day Use Areas including, but not 

limited to, dry toilets, picnic tables, and garbage bins; 
.11 Additional survey resulting from changes made by the Departmental 

Representative; 
.12 Relocation / protection of existing utilities, including payment of utility service 

provider costs; 
.13 Road structure repairs; 
.14 Drainage improvements; ditching; culvert repairs; and cleaning; 
.15 Sub-drainage not specified in the tender documents; 
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.16 Additional supply and installation of precast concrete barrier; 

.17 Supply and installation of barrier drains; 

.18 Removal and disposal of existing guardrail or precast concrete barrier; 

.19 Additional supply and installation of raised reflective road and barrier markers 

.20 Asphalt EPS unit price adjustments;  

.21 Additional installation of milled rumble strips; 

.22 Rehabilitation work in gravel pits; 

.23 Shoulder graveling; 

.24 Traffic control equipment additional to is required by the applicable regulations 
and standards. 

.25 Relocation of existing structures;  

.26 Miscellaneous work as directed by the Departmental Representative. 
.8 The Contract Price, and not Prime Cost Sum, includes Contractor's overhead and profit 

in connection with the Work. 

1.3 MEASUREMENT AND PAYMENT PROCEDURES 

.1 Payment for Work under the “Lump Sum Price Item 3 – Prime Cost Sum” made 
using negotiated rates or by material, labour and equipment rates as per the following: 
.1 Rental rates will be in accordance with current British Columbia Roadbuilders 

and Heavy Construction Association schedule, and will be all inclusive and 
fully operated.  

.2 Vehicles (ie. Pickup trucks) will be paid either at daily rates as per the British 
Columbia Roadbuilders and Heavy Construction Association or by mileage 
using National Joint Council (NJC) rates. The Contractor will not be permitted 
to claim both daily rental and mileage rates. 

.3 Hourly rental of equipment will be measured in actual working time and 
necessary travel time within project limits. Transportation time to and from site 
to be reimbursed only if equipment is used exclusively for additional work. 

.4 Equipment paid on standby will be paid on 50% of the relevant Less Operator 
rates to a maximum of 10hrs per day. 

.5 When based upon actual costs for additional works under Prime Cost Sum, 
payment will be based upon supplied invoices and other work records. 

.6 The Prime Contractor may apply a 10% mark-up to subcontractor or supplier 
invoices only, as accepted by the Departmental Representative.  No mark-up 
will be allowed on relevant equipment and labour rates. 

.7 A claim for additional payment will be considered submitted when all required 
documentation has been received by the Departmental Representative. 

.8 The Departmental Representative’s signature on extra work reports is an 
agreement to the hours worked that day. Labour and equipment rates are to be 
reviewed by the Departmental Representative against the appropriate accepted 
rates when submitted for payment. 

Part 2 Products 
.1 Products shall be in accordance with BC MoTI Standard Specifications for Highway 

Construction (latest edition) or as directed by the Departmental Representative. 
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Part 3 Execution 
.1 Work shall be in accordance with BC MoTI Standard Specifications for Highway 

Construction (latest edition) or as directed by the Departmental Representative. 
END OF SECTION 
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□ Section 01 25 20 
       MOBILIZATION AND DEMOBILIZATION 

01 25 20 MOBILIZATION AND DEMOBILIZATIONS 

Part 1 General 

1.1 DESCRIPTION 

.1 Mobilization and Demobilization consists of preparatory work and operations including but 
not limited to, those necessary for the movement of personnel, equipment, camp, buildings, 
shops, offices, supplies and incidentals to and from the project sites. 

.2 Any protective measures or movement of Contractor trailers necessitated by animal 
interactions and required by Parks Canada will be paid by the Departmental Representative, 
and are not to be anticipated in the Lump Sum Contract Price for Mobilization and 
Demobilization. 

1.2 MEASUREMENT AND PAYMENT PROCEDURES  

.1 Mobilization and Demobilization: 
.1 Payment will be made under “Lump Sum Price Item 1 – Mobilization / 

Demobilization”. 
.2 50% of Lump Sum Contract Price for Mobilization and Demobilization to be 

paid when mobilization to site is complete. 
.3 The remainder of the Lump Sum Price for Mobilization and Demobilization to be 

paid when work is complete and all materials, equipment, camp, buildings, 
shops, offices, and other facilities have been removed from site and site cleaned 
and left in condition to the satisfaction of the Departmental Representative and 
all other Agencies having Jurisdiction. 

.4 Payment of only 5% of the total price tendered will be scheduled as outlined 
above.  If the amount bid for mobilization and demobilization is greater than 5% 
of the total price tendered, payment of the remainder of the amount will be 
authorized when the Contract has been completed. 

Part 2 Products 
.1 Not Used. 

Part 3 Execution 
.1 Not Used. 

END OF SECTION 
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01 29 01 SITE OCCUPANCY 

Part 1 General 

1.1 DEFINITION OF OCCUPANCY 

.1 Notwithstanding SACC R2850D – GC 5.10, the Contractor shall be permitted to lease and 
occupy sites where they will be working in the National Parks, free of charge from the date 
of award of the Contract up to and including the specified completion date. The sites to be 
leased by the Contractor include all the roads and areas specified in the Contract documents 
and as directed by the Departmental Representative.  

.2 The Contractor’s occupancy of the sites identified in Contract will be deemed to have 
ended, when the following conditions are met to the satisfaction of Parks Canada: 

.1 All the work identified under this Contract, has been completed. 

.2 All sites’ have been cleaned up and any outstanding deficiencies for the work 
identified under this Contract have been addressed to the satisfaction of the 
Departmental Representative. 

.3 Contractor has removed from the park all trailers and equipment and sites have 
been cleaned-up to the satisfaction of the Departmental Representative. 

Part 2 Products 
.1 Not Used. 

Part 3 Execution 
.1 Not Used. 

END OF SECTION 
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01 31 00 PROJECT MANAGEMENT AND COORDINATION 

Part 1 General 

1.1 MEASUREMENT AND PAYMENT PROCEDURES 

.1 This Work shall be incidental to the Contract and will not be measured for payment. 

1.2 CHANGES TO DESIGN 

.1 If a change from the IFC design is accepted in writing by the Departmental Representative 
and agreed on by the Contractor, a design variance letter will be issued by the Departmental 
Representative. The design variance letter must state what changes are being made from the 
IFC design and what the method of measurement for payment will be, if varying from the 
Contract Documents. 

.2 The design variance letter must be signed by both the Contractor’s Representative and the 
Departmental Representative prior to performing the Work. 

.3 The Departmental Representative reserves the right to use as-built survey or neat line 
measurements for payment if for any reason tolerances are not in accordance with the IFC 
design. 

1.3 COORDINATION 

.1 Perform coordination of progress schedules, submittals, use of site, temporary utilities, 
construction facilities, and construction Work, with progress of Work of other Contractors, 
and Work by Owner, under instructions of the Departmental Representative. 

1.4 PROJECT MEETINGS 

.1 During the course of the Work, the Contractor shall attend weekly construction meetings as 
scheduled, chaired, and documented by the Departmental Representative. 

.2 The agenda will include among other things, general construction, payment, scheduling, 
risk, quality, environmental, and safety management items as well as any other reasonably 
requested by the parties. 

.3 The Contractor shall provide physical space and make arrangements for meetings at or near 
the Work Sites for all meetings that take place in relation to the Contract from their 
mobilization until their demobilization. 

.4 Meetings held outside of the time noted above (before mobilization or after demobilization) 
will either be held in the local PCA Field Unit offices, or at the Owner’s site office, as 
notified by the Departmental Representative. 

.5 The Contractor will attend or otherwise ensure the attendance of their staff, subcontractors, 
consultants, suppliers, or other key parties all other meetings identified in the Contract or 
reasonably requested by the Departmental Representative in an effort to resolve specific 
issues as they may arise. 

.6 Meetings will be called and chaired by the Departmental Representative as required.  The 
Contractor shall be represented at such meetings to the satisfaction of the Departmental 
Representative. 

.7 As described in Section 01 35 43 – Environmental Procedures, an environmental briefing 
for all staff will take place before beginning work at the site. 
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1.5 CONSTRUCTION ORGANIZATION AND START-UP 

.1 Within seven (7) days after award of Contract, request a Preconstruction meeting of 
Contract Representatives to discuss and resolve administrative procedures and 
responsibilities.  Meeting shall be chaired by the Departmental representative who will 
prepare the minutes of the meeting. 

.2 Senior representatives of the Owner, Departmental Representative, Contractor, major 
subcontractors, field inspectors and supervisors are to be in attendance. 

.3 Agenda to include following: 
.1 Appointment of official representative of participants in Work. 
.2 Schedule of Work, progress scheduling in accordance with Section 01 32 16. 
.3 Schedule of submittals in accordance with Section 01 33 00. 
.4 Requirements for temporary facilities, offices, storage sheds, utilities, fences in 

accordance with Section 01 52 00. 
.5 Site safety and security in accordance with Sections 01 14 00, 01 35 29, 01 52 00 

and 01 35 43. 
.6 Quality Control in accordance with Section 01 45 00. 
.7 Proposed changes, change orders, procedures, approvals required, mark-up 

percentages permitted, time extensions, overtime, and administrative 
requirements. 

.8 Owner-furnished materials. 

.9 Monthly progress claims, administrative procedures, photographs, and 
holdbacks. 

.10 Closeout procedures and submittals in accordance with Sections 01 77 00 and 01 
78 00. 

.11 Insurances and transcript of policies. 

.12 Other business. 
.4 Comply with Departmental Representative’s allocation of mobilization areas of site, for 

field offices and sheds, and for access, traffic, and parking facilities. 
.5 During construction, coordinate use of site and facilities through Departmental 

Representative’s procedures for intra-project communications:  submittals, reports and 
records, schedules, coordination of Drawings, recommendations, and resolution of 
ambiguities and conflicts. 

.6 Comply with instructions of the Departmental Representative for use of temporary utilities 
and construction facilities. 

.7 Coordinate field engineering and layout work with the Departmental Representative. 

1.6 ON-SITE DOCUMENTS 

.1 Maintain at job site, one copy each of the following: 
.1 Contract Drawings if part of tender 
.2 Specifications 
.3 Addenda 
.4 Reviewed Shop Drawings and mix designs 
.5 Change Orders 
.6 Other modifications to Contract 
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.7 Traffic Management Plan 

.8 Safety Plan 

.9 WHMIS 

.10 Environmental Protection Plan 

.11 Quality Control Plan and field test reports 

.12 Copy of accepted Work schedule and most recent updated schedule 

.13 Labour conditions and wage schedules 

.14 Equipment rate schedule and applicable versions of the relevant rate guides 

.15 Applicable current editions of municipal regulations and by-laws 

.16 WorkSafe BC Notice of Project 

1.7 SUBMITTAL SCHEDULE 

.1 In accordance with 01 33 00 – Submittal Procedures. 

.2 Prepare a schedule of the required submissions and the date the submissions will be made.  
Include columns for Actual Date of Submission, Review Comments Received, Final 
Submission and Final Acceptance Received. Provide this schedule to the Departmental 
Representative in Excel format. 

.3 The Owner will not be responsible for any construction delays resulting from delays in 
submission acceptance if the submittal dates shown in the Submittal Schedule are not 
achieved. 

1.8 PROJECT SCHEDULES 

.1 In accordance with Section 01 32 16 Construction Progress Schedules. 

1.9 SUBMITTALS 

.1 Submittals in accordance with Section 01 33 00.   

.2 Submit requests for payment for review, and for transmittal to Departmental 
Representative.  Payment request on last day of the month. 

.3 Submit requests for interpretation of Contract Documents, and obtain instructions through 
Departmental Representative. 

.4 Process substitutions through Departmental Representative. 

.5 Process change orders through Departmental Representative. 

1.10 CLOSEOUT PROCEDURES 

.1 In accordance with 01 77 00 - Closeout Procedures. 

Part 2 Products 
.1 Not Used. 

Part 3 Execution 
.1 Not Used. 

END OF SECTION 
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01 32 16  CONSTRUCTION PROGRESS SCHEDULES 

Part 1 General 

1.1 MEASUREMENT AND PAYMENT PROCEDURES 

.1 This Work shall be incidental to Contract and will not be measured for payment. 

1.2 DEFINITIONS 

.1 Activity:  An element of Work performed during course of Project.  An activity 
normally has an expected duration, and expected cost and expected resource 
requirements.  Activities can be subdivided into tasks. 

.2 Bar Chart (Gantt Chart):  A graphic display of schedule-related information.  In a 
typical bar chart, activities or other Project elements are listed down left side of chart, 
dates are shown across top, and activity durations are shown as date-placed horizontal 
bars.  Generally, Bar Chart should be derived from commercially available 
computerized project management system. 

.3 Baseline:  Original accepted plan for Project. 

.4 Construction Work Week:  Monday to Sunday, inclusive, will provide seven-day work 
week and define schedule calendar working days as part of Bar (GANTT) Chart 
submission. 

.5 Duration:  Number of work periods (not including holidays or other nonworking periods 
required to complete an activity or other Project element.  Usually expressed as 
workdays or work weeks. 

.6 Master Plan:  A summary-level schedule that identifies major activities and key 
milestones. 

.7 Milestone:  A significant event in Project, usually completion of a major deliverable. 

.8 Project Schedule:  The planned dates for performing activities and the planned dates for 
meeting milestones.  A dynamic, detailed record of tasks or activities that must be 
accomplished to satisfy Project objectives.  Monitoring and control process involves 
using Project Schedule in executing and controlling activities and is used as basis for 
decision making throughout project life cycle. 

.9 Project Planning, Monitoring and Control System:  Overall system operated by 
Departmental Representative to enable monitoring of project work in relation to 
established milestones. 

1.3 REQUIREMENTS 

.1 Ensure the Project Schedule is practical and remains within specified Contract duration. 

.2 Ensure all the Work required for the Contract is identified in the Project Schedule.  
Refer to Section 01 11 00 – Summary of Work for a potential list of activities. 

.3 Include an allowance in the schedule for Work performed and paid for as Prime Cost 
Sum.  Refer to Section 01 21 00 – Allowances for a list of activities. 

.4 Plan to complete Work in accordance with prescribed Project Schedule. 

.5 Ensure that it is understood that Award of Contract or time of beginning, rate of 
progress, Interim Certificate and Final Certificate as defined times of completion are of 
essence of this Contract. 
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.6 After review, revise and resubmit schedule to comply with revised project schedule. 

.7 During progress of Work revise and resubmit as directed by the Departmental 
Representative. 

.8 Include the requirements of Section 01 14 00 – Work Restrictions and Section 01 35 43 
– Environmental Procedures.   

1.4 SUBMITTALS 

.1 Submittals in accordance with Section 01 33 00.   

.2 Submit to Departmental Representative within 10 working days of Award of Contract a 
Bar (GANTT) Chart as Master Plan for planning, monitoring and reporting of project 
progress. 

.3 Submit Project Schedule to Departmental Representative in accordance with 01 33 00 
Submittal Procedures. 

1.5 PROJECT MILESTONES 

.1 Project milestones form interim targets for Project Schedule.  

.2 Include in Project Schedule the Contractual dates under Section 01 11 00 Summary of 
Work.  

1.6 MASTER PLAN 

.1 Structure schedule to allow orderly planning, organizing and execution of Work as Bar 
Chart (GANTT). 

.2 Revise impractical schedule and resubmit within 5 working days. 

.3 Accepted revised schedule will become Master Plan and be used as baseline for updates. 

1.7 PROJECT SCHEDULE 

.1 Develop detailed Project Schedule derived from Master Plan. 

.2 Ensure detailed Project Schedule separately identifies the Work by area and station. 

.3 Ensure detailed Project Schedule includes as minimum milestone and activity types as 
follows: 

.1 Contract Award 

.2 Obtaining Permits 

.3 Pre-mobilization Submittals 

.4 Mobilization 

.5 Barrier removal 

.6 Pavement removal 

.7 Asphalt paving 

.8 Barrier reinstallation 

.9 Line painting 

.10 Rumble Strips  

.11 Interim Inspection 

.12 Remediation of any noted deficiencies 

.13 Site Clean-up / Demobilization  
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.14 Final Completion 

1.8 PROJECT SCHEDULE REPORTING 

.1 Update Project Schedule on monthly basis or as and when requested by the 
Departmental Representative, reflecting activity changes and completions, as well as 
activities in progress.  

.2 Provide Weekly Progress Reports that identify completed work and Work planned for 
the following week in accordance with 01 33 00 Submittal Procedures. 

.3 Include as part of Project Schedule Update, a narrative report identifying Work status to 
date, comparing current progress to baseline, presenting current forecasts, defining 
problem areas, anticipated delays and impact with possible mitigation. 

1.9 PROJECT MEETINGS 

.1 Discuss Project Schedule at regular site meetings, identify activities that are behind 
schedule and provide measures to regain slippage.  Activities considered behind 
schedule are those with projected start or completion dates later than current accepted 
dates shown on baseline schedule. 

.2 Meetings in accordance with 01 31 00 Project Management and Coordination.  

Part 2 Products 
.1 Not Used. 

Part 3 Execution 
.1 Not Used. 

END OF SECTION 
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01 33 00 SUBMITTAL PROCEDURES 

Part 1 General 

1.1 MEASUREMENT AND PAYMENT PROCEDURES 

.1 This work shall be incidental to the Contract and will not be measured for payment. 

1.2 ADMINISTRATIVE 

.1 Submit to Departmental Representative submittals listed for review.  Submit with 
reasonable promptness and in orderly sequence so as to not cause delay in Work.  
Failure to submit in ample time is not considered sufficient reason for an extension of 
Contract Time and no claim for extension by reason of such default will be allowed. 

.2 Do not proceed with Work affected by submittal until review is complete, and written 
acceptance of the submittal has been issued by the Departmental Representative. 

.3 Present shop drawings, product data, samples and mock-ups in SI Metric units. 

.4 Where items or information is not produced in SI Metric units converted values are 
acceptable. 

.5 Submittals must be accompanied by a completed Quality Control Checksheet in 
accordance with 01 45 00 prior to submission to Departmental Representative.  This 
completed Quality Control Checksheet represents that all the necessary requirements 
have been met and that the submittal has been checked and co-ordinated with 
requirements of Work and Contract Documents.  Submittals not stamped, signed, dated 
and identified as to specific project will be returned without being examined and shall 
be considered rejected. 

.6 Notify Departmental Representative in writing at time of submission, identifying any 
deviations from requirements of Contract Documents stating reasons for deviations. 

.7 Verify field measurements and affected adjacent Work is consistent. 

.8 Contractor's responsibility for errors and omissions in submission is not relieved by 
Departmental Representative’s review of submittals. 

.9 Contractor's responsibility for deviations in submission from requirements of Contract 
Documents is not relieved by Departmental Representative review. 

.10 Keep one accepted copy of each submission on site. 

1.3 “DESIGN AND BUILD”, SHOP DRAWINGS, PRODUCT DATA, AND MIX DESIGNS 

.1 “Design and Build”: The term “Design” refers to all detailed design activities (survey, 
investigation, drawings, specifications) based on general requirements contained in the 
Contract Documents.  “Build” refers to construction of Contractor’s detailed design 
after design has been reviewed by the Departmental Representative.  Contractor’s 
responsibility for error and omissions in submission is not relieved by Departmental 
Representative’s review of submittals.   

.2 The term “shop drawings” means drawings, diagrams, illustrations, schedules, 
performance charts, brochures and other data that are to be provided by the Contractor 
to illustrate details of a portion of Work. 

.3 The term “Mix Design” means an engineered design for proportioning materials in 
concrete or asphalt concrete pavement including all supporting test results, materials 
properties, that is acceptable to the Departmental Representative. Asphalt mix design 
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to be performed by a qualified member of the Association of Professional 
Engineers and Geoscientist who is licenced to practice in British Columbia / 
Alberta, or by a qualified technician registered in British Columbia / Alberta who 
has CCIL Asphalt Certification. 

.4 Indicate materials, methods of construction and attachment or anchorage, erection 
diagrams, connections, explanatory notes and other information necessary for 
completion of Work.  Where articles or equipment attach or connect to other articles or 
equipment, indicate that such items have been coordinated, regardless of section under 
which adjacent items will be supplied and installed.  Indicate cross-references to 
Contract Documents. 

.5 Allow fourteen (14) calendar days for Departmental Representative’s review of each 
submission. 

.6 Adjustments made on shop drawings by the Departmental Representative are not 
intended to change the Contract Price.  If adjustments affect the value of Work, state 
such in writing to the Departmental Representative prior to proceeding with the Work. 

.7 Make changes in shop drawings as the Departmental Representative may require, 
consistent with the Contract Documents.  When resubmitting, notify the Departmental 
Representative in writing of any revisions other than those requested. 

.8 Submit letter(s) of certification with all mix designs. 

.9 Accompany submissions with a transmittal letter containing: 
.1 Date. 
.2 Project title and number. 
.3 Contractor’s name and address. 
.4 Identification and quantity of each shop drawing, mix design, product and 

sample. 
.5 Other pertinent data. 

.10 Submissions shall include: 
.1 Date and revision dates. 
.2 Project title and number. 
.3 Name and address of: 

.1 Subcontractor, 

.2 Supplier, 

.3 Manufacturer. 
.4 Contractor’s stamp, signed by Contractor’s authorized representative certifying 

approval of submissions, verification of field measurements and compliance with 
the Contract Documents. 

.5 Details of appropriate portions of the Work as applicable: 
.1 Fabrication, 
.2 Performance characteristics, 
.3 Standards. 

.11 After the Departmental Representative’s review, distribute copies. 

.12 Submit one (1) electronic copy of the shop drawings or mix design for each requirement 
requested in the Contract Documents and as requested by the Departmental 
Representative. 
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.13 Submit one (1) electronic copy of the product data sheets or brochures for requirements 
requested in the Contract Documents and as requested by the Departmental 
Representative where shop drawings will not be prepared due to standardized 
manufacture of the product. 

.14 Delete information not applicable to project. 

.15 Supplement standard information to provide details applicable to project. 

.16 If upon review by Departmental Representative, no errors or omissions are discovered 
or if only minor corrections are made, copies will be returned and fabrication and 
installation of Work may proceed.  If shop drawings are rejected, noted copy will be 
returned and resubmission of corrected shop drawings, through same procedure 
indicated above, must be performed before fabrication and installation of Work may 
proceed. 

.17 The review of shop drawings and mix designs by Departmental Representative is for the 
sole purpose of ascertaining conformance with the Contract requirements.  This review 
shall not mean that Departmental Representative approves details of the design inherent 
in shop drawings, responsibility for that shall remain with Contractor submitting same, 
and such review shall not relieve Contractor of responsibility for errors or omissions in 
shop drawings or of responsibility for meeting all requirements of construction and 
Contract Documents.  Without restricting the generality of the foregoing, Contractor is 
responsible for dimensions to be confirmed and correlated at job site, for information 
that pertains solely to fabrication processes or to techniques of construction and 
installation and for co-ordination of Work of all sub-trades. 

1.4 SAMPLES 

.1 Material samples to be provided as outlined in the Contract Documents or as requested 
by the Departmental Representative.  

1.5 MOCK-UPS 

.1 Not used. 

1.6 CERTIFICATES AND TRANSCRIPTS 

.1 Immediately after award of Contract, submit Workers’ Compensation Board status. 

.2 Submit transcription of insurance immediately after award of Contract. 

1.7 REQUIRED CONTRACTOR SUBMITTALS 

.1 General 
.1 This Clause identifies the plans, programs, and documentation required prior to 

mobilization on site and during the construction phase. 
.2 Pre-Mobilization Submittals  

The Contractor shall not begin any site Work until the Departmental Representative has 
authorized acceptance of submittals in writing.  Submit the following plans and 
programs to the Departmental Representative for review a minimum of twenty (20) days 
prior to mobilization to the project site: 

.1 Project schedule, detailing the schedule of the workdays required from 
Contractor, subcontractors, suppliers and consultants to complete each activity of 
the project by road segment or location in order to meet stages specified in 
Section 01 32 16.  In addition, for each activity critical elements that could 
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impact on the schedule are to be identified.  Submission shall include both a 
paper copy of the schedule and an electronic copy in Microsoft Projects format 

.2 List of subcontractors, suppliers and consultants, their role and their key 
personnel, including names and positions, addresses, telephone and cellular 
telephone. 

.3 Plan describing methods the Contractor will have to meet their responsibilities as 
the Prime Contractor for Safety and Traffic Control within the Work limits and to 
co-ordinate Work, traffic control, site access, safety, with other Contractors 
working in or adjacent to the Contract Work zone. 

.4 Contractor Chain of Command, listing key Contractor personnel, including for 
each name, position, qualification, experience, telephone and cellular telephone.  
The list shall include the names and telephone/cellular telephone for contact 
persons who are available on a 24-hour basis in the event of emergencies. 

.5 Work Plan, describing in detail for each activity by road segment and location, 
the Contractor’s intended methods of construction, and materials, equipment and 
manpower that will be used to meet stages specified in Section 01 32 16.  The 
Work Plan has to be linked to the Project Schedule. 

.6 Quality Control Plan in accordance with Section 01 45 00 – Quality Control, 
including Quality Control checklist examples. 

.7 Traffic Management Plan, in accordance with the requirements of Section 01 35 
31 – Special Procedures for Traffic Control. 

.8 Environmental Protection Plan (EPP) that meets the requirements of Section 01 
35 43 – Environmental Procedures. Submission of EPP must allow 2 weeks for 
review by the Parks ESO, in accordance with Section 01 35 43 – Environmental 
Procedures. 

.9 Site Access and Detour Plans shall include, but not be limited to, engineered 
Drawings and procedures for accessing all areas of the Work or for proposed 
detours. 

.10 Survey Plan describing the Contractor’s intended methods of surveying during 
this project. 

.11 Contractor shall develop an “Emergency Procedures Protocol” in consultation 
with Parks Canada.  On site Contingency and Emergency Response Plan to 
address standard operating procedures to be implemented during emergency 
situations.  

.12 Contractor and any subcontractors to submit a copy of their valid Parks Canada 
Business License. 

.13 Health and Safety Plan - The Contractor shall have a Certificate of Recognition 
(COR) or Registered Safety Plan (RSP) including a site specific Health and 
Safety Plan acceptable to the Departmental Representative.  The Contractor shall 
implement and maintain the Health and Safety Plan during the Work. Health and 
Safety Plan must include in accordance with Section 01 35 29. 

.14 The Contractor shall not begin any Work on the Site until the Departmental 
Representative has provided a Notice to Proceed.  

.15 Submit a copy of the filed Notice of Project with Provincial authorities.  
.3 Construction Phase Submittals  

.1 Monthly Progress Reports in accordance with Section 01 32 16. 
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.2 Weekly Progress Reports that outline the detailed Work (Contractor, 
subcontractors, suppliers, consultants) completed to date as well as the 
anticipated Work to be performed for the following week on a day-by-day basis.  
Work to be linked to activities by road segment or location identified in project 
schedule and to provide information on materials, equipment and manpower.  
Also, alternate Work to be identified if Work or a portion of, proposed cannot be 
done due to weather, equipment breakdown, delays in delivery, etc. Weekly 
Progress Reports shall be submitted at the end of each week. 

.3 Quality Control Inspection Reports - The Contractor shall maintain a daily 
inspection report that itemizes the results of all Quality Control inspections 
conducted by the Contractor.  The reports shall be submitted to the Departmental 
Representative with the Weekly Progress Report.  A summary of all Quality 
Control inspections conducted to date shall be submitted by the Contractor with 
each Weekly Progress Report. 

.4 “Design and Build” documents, Shop Drawings and Mix Designs – The 
Contractor shall submit all design drawings, shop drawings and mix designs 
required to fabricate and / or conduct the work a minimum fourteen (14) days 
prior to fabrication / production.  

.5 Progress Photographs: 
.1 Format: 

.1 Electronic:  .jpg files, minimum three (3) mega pixels. 

.2 Submission requirements:  one (1) set of electronic files. 

.3 Identification:  Name and number of project, description of 
photograph and date. 

.4 Viewpoints:  viewpoints determined by Construction Manager 
or Departmental Representative. 

.5 Submission Frequency:  prior to commencement of Work and 
weekly thereafter with progress statement, or as directed by 
Construction Manager or Departmental Representative. 

.6 Submit all electronic pictures as part of closeout package. 
.6 Submit an electronic copy of Contractor’s authorized representative’s work site 

health and safety inspection reports to Departmental Representative and authority 
having jurisdiction, weekly.   

.7 Submit copies of reports or directions issued by Federal and Provincial health 
and safety inspectors immediately. 

.8 Submit copies of incident and accident reports immediately. 
.4 Project Completion Submittals 

.1 Record Drawings -The Contractor shall submit copies of all Contractor's 
Drawings revised as necessary to record all as-built changes to the Work and the 
Contractor shall submit a set of Contract Drawings clearly marked to record as-
built changes to the Work.  

.2 Quality Control Records – The Contractor shall submit a .pdf electronic file 
containing an itemized set of project quality control documentation. 

.3 All other documents noted with the Contract Documents, and under Section 01 
78 00. 

.5 The Contractor shall not construe the Departmental Representative’s authorization of 
the submittals to imply approval of any particular method or sequence for conducting 
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the Work, or for addressing health and safety concerns.  Authorization of the programs 
shall not relieve the Contractor from the responsibility to conduct the Work in strict 
accordance with the requirements of Federal or Provincial regulations and this 
specification, or to adequately protect the health and safety of all workers involved in 
the project and any members of the public who may be affected by the project.  The 
Contractor shall remain solely responsible for the adequacy and completeness of the 
programs and work practices, and adherence to them.   

.6 The Departmental Representative may, at their sole discretion, withhold payment from 
the Contractor for Work completed until acceptable submittal documents have been 
provided by the Contractor to the Departmental Representative. 

Part 2 Products 
.1 Not Used. 

Part 3 Execution 
.1 Not Used. 

END OF SECTION
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01 35 29 HEALTH AND SAFETY REQUIREMENTS 

Part 1 General 

1.1 MEASUREMENT AND PAYMENT PROCEDURES 

.1 This work shall be incidental to Contract and will not be measured for payment. 

1.2 REFERENCES 

.1 Canada Labour Code, Part 2, Canada Occupational Safety and Health Regulations. 

.2 Health Canada/Workplace Hazardous Materials Information System 
.1 (WHMIS) Material Safety Data Sheets (MSDS). 

.3 Province of British Columbia / Alberta - Occupational Health and Safety Act, 
depending on the province where the Work is occurring. 

1.3 SUBMITTALS 

.1 Make submittals in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Submit site-specific Health and Safety Plan in accordance with this section and 01 33 00 
– Submittal Procedures. 

1.4 FILING OF NOTICE 

.1 File Notice of Project with Provincial authorities prior to beginning of Work and 
provide a copy to the Departmental Representative. Notice of Project to be posted onsite 
upon mobilization and remain posted until project completion. 

1.5 SAFETY ASSESSMENT 

.1 Perform site specific safety hazard assessment related to project. 

1.6 MEETINGS 

.1 Schedule and administer Health and Safety meeting with Departmental Representative 
prior to commencement of Work. This meeting may be combined with the Organization 
and Start-Up meeting identified elsewhere. 

.1 At this meeting the Contractor is required to complete and sign an Attestation to 
certify the Contractor will comply with the requirements set out in the Attestation 
and the terms and conditions of the Contract 

.2 A copy of the “Attestation and Proof of Compliance with Occupational Health 
and Safety (OHS)” form is part of the Invitation to Tender package. 

.2 Parks Canada recognizes that federal Occupational Health and Safety legislation places 
specific responsibilities upon Parks Canada as owner of the work place.  In order to meet 
those requirements, Parks Canada has implemented a contractor safety regime to ensure 
roles and responsibilities assigned under Part II of the Canada Labour Code and the Canada 
Occupational Health and Safety Regulations are implemented and observed when involving 
contractor(s) to undertake work in Parks Canada work places, including on Parks Canada 
property. 
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1.7 REGULATORY REQUIREMENTS 

.1 Do Work in accordance with National Parks Act. 

1.8 PROJECT / SITE CONDITIONS 

.1 Work at site will involve contact with British Columbia / Alberta Occupational Health and 
Safety, depending on which province the Work is occurring in.  

1.9 GENERAL REQUIREMENTS 

.1 Develop written site-specific Health and Safety Plan based on hazard assessment prior to 
beginning site Work and continue to implement, maintain, and enforce plan until final 
demobilization from site.  Health and Safety Plan must address project specifications. 

.2 Departmental Representative may respond in writing, where deficiencies or concerns are 
noted and may request re-submission with correction of deficiencies or concerns. 

1.10 RESPONSIBILITY 

.1 The Contractor shall act as the Prime Contractor in all matters relating to Occupational 
Health and Safety.  They shall conduct their work and make all such arrangements 
necessary to allow them to be accepted as such by the relevant Provincial Authorities.  

.2 Be responsible for health and safety of persons on site, safety of property on site and for 
protection of persons adjacent to site and environment to extent that they may be affected 
by conduct of Work. 

.3 Comply with and enforce compliance by employees with safety requirements of Contract 
Documents, applicable federal, provincial, territorial and local statutes, regulations, and 
ordinances, and with site-specific Health and Safety Plan. 

1.11 COMPLIANCE REQUIREMENTS 

.1 Comply with Occupational Health and Safety Act, General Safety Regulation, British 
Columbia / Alberta, depending on which province the Work is occurring in. 

.2 Comply with Canada Labour Code, Canada Occupational Safety and Health Regulations. 

1.12 UNFORESEEN HAZARDS 

.1 When unforeseen or peculiar safety-related factor, hazard, or conditions occur during 
performance of Work, follow procedures in place for Employee's Right to Refuse Work in 
accordance with Acts and Regulations of Province having jurisdiction and advise 
Departmental Representative verbally and in writing. 

1.13 HEALTH AND SAFETY REPRESENTATIVE 

.1 Employ and assign to Work, competent and authorized representative as Health and Safety 
Coordinator.  Health and Safety Co-ordinator must: 

.1 Have minimum 2 years’ site-related working experience specific to activities 
associated with roadway construction. 

.2 Have working knowledge of occupational safety and health regulations. 

.3 Be responsible for completing Contractor’s Health and Safety Training Sessions 
and ensuring that personnel not successfully completing required training are not 
permitted to enter site to perform Work. 
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.4 Be responsible for implementing, enforcing daily and monitoring site-specific 
Contractor's Health and Safety Plan. 

.5 Be on site during execution of Work and report directly to and be under direction 
of site supervisor. 

1.14 POSTING OF DOCUMENTS 

.1 Ensure applicable items, articles, notices and orders are posted in conspicuous location on 
site in accordance with Acts and Regulations of Province having jurisdiction and in 
consultation with Departmental Representative. 

1.15 CORRECTION OF NON-COMPLIANCE 

.1 Immediately address health and safety non-compliance issues identified by authority 
having jurisdiction or by Departmental Representative. 

.2 Provide Departmental Representative with written report of action taken to correct 
non-compliance of health and safety issues identified. 

.3 Departmental Representative may stop Work if non-compliance of health and safety 
regulations is not corrected. 

1.16 BLASTING 

.1 Blasting or other use of explosives is not permitted without prior receipt of written approval 
by the Departmental Representative. 

.2 Production of blasting powder must be done in accordance with Section 01 35 43 – 
Environmental Procedures. 

.3 Do blasting operations in accordance with Section 31 24 13 – Roadway and Drainage 
Excavation. 

1.17 POWDER ACTUATED DEVICES 

.1 Use powder actuated devices only after receipt of written permission from the 
Departmental Representative. 

1.18 WORK STOPPAGE 

.1 Give precedence to safety and health of public and site personnel and protection of 
environment over cost and schedule considerations for Work. 

Part 2 Products 
.1 Not used. 

Part 3  Execution 
.1 Not used. 

END OF SECTION 
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01 35 31 SPECIAL PROCEDURES FOR TRAFFIC CONTROL 

Part 1 General 

1.1 MEASUREMENT AND PAYMENT PROCEDURES 

.1 Cost of Traffic Control, including temporary pavement marking, described in this 
Section 01 35 31, shall be considered incidental to “Lump Sum Price Item 2 – Traffic 
Accommodation”, and no additional payment will be made for the duration of the 
Contract.   

.2 The Contractor shall receive payment for traffic management on a monthly basis 
prorated by the number of months working on site divided by the number of months on 
site identified on Contractor schedule, not to exceed the total lump sum bid price for 
Traffic Management. 

.3 Payment for traffic control will commence once the Contractor has implemented their 
accepted Traffic Management Plan and setup is accepted by the Departmental 
Representative. 

.4 Cost of keeping the existing roadway within the Work limits, clean, free of pot holes 
while Contractor is on site shall be considered incidental to “Lump Sum Price Item 2 
– Traffic Accommodation”, and no additional payment will be made for the duration 
of the Contract. 

.5 The cost of snow removal required by the Contractor to complete the work identified in 
the Contract shall be considered incidental to “Lump Sum Price Item 2 – Traffic 
Accommodation”, and no additional payment will be made for the duration of the 
Contract.   

.6 The Contractor shall not be responsible for the snow removal required for general 
highway road maintenance operations within the limit of construction so long as the 
roadway has been left in a condition deemed suitable, by Departmental Representative, 
for maintenance crews to safely complete the work. 

1.2 REFERENCES 

.1 The Contractor shall provide traffic control in accordance with: 
.1 British Columbia - Traffic Control Manual for Work on Roadways (1999) 
.2 BC MoTI – Standard Specifications for Highway Construction – Traffic 

Management for Work Zones (latest edition) 
.3 Manual of Uniform Traffic Control Devices for Canada, (MUTCD) distributed 

by Transportation Association of Canada. (latest edition) 

1.3 QUALITY CONTROL 

.1 All Quality Control by the Contractor. 

1.4 GENERAL 

.1 The Contractor will not be permitted to remove the temporary pavement marking until 
the final pavement markings have been installed to the satisfaction of the Contract and 
Departmental Representative. 

.2 At all work sites, the Contractor shall mark accurately, at regular intervals, the location 
and type of existing painted lines prior to their removal or covering, including start and 
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ends of passing lanes and intersections, with a stake at the side of the roadway and make 
a written record of markings in a book, in order that painted lines can be accurately re-
established after work is completed. If no lines are present the Contractor shall mark 
accurately (+ or – 20 mm) and at regular intervals in accordance with the Section 2.2.1 
of the “BC MoTI - Traffic Control Manual for Work on Roadways, 1999”. 

.3 The Contractor shall develop and implement a Traffic Management Plan in accordance 
with BC MoTI - Traffic Control Manual for Work on Roadways (1999), except where 
specified otherwise in the Contract Documents. The Traffic Management Plan will 
include plans specific to each roadway for this project. 

.4 The Traffic Management Plan must duly consider the traffic volumes associated with 
the direction volume increases typically experienced on the lead up to weekends and/or 
special events.  Adjustments to the TMP may be required at the request of the 
Departmental Representative to mitigate delays in excess of the stipulated maximum 20 
minutes.  

.5 The Contractor shall design, supply, erect, move and maintain all traffic control devices, 
signs, temporary pavement marking, other safety measures and provide staff to ensure 
safe passage of all traffic from commencement of site work to date of acceptance by the 
Departmental Representative. 

.6 The Contractor shall supply, install and maintain a minimum of two (2) flashing arrow 
boards (FAB), as required for the Works, in accordance with the accepted TMP. Exact 
installation locations of FABs to be agreed on site with the Departmental 
Representative. All cost associated with the supply, installation, maintenance and 
removal of FABs will be incidental to “Lump Sum Price Item 2 – Traffic 
Accommodation”. Removal will only be permitted upon completion of the Works. 

.7 The Contractor shall supply, install and maintain two (2) portable Changeable Message 
Signs (CMS) to inform the traffic of construction delays. All CMS shall be in both 
English and French with equal space allotted to each. Exact installation locations of the 
CMS to be agreed on site with the Departmental Representative. All cost associated 
with the supply, installation, maintenance and removal of the CMS will be incidental to 
“Lump Sum Price Item 2 – Traffic Accommodation”. Removal of the CMS will only 
be permitted upon completion of the Works. 

.8 The Contractor shall supply, install and maintain two (2) speed reader boards (SRB), as 
required for the Works. Exact installation locations of SRBs to be agreed on site with 
the Departmental Representative. All cost associated with the supply, installation, 
maintenance and removal of SRBs will be incidental to “Lump Sum Price Item 2 – 
Traffic Accommodation”. Removal will only be permitted upon completion of the 
Works. 

.9 All traffic and warning signs shall be either bilingual or of a symbolic or pictorial type. 
All signs are to be selected from the Construction Signage Translation Database 
provided in the Reference Documents.  

.10 All Changeable Message Sign (CMS) messages are to be selected from the preapproved 
database provided and are to be bilingual as shown. 

.1 Any signage requiring translation that is not shown in the standard translation 
reference documents must be approved by Parks Canada prior to fabrication. 

.11 All speed limits, traffic control and warning signs shall have an “NPC” adhesive sticker 
added to bottom right-hand corner.  These stickers will be supplied by Parks Canada 
following the acceptance by the Departmental Representative of the Contractor’s traffic 
management plan. 
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.12 Temporary pavement marking used shall be acceptable to the Departmental 
Representative and in accordance with Section 2.2.1 of the BC MoTI Traffic Control 
Manual for Work on Roadways, 1999. Spacing between temporary line markings to not 
exceed 10m. 

.13 All temporary pavement markings will be removed at the Contractor’s expense prior to    
the completion of the Contract. 

.14 Temporary lane markings that are not consistent with the final geometric design layout 
shall be removed using eradication or water blasting to the satisfaction of the 
Departmental Representative. Blackout painting of existing lines will not be permitted. 
No additional payment will be made for removal of existing paint lines. 

.15 Contractor shall have appropriate traffic control measures in place so that one lane of 
highway traffic is maintained in each direction through the work zone at all times 
throughout the construction.  

.16 The Contractor shall coordinate traffic management procedures with other Contractors 
working in the immediate vicinity as well as collaborate with the Departmental 
Representative in respect to Traffic Management restrictions on the Highway Network. 
In consideration of the number of grading, paving and bridge construction projects in 
the corridor the Contractor must make a concerted effort to coordinate their traffic 
management strategies with other stakeholders. The Contractor must also be prepared to 
attend traffic management and construction staging coordination meetings as requested 
by the Departmental Representative.  

.17 The Contractor is responsible for keeping the roadway, within the Construction Limits, 
clean at all times. Sweeping, grading and/or dust control to the acceptance of the 
Departmental Representative is considered incidental to the Contract and no additional 
payment will be made. 

1.5 PROTECTION OF PUBLIC TRAFFIC 

.1 Comply with requirements of Acts, Regulations and By-Laws in force for regulation of 
traffic or use of roadways upon or over which it is necessary to carry out Work or haul 
materials or equipment. 

.2 Carry out traffic regulation in accordance with BC MoTI – Standard Specifications for 
Highway Construction – Traffic Management for Work Zones (latest edition), except 
where specified otherwise.  

.3 When working on existing travelled way: 
.1 Place equipment in a position presenting a minimum of interference and hazard 

to traveling public. 
.2 Keep equipment units as close together as working conditions permit and 

preferably on same side of travelled way. 
.3 Do not leave equipment on travelled way overnight. 

.4 The Contractor shall develop and have in place a completed Traffic Management Plan 
taking into account all hazards associated with construction operations on a busy 
highway and minimize risks to motorists prior to beginning Work.  This plan shall be 
updated regularly in response to any incidents or changes in conditions, be they 
weather, work, traffic, or otherwise. 

.5 The Contractor shall submit a Traffic Management Plan prior to commencement of 
work.  Short closures may be allowed by the Departmental Representative for some 
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activities such as asphalt removal as long as the delay to motorists does not exceed 20 
minutes. 

.6 Do not close any lanes of road without approval of Departmental Representative.  
Before re-routing traffic erect suitable signs and devices in accordance with the 
requirements of the BC MoTI - Traffic Control Manual for Work on Roadways (1999), 
except where specified otherwise. 

.7 Contractor to provide a minimum of 5.0m wide available paved surface for single lane 
alternating traffic, unless otherwise authorized by the Departmental Representative. 

.8 Regardless of type of traffic control being used, maximum period of delay to public 
traffic shall be 20 minutes. Emergency vehicles (i.e., ambulance, RCMP, Park Warden) 
must be granted immediate passage at all times. The Departmental Representative 
reserves the right to reduce delay time for public traffic at times when specified delay 
results in excessive backup of public traffic.  

.9 The Contractor shall provide competent supervision and/or contact personnel as 
required during non-working hours to ensure that safety flares, flashing beacons, signs, 
lights, etc., are in proper working order. 

.10 Traffic control measures will be monitored by the Departmental Representative, who 
may require modifications of these measures from time to time to achieve satisfactory 
traffic flow, safety of traveling public and coordination with adjacent contracts. 

.11 The Contractor shall maintain a dust free construction zone by means of cleaning and 
watering when required. 

1.6 INFORMATIONAL AND WARNING DEVICES 

.1 Provide and maintain signs, flashing warning lights and other devices required to 
indicate construction activities or other temporary and unusual conditions resulting from 
Project Work that requires road user response. 

.2 Supply and erect signs, delineators, barricades and miscellaneous warning devices as 
specified in the Traffic Management Plan submitted by the Contractor and approved by 
the Departmental Representative.  All temporary signs that are used for longer than 
one day shall be mounted on wood or steel posts installed in the shoulder areas at 
locations accepted by the Departmental Representative. 

.3 At each end of the Work site, supply, install and maintain CMS’s with a minimum of 
three (3) lines with 8 characters for the duration of the project. 

.4 Place signs and other devices to standards and in locations recommended in BC MoTI - 
Traffic Control Manual for Work on Roadways (1999) . Provide intermittent signage if 
work zones exceed 2.0 km in length. 

.5 All construction signs shall be installed to prevent incidental blow down or 
displacement and must remain in service throughout the construction period. 
Construction signage heights to be minimum 1.5m from ground to the bottom of the 
sign, or as per BC MoTI - Traffic Control Manual for Work on Roadways (1999), 
whichever is higher. 

.6 As situation on site changes, Contractor to update their Traffic Management Plan 
outlining signs and other devices required for the project and submit for the acceptance 
of the Departmental Representative. 

.7 Continually inspect and maintain traffic control devices in use by: 
.1 Checking signs daily for legibility, damage, suitability, location and height. 
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.2 Cleaning, repairing or replacing signs as required ensuring clarity and 
reflectance. 

.3 Removing or covering signs that do not apply to conditions existing from day to 
day or time to time. 

1.7 CONTROL OF PUBLIC TRAFFIC 

.1 Contractor shall provide competent flag persons, trained in accordance with, and 
properly dressed and equipped as specified in BC MoTI - Traffic Control Manual for 
Work on Roadways (1999. 

.1 When public traffic is required to pass working vehicles or equipment, that block 
all or part of travelled roadway. 

.2 When vehicles are entering or exiting Work Site access points. 

.3 When vehicles are entering or exiting gravel pits in the park. 

.4 When it is necessary to institute one-way traffic system through construction area 
or other blockage where traffic volumes are heavy, approach speeds are high and 
traffic signal system is not in use. 

.5 When workmen or equipment are employed on travelled way over brow of hills, 
around sharp curves or at other locations where oncoming traffic would not 
otherwise have adequate warning. 

.6 Where temporary protection is required while other traffic control devices are 
being erected or taken down. 

.7 For emergency protection when other traffic control devices are not readily 
available. 

.8 In situations where complete protection for workers, working equipment and 
public traffic is not provided by other traffic control devices. 

.9 At each end of restricted sections where pilot cars are required. 
.2 Delays to public traffic due to Contractor's operations: maximum 20 minutes. In 

consideration of the anticipated cumulative effect of the multiple construction sites in 
the corridor traffic total travel time delay through the construction zones must not 
exceed 90 minutes, as a result of all construction activities in YNP. To maintain that 
objective a concerted effort must be made between all of the active contractors to 
coordinate construction sequencing. 

.3 During hours of darkness, Contractor shall determine requirements but as a minimum, 
flag persons shall be additionally equipped with a red signal hand-light of sufficient 
brightness to be clearly visible to approaching traffic and flagging stations shall be 
illuminated by overhead lighting.  Signs indicating hazardous conditions and signs 
requiring increased attention shall be marked with flashers. 

.4 No stoppage of traffic will be allowed for the periods specified in Section 01 14 00, 
Work Restrictions, pertaining to Statutory Holiday or long weekend.  

.5 If night shift operations are implemented on 2-lane undivided sections, the public traffic 
must be escorted through the work zone by pilot cars in both directions. 

1.8 OPERATIONAL REQUIREMENTS 

.1 Maintain existing conditions for traffic throughout period of Contract except that, when 
required for construction under Contract and when measures have been taken as 
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specified herein and approved by Departmental Representative to protect and control 
public traffic, existing conditions for traffic to be restricted as follows: 

.1 Speed limit reduced to 70 km/h in work zones in non-work periods. 

.2 Speed limit reduced to 50 km/h in work zones in work periods. 

.3 The delay due to single lane alternating traffic shall not exceed 20 minutes.   

.4 A schedule for all full work zone closures required longer than 45 minutes must 
be provided to the Departmental Representative at least one (1) week in advance 
of the planned closure.  

.5 There may be restrictions to accommodate special events within the National 
Parks. PCA will provide two (2) weeks’ notice of any upcoming restrictions.  

.6 The Departmental Representative reserves the right to stop work in the case of 
excessive traffic delays.   

.7 Maintain existing conditions for traffic crossing right-of-way.  

.8 Provide the Departmental Representative with construction advisories for posting 
to the DriveBC website (http://www.drivebc.ca) and update advisories regularly 
to reflect the current and planned construction activities and highway closures. A 
minimum of four (4) days notice is required for changes to the accepted TMP. 

.9 Emergency vehicles are to be directed through the Work Site immediately once 
conditions are safe.   

.10 No stoppage of traffic shall be allowed during inclement weather conditions. 
.2 Maintain existing conditions for traffic crossing right-of-way. 
.3 No stoppage of traffic shall be allowed during inclement weather conditions. 

Part 2 Products 
.1 Not used. 

Part 3  Execution 
.1 Not used. 

END OF SECTION 
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01 35 43 ENVIRONMENTAL PROCEDURES 

Part 1 General 

1.1 MEASUREMENT AND PAYMENT PROCEDURES  

.1 Preparation and implementation of an Environmental Protection Plan (EPP) in 
accordance with this Section 01 35 43 – Environmental Procedures, including 
certification by a registered Qualified Environmental Professional (QEP) , will not be 
measured separately for payment and will be considered incidental to the Work.   

.2 The cost of environmental and aesthetic protection in accordance with this Section 01 
35 43 – Environmental Procedures will not be measured separately for payment and will 
be considered incidental to the Work.  

1.2 REFERENCES 

.1 Parks Canada National Best Management Practices  

.2 Direction for Permitted Users conducting water-related activities in BNP, Oct 2016 

1.3 SUBMITTALS 

.1 The Contractor is required to prepare an Environmental Protection Plan in accordance 
with this Section 01 35 43 – Environmental Procedures and 01 33 00 – Submittal 
Procedures. The EPP document will be reviewed and accepted for use on the project by 
the Departmental Representative in collaboration with the Parks Canada designated 
ESO. 

1.4 NATIONAL PARK REGULATIONS 

.1 The Contractor shall ensure that all work is performed in accordance with the 
ordinances, laws, rules and regulations set out in the Canada National Parks Act and 
Regulations. 

.2 The Contractor and any sub-contractors shall obtain a business license from a Parks 
Canada Administration Office, prior to commencement of the Contract. The business 
license must be valid for the Park in which the Work is occurring. 

.3 All Contractor's vehicles are required to display a vehicle work pass from PCA. These 
permits may be obtained free of charge from the PCA Administration Office once a 
business permit has been obtained. 

1.5 CANADIAN ENVIRONMENTAL ASSESSMENT ACT (CEAA) 

.1 Execution of the work is subject to the provisions within the Canadian Environmental 
Assessment Act (CEAA) Guidelines Order of 2003 and subsequent amendments.   

.2 Refer to the PCA Best Management Practices (BMPs) for the Work included with this 
tender. The Contractor is required to implement all recommendations and mitigations, 
and follow all procedures and processes whether supply, construction, administration or 
otherwise as described in the BMPs. 

.3 The Contractor shall prepare their Environmental Protection Plan (EPP) to implement 
the mitigations identified in the BMPs as a minimum but shall ensure that all 
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environmental requirements under the Contract and associated with the Works are 
appropriately managed through their EPP processes. 

.4 Where there is a discrepancy or inconsistency between the BMPs and other documents, 
the BMPs takes precedence over other documents. 

.5 Failure to comply with or observe environmental protection measures as identified in 
the Contract Documents may result in the work being suspended pending rectification 
of the problems. 

1.6 START-UP AND ENVIRONMENTAL BRIEFING 

.1 All staff employed at the construction site will be required to attend an 
approximate one (1) hour environmental briefing presented by PCA prior to their 
commencement of work on site.  It is recognized that new employees may join the 
Contractors’ work force after the initial round of “environmental briefing”. In that case 
and as required, subsequent “environmental briefings” can be presented as numbers 
warrant, by arrangement with the ESO through the Departmental Representative. Also, 
some sub-trades may be present at the site for a short time, to perform once-only duties.  
In these cases, the “environmental briefing” will be replaced by the Contractor 
explaining the environmental sensitivity of the work location to the sub-trade worker(s), 
and reviewing highlights of personal conduct expected, with reference to a one-page 
briefing summary to be provided to the Contractor by the ESO. A copy of this summary 
will be provided to each sub-trade worker joining the work force at the site. 

.2 Parks Canada will have an ESO attending the site to inspect the construction activity for 
conformance with the EPP. The ESO or alternate designated Parks Canada staff 
member will present the “environmental briefing”. The ESO’s main duties are to inspect 
the progress of the construction on an on-going basis to ensure compliance with 
environmental protection measures, and to provide guidance through the Departmental 
Representative, in the event of unanticipated environmental problems.  Although the 
ESO has authority to enforce National Parks Act violations, direction to the Contractor 
will be the duty of the Departmental Representative. 

.3 The ESO is not to act as daily environmental monitor, but shall check activities with the 
approved EPP to ensure compliance, at their discretion. The Contractor’s QEP shall be 
responsible for ensuring all activities are conducted in accordance with the approved 
environmental documents. 

1.7 ENVIRONMENTAL PROTECTION PLAN 

.1 The EPP is to be prepared and certified by a Qualified Environmental Professional. 
Certification by a QEP is considered incidental to the Works and no additional payment 
will be made. 

.2 Changes and/or revisions to the EPP may be required by the ESO as the Work 
progresses and more information becomes available. No additional payment will be 
made for changes and/or revisions to the EPP. 

.3 The Contractor’s EPP will detail how the work limits shall be marked and what 
procedures will be employed to ensure trespass outside these limits does not occur, to 
the satisfaction of the Departmental Representative and the ESO. 

.4 The EPP will include how the Contractor will manage all environmental risks and 
specify site-specific details for implementing mitigation or achieving mitigation 
outcomes identified in the BMPs. 
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.5 Spill Response and Erosion and Sedimentation Management Plans are to be included in 
the EPP, in accordance with this Section.  

.6 QEP resumes are to be included in the EPP for Departmental Representative and ESO 
review. 

.7 The Contractor shall submit the EPP in accordance with 01 33 00 – Submittal 
Procedures, yet allow no less than 2 weeks for the review of their EPP and shall 
address and respond to all comments raised during the review within a maximum of 2 
weeks. 

1.8 RESTRICTED ACTIVITY PERMITS 

.1 Prior to commencing any activity, the Contractor may be required to first obtain a 
Restricted Activity Permit (RAP) in consultation with PCA and Departmental 
Representative. 

.2 Prior to mobilization, Contractor is to establish what RAPs are required for the Works, 
for the duration of the project. Include, in the project schedule, the acquisition of the 
application for RAPs, allowing no less than 2 weeks for review and acceptance by the 
ESO. 

.3 Contractor shall list RAPs they require in the EPP.  

.4 The Contractor is required to submit an application form to the Departmental 
Representative for each required RAP. 

.5 RAP application details include, but are not limited to: Name of activity, start and end 
date of activity, location of Work, Contractor company name and address, Contractor 
contact name, phone number and email address and vehicle information. 

.6 Following the application submission, the Contractor may be required to provide further 
details regarding the Work to PCA. 

.7 Submission of a RAP application to the Departmental Representative does not permit 
the Contractor to commence the restricted activity.  

1.9 CONSTRUCTION SITE ACCESS AND PARKING 

.1 Points of access from the existing roadway to the various construction sites will be 
required.  The Contractor shall review both short and long term construction access 
requirements with the Departmental Representative, both at start-up and on an ongoing 
basis.  In consultation with the Departmental Representative, the Contractor shall 
formulate an agreement for worker transportation to and from the work sites and where 
workers shall park their private vehicles.   

.2 The Contractor shall ensure that the environment beyond the work limits is not 
negatively impacted or damaged by workers’ vehicles or construction machinery and 
shall instruct workers so that the “footprint” of the project is kept within defined 
boundaries. 

1.10 ACCIDENTAL FINDS 

.1 It is possible that a scattering of historic objects will be found within the Project limits. 
If significant features are encountered, stop Work in the immediate area, notify the 
Departmental Representative, take photographs of the findings and a GIS location 
reading.  

.2 Significant features include items such as:  
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.1 Structural remains, high artifact concentrations, tent platforms, log cribbing 
retaining features, human remains, marked trees and other various items. 

.2 If unsure, contact the Departmental Representative immediately. 
.3 The Departmental Representative will notify the Contractor when Works can resume in 

the area. 
.4 Should any process or requirements regarding archeological matters listed in this 

Section contradict the BMPs, the BMPs shall take precedence. 

1.11 MISCELLANEOUS SITE MANAGEMENT CONTINGENCIES 

.5 A RAP application will be required for any permitted Work camps or off-highway 
operation of a motor vehicle.  

.6 A Contractor’s office and work headquarters material laydown, equipment parking and 
storage area will be permitted in accordance with this Section and Section 01 14 00 - 
Work Restrictions. 

.7 Removal and storage of snow shall be in accordance with 01 35 31 Special Procedures 
for Traffic Control. If coordination is required, the Contractor shall coordinate through 
the Departmental Representative. 

.8 The Contractor shall control blowing dust and debris generated from the construction 
site by means such as covering or wetting down dry materials and rubbish.  Dust 
generated during the grade construction and or utilization of any temporary access roads 
must be kept at a reasonable level so as not to impart any hazard to the public traffic. 
Control measures must be initiated as and when required and may require increased 
vigilance at the discretion of the Departmental Representative. 

1.12 SPECIFIC CONCERNS RELATIVE TO EROSION CONTROL AND 
SEDIMENTATION 

.1 The Contractor’s QEP shall prepare an Erosion and Sedimentation Management Plan 
(ESMP) for the components of the Contract that are undertaken in proximity to 
watercourses, wetlands or riparian environments. The plan shall be included in the EPP 
and prepared to the satisfaction of the Departmental Representative and ESO.   

.2 The ESMP shall be prepared so as to ensure that there is no release into watercourses of 
sediments in levels that are deleterious to fish or that would harmfully alter, disrupt, or 
destroy fish habitat. Similarly, there is to be no sediment release into areas of vegetation 
growth or sensitive areas of sediments in levels that would adversely alter growing or 
hydraulic conditions.  The target is 0 mg/L of TSS over background levels.  The 
threshold is a maximum instantaneous increase of 25 mg/L over background levels 
when background levels are <250 mg/L, or a maximum instantaneous increase of 10% 
over background levels when background levels are >250 mg/L.  This threshold shall 
not be exceeded. 

.3 If necessary, on-site sediment control measures shall be constructed and functional prior 
to initiating construction activities. 

.4 The regular monitoring and maintenance of all erosion control measures shall be the 
responsibility of the Contractor.  If the design of the control measures is not functioning 
effectively they are to be repaired.  The Departmental Representative and ESO also will 
monitor erosion control performance. 



Project No. 364-01 Trans Canada Highway  Yoho National Park 
 km 108.82 to km 118.3  
Parks Canada Agency Pavement Rehabilitation Page 46 

 

Section 01 35 43 
ENVIRONMENTAL PROCEDURES 

 

.5 The site will be secured against erosion during any periods of construction inactivity or 
shutdown. 

1.13 POLLUTION CONTROL 

.1 The Contractor shall prevent any deleterious and objectionable materials from entering 
streams, rivers, wetlands, water bodies or watercourses that would result in damage to 
aquatic and riparian habitat.  Hazardous or toxic products shall be stored no closer than 
100 metres from watercourses. 

.2 A Spill Response Plan will be prepared by the Contractor’s QEP as part of the EPP and 
shall detail the containment and storage, security, handling, use and disposal of empty 
containers, surplus product or waste generated in the application of these products, to 
the satisfaction of the Departmental Representative and PCA and in accordance with all 
applicable federal and provincial legislation.  The EPP shall include a list of products 
and materials to be used or brought to the construction site that are considered or 
defined as hazardous or toxic to the environment.  Such products include, but are not 
limited to, waterproofing agents, grout, cement, concrete finishing agents, hot poured 
rubber membrane materials, asphalt cement and sand blasting agents. 

.3 The containment, storage, security, handling, use, unique spill response requirements 
and disposal of empty containers, surplus product or waste generated in the use of any 
hazardous or toxic products shall be in accordance with all applicable federal and 
provincial legislation.  Hazardous products shall be stored no closer than 100 metres 
from watercourses. 

.4 An impervious berm shall be constructed around fuel tanks and any other potential spill 
area.  The berms shall be capable of holding 110% of tank storage volumes and shall be 
to the satisfaction of the Departmental Representative and the ESO before start-up.  
Measures such as collection / drip trays and berms lined with occlusive material such as 
plastic and a layer of sand, and double-lined fuel tanks can prevent spills into the 
environment. 

.5 The Contractor shall prevent blowing dust and debris by covering and/or providing dust 
control for temporary roads and on-site work by methods that are approved by the 
Departmental Representative or ESO. 

.6 The Contractor shall provide spill kits at re-fuelling, lubrication, and repair locations 
that will be capable of dealing with 110% of the largest potential spill and shall be 
maintained in good working order on the construction site.  The ESO and Departmental 
Representative prior to project start-up must approve these spill kits.  The Contractor 
and site staff shall be informed of the location of the spill response kit(s) and be trained 
in its use. 

.7 Timely and effective action shall be taken to stop, contain and clean-up all spills as long 
as the site is safe to enter. Parks Canada Dispatch shall be notified immediately of any 
spill immediately and can be contacted at a phone number provided in the 
Preconstruction Meeting. Following notification of Parks Canada Dispatch, the 
Departmental Representative and the ESO shall be notified. Spill response cards will be 
distributed during the initial Environmental Briefing with basic instructions and phone 
numbers. 

.8 In the event of a major spill, all other work shall be stopped and all personnel devoted to 
spill containment and clean-up. 
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.9 The costs involved in a spill incident (the control, clean up, disposal of contaminants 
and site remediation to pre-spill conditions), shall be the responsibility of the 
Contractor.  The site will be inspected to ensure completion to the expected standard 
and to the satisfaction of the Departmental Representative and ESO. 

1.14 EQUIPMENT MAINTENANCE, FUELLING AND OPERATION 

.1 The Contractor shall ensure that all soil, seeds and any debris attached to construction 
equipment to be used on the project site shall be removed (e.g. power washing) outside 
the National Parks before delivery to the work site. 

.2 Equipment fuelling sites will be identified by the Contractor and approved by the 
Departmental Representative and the ESO.  Except for chain saws, any fuelling closer 
than 100 metres any streams, wetlands, water bodies or waterways shall require the 
authorization and oversight of the Departmental Representative. 

.3 Diesel and gasoline delivery vehicles, including bulk tankers shall be parked more than 
100 metres from any streams, wetlands, water bodies or watercourses.  Gravity fed fuel 
systems are not allowed.  Manual or electric pump delivery systems shall be used.  
Fuelling personnel shall maintain presence at and immediate attention to the fuelling 
operation. 

.4 Mobile fuel containers (e.g. slip tanks, small fuel carboys) shall remain in the service 
vehicle at all times.  Protection and containment of approved fuel storage sites is 
addressed above. 

.5 Equipment used on the project shall be fuelled with E10, and low sulfur diesel fuels and 
shall conform to local emission requirements.  The Contractor is to ensure that 
unnecessary idling of vehicles is avoided. 

.6 Oil changes, lubricant changes, greasing and machinery repairs shall be performed at 
locations approved by the ESO or the Departmental Representative.  Waste lubrication 
products (e.g. oil filters, used containers, used oil, etc.) shall be secured in spill-proof 
containers and properly recycled or disposed of at an approved facility.  No waste 
petroleum, lubricant products or related materials are to be discarded, buried or disposed 
of in borrow pits, turnouts, picnic areas, viewpoints, etc., anywhere within the National 
Parks. 

.7 The Contractor shall ensure that all equipment is inspected daily for fluid/fuel leaks and 
maintained in good working order. 

.8 Fuel containers and lubricant products shall be stored only in secure locations specified 
by the Departmental Representative.  Fuel tanks or other potentially deleterious 
substance containers shall be secured to ensure they are tamperproof and cannot be 
drained by vandals when left overnight the National Parks.  Alternatively, the 
Contractor may hire a security person employed to prevent vandalism in accordance 
with 01 52 00 Construction Facilities. 

1.15 OPERATION OF EQUIPMENT 

.1 Equipment movements shall be restricted to the ‘footprint’ of the construction area.  The 
work limits shall be identified by stake and ribbon or other methods approved by the 
Departmental Representative.  Unless authorized by the Departmental Representative, 
activities beyond the work limits are not permitted.  No machinery will enter, work in or 
cross over streams, rivers, wetlands, water bodies or watercourses, nor damage aquatic 
and riparian habitat or trees and plant communities.  Some of the construction shall 
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require working close to watercourses or water bodies.  In these instances, the 
Contractor is to describe measures to be employed to ensure fugitive materials (e.g. 
rocks, soil, branches) and especially deleterious substances (e.g. chemicals) do not enter 
any watercourses, to the satisfaction of the Departmental Representative and ESO. 

.2 The Contractor shall instruct workers to prevent pushing, placement, raveling, storage 
or stockpiling of any materials (e.g. slash, rock, fill or topsoil) in the trees bordering the 
right-of-way or into watercourses or water bodies. 

.3 When, in the opinion of Parks Canada, negligence on the part of the Contractor results 
in damage or destruction of vegetation, or other environmental or aesthetic features 
beyond the designated work area, the Contractor shall be responsible, at his or her 
expense, for complete restoration including the replacement of trees, shrubs, topsoil, 
grass, etc., to the satisfaction of the Departmental Representative and ESO. 

.4 Restrict vehicle movements to work limits. 

.5 Workers private vehicles are to remain within the construction footprint. 

1.16 FIRE PREVENTION AND CONTROL 

.1 A fire extinguisher shall be carried and available for use on each machine and at 
locations within the plant in the event of fire.  Basic firefighting equipment 
recommended (e.g. a water truck; minimum 500 Imperial gallons with 500 feet of fire 
hose and a pump capable of producing 45 psi water pressure at the nozzle, three 
shovels, two pulaskis, and two five gallon backpack pumps) shall be maintained at the 
construction site at a location known and easily accessible to all the Contractors’ staff.   

.2 A water truck may be necessary and will depend on the timing of the Contract (e.g. not 
required during winter or snow covered conditions). 

.3 Construction equipment shall be operated in a manner and with all original 
manufacturers’ safety devices to prevent ignition of flammable materials in the area. 

.4 Care shall be taken while smoking on the construction site to ensure that the accidental 
ignition of any flammable material is prevented.  Fires or burning of waste materials is 
not permitted. 

.5 In case of fire, the Contractor or worker shall take immediate action to extinguish the 
fire provided it is safe to do so. Parks Canada Dispatch shall be notified immediately of 
any fire immediately and can be contacted at a phone number provided in the 
Preconstruction Meeting. Following notification of Parks Canada Dispatch, the 
Departmental Representative and the ESO shall be notified.  

.6 Fires or burning of waste materials is not permitted. 

1.17 WILDLIFE 

.1 During the Environmental Briefing all personnel shall be instructed by the ESO on 
procedures to follow in the event of wildlife appearance near or within the work site and 
any other wildlife concerns. 

.2 Avoid or terminate activities on site that attract or disturb wildlife and vacate the area 
and stay away from the immediate location if bears, cougars, wolves, elk or moose 
display aggressive behaviour or persistent intrusion.  Extra care to control materials that 
might attract wildlife (e.g. lunches and food scraps) must be exercised at all times. 

.3 Notify the ESO and Departmental Representative immediately about dens, litters, nests, 
carcasses (road kills), bear activity or encounters on or around the site or crew 
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accommodation.  Other wildlife-related encounters are to be reported within 24 hours.  
If the ESO or Departmental Representative is not available, Parks Canada Dispatch will 
be contacted at a phone number provided in the Preconstruction Meeting. 

1.18 RELICS AND ANTIQUITIES 

.1 Artifacts, relics, antiquities and items of historical interest such as cornerstones, 
commemorative plaques, inscribed tablets and similar objects found on the work site 
shall be reported to the ESO or the Departmental Representative immediately.  The 
Contractor and workers shall wait for instructions before proceeding with their work. 

.2 All historical or archaeological objects found in the National Parks are protected under 
the National Parks Act and Regulations and are the property of Parks Canada.  The 
Contractor and workers shall protect any articles found and request direction from the 
ESO or the Departmental Representative. 

1.19 WASTE MATERIALS STORAGE AND REMOVAL 

.1 The Contractor and workers shall dispose of hazardous wastes in conformance with the 
Environmental Contaminants Act and applicable provincial regulations while observing 
the Code of Good Practice for Management of Hazardous and Toxic Wastes at Federal 
Establishments. 

.2 All wastes originating from construction, trade, hazardous and domestic sources, shall 
not be mixed, but will be kept separate. 

.3 Construction, trade, hazardous waste and domestic waste materials shall not be burned, 
buried or discarded at the construction site or elsewhere in the National Parks.  These 
wastes shall be contained and removed in a timely and approved manner by the 
Contractor and workers, and disposed of at an appropriate waste landfill site located 
outside the park.  Construction waste storage containers, provided by the Contractor, 
shall be emptied by the Contractor when 90% full.  Waste containers will have lids, and 
waste loads shall be covered while being transported. 

.4 A concerted effort shall be made by the Contractor and workers to reduce, reuse and 
recycle materials. 

.5 All efforts to prevent wildlife from obtaining food, garbage or other domestic wastes 
shall be made by the Contractor and Contract staff while undertaking their work in the 
National Parks. Such wildlife attractants shall not be stored at the work site overnight.  
Lunches, coolers and food products, including waste food products, shall be securely 
stored away from access by animals.  Daily removal of food scraps, food wrappers, pop 
cans or other attractive products to bear proof containers is mandatory.  It is incumbent 
on the Contractor to notify Parks Canada and make specific arrangements to have 
garbage collected by Parks Canada when using existing Parks Canada receptacles. 

.6 The Contractor and workers shall immediately report any circumstances related to 
food/garbage (e.g. overflowing container or strong smell) and wildlife to the ESO or the 
Departmental Representative.  If neither can be reached, the Contractor/worker shall 
immediately contact Parks Canada Dispatch at the phone number provided in the 
Preconstruction Meeting and report the details. 

.7 Sanitary facilities, such as a portable container toilet, shall be provided by the 
Contractor and maintained in a clean condition. 
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1.20 PRODUCTS 

.1 Not Used. 

Part 2 Execution 

2.1 WATER EXTRACTION AND DISTRIBUTORS 

.1 All water related activities are to be conducted in accordance with Direction for 
Permitted Users conducting water-related activities in Alberta. 

.2 Backflow prevention is required on all water trucks. 

.3 All water trucks and water extraction equipment must be thoroughly cleaned prior to 
entering any Park. Proof of cleaning must be provided to the Departmental 
Representative and ESO for verification. 

.4 Extraction of water within any National Park requires a RAP. 

.5 Care must be taken by the Contractor to ensure extracted water does not enter another 
water body, other than the initial source of extraction. 

.6 ESO may require water trucks to be cleaned prior to moving between sites within the 
Parks to mitigate the risk of cross- contamination of water bodies. 

2.2 CLEARING AND GRUBBING 

.1 Clearing, grubbing and/or tree removal is only permitted during the migratory bird least 
risk window, which is August 31 - April 1 in Yoho National Park. A RAP must be 
obtained prior to any vegetation removal. 

2.3 SPECIFIC CONCERNS RELATIVE TO SENSITIVE SITES AND ACTIVITIES 

.1 Grade construction and paving activity near streams, rivers, wetlands, water bodies or 
watercourses must be undertaken with care to prevent damage to aquatic and riparian 
habitat or associated tree and plant communities. A large and mobile spill kit shall be 
kept at hand during construction at these sensitive sites in proximity to watercourses. 

END OF SECTION 
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01 45 00 QUALITY CONTROL 

Part 1 General 

1.1 MEASUREMENT AND PAYMENT PROCEDURES 

.1 This work shall be incidental to Contract and will not be measured for payment. 

1.2 REFERENCES 

.1 Canadian Standards Association (CSA) 
.1 CAN/CSA-A23.2-04, Methods of Test and Standard Practices for Concrete 

.2 BC MoTI – Standard Specifications for Highway Construction Manual (latest edition) 

1.3 QUALITY CONTROL PLAN 

.1 Contractor’s quality control plan shall be in accordance with Section 101 of the BC 
MoTI – Standard Specifications for Highway Construction (latest edition). 

.2 Submittals in accordance with 01 33 00 – Submittals Procedures. 

1.4 TESTING BY THE CONTRACTOR 

.1 Testing required to provide quality control to assure that the Work strictly complies 
with the Contract requirements shall include, but not be limited to: 

.1 Testing all structural concrete, grout, reinforcing steel, asphalt concrete 
pavement, structural backfill, corrugated steel culverts, miscellaneous metals, 
concrete barriers, and all source acceptance testing; and 

.2 All testing specified in the Contract Documents; and 

.3 Any other testing required as a condition for deviation from the specified 
Contract procedures. 

.2 Testing proposed shall be based on testing requirements in the latest edition of the BC 
MoTI Standard Specifications for Highway Construction in collaboration with current 
ASTM and CSA Standards or as stated below. 

.3 All Quality Control technicians are to be certified by Canadian Council of Independent 
Laboratories (CCIL) for testing asphalt, aggregates and concrete, as applicable to the 
testing requirements for that item of Work.  

.4 The Contractor shall be fully responsible and bear all costs for all quality control testing 
and shall conduct such testing in the following manner: 

.1 Provide testing facilities and personnel for the tests and inform the Departmental 
Representative in advance to enable the Departmental Representative to witness 
the tests if it so desired; 

.2 Notify the Departmental Representative when sampling will be conducted; 

.3 Within one Day after completion of testing, submit test results to the 
Departmental Representative; and 

.4 Identify test reports with the name and address of the organization performing all 
tests, and the date of the tests. 
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.5 Approval of tested samples will be for characteristics or use named in such approval and 
shall not change or modify any Contract requirements. 

.6 Testing agencies, their inspectors, and their representatives are not authorized to revoke, 
alter, relax, enlarge or release any requirement of the Contract Documents, nor to 
approve or accept any part of the Work 

.7 The minimum frequency for Quality Control testing during embankment construction 
will be as follows: 

CONSTRUCTION TYPE TEST TYPE MINIMUM FREQUENCY 
OF TESTS 

Embankment construction 
with fine grained or granular 
soil 
 

Standard Proctor by: 
ASTM D698  

1 per change in material or 1 
per week, whichever is more 
frequent 

Field density by: 
ASTM D1556 – Sand Cone 
ASTM D2167 – Balloon 
ASTM D2922 - Nuclear 

1 per 1000 m2 per lift, spaced 
randomly across full width of 
embankment 

Proof Roll and or Rutting Test As required by the 
Departmental Representative 

Embankment construction 
with blasted rock or oversize 
granular 

Field observation with daily field 
report; and a summary report 
signed and stamped by the 
Contractor’s Engineer.  

Full time during blasted rock 
placement 

Road structure construction 
with granular materials  

Standard Proctor by: 
ASTM D698 

1 for each material type and 1 
for each accepted change in 
material gradation.  

Field density by: 
ASTM D1556 – Sand Cone 
ASTM D2167 – Balloon 
ASTM D2922 - Nuclear 

3 tests per 50 m per lift; on 
centreline and on lt and rt fog 
lines 

Proof Roll and or Rutting Test As required by the 
Departmental Representative 

Culvert Installation Field Density Minimum three per 300 mm 
lift per culvert, spaced through 
the length and depth of the 
culvert backfill 

 
 ASTM Test *Minimum Frequency 
Tests During 
Aggregate Production 

C 136, Dry Sieve Analysis 
of Aggregate 
 
Or 
 
C 117 Sieve Analysis of 
Aggregates by Washing 
(Modified for Field Lab with 
drying done over a hotplate 
or similar heating element) 

-Split Stockpiles: 1 for each stockpile for 
every 2 hours of production.  
 
- One main stockpile: for every 300 tonnes. 
 
- Blend Sand: 1 for every 100 tonnes during 
stockpiling. 
 
-  Natural filler: 1 for every 50 tonnes during 
stockpiling. 

D 5821 Determining the 
Percentage of Fractured 
Particles in Coarse 
Aggregate 

Every second coarse aggregate sieve test 
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C 117 Sieve Analysis of 
Aggregates by Washing 
(Modified for Field Lab) 

1/shift on reduced sample obtained from 
combined samples from the crusher 

Asphalt Products 
Tests 

Tack and Prime Mill certifications. 

Tests during Asphalt 
Plant Mixing 

C 136, Dry Sieve Analysis 
of Aggregate 

1 of combined aggregate (off the belt) every 
300 tonnes. 

C 556 & D 2216, Moisture 
Content 

Aggregate: 2 tests/Lot 
 
Asphalt mix: 1 on first Sub-Lot and every 
second day. 

C 117 Sieve Analysis of 
Aggregates by Washing 
(Modified for Field Lab) 

1/shift on reduced sample obtained from 
combined samples from the plant cold feed. 

D 5581 Resistance to Plastic 
Flow Using Marshall 
Apparatus 

One set of three briquettes for 1,200 tonnes 
or Lot, whichever is less. 

D 6307 Asphalt Extraction, 
Ignition Method 

One/Sub-Lot. 

D-5 Penetration of 
Bituminous Materials 

One per Manufacturer’s Batch. Samples 
should be taken for every 3000 tonnes of 
mix production.  

D 2171 Viscosity Contractor’s Option 
 

D 2041 Maximum 
Theoretical Density 

One per sub-lot 
 
 

Test During Asphalt 
Paving for Density 
Testing 

AASHTO T 245-97 
Resistance to Plastic Flow 
Using Marshall Apparatus 

One 15 kg sample for every Sub-Lot or 
minimum 1/day for field testing. 

Core Samples At start, two cores for each Sub-Lot. After 
rolling pattern established, only one core for 
each Sub-Lot. All Marshall mix cores to be 
a minimum of 100 mm diameter, Superpave 
mixes shall require minimum 150 mm 
diameter cores. 

*These are the minimum frequencies and the Contractor is responsible to assess the need to increase 
testing frequency, where aggregate source is not uniform or any other condition exists that may warrant 
it. QC frequencies may be reduced below this level, subject to the Departmental Representative’s 
authorization, should the Contractor’s QC plan be proven very effective. 
* Passing the minimum quantity of QC tests does not relieve the Contractor from the obligation of 
meeting the Contract requirements and any identified non-compliant works or products shall be rectified 
by the Contractor at their cost. 

1.5 CONTRACTOR’S QUALITY CONTROL PROGRAM 

.1 The Contractor shall prepare a Quality Control Program.  The purpose of the program 
shall be to ensure the performance of the Work in accordance with Contract 
requirements. 

.2 The Quality Control Program shall be described in a Quality Control Plan.  The 
Contractor shall submit the Manual to the Departmental Representative for review in 
accordance with Section 01 33 00, Submittal Procedures.  The Manual shall develop a 
logical system for tracking and documenting the Quality Control of the Work.  A 
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systematic format and a set of procedures patterned on a recognized Quality Control 
Standard will be acceptable, subject to review by the Departmental Representative. 

.3 The Quality Control Plan shall include the following information: 
.1 Distribution list, providing a list of names to whom the Manual shall be 

distributed; 
.2 Title page, identifying the Contract, Contractor and copy number; 
.3 Revision page, identifying the revision number and date of the Manual; 
.4 Table of contents; 
.5 Revision control, tabulating the revision number, date of revision, description of 

revisions and authorized signature; 
.6 Details of measuring and testing equipment including methods and frequency of 

calibration; 
.7 Purchasing details of all materials and equipment including procurement 

documents and vendor's Quality Control Program standards; 
.8 Procedures for inspection of incoming items, in-process inspection and final 

inspection and tagging of all supply items; 
.9 Details of special processes as identified by the Departmental Representative, 

including qualifications of personnel and certification; 
.10 Procedures for shipping, packaging and storage of materials; 
.11 Procedures for maintaining quality records and Statements of Compliance, 

including filing and storage of documents for a period of one year after 
Completion of the Works; 

.12 Details of any non-conformance, including identification and recording of 
deficiencies, tagging procedures for "HOLD" or "REJECT" items, and final 
disposition of non-conformance forms by the Quality Control Manager; 

.13 Inspection and test checklists, including tabulated checklists describing all 
manufacturing and delivery activities such as Inspection or Test, frequency of 
tests, description of tests, acceptance criteria of tests, such as verification, 
witnessing or holding tests and sign-off by the Quality Control Manager and the 
Departmental Representative, if the Departmental Representative witnesses the 
tests; and 

.14 Forms used to ensure the application of the inspection and test checklist 
requirements.  These forms shall be identified in the checklists and describe all 
testing requirements for Specification compliance. 

.4 The Contractor shall appoint a full time qualified and experienced Quality Control 
Manager, 100% of their time dedicated to quality matters and who will report regularly 
to the Contractor's management at a level that shall ensure that Quality Control 
requirements are not subordinated to manufacturing, construction or delivery.  The 
Quality Control Manager shall be empowered by the Contractor to resolve quality 
matter and shall be onsite for the duration of the Contract. 

.5 The Quality Control Plan shall include samples of all forms to be filled in by the Quality 
Control Inspectors.  All forms shall be signed by the Quality Control Manager and 
submitted promptly to the Departmental Representative who will add its review 
signature. 
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.6 An independent check of all Work shall be performed by the Contractor.  The 
Contractor shall appoint Quality Control Inspectors to ensure compliance of products 
and workmanship with Contract requirements.  The same personnel may not be used to 
perform a given task and to check the quality and accuracy of the task. 

.7 At completion of the Work a bound and itemized copy of all Quality Control documents 
and reports shall be prepared by the Contractor’s Quality Manager and submitted to the 
Departmental Representative. 

1.6 INSPECTION 

.1 Allow Departmental Representative access to Work.  If part of Work is in preparation at 
locations other than Place of Work, allow access to such Work whenever it is in 
progress. 

.2 Give timely notice requesting inspection if Work is designated for special tests, 
inspections or approvals by Departmental Representative instructions, or law of Place of 
Work. 

.3 If Contractor covers or permits to be covered Work that has been designated for special 
tests, inspections or approvals before such is made, uncover such Work, have 
inspections or tests satisfactorily completed and make good such Work. 

.4 Departmental Representative will order any part of Work to be examined if Work is 
suspected to be not in accordance with Contract Documents.  If, upon examination such 
work is found not in accordance with Contract Documents, correct such Work and pay 
cost of examination and correction. 

.5 The Departmental Representative will provide the Contractor with an Approval to 
Proceed document, after performing an audit and confirming all requirements are met, 
as stated in 01 71 00 Examination and Preparation. The Approval to Proceed must be 
signed by the Departmental Representative and the Contractor’s representative before 
proceeding to the next layer.  

1.7 INDEPENDENT INSPECTION AGENCIES 

.1 Independent Inspection/Testing Agencies will be engaged by the Departmental 
Representative for purpose of inspecting and/or testing portions of Work.  Cost of such 
services will be borne by Departmental Representative. 

.2 Employment of inspection/testing agencies does not relax responsibility to perform 
Work in accordance with Contract Documents. 

.3 If defects are revealed during inspection and/or testing, appointed agency will request 
additional inspection and/or testing to ascertain full degree of defect.  Correct defect and 
irregularities as advised by the Departmental Representative at no cost to the 
Departmental Representative. 

1.8 ACCESS TO WORK 

.1 Allow inspection / testing agencies access to Work, including but not limited to: off site 
manufacturing and fabrication plants, QC testing facilities and asphalt plants. 

.2 Co-operate to provide reasonable facilities for such access. 
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1.9 PROCEDURES 

.1 Notify appropriate agency and Departmental Representative in advance of requirement 
for tests, in order that attendance arrangements can be made. 

.2 Provide labour and facilities to obtain and handle samples and materials on site. 

1.10 NON-CONFORMANCES 

.1 A Non-Conformance can relate to any item within the Contract including but not 
limited to: materials testing, lines and levels, products, design-build items, traffic 
accommodation, quality control, environmental, health and safety, and other general 
procedural matters including communication protocols.  

.2 Contractor’s Internal Non-Conformance Report (NCR): 
.1 Should the Contractor’s QC reporting indicate that the Work is not in 

conformance, the Contractor’s QC Manager shall issue an internal Non-
Conformance Report (NCR) to the Contractor, with a copy to the Departmental 
Representative, including a response time. 

.2 The Contractor shall then respond to the QC Manager, with a copy to the 
Departmental Representative, with respect to the NCR, within the specified time, 
with proposed resolutions and corrective actions. The Contractor and/or the QC 
Manager shall consult with the Departmental Representative on the resolutions. 

.3 The Departmental Representative will accept or reject the proposed resolution 
and corrective action proposal. 

.4 Payment for the Work itself may be withheld until the NCR issue is resolved. 
.3 Owner Issued NCR: 

.1 Should the Quality Assurance reporting indicate that the Work is not in 
conformance, the Departmental Representative will issue to the Contractor a 
NCR, including a response time. 

.2 The Contractor shall then respond to that NCR, within the specified time, with 
proposed resolutions and corrective actions. 

.3 The Departmental Representative will accept or reject the proposed resolution 
and corrective action proposal. 

.4 Assurance testing and inspection will be performed to determine if the corrective 
action has provided an acceptable product. Acceptance and rejection will 
continue until the Departmental Representative determines that a quality product 
has been achieved. 

.5 Payment for the Work itself may be withheld until the NCR issue is resolved. 
.4 The Completion Certificate will not be issued if there are any unresolved Non-

Conformance Reports. 
.5 Appealing an NCR: 

.1 If the Contractor disputes the validity of a finding in an NCR, the Contractor may 
file an appeal with the Departmental Representative. The Departmental 
Representative and the Contractor Representative will use all reasonable efforts 
to refine the area of dispute and to resolve the determination of conformance with 
the Contract. 

.2 If the Departmental Representative and the Contractor Representative cannot 
come to a mutually agreeable resolution, the Work that is the subject of the Non-
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Conformance Report shall be re-evaluated by an independent third-party, 
selected by the Departmental Representative in consultation with the Contractor, 
at a test frequency equivalent to twice that specified in the Contract or to such 
other frequency as may be mutually agreed between the Departmental 
Representative and the Contractor. 

.3 If the appeal testing confirms the non-conformance determination, all appeal 
testing costs will be borne by the Contractor. If the appeal testing shows that the 
Work did in fact meet the requirements of the Contract, all appeal testing costs 
will be borne by the Owner. 

1.11 OPPORTUNITIES FOR IMPROVEMENT 

.1 Should the QA review indicate that the Work is not in conformance, but the variance is 
deemed minor by the Departmental Representative, the Departmental Representative 
may issue an Opportunity for Improvement (OFI) report. 

.2 The Contractor is encouraged to review the findings and undertake such modifications 
to the QC Plan and the work procedures as necessary to address the issue. 

1.12 REJECTED WORK 

.1 Remove defective Work, whether as a result of poor workmanship, use of defective 
products or damage and whether incorporated in Work or not. Replace or re-execute 
defective Work in accordance with Contract Documents, through the NCR process. 

.2 Make good other Contractor's work damaged by such removals or replacements 
promptly. 

.3 If in the opinion of the Departmental Representative, it is not expedient to the greater 
benefit of the Project to remedy defective Work or Work not performed in accordance 
with Contract Documents, the Owner may deduct from the Contract Price the difference 
in value between the Work performed and that called for by Contract Documents, the 
amount of which shall be determined by Departmental Representative. 

1.13 REPORTS 

.1 Submit one (1) electronic copy of all inspection and test reports to Departmental 
Representative in accordance with Section 01 33 00 Submittals Procedures. 

1.14 TESTS AND MIX DESIGNS 

.1 Furnish test results and designs as may be requested. 

1.15 MILL TESTS 

.1 Submit mill test certificates as required in the Contract Documents. 

Part 2 Products 
.1 Not Used. 

Part 3 Execution 
.1 Not Used. 

END OF SECTION 
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01 52 00 CONSTRUCTION FACILITIES 

Part 1 General 

1.1 MEASUREMENT AND PAYMENT PROCEDURES 

.1 All work of this section shall be incidental to Contract and will not be measured for 
payment. 

1.2 INSTALLATION AND REMOVAL 

.1 Provide construction facilities in order to execute work expeditiously. 

.2 Remove from site all such work after use. 

1.3 SITE STORAGE / LOADING 

.1 Confine work and operations of employees by Contract Documents.  Do not 
unreasonably encumber premises with products. 

.2 Do not load or permit to load any part of Work with a weight or force that will endanger 
the Work. 

1.4 CONSTRUCTION PARKING 

.1 Provide and maintain adequate access and parking at the project site in areas approved 
by the Departmental Representative. 

.2 Build and maintain temporary roads and provide snow removal during period of Work. 

.3 If authorized to use existing roads for access to project site, maintain such roads for 
duration of Contract and make good damage resulting from Contractors' use of roads. 

1.5 SECURITY 

.1 If required by the Contractor, provide and pay for responsible security personnel to 
guard site and contents of site after working hours and during holidays.  For extended 
shut-downs, the Contractor shall provide the level of security as required to protect the 
Work.  The Contractor is advised that some random acts of vandalism to equipment 
have occurred within the Park. Cost of security personnel is incidental to the Work and 
no additional payment will be made. 

.2 It is strongly advised that the Contractor consider the provision of security personnel.  

1.6 EQUIPMENT, TOOL AND MATERIALS STORAGE 

.1 Provide and maintain, in a clean and orderly condition, lockable weatherproof sheds for 
storage of tools, equipment and materials. 

.2 Locate materials not required to be stored in weatherproof sheds on site in a manner to 
cause least interference with work activities. 

1.7 SANITARY FACILITIES 

.1 Provide sanitary facilities for work force in accordance with governing regulations, 
ordinances and the EPP. 
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.2 Post notices and take such precautions as required by local health authorities.  Keep area 
and premises in sanitary condition. 

1.8 CONSTRUCTION SIGNAGE 

.1 To be in accordance with 01 35 31 Special Procedures for Traffic Control. 

Part 2 Products 
.1 Not Used. 

Part 3 Execution 
.1 Not Used. 

END OF SECTION 
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01 56 00 TEMPORARY BARRIERS AND ENCLOSURES 

Part 1 General 

1.1 MEASUREMENT AND PAYMENT PROCEDURES 

.1 This work shall be incidental to the Contract and will not be measured for payment. 

1.2 INSTALLATION AND REMOVAL 

.1 Provide temporary controls in order to execute Work expeditiously. 

.2 Remove from site all such work after use. 

1.3 HOARDING 

.1 Provide barriers around trees and plants designated to remain.  Protect from damage by 
equipment and construction procedures. 

1.4 GUARDRAILS AND BARRICADES 

.1 Provide secure, rigid guard rails and barricades around deep excavations. 

1.5 WEATHER ENCLOSURES 

.1 Not used. 

1.6 DUST TIGHT SCREENS 

.1 Not used. 

1.7 ACCESS TO SITE 

.1 Provide and maintain access roads, as may be required for access to Work. 

1.8 PUBLIC TRAFFIC FLOW 

.1 Provide and maintain competent signal flag operators, traffic signals, barricades and 
flares, lights, or lanterns as required to perform Work and protect the public in 
accordance with 01 35 31 Special Procedures for Traffic Control. 

1.9 PROTECTION FOR OFF-SITE AND PUBLIC PROPERTY 

.1 In accordance with 01 14 00 Work Restrictions. 

1.10 PRODUCTS 

.1 Not Used. 

Part 2 Execution 
.1 Not Used 

END OF SECTION 
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01 61 00 COMMON PRODUCT REQUIREMENTS 

Part 1 General 

1.1 MEASUREMENT AND PAYMENT PROCEDURES 

.1 This work shall be incidental to Contract and will not be measured for payment. 

1.2 REFERENCE STANDARDS 

.1 Within text of each specifications section, reference may be made to reference standards. 

.2 Conform to these reference standards, in whole or in part as specifically requested in 
specifications. 

.3 If there is question as to whether any product or system is in conformance with applicable 
standards, Departmental Representative reserves right to have such products or systems 
tested to prove or disprove conformance. 

.4 Cost for such testing will be borne by Departmental Representative in event of 
conformance with Contract Documents or by Contractor in event of non-conformance. 

.5 Conform to latest date of issue of referenced standards in effect on date of submission of 
Tenders, except where specific date or issue is specifically noted. 

1.3 QUALITY 

.1 Products, materials, equipment and articles (referred to as products throughout 
specifications) incorporated in Work shall be new, not damaged or defective, and of best 
quality (compatible with specifications) for purpose intended.  If requested, furnish 
evidence as to type, source and quality of products provided. 

.2 Defective products, whenever identified prior to completion of Work, will be rejected, 
regardless of previous inspections.  Inspection does not relieve responsibility, but is 
precaution against oversight or error.  Remove and replace defective products at own 
expense and be responsible for delays and expenses caused by rejection. 

.3 Should any dispute arise as to quality or fitness of products, decision rests strictly with 
Departmental Representative based upon requirements of Contract Documents. 

.4 Unless otherwise indicated in the Contract Documents, maintain uniformity of manufacture 
for any particular or like item throughout building. 

1.4 AVAILABILITY 

.1 Immediately after signing the Contract, review product delivery requirements and 
anticipate foreseeable supply delays for any items.  If delays in supply of products are 
foreseeable, notify Departmental Representative of such, in order that substitutions or other 
remedial action may be authorized in ample time to prevent delay in performance of Work 

.2 In the event of failure to notify Departmental Representative at commencement of Work 
and should it subsequently appear that Work may be delayed for such reason, Departmental 
Representative reserves right to substitute more readily available products of similar 
character, at no increase in Contract Price or Contract Time. 
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1.5 STORAGE, HANDLING AND PROTECTION 

.1 Handle and store products in manner to prevent damage, adulteration, deterioration and 
soiling and in accordance with manufacturer's instructions when applicable. 

.2 Store packaged or bundled products in original and undamaged condition with 
manufacturer's seal and labels intact.  Do not remove from packaging or bundling until 
required in Work. 

.3 Store products subject to damage from weather in weatherproof enclosures. 

.4 Store cementitious products clear of earth or concrete floors, and away from walls. 

.5 Keep sand, when used for grout or mortar materials, clean and dry.  Store sand on wooden 
platforms and cover with waterproof tarpaulins during inclement weather. 

.6 Store sheet materials, lumber and miscellaneous metals on flat, solid supports and keep 
clear of ground.  Slope to shed moisture. 

.7 Store and mix paints in heated and ventilated room.  Remove oily rags and other 
combustible debris from site daily.  Take every precaution necessary to prevent 
spontaneous combustion. 

.8 Remove and replace damaged products at own expense and to satisfaction of Departmental 
Representative. 

.9 Touch-up damaged factory finished surfaces to Departmental Representative's satisfaction.  
Use touch-up materials to match original.  Do not paint over name plates. 

1.6 TRANSPORTATION 

.1 Pay costs of transportation of products required in performance of Work. 

1.7 MANUFACTURER'S INSTRUCTIONS 

.1 Unless otherwise indicated in the Contract Documents, install or erect products in 
accordance with manufacturer's instructions.  Do not rely on labels or enclosures provided 
with products.  Obtain written instructions directly from manufacturers. 

.2 Notify Departmental Representative in writing, of conflicts between the Contract 
Documents and manufacturer's instructions, so that Departmental Representative may 
establish course of action. 

.3 Improper installation or erection of products, due to failure in complying with these 
requirements, authorizes Departmental Representative to require removal and re-
installation at no increase in Contract Price or Contract Time. 

1.8 QUALITY OF WORK 

.1 In accordance with 01 45 00 – Quality Control. 

.2 Ensure Quality of Work is of highest standard, executed by workers experienced and 
skilled in respective duties for which they are employed.  Immediately notify Departmental 
Representative if required Work is such as to make it impractical to produce required 
results. 

.3 Do not employ anyone unskilled in their required duties.  Departmental Representative 
reserves right to require dismissal from site, workers deemed incompetent or careless. 

.4 Decisions as to standard or fitness of Quality of Work in cases of dispute rest solely with 
Departmental Representative whose decision is final. 
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1.9 CO-ORDINATION 

.1 Ensure cooperation of workers in laying out Work.  Maintain efficient and continuous 
supervision. 

.2 Be responsible for coordination and placement of openings, sleeves and accessories. 

1.10 CONCEALMENT 

.1 The Departmental Representative will inspect all work prior to any concrete pours.  The 
Contractor shall notify the Departmental Representative 24 hours before any pour for 
inspection. 

1.11 REMEDIAL WORK 

.1 Perform remedial work required to repair or replace parts or portions of Work identified as 
defective or unacceptable.  Coordinate adjacent affected Work as required. 

.2 Perform remedial work by specialists familiar with materials affected.  Perform in a manner 
to neither damage nor put at risk any portion of Work. 

1.12 FASTENINGS 

.1 Provide metal fastenings and accessories in same texture, colour and finish as adjacent 
materials, unless indicated otherwise. 

.2 Prevent electrolytic action between dissimilar metals and materials. 

.3 Use non-corrosive hot dip galvanized steel fasteners and anchors for securing exterior 
work, unless stainless steel or other material is specifically requested in affected 
specification Section. 

.4 Space anchors within individual load limit or shear capacity and ensure they provide 
positive permanent anchorage.  Wood, or any other organic material plugs are not 
acceptable. 

.5 Keep exposed fastenings to a minimum, space evenly and install neatly. 

.6 Fastenings that cause spalling or cracking of material to which anchorage is made are not 
acceptable. 

1.13 PROTECTION OF WORK IN PROGRESS 

.1 Do not cut, drill or sleeve any load bearing structural member without written approval of 
Departmental Representative, unless specifically indicated. 

Part 2 Products 
.1 Materials shall be in accordance with BC MoTI –Standard Specifications for Highway 

Construction (latest edition), or as directed by the Departmental Representative. 

Part 3 Execution 
.1 Work shall be completed in accordance with BC MoTI – Standard Specifications for 

Highway Construction (latest edition), or as directed by the Departmental Representative. 
END OF SECTION 
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01 71 00 EXAMINATION AND PREPARATION 

Part 1 General 

1.1 MEASUREMENT AND PAYMENT PROCEDURES 

.1 This work shall be incidental to Contract and will not be measured for payment. 

1.2 REFERENCES 

.1 Owner's identification of existing survey control points and property limits. 

1.3 QUALIFICATIONS OF SURVEYOR 

.1 Qualified surveyor, licensed to practise in Place of Work, acceptable to Departmental 
Representative. 

1.4 SURVEY REQUIREMENTS 

.1 The Departmental Representative shall identify the location of all work sites.  

.2 The Contractor shall be responsible for all other survey and layout work identified in the 
Contract documents and as required to complete the works including but not limited to: 

.1 Establishing lines and levels, locate and layout, by instrumentation. 

.2 Staking for grading, cut and fill. 

.3 Staking for slopes and top of embankment, sub-base course, base course and 
centreline for paving. 

.4 Establishing culverts, catch basin structures, invert elevations and locations. 

.5 Layout for interim and final lane markings, including those for intersection 
treatments 

.6 Re-establishing the start and finish of “No Passing Zones”, Passing Lanes or at 
new limits as directed by the Departmental Representative 

.7 Re-establishing Reference Survey Control Points that are in danger of being 
damaged or destroyed. 

.3 Survey Accuracy: 
.1 All survey work shall be tied into the existing Control Monument Network with 

grid coordinates in UTM Zone 11 NAD 83.  Departmental Representative will 
provide information on Control Points. 

.2 All traverses will be closed and balanced.  All level loops and traverses will be 
tied into the Control Monument Network. 

.3 Secondary Control Points will be tied into and relative to Control Monument 
Network.  Accuracy for Control Point surveys shall be to second order: 

.4 Horizontal shall be less than r = 5(d+0.2) where “r” is in cm and “d” is in km 

.5 Vertical shall be less than 0.008 x √k where k is distance in kilometres. 
.4 Staking accuracy shall be: 

.1 In bush areas, all elevations shall be within 0.1m of correct elevation. 

.2 In open ground, all elevations shall be within 0.05 m of correct elevation. 
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.3 On highway surface, all elevations shall be within 0.01 m of correct elevation. 
.5 The Contractor shall provide cut sheet reports to the Departmental Representative for all 

stages of road construction to demonstrate that the defined construction tolerances have 
been achieved before advancing to the next stage. 

.6 The Departmental Representative will complete quality assurance construction survey 
measurements to verify grades and alignment, interim survey re-measurements for 
excavation limits and final neat line measurements to verify payment quantities for 
completed works. 

.7 Contractor to provide cut sheet reports for all layers of road template to prove they meet 
the Contract tolerances. Departmental Representative to verify that they are correct by 
performing an audit. 

.1 Shots are to be taken at 10m intervals along centreline, mid-points and shoulders. 

.2 The Departmental Representative will provide the Contractor with an Approval 
to Proceed document in accordance with 01 45 00 Quality Control.  

.8 Contractor to provide a stake out report as requested by the Departmental 
Representative.  

1.5 RECORDS 

.1 Maintain a complete, accurate log of control and survey work as it progresses. 

.2 Record locations of maintained, re-routed and abandoned service lines. 

1.6 SUBMITTALS 

.1 Submit name and address of Surveyor to Departmental Representative. 

.2 On request of Departmental Representative, submit documentation to verify accuracy of 
field engineering work. 

.3 On request of Departmental Representative, submit survey data. 

.4 Submit certificate signed by surveyor certifying those elevations and locations of 
completed Work that conform to the Contract Documents. 

Part 2 Products 
.1 Not Used. 

Part 3 Execution 

3.1 CROSS SECTIONS 

.1 Cross sections will be taken at a maximum of 20 metre intervals. Additional cross 
sections will be taken where variations occur, including but not limited to: drainage 
channels, structures and/or other obstructions.  

.1 Cross section intervals will be established on OG and are to be used for the 
duration of the project. 
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3.2 STAKING REQUIREMENTS 
Survey Layout Maximum Interval Product 

Right-of-way At each point of deflection and at 
sufficient points between as to be 
continuously visible. 

Stake showing station and offset, or flagging. 

Clearing and Grubbing Same as Right-of-way. Same as Right-of-way. 
Grading – Slope Stakes 10 m in rock cuts; 

20 m in all other cases. 
One slope stake each side, at top of cut or bottom of 
fill, showing station, offset, vertical dimension to 
subgrade, and slope, plus cut/fill transition stake. 
Non-standard ditches will be staked separately. 
An additional slope stake, where applicable, at the 
top of a rock cut after the removal of overburden. 

Grading – Subgrade 20 m. One stake at each side of the subgrade, showing 
station, offset and grade at the stake location, one at 
each break point, and one at centreline. 

Top of Sub-base 20 m. One stake at each side of the sub-base course, 
showing station, offset and grade at the stake 
location, one at each break point, and one at 
centreline. 

Each Base Course 20 m. One stake at each side of the base course, showing 
station, offset and grade at the stake location, one at 
each break point, and one at centreline. 

Final Base Course only 20 m. One stake at each side of the base course, showing 
station, offset and grade at the stake location, one at 
each break point, and one at centreline. 

Culverts Inlet and outlet. One stake at each end of the culvert, plus an offset 
line, showing invert elevation and station. 

Storm Drainage, 
Subdrain, Watermain 
or Sanitary Sewer 

 Stakes showing locations of manholes, catch basins 
and other structures, and invert locations of pipe 
inlets and outlets, as well as stations. 

Retaining Walls Not more than 10 m, and at 
alignment changes. 

One stake showing control line location and either 
the elevation at the top of the wall or the elevation 
at the bottom of footing excavation, as well as 
station. 

Paving 20m. Stake showing station and offset, reference points 
(eg. centerline offset, barrier, changes in paint lines 
etc.) 

Superelevation change At percentage change points Stakes showing station and superelevation 
percentage. 

Concrete Barriers Same as paving. 
 

Same as paving. 

Signs  Stake at each sign location with stationing and sign 
designation. 
 

Curb and Gutter 10 m and at alignment changes. 
Curb returns: 5 m or at quarter 
points, whichever is less. 
 

Offset hub and nail with cut/fill to gutter grade, 
show stationing. 

Median/Island Curb Continuous. Paint line at face/edge of curb 
END OF SECTION 



Project No. 364-01 Trans Canada Highway  Yoho National Park 
 km 108.82 to km 118.3  
Parks Canada Agency Pavement Rehabilitation Page 67 

 

Section 01 74 11 
CLEANING 

 

01 74 11 CLEANING 

Part 1 General 

1.1 MEASUREMENT AND PAYMENT PROCEDURES 

.1 This work shall be incidental to Contract and will not be measured for payment. 

1.2 PROJECT CLEANLINESS 

.1 Maintain Work in tidy condition, free from accumulation of waste products and debris, 
including that caused by Owner or other Contractors. 

.2 Remove waste materials from site at regularly scheduled times or dispose of as directed 
by Departmental Representative.  Do not burn waste materials on site. 

.3 Clear snow and ice in accordance with Section 01 35 31 – Special Procedures for 
Traffic Control  

.4 Keep roadway clean in accordance with Section 01 35 31 – Special Procedures for 
Traffic Control  

.5 Make arrangements with and obtain permits from authorities having jurisdiction for 
disposal of waste and debris. 

.6 One bear proof container will be provided by Parks Canada.  Contractor to provide any 
additional on-site bear proof containers they require for collection of waste materials 
and debris. 

.7 Remove waste material and debris from site at end of each working day. 

.8 Dispose of waste materials and debris off site. 

.9 Store volatile waste in covered metal containers, and remove from premises at end of 
each working day. 

.10 Provide adequate ventilation during use of volatile or noxious substances. 

.11 Use only cleaning materials recommended by manufacturer of surface to be cleaned, 
and as recommended by cleaning material manufacturer. 

.12 The Departmental Representative and Environmental Surveillance Officer may, at their 
total discretion, require the Contractor to suspend work activities until such a time as the 
Work Site is cleaned and debris, waste, and animal attractants are satisfactorily 
managed.  The Contractor shall do as requested at their cost and no claim for time or 
additional costs will be accepted. 

1.3 FINAL CLEANING 

.1 When Work is Substantially Performed, remove surplus products, tools, construction 
machinery and equipment not required for performance of remaining Work. 

.2 Prior to final review, remove surplus products, tools, construction machinery and 
equipment. 

.3 Remove waste products and debris including that caused by Owner or other 
Contractors. 

.4 Remove waste materials from site at regularly scheduled times or dispose of as directed 
by Departmental Representative.  Do not burn waste materials on site. 
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.5 Make arrangements with and obtain permits from authorities having jurisdiction for 
disposal of waste and debris. 

.6 Inspect finishes, and ensure specified workmanship and operation. 

.7 Remove dirt and other disfiguration from exterior surfaces. 

.8 Sweep and wash clean paved areas. 

.9 Remove all construction debris and accumulated dirt from completed drainage systems; 
manholes; catch basins; and all piping. 

Part 2 Products 
.1 Not Used. 

Part 3 Execution 
.1 Not Used. 

END OF SECTION 
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01 77 00 CLOSEOUT PROCEDURES 

Part 1 General 

1.1 MEASUREMENT AND PAYMENT PROCEDURES 

.1 This work shall be incidental to Contract and will not be measured for payment. 

1.2 INSPECTION AND DECLARATION 

.1 Contractor's Inspection: Contractor and all subcontractors shall conduct an inspection of 
Work, identify deficiencies and defects, and repair as required to conform to Contract 
Documents. 

.1 Notify Departmental Representative in writing of satisfactory completion of 
Contractor's Inspection and that corrections have been made. 

.2 Request Departmental Representative's Inspection. 
.2 Departmental Representative's Inspection: Departmental Representative and Contractor 

will perform inspection of Work to identify obvious defects or deficiencies.  Contractor 
shall correct Work accordingly. 

.3 Completion: submit written certificate that following have been performed: 
.1 Work has been completed and inspected for compliance with Contract 

Documents. 
.2 Defects have been corrected and deficiencies have been completed. 
.3 Work is complete and ready for Final Inspection. 
.4 Final Inspection: when items noted above are completed, request final inspection 

of Work by Departmental Representative, and Contractor.  If Work is deemed 
incomplete by Departmental Representative, complete outstanding items and 
request re-inspection. 

Part 2 Products 
.1 Not Used. 

Part 3 Execution 
.1 Not Used. 

END OF SECTION 
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01 78 00 CLOSEOUT SUBMITTALS 

Part 1 General 

1.1 MEASUREMENT AND PAYMENT PROCEDURES 

.1 This work shall be incidental to Contract and will not be measured for payment. 

1.2 CLOSEOUT SUBMITTALS 

.1 The Contractor shall provide the following documents and information to the 
Departmental Representative prior to them being eligible for Final Completion as 
detailed in Section 01 77 00. 

1.3 AS-BUILTS AND SAMPLES 

.1 In addition to requirements in General Conditions, maintain at the site for Departmental 
Representative one record copy of: 

.1 Contract Drawings. 

.2 Specifications. 

.3 Addenda. 

.4 Change Orders and other modifications to the Contract. 

.5 Reviewed shop drawings, product data, and samples. 

.6 Field test records. 

.7 Inspection certificates. 

.8 Manufacturer's certificates. 
.2 Store record documents and samples in field office apart from documents used for 

construction. 
.3 Label record documents and file in accordance with Section number listings in List of 

Contents of this Project Manual.  Label each document "PROJECT RECORD" in neat, 
large, printed letters. 

.4 Maintain record documents in clean, dry and legible condition.  Do not use record 
documents for construction purposes. 

.5 Keep record documents and samples available for inspection by Departmental 
Representative. 

1.4 RECORDING ACTUAL SITE CONDITIONS 

.1 Record information on set of black line opaque Drawings and in copy of the Project 
Manual. 

.2 Record information concurrently with construction progress.  Do not conceal Work until 
required information is recorded. 

.3 Contract Drawings and shop drawings: legibly mark each item to record actual 
construction, including: 

.1 Field changes of dimension and detail. 

.2 Changes made by change orders. 

.3 Details not on original Contract Drawings. 
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.4 References to related shop drawings and modifications. 
.4 Specifications: legibly mark each item to record actual construction, including: 

.1 Changes made by Addenda and change orders. 

1.5 FINAL SURVEY 

.1 Submit final site survey certificate in accordance with Section 01 71 00 - Examination 
and Preparation, certifying that elevations and locations of completed Work are in 
conformance, or non-conformance with Contract Documents. 

1.6 WARRANTIES AND BONDS 

.1 Separate each warranty or bond with index tab sheets keyed to Table of Contents listing. 

.2 List subcontractor, supplier, and manufacturer, with name, address, and telephone 
number of responsible principal. 

.3 Obtain warranties and bonds, executed in duplicate by subcontractors, suppliers, and 
manufacturers, within ten days after completion of the applicable item of work. 

.4 Except for items put into use with Owner's permission, leave date of beginning of time 
of warranty until the Date of Substantial Performance is determined. 

.5 Verify that documents are in proper form, contain full information, and are notarized. 

.6 Co-execute submittals when required. 

.7 Retain warranties and bonds until time specified for submittal. 

Part 2 Products 
.1 Not Used. 

Part 3 Execution 
.1 Not Used. 

END OF SECTION
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02 81 01 HAZARDOUS MATERIAL 

Part 1 General 

1.1 MEASUREMENT AND PAYMENT PROCEDURES 

.1 This work shall be incidental to Contract and will not be measured for payment. 

1.2 REFERENCES 

.1 Export and Import of Hazardous Waste Regulations (EIHW Regulations), SOR/92-637. 

.2 National Fire Code of Canada 1995. 

.3 Transportation of Dangerous Goods Act, 1992 (TDG Act) [1992], (c. 34). 

.4 Transportation of Dangerous Goods Regulations (T-19.01-SOR/2001-286). 

1.3 DEFINITIONS 

.1 Dangerous Goods: Product, substance, or organism that is specifically listed or meets 
the hazard criteria established in Transportation of Dangerous Goods Regulations. 

.2 Hazardous Material: Product, substance, or organism that is used for its original 
purpose; and that is either dangerous goods or a material that may cause adverse impact 
to the environment or adversely affect health of persons, animals, or plant life when 
released into the environment. 

.3 Hazardous Waste: Any hazardous material that is no longer used for its original purpose 
and that is intended for recycling, treatment or disposal. 

.4 Workplace Hazardous Materials Information System (WHMIS): A Canada-wide system 
designed to give employers and workers information about hazardous materials used in 
the workplace.  Under WHMIS, information on hazardous materials is to be provided 
on container labels, material safety data sheets (MSDS), and worker education 
programs.  WHMIS is put into effect by a combination of federal and provincial laws. 

1.4 SUBMITTALS 

.1 Submit product data in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Retain current Material Safety Data Sheet (MSDS) for each hazardous material required 
on site. Submit MSDS to Departmental Representative upon request. 

1.5 STORAGE AND HANDLING 

.1 Coordinate storage of hazardous materials with Departmental Representative and abide 
by internal requirements for labelling and storage of materials and wastes. 

.2 Store and handle hazardous materials and wastes in accordance with applicable federal 
and provincial laws, regulations, codes, and guidelines. 

.3 Store and handle flammable and combustible materials in accordance with current 
National Fire Code of Canada requirements. 

.4 All explosives must be mixed outside of the Park and delivered to the site. No storage of 
explosives shall be allowed within the National Parks. 

.5 Observe smoking regulations at all times. Smoking is prohibited in any area where 
hazardous materials are stored, used, or handled. 
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.6 Abide by the following storage requirements for quantities of hazardous materials and 
wastes in excess of 5 kg for solids, and 5 litres for liquids: 

.1 Store hazardous materials and wastes in closed and sealed containers which are 
in good condition. 

.2 Label containers of hazardous materials and wastes in accordance with WHMIS. 

.3 Store hazardous materials and wastes in containers compatible with that material 
or waste. 

.4 Segregate incompatible materials and wastes. 

.5 Ensure that different hazardous materials or hazardous wastes are not mixed. 

.6 Store hazardous materials and wastes in a secure storage area with controlled 
access. 

.7 Maintain a clear egress from storage area. 

.8 Store hazardous materials and wastes in a manner and location which will 
prevent them from spilling into the environment. 

.9 Have appropriate emergency spill response equipment available near the storage 
area, including personal protective equipment. 

.10 Maintain an inventory of hazardous materials and wastes, including product 
name, quantity, and date when storage began. 

.7 Ensure personnel have been trained in accordance with Workplace Hazardous Materials 
Information System (WHMIS) requirements. 

.8 Report spills or accidents immediately to Departmental Representative. Submit a 
written spill report to Departmental Representative within 24 hours of incident. 

1.6 TRANSPORTATION 

.1 Transport hazardous materials and wastes in accordance with federal Transportation of 
Dangerous Goods Act, Transportation of Dangerous Goods Regulations, and applicable 
provincial regulations. 

.2 If exporting hazardous waste to another country, ensure compliance with federal Export 
and Import of Hazardous Waste Regulations. 

.3 If hazardous waste is generated on site: 
.1 Coordinate transportation and disposal with Departmental Representative. 
.2 Ensure compliance with applicable provincial laws and regulations for generators 

of hazardous waste. 
.3 Use only a licensed carrier authorized by provincial authorities to accept subject 

material. 
.4 Prior to shipping material, obtain written notice from intended hazardous waste 

treatment or disposal facility that it will accept material and that it is licensed to 
accept the material. 

.5 Label containers with legible, visible safety marks as prescribed by federal and 
provincial regulations. 

.6 Ensure that only trained personnel handle, offer for transport, or transport 
dangerous goods. 

.7 Provide a photocopy of all shipping documents and waste manifests to 
Departmental Representative. 
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.8 Track receipt of completed manifest from consignee after shipping dangerous 
goods. Provide a photocopy of completed manifest to Departmental 
Representative. 

.9 Report any discharge, emission, or escape of hazardous materials immediately to 
Departmental Representative and appropriate provincial authority. Take 
reasonable measures to control release. 

Part 2 Products 

2.1 MATERIALS 

.1 Only bring on site the quantity of hazardous materials required to perform Work. 

.2 Maintain MSDSs in proximity to where the materials are being used.  Communicate this 
location to personnel who may have contact with hazardous materials. 

Part 3 Execution 

3.1 DISPOSAL 

.1 Dispose of hazardous waste materials in accordance with applicable federal and 
provincial acts, regulations, and guidelines. 

.2 Recycle hazardous wastes for which there is an approved, cost effective recycling 
process available. 

.3 Send hazardous wastes only to authorized hazardous waste disposal or treatment 
facilities. 

.4 Burning, diluting, or mixing hazardous wastes for purpose of disposal is prohibited. 

.5 Disposal of hazardous materials in waterways, storm or sanitary sewers, or in municipal 
solid waste landfills is prohibited. 

END OF SECTION 
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02 41 13 ASPHALT PAVEMENT REMOVAL 

Part 1 General 

1.1 MEASUREMENT AND PAYMENT PROCEDURES 

.1 Payment under “Unit Price Item 1 – Asphalt Pavement Removal” shall be the total 
compensation for all operations involved in milling and pulverizing including but not 
limited to survey, cold milling, sweeping, loading, hauling, disposing of the millings 
outside the National Park and cleaning of remaining pavement surface. Payment shall be 
made as follows: 

.1 “Unit Price Item 1 - Asphalt Pavement Removal – Partial Depth Milling” 
will be measured for payment in square metres of asphalt pavement of existing 
roadway actually removed and disposed of outside the National Park. Milling 
shall be completed according to the Contract Documents or as directed by the 
Departmental Representative, and shall include all labour, equipment and 
material to satisfactorily complete this item of work.  

.2 No overhaul will be paid for this Work. 

.3 Payment per square metre of asphalt removal will remain the same, regardless of 
the number of passes required to complete the Work, to the depth and extents 
specified, as per the Contract Documents.  

.4 Placement of gravels to level the running surface for the milling machine, if 
required, will be considered incidental to the Work and no additional payment 
will be made. 

.5 Traffic Control required for this Work shall be incidental to “Lump Sum Price 
Item 2 - Traffic Accommodation” and no separate payment will be made to the 
Contractor. 

.6 Mobilization and demobilization required for this Work shall be incidental to 
“Lump Sum Price Item 1 – Mobilization / Demobilization” and no additional 
payment will be made for remobilization of equipment if all milling work cannot 
be completed at once. 

.7 Environmental mitigations required in accordance with Section 01 35 43 –
Environmental Procedures, for the Work in this Section shall be incidental to the 
Contract and no separate payment shall be made to the Contractor. 

1.2 WASTE MANAGEMENT AND DISPOSAL 

.1 Separate waste materials for reuse in accordance with Section 01 35 43 - Environmental 
Procedures. 

.1 The Contractor shall dispose of the removed asphalt material outside the National Park, or 
at other locations designated by the Departmental Representative. 

1.3 DEFINITIONS 

.1 Profile Milling: Removal of asphalt concrete pavement to an accurate depth of cut, profile 
and cross slope and shall include loading the milled material directly into trucks. 

.2 Partial Depth Milling: Removal of asphalt concrete pavement, other than Profile Milling. 
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Part 2 Products 

2.1 EQUIPMENT 

.1 Use cold milling, planning or grinding self-powered equipment with automatic grade 
controls capable of operating from string line, and capable of removing part of pavement 
surface to depths or grades indicated.   

.2 The Contractor is to ensure that the maximum particle size of milled materials is less than 
50 mm and shall sieve or otherwise separate/remove larger particles at their cost. 

Part 3 Execution 

3.1 PREPARATION 

.1 Prior to beginning removal operation, the Contractor shall inspect and verify with the 
Departmental Representative, all areas, depths and lines of asphalt pavement to be 
removed. 

.2 Have appropriate Traffic Control measures in accordance with 01 35 31 Special Procedures 
for Traffic Control.  

3.2 PROTECTION 

.1 Protect existing pavement not designated for removal, concrete deck, concrete curb and 
barriers, light units and structures from damage. In event of damage, the Contractor shall 
immediately replace or make repairs to the satisfaction of the Departmental Representative 
at no additional cost. 

3.3 REMOVAL 

.1 Partial Depth Asphalt Pavement Removal by milling to lines and grades shown on the IFC 
Drawings or as established by Departmental Representative in field 

.1 Use self-powered equipment and methods of removal and hauling which do not 
damage or disturb underlying roadway structure. 

.2 Prevent contamination of removed asphalt pavement by topsoil, underlying gravel or other 
materials. 

.1 Provide for suppression of dust generated by removal process to ensure a dust 
free Work Site.  

.3 To tie in from existing pavement to new overlay, remove existing asphalt pavement by 
milling to lines and grades established by Departmental Representative in field or as per the 
Contract Documents.  

.4 If applicable, at mill and fill locations, remove existing asphalt to the depths, lengths and 
width specified in the Contract Documents and as established by Departmental 
Representative in field. 

.5 If the base course is disturbed by milling operations the Contractor will be required to 
rectify the base course, to the acceptance of the Departmental Representative, at the 
Contractor’s cost. 
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3.4 STOCKPILING OF MATERIAL 

.1 The Contractor shall dispose of removed asphalt material outside the National Park or at 
other locations designated by the Departmental Representative.  

.2 Removed asphalt material, that is hauled outside the National Park, will become the 
property of the Contractor. 

3.5 FINISH TOLERANCES 

.1 Finished surfaces in areas where asphalt pavement has been removed shall be within +/-5 
mm of the grade specified, and shall not be uniformly high or low. 

3.6 SWEEPING 

.1 Sweep remaining asphalt pavement surfaces clean of debris resulting from removal 
operations using rotary power brooms and hand work and brooming as required. No extra 
payment will be made for sweeping or associated hand work. 

END OF SECTION 
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32 12 14 ASPHALT TACK COAT 

Part 1 General 

1.1 MEASUREMENT AND PAYMENT PROCEDURES 

.1 Supply, delivery and application of tack coat will be will not be measured separately 
and will be considered to be incidental to “Unit Price Item 2 – Asphalt Concrete 
Pavement - EPS”.  

1.2 REFERENCES 

.1 American Society for Testing and Materials International, (ASTM) 
.1 ASTM D140-01, Standard Practice for Sampling Bituminous Materials. 

.2 Canadian General Standards Board (CGSB) 
.1 CAN/CGSB-16.2-M89, Emulsified Asphalts, Anionic Type, for Road Purposes. 

.3 BC MoTI - Standard Specifications for Highway Construction (latest edition). 

1.3 SUBMITTALS 

.1 Submit samples in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Submit two 1 L samples of asphalt tack coat material proposed for use in new, clean, 
airtight, sealed, wide mouth bottles made with plastic to Departmental Representative, 
at least 2 weeks prior to beginning Work. 

.3 Sample asphalt tack coat material to: ASTM D140. 

.4 Provide access on tank truck for Departmental Representative to sample asphalt 
material to be incorporated into Work, in accordance with ASTM D140. 

1.4 QUALITY CONTROL 

.1 In accordance with 01 45 00 – Quality Control. 

.2 Upon request by Departmental Representative, submit manufacturer's test data and 
certification that asphalt tack coat material meets requirements of this Section. 

1.5 DELIVERY, STORAGE AND HANDLING 

.1 In accordance with 01 61 00 - Common Product Requirements. 

.2 Deliver, store and handle materials in accordance with ASTM D140. 

.3 Provide, maintain and restore asphalt storage area. 

1.6 WASTE MANAGEMENT AND DISPOSAL 

.1 Separate waste materials for reuse and recycling in accordance with Section 01 35 43 - 
Environmental Procedures. 

.2 Divert unused asphalt materials to facility capable of recycling materials. 
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Part 2 Products 

2.1 MATERIALS 

.1 Anionic emulsified asphalt: to CAN/CGSB-16.2, grade:  SS-1. 

.2 Water: clean, potable, free from foreign matter. 

2.2 EQUIPMENT 

.2 Pressure distributor to be designed, equipped, maintained and operated so that asphalt 
material can be: 

.1 Maintained at even temperature. 

.2 Applied uniformly on variable widths of surface up to 5 m. 

.3 Applied at readily determined and controlled rates from 0.2 to 5.4 L/m2 with 
uniform pressure, and with an allowable variation from any specified rate not 
exceeding 0.1 L/m2. 

.4 Distributed in uniform spray without atomization at temperature required. 

.5 Equipped with meter, registering metres of travel per minute, visibly located to 
enable truck driver to maintain constant speed required for application at 
specified rate. 

.6 Equipped with pump having flow meter graduated in units of 5 L or less per 
minute passing through nozzles and readily visible to operator.  Pump power unit 
to be independent of truck power unit. 

.7 Equipped with an easily read, accurate and sensitive device that registers 
temperature of liquid in reservoir. 

.8 Equipped with accurate volume measuring device or calibrated tank. 

.9 Equipped with nozzles of same make and dimensions, adjustable for fan width 
and orientation. 

.10 Equipped with nozzle spray bar, with operational height adjustment. 

.11 Cleaned if previously used with incompatible asphalt material. 

Part 3 Execution 

3.1 APPLICATION 

.1 Obtain Departmental Representative's approval of surface before applying asphalt tack 
coat. 

.2 Apply asphalt tack coat only on clean and dry surface. 

.3 Dilute asphalt emulsion with water at 1:1 ratio for application. 
.1 Mix thoroughly by pumping or other method accepted by Departmental 

Representative. 
.4 Apply asphalt tack coat evenly to pavement surface at rate as directed by Departmental 

Representative, of 0.5 L/m² plus or minus 0.2 L/m². 
.5 Paint contact surfaces of curbs, gutters, headers, manholes and like structures with thin, 

uniform coat of asphalt tack coat material. 
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.6 Do not apply asphalt tack coat when air temperature is less than 10 degrees Celsius or 
when rain is forecast within 2 hours of application. 

.7 Apply asphalt tack coat only on unfrozen surface. 

.8 Evenly distribute localized excessive deposits of tack coat by brooming as directed by 
Departmental Representative. 

.9 Where traffic is to be maintained, treat no more than one half of width of surface in one 
application. 

.10 Keep traffic off tacked areas until asphalt tack coat has set. 

.11 Re-tack contaminated or disturbed areas as directed by Departmental Representative. 

.12 Permit asphalt tack coat to set before placing asphalt pavement. 
END OF SECTION 
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32 12 16 ASPHALT CONCRETE PAVEMENT (EPS) 

Part 1 General 

1.1 REFERENCES 

.1 BC MoTI - Standard Specifications for Highway Construction (latest edition). 

1.2 WORK DESCRIPTION 

.1 Work shall consist of supplying, loading, hauling and placing BC MoTI Medium Mix 
Class 1 Asphalt Concrete Pavement (EPS) as per on the Contract Documents, or as 
directed by the Departmental Representative 

.2 For the asphalt mix, asphalt aggregate used shall consist of a 19mm Medium Mix 
Asphalt Aggregate in accordance with BC MoTI – Standard Specifications for Highway 
Construction Section (latest edition), Section 502 – Asphalt Pavement Construction 
(EPS). 

.3 Asphalt Cement used shall be PG 58-37 penetration grade in accordance with BC MoTI 
– Standard Specifications for Highway Construction (latest edition), Section 502 – 
Asphalt Pavement Construction (EPS). 

.4 Owner supplied pit run will be made available to the Contractor at Ottertail Pit.  

.5 Recycled Asphalt Pavement (RAP) will be permitted in the asphalt pavement mix 
design in accordance with BC MoTI Standard Specifications for Highway Construction 
(latest edition), Section 502 – Use of Reclaimed Asphalt Pavement in Asphalt Pavement 
Construction.  

.6 Perform mix designs for BC MoTI Class 1 Asphalt Concrete Pavement using Asphalt 
Cement PG 58-37 and 19mm Asphalt Aggregate. Mix design is subject to acceptance by 
the Departmental Representative.  

.7 Milled Rumble Strips to be installed as detailed herein and as directed by the 
Departmental Representative. 

.8 The edge of pavement shall have sloped paved shoulders following the existing side 
slope for the length of the paving limits, except where there is guardrail or concrete 
barrier, and shall be constructed in conjunction with all lifts of ACP, as shown on the 
IFC Drawings or as directed by the Departmental Representative. Payment for this 
Work to be incidental to asphalt Unit Price items. 

.9 Acceptance and/or rejection of all placed Asphalt Concrete Pavement shall be 
determined in accordance with the EPS. The Contractor shall be fully responsible for 
the removal and replacement of rejected materials. 

1.3 MEASUREMENT AND PAYMENT PROCEDURES AND UNIT PRICE 
ADJUSTMENTS 

.1 Accepted asphalt concrete pavement will be measured in tonnes and will be paid for 
under “Unit Price Item 2a - Asphalt Concrete Pavement (EPS) – BC MoTI Class 1 
– 19mm Medium Mix Asphalt Concrete”. 

.1 Payment under “Unit Price Item 2ai – Overlay” shall be full compensation for 
the supply of asphalt concrete mix including supply and application of tack coat, 
processing, plant mixing, loading, hauling, paver laying, compacting, finishing 
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surface, raking, interim lane marking, quality control testing, safety, 
maintenance, crushing, ACP placement at milled tie ins and sloped ACP at the 
edge of pavement, cleaning of existing pavement shoulders, and all materials. 

.1 Owner will supply 20,000 cubic meters of pit run aggregate. The 
Contractor may use Owner supplied pit run aggregate without any 
additional cost to the Contractor. The Contractor shall bear all risk 
associated with using owner supplied aggregate and will still be 
required to meet asphalt mix requirements. No additional payment 
will be made for any Contractor supplied aggregate used. 

.2 Payment under “Unit Price Item 2aii – Paving Milled Areas Km 108.82 – 
114.3” shall be full compensation for the supply of asphalt concrete mix 
including supply and application of tack coat, processing, plant mixing, loading, 
hauling, paver laying, compacting, finishing surface, raking, interim lane 
marking, quality control testing, safety, maintenance, crushing, cleaning of 
existing pavement shoulders, and all materials. 

.1 Owner will supply 20,000 cubic meters of pit run aggregate. The 
Contractor may use Owner supplied pit run aggregate without any 
additional cost to the Contractor. The Contractor shall bear all risk 
associated with using owner supplied aggregate and will still be 
required to meet asphalt mix requirements. No additional payment 
will be made for any Contractor supplied aggregate used. 

.3 Payment under “Unit Price Item 2aiii – Paving Milled Areas Km 114.3 – 
118.3” shall be full compensation for the supply of asphalt concrete mix 
including asphalt aggregate, supply and application of tack coat, processing, 
plant mixing, loading, hauling, paver laying, compacting, finishing surface, 
raking, interim lane marking, quality control testing, safety, maintenance, 
cleaning of existing pavement shoulders, and all materials. 

.1 Owner will supply 20,000 cubic meters of pit run aggregate. The 
Contractor may use Owner supplied pit run aggregate without any 
additional cost to the Contractor. The Contractor shall bear all risk 
associated with using owner supplied aggregate and will still be 
required to meet asphalt mix requirements. No additional payment 
will be made for any Contractor supplied aggregate used. 

.2 Applicable payment adjustments (additions or subtractions as applicable) shall be 
applied to top lift only in accordance with BC MoTI – Standard Specifications for 
Highway Construction Section 502 – Asphalt Pavement Construction (EPS) and any 
current Special Provisions. Payments shall be under “Lump Sum Price Item 3 – Prime 
Cost Sum”. 

.3 Supply, installation, maintenance, calibration of weight scales and a scale house, or 
alternately electronic calibrated silo scales, at the plant by the Contractor shall be 
considered incidental to “Unit Price Item 2 - Asphalt Concrete Pavement (EPS)” and 
no additional payment will be measured for payment. A scale person will be provided if 
required. 

.4 Preparing asphalt mix designs (including anti-stripping test), in accordance with 01 45 
00 Quality Control and 01 33 00 Submittal Procedures, shall be considered incidental to 
“Unit Price Item 2 – Asphalt Concrete Pavement (EPS)” and no additional payment 
will be measured for payment. 
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.5 The movement of equipment and crew, shall be considered incidental to the Work for 
the type of asphalt placed. A move is defined as the Contractor moving equipment and 
crew to the next section to pave after having completed, in its totality, the previous 
section.  

.6 No overhaul will be considered for payment under this Contract. 

.7 Supply and delivery of asphalt cement shall be incidental to “Unit Price Item 2 - 
Asphalt Concrete Pavement (EPS)”. 

.8 Anti-stripping agent(s), if required and accepted by the Departmental Representative, 
shall be paid under “Lump Sum Price Item 3 –Prime Cost Sum”. 

.9 Measurement for the installation of the Milled Rumble Strips shall be measured per 
kilometer installed as per the Contract documents and accepted by the Departmental 
Representative. Payment shall be made under “Unit Price Item 2b – Asphalt Concrete 
Pavement (EPS) - Milled Rumble Strips”. 

.10 Use of processed Reclaimed Asphalt Pavement (RAP) material in hot mix asphalt 
construction is permitted to maximum 15% in accordance with BC MoTI Section 505 
(latest edition) and as approved by the Departmental Representative. Any costs 
associated with this process including labour, equipment or materials shall be 
considered incidental to “Unit Price Item 2 – Asphalt Concrete Pavement – EPS”. 

.11 The edge of pavement shall have a 4:1 paved let down for the length of the paving 
limits and shall be constructed in conjunction with the top lift of ACP, as shown on the 
IFC Drawings or as directed by the Departmental Representative. Payment for this 
Work to be incidental to asphalt unit price items. 

.12 Traffic Control required for this Work shall be incidental to “Lump Sum Price Item 2 
- Traffic Accommodation” and no separate payment will be made to the Contractor.  

.13 Mobilization and demobilization required for this Work shall be incidental to “Lump 
Sum Price Item 1 – Mobilization / Demobilization” and no additional payment will 
be made.  

.14 Environmental mitigations required in accordance with Section 01 35 43 – 
Environmental Procedures, for the Work in this Section shall be incidental to the 
Contract and no separate payment will be made to the Contractor. 

Part 2 Products 

2.1 MATERIALS 

.1 PG 58-37 Asphalt Cement shall be used on the TCH.  

.2 Asphalt Aggregate: 
.1 Materials used shall be in accordance with BC MoTI – Standard Specifications 

for Highway Construction Section 502 – Asphalt Pavement Construction (EPS) 
(latest edition). 

.2 Owner supplied pit run at Ottertail pit is available for Contractor use as directed 
by the Departmental Representative. 

.3 Reclaimed Asphalt Pavement (RAP): 
.1 RAP to be processed by crushing and/or screening into a consistent material with 

uniform gradation, AC content and other properties prior to being utilized in 
accordance with the BC MoTI Standard Specifications for Highway Construction 
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(latest edition), Section 502 – Use of Reclaimed Asphalt Pavement in Asphalt 
Pavement Construction. 

.2 Use of processed Reclaimed Asphalt Pavement (RAP) material in hot mix 
asphalt construction is permitted to maximum 15% in accordance with BC MoTI 
Section 505 (SS 505) Category A Road Classification and as approved by the 
Departmental Representative. 

.3 Only RAP sourced from the TCH shall be considered Classified RAP and no 
Unclassified RAP will be permitted. 

.4 The Contractor shall fulfill or exceed the requirements of SS 505 Appendix 1 – 
RAP Management Best Practices for the management of RAP materials from the 
time of collection through processing, mix design, and quality control practices 
during the production of asphalt mixtures containing RAP as confirmed through 
the Contractor’s Quality Control documentation. 

.5 RAP testing is required in accordance with SS 505.07 Quality Control. 

.6 The Contractor shall process and crush the RAP so as to ensure compliance with 
all gradation requirements of their approved Job Mix Formula. 

Part 3 Execution 

3.1 QUALITY CONTROL 

.1 Contractor is responsible for all Quality Control required in accordance with BC MoTI–
Standard Specifications for Highway Construction Section 502 - Asphalt Pavement 
Construction (EPS) (latest edition) and Section 01 45 00 – Quality Control. 

.2 Contractor is to provide a full time Road Checker during all times of asphalt placement 
that shall be responsible for providing a daily Road Checker’s Summary in accordance 
with BC MoTI –Standard Specifications for Highway Construction Section 502 - 
Asphalt Pavement Construction (EPS) (latest edition. 

.3 The Road Checker’s Summary shall be provided to the Departmental Representative no 
less than 24 hrs after the relevant shift end. 

.4 To assist in the Road Checker’s role, the Contractor shall layout and stake stations at the 
appropriate intervals to achieve the desire accuracy throughout the Work Site.  All 
survey and marking stakes shall be removed prior to completion of the Works.  

3.2 METHODOLOGY 

.1 ACP placement: 
.1 Asphalt concrete mix shall not be placed when the air temperature is below 4°C, 

or when rain is forecasted. 
.2 Asphalt concrete mix shall be placed only on clean, dry, and unfrozen surfaces. 
.3 Unless otherwise shown on the plans, the asphalt concrete mix shall be placed in 

the following lift thicknesses: 
.1 in a single lift when the design compacted total thickness is 75 mm 

or less. 
.2 in two or more lifts when the design compacted total thickness is 

greater than 75 mm.  The lift thickness selection shall be 
determined by the Contractor except that: 
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.1 the maximum thickness of any lift shall be 75 mm. 

.2 the minimum thickness of a final lift shall be 50 mm. 

.3 On widenings, the thickness of asphalt concrete mix up to 75 
mm may be placed in one lift.  Over 75 mm thickness, the 
asphalt concrete shall be placed in two lifts. 

.2 Milled Rumble Strips shall be installed in accordance with BC MoTI – Supplement to 
TAC Geometric Design Guide Section 650 – Rumble Strips. The Milled Rumble Strips 
shall be continuous SRS and are to be installed at various locations along the TCH or as 
directed by the Departmental Representative. 

.3 Environmental mitigations required in accordance with Section 01 35 43 – 
Environmental Procedures, for the Work in this Section shall be incidental to the 
Contract and no separate payment will be made to the Contractor. 

3.3 EQUIPMENT, PLANT AND MIXING REQUIREMENTS 

.1 Execution of the Work shall be in accordance with BC MoTI - Standard Specifications 
for Highway Construction (latest edition), Section 502 – Asphalt Pavement 
Construction (EPS) and Section 504 – Pavement Drainage   

.2 The Contractor will only be permitted to setup a Mobile Asphalt Plant or use a 
Stationary Asphalt Plant at Ottertail Pit after September 5, 2017. If used, mobile 
asphalt plant shall be set up at Ottertail Pit at the direction of the Departmental 
Representative. 

.3 Asphalt plant to be used on this project, regardless of location, shall be a minimum of 
200 tonne per hour production plant, equipped with a dry bag system for pollution 
control, in addition to, or in replacement of standard cyclone dust collectors, to 
effectively eliminate emissions of dust and smoke pollutants into the atmosphere.  Use 
of secondary dust collection systems, requiring discharge of dust polluted water into 
settling ponds or drainage system will not be permitted.  In addition, Asphalt plant must 
comply with all environmental pollution control regulations applicable in the asphalt 
plant area.  The plant operator must make daily inspections of the emission control 
components, to ensure proper working order and provide the most recent stack 
monitoring results for viewing by the Departmental Representative or their designate. 

END OF SECTION
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32 17 23 PAVEMENT MARKING 

Part 1 General 

1.1 REFERENCES 

.1 CAN/CGSB-1.5-M99 Low Flash Petroleum Spirits Thinner. 

.2 CGSB1-GP-12C-83 Standard Paint Colours. 

.3 CGSB1-GP-71-83 Method, of Testing Paints and Pigments. 

.4 CAN/CGSB 1.74-01 Alkyd Traffic Paint. 

.5 U.S.  FED-STD-595B, 1989 – Colours Used in Government Procurement. 

.6 Health Canada / Workplace Hazardous Materials Information System (WHMIS) 
.1 Material Safety Data Sheets (MSDS). 

.7 BC MoTI Standard Specification for Highway Construction (current edition) 

1.2 DESCRIPTION 

.1 As detailed here and in the Drawings, the Contractor is to supply and install pavement 
markings in the areas adjacent to and impacted by the Works. 

.2 The Contractor shall complete a survey of the pre-existing pavement markings prior to 
their disturbance so as to ensure their ability to re-instate them accurately. 

1.3 SAMPLES 

.1 Submit samples in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Submit to Departmental Representative following material sample quantities in 
accordance with 01 33 00 – Submittal Procedures. 

.1 Two samples of each type of paint. 

.2 One sample of glass beads. 

.3 Sampling to CGSB1-GP-71. 
.3 Mark samples with name of project and its location, paint manufacturer's name and 

address, name of paint, CGSB specification number and formulation number and batch 
number. 

1.4 MEASUREMENT AND PAYMENT PROCEDURES 

.1 Temporary Pavement Marking in accordance with Section 01 35 31 - Special 
Procedures for Traffic Control shall be considered incidental to the Contract and will 
not be measured for payment. 

.2 Final line painting shall be measured in linear metres along the centre of the paint line 
regardless of width or line-gap ratio. Double center lines are to be measured as one line. 
Payment shall be considered full compensation for all equipment, labour, and materials 
required to complete the Work. Payment will be made under “Unit Price Item 3a – 
Pavement Marking - Line Painting”.  Center line painting to be completed following 
rumble strip installation and no additional payment will be made. 

.3 Payment for final pavement gore and hatching markings as shown on the IFC Drawings 
or as requested by the Departmental Representative will be made under “Unit Price 



Project No. 364-01 Trans Canada Highway  Yoho National Park 
 km 108.82 to km 118.3  
Parks Canada Agency Pavement Rehabilitation Page 87 

 

Section 32 17 23 
PAVEMENT MARKING  

 

Item 3b – Pavement Markings - Gore and Hatch Marking” and shall be measured in 
square metres of paint work accepted and will include all labour, equipment and 
material to satisfactorily complete this item of work. 

.4 Gore area boundary lines shall be measured and paid for under “Unit Price Item 3a - 
Pavement Marking – Line Painting”. 

.5 Stop bars shall be paid for as though they formed painted gore markings (square 
metres). 

.6 Payment for final pavement turning arrow markings as shown on the IFC Drawings or 
as requested by the Departmental Representative will be made under “Unit Price Item 
3c – Pavement Marking – Arrows” and shall include all labour, equipment and 
material to satisfactorily complete this item of work and will be measured per unit 
regardless of specific type. 

.7 Removal of existing paint lines shall be incidental to “Lump Sum Price Item 2 – 
Traffic Accommodation”, in accordance with 01 35 31 – Special Procedures for 
Traffic Control, and no separate payment will be made to the Contractor. 

.8 Repair or removal and replacement of incorrect pavement markings as directed by the 
Departmental Representative shall be completed at the Contractor’s cost. 

.9 Traffic Control required for this Work shall be incidental to “Lump Sum Price Item 2 
- Traffic Accommodation” and no separate payment will be made to the Contractor. 

.10 Mobilization and demobilization required for this Work shall be incidental to “Lump 
Sum Price Item 1 – Mobilization / Demobilization” and no additional payment will 
be made. 

.11 Environmental mitigations required in accordance with Section 01 35 43 – 
Environmental Procedures, for the Work in this Section shall be incidental to the 
Contract and no separate payment will be made to the Contractor. 

Part 2 Products 

2.1 MATERIALS 

.1 Paint: 
.1 To CGSB 1.74-2001-CAN/CGSB, alkyd traffic paint. 
.2 Colour:  to FED-STD-595B, yellow 33538 and white 37925. 
.3 Upon request, Departmental Representative will supply a qualified product list of 

paints applicable to work.  Qualified paints may be used but Departmental 
Representative reserves right to perform further tests. 

.2 Thinner:  to CAN/CGSB-1.4-2000. 

.3 Glass beads: 
.1 Overlay type:  to CGSB1-GP-74M. 

2.2 SUPPLY, STORAGE AND HANDLING 

.1 Storage and handling shall meet the requirements of Section 01 35 43 - Environmental 
Procedures and Section 02 81 01 - Hazardous Materials. 

.2 The Contractor shall make all arrangements for the supply and delivery of paint and 
glass beads and shall provide the Departmental Representative with records of all 
materials received and/or returned, on a daily basis. 
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.3 The Contractor shall provide, maintain and reclaim all material storage sites. 

.4 No paint formulation shall be diluted or mixed with a different formulation or with any 
other material, without the specific approval of the Departmental Representative. 

.5 The Contractor shall take all necessary steps to prevent contamination of the materials.  
Paint shall be protected from freezing. 

.6 The Contractor shall be responsible for the proper clean-up of waste or spilled material, 
and the proper disposition of containers. 

Part 3 Execution 

3.1 TEMPORARY MARKINGS 

.1 The Contractor shall supply and place temporary line markings on newly constructed 
hard surfaces (pavement, sealcoat, etc.) throughout the project, re-establishing centreline 
and all lane-dividing lines prior to being opened to traffic, and shall maintain such 
markings until the earlier of the Actual Completion Date of the date Permanent 
markings have been placed. Temporary line markings are not required for lane edge 
lines (fog lines) unless otherwise directed. 

.2 Temporary line markings must be placed on an offset from the permanent lane marking 
and must be removed once permanent markings are in place. 

.3 Centreline of undivided highway shall be marked throughout as “no passing” unless 
otherwise directed by the Departmental Representative. 

.4 Painted temporary lines are not permitted on the final surface. 

3.2 PERMANENT MARKINGS 

.1 Prior to any work affecting pavement markings, the Contractor shall pick-up survey all 
key control points of existing markings at intersections, turn slots, exit tapers and 
similar features and, upon completion of the final hard surfacing, re-establish those 
points unless shown otherwise on the IFC drawings or directed by the Departmental 
Representative. 

.2 Further to the key control pick-up, the Contractor shall also pick-up survey all 
Transverse and Chevron and Crosshatch Pavement Markings and upon completion of 
the final hard surfacing, re-establish those points unless shown otherwise on the IFC 
drawings or directed by the Departmental Representative. 

.3 All layout markings shall be done with white or yellow centreline paint which will be 
clearly visible after exposure to all Site Conditions for a minimum period of two (2) 
months past the Actual Completion Date. 

.4 Key control points shall be marked at their design location within tolerances of ± 50mm 
transversely and ± 100mm longitudinally. Longitudinal tolerances for intermediate 
points, when required, are ± 10mm. 

3.3 TOLERANCE 

.1 All painted lines shall not exceed a dimensional width of 110 mm for specified 100 mm 
wide line. No tolerance below 100 mm is allowed for the specified 100 mm wide line. 

.2 All painted lines shall not exceed a dimensional width of 210 mm for specified 200 mm 
wide line. No tolerance below 200 mm is allowed for the specified 200 mm wide line. 



Project No. 364-01 Trans Canada Highway  Yoho National Park 
 km 108.82 to km 118.3  
Parks Canada Agency Pavement Rehabilitation Page 89 

 

Section 32 17 23 
PAVEMENT MARKING  

 

.3 All painted direction dividing, lane dividing or continuity lines shall not exceed a 
maximum dimensional length deviation of +/- 100 mm for specified 3 m length of line. 

.4 All spaces between painted direction dividing, lane dividing or continuity lines shall not 
exceed a maximum dimensional length deviation of +/- 100 mm for specified 6 m or 3 
m length of space. 

.5 All paint shall be applied at the proper locations in accordance with the Drawings or as 
directed by the Departmental Representative. 

.6 All paint and glass beads shall be uniformly applied. 

.7 All painted lines shall be uniform in thickness and free of tire tracking, with no splatter, 
excessive overspray or other defects.  

.8 Remove incorrect markings as directed by the Departmental Representative at 
Contractor’s cost. 

.1 Blackout painting for incorrect lane marking will not be permitted. Incorrect 
paint work must be eradicated and re-painted by method approved by the 
Departmental Representative. 

3.4 EQUIPMENT REQUIREMENTS 

.1 Paint applicator to be an approved pressure type mobile distributor capable of applying 
paint in single, double and dashed lines.  Applicator to be capable of applying marking 
components uniformly, at rates specified, and to dimensions as indicated, and to have 
positive shut-off. 

.2 Distributor to be capable of applying reflective glass beads as an overlay on freshly 
applied paint. 

3.5 CONDITION OF SURFACES 

.1 Pavement surface to be dry, free from ponded water, frost, ice, dust, oil, grease and 
other foreign materials. 

3.6 TRAFFIC CONTROL 

.1 In accordance with Section 01 35 31 and Contractor’s accepted Traffic Management 
Plan. 

3.7 APPLICATION 

.1 Pavement markings to be laid out by Contractor. 

.2 Apply paint only when air temperature is above 10°C, wind speed is less than 60 km/h 
and no rain is forecast within next 4 h. 

.3 Apply traffic paint evenly at rate of 3 L/m2. 

.4 Do not thin paint. 

.5 Paint lines to be of uniform colour and density with sharp edges. 

.6 Thoroughly clean distributor tank before refilling with paint of different colour. 

.7 Apply glass beads at rate of 200 g/m2 of painted area immediately after application of 
paint. 
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3.8 REMOVAL, REPAIR OR REPLACEMENT OF UNACCEPTABLE PAVEMENT 
MARKINGS 

.1 All painted lines that do not meet the requirements of this specification shall be 
removed and correctly applied or repaired by the Contractor. 

.2 In cases where the paint is "tracked" by vehicles tires, the lines may be repaired by 
reapplying paint and glass beads to the damaged areas. 

.3 In cases where incorrectly painted lines need to be removed, the Contractor shall use 
methods and equipment that will totally eliminate the pattern of the lines without 
damaging the integrity of the pavement surface. The methods and equipment used for 
such work shall be reviewed and accepted by the Departmental Representative prior to 
their use. Obliterating incorrectly painted lines through the sole use of paint, liquid 
asphalt, slurry seal or other similar materials will not be permitted.  

3.9 QUALITY CONTROL  

.1 In accordance with 01 45 00 – Quality Control. 

.2 The Contractor is responsible for quality control inspection throughout every stage of 
the work to ensure that materials and workmanship comply with the requirements of 
this specification. 

.3 The Contractor to include in the Quality Control Plan actions to address all the elements 
that affect the quality of the line painting including, but not limited to: 

.1 Paint Application Rates. 

.2 Glass Bead Application Rates. 

.3 Pavement Surface and Atmospheric Conditions. 

.4 Line Widths, Line Lengths and Space Lengths. 
.4 The Contractor shall maintain records of QCIP data, complaints from the public, and 

other details relevant to the Work and shall provide these records to the Departmental 
Representative daily. 

3.10 HIGHWAY OPERATION 

.1 Highway operation shall be in accordance with the Contractor’s accepted Traffic 
Management Plan and shall meet the following requirements: 

.1 General 
.1 Painting shall be carried out in accordance with 01 14 00 - Work 

Restrictions and 01 35 31 - Special Procedures for Traffic Control. 
.2 Operation of the painting truck against the flow of traffic will not 

be permitted. 
.3 Loading glass beads or paint onto the painting truck is not 

permitted on a roadway surface. 
.1 Operation of Companion Vehicles 

.1 When the roadway to be painted is open to public traffic, the 
Contractor shall operate a crash attenuator vehicle and a pilot 
vehicle in conjunction with the painting truck during the painting 
of all longitudinal lines.  Companion vehicle operators shall not 
attempt to control traffic from inside the vehicle. 
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.2 The actual operating parameters of the companion vehicles will be 
determined by the Contractor to safely accommodate traffic and 
will be based on site specific conditions such as sight distances, 
highway geometrics and traffic patterns and volumes.  Typical 
operating parameters are as follows: 
.1 The crash attenuator vehicle shall be equipped with a crash 

attenuator that meets National Cooperative Highway Research 
Program, Report 350 Test Criterion.  Test Level 3 for 100 
km/hr.  The vehicle shall follow behind the painting truck at a 
distance of 50 to 400 m. 

.2 The pilot vehicle shall be driven in the same travel lane as the 
paint machine, following it at a constant distance of 
approximately two kilometres.   

.3 The crash attenuator vehicle, pilot truck and the painting truck 
are to display the same message at all times.  The painting 
truck and the companion vehicles shall be equipped with a 
two-way radio for communication and overhead revolving 
beacon with an amber lens of a minimum 180 mm high and 
180 mm wide. 

3.11 PROTECTION OF COMPLETED WORK 

.1 Protect pavement markings until dry. 
END OF SECTION 
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32 17 31 GUIDE POSTS 

Part 1 General 

1.2 REFERENCES 

.1 BC MoTI - Standard Specifications for Highway Construction (latest edition) 

.2 Canadian General Standards Board (CGSB) 
.1 CAN/CGSB-1.28-98, Exterior Alkyd House Paint. 

1.3 MEASUREMENT AND PAYMENT PROCEDURES 

.1 Measurement and Payment Procedures for supply and installation of plastic Guide Posts 
will be based on each post installed according to the Contract Documents, and shall 
include all labour, equipment and material to satisfactorily complete this item of work.  
Payment will be made under “Unit Price Item 5 – Supply and Installation of Guide 
Posts”.   

.2 Removal, disposal and/or storage of existing guide posts being replaced will be 
incidental to the Work. 

.3 Mobilization and demobilization required for this Work shall be incidental to “Lump 
Sum Price Item 1 – Mobilization / Demobilization”, and no additional payment will 
be made.   

.4 Traffic Control required for this Work shall be incidental to “Lump Sum Price Item 2 
– Traffic Accommodation” and no separate payment will be made to the Contractor. 

.5 Environmental mitigations required in accordance with Section 01 35 43 – 
Environmental Procedures, for the Work in this Section shall be incidental to the 
Contract and no separate payment will be made to the Contractor. 

1.4 SUBMITTALS 

.1 Samples: 
.1 Submit samples in accordance with Section 01 33 00 - Submittal Procedures. 
.2 Notify Departmental Representative at least 4 weeks prior to installation of 

proposed source of guide posts and provide access for inspection. 

1.5 QUALITY CONTROL 

.1 In accordance with Section 01 45 00 – Quality Control. 

1.6 DELIVERY, STORAGE, AND HANDLING 

.1 Storage and Protection: 
.1 Stockpile guide posts as recommended by the Supplier. 
.2 If required, stockpile guide posts at location determined by the Departmental 

Representative. 

1.7 WASTE MANAGEMENT AND DISPOSAL 

.1 Separate and recycle waste materials in accordance with Section 01 35 43 - 
Environmental Procedures. 
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.2 Divert unused metal and/or plastic materials to recycling facility approved by 
Departmental Representative. 

.3 Damaged posts from the removal of existing posts to recycling facility, outside of the 
National Parks, accepted by the Departmental Representative. 

Part 2 Materials 

2.1 ROUND PLASTIC POSTS 

.1 The flexible guide posts shall return to upright positions following repeated impacts and 
passages of vehicles over them.  Such collisions shall not cause serious damage to the 
post or vehicle.  Failure to conform to the requirements specified herein shall be cause 
for rejection. 

.2 General 
.1 The posts shall be of uniform quality and workmanship and be free from defects. 
.2 The Contractor shall provide a complete report of the physical properties of the 

post to the Departmental Representative.  This report shall include properties 
such as low temperature impact resistance, after-impact recoverability and 
weather resistance. 

.3 Specifications - Dimensions, Colour and Construction 
.1 The round posts shall have a minimum outer diameter of 90 mm and on overall 

length of 1.97 metres. 
.2 The top 250 mm of the post length shall be black and the remainder shall be 

white. 
.3 The post shall be straight.  Straight is defined as having no point along the length 

of the post any more than 6 mm removed from a perfectly straight edge placed 
parallel to any side of the post. 

.4 Round posts shall be open at the top and bottom. 

.5 The surface of the post shall be smooth and free from irregularities or defects.  
The surface of the post shall not be affected by cleaning using scrapers, detergent 
and water, or solvent. 

.6 The black portion of the post shall accept and hold securely high-intensity 
reflectorized sheeting applied to its surface area with heavy-duty stainless steel 
staples, glue or other adhesives deemed suitable by the manufacturer. 

.7 If one piece construction is not used, then the connections between the pieces 
shall be at least as strong as if constructed of a single piece.  The strength shall 
exist at temperatures ranging from -50°C to 50°C. 

.8 The reflective portion of round posts shall be visible from all directions and shall 
be of sufficient size so as to be recognizable in the dark as a guide post reflector.  
The reflective portion of semi-flat posts shall be visible to traffic. 

.4 Weather Resistance and Durability 
.1 The post shall not be seriously affected by ozone, exhaust fumes, asphalt or road 

oils, dirt, vegetation, deicing salts or any other types of air contamination or 
materials likely to be encountered after installation. 
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.2 The post shall withstand without serious damage all elements likely to be 
encountered after installation including hot (50°C) or cold (-50°C) temperatures, 
rain, snow, hail, abrasion and physical abuse. 

.5 Strength and Flexibility 
.1 The posts shall resist, without breaking, tearing, shattering or other serious 

damage, one highway vehicle impact at a speed of 100 km/h at a test temperature 
of -33°C. 

.2 The post shall not bend, warp or distort when installed at temperatures up to 
50°C or installed in wind velocities up to 120 km/h. 

.6 High-Intensity Reflectorized Sheeting 
.1 Each post shall have a 50 mm wide reflective sheeting material fastened between 

100 mm and 150 mm from the top of the post.  The reflective sheeting shall be 
green when the Guide Post is used to mark the edges of approaches located on 
curves, and white in all other instances.  When green is required, white sheeting 
shall be screen printed green using a process recommended by the sheeting 
manufacturer. 

.2 The reflective sheeting material shall be high-intensity encapsulated glass bead 
reflective sheeting meeting or exceeding the minimum requirements as specified 
in ASTM-D4956, performance requirement Type III and Class I pressure 
sensitive adhesive backing requirements. 

Part 3 Execution 

3.1 INSTALLATION 

.1 Install posts to details as straight and plumbed vertically to a uniform depth of 0.6 m 
below finished grade. 

.2 Excavate post holes to minimum diameter of 150 mm and compact bottom of hole to 
provide firm foundation.  Set post plumb and backfill with competent material in 150 
mm layers.  Compact each layer before placing succeeding layer. 

.3 Remove existing posts.  Non-damaged posts to be stored at Ottertail Pit.  Damaged 
posts to be hauled to recycling facility outside the Parks. 

3.2 CLEANING 

.1 Upon completion of installation, remove surplus materials, rubbish, tools and equipment 
barriers in accordance with Section 01 74 11 – Cleaning. 

END OF SECTION 
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33 71 13 PRECAST CONCRETE BARRIER 

Part 1 General  

1.1 DESCRIPTION 

.1 Remove, stockpile, and reinstall precast concrete barriers in accordance to this section.  
Precast Concrete barrier are as per British Columbia Standard Specifications for 
Highway Construction (latest edition), Section 941 – Precast Reinforced Concrete 
Barriers.  All end faces have 25 mm chamfered edges. 

.2 Temporarily stockpile barriers at Ottertail Pit or at locations approved by the 
Departmental Representative. 

.3 Install barrier reflectors as per the Contract Documents. 

.4 Remove, stockpile, and reinstall barrier mounted signage.  

1.2 MEASUREMENT AND PAYMENT PROCEDURES 

.1 Remove and Stockpile Precast Concrete Barrier:  
.1 Removal and stockpiling of 810mm Precast Concrete Barrier shall be measured 

by the number of linear metres of precast concrete barrier including end 
treatments loaded and hauled to the stockpile at locations directed by the 
Departmental Representative in accordance with the Contract Documents. 
Payment will be made per linear metre under “Unit Price Item 4a – Precast 
Concrete Barrier – Remove and Stockpile”.  

.2 Reinstall Precast Concrete Barrier: 
.1 Reinstallation of precast concrete barrier, with Contractor supplied barrier 

mounted reflectors, shall be measured by the number of linear metres of precast 
concrete barrier including end treatments loaded and hauled from stockpiles and 
installed in their final location in accordance with the Contract documents. 
Payment will be made under “Unit Price Item 4b – Precast Concrete Barrier – 
Reinstall”. 

.2 The cleaning of the barriers and the pavement in front and behind the barrier 
locations shall be considered incidental to the work.  

.3 Barrier costs shall be inclusive of all costs of labour, materials, and equipment to 
satisfactorily complete this item as specified and in accordance with this Section.  

.4 The supply and installation of barrier mounted reflectors shall not be measured directly 
and shall be considered incidental to the unit price items. 

.5 The removal, stockpiling, and reinstallation of the barrier mounted signage shall be 
considered incidental to the unit price items.  

.6 The placement and removal of Precast Concrete Barriers for use as temporary 
barricades during construction will not be measured for payment and shall be 
considered incidental to the Contract. 

.7 The survey and layout of the Precast Concrete Barriers as per requirements identified in 
this Section and the plans, will not be measured directly for payment but shall be 
considered incidental to “Unit Price Item 4 –Precast Concrete Barrier”. 
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.8 Mobilization and demobilization required for this Work shall be incidental to “Lump 
Sum Price Item 1 – Mobilization / Demobilization", and no additional payment will 
be made.   

.9 Traffic Control for survey, installation, removal or relocation of Precast Concrete 
Barriers shall be incidental to “Lump Sum Price Item 2 – Traffic Accommodation” 
and no separate payment will be made to the Contractor. 

.10 Environmental mitigations required in accordance with Section 01 35 43 – 
Environmental Procedures, for the Work in this Section shall be incidental to the 
Contract and no separate payment will be made to the Contractor 

Part 2 Products 

2.1 MATERIALS 

.1 Barrier reflectors to be hard plastic type raised pavement markers mounted with fast cure 
construction adhesive. 

.1 Reflectors to be placed at 25m intervals mounted as per the Drawings or as 
directed by the Departmental Representative. 

.2 Acceptable products include: 
.1 3M Raised Pavement Marker (RPM) 
.2 Stimsonite Raised Pavement Marker (RPM)  
.3 Or equivalent as approved by the Departmental Representative 

Part 3 Execution 

3.1 REMOVAL AND STOCKPILING 

.1 Care shall be taken to protect Precast Concrete Barrier from being damaged during the 
removal process. The contractor shall be completely responsible for any damage done to 
the barrier and shall replace or fix the broken barrier as per the Departmental 
Representatives instructions. The replacement or fixing cost will be considered 
incidental to the Contract and no separate payment will be made. 

.2 Barriers to be stacked three layers high, with wood blocking between lifts, at stockpile 
location.  Cost of supply and installation of wood blocking shall be incidental to the 
Contract and no separate payment will be made. 

.3 The Contractor shall temporarily stockpile the barrier at Ottertail Pit, or in a location 
approved by the Departmental Representative.  

3.2 REINSTALLATION 

.1 Precast Concrete Barriers shall be reinstalled permanently on asphalt concrete pavement 
in accordance with the Contract Documents or as directed by the Departmental 
Representative. 

.2 Contractor shall do the layout of the barriers for both removal and reinstallation 
operations. 
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3.3 FIELD QUALITY CONTROL 

.1 Contractor shall carry out all the necessary quality control to ensure the barrier work 
complies with the Contract Documents. 

3.4 CLEANING 

.1 Proceed in accordance with Section 01 74 11 – Cleaning.   

.2 On completion and verification of performance of installation, remove surplus 
materials, excess materials, rubbish, tools and equipment. 

END OF SECTION 


	Part 1 General
	1.1 PRECEDENCE
	.1 For Federal Government projects, Division 1 Sections take precedence over technical specification sections in other Divisions of this Project Manual.

	1.2 DEFINITIONS
	.1 British Columbia Ministry of Transportation and Infrastructure is referred to as "MoTI".
	.1 BC MoTI specifications specified for the work can be found at the following website address:
	http://www2.gov.bc.ca/gov/content/transportation/transportation-infrastructure/engineering-standards-guidelines/standard-specifications-for-highway-construction

	.2 Alberta Transportation is referred to as “AT”.
	.1 AT specifications specified for the work can be found at the following AT website address:
	http://www.transportation.alberta.ca/images/Standard_Specifications_for_Highway_Construction_2013.pdf

	.3 Changes in Definition, - The following changes in definitions have been made to the “BC MoTI Specifications”:
	.1 Ministry Representative – The word “Ministry Representative” shall mean Parks Canada Departmental Representative or their duly appointed representative.
	.2 Ministry – The word “Ministry” shall mean Parks Canada Agency.

	.4 Changes in Definition, - The following changes in definitions have been made to the “AT Specifications”:
	.1 Consultant – The word “Consultant” shall mean Departmental Representative or their duly appointed representative.
	.2 Department – The word “Department” shall mean Parks Canada Agency.

	.5 Yoho National Park of Canada is referred to as “YNP”.
	.6 TCH means Trans-Canada Highway
	.7 Parks Canada Agency is referred to as “PCA”.
	.8 Canadian Pacific Railway is referred to as “CP Rail”.
	.9 Environmental Surveillance Officer is referred to as “ESO”.
	.10 Site means the areas
	.1 On or within the limits of Construction as referenced on the Drawings or described in the Contract.
	.2 Outside the limits of Construction, all roads, highways, pits, or quarries, used to complete the Work.

	.11 Work means the provision of all labour, services, material, and equipment as necessary, for the Contractor to complete and perform its obligations in accordance with the Contract.

	1.3 PROJECT LOCATION
	.1 The project is located in Yoho National Park, British Columbia.  Construction work is on the Trans Canada between Km 108.82 and Km 118.3.  The following are key locations relative to the project:
	.1 TCH km 0 – BNP East Gate
	.2 TCH km 75 – Icefield Parkway Interchange (Km 0 of Icefield Parkway)
	.3 TCH km 82 – Alberta/British Columbia and Banff/Yoho National Park borders
	.4 TCH km105.5 – Ottertail Pit
	.5 TCH km 108.82 – East End of Project
	.6 TCH km 114.15 – Finn Creek Day Use Area
	.7 TCH km 118.3 – West End of Project


	1.4 WORK COVERED BY CONTRACT DOCUMENTS
	.1 The project work consists of approximately 5.5 km of asphalt concrete pavement (ACP) overlay and localised milling with ACP inlay. There will be approximately 0.5 km of localised milling with ACP inlay that will be completed with Contractor supplie...
	.2 All requirements noted within the Contract Documents shall be completed by the Contractor unless specifically stated otherwise.
	.3 Without limiting the scope of work, the work of this Contract generally comprises the following, as directed by the Departmental Representative:
	.1 Installation and maintenance of temporary barriers and supply and installation of temporary traffic control and other temporary construction facilities required for completion of the Work of the Project.
	.2 Removal of existing asphalt by milling and stockpiling material in accordance with Section 02 41 13 – Asphalt Pavement Removal.
	.3 Perform mix design for BC MoTI Medium Mix Class 1 19mm Asphalt Concrete Pavement using PG 58-37 asphalt binder. The Contractor will supply aggregate for producing asphalt concrete pavement for this project. Owner will supply 20,000 cubic meters of ...
	.4 Purchase asphalt binder PG 58-37, mix with aggregate, haul and place BC MoTI Medium Mix Class 1 (19mm) Asphalt Concrete Pavement as directed by the Departmental Representative.
	.5 Recycled Asphalt Pavement (RAP) will be permitted in the asphalt pavement mix design as per BC MoTI Standard Specifications for Highway Construction (latest edition), Section 502 – Use of Reclaimed Asphalt Pavement in Asphalt Pavement Construction....
	.6 Removal, stockpiling, and reinstallation of modified British Columbia Ministry of Highways Precast Concrete Traffic Barriers as shown on the IFC Drawings and as directed by the Departmental Representative.
	.7 Supply and paint temporary roadway paint markings during construction as required in accordance with Section 01 35 31.
	.8 Permanent line markings to be installed at the completion of the work as shown on the IFC Drawings and as directed by the Departmental Representative in accordance with Section 32 17 23.
	.9 Supply and install guide posts as per the Contract Documents.
	.10 Traffic signage, control and other traffic accommodations in accordance with Section 01 35 31..
	.11 Miscellaneous Additional Work as directed by the Departmental Representative.

	.4 The Contractor will be permitted to set up a crushing plant in Ottertail Pit or as directed by the Departmental Representative.
	.1 Minimum combined Horse Power for the crushing plant shall be 200 HP. All aggregate which will pass through 375 mm x 450 mm slotted screen openings shall be used for the production of crushed aggregate using a jaw crusher. Rocks which will not pass ...

	.5 The Contractor will be permitted to set up a Mobile Asphalt Plant or use a Stationary Asphalt Plant at Ottertail Pit to produce asphalt concrete pavement after September 5, 2017.
	.1 The asphalt plant to be used on this project, regardless of location, shall be a minimum of 200 tonnes per hour production, equipped with a dry bag system for pollution control, in addition to, or in replacement of standard cyclone dust collectors,...
	.2 There is no power available at Ottertail Pit.

	.6 The Contractor is responsible for sourcing water required for the Works and may be required to obtain it from outside of the National Parks. Accessing local water sources in nearby pits or from other Parks facilities can be coordinated through the ...
	.7 In preparation for and during construction of this project, an “Environmental Protection Plan” (EPP) is to be prepared by the Contractor to meet the requirements of Section 01 35 43 – Environmental Procedures to ensure the desired minimal adverse e...
	.8 Where material and construction specifications for work covered under the Contract, including any Change Orders are not available, BC MoTI –Standard Specifications for Highway Construction (latest edition) shall apply unless directed otherwise by t...

	1.5 CONTRACT METHOD
	.1 Construct Work under combined price Contract.

	1.6 WORK BY OTHERS
	.1 The Contractor is advised that the following Work and anticipated completion in the vicinity has been or will be contracted by Parks Canada:
	.1 TCH Bridge Rehabilitation – Ottertail Bridge: Km 107.2, Fall 2017
	.2 Rock Recapitalization / Slope Stabilization: km 114 to km 120. Fall 2017
	.3 TCH Twinning: Km 82.5 to km 88, Fall 2017
	.4 Wildlife Overpass (By Others): Km 84.5 to Km 84.6. Fall 2017
	.5 Wildlife fencing and landscaping km 82.5 to km 88, Fall 2017
	.6 Remote avalanche control systems Mt. Bosworth, Fall 2017
	.7 Line painting at various locations. Spring 2017
	.8 Other projects and maintenance work may occur along the TCH in 2016 and 2017.

	.2 Where it is necessary that work is to proceed in areas of this project common to both the Contractor and forces of others, the Contractor shall cooperate with the other Contractors and the PCA Departmental Representative in reviewing their construc...
	.3 The Contractors shall coordinate all work on this project with other Contractors including Site Safety and Traffic Control.
	.4 The pits mentioned in the Contract Documents are operational pits and are used by many contractors and Parks Canada.  The Contractor shall cooperate with the other users of the pits.

	1.7 WORK SEQUENCE
	.1 Schedule work progress to allow Owner / Departmental Representative unrestricted access to inspect all phases of the Work.
	.2 Maintain fire and emergency access on the roadways at all times.
	.3 Co-ordinate Work with other Contractors / Departmental Representatives doing maintenance, survey / testing work.
	.4 The Contractor shall prepare a meaningful bar chart or network diagram showing the proposed schedules of major work, which shall be submitted to the Departmental Representative in accordance with 01 32 16 Construction Progress Schedules.
	.5 The Contractor shall:
	.1 Complete all Work between km 114.3 and km 118.3 before June 29, 2017.
	.2 No work on the TCH Road Right of Way between June 29, 2017 and September 5, 2017.
	.3 Not start any Work between km 108.82 and km 114.3 until September 5, 2017.
	.4 Obtain the Interim Certificate (Substantial Performance) by October 24, 2017.
	.5 Complete all of the Work by October 31, 2017 (Contract Completion Date).


	1.8 CONTRACTOR USE OF PREMISES
	.1 Contractor has unrestricted use of site subject to Section 01 14 00 and Section 01 29 01, until Contract Completion date. The Contractor’s use of the site is not exclusive of other contractors or work zones within the limits of this Contract.
	.2 Contractor shall limit use of premises for Work, for storage, and for access, to allow:
	.1 Owner occupancy.
	.2 Work by other Contractors.

	.3 Coordinate use of premises under direction of the Departmental Representative.
	.4 The Contractor is responsible for disposal of waste created from crushing and screening processes.  The processing of the materials for production of aggregates from other sources, will not be permitted unless authorized by the Departmental Represe...
	.5 Obtain and pay for use of additional storage or work areas needed for operations under this Contract.
	.6 The Contractor and any subcontractors shall obtain a business license and vehicle work passes in accordance with 01 35 43 Environmental Procedures.

	1.9 OWNER OCCUPANCY
	.1 Owner will occupy premises during entire construction period for execution of normal operations.
	.2 Cooperate with Owner in scheduling operations to minimize conflict and to facilitate Owner usage.
	.3 Contractor must allow access to the Work Site for other Contractors and PCA. It is up to the Contractor to plan their work accordingly.

	1.10  OWNER FURNISHED ITEMS
	.1 Notify the Departmental Representative immediately of any Owner supplied items which may be unfit for purpose.
	.2 Pit run is Owner supplied and will be made available to the Contractor as directed by the Departmental Representative.

	1.11 CONSTRUCTION SIGNAGE
	.1 To be in accordance with Section 01 35 31 Special Procedures for Traffic Control.
	.2 Signage shall be coordinated with other Contractors.
	.3 No signs or advertisements, other than warning signs, are permitted on site.

	1.12 SETTING OUT OF WORK
	.1 Departmental Representative will establish control points and provide:
	.1 Detailed cross-section templates showing design centreline and shoulder grades.
	.2 Complete set of construction Drawings.
	.3 Alignment notes showing curve data and control point coordinates.
	.4 Provide a list of control monuments including coordinates and elevations on request.
	.5 Measurements for Payment (Quantity Surveys) and volumes by the surface to surface prismoidal method for roadway and drainage excavation and neat line for all surfaces above the excavated surface at a maximum of 20m intervals. Coordinates unless oth...

	.2 Contractor shall:
	.1 Not permanently mark any infrastructure or feature during their setting out of the work.  They shall fully remove any set out marks, markers, or other identifiers that they installed, prior to demobilizing from the Work Sites.
	.2 Set additional control points as necessary.
	.3 Set all work stakes necessary to complete work.
	.4 Allow sufficient time for Departmental Representative to take measurements for payment.
	.5 Not damage geodetic benchmarks or control monuments unless authorized by Departmental Representative.

	.3 No separate payment for setting out work, unless changes are made and approved by the Departmental Representative and additional survey costs are incurred.  Payment for additional survey required due to changes by Departmental Representative to be ...


	Part 2 Products
	.1 To be in accordance with BC MoTI Standard Specifications for Highway Construction (latest edition).

	Part 3 Execution
	.1 To be in accordance with BC MoTI Standard Specifications for Highway Construction (latest edition).

	Part 1 General
	1.1 ACCESS AND EGRESS
	.1 All existing CP Rail accesses are to be maintained or relocated as required.  Location and details of any proposed relocation to be approved by both CP Rail and PCA.
	.2 Provide for pedestrian, cyclist, and vehicular traffic for the duration of the construction.
	.3 Construction operations shall be conducted to cause minimal inconvenience to the public and to owners of adjoining property.  Existing access to property shall be maintained as far as possible and if new access must be provided, every effort shall ...
	.4 The Contractor is responsible for the development and supply of construction access to the Work as approved by the Departmental Representative.

	1.2 USE OF THE SITE AND FACILITIES
	.1 The Work Sites specified in the Contract shall only be used for the purposes of the Work.
	.2 The Work Site (limits shown on the Drawings) will be specified by Parks Canada and shall only be used for the purposes of the Work.  The Work Site will be made available by Parks Canada to the Contractor for its non-exclusive use for the duration o...
	.3 The Contractor will not be permitted to set up a camp in the National Parks.  PCA regulations prohibit anyone working within the Park from using public campground facilities.
	.4 Office-tool trailer may also be set up at Ottertail Pit.  See Section 01 35 43 – Environmental Procedures.
	.5 The Contractor shall not store material or park equipment along the Highway Right of Way within the clear zone.
	.6 Contractor shall maintain adequate drainage at the Work Site.
	.7 The Contractor shall keep the Work Site clean and free from accumulation of waste materials and rubbish regardless of source.  Snow shall be removed by the Contractor as necessary and at their cost for the performance and inspection of the Work.
	.8 The Contractor shall provide sanitary facilities for work force in accordance with governing regulations and 01 35 43 Environmental Procedures.  The Contractor shall post notices and take such precautions as required by local health authorities and...
	.9 Any damage to the Work Site caused by the Contractor shall be repaired by the Contractor at their expense.
	.10 Pets shall not be brought to or maintained at the construction site.

	1.3 WORKING TIMES
	.1 Work in YNP is permitted during daylight hours from 06:00 to 22:00, Monday to Sunday unless stipulated otherwise in the Contract documents.
	.2 The Contractor will not be permitted to work during the period of any Alberta or British Columbia statutory holiday long weekend, including one day prior to and one day following. The Contractor will not be permitted to work during the following Ci...
	.1 Statutory and Civic Holidays (2017)
	.1 Victoria Day Weekend: From 19:00 Thursday May18, 2017 to 07:00 Tuesday, May 23, 2017.
	.2 Canada Day weekend: From 19:00 Thursday June 29, 2017 to 07:00 Tuesday, July 4, 2017.
	.3 Heritage Day weekend: From 19:00 Thursday August 3, 2017 to 07:00 Tuesday August 8, 2017.
	.4 Labour Day long weekend: From 19:00. Thursday, August 31, 2017 to 07:00 Tuesday, September 5, 2017.
	.5 Thanksgiving Day weekend: From 19:00 Thursday, October 5, 2017 to 07:00 Tuesday, October 10, 2017.
	.6 Remembrance Day Weekend: From 19:00 Thursday, November 9, 2017 to 07:00 Monday, November 13, 2017.
	.7 Christmas Day weekend: From 07:00 Friday, December 22, 2017 to 07:00 Wednesday, December 27, 2017.
	.8 New Year’s Day weekend: From 07:00 Friday, December 29, 2017 to 07:00 Tuesday, January 2, 2018.

	.2 Statutory and Civic Holidays (2018)
	.1 BC Family Day weekend: From 19:00 Thursday February 8, 2018 to 07:00, Tuesday February 13, 2018.
	.2 AB Family Day weekend: From 19:00 Thursday, February 16, 2018 to 07:00, Tuesday February 24, 2018.
	.3 Good Friday weekend: From 19:00 Thursday, March 28, 2018 to 07:00 Tuesday, April 3, 2018.
	.4 Victoria Day Weekend: From 19:00 Thursday May 17, 2018 to 07:00 Tuesday, May 22, 2018.
	.5 Canada Day weekend: From 19:00 Thursday June 28, 2018 to 07:00 Tuesday, July 3, 2018.
	.6 Heritage Day weekend: From 19:00 Friday August 2, 2018 to 07:00 Tuesday August 7, 2018.
	.7 Labour Day long weekend: From 19:00. Thursday, August 30, 2018 to 07:00 Tuesday, September 4, 2018.
	.8 Thanksgiving Day weekend: From 19:00 Thursday, October 4, 2018 to 07:00 Tuesday, October 10, 2018.
	.9 Remembrance Day Weekend: From 19:00 Thursday, November 8, 2018 to 07:00 Monday, November 13, 2018.



	1.4 WORK CONDUCTED OVER OR ADJACENT TO WATERWAYS
	.1 All components of the Work shall be conducted in accordance with Section 01 35 43 – Environmental Procedures and the Environmental Protection Plan prepared for the project.
	.2 All components of the Work shall be conducted without equipment entering into wetlands, water bodies, or streams.
	.3 All waste materials from the Work shall be contained and collected in a manner to prevent any contact with the river valleys and waterways.  All collected waste materials shall be disposed of in accordance with Section 01 35 43 – Environmental Proc...

	1.5 UTILITIES
	.1 The Contractor shall become familiar with all utilities and services adjacent to the Work and shall be responsible for cost of repair of any damage resulting from their operations.
	.2 The Contractor shall establish and maintain direct and continuous contact with the owners or operators of any Utilities which may interfere with the Work. The Contractor shall co-operate with them at all times and in all places of Work. The Contrac...
	.3 The Contractor shall notify the Departmental Representative and the Utility companies at least seven (7) days in advance of any activities which may interfere with the operation of such Utilities.
	.4 Whenever working in the vicinity of Utilities, the Contractor shall locate such Utilities and expose those that may be affected by the Work, using hand labour as required.
	.5 The Contractor shall assess the possible impact of its operations on all Utilities that may be affected by its operations, and shall, in consultation with Utility owner(s), protect, divert, temporarily support or relocate, or otherwise appropriatel...
	.6 The Contractor shall immediately report any damage to Utilities to the Departmental Representative and to the Utility company or authority affected, and shall promptly undertake such remedial measures as are necessary at no additional cost to the O...

	1.6 SURVEY OF EXISTING CONDITIONS
	.1 Submission of tender is deemed to be confirmation that the Contractor has inspected the Site and is conversant with all conditions affecting execution and completion of work.
	.2 The Contractor shall regularly monitor the condition of the Work Site and of property on and adjoining the Work Site throughout the construction period, and shall immediately notify the Owner if any deterioration in condition is detected.  Such mon...
	.3 The Departmental Representative may, but shall not be obligated to, survey and record the condition of the Work Site and of property on or adjoining the Work Site prior to the commencement of construction by the Contractor.  If requested, the Depar...
	.4 Whenever supplied with survey records, the Contractor shall satisfy itself as to the accuracy and completeness of the survey records provided by the Departmental Representative for any area before commencing construction in that area.
	.5 Commencement of construction in any area shall be interpreted to signify that the Contractor has accepted such survey records as being a true record of the existing conditions prior to construction.
	.6 The provision of the records of a survey of existing conditions by the Departmental Representative shall in no way limit or restrict the Contractor’s responsibility to exercise proper care to prevent damage to all property within or adjacent to the...

	1.7 ARCHAEOLOGICAL RESOURCES
	.1 The Contractor shall undertake the Works in accordance with the Best Management Practices as described in Section 01 35 43 Environmental Procedures.
	.2 If cultural and/or archaeological resources are encountered, the Contractor shall cease Work in the immediate area and notify the Departmental Representative and ESO without delay.
	.3 The ESO will provide guidance as to what constitutes cultural and/or archaeological resources in the context of the Works.

	1.8 FISH HABITAT ASSESSMENTS
	.1 Work within a 30m buffer of watercourses requires the close oversight of a Qualified Environmental Professional (QEP) supplied by the Contractor.

	1.9 PROTECTION OF PERSONS AND PROPERTY
	.1 The Contractor shall comply with all applicable safety regulations of WorkSafe BC and the Workers Compensation Act of British Columbia and Alberta including, but not limited to, Occupational Health and Safety Regulations and General Safety Regulati...
	.2 Prime Contractor must comply with Workers Compensation Act and Occupational Health and Safety Regulation Section 20.3 Coordination of multiple employer workplaces.
	.3 Comply with all applicable safety regulations of the Workers’ Compensation Board of British Columbia and Alberta (WCB) including, but not limited to, WCB’s Industrial Health and Safety Regulations, Industrial First Aid Regulations, and Workplace Ha...
	.4 Comply with Canada Labour Code, Canada Occupational Safety and Health Regulations.
	.5 The Contractor shall take all necessary precautions and measures to prevent injury or damage to persons and property on or near the Work Site.
	.6 The Contractor shall promptly take such measures as are required to repair, replace or compensate for any loss or damage caused by the Contractor to any property or, if Parks Canada so directs, shall promptly reimburse to Parks Canada the costs res...

	1.10 USE OF PUBLIC AREAS
	.1 Off-road construction equipment will not be allowed on the existing highway except at designated areas where the existing highway is scheduled for re-construction in this Contract, material loading areas, or alternate sites as designated and approv...
	.2 Flag persons shall be provided when vehicles are entering or exiting Work Site access points and when vehicles are entering or exiting gravel pits in the park. Pit access gates must remain closed at all times or have a gate person monitoring the op...
	.3 The Contractor shall ensure that its vehicles and equipment do not cause nuisance in public areas.  All vehicles and equipment leaving the Work Site and entering public roadways shall be cleaned of mud and dirt clinging to the body and wheels of th...
	.4 Construction areas and construction crossings shall be flood-lit for night operations.

	1.11 USE OF PITS AND QUARRIES
	.1 When the Contractor is operating in a PCA pit or quarry, the Contractor shall utilize the pit or quarry in accordance with the Departmental Representative’s authorization. Under no circumstances will waste of useable material be permitted, and exca...
	.2 Expansion of working pits is not authorized unless written approval has been given from the Departmental Representative. The Contractor shall confine all work in the pit within the limits of the existing cleared area.
	.3 The Contractor must determine the quality and quantity of material available and the condition of the PCA pit or quarry made available to the Contractor
	.4 The Contractor is responsible for producing material in accordance with the Contract Documents should the Contractor choose to utilize the available pit(s) or quarry for the Work.
	.6 Any claims by the Contractor or its subcontractors arising from the quality and quantity of material available, condition of, access and working space within the available pits and quarries will not be entertained, even if those claims are associat...
	.7 No separate payment will be made for clearing, grubbing, disposal or relocation of stockpiles, debris or contaminated materials, or for any other costs of site preparation, pit development, or access, or for any delay or other cost arising from, th...

	1.12 USE OF PITS, QUARRIES, and Disposal Sites, outside of the national parks
	.1 When the Contractor is supplying material from a pit or quarry outside of the National Parks the Contractor is responsible for all permits and approvals. Pit or quarry development and reclamation must be in accordance with local and Provincial regu...
	.2 When the Contractor is disposing of; stripping, unsuitable, or surplus material in a pit or other disposal sites outside of the National Parks the Contractor is responsible for all permits and approvals. Disposal site or pit development and reclama...
	.3 The Contractor shall bear and pay all costs, fees, and royalties for pits, quarries, or disposal sites, outside of the National Parks.
	.4 Material supplied from pits and quarries outside of the National Parks must be clean of all, seeds, organics, top soil, or contaminants. No additional payment will be made for cleaning or washing material supplied from pits and quarries outside of ...
	.5 Material supplied from pits and quarries outside of the National Parks must meet the Contract Specifications.

	1.13 SUBMITTALS
	.1 Submittals in accordance with Section 01 33 00.

	1.14 SUPERVISORY PERSONNEL
	.1 When requesting a Preconstruction Meeting, in accordance with Section 01 31 00 Project Management and Coordination, the Contractor shall submit to the Departmental Representative confirmation of the names of the supervisory personnel and other key ...
	.2 At a minimum, the following personnel shall be included in the list:
	.1 Contractor Manager
	.2 Project Superintendent;
	.3 Safety Representative;
	.4 Quality Control Manager;
	.5 Environmental Representative;
	.6 Traffic Control Representative;

	.3 The above personnel shall perform the following duties:
	.1 Contractor Manager with full authority, as agent of the Contractor, to act on behalf of and legally bind the Contractor in connection with the Work and the Contract. The Contractor may, at its discretion, appoint one person as both Contractor Manag...
	.2 The Project Superintendent shall be employed full time with full authority to supervise the Work, who shall be directly available to the Department Representative during all active periods of Work. Either they or their designated deputy shall be pr...
	.3 The Project Superintendent shall nominate a Deputy Project Superintendent who shall have the authority of the Project Superintendent during the latter’s absence.
	.4 The Safety Representative shall possess a minimum of 2 years’ construction safety supervisory experience. Their duties shall encompass all matters of safety activities from commencement of Work until the Total Performance of the Work.
	.5 The Quality Control Representative shall be responsible for the development, implementation and execution of the Quality Management Plan and shall be the single point of contact for all quality related queries.
	.6 The Traffic Control Representative shall be responsible for the development, implementation and execution of the Traffic Management Plan and shall be the single point of contact for all traffic control related queries.
	.7 The Environmental Representative shall be responsible for the development, implementation and execution of the Environmental Protection Plan and shall be the single point of contact for all environmental related queries.


	1.15 WASTE DISPOSAL
	.1 All surplus, unsuitable and waste materials shall be removed from the Work Sites to approved sites outside the National Parks.  Refer to Section 01 35 43 - Environmental Procedures.
	.2 Deposit of any construction debris into any waterway is strictly forbidden.
	.3 Cost for Waste Disposal described above shall be considered incidental to the Unit Price items and no additional payment will be made.
	.4 One “Bear Proof” garbage container will be provided by PCA in accordance with Section 01 74 11 Cleaning.

	1.16 WORK STOPPAGE
	.1 Give precedence to safety and health of public and site personnel and protection of the environment over cost and schedule considerations for Work.


	Part 2 Products
	.1 Not Used.

	Part 3 Execution
	.1 Not Used.

	Part 1 General
	1.1 REFERENCES
	.1 General Conditions.

	1.2 PRIME COST SUM
	.1 Included in Contract Price a total Prime Cost Sum of $250,000.00
	.2 Do not include in the Contract Price, additional contingency allowances for products, installation, overhead or profit.
	.3 Prime Cost Sum provided for in the Lump Sum Arrangement Table is not a sum due to the Contractor.  Rather, payment will be made against it for miscellaneous work not included in the unit price table under the General Conditions of the Contract.
	.4 No interpretation of the items listed under Prime Cost Sum Allowances shall indicate that work will be included under the Prime Cost Sum. Items, tasks, and activities included in the Works elsewhere in the Contract, including Unit rice and Lump Sum...
	.5 Any and all additional work must be approved in writing by the Departmental Representative prior to commencement.
	.6 All expenditures must be substantiated with verified invoices and/or accepted daily extra work reports as noted in Measurement and Payment Procedures below.
	.7 Such work may include, but not be limited to:
	.1 Supply and delivery of bituminous materials including asphalt prime, anti-stripping agent, and warm mix A/C admixtures;
	.2 Additional supply and installation of asphalt concrete pavement;
	.3 Installation of integral asphalt curb;
	.4 Additional pavement removal;
	.5 Crack filling, pot hole patching and other related minor asphalt repairs;
	.6 Relocation or removal and disposal of existing signs, guardrail, guide posts and other miscellaneous items;
	.7 Supply and installation of permanent signs (not construction signs);
	.8 Removal and disposal or plugging of existing culverts;
	.9 Additional supply and installation of lane markings;
	.10 Supply and installation of specialty items at Day Use Areas including, but not limited to, dry toilets, picnic tables, and garbage bins;
	.11 Additional survey resulting from changes made by the Departmental Representative;
	.12 Relocation / protection of existing utilities, including payment of utility service provider costs;
	.13 Road structure repairs;
	.14 Drainage improvements; ditching; culvert repairs; and cleaning;
	.15 Sub-drainage not specified in the tender documents;
	.16 Additional supply and installation of precast concrete barrier;
	.17 Supply and installation of barrier drains;
	.18 Removal and disposal of existing guardrail or precast concrete barrier;
	.19 Additional supply and installation of raised reflective road and barrier markers
	.20 Asphalt EPS unit price adjustments;
	.21 Additional installation of milled rumble strips;
	.22 Rehabilitation work in gravel pits;
	.23 Shoulder graveling;
	.24 Traffic control equipment additional to is required by the applicable regulations and standards.
	.25 Relocation of existing structures;
	.26 Miscellaneous work as directed by the Departmental Representative.

	.8 The Contract Price, and not Prime Cost Sum, includes Contractor's overhead and profit in connection with the Work.

	1.3 MEASUREMENT AND PAYMENT PROCEDURES
	.1 Payment for Work under the “Lump Sum Price Item 3 – Prime Cost Sum” made using negotiated rates or by material, labour and equipment rates as per the following:
	.1 Rental rates will be in accordance with current British Columbia Roadbuilders and Heavy Construction Association schedule, and will be all inclusive and fully operated.
	.2 Vehicles (ie. Pickup trucks) will be paid either at daily rates as per the British Columbia Roadbuilders and Heavy Construction Association or by mileage using National Joint Council (NJC) rates. The Contractor will not be permitted to claim both d...
	.3 Hourly rental of equipment will be measured in actual working time and necessary travel time within project limits. Transportation time to and from site to be reimbursed only if equipment is used exclusively for additional work.
	.4 Equipment paid on standby will be paid on 50% of the relevant Less Operator rates to a maximum of 10hrs per day.
	.5 When based upon actual costs for additional works under Prime Cost Sum, payment will be based upon supplied invoices and other work records.
	.6 The Prime Contractor may apply a 10% mark-up to subcontractor or supplier invoices only, as accepted by the Departmental Representative.  No mark-up will be allowed on relevant equipment and labour rates.
	.7 A claim for additional payment will be considered submitted when all required documentation has been received by the Departmental Representative.
	.8 The Departmental Representative’s signature on extra work reports is an agreement to the hours worked that day. Labour and equipment rates are to be reviewed by the Departmental Representative against the appropriate accepted rates when submitted f...


	Part 2 Products
	.1 Products shall be in accordance with BC MoTI Standard Specifications for Highway Construction (latest edition) or as directed by the Departmental Representative.

	Part 3 Execution
	.1 Work shall be in accordance with BC MoTI Standard Specifications for Highway Construction (latest edition) or as directed by the Departmental Representative.

	Part 1 General
	1.1 DESCRIPTION
	.1 Mobilization and Demobilization consists of preparatory work and operations including but not limited to, those necessary for the movement of personnel, equipment, camp, buildings, shops, offices, supplies and incidentals to and from the project si...
	.2 Any protective measures or movement of Contractor trailers necessitated by animal interactions and required by Parks Canada will be paid by the Departmental Representative, and are not to be anticipated in the Lump Sum Contract Price for Mobilizati...

	1.2 MEASUREMENT AND PAYMENT PROCEDURES
	.1 Mobilization and Demobilization:
	.1 Payment will be made under “Lump Sum Price Item 1 – Mobilization / Demobilization”.
	.2 50% of Lump Sum Contract Price for Mobilization and Demobilization to be paid when mobilization to site is complete.
	.3 The remainder of the Lump Sum Price for Mobilization and Demobilization to be paid when work is complete and all materials, equipment, camp, buildings, shops, offices, and other facilities have been removed from site and site cleaned and left in co...
	.4 Payment of only 5% of the total price tendered will be scheduled as outlined above.  If the amount bid for mobilization and demobilization is greater than 5% of the total price tendered, payment of the remainder of the amount will be authorized whe...



	Part 2 Products
	.1 Not Used.

	Part 3 Execution
	.1 Not Used.

	Part 1 General
	1.1 DEFINITION OF OCCUPANCY
	.1 Notwithstanding SACC R2850D – GC 5.10, the Contractor shall be permitted to lease and occupy sites where they will be working in the National Parks, free of charge from the date of award of the Contract up to and including the specified completion ...
	.2 The Contractor’s occupancy of the sites identified in Contract will be deemed to have ended, when the following conditions are met to the satisfaction of Parks Canada:
	.1 All the work identified under this Contract, has been completed.
	.2 All sites’ have been cleaned up and any outstanding deficiencies for the work identified under this Contract have been addressed to the satisfaction of the Departmental Representative.
	.3 Contractor has removed from the park all trailers and equipment and sites have been cleaned-up to the satisfaction of the Departmental Representative.



	Part 2 Products
	.1 Not Used.

	Part 3 Execution
	.1 Not Used.

	Part 1 General
	1.1 MEASUREMENT AND PAYMENT PROCEDURES
	.1 This Work shall be incidental to the Contract and will not be measured for payment.

	1.2 CHANGES TO DESIGN
	.1 If a change from the IFC design is accepted in writing by the Departmental Representative and agreed on by the Contractor, a design variance letter will be issued by the Departmental Representative. The design variance letter must state what change...
	.2 The design variance letter must be signed by both the Contractor’s Representative and the Departmental Representative prior to performing the Work.
	.3 The Departmental Representative reserves the right to use as-built survey or neat line measurements for payment if for any reason tolerances are not in accordance with the IFC design.

	1.3 COORDINATION
	.1 Perform coordination of progress schedules, submittals, use of site, temporary utilities, construction facilities, and construction Work, with progress of Work of other Contractors, and Work by Owner, under instructions of the Departmental Represen...

	1.4 PROJECT MEETINGS
	.1 During the course of the Work, the Contractor shall attend weekly construction meetings as scheduled, chaired, and documented by the Departmental Representative.
	.2 The agenda will include among other things, general construction, payment, scheduling, risk, quality, environmental, and safety management items as well as any other reasonably requested by the parties.
	.3 The Contractor shall provide physical space and make arrangements for meetings at or near the Work Sites for all meetings that take place in relation to the Contract from their mobilization until their demobilization.
	.4 Meetings held outside of the time noted above (before mobilization or after demobilization) will either be held in the local PCA Field Unit offices, or at the Owner’s site office, as notified by the Departmental Representative.
	.5 The Contractor will attend or otherwise ensure the attendance of their staff, subcontractors, consultants, suppliers, or other key parties all other meetings identified in the Contract or reasonably requested by the Departmental Representative in a...
	.6 Meetings will be called and chaired by the Departmental Representative as required.  The Contractor shall be represented at such meetings to the satisfaction of the Departmental Representative.
	.7 As described in Section 01 35 43 – Environmental Procedures, an environmental briefing for all staff will take place before beginning work at the site.

	1.5 CONSTRUCTION ORGANIZATION AND START-UP
	.1 Within seven (7) days after award of Contract, request a Preconstruction meeting of Contract Representatives to discuss and resolve administrative procedures and responsibilities.  Meeting shall be chaired by the Departmental representative who wil...
	.2 Senior representatives of the Owner, Departmental Representative, Contractor, major subcontractors, field inspectors and supervisors are to be in attendance.
	.3 Agenda to include following:
	.1 Appointment of official representative of participants in Work.
	.2 Schedule of Work, progress scheduling in accordance with Section 01 32 16.
	.3 Schedule of submittals in accordance with Section 01 33 00.
	.4 Requirements for temporary facilities, offices, storage sheds, utilities, fences in accordance with Section 01 52 00.
	.5 Site safety and security in accordance with Sections 01 14 00, 01 35 29, 01 52 00 and 01 35 43.
	.6 Quality Control in accordance with Section 01 45 00.
	.7 Proposed changes, change orders, procedures, approvals required, mark-up percentages permitted, time extensions, overtime, and administrative requirements.
	.8 Owner-furnished materials.
	.9 Monthly progress claims, administrative procedures, photographs, and holdbacks.
	.10 Closeout procedures and submittals in accordance with Sections 01 77 00 and 01 78 00.
	.11 Insurances and transcript of policies.
	.12 Other business.

	.4 Comply with Departmental Representative’s allocation of mobilization areas of site, for field offices and sheds, and for access, traffic, and parking facilities.
	.5 During construction, coordinate use of site and facilities through Departmental Representative’s procedures for intra-project communications:  submittals, reports and records, schedules, coordination of Drawings, recommendations, and resolution of ...
	.6 Comply with instructions of the Departmental Representative for use of temporary utilities and construction facilities.
	.7 Coordinate field engineering and layout work with the Departmental Representative.

	1.6 ON-SITE DOCUMENTS
	.1 Maintain at job site, one copy each of the following:
	.1 Contract Drawings if part of tender
	.2 Specifications
	.3 Addenda
	.4 Reviewed Shop Drawings and mix designs
	.5 Change Orders
	.6 Other modifications to Contract
	.7 Traffic Management Plan
	.8 Safety Plan
	.9 WHMIS
	.10 Environmental Protection Plan
	.11 Quality Control Plan and field test reports
	.12 Copy of accepted Work schedule and most recent updated schedule
	.13 Labour conditions and wage schedules
	.14 Equipment rate schedule and applicable versions of the relevant rate guides
	.15 Applicable current editions of municipal regulations and by-laws
	.16 WorkSafe BC Notice of Project


	1.7 SUBMITTAL SCHEDULE
	.1 In accordance with 01 33 00 – Submittal Procedures.
	.2 Prepare a schedule of the required submissions and the date the submissions will be made.  Include columns for Actual Date of Submission, Review Comments Received, Final Submission and Final Acceptance Received. Provide this schedule to the Departm...
	.3 The Owner will not be responsible for any construction delays resulting from delays in submission acceptance if the submittal dates shown in the Submittal Schedule are not achieved.

	1.8 PROJECT SCHEDULES
	.1 In accordance with Section 01 32 16 Construction Progress Schedules.

	1.9 SUBMITTALS
	.1 Submittals in accordance with Section 01 33 00.
	.2 Submit requests for payment for review, and for transmittal to Departmental Representative.  Payment request on last day of the month.
	.3 Submit requests for interpretation of Contract Documents, and obtain instructions through Departmental Representative.
	.4 Process substitutions through Departmental Representative.
	.5 Process change orders through Departmental Representative.

	1.10 CLOSEOUT PROCEDURES
	.1 In accordance with 01 77 00 - Closeout Procedures.


	Part 2 Products
	.1 Not Used.

	Part 3 Execution
	.1 Not Used.

	Part 1 General
	1.1 MEASUREMENT AND PAYMENT PROCEDURES
	.1 This Work shall be incidental to Contract and will not be measured for payment.

	1.2 DEFINITIONS
	.1 Activity:  An element of Work performed during course of Project.  An activity normally has an expected duration, and expected cost and expected resource requirements.  Activities can be subdivided into tasks.
	.2 Bar Chart (Gantt Chart):  A graphic display of schedule-related information.  In a typical bar chart, activities or other Project elements are listed down left side of chart, dates are shown across top, and activity durations are shown as date-plac...
	.3 Baseline:  Original accepted plan for Project.
	.4 Construction Work Week:  Monday to Sunday, inclusive, will provide seven-day work week and define schedule calendar working days as part of Bar (GANTT) Chart submission.
	.5 Duration:  Number of work periods (not including holidays or other nonworking periods required to complete an activity or other Project element.  Usually expressed as workdays or work weeks.
	.6 Master Plan:  A summary-level schedule that identifies major activities and key milestones.
	.7 Milestone:  A significant event in Project, usually completion of a major deliverable.
	.8 Project Schedule:  The planned dates for performing activities and the planned dates for meeting milestones.  A dynamic, detailed record of tasks or activities that must be accomplished to satisfy Project objectives.  Monitoring and control process...
	.9 Project Planning, Monitoring and Control System:  Overall system operated by Departmental Representative to enable monitoring of project work in relation to established milestones.

	1.3 REQUIREMENTS
	.1 Ensure the Project Schedule is practical and remains within specified Contract duration.
	.2 Ensure all the Work required for the Contract is identified in the Project Schedule.  Refer to Section 01 11 00 – Summary of Work for a potential list of activities.
	.3 Include an allowance in the schedule for Work performed and paid for as Prime Cost Sum.  Refer to Section 01 21 00 – Allowances for a list of activities.
	.4 Plan to complete Work in accordance with prescribed Project Schedule.
	.5 Ensure that it is understood that Award of Contract or time of beginning, rate of progress, Interim Certificate and Final Certificate as defined times of completion are of essence of this Contract.
	.6 After review, revise and resubmit schedule to comply with revised project schedule.
	.7 During progress of Work revise and resubmit as directed by the Departmental Representative.
	.8 Include the requirements of Section 01 14 00 – Work Restrictions and Section 01 35 43 – Environmental Procedures.

	1.4 SUBMITTALS
	.1 Submittals in accordance with Section 01 33 00.
	.2 Submit to Departmental Representative within 10 working days of Award of Contract a Bar (GANTT) Chart as Master Plan for planning, monitoring and reporting of project progress.
	.3 Submit Project Schedule to Departmental Representative in accordance with 01 33 00 Submittal Procedures.

	1.5 PROJECT MILESTONES
	.1 Project milestones form interim targets for Project Schedule.
	.2 Include in Project Schedule the Contractual dates under Section 01 11 00 Summary of Work.

	1.6 MASTER PLAN
	.1 Structure schedule to allow orderly planning, organizing and execution of Work as Bar Chart (GANTT).
	.2 Revise impractical schedule and resubmit within 5 working days.
	.3 Accepted revised schedule will become Master Plan and be used as baseline for updates.

	1.7 PROJECT SCHEDULE
	.1 Develop detailed Project Schedule derived from Master Plan.
	.2 Ensure detailed Project Schedule separately identifies the Work by area and station.
	.3 Ensure detailed Project Schedule includes as minimum milestone and activity types as follows:
	.1 Contract Award
	.2 Obtaining Permits
	.3 Pre-mobilization Submittals
	.4 Mobilization
	.5 Barrier removal
	.6 Pavement removal
	.7 Asphalt paving
	.8 Barrier reinstallation
	.9 Line painting
	.10 Rumble Strips
	.11 Interim Inspection
	.12 Remediation of any noted deficiencies
	.13 Site Clean-up / Demobilization
	.14 Final Completion


	1.8 PROJECT SCHEDULE REPORTING
	.1 Update Project Schedule on monthly basis or as and when requested by the Departmental Representative, reflecting activity changes and completions, as well as activities in progress.
	.2 Provide Weekly Progress Reports that identify completed work and Work planned for the following week in accordance with 01 33 00 Submittal Procedures.
	.3 Include as part of Project Schedule Update, a narrative report identifying Work status to date, comparing current progress to baseline, presenting current forecasts, defining problem areas, anticipated delays and impact with possible mitigation.

	1.9 PROJECT MEETINGS
	.1 Discuss Project Schedule at regular site meetings, identify activities that are behind schedule and provide measures to regain slippage.  Activities considered behind schedule are those with projected start or completion dates later than current ac...
	.2 Meetings in accordance with 01 31 00 Project Management and Coordination.


	Part 2 Products
	.1 Not Used.

	Part 3 Execution
	.1 Not Used.

	Part 1 General
	1.1 MEASUREMENT AND PAYMENT PROCEDURES
	.1 This work shall be incidental to the Contract and will not be measured for payment.

	1.2 ADMINISTRATIVE
	.1 Submit to Departmental Representative submittals listed for review.  Submit with reasonable promptness and in orderly sequence so as to not cause delay in Work.  Failure to submit in ample time is not considered sufficient reason for an extension o...
	.2 Do not proceed with Work affected by submittal until review is complete, and written acceptance of the submittal has been issued by the Departmental Representative.
	.3 Present shop drawings, product data, samples and mock-ups in SI Metric units.
	.4 Where items or information is not produced in SI Metric units converted values are acceptable.
	.5 Submittals must be accompanied by a completed Quality Control Checksheet in accordance with 01 45 00 prior to submission to Departmental Representative.  This completed Quality Control Checksheet represents that all the necessary requirements have ...
	.6 Notify Departmental Representative in writing at time of submission, identifying any deviations from requirements of Contract Documents stating reasons for deviations.
	.7 Verify field measurements and affected adjacent Work is consistent.
	.8 Contractor's responsibility for errors and omissions in submission is not relieved by Departmental Representative’s review of submittals.
	.9 Contractor's responsibility for deviations in submission from requirements of Contract Documents is not relieved by Departmental Representative review.
	.10 Keep one accepted copy of each submission on site.

	1.3 “DESIGN AND BUILD”, SHOP DRAWINGS, PRODUCT DATA, AND MIX DESIGNS
	.1 “Design and Build”: The term “Design” refers to all detailed design activities (survey, investigation, drawings, specifications) based on general requirements contained in the Contract Documents.  “Build” refers to construction of Contractor’s deta...
	.2 The term “shop drawings” means drawings, diagrams, illustrations, schedules, performance charts, brochures and other data that are to be provided by the Contractor to illustrate details of a portion of Work.
	.3 The term “Mix Design” means an engineered design for proportioning materials in concrete or asphalt concrete pavement including all supporting test results, materials properties, that is acceptable to the Departmental Representative. Asphalt mix de...
	.4 Indicate materials, methods of construction and attachment or anchorage, erection diagrams, connections, explanatory notes and other information necessary for completion of Work.  Where articles or equipment attach or connect to other articles or e...
	.5 Allow fourteen (14) calendar days for Departmental Representative’s review of each submission.
	.6 Adjustments made on shop drawings by the Departmental Representative are not intended to change the Contract Price.  If adjustments affect the value of Work, state such in writing to the Departmental Representative prior to proceeding with the Work.
	.7 Make changes in shop drawings as the Departmental Representative may require, consistent with the Contract Documents.  When resubmitting, notify the Departmental Representative in writing of any revisions other than those requested.
	.8 Submit letter(s) of certification with all mix designs.
	.9 Accompany submissions with a transmittal letter containing:
	.1 Date.
	.2 Project title and number.
	.3 Contractor’s name and address.
	.4 Identification and quantity of each shop drawing, mix design, product and sample.
	.5 Other pertinent data.

	.10 Submissions shall include:
	.1 Date and revision dates.
	.2 Project title and number.
	.3 Name and address of:
	.1 Subcontractor,
	.2 Supplier,
	.3 Manufacturer.

	.4 Contractor’s stamp, signed by Contractor’s authorized representative certifying approval of submissions, verification of field measurements and compliance with the Contract Documents.
	.5 Details of appropriate portions of the Work as applicable:
	.1 Fabrication,
	.2 Performance characteristics,
	.3 Standards.


	.11 After the Departmental Representative’s review, distribute copies.
	.12 Submit one (1) electronic copy of the shop drawings or mix design for each requirement requested in the Contract Documents and as requested by the Departmental Representative.
	.13 Submit one (1) electronic copy of the product data sheets or brochures for requirements requested in the Contract Documents and as requested by the Departmental Representative where shop drawings will not be prepared due to standardized manufactur...
	.14 Delete information not applicable to project.
	.15 Supplement standard information to provide details applicable to project.
	.16 If upon review by Departmental Representative, no errors or omissions are discovered or if only minor corrections are made, copies will be returned and fabrication and installation of Work may proceed.  If shop drawings are rejected, noted copy wi...
	.17 The review of shop drawings and mix designs by Departmental Representative is for the sole purpose of ascertaining conformance with the Contract requirements.  This review shall not mean that Departmental Representative approves details of the des...

	1.4 SAMPLES
	.1 Material samples to be provided as outlined in the Contract Documents or as requested by the Departmental Representative.

	1.5 MOCK-UPS
	.1 Not used.

	1.6 CERTIFICATES AND TRANSCRIPTS
	.1 Immediately after award of Contract, submit Workers’ Compensation Board status.
	.2 Submit transcription of insurance immediately after award of Contract.

	1.7 REQUIRED CONTRACTOR SUBMITTALS
	.1 General
	.1 This Clause identifies the plans, programs, and documentation required prior to mobilization on site and during the construction phase.

	.2 Pre-Mobilization Submittals
	.1 Project schedule, detailing the schedule of the workdays required from Contractor, subcontractors, suppliers and consultants to complete each activity of the project by road segment or location in order to meet stages specified in Section 01 32 16....
	.2 List of subcontractors, suppliers and consultants, their role and their key personnel, including names and positions, addresses, telephone and cellular telephone.
	.3 Plan describing methods the Contractor will have to meet their responsibilities as the Prime Contractor for Safety and Traffic Control within the Work limits and to co-ordinate Work, traffic control, site access, safety, with other Contractors work...
	.4 Contractor Chain of Command, listing key Contractor personnel, including for each name, position, qualification, experience, telephone and cellular telephone.  The list shall include the names and telephone/cellular telephone for contact persons wh...
	.5 Work Plan, describing in detail for each activity by road segment and location, the Contractor’s intended methods of construction, and materials, equipment and manpower that will be used to meet stages specified in Section 01 32 16.  The Work Plan ...
	.6 Quality Control Plan in accordance with Section 01 45 00 – Quality Control, including Quality Control checklist examples.
	.7 Traffic Management Plan, in accordance with the requirements of Section 01 35 31 – Special Procedures for Traffic Control.
	.8 Environmental Protection Plan (EPP) that meets the requirements of Section 01 35 43 – Environmental Procedures. Submission of EPP must allow 2 weeks for review by the Parks ESO, in accordance with Section 01 35 43 – Environmental Procedures.
	.9 Site Access and Detour Plans shall include, but not be limited to, engineered Drawings and procedures for accessing all areas of the Work or for proposed detours.
	.10 Survey Plan describing the Contractor’s intended methods of surveying during this project.
	.11 Contractor shall develop an “Emergency Procedures Protocol” in consultation with Parks Canada.  On site Contingency and Emergency Response Plan to address standard operating procedures to be implemented during emergency situations.
	.12 Contractor and any subcontractors to submit a copy of their valid Parks Canada Business License.
	.13 Health and Safety Plan - The Contractor shall have a Certificate of Recognition (COR) or Registered Safety Plan (RSP) including a site specific Health and Safety Plan acceptable to the Departmental Representative.  The Contractor shall implement a...
	.14 The Contractor shall not begin any Work on the Site until the Departmental Representative has provided a Notice to Proceed.
	.15 Submit a copy of the filed Notice of Project with Provincial authorities.

	.3 Construction Phase Submittals
	.1 Monthly Progress Reports in accordance with Section 01 32 16.
	.2 Weekly Progress Reports that outline the detailed Work (Contractor, subcontractors, suppliers, consultants) completed to date as well as the anticipated Work to be performed for the following week on a day-by-day basis.  Work to be linked to activi...
	.3 Quality Control Inspection Reports - The Contractor shall maintain a daily inspection report that itemizes the results of all Quality Control inspections conducted by the Contractor.  The reports shall be submitted to the Departmental Representativ...
	.4 “Design and Build” documents, Shop Drawings and Mix Designs – The Contractor shall submit all design drawings, shop drawings and mix designs required to fabricate and / or conduct the work a minimum fourteen (14) days prior to fabrication / product...
	.5 Progress Photographs:
	.1 Format:
	.1 Electronic:  .jpg files, minimum three (3) mega pixels.
	.2 Submission requirements:  one (1) set of electronic files.
	.3 Identification:  Name and number of project, description of photograph and date.
	.4 Viewpoints:  viewpoints determined by Construction Manager or Departmental Representative.
	.5 Submission Frequency:  prior to commencement of Work and weekly thereafter with progress statement, or as directed by Construction Manager or Departmental Representative.
	.6 Submit all electronic pictures as part of closeout package.


	.6 Submit an electronic copy of Contractor’s authorized representative’s work site health and safety inspection reports to Departmental Representative and authority having jurisdiction, weekly.
	.7 Submit copies of reports or directions issued by Federal and Provincial health and safety inspectors immediately.
	.8 Submit copies of incident and accident reports immediately.

	.4 Project Completion Submittals
	.1 Record Drawings -The Contractor shall submit copies of all Contractor's Drawings revised as necessary to record all as-built changes to the Work and the Contractor shall submit a set of Contract Drawings clearly marked to record as-built changes to...
	.2 Quality Control Records – The Contractor shall submit a .pdf electronic file containing an itemized set of project quality control documentation.
	.3 All other documents noted with the Contract Documents, and under Section 01 78 00.

	.5 The Contractor shall not construe the Departmental Representative’s authorization of the submittals to imply approval of any particular method or sequence for conducting the Work, or for addressing health and safety concerns.  Authorization of the ...
	.6 The Departmental Representative may, at their sole discretion, withhold payment from the Contractor for Work completed until acceptable submittal documents have been provided by the Contractor to the Departmental Representative.


	Part 2 Products
	.1 Not Used.

	Part 3 Execution
	.1 Not Used.

	Part 1 General
	1.1 MEASUREMENT AND PAYMENT PROCEDURES
	.1 This work shall be incidental to Contract and will not be measured for payment.

	1.2 REFERENCES
	.1 Canada Labour Code, Part 2, Canada Occupational Safety and Health Regulations.
	.2 Health Canada/Workplace Hazardous Materials Information System
	.1 (WHMIS) Material Safety Data Sheets (MSDS).

	.3 Province of British Columbia / Alberta - Occupational Health and Safety Act, depending on the province where the Work is occurring.

	1.3 SUBMITTALS
	.1 Make submittals in accordance with Section 01 33 00 - Submittal Procedures.
	.2 Submit site-specific Health and Safety Plan in accordance with this section and 01 33 00 – Submittal Procedures.

	1.4 FILING OF NOTICE
	.1 File Notice of Project with Provincial authorities prior to beginning of Work and provide a copy to the Departmental Representative. Notice of Project to be posted onsite upon mobilization and remain posted until project completion.

	1.5 SAFETY ASSESSMENT
	.1 Perform site specific safety hazard assessment related to project.

	1.6 MEETINGS
	.1 Schedule and administer Health and Safety meeting with Departmental Representative prior to commencement of Work. This meeting may be combined with the Organization and Start-Up meeting identified elsewhere.
	.1 At this meeting the Contractor is required to complete and sign an Attestation to certify the Contractor will comply with the requirements set out in the Attestation and the terms and conditions of the Contract
	.2 A copy of the “Attestation and Proof of Compliance with Occupational Health and Safety (OHS)” form is part of the Invitation to Tender package.

	.2 Parks Canada recognizes that federal Occupational Health and Safety legislation places specific responsibilities upon Parks Canada as owner of the work place.  In order to meet those requirements, Parks Canada has implemented a contractor safety re...

	1.7 REGULATORY REQUIREMENTS
	.1 Do Work in accordance with National Parks Act.

	1.8 PROJECT / SITE CONDITIONS
	.1 Work at site will involve contact with British Columbia / Alberta Occupational Health and Safety, depending on which province the Work is occurring in.

	1.9 GENERAL REQUIREMENTS
	.1 Develop written site-specific Health and Safety Plan based on hazard assessment prior to beginning site Work and continue to implement, maintain, and enforce plan until final demobilization from site.  Health and Safety Plan must address project sp...
	.2 Departmental Representative may respond in writing, where deficiencies or concerns are noted and may request re-submission with correction of deficiencies or concerns.

	1.10 RESPONSIBILITY
	.1 The Contractor shall act as the Prime Contractor in all matters relating to Occupational Health and Safety.  They shall conduct their work and make all such arrangements necessary to allow them to be accepted as such by the relevant Provincial Auth...
	.2 Be responsible for health and safety of persons on site, safety of property on site and for protection of persons adjacent to site and environment to extent that they may be affected by conduct of Work.
	.3 Comply with and enforce compliance by employees with safety requirements of Contract Documents, applicable federal, provincial, territorial and local statutes, regulations, and ordinances, and with site-specific Health and Safety Plan.

	1.11 COMPLIANCE REQUIREMENTS
	.1 Comply with Occupational Health and Safety Act, General Safety Regulation, British Columbia / Alberta, depending on which province the Work is occurring in.
	.2 Comply with Canada Labour Code, Canada Occupational Safety and Health Regulations.

	1.12 UNFORESEEN HAZARDS
	.1 When unforeseen or peculiar safety-related factor, hazard, or conditions occur during performance of Work, follow procedures in place for Employee's Right to Refuse Work in accordance with Acts and Regulations of Province having jurisdiction and ad...

	1.13 HEALTH AND SAFETY REPRESENTATIVE
	.1 Employ and assign to Work, competent and authorized representative as Health and Safety Coordinator.  Health and Safety Co-ordinator must:
	.1 Have minimum 2 years’ site-related working experience specific to activities associated with roadway construction.
	.2 Have working knowledge of occupational safety and health regulations.
	.3 Be responsible for completing Contractor’s Health and Safety Training Sessions and ensuring that personnel not successfully completing required training are not permitted to enter site to perform Work.
	.4 Be responsible for implementing, enforcing daily and monitoring site-specific Contractor's Health and Safety Plan.
	.5 Be on site during execution of Work and report directly to and be under direction of site supervisor.


	1.14 POSTING OF DOCUMENTS
	.1 Ensure applicable items, articles, notices and orders are posted in conspicuous location on site in accordance with Acts and Regulations of Province having jurisdiction and in consultation with Departmental Representative.

	1.15 CORRECTION OF NON-COMPLIANCE
	.1 Immediately address health and safety non-compliance issues identified by authority having jurisdiction or by Departmental Representative.
	.2 Provide Departmental Representative with written report of action taken to correct non-compliance of health and safety issues identified.
	.3 Departmental Representative may stop Work if non-compliance of health and safety regulations is not corrected.

	1.16 BLASTING
	.1 Blasting or other use of explosives is not permitted without prior receipt of written approval by the Departmental Representative.
	.2 Production of blasting powder must be done in accordance with Section 01 35 43 – Environmental Procedures.
	.3 Do blasting operations in accordance with Section 31 24 13 – Roadway and Drainage Excavation.

	1.17 POWDER ACTUATED DEVICES
	.1 Use powder actuated devices only after receipt of written permission from the Departmental Representative.

	1.18 WORK STOPPAGE
	.1 Give precedence to safety and health of public and site personnel and protection of environment over cost and schedule considerations for Work.


	Part 2 Products
	.1 Not used.

	Part 3  Execution
	.1 Not used.

	Part 1 General
	1.1 MEASUREMENT AND PAYMENT PROCEDURES
	.1 Cost of Traffic Control, including temporary pavement marking, described in this Section 01 35 31, shall be considered incidental to “Lump Sum Price Item 2 – Traffic Accommodation”, and no additional payment will be made for the duration of the Con...
	.2 The Contractor shall receive payment for traffic management on a monthly basis prorated by the number of months working on site divided by the number of months on site identified on Contractor schedule, not to exceed the total lump sum bid price fo...
	.3 Payment for traffic control will commence once the Contractor has implemented their accepted Traffic Management Plan and setup is accepted by the Departmental Representative.
	.4 Cost of keeping the existing roadway within the Work limits, clean, free of pot holes while Contractor is on site shall be considered incidental to “Lump Sum Price Item 2 – Traffic Accommodation”, and no additional payment will be made for the dura...
	.5 The cost of snow removal required by the Contractor to complete the work identified in the Contract shall be considered incidental to “Lump Sum Price Item 2 – Traffic Accommodation”, and no additional payment will be made for the duration of the Co...
	.6 The Contractor shall not be responsible for the snow removal required for general highway road maintenance operations within the limit of construction so long as the roadway has been left in a condition deemed suitable, by Departmental Representati...

	1.2 REFERENCES
	.1 The Contractor shall provide traffic control in accordance with:
	.1 British Columbia - Traffic Control Manual for Work on Roadways (1999)
	.2 BC MoTI – Standard Specifications for Highway Construction – Traffic Management for Work Zones (latest edition)
	.3 Manual of Uniform Traffic Control Devices for Canada, (MUTCD) distributed by Transportation Association of Canada. (latest edition)


	1.3 QUALITY CONTROL
	.1 All Quality Control by the Contractor.

	1.4 GENERAL
	.1 The Contractor will not be permitted to remove the temporary pavement marking until the final pavement markings have been installed to the satisfaction of the Contract and Departmental Representative.
	.2 At all work sites, the Contractor shall mark accurately, at regular intervals, the location and type of existing painted lines prior to their removal or covering, including start and ends of passing lanes and intersections, with a stake at the side...
	.3 The Contractor shall develop and implement a Traffic Management Plan in accordance with BC MoTI - Traffic Control Manual for Work on Roadways (1999), except where specified otherwise in the Contract Documents. The Traffic Management Plan will inclu...
	.4 The Traffic Management Plan must duly consider the traffic volumes associated with the direction volume increases typically experienced on the lead up to weekends and/or special events.  Adjustments to the TMP may be required at the request of the ...
	.5 The Contractor shall design, supply, erect, move and maintain all traffic control devices, signs, temporary pavement marking, other safety measures and provide staff to ensure safe passage of all traffic from commencement of site work to date of ac...
	.6 The Contractor shall supply, install and maintain a minimum of two (2) flashing arrow boards (FAB), as required for the Works, in accordance with the accepted TMP. Exact installation locations of FABs to be agreed on site with the Departmental Repr...
	.7 The Contractor shall supply, install and maintain two (2) portable Changeable Message Signs (CMS) to inform the traffic of construction delays. All CMS shall be in both English and French with equal space allotted to each. Exact installation locati...
	.8 The Contractor shall supply, install and maintain two (2) speed reader boards (SRB), as required for the Works. Exact installation locations of SRBs to be agreed on site with the Departmental Representative. All cost associated with the supply, ins...
	.9 All traffic and warning signs shall be either bilingual or of a symbolic or pictorial type. All signs are to be selected from the Construction Signage Translation Database provided in the Reference Documents.
	.10 All Changeable Message Sign (CMS) messages are to be selected from the preapproved database provided and are to be bilingual as shown.
	.1 Any signage requiring translation that is not shown in the standard translation reference documents must be approved by Parks Canada prior to fabrication.

	.11 All speed limits, traffic control and warning signs shall have an “NPC” adhesive sticker added to bottom right-hand corner.  These stickers will be supplied by Parks Canada following the acceptance by the Departmental Representative of the Contrac...
	.12 Temporary pavement marking used shall be acceptable to the Departmental Representative and in accordance with Section 2.2.1 of the BC MoTI Traffic Control Manual for Work on Roadways, 1999. Spacing between temporary line markings to not exceed 10m.
	.13 All temporary pavement markings will be removed at the Contractor’s expense prior to    the completion of the Contract.
	.14 Temporary lane markings that are not consistent with the final geometric design layout shall be removed using eradication or water blasting to the satisfaction of the Departmental Representative. Blackout painting of existing lines will not be per...
	.15 Contractor shall have appropriate traffic control measures in place so that one lane of highway traffic is maintained in each direction through the work zone at all times throughout the construction.
	.16 The Contractor shall coordinate traffic management procedures with other Contractors working in the immediate vicinity as well as collaborate with the Departmental Representative in respect to Traffic Management restrictions on the Highway Network...
	.17 The Contractor is responsible for keeping the roadway, within the Construction Limits, clean at all times. Sweeping, grading and/or dust control to the acceptance of the Departmental Representative is considered incidental to the Contract and no a...

	1.5 PROTECTION OF PUBLIC TRAFFIC
	.1 Comply with requirements of Acts, Regulations and By-Laws in force for regulation of traffic or use of roadways upon or over which it is necessary to carry out Work or haul materials or equipment.
	.2 Carry out traffic regulation in accordance with BC MoTI – Standard Specifications for Highway Construction – Traffic Management for Work Zones (latest edition), except where specified otherwise.
	.3 When working on existing travelled way:
	.1 Place equipment in a position presenting a minimum of interference and hazard to traveling public.
	.2 Keep equipment units as close together as working conditions permit and preferably on same side of travelled way.
	.3 Do not leave equipment on travelled way overnight.

	.4 The Contractor shall develop and have in place a completed Traffic Management Plan taking into account all hazards associated with construction operations on a busy highway and minimize risks to motorists prior to beginning Work.  This plan shall b...
	.5 The Contractor shall submit a Traffic Management Plan prior to commencement of work.  Short closures may be allowed by the Departmental Representative for some activities such as asphalt removal as long as the delay to motorists does not exceed 20 ...
	.6 Do not close any lanes of road without approval of Departmental Representative.  Before re-routing traffic erect suitable signs and devices in accordance with the requirements of the BC MoTI - Traffic Control Manual for Work on Roadways (1999), exc...
	.7 Contractor to provide a minimum of 5.0m wide available paved surface for single lane alternating traffic, unless otherwise authorized by the Departmental Representative.
	.8 Regardless of type of traffic control being used, maximum period of delay to public traffic shall be 20 minutes. Emergency vehicles (i.e., ambulance, RCMP, Park Warden) must be granted immediate passage at all times. The Departmental Representative...
	.9 The Contractor shall provide competent supervision and/or contact personnel as required during non-working hours to ensure that safety flares, flashing beacons, signs, lights, etc., are in proper working order.
	.10 Traffic control measures will be monitored by the Departmental Representative, who may require modifications of these measures from time to time to achieve satisfactory traffic flow, safety of traveling public and coordination with adjacent contra...
	.11 The Contractor shall maintain a dust free construction zone by means of cleaning and watering when required.

	1.6 INFORMATIONAL AND WARNING DEVICES
	.1 Provide and maintain signs, flashing warning lights and other devices required to indicate construction activities or other temporary and unusual conditions resulting from Project Work that requires road user response.
	.2 Supply and erect signs, delineators, barricades and miscellaneous warning devices as specified in the Traffic Management Plan submitted by the Contractor and approved by the Departmental Representative.  All temporary signs that are used for longer...
	.3 At each end of the Work site, supply, install and maintain CMS’s with a minimum of three (3) lines with 8 characters for the duration of the project.
	.4 Place signs and other devices to standards and in locations recommended in BC MoTI - Traffic Control Manual for Work on Roadways (1999) . Provide intermittent signage if work zones exceed 2.0 km in length.
	.5 All construction signs shall be installed to prevent incidental blow down or displacement and must remain in service throughout the construction period. Construction signage heights to be minimum 1.5m from ground to the bottom of the sign, or as pe...
	.6 As situation on site changes, Contractor to update their Traffic Management Plan outlining signs and other devices required for the project and submit for the acceptance of the Departmental Representative.
	.7 Continually inspect and maintain traffic control devices in use by:
	.1 Checking signs daily for legibility, damage, suitability, location and height.
	.2 Cleaning, repairing or replacing signs as required ensuring clarity and reflectance.
	.3 Removing or covering signs that do not apply to conditions existing from day to day or time to time.


	1.7 CONTROL OF PUBLIC TRAFFIC
	.1 Contractor shall provide competent flag persons, trained in accordance with, and properly dressed and equipped as specified in BC MoTI - Traffic Control Manual for Work on Roadways (1999.
	.1 When public traffic is required to pass working vehicles or equipment, that block all or part of travelled roadway.
	.2 When vehicles are entering or exiting Work Site access points.
	.3 When vehicles are entering or exiting gravel pits in the park.
	.4 When it is necessary to institute one-way traffic system through construction area or other blockage where traffic volumes are heavy, approach speeds are high and traffic signal system is not in use.
	.5 When workmen or equipment are employed on travelled way over brow of hills, around sharp curves or at other locations where oncoming traffic would not otherwise have adequate warning.
	.6 Where temporary protection is required while other traffic control devices are being erected or taken down.
	.7 For emergency protection when other traffic control devices are not readily available.
	.8 In situations where complete protection for workers, working equipment and public traffic is not provided by other traffic control devices.
	.9 At each end of restricted sections where pilot cars are required.

	.2 Delays to public traffic due to Contractor's operations: maximum 20 minutes. In consideration of the anticipated cumulative effect of the multiple construction sites in the corridor traffic total travel time delay through the construction zones mus...
	.3 During hours of darkness, Contractor shall determine requirements but as a minimum, flag persons shall be additionally equipped with a red signal hand-light of sufficient brightness to be clearly visible to approaching traffic and flagging stations...
	.4 No stoppage of traffic will be allowed for the periods specified in Section 01 14 00, Work Restrictions, pertaining to Statutory Holiday or long weekend.
	.5 If night shift operations are implemented on 2-lane undivided sections, the public traffic must be escorted through the work zone by pilot cars in both directions.

	1.8 OPERATIONAL REQUIREMENTS
	.1 Maintain existing conditions for traffic throughout period of Contract except that, when required for construction under Contract and when measures have been taken as specified herein and approved by Departmental Representative to protect and contr...
	.1 Speed limit reduced to 70 km/h in work zones in non-work periods.
	.2 Speed limit reduced to 50 km/h in work zones in work periods.
	.3 The delay due to single lane alternating traffic shall not exceed 20 minutes.
	.4 A schedule for all full work zone closures required longer than 45 minutes must be provided to the Departmental Representative at least one (1) week in advance of the planned closure.
	.5 There may be restrictions to accommodate special events within the National Parks. PCA will provide two (2) weeks’ notice of any upcoming restrictions.
	.6 The Departmental Representative reserves the right to stop work in the case of excessive traffic delays.
	.7 Maintain existing conditions for traffic crossing right-of-way.
	.8 Provide the Departmental Representative with construction advisories for posting to the DriveBC website (http://www.drivebc.ca) and update advisories regularly to reflect the current and planned construction activities and highway closures. A minim...
	.9 Emergency vehicles are to be directed through the Work Site immediately once conditions are safe.
	.10 No stoppage of traffic shall be allowed during inclement weather conditions.

	.2 Maintain existing conditions for traffic crossing right-of-way.
	.3 No stoppage of traffic shall be allowed during inclement weather conditions.


	Part 2 Products
	.1 Not used.

	Part 3  Execution
	.1 Not used.

	Part 1 General
	1.1 MEASUREMENT AND PAYMENT PROCEDURES
	.1 Preparation and implementation of an Environmental Protection Plan (EPP) in accordance with this Section 01 35 43 – Environmental Procedures, including certification by a registered Qualified Environmental Professional (QEP) , will not be measured ...
	.2 The cost of environmental and aesthetic protection in accordance with this Section 01 35 43 – Environmental Procedures will not be measured separately for payment and will be considered incidental to the Work.

	1.2 REFERENCES
	.1 Parks Canada National Best Management Practices
	.2 Direction for Permitted Users conducting water-related activities in BNP, Oct 2016

	1.3 SUBMITTALS
	.1 The Contractor is required to prepare an Environmental Protection Plan in accordance with this Section 01 35 43 – Environmental Procedures and 01 33 00 – Submittal Procedures. The EPP document will be reviewed and accepted for use on the project by...

	1.4 NATIONAL PARK REGULATIONS
	.1 The Contractor shall ensure that all work is performed in accordance with the ordinances, laws, rules and regulations set out in the Canada National Parks Act and Regulations.
	.2 The Contractor and any sub-contractors shall obtain a business license from a Parks Canada Administration Office, prior to commencement of the Contract. The business license must be valid for the Park in which the Work is occurring.
	.3 All Contractor's vehicles are required to display a vehicle work pass from PCA. These permits may be obtained free of charge from the PCA Administration Office once a business permit has been obtained.

	1.5 CANADIAN ENVIRONMENTAL ASSESSMENT ACT (CEAA)
	.1 Execution of the work is subject to the provisions within the Canadian Environmental Assessment Act (CEAA) Guidelines Order of 2003 and subsequent amendments.
	.2 Refer to the PCA Best Management Practices (BMPs) for the Work included with this tender. The Contractor is required to implement all recommendations and mitigations, and follow all procedures and processes whether supply, construction, administrat...
	.3 The Contractor shall prepare their Environmental Protection Plan (EPP) to implement the mitigations identified in the BMPs as a minimum but shall ensure that all environmental requirements under the Contract and associated with the Works are approp...
	.4 Where there is a discrepancy or inconsistency between the BMPs and other documents, the BMPs takes precedence over other documents.
	.5 Failure to comply with or observe environmental protection measures as identified in the Contract Documents may result in the work being suspended pending rectification of the problems.

	1.6 START-UP AND ENVIRONMENTAL BRIEFING
	.1 All staff employed at the construction site will be required to attend an approximate one (1) hour environmental briefing presented by PCA prior to their commencement of work on site.  It is recognized that new employees may join the Contractors’ w...
	.2 Parks Canada will have an ESO attending the site to inspect the construction activity for conformance with the EPP. The ESO or alternate designated Parks Canada staff member will present the “environmental briefing”. The ESO’s main duties are to in...
	.3 The ESO is not to act as daily environmental monitor, but shall check activities with the approved EPP to ensure compliance, at their discretion. The Contractor’s QEP shall be responsible for ensuring all activities are conducted in accordance with...

	1.7 Environmental Protection Plan
	.1 The EPP is to be prepared and certified by a Qualified Environmental Professional. Certification by a QEP is considered incidental to the Works and no additional payment will be made.
	.2 Changes and/or revisions to the EPP may be required by the ESO as the Work progresses and more information becomes available. No additional payment will be made for changes and/or revisions to the EPP.
	.3 The Contractor’s EPP will detail how the work limits shall be marked and what procedures will be employed to ensure trespass outside these limits does not occur, to the satisfaction of the Departmental Representative and the ESO.
	.4 The EPP will include how the Contractor will manage all environmental risks and specify site-specific details for implementing mitigation or achieving mitigation outcomes identified in the BMPs.
	.5 Spill Response and Erosion and Sedimentation Management Plans are to be included in the EPP, in accordance with this Section.
	.6 QEP resumes are to be included in the EPP for Departmental Representative and ESO review.
	.7 The Contractor shall submit the EPP in accordance with 01 33 00 – Submittal Procedures, yet allow no less than 2 weeks for the review of their EPP and shall address and respond to all comments raised during the review within a maximum of 2 weeks.

	1.8 restricted activity permits
	.1 Prior to commencing any activity, the Contractor may be required to first obtain a Restricted Activity Permit (RAP) in consultation with PCA and Departmental Representative.
	.2 Prior to mobilization, Contractor is to establish what RAPs are required for the Works, for the duration of the project. Include, in the project schedule, the acquisition of the application for RAPs, allowing no less than 2 weeks for review and acc...
	.3 Contractor shall list RAPs they require in the EPP.
	.4 The Contractor is required to submit an application form to the Departmental Representative for each required RAP.
	.5 RAP application details include, but are not limited to: Name of activity, start and end date of activity, location of Work, Contractor company name and address, Contractor contact name, phone number and email address and vehicle information.
	.6 Following the application submission, the Contractor may be required to provide further details regarding the Work to PCA.
	.7 Submission of a RAP application to the Departmental Representative does not permit the Contractor to commence the restricted activity.

	1.9 CONSTRUCTION SITE ACCESS AND PARKING
	.1 Points of access from the existing roadway to the various construction sites will be required.  The Contractor shall review both short and long term construction access requirements with the Departmental Representative, both at start-up and on an o...
	.2 The Contractor shall ensure that the environment beyond the work limits is not negatively impacted or damaged by workers’ vehicles or construction machinery and shall instruct workers so that the “footprint” of the project is kept within defined bo...

	1.10 Accidental finds
	.1 It is possible that a scattering of historic objects will be found within the Project limits. If significant features are encountered, stop Work in the immediate area, notify the Departmental Representative, take photographs of the findings and a G...
	.2 Significant features include items such as:
	.1 Structural remains, high artifact concentrations, tent platforms, log cribbing retaining features, human remains, marked trees and other various items.
	.2 If unsure, contact the Departmental Representative immediately.

	.3 The Departmental Representative will notify the Contractor when Works can resume in the area.
	.4 Should any process or requirements regarding archeological matters listed in this Section contradict the BMPs, the BMPs shall take precedence.

	1.11 MISCELLANEOUS SITE MANAGEMENT CONTINGENCIES
	.5 A RAP application will be required for any permitted Work camps or off-highway operation of a motor vehicle.
	.6 A Contractor’s office and work headquarters material laydown, equipment parking and storage area will be permitted in accordance with this Section and Section 01 14 00 - Work Restrictions.
	.7 Removal and storage of snow shall be in accordance with 01 35 31 Special Procedures for Traffic Control. If coordination is required, the Contractor shall coordinate through the Departmental Representative.
	.8 The Contractor shall control blowing dust and debris generated from the construction site by means such as covering or wetting down dry materials and rubbish.  Dust generated during the grade construction and or utilization of any temporary access ...

	1.12 SPECIFIC CONCERNS RELATIVE TO EROSION CONTROL AND SEDIMENTATION
	.1 The Contractor’s QEP shall prepare an Erosion and Sedimentation Management Plan (ESMP) for the components of the Contract that are undertaken in proximity to watercourses, wetlands or riparian environments. The plan shall be included in the EPP and...
	.2 The ESMP shall be prepared so as to ensure that there is no release into watercourses of sediments in levels that are deleterious to fish or that would harmfully alter, disrupt, or destroy fish habitat. Similarly, there is to be no sediment release...
	.3 If necessary, on-site sediment control measures shall be constructed and functional prior to initiating construction activities.
	.4 The regular monitoring and maintenance of all erosion control measures shall be the responsibility of the Contractor.  If the design of the control measures is not functioning effectively they are to be repaired.  The Departmental Representative an...
	.5 The site will be secured against erosion during any periods of construction inactivity or shutdown.

	1.13 POLLUTION CONTROL
	.1 The Contractor shall prevent any deleterious and objectionable materials from entering streams, rivers, wetlands, water bodies or watercourses that would result in damage to aquatic and riparian habitat.  Hazardous or toxic products shall be stored...
	.2 A Spill Response Plan will be prepared by the Contractor’s QEP as part of the EPP and shall detail the containment and storage, security, handling, use and disposal of empty containers, surplus product or waste generated in the application of these...
	.3 The containment, storage, security, handling, use, unique spill response requirements and disposal of empty containers, surplus product or waste generated in the use of any hazardous or toxic products shall be in accordance with all applicable fede...
	.4 An impervious berm shall be constructed around fuel tanks and any other potential spill area.  The berms shall be capable of holding 110% of tank storage volumes and shall be to the satisfaction of the Departmental Representative and the ESO before...
	.5 The Contractor shall prevent blowing dust and debris by covering and/or providing dust control for temporary roads and on-site work by methods that are approved by the Departmental Representative or ESO.
	.6 The Contractor shall provide spill kits at re-fuelling, lubrication, and repair locations that will be capable of dealing with 110% of the largest potential spill and shall be maintained in good working order on the construction site.  The ESO and ...
	.7 Timely and effective action shall be taken to stop, contain and clean-up all spills as long as the site is safe to enter. Parks Canada Dispatch shall be notified immediately of any spill immediately and can be contacted at a phone number provided i...
	.8 In the event of a major spill, all other work shall be stopped and all personnel devoted to spill containment and clean-up.
	.9 The costs involved in a spill incident (the control, clean up, disposal of contaminants and site remediation to pre-spill conditions), shall be the responsibility of the Contractor.  The site will be inspected to ensure completion to the expected s...

	1.14 EQUIPMENT MAINTENANCE, FUELLING AND OPERATION
	.1 The Contractor shall ensure that all soil, seeds and any debris attached to construction equipment to be used on the project site shall be removed (e.g. power washing) outside the National Parks before delivery to the work site.
	.2 Equipment fuelling sites will be identified by the Contractor and approved by the Departmental Representative and the ESO.  Except for chain saws, any fuelling closer than 100 metres any streams, wetlands, water bodies or waterways shall require th...
	.3 Diesel and gasoline delivery vehicles, including bulk tankers shall be parked more than 100 metres from any streams, wetlands, water bodies or watercourses.  Gravity fed fuel systems are not allowed.  Manual or electric pump delivery systems shall ...
	.4 Mobile fuel containers (e.g. slip tanks, small fuel carboys) shall remain in the service vehicle at all times.  Protection and containment of approved fuel storage sites is addressed above.
	.5 Equipment used on the project shall be fuelled with E10, and low sulfur diesel fuels and shall conform to local emission requirements.  The Contractor is to ensure that unnecessary idling of vehicles is avoided.
	.6 Oil changes, lubricant changes, greasing and machinery repairs shall be performed at locations approved by the ESO or the Departmental Representative.  Waste lubrication products (e.g. oil filters, used containers, used oil, etc.) shall be secured ...
	.7 The Contractor shall ensure that all equipment is inspected daily for fluid/fuel leaks and maintained in good working order.
	.8 Fuel containers and lubricant products shall be stored only in secure locations specified by the Departmental Representative.  Fuel tanks or other potentially deleterious substance containers shall be secured to ensure they are tamperproof and cann...

	1.15 OPERATION OF EQUIPMENT
	.1 Equipment movements shall be restricted to the ‘footprint’ of the construction area.  The work limits shall be identified by stake and ribbon or other methods approved by the Departmental Representative.  Unless authorized by the Departmental Repre...
	.2 The Contractor shall instruct workers to prevent pushing, placement, raveling, storage or stockpiling of any materials (e.g. slash, rock, fill or topsoil) in the trees bordering the right-of-way or into watercourses or water bodies.
	.3 When, in the opinion of Parks Canada, negligence on the part of the Contractor results in damage or destruction of vegetation, or other environmental or aesthetic features beyond the designated work area, the Contractor shall be responsible, at his...
	.4 Restrict vehicle movements to work limits.
	.5 Workers private vehicles are to remain within the construction footprint.

	1.16 FIRE PREVENTION AND CONTROL
	.1 A fire extinguisher shall be carried and available for use on each machine and at locations within the plant in the event of fire.  Basic firefighting equipment recommended (e.g. a water truck; minimum 500 Imperial gallons with 500 feet of fire hos...
	.2 A water truck may be necessary and will depend on the timing of the Contract (e.g. not required during winter or snow covered conditions).
	.3 Construction equipment shall be operated in a manner and with all original manufacturers’ safety devices to prevent ignition of flammable materials in the area.
	.4 Care shall be taken while smoking on the construction site to ensure that the accidental ignition of any flammable material is prevented.  Fires or burning of waste materials is not permitted.
	.5 In case of fire, the Contractor or worker shall take immediate action to extinguish the fire provided it is safe to do so. Parks Canada Dispatch shall be notified immediately of any fire immediately and can be contacted at a phone number provided i...
	.6 Fires or burning of waste materials is not permitted.

	1.17 WILDLIFE
	.1 During the Environmental Briefing all personnel shall be instructed by the ESO on procedures to follow in the event of wildlife appearance near or within the work site and any other wildlife concerns.
	.2 Avoid or terminate activities on site that attract or disturb wildlife and vacate the area and stay away from the immediate location if bears, cougars, wolves, elk or moose display aggressive behaviour or persistent intrusion.  Extra care to contro...
	.3 Notify the ESO and Departmental Representative immediately about dens, litters, nests, carcasses (road kills), bear activity or encounters on or around the site or crew accommodation.  Other wildlife-related encounters are to be reported within 24 ...

	1.18 RELICS AND ANTIQUITIES
	.1 Artifacts, relics, antiquities and items of historical interest such as cornerstones, commemorative plaques, inscribed tablets and similar objects found on the work site shall be reported to the ESO or the Departmental Representative immediately.  ...
	.2 All historical or archaeological objects found in the National Parks are protected under the National Parks Act and Regulations and are the property of Parks Canada.  The Contractor and workers shall protect any articles found and request direction...

	1.19 WASTE MATERIALS STORAGE AND REMOVAL
	.1 The Contractor and workers shall dispose of hazardous wastes in conformance with the Environmental Contaminants Act and applicable provincial regulations while observing the Code of Good Practice for Management of Hazardous and Toxic Wastes at Fede...
	.2 All wastes originating from construction, trade, hazardous and domestic sources, shall not be mixed, but will be kept separate.
	.3 Construction, trade, hazardous waste and domestic waste materials shall not be burned, buried or discarded at the construction site or elsewhere in the National Parks.  These wastes shall be contained and removed in a timely and approved manner by ...
	.4 A concerted effort shall be made by the Contractor and workers to reduce, reuse and recycle materials.
	.5 All efforts to prevent wildlife from obtaining food, garbage or other domestic wastes shall be made by the Contractor and Contract staff while undertaking their work in the National Parks. Such wildlife attractants shall not be stored at the work s...
	.6 The Contractor and workers shall immediately report any circumstances related to food/garbage (e.g. overflowing container or strong smell) and wildlife to the ESO or the Departmental Representative.  If neither can be reached, the Contractor/worker...
	.7 Sanitary facilities, such as a portable container toilet, shall be provided by the Contractor and maintained in a clean condition.

	1.20 Products
	.1 Not Used.


	Part 2 Execution
	2.1 WATER EXTRACTION AND DISTRIBUTORS
	.1 All water related activities are to be conducted in accordance with Direction for Permitted Users conducting water-related activities in Alberta.
	.2 Backflow prevention is required on all water trucks.
	.3 All water trucks and water extraction equipment must be thoroughly cleaned prior to entering any Park. Proof of cleaning must be provided to the Departmental Representative and ESO for verification.
	.4 Extraction of water within any National Park requires a RAP.
	.5 Care must be taken by the Contractor to ensure extracted water does not enter another water body, other than the initial source of extraction.
	.6 ESO may require water trucks to be cleaned prior to moving between sites within the Parks to mitigate the risk of cross- contamination of water bodies.

	2.2 Clearing and Grubbing
	.1 Clearing, grubbing and/or tree removal is only permitted during the migratory bird least risk window, which is August 31 - April 1 in Yoho National Park. A RAP must be obtained prior to any vegetation removal.

	2.3 Specific Concerns Relative to Sensitive Sites and Activities
	.1 Grade construction and paving activity near streams, rivers, wetlands, water bodies or watercourses must be undertaken with care to prevent damage to aquatic and riparian habitat or associated tree and plant communities. A large and mobile spill ki...


	Part 1 General
	1.1 MEASUREMENT AND PAYMENT PROCEDURES
	.1 This work shall be incidental to Contract and will not be measured for payment.

	1.2 REFERENCES
	.1 Canadian Standards Association (CSA)
	.1 CAN/CSA-A23.2-04, Methods of Test and Standard Practices for Concrete

	.2 BC MoTI – Standard Specifications for Highway Construction Manual (latest edition)

	1.3 QUALITY CONTROL PLAN
	.1 Contractor’s quality control plan shall be in accordance with Section 101 of the BC MoTI – Standard Specifications for Highway Construction (latest edition).
	.2 Submittals in accordance with 01 33 00 – Submittals Procedures.

	1.4 TESTING BY THE CONTRACTOR
	.1 Testing required to provide quality control to assure that the Work strictly complies with the Contract requirements shall include, but not be limited to:
	.1 Testing all structural concrete, grout, reinforcing steel, asphalt concrete pavement, structural backfill, corrugated steel culverts, miscellaneous metals, concrete barriers, and all source acceptance testing; and
	.2 All testing specified in the Contract Documents; and
	.3 Any other testing required as a condition for deviation from the specified Contract procedures.

	.2 Testing proposed shall be based on testing requirements in the latest edition of the BC MoTI Standard Specifications for Highway Construction in collaboration with current ASTM and CSA Standards or as stated below.
	.3 All Quality Control technicians are to be certified by Canadian Council of Independent Laboratories (CCIL) for testing asphalt, aggregates and concrete, as applicable to the testing requirements for that item of Work.
	.4 The Contractor shall be fully responsible and bear all costs for all quality control testing and shall conduct such testing in the following manner:
	.1 Provide testing facilities and personnel for the tests and inform the Departmental Representative in advance to enable the Departmental Representative to witness the tests if it so desired;
	.2 Notify the Departmental Representative when sampling will be conducted;
	.3 Within one Day after completion of testing, submit test results to the Departmental Representative; and
	.4 Identify test reports with the name and address of the organization performing all tests, and the date of the tests.

	.5 Approval of tested samples will be for characteristics or use named in such approval and shall not change or modify any Contract requirements.
	.6 Testing agencies, their inspectors, and their representatives are not authorized to revoke, alter, relax, enlarge or release any requirement of the Contract Documents, nor to approve or accept any part of the Work
	.7 The minimum frequency for Quality Control testing during embankment construction will be as follows:

	1.5 CONTRACTOR’S QUALITY CONTROL PROGRAM
	.1 The Contractor shall prepare a Quality Control Program.  The purpose of the program shall be to ensure the performance of the Work in accordance with Contract requirements.
	.2 The Quality Control Program shall be described in a Quality Control Plan.  The Contractor shall submit the Manual to the Departmental Representative for review in accordance with Section 01 33 00, Submittal Procedures.  The Manual shall develop a l...
	.3 The Quality Control Plan shall include the following information:
	.1 Distribution list, providing a list of names to whom the Manual shall be distributed;
	.2 Title page, identifying the Contract, Contractor and copy number;
	.3 Revision page, identifying the revision number and date of the Manual;
	.4 Table of contents;
	.5 Revision control, tabulating the revision number, date of revision, description of revisions and authorized signature;
	.6 Details of measuring and testing equipment including methods and frequency of calibration;
	.7 Purchasing details of all materials and equipment including procurement documents and vendor's Quality Control Program standards;
	.8 Procedures for inspection of incoming items, in-process inspection and final inspection and tagging of all supply items;
	.9 Details of special processes as identified by the Departmental Representative, including qualifications of personnel and certification;
	.10 Procedures for shipping, packaging and storage of materials;
	.11 Procedures for maintaining quality records and Statements of Compliance, including filing and storage of documents for a period of one year after Completion of the Works;
	.12 Details of any non-conformance, including identification and recording of deficiencies, tagging procedures for "HOLD" or "REJECT" items, and final disposition of non-conformance forms by the Quality Control Manager;
	.13 Inspection and test checklists, including tabulated checklists describing all manufacturing and delivery activities such as Inspection or Test, frequency of tests, description of tests, acceptance criteria of tests, such as verification, witnessin...
	.14 Forms used to ensure the application of the inspection and test checklist requirements.  These forms shall be identified in the checklists and describe all testing requirements for Specification compliance.

	.4 The Contractor shall appoint a full time qualified and experienced Quality Control Manager, 100% of their time dedicated to quality matters and who will report regularly to the Contractor's management at a level that shall ensure that Quality Contr...
	.5 The Quality Control Plan shall include samples of all forms to be filled in by the Quality Control Inspectors.  All forms shall be signed by the Quality Control Manager and submitted promptly to the Departmental Representative who will add its revi...
	.6 An independent check of all Work shall be performed by the Contractor.  The Contractor shall appoint Quality Control Inspectors to ensure compliance of products and workmanship with Contract requirements.  The same personnel may not be used to perf...
	.7 At completion of the Work a bound and itemized copy of all Quality Control documents and reports shall be prepared by the Contractor’s Quality Manager and submitted to the Departmental Representative.

	1.6 INSPECTION
	.1 Allow Departmental Representative access to Work.  If part of Work is in preparation at locations other than Place of Work, allow access to such Work whenever it is in progress.
	.2 Give timely notice requesting inspection if Work is designated for special tests, inspections or approvals by Departmental Representative instructions, or law of Place of Work.
	.3 If Contractor covers or permits to be covered Work that has been designated for special tests, inspections or approvals before such is made, uncover such Work, have inspections or tests satisfactorily completed and make good such Work.
	.4 Departmental Representative will order any part of Work to be examined if Work is suspected to be not in accordance with Contract Documents.  If, upon examination such work is found not in accordance with Contract Documents, correct such Work and p...
	.5 The Departmental Representative will provide the Contractor with an Approval to Proceed document, after performing an audit and confirming all requirements are met, as stated in 01 71 00 Examination and Preparation. The Approval to Proceed must be ...

	1.7 INDEPENDENT INSPECTION AGENCIES
	.1 Independent Inspection/Testing Agencies will be engaged by the Departmental Representative for purpose of inspecting and/or testing portions of Work.  Cost of such services will be borne by Departmental Representative.
	.2 Employment of inspection/testing agencies does not relax responsibility to perform Work in accordance with Contract Documents.
	.3 If defects are revealed during inspection and/or testing, appointed agency will request additional inspection and/or testing to ascertain full degree of defect.  Correct defect and irregularities as advised by the Departmental Representative at no ...

	1.8 ACCESS TO WORK
	.1 Allow inspection / testing agencies access to Work, including but not limited to: off site manufacturing and fabrication plants, QC testing facilities and asphalt plants.
	.2 Co-operate to provide reasonable facilities for such access.

	1.9 PROCEDURES
	.1 Notify appropriate agency and Departmental Representative in advance of requirement for tests, in order that attendance arrangements can be made.
	.2 Provide labour and facilities to obtain and handle samples and materials on site.

	1.10 Non-Conformances
	.1 A Non-Conformance can relate to any item within the Contract including but not limited to: materials testing, lines and levels, products, design-build items, traffic accommodation, quality control, environmental, health and safety, and other genera...
	.2 Contractor’s Internal Non-Conformance Report (NCR):
	.1 Should the Contractor’s QC reporting indicate that the Work is not in conformance, the Contractor’s QC Manager shall issue an internal Non-Conformance Report (NCR) to the Contractor, with a copy to the Departmental Representative, including a respo...
	.2 The Contractor shall then respond to the QC Manager, with a copy to the Departmental Representative, with respect to the NCR, within the specified time, with proposed resolutions and corrective actions. The Contractor and/or the QC Manager shall co...
	.3 The Departmental Representative will accept or reject the proposed resolution and corrective action proposal.
	.4 Payment for the Work itself may be withheld until the NCR issue is resolved.

	.3 Owner Issued NCR:
	.1 Should the Quality Assurance reporting indicate that the Work is not in conformance, the Departmental Representative will issue to the Contractor a NCR, including a response time.
	.2 The Contractor shall then respond to that NCR, within the specified time, with proposed resolutions and corrective actions.
	.3 The Departmental Representative will accept or reject the proposed resolution and corrective action proposal.
	.4 Assurance testing and inspection will be performed to determine if the corrective action has provided an acceptable product. Acceptance and rejection will continue until the Departmental Representative determines that a quality product has been ach...
	.5 Payment for the Work itself may be withheld until the NCR issue is resolved.

	.4 The Completion Certificate will not be issued if there are any unresolved Non-Conformance Reports.
	.5 Appealing an NCR:
	.1 If the Contractor disputes the validity of a finding in an NCR, the Contractor may file an appeal with the Departmental Representative. The Departmental Representative and the Contractor Representative will use all reasonable efforts to refine the ...
	.2 If the Departmental Representative and the Contractor Representative cannot come to a mutually agreeable resolution, the Work that is the subject of the Non-Conformance Report shall be re-evaluated by an independent third-party, selected by the Dep...
	.3 If the appeal testing confirms the non-conformance determination, all appeal testing costs will be borne by the Contractor. If the appeal testing shows that the Work did in fact meet the requirements of the Contract, all appeal testing costs will b...


	1.11 Opportunities for improvement
	.1 Should the QA review indicate that the Work is not in conformance, but the variance is deemed minor by the Departmental Representative, the Departmental Representative may issue an Opportunity for Improvement (OFI) report.
	.2 The Contractor is encouraged to review the findings and undertake such modifications to the QC Plan and the work procedures as necessary to address the issue.

	1.12 REJECTED WORK
	.1 Remove defective Work, whether as a result of poor workmanship, use of defective products or damage and whether incorporated in Work or not. Replace or re-execute defective Work in accordance with Contract Documents, through the NCR process.
	.2 Make good other Contractor's work damaged by such removals or replacements promptly.
	.3 If in the opinion of the Departmental Representative, it is not expedient to the greater benefit of the Project to remedy defective Work or Work not performed in accordance with Contract Documents, the Owner may deduct from the Contract Price the d...

	1.13 REPORTS
	.1 Submit one (1) electronic copy of all inspection and test reports to Departmental Representative in accordance with Section 01 33 00 Submittals Procedures.

	1.14 TESTS AND MIX DESIGNS
	.1 Furnish test results and designs as may be requested.

	1.15 MILL TESTS
	.1 Submit mill test certificates as required in the Contract Documents.


	Part 2 Products
	.1 Not Used.

	Part 3 Execution
	.1 Not Used.

	Part 1 General
	1.1 MEASUREMENT AND PAYMENT PROCEDURES
	.1 All work of this section shall be incidental to Contract and will not be measured for payment.

	1.2 INSTALLATION AND REMOVAL
	.1 Provide construction facilities in order to execute work expeditiously.
	.2 Remove from site all such work after use.

	1.3 SITE STORAGE / LOADING
	.1 Confine work and operations of employees by Contract Documents.  Do not unreasonably encumber premises with products.
	.2 Do not load or permit to load any part of Work with a weight or force that will endanger the Work.

	1.4 CONSTRUCTION PARKING
	.1 Provide and maintain adequate access and parking at the project site in areas approved by the Departmental Representative.
	.2 Build and maintain temporary roads and provide snow removal during period of Work.
	.3 If authorized to use existing roads for access to project site, maintain such roads for duration of Contract and make good damage resulting from Contractors' use of roads.

	1.5 SECURITY
	.1 If required by the Contractor, provide and pay for responsible security personnel to guard site and contents of site after working hours and during holidays.  For extended shut-downs, the Contractor shall provide the level of security as required t...
	.2 It is strongly advised that the Contractor consider the provision of security personnel.

	1.6 EQUIPMENT, TOOL AND MATERIALS STORAGE
	.1 Provide and maintain, in a clean and orderly condition, lockable weatherproof sheds for storage of tools, equipment and materials.
	.2 Locate materials not required to be stored in weatherproof sheds on site in a manner to cause least interference with work activities.

	1.7 SANITARY FACILITIES
	.1 Provide sanitary facilities for work force in accordance with governing regulations, ordinances and the EPP.
	.2 Post notices and take such precautions as required by local health authorities.  Keep area and premises in sanitary condition.

	1.8 CONSTRUCTION SIGNAGE
	.1 To be in accordance with 01 35 31 Special Procedures for Traffic Control.


	Part 2 Products
	.1 Not Used.

	Part 3 Execution
	.1 Not Used.

	Part 1 General
	1.1 MEASUREMENT AND PAYMENT PROCEDURES
	.1 This work shall be incidental to the Contract and will not be measured for payment.

	1.2 INSTALLATION AND REMOVAL
	.1 Provide temporary controls in order to execute Work expeditiously.
	.2 Remove from site all such work after use.

	1.3 HOARDING
	.1 Provide barriers around trees and plants designated to remain.  Protect from damage by equipment and construction procedures.

	1.4 GUARDRAILS AND BARRICADES
	.1 Provide secure, rigid guard rails and barricades around deep excavations.

	1.5 WEATHER ENCLOSURES
	.1 Not used.

	1.6 DUST TIGHT SCREENS
	.1 Not used.

	1.7 ACCESS TO SITE
	.1 Provide and maintain access roads, as may be required for access to Work.

	1.8 PUBLIC TRAFFIC FLOW
	.1 Provide and maintain competent signal flag operators, traffic signals, barricades and flares, lights, or lanterns as required to perform Work and protect the public in accordance with 01 35 31 Special Procedures for Traffic Control.

	1.9 PROTECTION FOR OFF-SITE AND PUBLIC PROPERTY
	.1 In accordance with 01 14 00 Work Restrictions.

	1.10 Products
	.1 Not Used.


	Part 2 Execution
	.1 Not Used

	Part 1 General
	1.1 MEASUREMENT AND PAYMENT PROCEDURES
	.1 This work shall be incidental to Contract and will not be measured for payment.

	1.2 REFERENCE STANDARDS
	.1 Within text of each specifications section, reference may be made to reference standards.
	.2 Conform to these reference standards, in whole or in part as specifically requested in specifications.
	.3 If there is question as to whether any product or system is in conformance with applicable standards, Departmental Representative reserves right to have such products or systems tested to prove or disprove conformance.
	.4 Cost for such testing will be borne by Departmental Representative in event of conformance with Contract Documents or by Contractor in event of non-conformance.
	.5 Conform to latest date of issue of referenced standards in effect on date of submission of Tenders, except where specific date or issue is specifically noted.

	1.3 QUALITY
	.1 Products, materials, equipment and articles (referred to as products throughout specifications) incorporated in Work shall be new, not damaged or defective, and of best quality (compatible with specifications) for purpose intended.  If requested, f...
	.2 Defective products, whenever identified prior to completion of Work, will be rejected, regardless of previous inspections.  Inspection does not relieve responsibility, but is precaution against oversight or error.  Remove and replace defective prod...
	.3 Should any dispute arise as to quality or fitness of products, decision rests strictly with Departmental Representative based upon requirements of Contract Documents.
	.4 Unless otherwise indicated in the Contract Documents, maintain uniformity of manufacture for any particular or like item throughout building.

	1.4 AVAILABILITY
	.1 Immediately after signing the Contract, review product delivery requirements and anticipate foreseeable supply delays for any items.  If delays in supply of products are foreseeable, notify Departmental Representative of such, in order that substit...
	.2 In the event of failure to notify Departmental Representative at commencement of Work and should it subsequently appear that Work may be delayed for such reason, Departmental Representative reserves right to substitute more readily available produc...

	1.5 STORAGE, HANDLING AND PROTECTION
	.1 Handle and store products in manner to prevent damage, adulteration, deterioration and soiling and in accordance with manufacturer's instructions when applicable.
	.2 Store packaged or bundled products in original and undamaged condition with manufacturer's seal and labels intact.  Do not remove from packaging or bundling until required in Work.
	.3 Store products subject to damage from weather in weatherproof enclosures.
	.4 Store cementitious products clear of earth or concrete floors, and away from walls.
	.5 Keep sand, when used for grout or mortar materials, clean and dry.  Store sand on wooden platforms and cover with waterproof tarpaulins during inclement weather.
	.6 Store sheet materials, lumber and miscellaneous metals on flat, solid supports and keep clear of ground.  Slope to shed moisture.
	.7 Store and mix paints in heated and ventilated room.  Remove oily rags and other combustible debris from site daily.  Take every precaution necessary to prevent spontaneous combustion.
	.8 Remove and replace damaged products at own expense and to satisfaction of Departmental Representative.
	.9 Touch-up damaged factory finished surfaces to Departmental Representative's satisfaction.  Use touch-up materials to match original.  Do not paint over name plates.

	1.6 TRANSPORTATION
	.1 Pay costs of transportation of products required in performance of Work.

	1.7 MANUFACTURER'S INSTRUCTIONS
	.1 Unless otherwise indicated in the Contract Documents, install or erect products in accordance with manufacturer's instructions.  Do not rely on labels or enclosures provided with products.  Obtain written instructions directly from manufacturers.
	.2 Notify Departmental Representative in writing, of conflicts between the Contract Documents and manufacturer's instructions, so that Departmental Representative may establish course of action.
	.3 Improper installation or erection of products, due to failure in complying with these requirements, authorizes Departmental Representative to require removal and re-installation at no increase in Contract Price or Contract Time.

	1.8 QUALITY OF WORK
	.1 In accordance with 01 45 00 – Quality Control.
	.2 Ensure Quality of Work is of highest standard, executed by workers experienced and skilled in respective duties for which they are employed.  Immediately notify Departmental Representative if required Work is such as to make it impractical to produ...
	.3 Do not employ anyone unskilled in their required duties.  Departmental Representative reserves right to require dismissal from site, workers deemed incompetent or careless.
	.4 Decisions as to standard or fitness of Quality of Work in cases of dispute rest solely with Departmental Representative whose decision is final.

	1.9 CO-ORDINATION
	.1 Ensure cooperation of workers in laying out Work.  Maintain efficient and continuous supervision.
	.2 Be responsible for coordination and placement of openings, sleeves and accessories.

	1.10 CONCEALMENT
	.1 The Departmental Representative will inspect all work prior to any concrete pours.  The Contractor shall notify the Departmental Representative 24 hours before any pour for inspection.

	1.11 REMEDIAL WORK
	.1 Perform remedial work required to repair or replace parts or portions of Work identified as defective or unacceptable.  Coordinate adjacent affected Work as required.
	.2 Perform remedial work by specialists familiar with materials affected.  Perform in a manner to neither damage nor put at risk any portion of Work.

	1.12 FASTENINGS
	.1 Provide metal fastenings and accessories in same texture, colour and finish as adjacent materials, unless indicated otherwise.
	.2 Prevent electrolytic action between dissimilar metals and materials.
	.3 Use non-corrosive hot dip galvanized steel fasteners and anchors for securing exterior work, unless stainless steel or other material is specifically requested in affected specification Section.
	.4 Space anchors within individual load limit or shear capacity and ensure they provide positive permanent anchorage.  Wood, or any other organic material plugs are not acceptable.
	.5 Keep exposed fastenings to a minimum, space evenly and install neatly.
	.6 Fastenings that cause spalling or cracking of material to which anchorage is made are not acceptable.

	1.13 PROTECTION OF WORK IN PROGRESS
	.1 Do not cut, drill or sleeve any load bearing structural member without written approval of Departmental Representative, unless specifically indicated.


	Part 2 Products
	.1 Materials shall be in accordance with BC MoTI –Standard Specifications for Highway Construction (latest edition), or as directed by the Departmental Representative.

	Part 3 Execution
	.1 Work shall be completed in accordance with BC MoTI – Standard Specifications for Highway Construction (latest edition), or as directed by the Departmental Representative.

	Part 1 General
	1.1 MEASUREMENT AND PAYMENT PROCEDURES
	.1 This work shall be incidental to Contract and will not be measured for payment.

	1.2 REFERENCES
	.1 Owner's identification of existing survey control points and property limits.

	1.3 QUALIFICATIONS OF SURVEYOR
	.1 Qualified surveyor, licensed to practise in Place of Work, acceptable to Departmental Representative.

	1.4 SURVEY REQUIREMENTS
	.1 The Departmental Representative shall identify the location of all work sites.
	.2 The Contractor shall be responsible for all other survey and layout work identified in the Contract documents and as required to complete the works including but not limited to:
	.1 Establishing lines and levels, locate and layout, by instrumentation.
	.2 Staking for grading, cut and fill.
	.3 Staking for slopes and top of embankment, sub-base course, base course and centreline for paving.
	.4 Establishing culverts, catch basin structures, invert elevations and locations.
	.5 Layout for interim and final lane markings, including those for intersection treatments
	.6 Re-establishing the start and finish of “No Passing Zones”, Passing Lanes or at new limits as directed by the Departmental Representative
	.7 Re-establishing Reference Survey Control Points that are in danger of being damaged or destroyed.

	.3 Survey Accuracy:
	.1 All survey work shall be tied into the existing Control Monument Network with grid coordinates in UTM Zone 11 NAD 83.  Departmental Representative will provide information on Control Points.
	.2 All traverses will be closed and balanced.  All level loops and traverses will be tied into the Control Monument Network.
	.3 Secondary Control Points will be tied into and relative to Control Monument Network.  Accuracy for Control Point surveys shall be to second order:
	.4 Horizontal shall be less than r = 5(d+0.2) where “r” is in cm and “d” is in km
	.5 Vertical shall be less than 0.008 x √k where k is distance in kilometres.

	.4 Staking accuracy shall be:
	.1 In bush areas, all elevations shall be within 0.1m of correct elevation.
	.2 In open ground, all elevations shall be within 0.05 m of correct elevation.
	.3 On highway surface, all elevations shall be within 0.01 m of correct elevation.

	.5 The Contractor shall provide cut sheet reports to the Departmental Representative for all stages of road construction to demonstrate that the defined construction tolerances have been achieved before advancing to the next stage.
	.6 The Departmental Representative will complete quality assurance construction survey measurements to verify grades and alignment, interim survey re-measurements for excavation limits and final neat line measurements to verify payment quantities for ...
	.7 Contractor to provide cut sheet reports for all layers of road template to prove they meet the Contract tolerances. Departmental Representative to verify that they are correct by performing an audit.
	.1 Shots are to be taken at 10m intervals along centreline, mid-points and shoulders.
	.2 The Departmental Representative will provide the Contractor with an Approval to Proceed document in accordance with 01 45 00 Quality Control.

	.8 Contractor to provide a stake out report as requested by the Departmental Representative.

	1.5 RECORDS
	.1 Maintain a complete, accurate log of control and survey work as it progresses.
	.2 Record locations of maintained, re-routed and abandoned service lines.

	1.6 SUBMITTALS
	.1 Submit name and address of Surveyor to Departmental Representative.
	.2 On request of Departmental Representative, submit documentation to verify accuracy of field engineering work.
	.3 On request of Departmental Representative, submit survey data.
	.4 Submit certificate signed by surveyor certifying those elevations and locations of completed Work that conform to the Contract Documents.


	Part 2 Products
	.1 Not Used.

	Part 3 Execution
	3.1 CROSS SECTIONS
	.1 Cross sections will be taken at a maximum of 20 metre intervals. Additional cross sections will be taken where variations occur, including but not limited to: drainage channels, structures and/or other obstructions.
	.1 Cross section intervals will be established on OG and are to be used for the duration of the project.


	3.2 STAKING REQUIREMENTS

	Part 1 General
	1.1 MEASUREMENT AND PAYMENT PROCEDURES
	.1 This work shall be incidental to Contract and will not be measured for payment.

	1.2 PROJECT CLEANLINESS
	.1 Maintain Work in tidy condition, free from accumulation of waste products and debris, including that caused by Owner or other Contractors.
	.2 Remove waste materials from site at regularly scheduled times or dispose of as directed by Departmental Representative.  Do not burn waste materials on site.
	.3 Clear snow and ice in accordance with Section 01 35 31 – Special Procedures for Traffic Control
	.4 Keep roadway clean in accordance with Section 01 35 31 – Special Procedures for Traffic Control
	.5 Make arrangements with and obtain permits from authorities having jurisdiction for disposal of waste and debris.
	.6 One bear proof container will be provided by Parks Canada.  Contractor to provide any additional on-site bear proof containers they require for collection of waste materials and debris.
	.7 Remove waste material and debris from site at end of each working day.
	.8 Dispose of waste materials and debris off site.
	.9 Store volatile waste in covered metal containers, and remove from premises at end of each working day.
	.10 Provide adequate ventilation during use of volatile or noxious substances.
	.11 Use only cleaning materials recommended by manufacturer of surface to be cleaned, and as recommended by cleaning material manufacturer.
	.12 The Departmental Representative and Environmental Surveillance Officer may, at their total discretion, require the Contractor to suspend work activities until such a time as the Work Site is cleaned and debris, waste, and animal attractants are sa...

	1.3 FINAL CLEANING
	.1 When Work is Substantially Performed, remove surplus products, tools, construction machinery and equipment not required for performance of remaining Work.
	.2 Prior to final review, remove surplus products, tools, construction machinery and equipment.
	.3 Remove waste products and debris including that caused by Owner or other Contractors.
	.4 Remove waste materials from site at regularly scheduled times or dispose of as directed by Departmental Representative.  Do not burn waste materials on site.
	.5 Make arrangements with and obtain permits from authorities having jurisdiction for disposal of waste and debris.
	.6 Inspect finishes, and ensure specified workmanship and operation.
	.7 Remove dirt and other disfiguration from exterior surfaces.
	.8 Sweep and wash clean paved areas.
	.9 Remove all construction debris and accumulated dirt from completed drainage systems; manholes; catch basins; and all piping.


	Part 2 Products
	.1 Not Used.

	Part 3 Execution
	.1 Not Used.

	Part 1 General
	1.1 MEASUREMENT AND PAYMENT PROCEDURES
	.1 This work shall be incidental to Contract and will not be measured for payment.

	1.2 INSPECTION AND DECLARATION
	.1 Contractor's Inspection: Contractor and all subcontractors shall conduct an inspection of Work, identify deficiencies and defects, and repair as required to conform to Contract Documents.
	.1 Notify Departmental Representative in writing of satisfactory completion of Contractor's Inspection and that corrections have been made.
	.2 Request Departmental Representative's Inspection.

	.2 Departmental Representative's Inspection: Departmental Representative and Contractor will perform inspection of Work to identify obvious defects or deficiencies.  Contractor shall correct Work accordingly.
	.3 Completion: submit written certificate that following have been performed:
	.1 Work has been completed and inspected for compliance with Contract Documents.
	.2 Defects have been corrected and deficiencies have been completed.
	.3 Work is complete and ready for Final Inspection.
	.4 Final Inspection: when items noted above are completed, request final inspection of Work by Departmental Representative, and Contractor.  If Work is deemed incomplete by Departmental Representative, complete outstanding items and request re-inspect...



	Part 2 Products
	.1 Not Used.

	Part 3 Execution
	.1 Not Used.

	Part 1 General
	1.1 MEASUREMENT AND PAYMENT PROCEDURES
	.1 This work shall be incidental to Contract and will not be measured for payment.

	1.2 CLOSEOUT SUBMITTALS
	.1 The Contractor shall provide the following documents and information to the Departmental Representative prior to them being eligible for Final Completion as detailed in Section 01 77 00.

	1.3 AS-BUILTS AND SAMPLES
	.1 In addition to requirements in General Conditions, maintain at the site for Departmental Representative one record copy of:
	.1 Contract Drawings.
	.2 Specifications.
	.3 Addenda.
	.4 Change Orders and other modifications to the Contract.
	.5 Reviewed shop drawings, product data, and samples.
	.6 Field test records.
	.7 Inspection certificates.
	.8 Manufacturer's certificates.

	.2 Store record documents and samples in field office apart from documents used for construction.
	.3 Label record documents and file in accordance with Section number listings in List of Contents of this Project Manual.  Label each document "PROJECT RECORD" in neat, large, printed letters.
	.4 Maintain record documents in clean, dry and legible condition.  Do not use record documents for construction purposes.
	.5 Keep record documents and samples available for inspection by Departmental Representative.

	1.4 RECORDING ACTUAL SITE CONDITIONS
	.1 Record information on set of black line opaque Drawings and in copy of the Project Manual.
	.2 Record information concurrently with construction progress.  Do not conceal Work until required information is recorded.
	.3 Contract Drawings and shop drawings: legibly mark each item to record actual construction, including:
	.1 Field changes of dimension and detail.
	.2 Changes made by change orders.
	.3 Details not on original Contract Drawings.
	.4 References to related shop drawings and modifications.

	.4 Specifications: legibly mark each item to record actual construction, including:
	.1 Changes made by Addenda and change orders.


	1.5 FINAL SURVEY
	.1 Submit final site survey certificate in accordance with Section 01 71 00 - Examination and Preparation, certifying that elevations and locations of completed Work are in conformance, or non-conformance with Contract Documents.

	1.6 WARRANTIES AND BONDS
	.1 Separate each warranty or bond with index tab sheets keyed to Table of Contents listing.
	.2 List subcontractor, supplier, and manufacturer, with name, address, and telephone number of responsible principal.
	.3 Obtain warranties and bonds, executed in duplicate by subcontractors, suppliers, and manufacturers, within ten days after completion of the applicable item of work.
	.4 Except for items put into use with Owner's permission, leave date of beginning of time of warranty until the Date of Substantial Performance is determined.
	.5 Verify that documents are in proper form, contain full information, and are notarized.
	.6 Co-execute submittals when required.
	.7 Retain warranties and bonds until time specified for submittal.


	Part 2 Products
	.1 Not Used.

	Part 3 Execution
	.1 Not Used.

	Part 1 General
	1.1 MEASUREMENT AND PAYMENT PROCEDURES
	.1 This work shall be incidental to Contract and will not be measured for payment.

	1.2 REFERENCES
	.1 Export and Import of Hazardous Waste Regulations (EIHW Regulations), SOR/92-637.
	.2 National Fire Code of Canada 1995.
	.3 Transportation of Dangerous Goods Act, 1992 (TDG Act) [1992], (c. 34).
	.4 Transportation of Dangerous Goods Regulations (T-19.01-SOR/2001-286).

	1.3 DEFINITIONS
	.1 Dangerous Goods: Product, substance, or organism that is specifically listed or meets the hazard criteria established in Transportation of Dangerous Goods Regulations.
	.2 Hazardous Material: Product, substance, or organism that is used for its original purpose; and that is either dangerous goods or a material that may cause adverse impact to the environment or adversely affect health of persons, animals, or plant li...
	.3 Hazardous Waste: Any hazardous material that is no longer used for its original purpose and that is intended for recycling, treatment or disposal.
	.4 Workplace Hazardous Materials Information System (WHMIS): A Canada-wide system designed to give employers and workers information about hazardous materials used in the workplace.  Under WHMIS, information on hazardous materials is to be provided on...

	1.4 SUBMITTALS
	.1 Submit product data in accordance with Section 01 33 00 - Submittal Procedures.
	.2 Retain current Material Safety Data Sheet (MSDS) for each hazardous material required on site. Submit MSDS to Departmental Representative upon request.

	1.5 STORAGE AND HANDLING
	.1 Coordinate storage of hazardous materials with Departmental Representative and abide by internal requirements for labelling and storage of materials and wastes.
	.2 Store and handle hazardous materials and wastes in accordance with applicable federal and provincial laws, regulations, codes, and guidelines.
	.3 Store and handle flammable and combustible materials in accordance with current National Fire Code of Canada requirements.
	.4 All explosives must be mixed outside of the Park and delivered to the site. No storage of explosives shall be allowed within the National Parks.
	.5 Observe smoking regulations at all times. Smoking is prohibited in any area where hazardous materials are stored, used, or handled.
	.6 Abide by the following storage requirements for quantities of hazardous materials and wastes in excess of 5 kg for solids, and 5 litres for liquids:
	.1 Store hazardous materials and wastes in closed and sealed containers which are in good condition.
	.2 Label containers of hazardous materials and wastes in accordance with WHMIS.
	.3 Store hazardous materials and wastes in containers compatible with that material or waste.
	.4 Segregate incompatible materials and wastes.
	.5 Ensure that different hazardous materials or hazardous wastes are not mixed.
	.6 Store hazardous materials and wastes in a secure storage area with controlled access.
	.7 Maintain a clear egress from storage area.
	.8 Store hazardous materials and wastes in a manner and location which will prevent them from spilling into the environment.
	.9 Have appropriate emergency spill response equipment available near the storage area, including personal protective equipment.
	.10 Maintain an inventory of hazardous materials and wastes, including product name, quantity, and date when storage began.

	.7 Ensure personnel have been trained in accordance with Workplace Hazardous Materials Information System (WHMIS) requirements.
	.8 Report spills or accidents immediately to Departmental Representative. Submit a written spill report to Departmental Representative within 24 hours of incident.

	1.6 TRANSPORTATION
	.1 Transport hazardous materials and wastes in accordance with federal Transportation of Dangerous Goods Act, Transportation of Dangerous Goods Regulations, and applicable provincial regulations.
	.2 If exporting hazardous waste to another country, ensure compliance with federal Export and Import of Hazardous Waste Regulations.
	.3 If hazardous waste is generated on site:
	.1 Coordinate transportation and disposal with Departmental Representative.
	.2 Ensure compliance with applicable provincial laws and regulations for generators of hazardous waste.
	.3 Use only a licensed carrier authorized by provincial authorities to accept subject material.
	.4 Prior to shipping material, obtain written notice from intended hazardous waste treatment or disposal facility that it will accept material and that it is licensed to accept the material.
	.5 Label containers with legible, visible safety marks as prescribed by federal and provincial regulations.
	.6 Ensure that only trained personnel handle, offer for transport, or transport dangerous goods.
	.7 Provide a photocopy of all shipping documents and waste manifests to Departmental Representative.
	.8 Track receipt of completed manifest from consignee after shipping dangerous goods. Provide a photocopy of completed manifest to Departmental Representative.
	.9 Report any discharge, emission, or escape of hazardous materials immediately to Departmental Representative and appropriate provincial authority. Take reasonable measures to control release.



	Part 2 Products
	2.1 Materials
	.1 Only bring on site the quantity of hazardous materials required to perform Work.
	.2 Maintain MSDSs in proximity to where the materials are being used.  Communicate this location to personnel who may have contact with hazardous materials.


	Part 3 Execution
	3.1 Disposal
	.1 Dispose of hazardous waste materials in accordance with applicable federal and provincial acts, regulations, and guidelines.
	.2 Recycle hazardous wastes for which there is an approved, cost effective recycling process available.
	.3 Send hazardous wastes only to authorized hazardous waste disposal or treatment facilities.
	.4 Burning, diluting, or mixing hazardous wastes for purpose of disposal is prohibited.
	.5 Disposal of hazardous materials in waterways, storm or sanitary sewers, or in municipal solid waste landfills is prohibited.


	Part 1 General
	1.1 MEASUREMENT AND PAYMENT PROCEDURES
	.1 Payment under “Unit Price Item 1 – Asphalt Pavement Removal” shall be the total compensation for all operations involved in milling and pulverizing including but not limited to survey, cold milling, sweeping, loading, hauling, disposing of the mill...
	.1 “Unit Price Item 1 - Asphalt Pavement Removal – Partial Depth Milling” will be measured for payment in square metres of asphalt pavement of existing roadway actually removed and disposed of outside the National Park. Milling shall be completed acco...
	.2 No overhaul will be paid for this Work.
	.3 Payment per square metre of asphalt removal will remain the same, regardless of the number of passes required to complete the Work, to the depth and extents specified, as per the Contract Documents.
	.4 Placement of gravels to level the running surface for the milling machine, if required, will be considered incidental to the Work and no additional payment will be made.
	.5 Traffic Control required for this Work shall be incidental to “Lump Sum Price Item 2 - Traffic Accommodation” and no separate payment will be made to the Contractor.
	.6 Mobilization and demobilization required for this Work shall be incidental to “Lump Sum Price Item 1 – Mobilization / Demobilization” and no additional payment will be made for remobilization of equipment if all milling work cannot be completed at ...
	.7 Environmental mitigations required in accordance with Section 01 35 43 –Environmental Procedures, for the Work in this Section shall be incidental to the Contract and no separate payment shall be made to the Contractor.


	1.2 WASTE MANAGEMENT AND DISPOSAL
	.1 Separate waste materials for reuse in accordance with Section 01 35 43 - Environmental Procedures.
	.1 The Contractor shall dispose of the removed asphalt material outside the National Park, or at other locations designated by the Departmental Representative.

	1.3 DEFINITIONS
	.1 Profile Milling: Removal of asphalt concrete pavement to an accurate depth of cut, profile and cross slope and shall include loading the milled material directly into trucks.
	.2 Partial Depth Milling: Removal of asphalt concrete pavement, other than Profile Milling.


	Part 2 Products
	2.1 EQUIPMENT
	.1 Use cold milling, planning or grinding self-powered equipment with automatic grade controls capable of operating from string line, and capable of removing part of pavement surface to depths or grades indicated.
	.2 The Contractor is to ensure that the maximum particle size of milled materials is less than 50 mm and shall sieve or otherwise separate/remove larger particles at their cost.


	Part 3 Execution
	3.1 PREPARATION
	.1 Prior to beginning removal operation, the Contractor shall inspect and verify with the Departmental Representative, all areas, depths and lines of asphalt pavement to be removed.
	.2 Have appropriate Traffic Control measures in accordance with 01 35 31 Special Procedures for Traffic Control.

	3.2 PROTECTION
	.1 Protect existing pavement not designated for removal, concrete deck, concrete curb and barriers, light units and structures from damage. In event of damage, the Contractor shall immediately replace or make repairs to the satisfaction of the Departm...

	3.3 REMOVAL
	.1 Partial Depth Asphalt Pavement Removal by milling to lines and grades shown on the IFC Drawings or as established by Departmental Representative in field
	.1 Use self-powered equipment and methods of removal and hauling which do not damage or disturb underlying roadway structure.

	.2 Prevent contamination of removed asphalt pavement by topsoil, underlying gravel or other materials.
	.1 Provide for suppression of dust generated by removal process to ensure a dust free Work Site.

	.3 To tie in from existing pavement to new overlay, remove existing asphalt pavement by milling to lines and grades established by Departmental Representative in field or as per the Contract Documents.
	.4 If applicable, at mill and fill locations, remove existing asphalt to the depths, lengths and width specified in the Contract Documents and as established by Departmental Representative in field.
	.5 If the base course is disturbed by milling operations the Contractor will be required to rectify the base course, to the acceptance of the Departmental Representative, at the Contractor’s cost.

	3.4 STOCKPILING OF MATERIAL
	.1 The Contractor shall dispose of removed asphalt material outside the National Park or at other locations designated by the Departmental Representative.
	.2 Removed asphalt material, that is hauled outside the National Park, will become the property of the Contractor.

	3.5 FINISH TOLERANCES
	.1 Finished surfaces in areas where asphalt pavement has been removed shall be within +/-5 mm of the grade specified, and shall not be uniformly high or low.

	3.6 SWEEPING
	.1 Sweep remaining asphalt pavement surfaces clean of debris resulting from removal operations using rotary power brooms and hand work and brooming as required. No extra payment will be made for sweeping or associated hand work.


	Part 1 General
	1.1 MEASUREMENT AND PAYMENT PROCEDURES
	.1 Supply, delivery and application of tack coat will be will not be measured separately and will be considered to be incidental to “Unit Price Item 2 – Asphalt Concrete Pavement - EPS”.

	1.2 REFERENCES
	.1 American Society for Testing and Materials International, (ASTM)
	.1 ASTM D140-01, Standard Practice for Sampling Bituminous Materials.

	.2 Canadian General Standards Board (CGSB)
	.1 CAN/CGSB-16.2-M89, Emulsified Asphalts, Anionic Type, for Road Purposes.

	.3 BC MoTI - Standard Specifications for Highway Construction (latest edition).

	1.3 SUBMITTALS
	.1 Submit samples in accordance with Section 01 33 00 - Submittal Procedures.
	.2 Submit two 1 L samples of asphalt tack coat material proposed for use in new, clean, airtight, sealed, wide mouth bottles made with plastic to Departmental Representative, at least 2 weeks prior to beginning Work.
	.3 Sample asphalt tack coat material to: ASTM D140.
	.4 Provide access on tank truck for Departmental Representative to sample asphalt material to be incorporated into Work, in accordance with ASTM D140.

	1.4 QUALITY CONTROL
	.1 In accordance with 01 45 00 – Quality Control.
	.2 Upon request by Departmental Representative, submit manufacturer's test data and certification that asphalt tack coat material meets requirements of this Section.

	1.5 DELIVERY, STORAGE AND HANDLING
	.1 In accordance with 01 61 00 - Common Product Requirements.
	.2 Deliver, store and handle materials in accordance with ASTM D140.
	.3 Provide, maintain and restore asphalt storage area.

	1.6 WASTE MANAGEMENT AND DISPOSAL
	.1 Separate waste materials for reuse and recycling in accordance with Section 01 35 43 - Environmental Procedures.
	.2 Divert unused asphalt materials to facility capable of recycling materials.


	Part 2 Products
	2.1 Materials
	.1 Anionic emulsified asphalt: to CAN/CGSB-16.2, grade:  SS-1.
	.2 Water: clean, potable, free from foreign matter.

	2.2 Equipment
	.2 Pressure distributor to be designed, equipped, maintained and operated so that asphalt material can be:
	.1 Maintained at even temperature.
	.2 Applied uniformly on variable widths of surface up to 5 m.
	.3 Applied at readily determined and controlled rates from 0.2 to 5.4 L/m2 with uniform pressure, and with an allowable variation from any specified rate not exceeding 0.1 L/m2.
	.4 Distributed in uniform spray without atomization at temperature required.
	.5 Equipped with meter, registering metres of travel per minute, visibly located to enable truck driver to maintain constant speed required for application at specified rate.
	.6 Equipped with pump having flow meter graduated in units of 5 L or less per minute passing through nozzles and readily visible to operator.  Pump power unit to be independent of truck power unit.
	.7 Equipped with an easily read, accurate and sensitive device that registers temperature of liquid in reservoir.
	.8 Equipped with accurate volume measuring device or calibrated tank.
	.9 Equipped with nozzles of same make and dimensions, adjustable for fan width and orientation.
	.10 Equipped with nozzle spray bar, with operational height adjustment.
	.11 Cleaned if previously used with incompatible asphalt material.



	Part 3 Execution
	3.1 Application
	.1 Obtain Departmental Representative's approval of surface before applying asphalt tack coat.
	.2 Apply asphalt tack coat only on clean and dry surface.
	.3 Dilute asphalt emulsion with water at 1:1 ratio for application.
	.1 Mix thoroughly by pumping or other method accepted by Departmental Representative.

	.4 Apply asphalt tack coat evenly to pavement surface at rate as directed by Departmental Representative, of 0.5 L/m² plus or minus 0.2 L/m².
	.5 Paint contact surfaces of curbs, gutters, headers, manholes and like structures with thin, uniform coat of asphalt tack coat material.
	.6 Do not apply asphalt tack coat when air temperature is less than 10 degrees Celsius or when rain is forecast within 2 hours of application.
	.7 Apply asphalt tack coat only on unfrozen surface.
	.8 Evenly distribute localized excessive deposits of tack coat by brooming as directed by Departmental Representative.
	.9 Where traffic is to be maintained, treat no more than one half of width of surface in one application.
	.10 Keep traffic off tacked areas until asphalt tack coat has set.
	.11 Re-tack contaminated or disturbed areas as directed by Departmental Representative.
	.12 Permit asphalt tack coat to set before placing asphalt pavement.


	Part 1 General
	1.1 REFERENCES
	.1 BC MoTI - Standard Specifications for Highway Construction (latest edition).

	1.2 WORK DESCRIPTION
	.1 Work shall consist of supplying, loading, hauling and placing BC MoTI Medium Mix Class 1 Asphalt Concrete Pavement (EPS) as per on the Contract Documents, or as directed by the Departmental Representative
	.2 For the asphalt mix, asphalt aggregate used shall consist of a 19mm Medium Mix Asphalt Aggregate in accordance with BC MoTI – Standard Specifications for Highway Construction Section (latest edition), Section 502 – Asphalt Pavement Construction (EPS).
	.3 Asphalt Cement used shall be PG 58-37 penetration grade in accordance with BC MoTI – Standard Specifications for Highway Construction (latest edition), Section 502 – Asphalt Pavement Construction (EPS).
	.4 Owner supplied pit run will be made available to the Contractor at Ottertail Pit.
	.5 Recycled Asphalt Pavement (RAP) will be permitted in the asphalt pavement mix design in accordance with BC MoTI Standard Specifications for Highway Construction (latest edition), Section 502 – Use of Reclaimed Asphalt Pavement in Asphalt Pavement C...
	.6 Perform mix designs for BC MoTI Class 1 Asphalt Concrete Pavement using Asphalt Cement PG 58-37 and 19mm Asphalt Aggregate. Mix design is subject to acceptance by the Departmental Representative.
	.7 Milled Rumble Strips to be installed as detailed herein and as directed by the Departmental Representative.
	.8 The edge of pavement shall have sloped paved shoulders following the existing side slope for the length of the paving limits, except where there is guardrail or concrete barrier, and shall be constructed in conjunction with all lifts of ACP, as sho...
	.9 Acceptance and/or rejection of all placed Asphalt Concrete Pavement shall be determined in accordance with the EPS. The Contractor shall be fully responsible for the removal and replacement of rejected materials.

	1.3 MEASUREMENT AND PAYMENT PROCEDURES AND UNIT PRICE ADJUSTMENTS
	.1 Accepted asphalt concrete pavement will be measured in tonnes and will be paid for under “Unit Price Item 2a - Asphalt Concrete Pavement (EPS) – BC MoTI Class 1 – 19mm Medium Mix Asphalt Concrete”.
	.1 Payment under “Unit Price Item 2ai – Overlay” shall be full compensation for the supply of asphalt concrete mix including supply and application of tack coat, processing, plant mixing, loading, hauling, paver laying, compacting, finishing surface, ...
	.1 Owner will supply 20,000 cubic meters of pit run aggregate. The Contractor may use Owner supplied pit run aggregate without any additional cost to the Contractor. The Contractor shall bear all risk associated with using owner supplied aggregate and...

	.2 Payment under “Unit Price Item 2aii – Paving Milled Areas Km 108.82 – 114.3” shall be full compensation for the supply of asphalt concrete mix including supply and application of tack coat, processing, plant mixing, loading, hauling, paver laying, ...
	.1 Owner will supply 20,000 cubic meters of pit run aggregate. The Contractor may use Owner supplied pit run aggregate without any additional cost to the Contractor. The Contractor shall bear all risk associated with using owner supplied aggregate and...

	.3 Payment under “Unit Price Item 2aiii – Paving Milled Areas Km 114.3 – 118.3” shall be full compensation for the supply of asphalt concrete mix including asphalt aggregate, supply and application of tack coat, processing, plant mixing, loading, haul...
	.1 Owner will supply 20,000 cubic meters of pit run aggregate. The Contractor may use Owner supplied pit run aggregate without any additional cost to the Contractor. The Contractor shall bear all risk associated with using owner supplied aggregate and...


	.2 Applicable payment adjustments (additions or subtractions as applicable) shall be applied to top lift only in accordance with BC MoTI – Standard Specifications for Highway Construction Section 502 – Asphalt Pavement Construction (EPS) and any curre...
	.3 Supply, installation, maintenance, calibration of weight scales and a scale house, or alternately electronic calibrated silo scales, at the plant by the Contractor shall be considered incidental to “Unit Price Item 2 - Asphalt Concrete Pavement (EP...
	.4 Preparing asphalt mix designs (including anti-stripping test), in accordance with 01 45 00 Quality Control and 01 33 00 Submittal Procedures, shall be considered incidental to “Unit Price Item 2 – Asphalt Concrete Pavement (EPS)” and no additional ...
	.5 The movement of equipment and crew, shall be considered incidental to the Work for the type of asphalt placed. A move is defined as the Contractor moving equipment and crew to the next section to pave after having completed, in its totality, the pr...
	.6 No overhaul will be considered for payment under this Contract.
	.7 Supply and delivery of asphalt cement shall be incidental to “Unit Price Item 2 - Asphalt Concrete Pavement (EPS)”.
	.8 Anti-stripping agent(s), if required and accepted by the Departmental Representative, shall be paid under “Lump Sum Price Item 3 –Prime Cost Sum”.
	.9 Measurement for the installation of the Milled Rumble Strips shall be measured per kilometer installed as per the Contract documents and accepted by the Departmental Representative. Payment shall be made under “Unit Price Item 2b – Asphalt Concrete...
	.11 The edge of pavement shall have a 4:1 paved let down for the length of the paving limits and shall be constructed in conjunction with the top lift of ACP, as shown on the IFC Drawings or as directed by the Departmental Representative. Payment for ...
	.12 Traffic Control required for this Work shall be incidental to “Lump Sum Price Item 2 - Traffic Accommodation” and no separate payment will be made to the Contractor.
	.13 Mobilization and demobilization required for this Work shall be incidental to “Lump Sum Price Item 1 – Mobilization / Demobilization” and no additional payment will be made.
	.14 Environmental mitigations required in accordance with Section 01 35 43 – Environmental Procedures, for the Work in this Section shall be incidental to the Contract and no separate payment will be made to the Contractor.


	Part 2 Products
	2.1 MATERIALS
	.2 Asphalt Aggregate:
	.1 Materials used shall be in accordance with BC MoTI – Standard Specifications for Highway Construction Section 502 – Asphalt Pavement Construction (EPS) (latest edition).
	.2 Owner supplied pit run at Ottertail pit is available for Contractor use as directed by the Departmental Representative.

	.3 Reclaimed Asphalt Pavement (RAP):
	.1 RAP to be processed by crushing and/or screening into a consistent material with uniform gradation, AC content and other properties prior to being utilized in accordance with the BC MoTI Standard Specifications for Highway Construction (latest edit...
	.2 Use of processed Reclaimed Asphalt Pavement (RAP) material in hot mix asphalt construction is permitted to maximum 15% in accordance with BC MoTI Section 505 (SS 505) Category A Road Classification and as approved by the Departmental Representative.
	.3 Only RAP sourced from the TCH shall be considered Classified RAP and no Unclassified RAP will be permitted.
	.4 The Contractor shall fulfill or exceed the requirements of SS 505 Appendix 1 – RAP Management Best Practices for the management of RAP materials from the time of collection through processing, mix design, and quality control practices during the pr...
	.5 RAP testing is required in accordance with SS 505.07 Quality Control.
	.6 The Contractor shall process and crush the RAP so as to ensure compliance with all gradation requirements of their approved Job Mix Formula.



	Part 3 Execution
	3.1 QUALITY CONTROL
	.1 Contractor is responsible for all Quality Control required in accordance with BC MoTI–Standard Specifications for Highway Construction Section 502 - Asphalt Pavement Construction (EPS) (latest edition) and Section 01 45 00 – Quality Control.
	.2 Contractor is to provide a full time Road Checker during all times of asphalt placement that shall be responsible for providing a daily Road Checker’s Summary in accordance with BC MoTI –Standard Specifications for Highway Construction Section 502 ...
	.3 The Road Checker’s Summary shall be provided to the Departmental Representative no less than 24 hrs after the relevant shift end.
	.4 To assist in the Road Checker’s role, the Contractor shall layout and stake stations at the appropriate intervals to achieve the desire accuracy throughout the Work Site.  All survey and marking stakes shall be removed prior to completion of the Wo...

	3.2 Methodology
	.1 ACP placement:
	.1 Asphalt concrete mix shall not be placed when the air temperature is below 4 C, or when rain is forecasted.
	.2 Asphalt concrete mix shall be placed only on clean, dry, and unfrozen surfaces.
	.3 Unless otherwise shown on the plans, the asphalt concrete mix shall be placed in the following lift thicknesses:
	.1 in a single lift when the design compacted total thickness is 75 mm or less.
	.2 in two or more lifts when the design compacted total thickness is greater than 75 mm.  The lift thickness selection shall be determined by the Contractor except that:
	.1 the maximum thickness of any lift shall be 75 mm.
	.2 the minimum thickness of a final lift shall be 50 mm.
	.3 On widenings, the thickness of asphalt concrete mix up to 75 mm may be placed in one lift.  Over 75 mm thickness, the asphalt concrete shall be placed in two lifts.



	.2 Milled Rumble Strips shall be installed in accordance with BC MoTI – Supplement to TAC Geometric Design Guide Section 650 – Rumble Strips. The Milled Rumble Strips shall be continuous SRS and are to be installed at various locations along the TCH o...
	.3 Environmental mitigations required in accordance with Section 01 35 43 – Environmental Procedures, for the Work in this Section shall be incidental to the Contract and no separate payment will be made to the Contractor.

	3.3 Equipment, Plant and Mixing Requirements
	.1 Execution of the Work shall be in accordance with BC MoTI - Standard Specifications for Highway Construction (latest edition), Section 502 – Asphalt Pavement Construction (EPS) and Section 504 – Pavement Drainage
	.2 The Contractor will only be permitted to setup a Mobile Asphalt Plant or use a Stationary Asphalt Plant at Ottertail Pit after September 5, 2017. If used, mobile asphalt plant shall be set up at Ottertail Pit at the direction of the Departmental Re...
	.3 Asphalt plant to be used on this project, regardless of location, shall be a minimum of 200 tonne per hour production plant, equipped with a dry bag system for pollution control, in addition to, or in replacement of standard cyclone dust collectors...


	Part 1 General
	1.1 REFERENCES
	.1 CAN/CGSB-1.5-M99 Low Flash Petroleum Spirits Thinner.
	.2 CGSB1-GP-12C-83 Standard Paint Colours.
	.3 CGSB1-GP-71-83 Method, of Testing Paints and Pigments.
	.4 CAN/CGSB 1.74-01 Alkyd Traffic Paint.
	.5 U.S.  FED-STD-595B, 1989 – Colours Used in Government Procurement.
	.6 Health Canada / Workplace Hazardous Materials Information System (WHMIS)
	.1 Material Safety Data Sheets (MSDS).

	.7 BC MoTI Standard Specification for Highway Construction (current edition)

	1.2 DESCRIPTION
	.1 As detailed here and in the Drawings, the Contractor is to supply and install pavement markings in the areas adjacent to and impacted by the Works.
	.2 The Contractor shall complete a survey of the pre-existing pavement markings prior to their disturbance so as to ensure their ability to re-instate them accurately.

	1.3 SAMPLES
	.1 Submit samples in accordance with Section 01 33 00 - Submittal Procedures.
	.2 Submit to Departmental Representative following material sample quantities in accordance with 01 33 00 – Submittal Procedures.
	.1 Two samples of each type of paint.
	.2 One sample of glass beads.
	.3 Sampling to CGSB1-GP-71.

	.3 Mark samples with name of project and its location, paint manufacturer's name and address, name of paint, CGSB specification number and formulation number and batch number.

	1.4 MEASUREMENT AND PAYMENT PROCEDURES
	.1 Temporary Pavement Marking in accordance with Section 01 35 31 - Special Procedures for Traffic Control shall be considered incidental to the Contract and will not be measured for payment.
	.2 Final line painting shall be measured in linear metres along the centre of the paint line regardless of width or line-gap ratio. Double center lines are to be measured as one line. Payment shall be considered full compensation for all equipment, la...
	.3 Payment for final pavement gore and hatching markings as shown on the IFC Drawings or as requested by the Departmental Representative will be made under “Unit Price Item 3b – Pavement Markings - Gore and Hatch Marking” and shall be measured in squa...
	.4 Gore area boundary lines shall be measured and paid for under “Unit Price Item 3a - Pavement Marking – Line Painting”.
	.5 Stop bars shall be paid for as though they formed painted gore markings (square metres).
	.7 Removal of existing paint lines shall be incidental to “Lump Sum Price Item 2 – Traffic Accommodation”, in accordance with 01 35 31 – Special Procedures for Traffic Control, and no separate payment will be made to the Contractor.
	.8 Repair or removal and replacement of incorrect pavement markings as directed by the Departmental Representative shall be completed at the Contractor’s cost.
	.9 Traffic Control required for this Work shall be incidental to “Lump Sum Price Item 2 - Traffic Accommodation” and no separate payment will be made to the Contractor.
	.10 Mobilization and demobilization required for this Work shall be incidental to “Lump Sum Price Item 1 – Mobilization / Demobilization” and no additional payment will be made.
	.11 Environmental mitigations required in accordance with Section 01 35 43 – Environmental Procedures, for the Work in this Section shall be incidental to the Contract and no separate payment will be made to the Contractor.


	Part 2 Products
	2.1 Materials
	.1 Paint:
	.1 To CGSB 1.74-2001-CAN/CGSB, alkyd traffic paint.
	.2 Colour:  to FED-STD-595B, yellow 33538 and white 37925.
	.3 Upon request, Departmental Representative will supply a qualified product list of paints applicable to work.  Qualified paints may be used but Departmental Representative reserves right to perform further tests.

	.2 Thinner:  to CAN/CGSB-1.4-2000.
	.3 Glass beads:
	.1 Overlay type:  to CGSB1-GP-74M.


	2.2 Supply, Storage and Handling
	.1 Storage and handling shall meet the requirements of Section 01 35 43 - Environmental Procedures and Section 02 81 01 - Hazardous Materials.
	.2 The Contractor shall make all arrangements for the supply and delivery of paint and glass beads and shall provide the Departmental Representative with records of all materials received and/or returned, on a daily basis.
	.3 The Contractor shall provide, maintain and reclaim all material storage sites.
	.4 No paint formulation shall be diluted or mixed with a different formulation or with any other material, without the specific approval of the Departmental Representative.
	.5 The Contractor shall take all necessary steps to prevent contamination of the materials.  Paint shall be protected from freezing.
	.6 The Contractor shall be responsible for the proper clean-up of waste or spilled material, and the proper disposition of containers.


	Part 3 Execution
	3.1 TEMPORARY MARKINGS
	.1 The Contractor shall supply and place temporary line markings on newly constructed hard surfaces (pavement, sealcoat, etc.) throughout the project, re-establishing centreline and all lane-dividing lines prior to being opened to traffic, and shall m...
	.2 Temporary line markings must be placed on an offset from the permanent lane marking and must be removed once permanent markings are in place.
	.3 Centreline of undivided highway shall be marked throughout as “no passing” unless otherwise directed by the Departmental Representative.
	.4 Painted temporary lines are not permitted on the final surface.

	3.2 PERMANENT MARKINGS
	.1 Prior to any work affecting pavement markings, the Contractor shall pick-up survey all key control points of existing markings at intersections, turn slots, exit tapers and similar features and, upon completion of the final hard surfacing, re-estab...
	.2 Further to the key control pick-up, the Contractor shall also pick-up survey all Transverse and Chevron and Crosshatch Pavement Markings and upon completion of the final hard surfacing, re-establish those points unless shown otherwise on the IFC dr...
	.3 All layout markings shall be done with white or yellow centreline paint which will be clearly visible after exposure to all Site Conditions for a minimum period of two (2) months past the Actual Completion Date.
	.4 Key control points shall be marked at their design location within tolerances of ± 50mm transversely and ± 100mm longitudinally. Longitudinal tolerances for intermediate points, when required, are ± 10mm.

	3.3 Tolerance
	.1 All painted lines shall not exceed a dimensional width of 110 mm for specified 100 mm wide line. No tolerance below 100 mm is allowed for the specified 100 mm wide line.
	.2 All painted lines shall not exceed a dimensional width of 210 mm for specified 200 mm wide line. No tolerance below 200 mm is allowed for the specified 200 mm wide line.
	.3 All painted direction dividing, lane dividing or continuity lines shall not exceed a maximum dimensional length deviation of +/- 100 mm for specified 3 m length of line.
	.4 All spaces between painted direction dividing, lane dividing or continuity lines shall not exceed a maximum dimensional length deviation of +/- 100 mm for specified 6 m or 3 m length of space.
	.5 All paint shall be applied at the proper locations in accordance with the Drawings or as directed by the Departmental Representative.
	.6 All paint and glass beads shall be uniformly applied.
	.7 All painted lines shall be uniform in thickness and free of tire tracking, with no splatter, excessive overspray or other defects.
	.8 Remove incorrect markings as directed by the Departmental Representative at Contractor’s cost.
	.1 Blackout painting for incorrect lane marking will not be permitted. Incorrect paint work must be eradicated and re-painted by method approved by the Departmental Representative.


	3.4 Equipment Requirements
	.1 Paint applicator to be an approved pressure type mobile distributor capable of applying paint in single, double and dashed lines.  Applicator to be capable of applying marking components uniformly, at rates specified, and to dimensions as indicated...
	.2 Distributor to be capable of applying reflective glass beads as an overlay on freshly applied paint.

	3.5 Condition of Surfaces
	.1 Pavement surface to be dry, free from ponded water, frost, ice, dust, oil, grease and other foreign materials.

	3.6 Traffic Control
	.1 In accordance with Section 01 35 31 and Contractor’s accepted Traffic Management Plan.

	3.7 Application
	.1 Pavement markings to be laid out by Contractor.
	.2 Apply paint only when air temperature is above 10(C, wind speed is less than 60 km/h and no rain is forecast within next 4 h.
	.3 Apply traffic paint evenly at rate of 3 L/m2.
	.4 Do not thin paint.
	.5 Paint lines to be of uniform colour and density with sharp edges.
	.6 Thoroughly clean distributor tank before refilling with paint of different colour.
	.7 Apply glass beads at rate of 200 g/m2 of painted area immediately after application of paint.

	3.8 REMOVAL, REPAIR OR REPLACEMENT OF UNACCEPTABLE PAVEMENT MARKINGS
	.1 All painted lines that do not meet the requirements of this specification shall be removed and correctly applied or repaired by the Contractor.
	.2 In cases where the paint is "tracked" by vehicles tires, the lines may be repaired by reapplying paint and glass beads to the damaged areas.
	.3 In cases where incorrectly painted lines need to be removed, the Contractor shall use methods and equipment that will totally eliminate the pattern of the lines without damaging the integrity of the pavement surface. The methods and equipment used ...

	3.9 Quality Control
	.1 In accordance with 01 45 00 – Quality Control.
	.2 The Contractor is responsible for quality control inspection throughout every stage of the work to ensure that materials and workmanship comply with the requirements of this specification.
	.3 The Contractor to include in the Quality Control Plan actions to address all the elements that affect the quality of the line painting including, but not limited to:
	.1 Paint Application Rates.
	.2 Glass Bead Application Rates.
	.3 Pavement Surface and Atmospheric Conditions.
	.4 Line Widths, Line Lengths and Space Lengths.

	.4 The Contractor shall maintain records of QCIP data, complaints from the public, and other details relevant to the Work and shall provide these records to the Departmental Representative daily.

	3.10 Highway Operation
	.1 Highway operation shall be in accordance with the Contractor’s accepted Traffic Management Plan and shall meet the following requirements:
	.1 General
	.1 Painting shall be carried out in accordance with 01 14 00 - Work Restrictions and 01 35 31 - Special Procedures for Traffic Control.
	.2 Operation of the painting truck against the flow of traffic will not be permitted.
	.3 Loading glass beads or paint onto the painting truck is not permitted on a roadway surface.

	.1 Operation of Companion Vehicles
	.1 When the roadway to be painted is open to public traffic, the Contractor shall operate a crash attenuator vehicle and a pilot vehicle in conjunction with the painting truck during the painting of all longitudinal lines.  Companion vehicle operators...
	.2 The actual operating parameters of the companion vehicles will be determined by the Contractor to safely accommodate traffic and will be based on site specific conditions such as sight distances, highway geometrics and traffic patterns and volumes....
	.1 The crash attenuator vehicle shall be equipped with a crash attenuator that meets National Cooperative Highway Research Program, Report 350 Test Criterion.  Test Level 3 for 100 km/hr.  The vehicle shall follow behind the painting truck at a distan...
	.2 The pilot vehicle shall be driven in the same travel lane as the paint machine, following it at a constant distance of approximately two kilometres.
	.3 The crash attenuator vehicle, pilot truck and the painting truck are to display the same message at all times.  The painting truck and the companion vehicles shall be equipped with a two-way radio for communication and overhead revolving beacon wit...




	3.11 Protection of Completed Work
	.1 Protect pavement markings until dry.


	Part 1 General
	1.2 REFERENCES
	.1 BC MoTI - Standard Specifications for Highway Construction (latest edition)
	.2 Canadian General Standards Board (CGSB)
	.1 CAN/CGSB-1.28-98, Exterior Alkyd House Paint.


	1.3 MEASUREMENT AND PAYMENT PROCEDURES
	.1 Measurement and Payment Procedures for supply and installation of plastic Guide Posts will be based on each post installed according to the Contract Documents, and shall include all labour, equipment and material to satisfactorily complete this ite...
	.2 Removal, disposal and/or storage of existing guide posts being replaced will be incidental to the Work.
	.3 Mobilization and demobilization required for this Work shall be incidental to “Lump Sum Price Item 1 – Mobilization / Demobilization”, and no additional payment will be made.
	.4 Traffic Control required for this Work shall be incidental to “Lump Sum Price Item 2 – Traffic Accommodation” and no separate payment will be made to the Contractor.
	.5 Environmental mitigations required in accordance with Section 01 35 43 – Environmental Procedures, for the Work in this Section shall be incidental to the Contract and no separate payment will be made to the Contractor.

	1.4 SUBMITTALS
	.1 Samples:
	.1 Submit samples in accordance with Section 01 33 00 - Submittal Procedures.
	.2 Notify Departmental Representative at least 4 weeks prior to installation of proposed source of guide posts and provide access for inspection.


	1.5 QUALITY Control
	.1 In accordance with Section 01 45 00 – Quality Control.

	1.6 DELIVERY, STORAGE, AND HANDLING
	.1 Storage and Protection:
	.1 Stockpile guide posts as recommended by the Supplier.
	.2 If required, stockpile guide posts at location determined by the Departmental Representative.


	1.7 WASTE MANAGEMENT AND DISPOSAL
	.1 Separate and recycle waste materials in accordance with Section 01 35 43 - Environmental Procedures.
	.2 Divert unused metal and/or plastic materials to recycling facility approved by Departmental Representative.
	.3 Damaged posts from the removal of existing posts to recycling facility, outside of the National Parks, accepted by the Departmental Representative.


	Part 2 Materials
	2.1 Round Plastic Posts
	.1 The flexible guide posts shall return to upright positions following repeated impacts and passages of vehicles over them.  Such collisions shall not cause serious damage to the post or vehicle.  Failure to conform to the requirements specified here...
	.2 General
	.1 The posts shall be of uniform quality and workmanship and be free from defects.
	.2 The Contractor shall provide a complete report of the physical properties of the post to the Departmental Representative.  This report shall include properties such as low temperature impact resistance, after-impact recoverability and weather resis...

	.3 Specifications - Dimensions, Colour and Construction
	.1 The round posts shall have a minimum outer diameter of 90 mm and on overall length of 1.97 metres.
	.2 The top 250 mm of the post length shall be black and the remainder shall be white.
	.3 The post shall be straight.  Straight is defined as having no point along the length of the post any more than 6 mm removed from a perfectly straight edge placed parallel to any side of the post.
	.4 Round posts shall be open at the top and bottom.
	.5 The surface of the post shall be smooth and free from irregularities or defects.  The surface of the post shall not be affected by cleaning using scrapers, detergent and water, or solvent.
	.6 The black portion of the post shall accept and hold securely high-intensity reflectorized sheeting applied to its surface area with heavy-duty stainless steel staples, glue or other adhesives deemed suitable by the manufacturer.
	.7 If one piece construction is not used, then the connections between the pieces shall be at least as strong as if constructed of a single piece.  The strength shall exist at temperatures ranging from -50(C to 50(C.
	.8 The reflective portion of round posts shall be visible from all directions and shall be of sufficient size so as to be recognizable in the dark as a guide post reflector.  The reflective portion of semi-flat posts shall be visible to traffic.

	.4 Weather Resistance and Durability
	.1 The post shall not be seriously affected by ozone, exhaust fumes, asphalt or road oils, dirt, vegetation, deicing salts or any other types of air contamination or materials likely to be encountered after installation.
	.2 The post shall withstand without serious damage all elements likely to be encountered after installation including hot (50(C) or cold (-50(C) temperatures, rain, snow, hail, abrasion and physical abuse.

	.5 Strength and Flexibility
	.1 The posts shall resist, without breaking, tearing, shattering or other serious damage, one highway vehicle impact at a speed of 100 km/h at a test temperature of -33(C.
	.2 The post shall not bend, warp or distort when installed at temperatures up to 50(C or installed in wind velocities up to 120 km/h.

	.6 High-Intensity Reflectorized Sheeting
	.1 Each post shall have a 50 mm wide reflective sheeting material fastened between 100 mm and 150 mm from the top of the post.  The reflective sheeting shall be green when the Guide Post is used to mark the edges of approaches located on curves, and w...
	.2 The reflective sheeting material shall be high-intensity encapsulated glass bead reflective sheeting meeting or exceeding the minimum requirements as specified in ASTM-D4956, performance requirement Type III and Class I pressure sensitive adhesive ...



	Part 3 Execution
	3.1 Installation
	.1 Install posts to details as straight and plumbed vertically to a uniform depth of 0.6 m below finished grade.
	.2 Excavate post holes to minimum diameter of 150 mm and compact bottom of hole to provide firm foundation.  Set post plumb and backfill with competent material in 150 mm layers.  Compact each layer before placing succeeding layer.
	.3 Remove existing posts.  Non-damaged posts to be stored at Ottertail Pit.  Damaged posts to be hauled to recycling facility outside the Parks.

	3.2 Cleaning
	.1 Upon completion of installation, remove surplus materials, rubbish, tools and equipment barriers in accordance with Section 01 74 11 – Cleaning.


	Part 1 General
	1.1 DESCRIPTION
	.1 Remove, stockpile, and reinstall precast concrete barriers in accordance to this section.  Precast Concrete barrier are as per British Columbia Standard Specifications for Highway Construction (latest edition), Section 941 – Precast Reinforced Conc...
	.2 Temporarily stockpile barriers at Ottertail Pit or at locations approved by the Departmental Representative.
	.3 Install barrier reflectors as per the Contract Documents.
	.4 Remove, stockpile, and reinstall barrier mounted signage.

	1.2 MEASUREMENT AND PAYMENT PROCEDURES
	.1 Remove and Stockpile Precast Concrete Barrier:
	.1 Removal and stockpiling of 810mm Precast Concrete Barrier shall be measured by the number of linear metres of precast concrete barrier including end treatments loaded and hauled to the stockpile at locations directed by the Departmental Representat...

	.2 Reinstall Precast Concrete Barrier:
	.1 Reinstallation of precast concrete barrier, with Contractor supplied barrier mounted reflectors, shall be measured by the number of linear metres of precast concrete barrier including end treatments loaded and hauled from stockpiles and installed i...
	.2 The cleaning of the barriers and the pavement in front and behind the barrier locations shall be considered incidental to the work.

	.3 Barrier costs shall be inclusive of all costs of labour, materials, and equipment to satisfactorily complete this item as specified and in accordance with this Section.
	.4 The supply and installation of barrier mounted reflectors shall not be measured directly and shall be considered incidental to the unit price items.
	.5 The removal, stockpiling, and reinstallation of the barrier mounted signage shall be considered incidental to the unit price items.
	.6 The placement and removal of Precast Concrete Barriers for use as temporary barricades during construction will not be measured for payment and shall be considered incidental to the Contract.
	.7 The survey and layout of the Precast Concrete Barriers as per requirements identified in this Section and the plans, will not be measured directly for payment but shall be considered incidental to “Unit Price Item 4 –Precast Concrete Barrier”.
	.8 Mobilization and demobilization required for this Work shall be incidental to “Lump Sum Price Item 1 – Mobilization / Demobilization", and no additional payment will be made.
	.9 Traffic Control for survey, installation, removal or relocation of Precast Concrete Barriers shall be incidental to “Lump Sum Price Item 2 – Traffic Accommodation” and no separate payment will be made to the Contractor.
	.10 Environmental mitigations required in accordance with Section 01 35 43 – Environmental Procedures, for the Work in this Section shall be incidental to the Contract and no separate payment will be made to the Contractor


	Part 2 Products
	2.1 Materials
	.1 Barrier reflectors to be hard plastic type raised pavement markers mounted with fast cure construction adhesive.
	.1 Reflectors to be placed at 25m intervals mounted as per the Drawings or as directed by the Departmental Representative.
	.2 Acceptable products include:
	.1 3M Raised Pavement Marker (RPM)
	.2 Stimsonite Raised Pavement Marker (RPM)
	.3 Or equivalent as approved by the Departmental Representative


	Part 3 Execution

	3.1 REMOVAL AND STOCKPILING
	.1 Care shall be taken to protect Precast Concrete Barrier from being damaged during the removal process. The contractor shall be completely responsible for any damage done to the barrier and shall replace or fix the broken barrier as per the Departme...
	.2 Barriers to be stacked three layers high, with wood blocking between lifts, at stockpile location.  Cost of supply and installation of wood blocking shall be incidental to the Contract and no separate payment will be made.
	.3 The Contractor shall temporarily stockpile the barrier at Ottertail Pit, or in a location approved by the Departmental Representative.

	3.2 REINSTALLATION
	.1 Precast Concrete Barriers shall be reinstalled permanently on asphalt concrete pavement in accordance with the Contract Documents or as directed by the Departmental Representative.
	.2 Contractor shall do the layout of the barriers for both removal and reinstallation operations.

	3.3 FIELD QUALITY CONTROL
	.1 Contractor shall carry out all the necessary quality control to ensure the barrier work complies with the Contract Documents.

	3.4 CLEANING
	.1 Proceed in accordance with Section 01 74 11 – Cleaning.
	.2 On completion and verification of performance of installation, remove surplus materials, excess materials, rubbish, tools and equipment.



