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PHASING OBJECTIVES:

PHASE 7 (RENOVATE DEPARTURE VESTIBULE AND ADJACENT CONCOURSE):

SCHEDULE: DURATION 2 WEEKS

1. TEMPORARY SHUT DOWN OF EXISTING DEPARTURES VESTIBULE.
2. PASSENGER DEPARTURE: PASSENGERS DEPARTS  THROUGH NEW ARRIVALS VESTIBULE 136,

PROCEED TO NEW TICKETING COUNTERS, DROP BAGGAGE AT NEW CATSA HBS, PROCEED TO
CATSA PBS.

3. PASSENGER ARRIVALS: PASSENGERS ARRIVE THROUGH NEW VESTIBULE 123, CLAIM BAGGAGE
AT NEW BAGGAGE CLAIM 121, PROCEED TO NEW ARRIVALS VESTIBULE 136.

4. CONSTRUCTION MOBILIZATION AND  ASBESTOS ABATEMENT.
5. RENOVATE/COSTRUCT NEW DEPARTURES VESTIBULE 100, RENOVATE EXISTING STAIRWELL 103,

CONSTRUCT NEW AIRSIDE VESTIBULE 120, RENOVATE PBS FLOORING DURING NIGHTSHIFT
WORK .

6. SCREENED PASSENGERS TO DEPART FROM VEST 122
7. TEMPORARILY RELOCATE PA ACCESS FROM VEST 120 TO VEST 122
8. RENOVATE CONCOURSE AREA LOCATED WITHIN PHASE 7  (INCL ARCHITECTURAL, MECHANICAL,

ELECTRICAL AND FIRE SUPPRESSION). CONTRACTOR TO ENSURE ACCESS TO CATSA PBS
MAINTAINED AT ALL TIMES.

9. MOBILIZE NEW DEPARTURES VESTIBULE 100.

PHASE 8 (RENOVATE LEVEL 2 OFFICES, LEVEL 1 AIRSIDE VEST. 122# AND
SURROUNDING CONCOURSE):

SCHEDULE: DURATION 8 WEEKS

10. SWING FOG TO FSS EQUIPMENT ROOM #221 C/W VOICE RECORDER SYSTEM.
11. SWING JIM/NANCY TO ROOM 139.
12. SWING JILL TO ROOM # 134
13. SWING ANGELA TO ROOM # 128
14. SECURE CONSTRUCTION ZONE AND ASBESTOS ABATEMENT. FULL ABATEMENT FOR FSS ROOM

REQUIRED. ALL RENOVATION WORK IN FSS ROOM TO BE DONE DURING NIGHTSHIFT
15. FSS KITCHEN # 206 AND OFFICE # 204 FLOORING WORK OVERNIGHT, BATHROOM U/S.
16. RENOVATE LEVEL 2 OFFICE AREA INCLUDING NEW MECHANICAL, ELECTRICAL AND FIRE

SUPPRESSION UPGRADES.
17. RENOVATE FLIGHT SERVICES STATION. FSS TO REMAIN OCCUPIED AND OPERATIONAL AT THIS

TIME.  24 OPERATION.
18. RENOVATE LEVEL 2 OFFICE AREA INCLUDING NEW MECHANICAL, ELECTRICAL AND FIRE

SUPPRESSION UPGRADES.
19. RENOVATE / CONSTRUCT NEW VESTIBULE 122, AND RENOVATE PART OF CONCOURSE AREA

(INCL ARCHITECTURAL, MECHANICAL, ELECTRICAL AND FIRE SUPPRESSION).
20. RETURN TCC STAFF TO LEVEL 2.
21. AT END OF THIS PHASE: TC, NAVCAN SPACES FULLY RENOVATED EXCEPT EQUIPMENT ROOM

#221/WORKSHOP ROOM #219/MEACH ROOM #223.

PHASE 9 (SOUTH END OFFICES FIRST FLOOR AND PART OF CONCOURSE):

SCHEDULE: DURATION 6 WEEKS

22. SOC TO MOVE TO NEW TICKETING 112
23. CATSA TO MOVE TO BOARDROOM

  24. AIR CONSUL TO MOVE TO 2ND FLOOR SWING SPACE ROOM #221
25. NEW TENANT, AVJET TO TEMPORARY WORKSTATION IN CARGO ROOM # 154
26. AT END OF THIS PHASE: ALL 1St FLOOR OFFICES AND NEW SOC FULLY OPERATIONAL NSD

PARTIAL CONCOURSE IS RENOVATED

PHASE 7, 8, 9 MECHANICAL HVAC:

EXISTING AHU-1 (LOCATED MECHANICAL RM 88) SERVING LEVEL 1 BACK OF HOUSE, RESTAURANT
AND ALL LEVEL 2 TO REMAIN OPERATIONAL.
EXISTING AHU-2 (LOCATED MECHANICAL RM 88) SERVING LEVEL 1 CONCOURSE, OFFICES AND ECC
TO REMAIN OPERATIONAL.
NEW AHU-1 (LOCATED NEW MECHANICAL RM 126) TO CONTINUE TO PROVIDE HVAC AS EXISTING
DUCTWORK REMOVED AND NEW INSTALLED THROUGHOUT SUBSEQUENT PHASES.
NEW AHU-2 (LOCATED NEW MECHANICAL RM 126) OPERATIONAL SERVING SECURE DEPARTURE
AND BAGGAGE HANDLING AREAS.
NEW PHASE 2 BACK OF HOUSE OFFICES WITHOUT HVAC UNTIL PHASE 4 COMPLETION.
NEW PHASE 3 BACK OF HOUSE OFFICES WITHOUT HVAC UNTIL PHASE 4 COMPLETION.
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