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PHASING OBJECTIVES:

PHASE 4
SCHEDULE:  2 WEEKS

1. CONSTRUCTION MOBILIZATION AND ASBESTOS ABATEMENT
2. CONSTRUCTION DELINEATION FROM CORRIDOR 119 TO SOUTH SIDE OF CARGO BAY (1) .
3. RENOVATE NORTH CARGO AREA AND CONSTRUCT NEW CARGO OFFICE 153, AND NEW BAGGAGE HANDLER LUNCH ROOM.
4. RELOCATING PASCAN TICKETING TO TEMPORARY TICKETING BOOTH.
5. WORK IN CORRIDOR 119 TO BE AT NIGHT ONLY, MAINTAIN SAFE EGRESS DURING WORK HOURS.
6. AT END OF PHASE 4: FULLY OPERATIONAL CONVEYOR/BAGGAGE CLAIM, PUBLIC WASHROOMS, CATSA HBS TO BE FULLY

OPERATIONAL.

PHASE 5 SOUTH CARGO
SCHEDULE: 3 WEEKS

7. CONSTRUCTION MOBILIZATION AND ASBESTOS ABATEMENT.
8. PAL CARGO TO BE OPERATIONAL IN NEW OFFICE 153 FROM EXTERIOR ONLY.
9. PROVIDE SAFE PASSAGE TO CARGO TO GET TO BAY #1.
10. TEMPORARY CARGO STORAGE FOR PAL (EXISTING ROOM 127A) TO USE OFFICES 128 AND 130 (FREEZER AND FRIDGE TO

RELOCATE).
11. END OF PHASE 5: ALL CARGO AND BAGGAGE AREA FULLY OPERATIONAL..

PHASE 6
NEW TICKETING BOOTHS, BACK OF HOUSE OFFICES, NEW CAR RENTAL, NEW RESTAURANT STORAGE AREA ,
CONSTRUCT NEW AIRSIDE VESTIBULE 123, ARRIVAL VESTIBULE 136
SCHEDULE: 5 WEEKS

12. CONSTRUCTION MOBILIZATION AND ASBESTOS ABATEMENT.
13. RENOVATE/CONSTRUCT NEW TICKETING BOOTHS, BACK OF HOUSE OFFICES,  NEW CAR RENTAL OFFICE COUNTER AND

ADJACENT NEW STORAGE AREAS
14. RENOVATE/CONSTRUCT NEW AIR SIDE VESTIBULE 123, ARRIVAL VESTIBULE 136
15. RENOVATE/CONSTRUCT NEW RESTAURANT STORAGE AREA
16. AIR CONSUL TO SWING TO ROOM #128
17. AIR CANADA JAZZ TO SWING TO ROOM # 133
18. SAFE PASSAGE TO BE PROVIDED TO ELEVATOR (HOARDED)
19. RENOVATE CONCOURSE AREA LOCATED WITHIN PHASE 6 - (INCLUDING ARCHITECTURAL, MECHANICAL, ELECTRICAL AND

FIRE SUPPRESSION).
16. END OF THE PHASE; ALL BACK OF HOUSE OFFICES TO BE OCCUPIED, AIRLINE TICKETING OPERATIONAL,  CAR RENTAL

OPERATIONAL, SWING KITCHEN STORAGE TO NEW SPACE

PHASE 4, 5, 6 MECHANICAL:
EXISTING AHU-1 (LOCATED MECHANICAL RM 88) SERVING LEVEL 1 BACK OF HOUSE, RESTAURANT AND ALL LEVEL 2 TO REMAIN
OPERATIONAL.
EXISTING AHU-2 (LOCATED MECHANICAL RM 88) SERVING LEVEL 1 CONCOURSE, OFFICES AND ECC TO REMAIN OPERATIONAL.
NEW AHU-1 (LOCATED NEW MECHANICAL RM 126) TO CONTINUE TO PROVIDE HVAC AS EXISTING DUCTWORK REMOVED AND
NEW INSTALLED THROUGHOUT SUBSEQUENT PHASES.
NEW AHU-2 (LOCATED NEW MECHANICAL RM 126) OPERATIONAL SERVING SECURE DEPARTURE AND BAGGAGE HANDLING
AREAS.
NEW PHASE 2 BACK OF HOUSE OFFICES WITHOUT HVAC UNTIL PHASE 4 COMPLETION.
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