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Part 1 General 

1.1 WORK SEQUENCE 

.1 Construct Work in stages to accommodate Owner's continued use of premises 
during construction. 

.2 Coordinate Progress Schedule and co-ordinate with Owner Occupancy during 
construction. 

.3 Maintain fire access/control at all times 

1.2 SEQUENCE OF THE WORK 

.1 The project must be delivered in the following phases: 

.1 The General Contractor to perform all work that will take place inside the 
Kitchen area during the month of July 2017. This includes building 
envelope components enclosing the Kitchen that affect the Kitchen 
operations. The Kitchen must be weathertight by the end of July 2017 so 
operations can resume on August 1st 2017. In general terms the work to 
be completed in July is as follows but is to be confirmed by the general 
Contractor: 

.1 Removal of all sealed glazed units, spandrel glass, back-pan and 
associated insulation. 

.2 Preparations of the existing curtain wall surfaces for re-installation 

of all existing and new curtain wall components. 

.3 Re-installation of existing sealed glazed units, spandrel glass, back 
pan/insulation and all auxiliary curtain wall components. 

.4 Remedial interior work associated with the existing interior gypsum 
board and interior window sill, along with all interior sealant work. 

 

.2 Work that does not affect Kitchen operations may take place after the 
month of July 2017. 

.2 Sequencing Restrictions: 

.1 Maintain access to the facility and parking lot entrances at all times. The 
existing parking can be utilized by the General Contractor and his Trades 
during the month of July 2017 only. As of August 2017, a maximum of ten 
(10) parking spaces will be available to the General Contractor. Should 
additional parking be required, the General Contractor is to provide 
additional parking off-site at his own cost. 

.2 Maintain and protect all exit and egress routes at all times for entire 
duration of work 

.3 Maintain all fire access / control at all times 

.4 Do not disrupt building services. Provide for temporary services if 
interruptions are required 
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.5 Exterior hoarding to be installed at grade level along each façade where 
work is being performed above. Refer to Section 01 56 00 Temporary 
Barriers and Enclosures. 

1.3 CONTRACTOR USE OF PREMISES 

.1 Limit use of premises for Work, to allow: 

.1 Owner occupancy. 

.2 Coordinate use of premises under direction of Departmental Representative. 

.3 Obtain and pay for use of additional storage or work areas needed for operations 
under this Contract. 

.4 Remove or alter existing work to prevent injury or damage to portions of existing 
work which is to remain. 

.5 Repair or replace portions of existing work which have been altered during 
construction operations to match existing or adjoining work, as directed by 
Departmental Representative. 

.6 At completion of operations condition of existing work: equal to or better than that 
which existed before new work started. 

.7 Generally, carry out work during "regular hours", Monday to Friday from 07:00 to 
18:00 hours during the months of August to October. Within the month of July 
2017, the work  can be carried out during extended hours, coordinate with the 
City of Ottawa Bylaws. 

.8 Carry out noise generating work and other work disruptive to building use and 
occupants during "off hours", Monday to Friday from 17:00 to 23:00 hours, and 
on Saturdays, Sundays, and statutory holidays for work done beyond the month 
of July 2017. 

.9 Provide Departmental Representative minimum 48 hour notice for work to be 
carried out during "off hours" 

1.4 OWNER OCCUPANCY 

.1 Owner will occupy premises during entire construction period for execution of 
normal operations, except for the month of July 2017 where the kitchen area will 
be un-occupied. 

.2 Building entrances and exits to remain safe and operational at all times. Provide 
Departmental Representative minimum 5 working day notice should any 
entrances or exits require interruption. 

.3 Co-operate with Owner in scheduling operations to minimize conflict and to 
facilitate Owner usage. 

1.5 ALTERATIONS, ADDITIONS OR REPAIRS TO EXISTING BUILDING 

.1 Execute work with least possible interference or disturbance to occupants and 
normal use of premises. Arrange with Departmental Representative to facilitate 
execution of work. 
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1.6 EXISTING SERVICES 

.1 Establish location and extent of service lines in area of work before starting 
Work. Notify Departmental Representative of findings. 

.2 Where unknown services are encountered, immediately advise Departmental 
Representative and confirm findings in writing. 

.3 Provide independent temporary services for all project requirements. No building 
or site utilities are permitted to be used. 

.4 Construct barriers in accordance with Section 01 56 00 - Temporary Barriers and 
Enclosures. 

1.7 EXISTING CONDITIONS 

.1 All existing surfaces and finishes, including roadways and landscaping, impacted 
or damaged by work must be repaired to match existing conditions. 

Part 2 Products 

2.1 NOT USED 

Part 3 Execution 

3.1 NOT USED 

 

 

END OF SECTION 


