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PART 1 – GENERAL 
 
1.1 Documents Required .1 Maintain at job site, one copy each of the following: 
   .1 Contract drawings; 
   .2 Specifications; 
   .3 Addenda; 
   .4 Reviewed shop drawings/submissions; 
   .5 Change Orders; 
   .6 Other modifications to Contract; 
   .7 Field test reports; 
   .8 Copy of approved work schedule; 
   .9 Manufacturer's installation and application instructions. 
 
1.2 Site Conditions .1 Records of existing structures and geotechnical reports may be 

available for inspection at the offices of Public Works and 
Government Services Canada, 1713 Bedford Row, Halifax, NS. This 
material is not necessarily up-to-date and is for information 
purposes only. It should be complemented with site visits and 
consultation with appropriate expertise. Most recent geotechnical 
investigation report is attached in Appendix A. 

 
1.3 Work Schedule 
 and Completion Dates .1 Prepare and submit to the Departmental Representative with five 

(5) days of notification of Contract award, one (1) copy of the 
construction schedule, in the form of a bar chart, showing the dates 
for commencement and completion of each major activity of the 
work, including the work of subcontractors; dates of submissions, 
review and return of all drawings, etc.; the dates of Substantial 
Completion; and intended man hours of labour and equipment for 
each major items of work. If the schedule as submitted is 
unacceptable in any way, submit without delay a revised schedule 
satisfactory to the Departmental Representative. 

 
  .2 The Departmental Representative is to notify the Contractor in 

writing of acceptance of the Construction Schedule. Comply with 
the Dates of the Construction Schedule at all times. If, for any 
reason the Construction Schedule is not followed, immediately 
notify the Departmental Representative of the changes and submit 
a revised schedule for acceptance. Upon written acceptance by the 
Departmental Representative, this schedule will become the 
Construction Schedule. 
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  .3 Whenever required, give further written particulars concerning this 
schedule. The submission to and acceptance by the Departmental 
Representative of the Contractor's Construction Schedule or the 
furnishing of details and particulars thereto will not relieve the 
Contractor of any duties and responsibilities under the Contract. 

 
1.4 Measurement  
 Responsibilities  .1 Notify Departmental Representative sufficiently in advance of 

operations to permit required measurements for payment 
purposes. 

 
1.5 Contractor's 
 Use of Site          .1 Cooperate with Harbour Authority and users of existing facilities. 

All work taking place will be coordinated and agreed to so that 
there will be minimal impact to the daily ongoing activities of the 
harbour.  

 
  .2 Should interference's occur, take directions from Departmental 

Representative. 
 
  .3 Do not unreasonably encumber site with materials or equipment. 
 
  .4 Move stored products or equipment which interfere with 

operations of Departmental Representative or other Contractors. 
 
  .5 Obtain and pay for use of additional storage or work areas needed 

for operations. 
 
  .6 Comply with all regulations and authorities having jurisdiction over 

the work, whether on land or on water. 
 
  .7 Ensure no damage occurs to existing structures as a result of 

operations. Any said damage will be repaired at Contractor's 
expense. 

      
  .8 Provide temporary barriers and warning signs in location where 

work is adjacent to areas used by public.  
 
  .9 Restricted access to existing wharf stem – contractor shall only use 

existing service area, and not existing wharf stem, during 
construction operations. Maintain access to existing wharf at all 
times for ongoing activities of the harbour.    
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1.6 Codes and 
 Standards .1 Perform work in accordance with National Building Code of Canada 

(NBC) 2010 and any other code of provincial or local application 
provided that in any case of conflict or discrepancy, the more 
stringent requirements will apply. 

  
  .2 Meet or exceed requirements of specified standards, codes and 

referenced documents. When a standard or code is outdated, the 
latest edition will supersede the referenced date. 

 
  .3 Observe and enforce construction safety measures by Canadian 

Construction Safety Code and Construction Safety Code of Nova 
Scotia. In the event of conflict between any provisions of above 
authorities the most stringent provision will apply. 

 
  .4 Canadian Environmental Protection Act (CEPA), 1999, - Storage 

Tank Systems for Petroleum Products and Allied Petroleum 
Products Regulations, SOR/2008-197. 

 
  .5 Canadian Council of the Ministers of Environment – Environmental 

Code of Practice for Aboveground and Underground Storage Tank 
Systems Containing Petroleum and Allied Petroleum Products, 
2003 (CCME). 

 
  .6 National Fire Code (NFC) of Canada 2015. 
 
  .7 NS Regulation 44/2002 “Petroleum Management Regulations – 

Environment Act”. 
 
  .8 Nova Scotia Standards for Construction and Installation for 

Petroleum Storage Tank Systems.  
 
 
1.7 Project Meetings .1 Departmental Representative will arrange project meetings and 

assume responsibility for setting times and recording and 
distributing minutes. 

 
1.8 Setting Out of Work .1 Do all detail surveys necessary for the work, including locating and 

maintaining working points, and establishing lines and elevations.  
Perform all layout work, and carefully preserve benchmarks, 
reference points and stakes. 
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  .2 Provide such masts, scaffolds, batter boards, lines, straight edges, 

templates and other devices as may be necessary to facilitate 
layout, construction and inspection of the work.  Whenever 
necessary, suspend work for such reasonable time as may be 
necessary to permit the Departmental Representative to check or 
inspect any portion of the Work.  The Contractor will not be 
allowed any extra compensation or time for completion because of 
this suspension of work. 

 
  .3 Elevations for the various grades and features of the specified 

works to be referenced and properly related to a benchmark, which 
will be approved by the Departmental Representative.  

  
  .4 Verify all grades, lines, levels, and dimensions shown on the 

drawings and report any errors or inconsistencies to the 
Departmental Representative before commencing work.  Provide 
and maintain well built batterboards at all points to facilitate the 
progress of the work.  Establish all other grades, lines, levels 
required to facilitate the work.  

 
1.9 Existing Services .1 Where work involves breaking into or connecting to existing 

services, carry out work at times directed by governing authorities, 
with minimum of disturbance to pedestrian, vehicular traffic, and 
services. 

 
  .2 Before commencing work, establish location and extent of service 

lines in area of work and notify Departmental Representative of 
findings. 

 
  .3 Submit schedule to and obtain acceptance from Departmental 

Representative for any shut-down or closure of active service or 
facility. Adhere to approved schedule and provide notice to 
affected parties. 

 
  .4 Where unknown services are encountered, immediately advise 

Departmental Representative and confirm findings in writing. 
 
1.10 Contract Documents .1 Contract Drawings: 
   .1 The drawings for the Work consist of all drawings listed in 

these "Plans and Specifications" marked "A" and any 
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additional drawings issued at a later date by the 
Departmental Representative. 

   .2 Departmental Representative may furnish additional 
drawings to assist in proper execution of work.  These 
drawings will be issued for clarification only.  Such 
drawings will have same meaning and intent as if they were 
included with plans referred to in Contract Documents. 

   .3 The drawings indicate the extent and general dimensions of 
the work.  Make all necessary measurements to ensure 
that the result of the work is in accordance with the intent. 

   .4 Verify all existing conditions in field prior to proceeding with 
work. 

 
  .2 Contract Specifications: 
   .1 The general requirements and technical specifications are 

written solely for the General Contractor.  They are 
organized into the NMS format of separate divisions and 
sections. 

   .2 Specification language is of the 'Short Form type' for 
example, where the word "provide" occurs, interpret it to 
mean "the Contractor shall furnish all labour, material and 
equipment necessary to complete the work". 

   .3 This Specification and accompanying drawings are intended 
to describe and provide for a finished project.  They are 
intended to be complementary, and what is called for by 
either will be as binding as if called for by both.  The 
Contractor shall understand that the work herein described 
will be complete in every detail, notwithstanding that every 
item necessarily involved is not particularly mentioned, and 
Contractor will be held to provide all labour, materials and 
equipment necessary for the entire completion of the work 
and will not avail himself of any errors or omissions. 

 
1.11 Permits and 
 Regulations .1 Apply for, obtain and pay for all necessary permits, approvals and 

other authorizations required for the work. 
 
  .2 Comply with all by-laws, ordinances and regulations of all 

authorities having jurisdiction. 
 
  .3 Pay for any Municipal permits, per General Conditions as stated in 

the contract.  
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  .4 Complete DFO CEPA-Regulated Storage Tank System Identification 

Form (Appendix B). 
 
   
1.12 Cutting, Fitting 
 and Patching  .1 Execute cutting (including excavation), fitting and patching 

required to make work fit properly. 
 
  .2 Make cuts with clean, true, smooth edges. Make patches 

inconspicuous in final assembly. 
 
  .3 Where new work connects with existing and where existing work is 

altered, cut, patch and make good to match existing work.  
      
  .4 Obtain Departmental Representative's approval before cutting, 

boring or sleeving, or excavating adjacent to load-bearing 
members. 

 
1.13 Record of 
 Construction .1 As work progresses, maintain accurate records to show all 

deviations from the contract drawings, with particular reference to 
work which will be concealed.  Prior to the inspection of the work 
for the issuance of the Final Certificate of Completion, provide the 
Departmental Representative with one set of white prints of the 
drawings with all deviations shown neatly thereon. 

 
  .2 Provide "as built" cross sections of any excavation, dredging or fill 

work. 
 
1.14 Payment .1 Payment for all work under this contract to be according to the 

Contract. 
 
  .2 No separate payment will be made for work specified under 

General Conditions, Supplementary Conditions or any sections of 
Specification under Division 01. The cost of this work is to be 
considered as overhead and to be included in the unit prices of the 
Contract.  

 
  .3 Dimensional changes as directed by the Departmental 

Representative to suit existing conditions, but not resulting in 



Public Works and Government Services Canada    Section 01 10 10 
Wharf Construction 
Port Bickerton East 
Guysborough County, Nova Scotia 
Project No. R.082082.001    General Instructions   Page 7 
 

 

additional work or materials, will not be considered as extra to the 
Contract. 

 
1.15 Site Examination .1 All parties tendering should visit the site of the work prior to 

submission of tenders and make themselves thoroughly 
acquainted with site conditions, conditions of existing objects to be 
removed, tides, degree of exposure and all information necessary 
for the proper carrying out of the work covered by the drawings 
and this Specification.  Submission of Tender will be deemed that 
Contractor is conversant with site conditions. 

      
  .2 The Departmental Representative will give no consideration 

whatsoever to any claim by the Contractor resulting from failure to 
have made all the necessary investigations prior to tendering. 

 
1.16 Cooperation & 
 Assistance to 
 Departmental  
 Representative .1 Co-operate with Departmental Representative on inspection of 

work. 
 
  .2 Provide assistance when requested. 
 
  .3 Provide small motor boat with operator and sounding chain for 

Departmental Representative's use when requested. 
 
1.17 Datum .1 Datum referred to in this Specification is Chart Datum. Chart Datum 

is, by International Agreement a plane below which the tide will 
seldom fall. The Canadian Hydrographic Service has adopted the 
plane of the lowest normal tide (L.N.T.) as Chart Datum. As the rise, 
fall, and range of tides varies daily, the Canadian Tide and Current 
Tables, as issued by the Canadian Hydrographic Service, should be 
consulted for tidal predictions and other tidal information relating 
to the work. 

 
1.18 Contractor's 
 Representative .1 Continuously maintain on the site an authorized representative to 

whom communication may be addressed and who will be 
competent to speak for the Contractor in discussing work methods.   

 
1.19 Workers  
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 Compensation .1 Contractor and all sub-contractors must be registered under the 
Workers Compensation Act and provide evidence of good standing. 

   
  .2 At completion of Contract and before final payment is made, the 

Contractor will present to the Departmental Representative a 
Letter of Certification from the Workers Compensation Board, 
showing that all required assessments are paid in connection with 
all trades. 

  
1.20 Laws, Standards 
 Taxes and Fees  .1 Comply with all laws and standards governing all or any part of the 

work, pay all applicable taxes and pay for all permits and 
certificates required in respect of the execution of the work.  
Where variances exist between the requirements of agencies 
governing all or any part of the work, the most restrictive will 
govern, but in no instance will the standards established by the 
drawings and this Specification, which exceed such requirements, 
be reduced. 

 
1.21 Protection and 
 Repair          .1 Repair any damage resulting from operations under this contract. 
 
 
 
1.22 Location of 
 Equipment and 
 Fixtures      .1 Location of equipment, fixtures or any appurtenances indicated are 

to be considered approximate. 
 
 
1.23 Inspection  
 And Testing       .1 The Departmental Representative may employ an Inspector and/or 

Testing Company to ensure work conforms with contract. 
 
1.24 Disposal of 
 Debris      .1 Debris, including construction materials not incorporated in the 

work, oil products and containers, and other materials of this 
nature will be disposed of in suitable locations off the site. This 
includes costs of disposing of contaminated materials such as 
creosote treated timber. Disposal is the responsibility of the 
Contractor.  
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  .2 Material from the work will not be permitted to go adrift or 
otherwise become a menace to navigation. 

 
  .3 Refer section 02 65 00 – Aboveground Storage Tank Removal for 

disposal requirements o 
 
1.25 Existing Soils 
 Conditions      .1 Any information pertaining to soils and all boreholes logs are 

furnished by the Departmental Representative as a matter of 
general information only and borehole descriptions or logs are not 
to be interpreted as descriptive of conditions at locations other 
than those described by the boreholes themselves. 

 
  .2 The site is known to contain cobbles and boulders. Contractor shall 

be prepared to advance through cobbles and boulders as required.  
 
1.26 Relics And 
 Antiquities .1 Protect relics, antiquities, items of historical or scientific interest 

such as cornerstones and contents, commemorative plaques, 
inscribed tablets, and similar objects found during course of work. 

 
  .2 Give immediate notice to Departmental Representative and await 

written instructions before proceeding with work in this area. 
 
  .3 Relics, antiquities and items of historical or scientific interest 

remain her Majesty's property. 
 
1.27 Temporary 
 Navigational Buoys        .1 The Contractor is to maintain temporary buoy’s to mark the 

position of the outer end of the structure as construction proceeds.  
All buoy’s are to meet the requirements of Canadian Coast Guard 
Standard TP968 and be equipped with radar reflectors. 

 
  .2 During Construction, the wharf removal/construction area shall be 

marked with a yellow cautionary buoy, to be placed no more than 
10 meters from the seaward end of the construction area in order 
to identify the location of the construction project. 

  
  .3 The Contractor shall coordinate the buoy installation with the local 

harbour authority. 
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  .4  The Contractor is responsible for all costs associated with the 
supply, installation and removal of all temporary navigational 
buoy’s.  

   
END OF SECTION 
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PROJECT PARTICULARS 
 
1.1 Description  
 of Work   .1 The work under this contract involves the construction of a new 

wharf extension and service area for the Small Craft Harbour 
facility located in Port Bickerton East, Guysborough County, Nova 
Scotia. 

 
     .2 The work includes but is not limited to:  
      .1 Demolition of the existing cribwork ell and storage building. 

(Existing ell and floating wharves serving the Coast Guard 
shall not be removed until the completed construction of 
the new structure and new floating docks are installed 
including electrical) 

      .2 Construction of approximately 12 m extension of existing 
wharf stem and 49 m wharf ell extension to the west. 

      .3 Construction of approximately 6 m wide service area with 
shore protection along the east side of the wharf stem. 

      .4 Relocation of the existing 2 floating wharves, 
gangways/strongarms to south side of west service area 
and installation of 2 new higher freeboard floating wharves. 

      .5 Construction of new retaining wall along west service area. 
      .6 Installation of a new electrical and lighting system to 

support the use of the new and existing structures. 
      .7 Fuel system removal and installation. 
 
1.2 Fuel System Removals  
 and Installation  .1 Petroleum Demolition work under this contract consists of the 

following: 
      .1 Removal and disposal of existing gasoline tank, including all 

mechanical and electrical equipment, support slab and 
traffic protection. 

      .2 Removal and disposal of existing diesel tank, including all 
mechanical and electrical equipment, support slab and 
traffic protection. 

 
     .2 Petroleum Civil work under this contract consists of the following: 
      .1 Installation of concrete support slab for new diesel fuel 

storage tank, including curbing, catch basin with oil stop 
valve, and discharge piping to surface as per design 
drawings. 
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      .2 Excavation and backfill and compaction of drainage trench 
and underground electrical conduit trench. 

      .3 Repair of surface asphalt, gravels, and concrete to facilitate 
complete installation. 

 
     .3 Petroleum Mechanical work under this contract consists of the 

following: 
      .1 All mechanical work to be done by a petroleum contractor 

licensed in the province of Nova Scotia. 
      .2 Installation of new aboveground double wall stainless steel 

diesel storage tank (13,500 L). Tank to be equipped with: 
       .1 Stainless steel access stairs by tank manufacturer as 

detailed on design drawings. 
       .2 Tank dip stick holder mounted at top of stairs. 

Holder to be equipped with drain valve and weather 
tight cover. 

       .3 Dip port complete with camlock coupling and dust 
cap. 

       .4 Mechanical tank gauge that reads in cm of liquid. 
       .5 Atmospheric tank vent c/w vent alarm whistle. 
       .6 Minimum 3 spare 100 mm diameter openings. 
       .7 Submersible pump assembly, including the 

following: 
         .1 Normally closed, failsafe closed, continuous 

duty solenoid valve with internal pressure 
relief. 

      .3 Stainless steel fuel transfer piping from submersible pumps 
to fuel dispensing hose reels. 

      .4 Installation of new fuel dispensing hose, hose reel and 
nozzle holder for diesel fuel. 

      .5 Installation of new hose guide roller support as detailed in 
the drawings for diesel system 

 
     .4 Petroleum Electrical work under this contract consists of the 

following: 
      .1 All electrical work to be done by a licensed electrician.  
      .2 Installation of new electrical board as per design drawings, 

including emergency stop’s (2), pump motor key switch, 
hose rewind momentary contact switch, submerged 
turbine pump and controller inside heated enclosure. 

      .3 Installation of underground electrical conduits as per design 
drawings.  
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PROJECT MEASUREMENT 
 
2.1 General .1 This section details the measurement method to be used for 

payment purposes. Incidental items covered in the various 
sections of the Specification are to be allowed for in the pricing of 
each pay item.  

 
  .2 The contractor will be requested to provide a breakdown of the 

lump sum items for payment purposes following award of the 
contract. 

2.2 Measurement 
 For Payment .1 Lump Sum Items (Accumulated Total) 

    Note: All items designated as lump sum are to be combined 
into one accumulated lump sum total in the tender 
documents.  

 
  .1.1 Departmental Representative’s Site Office: All work associated 

with the supply, maintenance, and removal of the Departmental 
Representative’s site office per Section 01 51 00 of the 
Specification shall be measured for payment by the lump sum. 

 
  .1.2 Sitework, Demolition and Removals: All sitework, demolition, and 

removals required to complete the work shall be measured for 
payment by the lump sum. Any additional demolition and 
removals essential to complete the work will be considered 
incidental to this demolition item.  

 
  .1.3 Environment Controls: All environment controls required to 

complete the work shall be measured for payment by the lump 
 sum. 

 
  .1.4 Mobilization and Demobilization: All work associated with the 

mobilization and demobilization of all equipment required to 
perform and complete the work as outlined in the Contract 
Drawings, shall be measured for payment by the lump sum.   

 
  .1.5 Relocation of Existing Floating Wharves: The relocation of existing 

floating wharves and gangways/strongarms shall be measured for 
payment by the lump sum.   
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  .1.6 Electrical Work: All electrical work shown on the electrical 
drawings shall be measured for payment by the lump sum. This 
includes but is not limited to: 

  .1  Eleven (11) power centers located along the wharf. 
Included are four (4) power centers on the floating wharves. 

  .2 Thirteen (13) lighting poles with twenty-seven (27) light 
fixtures. 

  .3 One (1) fuel storage tank power feed. 
  .4 One (1) fuel storage tank power feed. 
  .5 Two (2) electrical sheds as shown on drawings. 
  .6 600/347 Volt, 120/208 Volt, 3 Phase, 4 wire electrical                 

system. 
  .7 120/240 Volt, 1 Phase, 3 wire electrical system. 
  .8 Spare conduits as noted on the drawings. 
  .9 Co-ordination with NSP for new overhead power lines and 

poles. 
  .10 Co-ordination and payment for all fees levied by power 

Supply Authority for the completion of the project. 
Contractor shall carry a lump sum allowance of $15,000.00 
(fifteen thousand dollars). Utility invoices are to be 
submitted to the Departmental Representative as proof of 
payment. All utility costs in excess of $15,000.00 will be 
addressed as a change order to the contract. 

   
  .2 Unit Price Items 
    Note: The following outlines the unit of measurement of  
    the unit price items as indicated in the tender documents.  
 
  .2.1 Reinforced Concrete Deck: Supply and placement of cast-in-place 

concrete for deck, including wheel guards and sub guards, shall be 
measured for payment by the cubic meter (m3). All inserts and 
drains are incidental to the work. Steel reinforcing, formwork and 
all supplementary materials will not be measured for payment but 
considered incidental to the work.  

 
  .2.2 Reinforced Concrete Pile Caps: Supply and placement of cast-in-

place concrete for pile caps shall be measured for payment by the 
cubic meter (m3). Cope beam for Berlin Wall is included in this 
item. Steel reinforcing, formwork and all supplementary materials 
shall not be measured for payment but considered incidental to 
the work. 
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  .2.3 Miscellaneous Concrete: Supply and placement of miscellaneous 
cast-in-place concrete, not covered above, including the two 
concrete retaining walls and anchor block for Berlin Wall, shall be 
measured for payment by the cubic meter (m3). All inserts and 
drains are incidental to the work. Steel reinforcing, formwork and 
all supplementary materials shall not be measured for payment 
but considered incidental to the work.  

 
  .2.4 Fiber Reinforced Concrete Pile Jackets: Supply and placement of 

cast-in-place fiber reinforced concrete for steel H-Piles will be 
measured for payment per each (ea.) concrete jacket installed. 
Price shall include cleaning of piles, pile jackets or forms, concrete 
and all other material, labour and equipment required to 
complete the work. 

 
  .2.5 Tremie Concrete: Supply and placement of tremie concrete shall 

be measured for payment by the cubic meter (m3). Formwork and 
supplementary materials shall not be measured for payment but 
considered incidental to the work.    

 
  .2.6 Precast Concrete Panels: Supply and installation of precast 

concrete panels for Berlin Wall shall be measured for payment per 
square meter (m2). All hardware, fasteners, and bolts shall be 
considered incidental to the work. 

 
  .2.7 Steel Tie Rods: Supply and installation of steel tie roads shall be 

measured for payment per each (Ea.). For measurement purpose 
one tie rod installation will include one tie rod, nuts and washers 
and tie rod connection to H-Pile as shown on drawings.  

 
  .2.8 Timber Wales: Supply and installation of wales shall be measured 

for payment by the cubic meter (m3). Installation of bolts and 
hardware shall not be measured but considered incidental to the 
work. 

 
  .2.9 Timber Sheathing: Supply and installation of timber sheathing 

shall be measured for payment by the cubic meter (m3) as 
measured from the drawings. Bolts and hardware shall not be 
measured but considered incidental to the work. 

 
  .2.10 Timber Blocking: Supply and installation of timber blocking for the 

end of Berlin Wall shall be measured for payment by the cubic 
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meter (m3) as measured from the drawings. Bolts and hardware 
shall not be measured but considered incidental to the work. 

 
  .2.11 Corestone: Supply and placement of Corestone shall be measured 

for payment by the cubic metre place measure (CMPM) based on 
neat lines from the drawings confirmed by as constructed survey 
information provided by the Contractor. Any material placed 
beyond the lines and grades shown shall not be measured for 
payment. Supply and installation of filter fabric shall be considered 
incidental to the work. 

 
  .2.12 Rip Rap: Supply and placement of rip rap is to be measured for 

payment by the cubic place measure (CMPM) based on neat lines 
from the drawings confirmed by as constructed survey 
information provided by the Contractor. Price to include entire 
cost of supply and placing the material in the work. Supply and 
installation of filter fabric shall be considered incidental to the 
work. 

 
  .2.13 Supply of Steel Bearing H-Piles: Supply of steel bearing H-Piles (HP 

360x132) shall be measured for payment by the linear metre (m) of 
piling successfully installed.  

 
  .2.14 Supply of Steel Batter H-Piles: Supply of steel batter H-Piles (HP 

360x132) shall be measured for payment by the linear metre (m) 
of piling successfully installed. 

 
  .2.15 Supply of Steel H-Piles: Supply of steel H-Piles (HP 360x152) for 

Berlin Wall shall be measured for payment by the linear metre (m) 
of piling successfully installed. Steel plate closures, C-Channels and 
panel support angles shall be considered incidental to this work.  

 
  .2.16 Installation of Steel Bearing H-Piles: The installation of steel 

bearing H-Piles, including piles for Berlin Wall, shall be measured 
for payment per each (ea.). All hardware, fasteners, bolts, and pile 
shoes shall be considered incidental to the work. 

 
  .2.17 Installation of Steel Batter H-Piles: The installation of steel batter 

H-Piles shall be measured for payment per each (ea.). All hardware, 
fasteners, bolts, and pile shoes shall be considered incidental to the 
work. 
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  .2.18 Supply of Timber Fender Piles: Supply of timber fender piles shall 
be measured for payment by the linear metre (m) of piling 
successfully installed.  

 
  .2.19 Installation of Timber Fender Piles: The installation of timber 

fender piles shall be measured for payment per each (ea.). All 
hardware, fasteners, bolts, and pile shoes shall be considered 
incidental to the work. 

 
  .2.20 Granular Sub-Base: Supply and placement of granular sub-base 

(type 2) for service areas shall be measured for payment by the 
cubic metre place measurement (CMPM) based on the neat lines 
from the drawings confirmed by as constructed survey 
information provided by the Contractor. No variation from the 
neat measurement shall be allowed without prior approval from 
the Departmental Representative. This item includes supply and 
placement of gravel, compaction, grading, confirmation survey 
and all other required work to prepare the finished grades as 
indicated on the drawings. Any material placed beyond the lines 
and grades shown shall not be measured for payment. Supply and 
installation of filter fabric shall be considered incidental to the 
work. 

 
  .2.21 Granular Base: Supply and placement of granular sub-base (type 

1) for service areas shall be measured for payment by the cubic 
metre place measurement (CMPM) based on the neat lines from 
the drawings confirmed by as constructed survey information 
provided by the Contractor. No variation from the neat 
measurement shall be allowed without prior approval from the 
Departmental Representative. This item includes supply and 
placement of gravel, compaction, grading, confirmation survey 
and all other required work to prepare the finished grades as 
indicated on the drawings. Any material placed beyond the lines 
and grades shown shall not be measured for payment. Supply and 
installation of filter fabric shall be considered incidental to the 
work. 

 
  .2.22 Clearstone: Supply and placement of clearstone shall be measured 

for payment by the cubic metre place measure (CMPM) based on 
neat lines from drawings confirmed by as constructed survey 
information provided by the Contractor. Any material placed 
beyond the lines and grades shown shall not be measured for 
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payment. Supply and installation of filter fabric shall be considered 
incidental to the work.  

 
  .2.23 Ladders: Supply and installation of treated timber ladders, 

including holdfasts and extensions, rungs and fastenings, shall be 
measured for payment per each (Ea.). Bolts and hardware shall not 
be measured but considered incidental to the work. Additional 
wale at the ladder locations shall be considered incidental to the 
work. 

 
  .2.24 Mooring Cleats: Supply and installation of mooring cleats shall be 

measured for payment per each (Ea.). Bolts and hardware shall not 
be measured, but considered incidental to the work. 

 
.2.25 Mooring Rings: Supply and installation of mooring rings shall be 

measured for payment per each (Ea.). Bolts and hardware shall not 
be measured, but considered incidental to the work. 

 
.2.26 Aluminum Gangways: Supply and installation of aluminum 

gangways shall be measured for payment per each (Ea.) All 
hardware, hinges, handrails, aluminum grating, aluminum checker 
plates and accessories are to be considered incidental to the work.  

 
.2.27 Galvanized Steel Strongarms: Supply and installation of galvanized 

steel strongarms shall be measured for payment per each (Ea.). 
Each strong arm assembly includes one galvanized steel strongarm 
and two galvanized steel strut arms. All hardware, hinges and 
accessories are to be considered incidental to the work. 

 
  .2.28 Floating Wharves: Supply and installation of floating wharves shall 

be measured for payment per each (Ea.). All hardware, anchoring, 
floatation devices and accessories are to be considered incidental 
to the work. 

 
  .2.29 Fuel System Removals and Installation: All work associated with 

the removal and disposal of existing gasoline and diesel tanks and 
installation of new aboveground storage tank including support 
slab and electrical work. 

 
END OF SECTION 
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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Section 01 33 00 – Submissions/Shop Drawings 

.2 Section 01 56 00 – Temporary Barriers and Enclosures 

.3 Section 01 78 00 – Closeout Submittals 

1.2 PRECONSTRUCTION MEETING 

.1 Within 15 days after award of Contract, attend a kick off meeting of parties in contract to discuss and 
resolve administrative procedures and responsibilities. 

.2 Departmental Representative, Contractor, major Subcontractors, field inspectors and supervisors will be 
in attendance. 

.3 Establish time and location of meeting and notify parties concerned minimum 5 days before meeting. 

.4 Incorporate mutually agreed variations to Contract Documents into Agreement, prior to signing. 

.5 Agenda to include: 

.1 Schedule of Work: in accordance with Section 01 10 10 General Instructions 

.2 Schedule of submission of shop drawings, samples, colour chips. Submit submittals in 
accordance with Section 01 33 00- Submittal Procedures. 

.3 Requirements for temporary facilities, site sign, offices, storage sheds, utilities, fences to 
facilitate complete installation. 

.4 Site security in accordance with Section 01 56 00- Temporary Barriers and Enclosures. 

.5 Proposed changes, change orders, procedures, approvals required, mark-up percentages 
permitted, time extensions, overtime, administrative requirements. 

.6 Owner provided products. 

.7 Record drawings in accordance with Section 01 33 00- Submittal Procedures. 

.8 Maintenance manuals in accordance with Section 01 78 00- Closeout Submittals. 

.9 Take-over procedures, acceptance, warranties in accordance with Section 01 78 00- Closeout 
Submittals. 

.10 Monthly progress claims, administrative procedures, photographs, hold backs. 

.11 Appointment of inspection and testing agencies or firms. 

.12 Insurances, transcript of policies. 

1.3 PROGRESS MEETINGS 

.1 During course of Work and bi-weekly. 

.2 Contractor, major Subcontractors involved in Work Departmental Representative are to be in 
attendance. 
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.3 Agenda to include the following: 

.1 Review, approval of minutes of previous meeting. 

.2 Review of Work progress since previous meeting. 

.3 Field observations, problems, conflicts. 

.4 Problems which impede construction schedule. 

.5 Review of off-site fabrication delivery schedules. 

.6 Corrective measures and procedures to regain projected schedule. 

.7 Revision to construction schedule. 

.8 Progress schedule, during succeeding work period. 

.9 Review submittal schedules: expedite as required. 

.10 Maintenance of quality standards. 

.11 Review proposed changes for affect on construction schedule and on completion date. 

.12 Other business. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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PART 1 – GENERAL 
 
1.1 General  .1 Submit to Departmental Representative, for review, shop drawings, 

product data, samples and other information specified. 
 
  .2 Until submission is reviewed, work involving relevant product may 

not proceed. 
 
1.2 Shop Drawings .1 Drawings to be originals prepared by contractor, subcontractor, 

supplier or distributor, which illustrate appropriate portion of 
work, showing fabrication, layout, setting or erection details as 
specified in appropriate sections. 

 
  .2 Identify details by reference to sheet and detail numbers shown on 

Contract Drawings.  
 
  .3 Maximum sheet size 860mm X 1120 mm. 
 
  .4 Reproductions for submissions: opaque diazo prints. 
 
1.3 Product Data .1 Certain specification sections specify that manufacturer's standard 

schematic drawings, catalogue sheets, diagrams schedules, 
performance chart, illustrations and other standard descriptive 
data will be accepted in lieu of shop drawings. 

 
1.4 Samples .1 Submit samples in sizes and quantities specified. 
 
  .2 Construct field samples and mock-ups at locations acceptable to 

Departmental Representative. 
 
  .3 Accepted samples will become standards of workmanship and 

material against which, installed work will be checked on project. 
 
1.5 Miscellaneous Data .1 Provide certificates, methodologies, design and test results as 

required. 
 
1.6 Coordination 
 of Submissions .1 Review shop drawings, product data, samples and miscellaneous 

data prior to submissions. 
 
 
  .2 Verify: 
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   .1 Field Measurements. 
   .2 Field Construction Criteria. 
   .3 Catalogue numbers and similar data. 
 
  .3 Coordinate each submission with requirements of work and 

contract documents. Individual submissions will not be reviewed 
until all related information is available. 

 
  .4 Contractor's responsibility for errors and omissions in submission 

is not relieved by the Departmental Representative's review of 
submissions. 

 
  .5 Contractor's responsibility for deviations in submission from 

requirements in Contract documents is not relieved by 
Departmental Representative's review of submission, unless 
Departmental Representative gives written acceptance of specified 
deviations. 

 
  .6 Notify the Departmental Representative, in writing at time of 

submission, of deviations from requirements of contract 
documents stating reasons for deviations. 

 
  .7 After Departmental Representative's review, distribute copies. 
 
1.7 Submission 
 Requirements .1 Schedule submissions at least 14 days before dates reviewed 

submissions will be needed.  
 
  .2 Submit number of opaque diazo copies of shop drawings, product 

data which Contractor requires for distribution, plus two (2) copies 
which will be retained by Departmental Representative. 

 
  .3 Accompany submissions with transmittal letter, in duplicate, 

containing: 
   .1 Date. 
   .2 Project title and number. 
   .3 Contractor's name and address. 
   .4 Identification and quantity of each shop drawing, product 

data and sample submitted. 
   .5 Other pertinent data. 
 
  .4 Submissions shall include: 
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   .1 Date and revision dates. 
   .2 Project title and number. 
   .3 Name and address of: 
    .1 Contractor. 
    .2 Subcontractor. 
    .2 Supplier. 
    .3 Manufacturer. 
    .4 Separate details when pertinent. 
   .4 Identification of product or material. 
   .5 Relation to adjacent structure or materials. 
   .6 Field dimensions, clearly identified as such. 
   .7 Specification Section Number. 
   .8 Applicable standards such as CSA or CGSB numbers. 
   .9 Contractor's stamp, initialed or signed, certifying review of 

submission, verification of field measurements and 
compliance with contract documents. 

 
1.8 Shop Drawings Review .1 The review of shop drawings by Public Works and Government 

Services Canada or its authorized consultant, is for the sole purpose 
of ascertaining conformance with the general concept. This review 
shall not mean that Public Works and Government Services Canada 
approves the detail design inherent in the shop drawings, 
responsibility for which shall remain with the Contractor 
submitting same, and such review shall not relieve the Contractor 
of responsibility for errors or omissions in the shop drawings or of 
responsibility for meeting all requirements of the construction and 
contract documents. Without restricting the generality of the 
foregoing, the Contractor is responsible for dimensions to be 
confirmed and correlated at the job site, for information that 
pertains solely to fabrication processes or to techniques of 
construction and installation and for co-ordination of the work of 
all sub-trades. 

 
1.9 Other Reviews .1 As for shop drawings above, other reviews are for the sole purpose 

of ascertaining the general concept. 
 

END OF SECTION 
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PART 1 – GENERAL 
 
1.1 Related Sections .1 Refer to Section 01 33 00 for Shop Drawing/ Submissions 

requirements. 
 
  .2 Section 01 35 29 – Health and Safety 
 
  .2 Section 01 35 25 – Special Procedures on Lockout Requirements 
 
1.2 References .1 National Fire Code 2015. 
 
  .2 National Building Code 2010. 
 
1.3 Definitions .1 Hot Work defined as: 
   .1 Welding work 
   .2 Cutting of materials by use of torch or other open flame 

devices 
   .3 Grinding with equipment which produces sparks. 
   .4 Use of open flame torches such as for roofing work. 
 
1.4 Submittals .1 Submit copy of Hot Work Procedures, to Departmental 

Representative for review, within 14 calendar days after contract 
award. 

 
  .2 Submit above documents in accordance with the submittal general 

requirements specified in Section 01 33 00. 
 
1.5 Fire Safety 
 Requirement .1 Implement and follow fire safety measures during Work. Comply 

with following: 
   .1 National Fire Code 2015. 
   .2 National Building Code 2010. 
   .3 Federal and Provincial Occupational Health and Safety Acts 

and Regulations. 
 

  .2 In event of conflict between any provisions of above authorities the 
most stringent provision will apply. Should a dispute arise in 
determining the most stringent requirement, Departmental 
Representative will advise on the course of action to be followed. 

1.6 Hot Work 
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 Authorization .1 Obtain Departmental Representative's written “Authorization to 
Proceed for the performance of Hot Work on site as may be 
required in the course of Work. 

  
  .2 To obtain authorization, submit to Departmental Representative 

for review: 
   .1 Contractor's Hot Work Procedures to be followed on site in 

accordance with clause 1.8 below. 
   .2 Description of the type and frequency of Hot Work 

required. 
   .3 Sample of Hot Work Permit to be used. 
 
  .3 Upon review and confirmation that effective fire safety measures 

will be implemented and followed during performance for hot 
work, Departmental Representative will give Authorization to 
Proceed. 

   .1 Issue one written “Authorization to Proceed” covering the 
entire project for duration of work or; 

   .2 Subdivide the work into pre-determined, individual 
activities, each activity requiring a separately written 
authorization to proceed. 

 
  .4 Requirement for individual authorization will be based on: 
   .1 Nature or phasing of work; 
   .2 Risk to Facility operations; 
   .3 Quantity of various trades needing to perform hot work on 

project or; 
   .4 Other situation deemed necessary by Departmental 

Representative to ensure fire safety on premises. 
 

  .5 Do not perform any Hot Work until receipt of Departmental 
Representative's written "Authorization to Proceed" for that 
portion of work.  

 
  .6 In tenant occupied Facility, coordinate performance of Hot Work 

with Facility Manager through the Departmental Representative. 
When directed, perform Hot Work only during non-operative 
hours of the Facility. Follow Departmental Representative's 
directives in this regard. 
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1.7 Hot Work 
 Procedures .1  Develop and implement safety procedures and work practices to be 

 followed during the performance of Hot Work.  
 
  .2  Hot Work Procedures to include:  
   .1  Requirement to perform hazard assessment of site and immediate 

  work area beforehand for each hot work event in accordance with 
  Safety Plan specified in section 01 35 29.  

   .2  Use of a Hot Work Permit system with individually issued permit by 
  Contractor's Superintendent to worker or subcontractor granting  
  permission to proceed with Hot Work.  

   .3  Permit required for each Hot Work event.  
   .4  Designation of a person on site as a Fire Safety Watcher responsible 

  to conduct a fire safety watch for a minimum duration of 30  
  minutes immediately following the completion of the Hot Work.  

   .5  Compliance with fire safety codes, standards and occupational  
  health and safety regulations specified.  

   .6  Site specific rules and procedures in force at the site as provided by 
  the Facility Manager.  

 
  .3  Generic procedures, if used, must be edited and supplemented   

 with pertinent information tailored to reflect specific project   
 conditions. Label document as being the Hot Work Procedures for  
 this contract.  

 
  .4  Procedures shall clearly establish responsibilities of:  
   .1  Worker performing hot work,  
   .2  Person issuing the Hot Work Permit,  
   .3  Fire Safety Watcher,  
   .4  Subcontractor(s) and Contractor.  
 
  .5  Brief all workers and subcontractors on Hot Work Procedures and  

 of Permit system. Stringently enforce compliance. 
 
1.8 Hot Work Permit .1  Hot Work Permit to include the following:  
   .1  Project name and project number;  
   .2  Building name and specific room or area where hot work will be  

  performed;  
   .3  Date of issue;  
   .4  Description of hot work type needed;  
   .5  Special precautions to be followed, including type of fire   

  extinguisher needed;  
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   .6  Name and signature of permit issuer.  
   .7  Name of worker to which the permit is issued.  
   .8  Permit validity period not to exceed 8 hours. Indicate start  

  time/date and termination time/date.  
   .9  Worker's signature with time/date of hot work completion.  
   .10  Stipulated time period of safety watch.  
   .11  Fire Safety Watcher’s signature with time/date.  
 
  .2  Permit to be typewritten form. Industry Standard forms shall only be used 

 if all data specified above is included on form.  
 
  .3  Each Hot Work Permit to be completed in full, signed and returned to 

 Contractor's Superintendent for safe keeping on site. 
 
1.9 Fire Protection 
 And Alarm Systems .1  Fire protection and alarm systems shall not be:  
   .1  Obstructed.  
   .2  Shut-off, unless approved by Departmental Representative.  
   .3  Left inactive at the end of a working day or shift.  
 
  .2  Do not use fire hydrants, standpipes and hose systems for purposes other 

 than firefighting.  
 
  .3  Costs incurred, from the fire department, Facility owner [and tenants], 

 resulting from negligently setting off false alarms will be charged to the 
 Contractor in the form of financial progress payment reductions and 
 holdback assessments against the Contract. 

 
1.10 Documents on Site .1  Keep Hot Work Permits and Hazard assessment documentation on site for 

 duration of Work.  
 
  .2  Upon request, make available to Departmental Representative or to 

 authorized safety Representative for inspection. 
 

END OF SECTION 
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PART 1 – GENERAL 
 
1.1 Section Includes .1  Procedures to isolate and lockout electrical facility or other 

equipment from energy source. 
 
1.2 Related Sections .1  Refer to Section 01 33 00 for Shop Drawing/ Submissions 

requirements. 
 
  .2 Section 01 35 24 – Fire Safety Requirements. 
 
  .2 Section 01 35 29 – Health and Safety. 
 
1.3 References .1  CSA C22.1-12, Canadian Electrical Code, Part 1, Safety Standard for 

Electrical Installations.  
 
  .2  CAN/CSA-C22.3 No.1-15, Overhead Systems.  
 
  .3  CSA C22.3 No. 7-15, Underground Systems.  
 
  .4  COSH, Canada Occupational Health and Safety Regulations made 

under Part II of the Canada Labour Code. 
 
1.4 Definitions .1  Electrical Facility: means any system, equipment, device, 

apparatus, wiring, conductor, assembly or part thereof that is used 
for the generation, transformation, transmission, distribution, 
storage, control, measurement or utilization of electrical energy, 
and that has an amperage and voltage that is dangerous to persons.  

 
  .2  Guarantee of Isolation: means a guarantee by a competent person 

in control or in charge that a particular facility or equipment is 
isolated.  

 
  .3  De-energize: in the electrical sense, that a piece of equipment is 

isolated and grounded, e.g. if the equipment is not grounded, it 
cannot be considered de-energized (DEAD).  

 
  .4  Guarded: means that an equipment or facility is covered, shielded, 

fenced, enclosed, inaccessible by location, or otherwise protected 
in a manner that, to the extent that is reasonably practicable, will 
prevent or reduce danger to any person who might touch or go 
near such item.  
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  .5  Isolate: means that an electrical facility, mechanical equipment or 
machinery is separated or disconnected from every source of 
electrical, mechanical, hydraulic, pneumatic or other kind of energy 
that is capable of making it dangerous.  

 
  .6  Live/alive: means that an electrical facility produces, contains, 

stores or is electrically connected to a source of alternating or 
direct current of an amperage and voltage that is dangerous or 
contains any hydraulic, pneumatic or other kind of energy that is 
capable of making the facility dangerous to persons. 

 
1.5 Compliance  
 Requirements .1  Comply with the following in regards to isolation and lockout of 

electrical facilities and equipment: 
   .1  Canadian Electrical Code.  
   .2  Federal and Provincial Occupational Health and Safety Acts 

and Regulations. 
   .3  Regulations and code of practise as applicable to 

mechanical equipment or other machinery being de-
energized.  

   .4  Procedures specified herein.  
 
  .2  In event of conflict between any provisions of above authorities the 

most stringent provision will apply. 
 
1.6 Submittals .1  Submit copy of lockout procedures, sample of lockout permit and 

lockout tags proposed for use in accordance with Section 01 33 00. 
Submit within 14 calendar days of acceptance of bid. 

 
1.7 Isolation of  
 Existing Services .1  Obtain Departmental Representative's written authorization prior 

to working on existing live or active electrical facilities and 
equipment and before proceeding with isolation of such item. 

 
  .2  To obtain authorization, submit to Departmental Representative 

following documentation:  
   .1  Written request for isolation of the service or facility and; 
   .2  Copy of Contractor's Lockout Procedures.  
 
  .3  Make a Request for Isolation for each event, unless directed 

otherwise by Departmental Representative, and as follows:  
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   .1  Fill-out standard forms in current use at the Facility when 
so directed by Departmental Representative or;  

   .2  Where no form exist at Facility, make request in writing 
identifying:  

  .1  The equipment, system or service to be isolated 
and it’s location.  

  .2  Duration of isolation period (ie: start time & date 
and completion time & date).  

  .3  Voltage of service feed to system or equipment 
being isolated.  

  .4  Name of person making the request.   
 
  .4  Do not proceed with isolation until receipt of written notification 

from Departmental Representative granting the Isolation Request 
and authorization to proceed with the work. 

   .1 Note that Departmental Representative may designate   
 another person at the Facility being authorized to grant the 
 Isolation Request.  

 
  .5  Conduct safe, orderly shutdown of equipment or facility. De-

energize, isolate and lockout power and other sources of energy 
feeding the equipment or facility.   

 
  .6  Determine in advance, as much as possible, in cooperation with the 

Departmental Representative, the type and frequency of situations 
which will require isolation of existing services. 

 
  .7  Plan and schedule shut down of existing services in consultation 

with the Departmental Representative and the Facility Manager. 
Minimize impact and downtime of Facility operations. Follow 
Departmental Representative's directives in this regard. 

 
  .8  Conduct hazard assessment as part of the process in accordance 

with health and safety requirements specified Section 01 35 29.  
 
 
1.8 Lockouts .1   De-energize, isolate and lockout electrical facility, mechanical 

equipment and machinery from all potential sources of energy 
prior to working on such items.  

 
  .2  Develop and implement clear and specific lockout procedures to be 

followed as part of the Work.  
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  .3  Prepare typed written Lockout Procedures describing safe work 

practices, procedures, worker responsibilities and sequence of 
activities to be followed on site by workforce to safely isolate an 
active piece of equipment or electrical facility and effectively 
lockout and tagout it's sources of energy.  

 
  .4  Include as part of the Lockout Procedures a system of lockout 

permits managed by Contractor's Superintendent or other 
qualified person designated by him/her as being "in-charge" at the 
site.  

   .1  A lockout permit shall be issued to specific worker providing 
 a Guarantee of Isolation before each event when work must 
 be performed on a live equipment or electrical facility.  

   .2  Duties of person managing the permit system to include:  
    .1  Issuance of permits and lockout tags to workers.  
    .2  Determining permit duration.  
    .3  Maintaining record of permits and tags issued.  
    .4  Making a Request for Isolation to Departmental  

  Representative when required as specified above.  
    .5  Designating a Safety Watcher, when one is required 

  based on type of work.  
    .6  Ensuring equipment or facility has been properly  

  isolated.  
    .7  Collecting and safekeeping lockout tags returned by 

  workers as a record of the event.  
 
  .5  Clearly establish, describe and allocate responsibilities of:  
   .1  Workers.  
   .2  Person managing the lockout permit system.  
   .3  Safety Watcher.  
   .4  Subcontractor(s) and General Contractor.  
 
  .6  Generic procedures, if used, must be edited and supplemented 

with pertinent information to reflect specific project requirements.  
   .1  Incorporate site specific rules and procedures in force at 

 site as provided by Facility Manager through the 
 Departmental Representative.  

   .2  Clearly label the document as being the Lockout procedures 
 applicable to work of this contract.  
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  .7  Use energy isolation lockout devices specifically designed and 
appropriate for type of facility or equipment being locked out.  

 
  .8  Use industry standard lockout tags.  
 
  .9  Provide appropriate safety grounding and guards as required. 
 
    
 
1.9 Conformance .1  Brief all workers and subcontractors on requirements of this 

section. Stringently enforce use and compliance.   
 
1.10 Documents On Site .1  Post Lockout Procedures on site in common location for viewing by 

workers.  
 
  .2  Keep copies of Request for Isolation forms and lockout permits and 

tags issued to workers on site for full duration of Work.   
 
  .3  Upon request, make available to Departmental Representative or 

to authorized safety representative for inspection.  
 

END OF SECTION 
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PART 1 – GENERAL 
 

1.1 Related Work .1 Refer to Section 01 33 00 for Shop Drawing/ Submissions 
requirements. 

 
  .2 Section 01 35 24 – Special Procedures on Fire Safety Requirements. 
 
  .3  Section 01 35 25 – Special Procedures on Lockout Requirements. 
  
1.2  Definitions .1  COSH: Canada Occupational Health and Safety Regulations made 

under Part II of the Canada Labour Code.  
 
  .2  Competent Person: means a person who is:  
   .1  Qualified by virtue of personal knowledge, training and 

 experience to perform assigned work in a manner that will 
 ensure the health and safety of persons in the 
 workplace, and;  

   .2  Knowledgeable about the provisions of occupational health 
 and safety statutes and regulations that apply to the Work 
 and;  

   .3  Knowledgeable about potential or actual danger to health 
 or safety associated with the Work.  

 
  .3  Medical Aid Injury: any minor injury for which medical treatment 

was provided and the cost of which is covered by Workers' 
Compensation Board of the province in which the injury was 
incurred.  

 
  .4  PPE: personal protective equipment.  
 
  .5  Work Site: where used in this section shall mean areas, located at 

the premises where Work is undertaken, used by Contractor to 
perform all of the activities associated with the performance of the 
Work.  

 
1.3 Submittals .1  Make submittals in accordance with Section 01 33 00.  
 
  .2  Submit site-specific Health and Safety Plan prior to 

commencement of Work.  
   .1  Submit within 10 work days of notification of Bid 

 Acceptance. Allow for 5-10 days for Department review and 
 recommendations prior to the commencement of work.     
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   .2  Departmental Representative will review Health and Safety 
 Plan and provide comments.  

   .3  Revise the Plan as appropriate and resubmit within 5
 work days after receipt of comments.  

   .4  Departmental Representative's review and comments 
 made of the Plan shall not be construed as an endorsement, 
 approval or implied warranty of any kind by Canada and 
 does not reduce Contractor's overall responsibility for 
 Occupational Health and Safety of the Work.  

   .5  Submit revisions and updates made to the Plan during the 
 course of Work.  

 
  .3  Submit name of designated Health and Safety Site Representative 

and support documentation specified in the Safety Plan.  
 
  .4  Submit building permit, compliance certificates and other permits 

obtained.  
 
  .5  Submit copy of Letter in Good Standing from Provincial Workers 

Compensation or other Department of Labour organization.  
   .1  Submit update of Letter of Good Standing whenever 

 expiration date occurs during the period of Work.  
 
  .6  Submit copies of reports or directions issued by Federal, Provincial 

and Territorial health and safety inspectors.  
 
  .7  Submit copies of incident reports.  
 
  .8  Submit WHMIS MSDS - Material Safety Data Sheets. 
 
1.4 Compliance 
 Requirements   .1 Comply with Occupational Health and Safety Act for Province of  
      Nova Scotia, and Regulations made pursuant to the Act. 
 

.2  Comply with Canada Labour Code - Part II (entitled Occupational  
  Health and Safety) and the Canada Occupational Health and  
  Safety Regulations as well as any other regulations made pursuant 
  to the Act.  

.1  The Canada Labour Code can be viewed at:    
  www.http://laws-lois.justice.gc.ca/eng/acts/L-2   
  fulltext.html.  

http://www.http/laws-lois.justice.gc.ca/eng/acts/L-2
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.2  Canadian Occupational Health and Safety Regulations can  
  be viewed at:http://lawslois.justice.gc.ca/eng/regulations/ 
  SOR-86-304/ index.html.  

.3  A copy may be obtained at: Canadian Government 
 Publishing Public Works & Government Services Canada 
Ottawa, Ontario, K1A 0S9 Tel: 819-956-4800 or 1-800-635-7943 
Publication No. L31-85/2000 (E or F).  

 
.3  Treasury Board of Canada Secretariat (TBS):  

.1  Treasury Board, Fire Protection Standard April 1, 2010  
  www.tbs-sct.gc.ca/poldoceng.aspx?id=17316&section= 

 text.   
 

.4  Canadian Standards Association (CSA):  
.1  CSA S350-M1980(R2003), Code of Practice for Safety in  

  Demolition of Structures. 
 

.5  Observe construction safety measures of:  
.1  NBC 2010, Division B, Part 8.  
.2  Municipal by-laws and ordinances.  

 
.6  In case of conflict or discrepancy between above specified  

  requirements, the more stringent shall apply.  
 

.7  Maintain Workers Compensation Coverage in good standing for  
  duration of Contract. Provide proof of clearance through   
  submission of Letter in Good Standing.  

 
.8  Medical Surveillance: Where prescribed by legislation or   

  regulation, obtain and maintain worker medical surveillance  
  documentation. 

 
1.5 Responsibility .1  Be responsible for health and safety of persons on site, safety of 

property on site and for protection of persons and environment 
adjacent to the site to extent that they may be affected by conduct 
of Work.  

 
  .2  Comply with and enforce compliance by all workers, sub-

contractors and other persons granted access to Work Site with 
safety requirements of Contract Documents, applicable federal, 
provincial, and local by-laws, regulations, and ordinances, and with 
site-specific Health and Safety Plan.  

http://lawslois/
http://www.tbs-sct.gc.ca/poldoceng.aspx?id=17316&section
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1.6 Site Control and Access .1  Control the Work and entry points to Work Site. Approve and grant 

access only to workers and authorized persons. Immediately stop 
and remove non-authorized persons.  

   .1  Departmental Representative will provide names of those 
 persons authorized by Departmental Representative to 
 enter onto Work Site and will ensure that such authorized 
 persons have the required knowledge and training on 
 Health and Safety pertinent to their reason for being at the 
 site, however, Contractor remains responsible for the 
 health and safety of authorized persons while at the Work 
 Site.  

 
  .2  Isolate Work Site from other areas of the premises by use of 

appropriate means.  
   .1  Erect fences, hoarding, barricades and temporary lighting 

 as required to effectively delineate the Work Site, stop non-
 authorized entry, and to protect pedestrians and vehicular 
 traffic around and adjacent to the Work and create a safe 
 environment.  

   .2  Post signage at entry points and other strategic locations 
 indicating restricted access and conditions for access.  

   .3  Use professionally made signs with bilingual message in the 
 2 official languages or international known graphic symbols.  

 
  .3  Provide safety orientation session to persons granted access to 

Work Site. Advise of hazards and safety rules to be observed while 
on site.  

 
  .4  Ensure persons granted site access wear appropriate PPE. Supply 

PPE to inspection authorities who require access to conduct tests 
or perform inspections.  

 
  .5  Secure Work Site against entry when inactive or unoccupied and to 

protect persons against harm.  
 
1.7 Protection .1  Give precedence to safety and health of persons and protection of 

environment over cost and schedule considerations for Work.  
 
  .2  Should unforeseen or peculiar safety related hazard or condition 

become evident during performance of Work, immediately take 
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measures to rectify situation and prevent damage or harm. Advise 
Departmental Representative verbally and in writing. 

 
1.8 Filing of Notice .1  File Notice of Project with pertinent provincial health and safety 

authorities prior to beginning of Work.  
   .1  Departmental Representative will assist in locating address 

 if needed. 
 

1.9 Permits .1  Post permits, licenses and compliance certificates, specified in 
section 01 10 10, at Work Site.  

 
  .2  Where a particular permit or compliance certificate cannot be 

obtained, notify Departmental Representative in writing and obtain 
approval to proceed before carrying out applicable portion of work.
  

 
1.10  Hazard Assessments .1  Perform site specific health and safety hazard assessment of the 

Work and its site.  
 
  .2  Carryout initial assessment prior to commencement of Work with 

further assessments as needed during progress of work, including 
when new trades and subcontractors arrive on site.  

 
  .3  Record results and address in Health and Safety Plan.  
 
  .4  Keep documentation on site for entire duration of the Work. 
 
1.11 Project / Site  
      Conditions .1  Existing site conditions include overhead power line and an active 

harbour facility. 
   
1.12 Meetings .1  Attend pre-construction health and safety meeting, convened and 

chaired by Departmental Representative, prior to commencement 
of Work, at time, date and location determined by Departmental 
Representative. Ensure attendance of:  

   .1  Superintendent of Work.  
   .2  Designated Health & Safety Site Representative.  
   .3  Subcontractors.  
 
  .2  Conduct regularly scheduled tool box and safety meetings during 

the Work in conformance with Occupational Health and Safety 
regulations.  
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  .3  Keep documents on site. 
   
1.13 Health and 
 Safety Plan .1  Prior to commencement of Work, develop written Health and 

Safety Plan specific to the Work. Implement, maintain, and enforce 
Plan for entire duration of Work and until final demobilization from 
site.  

 
  .2  Health and Safety Plan shall include the following components:  
   .1  List of health risks and safety hazards identified by hazard 

 assessment.  
   .2  Control measures used to mitigate risks and hazards 

 identified.  
   .3  On-site Contingency and Emergency Response Plan as 

 specified below.  
   .4  On-site Communication Plan as specified below.  
   .5  Name of Contractor's designated Health & Safety Site 

 Representative and information showing proof of his/her 
 competence and reporting relationship in Contractor's 
 company.  

   .6  Names, competence and reporting relationship of other 
 supervisory personnel used in the Work for occupational 
 health and safety purposes.  

 
  .3  On-site Contingency and Emergency Response Plan shall include:  
   .1  Operational procedures, evacuation measures and 

 communication process to be implemented in the event of 
 an emergency.  

   .2  Evacuation Plan: site and floor plan layouts showing escape 
 routes, marshalling areas. Details on alarm notification 
 methods, fire drills, location of firefighting equipment and 
 other related data.  

   .3  Name, duties and responsibilities of persons designated as 
 Emergency Warden(s) and deputies.  

   .4  Emergency Contacts: name and telephone number of 
 officials from:  

    .1  General Contractor and subcontractors.  
    .2  Pertinent Federal and Provincial Departments and  

  Authorities having jurisdiction.  
    .3  Local emergency resource organizations.  



Public Works and Government Services Canada     Section 01 35 29 
Wharf Construction 
Port Bickerton East 
Guysborough County, Nova Scotia 
Project No. R.082082.001    Health and Safety   Page 7 
 

 

   .5  Harmonize Plan with Facility's Emergency Response and 
 Evacuation Plan. Departmental Representative will provide 
 pertinent data including name of PWGSC and Facility 
 Management contacts.  

 
  .4  On-site Communication Plan:  
   .1  Procedures for sharing of work related safety information 

 to workers and subcontractors, including emergency and 
 evacuation measures.  

   .2  List of critical work activities to be communicated with 
 Facility Manager which have a risk of endangering health 
 and safety of Facility users.  

 
  .5  Address all activities of the Work including those of subcontractors.  
 
  .6  Review Health and Safety Plan regularly during the Work. Update 

as conditions warrant to address emerging risks and hazards, such 
as whenever new trade or subcontractor arrive at Work Site.  

 
  .7  Departmental Representative will respond in writing, where 

deficiencies or concerns are noted and may request re-submission 
of the Plan with correction of deficiencies or concerns.  

 
  .8  Post copy of the Plan, and updates, prominently on Work Site 
    
1.14 Safety Supervision .1  Employ Health & Safety Site Representative responsible for daily 

supervision of health and safety of the Work.  
 
  .2  Health & Safety Site Representative may be the Superintendent of 

the Work or other person designated by Contractor and shall be 
assigned the responsibility and authority to:  

   .1  Implement, monitor and enforce daily compliance with 
 health and safety requirements of the Work  

   .2  Monitor and enforce Contractor's site-specific Health and 
 Safety Plan.  

   .3  Conduct site safety orientation session to persons granted 
 access to Work Site.  

   .4  Ensure that persons allowed site access are knowledgeable 
 and trained in health and safety pertinent to their activities 
 at the site or are escorted by a competent person while on 
 the Work Site.  
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   .5  Stop the Work as deemed necessary for reasons of health 
 and safety.  

 
  .3  Health & Safety Site Representative must:  
   .1  Be qualified and competent person in occupational health 

 and safety.  
   .2  Have site-related working experience specific to activities of 

 the Work.  
   .3  Be on Work Site at all times during execution of the Work.  
 
  .4  All supervisory personnel assigned to the Work shall also be 

competent persons.  
 
  .5  Inspections:  
   .1  Conduct regularly scheduled safety inspections of the Work 

 on a minimum bi-weekly basis. Record deficiencies and 
 remedial action taken.  

   .2  Follow-up and ensure corrective measures are taken.  
 
  .6  Cooperate with Facility's Occupational Health and Safety 

representative should one be designated by Departmental 
Representative.  

 
  .7  Keep inspection reports and supervision related documentation on 

site.  
 
1.15  Training .1  Use only skilled workers on Work Site who are effectively trained 

in occupational health and safety procedures and practices 
pertinent to their assigned task.  

 
  .2  Maintain employee records and evidence of training received. 

Make data available to Departmental Representative upon request.  
 
  .3  When unforeseen or peculiar safety-related hazard, or condition 

occur during performance of Work, follow procedures in place for 
Employee's Right to Refuse Work in accordance with Acts and 
Regulations of Province having jurisdiction and advise 
Departmental Representative verbally and in writing.  
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1.16 Minimum Site 
 Safety Rules .1  Notwithstanding requirement to abide by federal and provincial 

health and safety regulations; ensure the following minimum 
safety rules are obeyed by persons granted access to Work Site:  

   .1  Wear appropriate PPE pertinent to the Work or assigned 
 task; minimum being hard hat, safety footwear, safety 
 glasses and hearing protection.  

   .2  Immediately report unsafe condition at site, near-miss 
 accident, injury and damage.  

   .3  Maintain site and storage areas in a tidy condition free of 
 hazards causing injury.  

   .4  Obey warning signs and safety tags.  
 
  .2  Brief persons of disciplinary protocols to be taken for 

noncompliance.  
 
1.17  Correction Of  
      Non Compliance .1  Immediately address health and safety non-compliance issues 

identified by authority having jurisdiction or by Departmental 
Representative.  

 
  .2  Provide Departmental Representative with written report of action 

taken to correct non-compliance of health and safety issues 
identified.  

 
  .3  Departmental Representative will stop Work if non-compliance of 

health and safety regulations is not corrected in a timely manner. 
 
1.18 Incident Reporting .1  Investigate and report the following incidents to Departmental 

Representative:  
   .1  Incidents requiring notification to Provincial Department of 

 Occupational Safety and Health, Workers Compensation 
 Board or to other regulatory Agency.  

   .2  Medical aid injuries.  
   .3  Property damage in excess of $10,000.00,  
   .4  Interruptions to Facility operations resulting in an 

 operational lost to a Federal department in excess of 
 $5,000.00.  

 
  .2  Submit report in writing. 
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1.19 Hazardous Products  .1  Comply with requirements of Workplace Hazardous Materials 
Information System (WHMIS).  

 
   .2  Keep MSDS data sheets for all products delivered to site.  
    .1  Post on site.  
    .2  Submit copy to Departmental Representative.   
 
1.20  Blasting .1  Blasting or other use of explosives is not permitted on site. 
 
1.21 Powder Actuated 
 Devices .1  Use powder actuated fastening devices only after receipt of written 

permission from Departmental Representative.  
 
1.22  Confined Spaces .1  Abide by occupational health and safety regulations regarding 

work in confined spaces.   
1.23 Site Records .1  Maintain on Work Site copy of safety related documentation and 

reports stipulated to be produced in compliance with Acts and 
Regulations of authorities having jurisdiction and of those 
documents specified herein.  

 
  .2  Upon request, make available to Departmental Representative or 

authorized Safety Officer for inspection. 
 
1.24 Posting of Documents .1  Ensure applicable items, articles, notices and orders are posted in 

conspicuous location on Work Site in accordance with Acts and 
Regulations of Province having jurisdiction.  

 
  .2  Post other documents as specified herein, including:  
   .1  Site specific Health and Safety Plan.  
   .2  WHMIS data sheets. 

 
END OF SECTION 
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PART 1 – GENERAL 
 

1.1 References .1  Canada Shipping Act, Transport Canada, 2001, amended 2013-12-
01. 

 
  .2  Canadian Coast Guard Regulations, Fisheries and Oceans Canada. 
 
  .3  Canadian Environmental Assessment Act, 2012, amended 2013-11-

25. 
 
  .4  Canadian Environmental Protection Act, 1999, amended on 2014-

03-28. 
 
  .5  Fisheries Act, 1985, Fisheries and Oceans Canada, amended 2013-

11-25. 
 
  .6 Guidelines for the Use of Explosives In or Near Canadian Fisheries 

Waters, 1998. 
 
  .7 Migratory Birds Convention Act, 1994, Environment Canada, 

amended 2010-12-10. 
 
  .8 Navigation Protection Act, 1985. Transport Canada, amended 

2014-04-01. 
 
  .9 Nova Scotia – Environment Act. 
 
  .10 Species at Risk Act, 2002, amended 2013-03-08. 
   
  .11 The Federal Policy on Wetland Conservation, 1991, Environment 

Canada. 
 
  .12  Transportation of Dangerous Goods Act, 1992, Transport Canada, 

amended 2009-06-16. 
 
  .13  Workplace Hazardous Materials Information System, Health 

Canada.  
 
1.2 Definitions .1  Archaeological Resources:  All tangible evidence of human 

activity that is of historical, cultural or scientific interest. (Examples 
can include features, structures, archaeological objects or remains 
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at or from an archaeological site, or an object recorded as an 
isolated archaeological find.) 

 
  .2 Buffer zone: a vegetated land that protects watercourses from 

adjacent land uses. It refers to the land adjacent to watercourses, 
such as streams, rivers, lakes, ponds, oceans, and wetlands, 
including the floodplain and the transitional lands between the 
watercourse and the drier upland areas.  

   
  .3  Deleterious substance: (a) any substance that, if added to any 

water, would degrade or alter or form part of a process of 
degradation or alteration of the quality of that water so that it is 
rendered or is likely to be rendered deleterious to fish or fish 
habitat or to the use by man of fish that frequent that water, or (b) 
any water that contains a substance in such quantity or 
concentration, or that has been so treated, processed or changed, 
by heat or other means, from a natural state that it would, if added 
to any other water, degrade or alter of form part of a process of 
degradation or alteration of the quality of that water so that it is 
rendered or is likely to be rendered deleterious to fish or fish 
habitat or to the use by man of fish that frequent that water.  

 
  .4  Fish habitat: spawning grounds and any other areas, including 

nursery, rearing, food supply and migration areas, on which fish 
depend directly or indirectly in order to carry out their life 
processes.   

 
  .5  Hazardous material: Product, substance, or organism that is used 

for its original purpose; and that is either dangerous goods or a 
material that may cause adverse impact to the environment or 
adversely affect health of persons, animals, or plant life when 
released into the environment. 

 
  .6 Invasive or alien species: refers to a species or subspecies 

introduced outside its normal distribution whose establishment 
and spread threaten ecosystems, habitats or species with 
economic or environmental harm.  

 
  .7  Navigable water: a canal and any other body of water created or 

altered as a result of the construction of any work. 
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  .8 Surface watercourse: refers to the bed and shore of a river, stream, 
lake, creek, pond, marsh, estuary or salt-water body that contains 
water for at least part of each year. 

 
  .9 Wetlands: land where the water table is at, near or above the 

surface or which is saturated for a long enough period to promote 
such features as wet-altered soils and water tolerant vegetation. 
Wetlands include organic wetlands or "peatlands," and mineral 
wetlands or mineral soil areas that are influenced by excess water 
but produce little or no peat. 

 
1.3 Transportation .1  Transport hazardous materials and hazardous waste in compliance 

with the Transportation of Dangerous Goods Act.  
 
  .2  Eliminate free board spillage when excavating, loading and hauling 

excavated material.  
 
  .3 Trucks transporting any wet excavated material will have 

watertight boxes. 
 
  .4 Do not overload trucks when hauling excavated material.  
 
  .5 Maintain trucks clean and free of mud, dirt and other foreign 

matter.  
 
  .6  Secure contents against spillage. Avoid potential release of 

contents and of any foreign matter onto highways, roads and 
access routes used for the work. Immediately clean any ground 
spills and soils to extent as directed by authority having jurisdiction.  

    
  .7 Prior to commencement of work, advise and seek approval from 

the Departmental Representative of the existing roads and 
temporary routes / roads proposed to be used to access work areas 
and to haul material to and from the site. 

 
  .8 Construction material and debris is not to become waterborne. 
 
  .9 Any tools, equipment, vehicles, temporary structures or part 

thereof used or maintained for the purpose of building or placing 
work in navigable water are not to remain in place after the 
completion of the project. 
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  .10 Vessels shall be permitted safe access through the worksite at all 
times, and shall be assisted as necessary. 

 
  .11 All materials and equipment used in construction must be marked 

in accordance with the Collision Regulations of the Canada Shipping 
Act, 2001 when located on the waterway. 

 
  .12 Advise the Canadian Coast Guard, Marine Communication and 

traffic Services (MCTS) at (902) 564-7751 or toll free at 1-800-686-
8676 sufficiently in advance of commencement of work or when 
deploying or removing site markings in order to allow for 
appropriate Notices to Shipping/Mariners action.  

   
  .13 Work activities must comply with all / any conditions of the 

Navigation Protection Act (NPA) approval issued by Transport 
Canada.  A copy of the NPA approval will be provided to the 
Contractor and must be kept on-site while work in in progress. 

 
1.4 Construction Activities  
 and Materials 

 .1 It will be the Contractor’s responsibility to gain access to the work 
area. The construction and removal of temporary causeways and 
access roads will be at the Contractor's expense and will be 
removed immediately after clearance of the project area. 

 
.2 It will be the Contractor’s responsibility to identify a location for 

the disposal of material imported by the Contractor for the 
construction of temporary causeways and access roads.   

 
.3 All material used for construction and/or temporary causeways 

and access roads must be clean and free from excessive fines, 
organics, debris and non-toxic (i.e., free of fuel, oil, grease and/or 
any other contaminants), non-ore bearing and from a provincially 
approved non-water source. Ensure that building material used in 
a watercourse has been handled and treated in a manner to 
prevent the release or leaching of substances into the water that 
may be deleterious to fish. 

 
.4 Material is to be screened, if required, to ensure that no fines or 

stones less than 0.2 kilograms are placed in the work. Gradation of 
the material to be imported for the construction of the causeways, 
roads etc. shall be within the following limits: 
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IMPERIAL SIZE METRIC SIZE PERCENT PASSING 

18” 450 mm 100 
8” 200 mm 44-75 
4” 100 mm 24-50 
2” 50 mm 7-14 

 
.5 Heavy machinery and equipment must be operated from a dry 

platform only. Temporary causeways and access roads shall be 
constructed at an elevation such that machinery and equipment is 
operating completely out of the water at all stages of the tide.  If 
tidal work is being carried out, machinery and equipment shall be 
relocated back to a suitable elevation to prevent operating in 
submerged waters. 

 
.6 The Contractor is to maintain temporary buoys to mark the position 

of any access road.  All buoys are to meet requirements of the 
applicable Canadian Coast Guard standard and be equipped with 
radar reflectors. 

 
1.5 Operation of 
 Machinery .1 Ensure that machinery arrives on site in a clean condition and is 

maintained free of fluid leaks, invasive species and noxious weeds. 
 
  .2 Whenever possible, operate machinery on land above the high 

water mark, on ice, or from a floating barge in a manner that 
minimizes disturbance to the banks and bed of the water body. 

 
  .3 Wash, refuel and service machinery and store fuel and other 

materials for the machinery in such a way as to prevent any 
deleterious substances from entering the water. 

 
1.6 Containment and 
 Spill Management .1  Comply with Federal (CEPA Storage Tank Systems for Petroleum 

Products and Allied Petroleum Products Regulations) and Provincial 
regulations, codes, standards and guidelines for the storage of fuel 
and allied petroleum products on site.  

 
  .2  Do not dump petroleum products or any other deleterious 

substances on ground or in the water.  
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  .3  Be diligent and take all necessary precautions to avoid spills and 
contaminate the soil and water (both surface and subsurface) 
when handling petroleum products on site and during fueling and 
servicing of vehicles and equipment.  

 
  .4  Maintain on site appropriate emergency spill response equipment 

consisting of at least one 250-litre (55 gallon) overpack spill kit for 
containment and cleanup of spills. 

 
  .5  Maintain vehicles and equipment in good working order to prevent 

leaks on site.  
 
  .6  In the event of a petroleum spill, immediately notify the 

Departmental Representative and the Canadian Coast Guard (CCG) 
at 1-800-565-1633 (24 hour report line). Perform clean-up in 
accordance with all regulations and procedures stipulated by 
authority having jurisdiction.  

 
  .7 Materials such as paint, primers, blasting abrasives, rust solvents, 

degreasers, grout, or other chemicals are not to enter the 
watercourse. 

 
  .8 Develop a response plan that is to be implemented immediately in 

the event of a sediment release or spill of a deleterious substance. 
 
1.7 Hazardous  
 Material Handling .1  Store and handle hazardous materials in accordance with 

applicable federal and provincial regulations, codes, standards and 
guidelines. Store in location that will prevent spillage into the 
environment. 

 
  .2  Label containers to WHMIS requirements and keep MSDS data 

sheets on site for all hazardous materials. 
 
  .3 Maintain inventory of hazardous materials and hazardous waste 

stored on site. List items by product name, quantity and date when 
storage.   

  
  .4 Store and handle flammable and combustible materials in 

accordance with National Fire Code. 
  



Public Works and Government Services Canada     Section 01 35 44 
Wharf Construction 
Port Bickerton East 
Guysborough County, Nova Scotia 
Project No. R.082082.001  Environmental Protection Procedures for Marine Work Page 7 
 

 

1.8 Disposal of Wastes .1  Do not bury rubbish, construction and demolition debris (i.e., 
concrete, creosote timbers, steel, impacted soil materials etc.) and 
waste materials on site.  Remove construction materials/debris 
from site upon project completion. 

 
  .2 Construction material and debris are not allowed to become 

waterborne.   
 
  .3 No person shall permit any tools, equipment, vehicles, temporary 

structures or parts thereof used or maintained for the purpose of 
building or placing a work in a navigable water to remain in such 
water after the completion of the project.  

 
  .4 All work(s) and associated equipment shall be removed from the 

waterway at Contractor’s expense in the event the operation of the 
work(s) is terminated. 

 
  .5  Dispose and recycle construction and demolition debris and waste 

materials in accordance with Provincial Waste Management 
Regulations and the project waste management requirements 
specified in section 01 74 21 – Construction & Demolition Waste 
Management and Disposal.  

 
  .6  Do not dispose of hazardous waste, volatile materials (such as 

mineral spirits, paints, thinners etc.) and petroleum products into 
waterways, storm or sanitary sewers or in waste landfill sites.  

 
  .7  Dispose of hazardous waste in accordance with applicable federal 

and provincial, regulations, codes, standards and guidelines.  
 
  .8  Concrete waste:  
   .1  Do not discharge residual or rejected concrete on site.  
   .2  Immediately clean any accidental release of concrete on 

site prior to solidification.  
   .3  Do not wash and clean concrete vehicles on site.  
   .4  Perform dumping of residual material and truck cleaning 

operations only at the concrete plant. Follow 
environmental regulations and good practices as approved 
by the Provincial Department of the Environment and other 
authorities having jurisdiction.  

 
 .9 Removal of piles potentially containing creosote-treated timber: 
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   .1 Remove any piles using a slow steady pull to minimize the 
disturbance of the substrate and avoid bringing 
contaminated sediments to the surface. 

   .2 A reasonable attempt should be made to remove entire 
pile.  Depending on the sensitivity of the habitat at the 
site, if a pile breaks off it may not be advisable to dredge 
the remainder out. 

   .3 Remove spoil materials in a way that ensures sediment or 
debris does not enter the watercourse. 

 
1.9 Water Quality .1   Minimize duration of in-water work. 
 
  .2 Conduct work in such a manner to limit turbidity and reduce 

sediment suspension in the water to an absolute minimum at all 
times. 

 
   .1  Maintain appropriate production speed and momentum of 

the excavation equipment. Make adjustments as required 
and as approved by Departmental Representative.  

   .2  Strategically position excavator equipment and haul 
vehicles to avoid over the water swings of excavated 
material whenever possible.  

   .3 Restrict the amount of material excavated to the work area.  
   .4 Avoid bottom stockpiling, dragging or side casting material 

during excavation.   
 

.3 Visual monitoring of the turbidity will be required in the vicinity of 
the project to ensure that the turbidity is limited. If excessive 
change occurs in the turbidity that differs from the existing 
conditions of the surrounding water body (i.e., distinct colour 
difference) as a result of the project activities, the work a 
Departmental Representative will be contacted to determine if 
additional mitigation measures are required. 

 
.4 Creosote timbers are to be removed in a manner that minimizes 

the remobilization and re-suspension of sediment.  Floating 
booms are to be used to catch any debris and absorbent booms to 
collect any creosote sheen during removals.  Buckets must be 
used to store used booms in on site. 
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  .5 Do not wash down equipment within a 30 metre buffer zone of a 
wetland, watercourse or other identified environmentally sensitive 
area.  

 
  .6 Where required, install effective sediment control measures 

before starting work to prevent the entry or re-suspension of 
sediment in the water body. Inspect sediment control measures 
regularly to ensure they are functioning properly, and make all 
necessary repairs if any damage occurs. Upon completion of use 
and once site is stabilized, remove these control measures in a way 
that prevents the escape of settled sediment. 

 
  .7 Stabilize waste material (e.g., excavated material, construction 

waste and materials, commercial logging waste, uprooted or cut 
aquatic plants, accumulated debris) above the high water mark of 
nearby water bodies to prevent re-entry. 

   
  .8  Water contamination by preservative treated wood:  
 
   .1  Preservative treated lumber and timber, whether plant or 

site treated, shall be cured for a minimum of 30 days from 
date of the treatment application before their installation 
in areas which will be in contact with the water.  

   .2  Do not cut treated wood lumber over the surface of a 
watercourse or wetland.  

   .3  Do not use liquid applied preservative products over the 
surface of a watercourse or wetland.  

   .4  Wood treated with Chromate Copper Arsenate (CCA) or 
Ammoniac Copper Zinc Arsenate (ACZA) must be CSA or 
American Wood Preserver Association (AWPA)  

   .5  Do not use timber and lumber treated with creosote, 
petroleum and pentachlorophenol for any part of the work.  

 
1.10 Blasting .1 Blasting will not be permitted on site. 
 
1.11 Socioeconomic  
 Restrictions .1  Abide by municipal and provincial regulations for any restrictions 

on work performed during the night time and on flood lighting of 
the site. Obtain applicable permits.  

 
  .2  Place flood lights in opposite direction of adjacent residential and 

business areas.  
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  .3  Work equipment and machinery must be equipped with purposely 

designed mufflers to reduce noise on site to lowest possible level. 
Maintain mufflers in good operating condition at all times.  

 
1.12 Bird and Bird Habitat .1  Become knowledgeable with and abide by the Migratory Birds 

Convention Act (MBCA) in regards to the protection of migratory 
birds, their eggs, nests and their young encountered on site and in 
the vicinity.  

 
  .2  Minimize disturbance to all birds on site and adjacent areas during 

the entire course of the Work.  
 
  .3  Do not approach concentrations of seabirds, waterfowl and 

shorebirds when anchoring equipment, accessing wharves or 
ferrying supplies.  

 
  .4  During night time work, position flood lights in opposite direction 

of nearby bird nesting habitat.  
 
  .5  Do not use beaches, dunes and other natural previously 

undisturbed areas of the site to conduct work unless specifically 
approved by the Departmental Representative.  

 
  .6  Should nests of migratory birds in wetlands be encountered during 

work, immediately notify Departmental Representative for 
directives to be followed.  

 
   .1  Do not disturb nest site and neighboring vegetation until 

nesting is completed.  
   .2  Minimize work immediately adjacent to such areas until 

nesting is completed.  
   .3  Protect these areas by following recommendations of 

Canadian Wildlife Service.  
 
  .7  Time work to protect birds, including their young and / or the 

organisms upon which they feed. Ensure loss or disturbance to 
terrestrial habitat is minimized and sensitive nesting habitats are 
avoided. 

 
1.13 Fish Protection .1 Avoid wet, windy and rainy periods that may increase erosion and 
   sedimentation. 
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  .2 Time work in water to protect fish, including their eggs, juveniles, 
spawning adults and / or the organisms upon which they feed. 
Ensure loss or disturbance to aquatic habitat is minimized and 
sensitive spawning habitats are avoided. 

 
  .3 Weather conditions are to be assessed on a daily basis to 

determine the potential risk of extreme weather in the project 
area.  Avoid work during periods which Environment and Climate 
Change Canada (ECCC) has issued rainfall or wave warning for the 
work area that may increase erosion and/or sedimentation.  

 
  .4 Ensure that all in-water activities, or associated in-water structures, 

do not interfere with fish passage, constrict the channel width, or 
reduce flows. 

 
  .5 Screen any water intakes or outlet pipes to prevent entrainment or 

impingement of fish. Entrainment occurs when a fish is drawn into 
a water intake and cannot escape. Impingement occurs when an 
entrapped fish is held in contact with the intake screen and is 
unable to free itself. 

 

  .6  Be aware of the risk for contamination of the fish habitat at the site 
as a result of alien species being introduced in the water.  

 
  .7  To minimize the possibility of fish habitat contamination and the 

spread of aquatic invasive (alien species), all construction 
equipment which will be immersed into the water of a 
watercourse, or has the possibility of coming into contact with such 
water during the course of the work, must be cleaned and washed 
to ensure that they are free of marine growth and alien species.  

 
   .1  Equipment shall include boats, barges, cranes, excavators, 

haul trucks, pumps, pipe lines and other all miscellaneous 
tools and equipment previously used in a marine 
environment.  

 
  .8  Cleaning and washing of equipment shall be performed 

immediately upon their arrival at the site and before use in or over 
the body of water.  

 
  .9  Conduct cleaning and washing operations as follows:  
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   .1  Scrape and remove heavy accumulation of mud and dispose 
appropriately.  

   .2  Wash all surfaces of equipment by use of a pressurized 
fresh water supply.  

   .3  Immediately follow with application of a heavy sprayed 
coating of undiluted vinegar or other environmentally 
approved cleaning agent to thoroughly remove all plant 
matter, animals and sediments.  

   .4  Check and remove all plant, animal and sediment matter 
from the all bilges and filters.  

   .5  Drain standing water from equipment and let fully dry 
before use.  

   .6  Upon removal from the water, drain standing water from 
equipment and let fully dry before removal off the site.  

 
  .10  Do not perform cleaning and washdown within a 30 metre buffer 

zone of a wetland, watercourse or other identified environmentally 
sensitive area.  

 
  .11  Record of Assurance Logbook:  
 
   .1  Maintain an on-going log of past and present usage and 

washdowns of all equipment to illustrate mitigation 
measures undertaken against fish habitat contamination by 
alien species.  

   .2  Write data in a hard cover bound logbook to include the 
following:  

   .1  Date and location where equipment was previously 
used in a watercourse or wetland;  

   .2  Type of work performed.  
   .3  Dates of wash down for each piece of equipment;  
   .4  Cleaning method and cleaning agent(s) used.  

 
  .12  Keep Record of Assurance Logbook updated from project to 

project. Upon request, submit logbook to Departmental 
Representative for review.  

 
  .13  Abide by requirements and recommendations from Fisheries and 

Oceans Canada – Fisheries Protection Program in cleaning and 
wash down of equipment. 
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  .14 Work activities must comply with all conditions of the DFO Letter 
of Advice (LOA) issued on April 21, 2017 (17-HMAR-00101).  The 
Departmental Representative shall provide a copy of the LOA, 
which must remain onsite at all times, while work is in progress. 

 
  .15 All project works and mitigation measures shall be implemented to 

the satisfaction of the Departmental Representative.  
 
  .16 The deposition of a deleterious substance in water frequented by 

fish is not permitted.  The Fisheries Act prohibits the deposit of 
any deleterious substance into waters frequented by fish. 

   

1.14 Air Quality .1  Keep airborne dust and dirt resulting from the work on site to an 
absolute minimum.  

 
  .2  Dust suppression by the application of water must be employed, 

when required. Apply dust control measures to roads, parking lots 
and work areas. The Departmental Representative shall determine 
locations where water is to be applied, the amount of water to be 
applied, and the times at which it shall be applied. Waste oil must 
not to be used for dust control under any circumstances. 

  
  .3  Spray surfaces with water or other environmentally approved 

product. Use purposely suited equipment or machinery and apply 
in sufficient quantity and frequency to provide effective result and 
continued dust control during the entire course of the work.  

 
  .4  Do not use oil or any other petroleum products for dust control.  
 
1.15 Fires .1  Fires and burning of rubbish on site is not permitted.  
 
1.16 Archaeological .1    All construction personnel are responsible for reporting any 

unusual materials unearthed during construction to the 
construction supervisor. If the find is believed to be an 
archaeological resource, the Construction Supervisor will 
immediately stop work in the vicinity of the find and notify 
Departmental Representative. 

  
  .2 If an archaeological and / or historically significant item is 

discovered during the work activities, work in the area will be 
stopped immediately and the Departmental Representative will be 
contacted as well as the provincial Archaeological Services unit.  
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a) Nova Scotia – NS Department of Communities, Culture 
and Heritage, Special Places Program, telephone: (902) 
424-6475  

 
  .3 Work can only resume in the vicinity of the find when authorized 

by the PWGSC Departmental Representative and Construction 
Supervisor, after approval has been granted by the Nova Scotia 
Department of Communities, Culture and Heritage.  

 
  .4 In the event of the discovery of human remains or evidence of 

burials, the excavation work will immediately cease and nearest 
law enforcement agency will be contacted immediately by the 
Departmental Representative and/or the Construction Supervisor.  

 
END OF SECTION 
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PART 1 – GENERAL 
 
1.1 Related 
 Requirements .1 Particular requirements for inspection and testing to be carried out 

by testing laboratory designated by Departmental Representative 
are specified under various sections. 

 
1.2 Appointment 
 And Payment .1 Departmental Representative will appoint and pay for services of 

testing laboratory except for the following: 
   .1 Inspection and testing required by laws, ordinances, rules, 

regulations or orders of public authorities. 
   .2 Inspection and testing performed exclusively for 

Contractor's convenience. 
   .3 Testing, adjustment and balancing of conveying systems, 

mechanical and electrical equipment and systems. 
   .4 Mill tests and certificates of compliance. 
   .5 Tests specified to be carried out by the Contractor under 

the supervision of Departmental Representative. 
   .6 Pile Driving Analyzer – refer to Section 31 61 13 – Pile 

Foundations – General for all requirements of PDA testing.  
 
  .2 Where tests or inspections by designated testing laboratory reveal 

work not in accordance with contract requirements, Contractor 
shall pay costs for additional tests or inspections as Departmental 
Representative may require to verify acceptability of corrected 
work. 

 
1.3 Contractor's 
 Responsibilities .1 Furnish labour and facilities to: 
   .1 Provide access to work to be inspected and tested. 
   .2 Facilitate inspections and tests. 
   .3 Make good work disturbed by inspection and test. 
   .4 Provide storage on site for laboratory's exclusive use to 

store equipment and cure test samples. 
 
  .2 Notify Departmental Representative sufficiently in advance of 

operations to allow for assignment of laboratory personnel and 
scheduling of test. 

 
  .3 Where materials are specified to be tested, deliver representative 

samples in required quantity to testing laboratory. 
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  .4 Pay costs for uncovering and making good work that is covered 

before required inspection or testing is completed and approved 
by Departmental Representative. 

 
  .5 Refer to section 31 61 13 – Pile Foundations – General for 

requirements of PDA testing. 
 

END OF SECTION 
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PART 1 – GENERAL 
 
1.1 Access .1 Provide and maintain adequate access to project site. 
 
  .2 If authorized to use existing roads or structures for access to 

project site, maintain such roads for duration of Contract and make 
good damage resulting from Contractor's use of roads. 

 
  .3 The Contractor is to maintain full access to the work site. Should a 

court injunction be required ordering a person or group to refrain 
from impeding access to the site, such as a demonstration, 
picketing or union action, then obtaining the injunction and any 
associated costs will be considered incidental to this Contract. Any 
delays associated with such activity will be considered incidental to 
this Contract. 

 
1.2 Contractor's 
 Site Office  .1 Establish on the site of the work and keep open at all times during 

the execution of the work an office where all letters, orders, notices 
and other communications may be received or acknowledged 
either by the Contractor or his authorized agent or representative.  
Provide a telephone in the office. 

 
  .2 Keep one up-to-date copy of contract documents, bulletins and 

other materials as specified under Section 01 10 10. 
 
1.3 Departmental  
 Representative's 
 Site Office .1 Provide temporary office for sole use of Departmental 

Representative, complete with heat and lights. Insulated office 
required during October to May. Locate on or adjacent to site. 

 
  .2 Inside dimensions minimum 5 m long x 3 m wide x 2.4 m high, with 

floor 0.3 m above grade, complete with 4-50% opening windows 
and one lockable door. 

 
  .3 Arrange and pay for telephone, computer with internet service, 

and printer installation and service in Departmental 
Representative's office for the Departmental Representative's 
exclusive use.  Long distance calls placed on this phone by the 
Departmental Representative will be paid for by Departmental 
Representative. 
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  .4 Washroom facilities not required in the office. Provide outside 

sanitary facilities to approval. 
 
  .5 Equip office with six chairs, flat 1200 X 2400 X 25 mm table with 

writing surface and 4 drawer lockable filing cabinet. 
 
  .6 Maintain in clean condition. 
 
 
1.4 Storage Sheds .1 Provide adequate weather tight sheds with raised floors, for 

storage of materials, tools and equipment which are subject to 
damage by weather. 

 
  .2 Contractor to make his own arrangements for on-site storage 

areas.  
 
1.5 Sanitary 
 Facilities .1 Provide sanitary facilities for work force in accordance with 

governing regulations and ordinances. 
 
  .2 Post notices and take such precautions as required by local health 

authorities. Keep area and premises in sanitary condition. 
 
1.6 Parking .1 Contractor to make own arrangements to provide parking space for 

work force. 
 
1.7 Power .1 Arrange, pay for and maintain temporary electrical power supply in 

accordance with governing regulations and ordinances. 
 
  .2 Install temporary facilities for power such as pole lines and cables 

to approval of local power supply authority 
 
1.8 Water Supply .1 Arrange, pay for and maintain temporary water supply in 

accordance with governing regulations and ordinances. 
 
1.9 Barricades .1 Provide and maintain sufficient barricades, fencing, notices, 

warning signs, light signals, etc. for the protection of adjoining 
property and to warn others and workmen engaged on the job of 
the dangers caused by the work. 

 



Public Works and Government Services Canada     Section 01 51 00 
Wharf Construction 
Port Bickerton East 
Guysborough County, Nova Scotia 
Project No. R.082082.001   Temporary Facilities    Page 3 
 

 

  .2 Types and location of barricades, etc. to be in accordance with local 
regulations and to the satisfaction of Departmental Representative. 

 
  .3 The presence of such barricades, lights, etc. shall not relieve the 

Contractor of the responsibility for any damages. 
 
1.10 Security .1 Contractor to make his own arrangements for security of his 

equipment, materials, damages resulting from fire and theft. 
 
1.11 Site Signs and  
 Notices         .1 Only Project Identification and Consultant/ Contractor signboards 

and notices for safety or instruction are permitted on site. 
 
  .2 Format, location and quantity of site signs and notices to be 

accepted by Departmental Representative. 
 
  .3 Signs and notices for safety or instruction to be in English and 

French languages, or commonly understood graphic symbols. 
 
1.12 Removal of 
 Temporary 
 Facilities  .1 Remove temporary facilities from site when directed by 

Departmental Representative. 
 
  .2 When project is closed down for a period of time, keep temporary 

facilities operational until no longer required by Departmental 
Representative. 

 
END OF SECTION 
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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Section 01 74 21 – Construction/Demolition Waste Management and Disposal 

1.2 INSTALLATION AND REMOVAL 

.1 Provide temporary controls in order to execute Work expeditiously. 

.2 Remove from site all such work after use. 

1.3 CONSTRUCTION FENCING AND BARRICADES 

.1 Provide secure, rigid 1.8 m tall modular construction fence around construction area.   

.2 Affix to fencing or in alternative prominent location Contractor company name and site contact 
information in case of emergency. 

.3 Provide additional site construction signage as required by governing authorities, and as dictated in 
Contractor Safety Plan. 

1.4 FIRE ROUTES 

.1 Maintain access to property including overhead clearances for use by emergency response vehicles. 

1.5 PROTECTION FOR OFF-SITE AND PUBLIC PROPERTY 

.1 Protect surrounding private and public property from damage during performance of Work. 

.2 Be responsible for damage incurred. 

1.6 WASTE MANAGEMENT AND DISPOSAL 

.1 Separate waste materials for recycling in accordance with Section 01 74 21- Construction/Demolition 
Waste Management And Disposal. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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PART 1 – GENERAL 
 
1.1 General .1 Use new material and equipment unless otherwise specified. 
 
  .2 Submit following information for any or all materials and products 

proposed for supply within seven (7) days of request by 
Departmental Representative: 

   .1 name and address of manufacturer 
   .2 trade name, model and catalogue number 
   .3 performance, descriptive and test data 
   .4 manufacturer's installation or application instructions 
   .5 evidence of arrangements to procure. 
 
  .3 Provide material and equipment of specified design and quality, 

performing to published ratings and for which replacement parts 
are readily available. 

 
  .4 Use products of one manufacturer for equipment or material of 

same type or classification unless otherwise specified. 
 
1.2 Manufacturer's 
 Instructions .1 Unless otherwise specified, comply with manufacturer's latest 

printed instructions for materials and installation methods.  
 
  .2 Notify Departmental Representative in writing of any conflict 

between these specifications and manufacturers' instructions. 
Departmental Representative will designate which document is to 
be followed. 

 
1.3 Fastenings – General .1 All fastenings are to be the sizes indicated on the contract plans 

and are to be hot dipped galvanized to ASTM A123 unless 
otherwise noted. 

 
1.4 Delivery and Storage .1 Deliver, store and maintain packaged material and equipment with 

manufacturer's seal and labels intact. 
 
  .2 Prevent damage, adulteration and soiling of material and 

equipment during delivery, handling and storage. Immediately 
remove rejected material and equipment from site. 

 
  .3 Store material and equipment in accordance with supplier's 

instructions. 



Public Works and Government Services Canada     Section 01 61 00 
Wharf Construction 
Port Bickerton East 
Guysborough County, Nova Scotia 
Project No. R.082082.001   Materials and Equipment   Page 2 
 

 

 
1.5 Conformance .1 When material or equipment is specified by standard or 

performance specifications, upon request of Departmental 
Representative, obtain from manufacturer an independent testing 
laboratory report, stating that material or equipment meets or 
exceeds specified requirements. 

 
1.6 Substitution .1 Proposals for substitution may be submitted only after award of 

Contract. Such requests must include statements of respective 
costs of items originally specified and proposed substitutions. 

 
  .2 Proposals will be considered by Departmental Representative if: 
   .1 Products selected by tenderer from those specified, are not 

available, or 
   .2 Delivery date of products from those specified would 

unduly delay completion of Contract, or 
   .3 Alternative products to those specified, which are brought 

to attention of, and considered by Departmental 
Representative as equivalent to those specified and will 
result in a credit to Contract amount. 

 
  .3 Should proposed substitution be accepted either in part or in 

whole, assume full responsibility and costs when substitution 
affects other work on project. Pay for design or drawing changes 
required as result of substitution. 

 
  .4 Amounts of all credits arising from approval of substitutions will be 

determined by Departmental Representative and Contract price 
will be reduced accordingly. No substitutions will be permitted 
without prior written approval of Departmental Representative. 

 
  .5 Departmental Representative reserves the right for acceptance or 

rejection of substitution of materials. 
 
1.7 Construction 
 Equipment and Plant .1 On request, prove to the satisfaction of Departmental 

Representative that the construction equipment and plant are 
adequate to manufacture, transport, place and finish work to 
quality and production rates specified. If inadequate, replace or 
provide additional equipment or plant as directed. 
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  .2 Maintain construction equipment and plant in good operating 
order.  

 
  .3 Contractor shall submit construction methodology and provide a 

stamped letter from a professional engineer registered in Nova 
Scotia confirming the proposed construction equipment is within 
the design capacity of all structures that will be loaded by such 
construction equipment.  

 
1.8 Damaged and 
 Rejected Materials .1 Immediately replace, repair or otherwise make good any material 

damaged, broken or defaced during construction to the 
satisfaction of Departmental Representative. 

 
  .2 Remove rejected materials from site. 
 

END OF SECTION 
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PART 1 – GENERAL 
 
1.1 Record 
 Drawings .1 Departmental Representative will provide two (2) sets of white 

prints for record drawing purposes. 
 
  .2 Maintain project record drawings and accurately record deviations 

from contract documents caused by site conditions and changes 
ordered by Departmental Representative. 

 
  .3 Mark changes in red coloured ink. 
 
  .4 Record following information: 
   .1 Elevations of various elements in relation to Chart Datum. 
   .2 Field changes in dimensions and details. 
   .3 Changes made by Change Order. 
 
  .5 At completion of project and prior to final inspection, neatly 

transfer notations to second set and submit both sets to 
Departmental Representative. 

 
  .6 Before any product enters the new fuel system as built drawings 

stamped by a professional engineer must be on site in accordance 
with section 34 of the CEPA SOR/2008-197 Storage Tank Systems 
for Petroleum Products and Allied Petroleum Products Regulations.  

 
END OF SECTION 
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PART 1 – GENERAL 
 
1.1 General .1 Conduct cleaning and disposal operations to comply with local 

ordinances and antipollution laws. 
 
  .2 Store volatile waste in covered metal containers, and remove from 

premises at end of each working day. 
 
  .3 Prevent accumulation of waste which creates hazardous 

conditions. 
 
1.2 Cleaning During 
 Construction .1 Maintain the work, at least on a daily basis free from accumulations 

of waste material and debris. 
 
  .2 Provide on-site containers for collection of waste materials, and 

debris. 
 
  .3 Remove waste materials, and debris from site. 
 
  .4 Schedule cleaning operations so that resulting dust, debris and 

other contaminants will not fall on wet, newly painted surfaces. 
 
1.3 Final Cleaning .1 In preparation for acceptance of the project on an interim or final 

certificate of completion perform final cleaning. 
 
  .2 Remove grease, dust, dirt, stains, and other foreign materials, from 

exterior finished surfaces. 
 

END OF SECTION 
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PART 1 – GENERAL 
 

1.1 Definitions .1 Demolition Waste Audit (DWA): Relates to actual waste generated 
from project. 

 
  .2 Materials Source Separation Program (MSSP): Consists of series of 

ongoing activities to separate reusable and recyclable waste 
material into material categories from other types of waste at point 
of generation. 

 
  .3 Recyclable: Ability of product or material to be recovered at end of 

its life cycle and re-manufactured into new product for reuse by 
others. 

 
  .4 Recycle: Process by which waste and recyclable materials are 

transformed or collected for purpose of being transferred into new 
products. 

 
  .5 Recycling: Process of sorting, cleaning, treating and reconstituting 

solid waste and other discarded materials for purpose of using in 
altered form. Recycling does not include burning, incinerating, or 
thermally destroying waste. 

 
  .6 Reuse: Repeated use of product in same form but not necessarily 

for same purpose. Reuse includes: 
   .1 Salvaging reusable materials from remodeling projects

 before demolition stage for resale, reuse on current project
 or as storage for use on a future project. 

   .2 Returning reusable items including pallets or unused
 products to vendors. 

 
  .7 Salvage: Removal of structural and non-structural materials from 

deconstruction and disassembly projects for the purpose of reuse 
or recycling. 

 
  .8 Separate Condition: Refers to waste sorted into individual types. 
 
  .9 Source Separation: Acts of keeping different types of waste 

materials separate beginning from first time they became waste. 
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1.2 Materials Source 
 Separation Program 
 (MSSP) .1 Prepare MSSP and have ready for use prior to project start-up. 
 
  .2 Implement MSSP for waste generated on project in compliance 

with approved methods and as reviewed by Authorities Having 
Jurisdiction. 

 
  .3 Provide on-site facilities for collection, handling, and storage of 

anticipated quantities of reusable and recyclable materials. 
 
  .4 Provide containers to deposit reusable and recyclable materials. 
 
  .5 Locate containers in locations to facilitate deposit of materials 

without hindering daily operations. 
 
  .6 Locate separated materials in areas which minimize material 

damage. 
 
  .7 Collect, handle, store on-site and transport off-site, salvaged 

materials in separate condition and transport to recycling facility.  
 
1.3 Storage, Handling 
 and Protection .1 Unless specified otherwise, materials for removal become the 

Contractor’s property. 
 
  .2 Protect, stockpile, store and catalogue salvaged items. 
 

  .3 Separate non-salvageable materials from salvaged items.  
  Transport and deliver non-salvageable items to approved local 
  facility. 

 
  .4 Protect structural components not removed for demolition from 

movement or damage. 
 
  .5 Support affected structures. If safety of facility is endangered, 

cease operations and immediately notify the Departmental 
Representative and Authorities Having Jurisdiction.  

 
  .6 Protect surface drainage, mechanical and electrical from damage 

and blockage. 
 



Public Works and Government Services Canada     Section 01 74 21 
Wharf Construction 
Port Bickerton East 
Guysborough County, Nova Scotia 
Project No. R.082082.001  Construction & Demolition Waste Management and Disposal Page 3 
 

 

  .7 Separate and store materials produced during dismantling of 
structures in designated areas. 

 
  .8 Prevent contamination of materials to be salvaged and recycled 

and handle materials in accordance with requirements for 
acceptance by designated facilities. On-site source separation is 
recommended. 

 
1.4 Disposal of Wastes .1 Do not bury rubbish or waste materials. 
 
  .2 Do not dispose of any waste into waterways, storm or sanitary 

sewers. 
 
  .3 Remove materials from deconstruction as 

deconstruction/disassembly Work progresses. 
 
  .4 Prepare project summary to verify destination and quantities on a 

material-by-material basis as identified in pre-demolition material 
audit. 

 
1.5 Use of Site and 
 Facilities .1 Execute work with least possible interference or disturbance to 

normal use of premises. 
 
  .2 Provide security measures which are to be approved by 

Departmental Representative. 
 
1.6 Scheduling .1 Coordinate Work with other activities on site to ensure timely and 

orderly progress of Work. 
 
PART 2 – PRODUCTS  Not applicable 
 
PART 3 – EXECUTION 
 
3.1 Application .1 Handle waste materials not reused, salvaged or recycled in 

accordance with applicable acts, regulations and codes. 
 
3.2 Cleaning .1 remove tools and waste materials at completion of Work and leave 

work area in clean and orderly condition. 
 
  .2 Clean-up work area as work progresses. 
   



Public Works and Government Services Canada     Section 01 74 21 
Wharf Construction 
Port Bickerton East 
Guysborough County, Nova Scotia 
Project No. R.082082.001  Construction & Demolition Waste Management and Disposal Page 4 
 

 

  .3 Source separate materials to be reused or recycled into specified 
sort areas. 

 
3.3 Diversion of 
 Materials .1 Separate materials from general waste stream and stockpile in 

separate piles or containers, as reviewed by Departmental 
Representative and consistent with applicable fire regulations and 
as follows, at a minimum: 

   1. Mark containers or stockpile areas. 
   2. Provide instruction on disposal practices. 
   
  .2 On-site sale or distribution of salvaged materials to third parties 

will not be permitted. 
 

END OF SECTION 
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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Section 01 33 00 – Submittal Procedures 

.2 Section 01 74 11 – Cleaning 

.3 Section 01 74 21 – Construction/Demolition Waste Management and Disposal 

1.2 REFERENCE STANDARDS 

.1 Canadian Environmental Protection Act (CEPA) 

.1 SOR/2008-197, Storage Tank Systems for Petroleum Products and Allied Petroleum Products 
Regulations. 

1.3 ADMINISTRATIVE REQUIREMENTS 

.1 Acceptance of Work Procedures: 

.1 Contractor's Inspection: conduct inspection of Work, identify deficiencies and defects, and 
repair as required to conform to Contract Documents. 

.1 Notify Departmental Representative in writing of satisfactory completion of Contractor's 
inspection and submit verification that corrections have been made. 

.2 Request Departmental Representative inspection. 

.2 Departmental Representative Inspection: 

.1 Departmental Representative and Contractor to inspect Work and identify defects and 
deficiencies. 

.2 Contractor to correct Work as directed. 

.3 Completion Tasks: submit written certificates in English that tasks have been performed as 
follows: 

.1 Work: completed and inspected for compliance with Contract Documents. 

.2 Defects: corrected and deficiencies completed. 

.3 Equipment and systems: tested, and fully operational. 

.4 Operation of systems: demonstrated to Owner's personnel. 

.5 Commissioning and decommissioning of mechanical systems: completed in accordance 
with 01 91 13- General Commissioning (Cx) Requirements  

.6 Aboveground storage tank inspection documentation, registration, forms, 
decommissioning and removal in accordance with CEPA SOR/2008-197. 

.7 Work: complete and ready for final inspection. 

.4 Final Inspection: 

.1 When completion tasks are done, request final inspection of Work by Departmental 
Representative, and Contractor. 
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.2 When Work incomplete according to Departmental Representative, complete 
outstanding items and request re-inspection. 

.5 Declaration of Substantial Performance: when Departmental Representative considers 
deficiencies and defects corrected and requirements of Contract substantially performed, make 
application for Certificate of Substantial Performance. 

.6 Commencement of Lien and Warranty Periods: date of Owner's acceptance of submitted 
declaration of Substantial Performance to be date for commencement for warranty period and 
commencement of lien period unless required otherwise by lien statute of Place of Work. 

.7 Final Payment: 

.1 When Departmental Representative considers final deficiencies and defects corrected 
and requirements of Contract met, make application for final payment. 

.8 Payment of Holdback: after issuance of Certificate of Substantial Performance of Work, submit 
application for payment of holdback amount in accordance with contractual agreement. 

.2 Acceptance of Work Procedures: 

.1 Include any and all information for continued use of the system to submit to the Departmental 
Representative. Information may include but not be limited to the following: 

.1 Shop drawings 

.2 Operating instructions 

.3 Maintenance instructions and documents 

.4 Equipment/material warranties 

.5 Tank removal documentation as per SOR 2008-197, Section 44 complete with 
Environment Canada identification number reference stating the tank is de-gased. 

.6 Tank disposal confirmation 

.7 Affidavit disposal slips for the tanks, product, sludge, etc. 

.8 DFO CEPA – Regulated Storage Tank System Identification Form (see Appendix B for 
form) 

1.4 FINAL CLEANING 

.1 Clean in accordance with Section 01 74 11- Cleaning. 

.1 Remove surplus materials, excess materials, rubbish, tools and equipment. 

.2 Waste Management: separate waste materials for recycling in accordance with Section 01 74 21- 
Construction/Demolition Waste Management and Disposal. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 
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Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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PART 1 – GENERAL 
 

1.1 Related Work .1 Refer to other Specification Sections for related information.. 
 
  .2 Refer to Section 01 33 00 for Shop Drawing/ Submissions 

requirements. 
 
1.2 Submittals .1 Make submittals in accordance with Section 01 33 00. 
   
  .2 Defective products shall be rejected, regardless of previous 

inspections. Replace products at Contractor’s expense.  
 
1.3 Final Cleaning .1 In preparation for acceptance of the project on an interim or final 

certificate of completion, perform final cleaning. 
 
  .2 Remove grease, dust, dirt, stains and other foreign materials from 

finished surfaces. 
 
1.4 As-Builts 
 and Samples .1 Maintain, in addition to requirements in General Conditions, at site 

for Departmental Representative, at least one record copy of: 
   .1 Contract Drawings; 
   .2 Specifications; 
   .3 Addenda; 
   .4 Change Orders and other modifications to the Contract; 
   .5 Reviewed shop drawings, product data and samples; 
   .6 Field test records; 
   .7 Inspection certificates; 
   .8  Manufacturer’s certificates. 
 
  .2 Store record documents and samples in field office apart from 

documents used for construction. Provide files, racks and secure 
storage. 

 
  .3 Label record documents and file in accordance with Section 

numbers used in this Specification Document. Label each 
document “PROJECT RECORD” in neat, large, printed letters. 

 
  .4 Maintain record documents in clean, dry and legible condition. Do 

not use record documents for construction purposes.  
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  .5 Keep record documents and samples available for viewing and 
inspection by Departmental Representative. 

 
1.5 Recording Actual 
 Site Conditions .1 Record information on set of blue line opaque drawings, and in 

copy of Project Manual, as provided by the Departmental 
Representative. 

 
  .2 Provide felt tip marking pens, maintaining separate colours for 

each major system, for recording information.  
 
  .3 Record information concurrently with construction progress. Do 

not conceal Work until required information is recorded. 
 
  .4 On Contract Drawings and shop drawings mark each item to record 

actual construction including, at a minimum: 
   .1 Measured depths of pile tips and driving records. 
   .2 Measured horizontal and vertical locations of underground

 utilities and appurtenances, referenced to permanent
 surface improvements. 

   .3 Measured locations of internal utilities and appurtenances,
 referenced to visible and accessible features of
 construction. 

   .4 Field changes of dimension and detail. 
   .5 Changes made by change orders. 
   .6 Details not on the original Contract Drawings. 
   .7 References to related shop drawings and modifications. 
   .8 Other pertinent information as specified or indicated. 
 
  .5 Specifications: Mark each item to record actual construction 

including, at a minimum: 
   .1 Manufacturer, trade name and catalogue number of each

 product actually installed, particularly optional items and
 substituted items. 

   .2 Changes made by Addenda and Change Orders. 
 
  .6 Other Documents: Maintain manufacturer’s certifications and field 

test records required by individual specification sections.  
   

1.6 Final Survey .1 Submit final site survey certificate in accordance with Section 01 71 
00 certifying that elevations and locations of completed Work are 
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in conformance, or where not in conformance, with Contract 
Documents. 

 
END OF SECTION 
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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Section 01 33 00 – Submittal Procedures 

.2 Section 01 91 13 – General Commissioning (Cx) Requirements 

1.2 ADMINISTRATIVE REQUIREMENTS 

.1 Demonstrate scheduled operation and maintenance of equipment and systems to Owner's personnel 
prior to date of final inspection. 

.2 Owner: provide list of personnel to receive instructions, and co-ordinate their attendance at agreed-
upon times. 

.3 Preparation: 

.1 Verify conditions for demonstration and instructions comply with requirements. 

.2 Verify designated personnel are present. 

.3 Ensure testing, adjusting, and balancing has been performed in accordance with Section 
01 91 13- General Commissioning (Cx) Requirements and equipment and systems are fully 
operational. 

.4 Demonstration and Instructions: 

.1 Demonstrate start-up, operation, control, adjustment, trouble-shooting, servicing and 
maintenance of each item of the equipment at the agreed upon location. 

.2 Instruct personnel in phases of operation and maintenance using operation and maintenance 
manuals as basis of instruction. 

.3 Review contents of manual in detail to explain aspects of operation and maintenance. 

.4 Prepare and insert additional data in operations and maintenance manuals when needed during 
instructions. 

1.3 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Provide submittals in accordance with Section 01 33 00- Submittal Procedures. 

.2 Submit schedule of time and date for demonstration of each item of equipment and each system two 
weeks prior to designated dates, for Departmental Representative's approval. 

.3 Submit reports within one week after completion of demonstration, that demonstration and 
instructions have been satisfactorily completed. 

.4 Give time and date of each demonstration, with list of persons present. 

.5 Provide copies of completed operation and maintenance manuals for use in demonstrations and 
instructions. 
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1.4 QUALITY ASSURANCE 

.1 When specified in individual Sections requiring manufacturer to provide authorized representative to 
demonstrate operation of equipment and systems: 

.1 Instruct Owner's personnel. 

.2 Provide written report that demonstration and instructions have been completed. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 SUMMARY 

.1 Section Includes: 

.1 General requirements relating to commissioning of project's components and systems, 
specifying general requirements to PV of components, equipment, sub-systems, systems, and 
integrated systems. 

.2 Related Requirements 

.1 Section 01 33 00 – Submittal Procedures 

.2 Section 01 91 31 – Commissioning (Cx) Plan 

.3 Acronyms: 

.1 AFD - Alternate Forms of Delivery, service provider. 

.2 Cx - Commissioning. 

.3 EMCS - Energy Monitoring and Control Systems. 

.4 O&M - Operation and Maintenance. 

.5 PI - Product Information. 

.6 PV - Performance Verification. 

.7 TAB - Testing, Adjusting and Balancing. 

1.2 GENERAL 

.1 Cx is a planned program of tests, procedures and checks carried out systematically on systems and 
integrated systems of the finished Project. Cx is performed after systems and integrated systems are 
completely installed, functional and Contractor's Performance Verification responsibilities have been 
completed and approved. Objectives: 

.1 Verify installed equipment, systems and integrated systems operate in accordance with Contract 
Documents and design criteria and intent. 

.2 Effectively train O&M staff. 

.2 Contractor assists in Cx process, operating equipment and systems, troubleshooting and making 
adjustments as required. 

.1 Systems to be operated at full capacity under various modes to determine if they function 
correctly and consistently at peak efficiency. Systems to be interactively with each other as 
intended in accordance with Contract Documents and design criteria. 

.2 During these checks, adjustments to be made to enhance performance to meet environmental 
or user requirements. 

.3 Design Criteria: as per client's requirements or determined by designer. To meet Project functional and 
operational requirements. 
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.4 AFD managed projects the term Departmental Representative in Cx specifications to be interpreted as 
AFD Service Provider. 

1.3 COMMISSIONING OVERVIEW 

.1 For Cx responsibilities refer to Section 01 91 31- Commissioning (Cx) Plan. 

.2 Cx to be a line item of Contractor's cost breakdown and schedule. 

.3 Cx activities supplement field quality and testing procedures described in relevant technical sections. 

.4 Cx is conducted in concert with activities performed during stage of project delivery. Cx identifies issues 
in Planning and Design stages which are addressed during Construction and Cx stages to ensure the 
upgraded system is constructed and proven to operate satisfactorily under weather, environmental and 
occupancy conditions to meet functional and operational requirements. Cx activities includes transfer of 
critical knowledge to facility operational personnel. 

.5 Departmental Representative will issue Interim Acceptance Certificate when: 

.1 Completed Cx documentation has been received, reviewed for suitability and approved by 
Departmental Representative. 

.2 Equipment, components and systems have been commissioned. 

.3 O&M training has been completed. 

1.4 NON-CONFORMANCE TO PERFORMANCE VERIFICATION REQUIREMENTS 

.1 Should equipment, system components, and associated controls be incorrectly installed or malfunction 
during Cx, correct deficiencies, re-verify equipment and components within the unfunctional system, 
including related systems as deemed required by Departmental Representative, to ensure effective 
performance. 

.2 Costs for corrective work, additional tests, inspections, to determine acceptability and proper 
performance of such items to be borne by Contractor. Above costs to be in form of progress payment 
reductions or hold-back assessments. 

1.5 PRE-CX REVIEW 

.1 Before Construction: 

.1 Review Contract Documents, confirm by writing to Departmental Representative. 

.1 Adequacy of provisions for Cx. 

.2 Aspects of design and installation pertinent to success of Cx. 

.2 During Construction: 

.1 Co-ordinate provision, location and installation of provisions for Cx. 

.3 Before start of Cx: 

.1 Have completed Cx Plan up-to-date. 

.2 Ensure installation of related components, equipment, sub-systems, systems is complete. 

.3 Fully understand Cx requirements and procedures. 
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.4 Have Cx documentation shelf-ready. 

.5 Understand completely design criteria and intent and special features. 

.6 Submit complete start-up documentation to Departmental Representative. 

.7 Have Cx schedules up-to-date. 

.8 Ensure systems have been cleaned thoroughly. 

.9 Complete TAB procedures on systems, submit TAB reports to Departmental Representative for 
review and approval. 

.10 Ensure "As-Built" system schematics are available. 

.4 Inform Departmental Representative in writing of discrepancies and deficiencies on finished works. 

1.6 CONFLICTS 

.1 Report conflicts between requirements of this section and other sections to Departmental 
Representative before start-up and obtain clarification. 

.2 Failure to report conflict and obtain clarification will result in application of most stringent requirement. 

1.7 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Submittals: in accordance with Section 01 33 00- Submittal Procedures. 

.1 Submit no later than 4 weeks after award of Contract: 

.1 Name of Contractor's Cx agent. 

.2 Draft Cx documentation. 

.3 Preliminary Cx schedule. 

.2 Submit proposed Cx procedures to Departmental Representative where not specified and obtain 
written approval at least 2 weeks prior to start of Cx. 

.3 Provide additional documentation relating to Cx process required by Departmental 
Representative. 

1.8 COMMISSIONING SCHEDULE 

.1 Provide adequate time for Cx activities prescribed in technical sections and commissioning sections 
including: 

.1 Approval of Cx reports. 

.2 Verification of reported results. 

.3 Repairs, retesting, re-commissioning, re-verification. 

.4 Training. 

1.9 STARTING AND TESTING 

.1 Contractor assumes liabilities and costs for inspections. Including disassembly and re-assembly after 
approval, starting, testing and adjusting, including supply of testing equipment. 



 

Public Works and Government Services Canada Section 01 91 13 
Wharf Construction 
Port Bickerton East 
Guysborough County, Nova Scotia GENERAL COMMISSIONING 
Project No. R.082082.001 (CX) REQUIREMENTS     Page 4 

 

1.10 WITNESSING OF STARTING AND TESTING 

.1 Provide 14 days notice prior to commencement. 

.2 Departmental Representative to witness of start-up and testing. 

.3 Contractor's Cx Agent to be present at tests performed and documented by sub-trades, suppliers and 
equipment manufacturers. 

1.11 MANUFACTURER'S INVOLVEMENT 

.1 Factory testing: manufacturer to: 

.1 Coordinate time and location of testing. 

.2 Provide testing documentation for approval by Departmental Representative. 

.3 Arrange for Departmental Representative to witness tests. 

.4 Obtain written approval of test results and documentation from Departmental Representative 
before delivery to site. 

.2 Obtain manufacturers installation, start-up and operations instructions prior to start-up of components, 
equipment and systems and review with Departmental Representative 

.1 Compare completed installation with manufacturer's published data, record discrepancies, and 
review with manufacturer. 

.2 Modify procedures detrimental to equipment performance and review same with manufacturer 
before start-up. 

.3 Integrity of warranties: 

.1 Use manufacturer's trained start-up personnel where specified elsewhere in other divisions or 
required to maintain integrity of warranty. 

.2 Verify with manufacturer that testing as specified will not void warranties. 

.4 Qualifications of manufacturer's personnel: 

.1 Experienced in design, installation and operation of equipment and systems. 

.2 Ability to interpret test results accurately. 

.3 To report results in clear, concise, logical manner. 

1.12 PROCEDURES 

.1 Verify that equipment and systems are complete, clean, and operating in normal and safe manner prior 
to conducting start-up, testing and Cx. 

.2 Conduct start-up and testing in following distinct phases: 

.1 Included in delivery and installation: 

.1 Verification of conformity to specification, approved shop drawings and completion of 
PI report forms. 

.2 Visual inspection of quality of installation. 

.2 Start-up: follow accepted start-up procedures. 
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.3 Operational testing: document equipment performance. 

.4 System PV: include repetition of tests after correcting deficiencies. 

.5 Post-substantial performance verification: to include fine-tuning. 

.3 Document require tests on approved PV forms. 

.4 Failure to follow accepted start-up procedures will result in re-evaluation of equipment by an 
independent testing agency selected by Departmental Representative. If results reveal that equipment 
start-up was not in accordance with requirements, and resulted in damage to equipment, implement 
following: 

.1 Minor equipment/systems: implement corrective measures approved by Departmental 
Representative. 

.2 Major equipment/systems: if evaluation report concludes that damage is minor, implement 
corrective measures approved by Departmental Representative. 

.3 If evaluation report concludes that major damage has occurred, Departmental Representative 
shall reject equipment. 

.1 Rejected equipment to be remove from site and replace with new. 

.2 Subject new equipment/systems to specified start-up procedures. 

1.13 START-UP DOCUMENTATION 

.1 Assemble start-up documentation and submit to Departmental Representative for approval before 
commencement of commissioning. 

.2 Start-up documentation to include: 

.1 Factory and on-site test certificates for specified equipment. 

.2 Pre-start-up inspection reports. 

.3 Signed installation/start-up check lists. 

.4 Start-up reports, 

.5 Step-by-step description of complete start-up procedures, to permit Departmental 
Representative to repeat start-up at any time. 

1.14 OPERATION AND MAINTENANCE OF EQUIPMENT AND SYSTEMS 

.1 After start-up, operate and maintain equipment and systems as directed by equipment/system 
manufacturer. 

.2 With assistance of manufacturer develop written maintenance program and submit Departmental 
Representative for approval before implementation. 

.3 Operate and maintain systems for length of time required for commissioning to be completed. 

.4 After completion of commissioning, operate and maintain systems until issuance of certificate of interim 
acceptance. 
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1.15 TEST RESULTS 

.1 If start-up, testing and/or PV produce unacceptable results, repair, replace or repeat specified starting 
and/or PV procedures until acceptable results are achieved. 

.2 Provide manpower and materials, assume costs for re-commissioning. 

1.16 START OF COMMISSIONING 

.1 Notify Departmental Representative at least 14 days prior to start of Cx. 

1.17 INSTRUMENTS / EQUIPMENT 

.1 Submit to Departmental Representative for review and approval: 

.1 Complete list of instruments proposed to be used. 

.2 Listed data including, serial number, current calibration certificate, calibration date, calibration 
expiry date and calibration accuracy. 

.2 Provide the following equipment as required: 

.1 2-way radios. 

.2 Ladders. 

.3 Measuring tape. 

.4 Digital Camera. 

.5 Equipment as required to complete work. 

1.18 COMMISSIONING PERFORMANCE VERIFICATION 

.1 Carry out Cx: 

.1 Under accepted simulated operating conditions, over entire operating range, in all modes. 

.2 Cx procedures to be repeatable and reported results are to be verifiable. 

.3 Follow equipment manufacturer's operating instructions. 

1.19 WITNESSING COMMISSIONING 

.1 Departmental Representative to witness activities and verify results. 

1.20 AUTHORITIES HAVING JURISDICTION 

.1 Where specified start-up, testing or commissioning procedures duplicate verification requirements of 
authority having jurisdiction, arrange for authority to witness procedures so as to avoid duplication of 
tests and to facilitate expedient acceptance of facility. 

.2 Obtain certificates of approval, acceptance and compliance with rules and regulation of authority having 
jurisdiction. 

.3 Provide copies to Departmental Representative within 5 days of test and with Cx report. 
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1.21 REPEAT VERIFICATIONS 

.1 Assume costs incurred by Departmental Representative for third and subsequent verifications where: 

.1 Verification of reported results fail to receive Departmental Representative's approval. 

.2 Repetition of second verification again fails to receive approval. 

.3 Departmental Representative deems Contractor's request for second verification was 
premature. 

1.22 DEFICIENCIES, FAULTS, DEFECTS 

.1 Correct deficiencies found during start-up and Cx to satisfaction of Departmental Representative. 

.2 Report problems, faults or defects affecting Cx to Departmental Representative in writing. Stop Cx until 
problems are rectified. Proceed with written approval from Departmental Representative. 

1.23 COMPLETION OF COMMISSIONING 

.1 Upon completion of Cx leave systems in normal operating mode. 

.2 Except for warranty and seasonal verification activities specified in Cx specifications, complete Cx prior 
to issuance of Interim Certificate of Completion. 

.3 Cx to be considered complete when contract Cx deliverables have been submitted and accepted by 
Departmental Representative. 

1.24 ACTIVITIES UPON COMPLETION OF COMMISSIONING 

.1 When changes are made to baseline components or system settings established during Cx process, 
provide updated Cx form for affected item. 

1.25 MAINTENANCE MATERIALS, SPARE PARTS, SPECIAL TOOLS 

.1 Supply, deliver, and document maintenance materials, spare parts, and special tools as specified in 
contract. 

1.26 INSTALLED INSTRUMENTATION 

.1 Use instruments installed under Contract for TAB and PV if: 

.1 Accuracy complies with these specifications. 

.2 Calibration certificates have been deposited with Departmental Representative. 

1.27 OWNER'S PERFORMANCE TESTING 

.1 Performance testing of equipment or system by Departmental Representative will not relieve Contractor 
from compliance with specified start-up and testing procedures. 
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Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 



 

Public Works and Government Services Canada Section 01 91 31 
Wharf Construction 
Port Bickerton East 
Guysborough County, Nova Scotia COMMISSIONING 
Project No. R.082082.001 (CX) PLAN      Page 1 
 

Part 1 General 

1.1 SUMMARY 

.1 Section Includes: 

.1 Description of overall structure of Cx Plan and roles and responsibilities of Cx team. 

1.2 RELATED REQUIREMENTS 

.1 Section 01 79 00 – Demonstration and Training 

.2 Section 01 91 13 – General Commissioning (Cx) Requirements 

1.3 GENERAL 

.1 Provide a fully functional systems: 

.1  Facility user and O&M personnel have been fully trained in aspects of installed systems. 

.2 Complete documentation relating to installed equipment and systems. 

.2 Term "Cx" in this section means "Commissioning". 

.3 Use this Cx Plan as master planning document for Cx: 

.1 Outlines organization, scheduling, allocation of resources, documentation, pertaining to 
implementation of Cx. 

.2 Communicates responsibilities of team members involved in Cx Scheduling, documentation 
requirements, and verification procedures. 

.3 Sets out deliverables relating to O&M, process and administration of Cx. 

.4 Describes process of verification of how built works meet design requirements. 

.5 Produces a complete functional system prior to issuance of Certificate of Occupancy. 

.6 Management tool that sets out scope, standards, roles and responsibilities, expectations, 
deliverables, and provides: 

.1 Overview of Cx. 

.2 General description of elements that make up Cx Plan. 

.3 Process and methodology for successful Cx. 

.4 Acronyms: 

.1 Cx - Commissioning. 

.2 MSDS - Material Safety Data Sheets. 

.3 PI - Product Information. 

.4 PV - Performance Verification. 

.5 TAB - Testing, Adjusting and Balancing. 

.6 WHMIS - Workplace Hazardous Materials Information System. 

.5 Commissioning terms used in this Section: 
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.1 Bumping: short term start-up to prove ability to start and prove correct rotation. 

.2 Deferred Cx - Cx activities delayed for reasons beyond Contractor's control due to lack of 
occupancy, weather conditions, need for heating/cooling loads. 

1.4 DEVELOPMENT OF 100% CX PLAN 

.1 Cx Plan to be 100% completed within 6 weeks of award of contract to take into account: 

.1 Approved shop drawings and product data. 

.2 Approved changes to contract. 

.3 Contractor's project schedule. 

.4 Cx schedule. 

.5 Contractor's, sub-contractor's, suppliers' requirements. 

.6 Project construction team's and Cx team's requirements. 

.2 Submit completed Cx Plan to Departmental Representative.  

1.5 REFINEMENT OF CX PLAN 

.1 During construction phase, revise, refine and update Cx Plan to include: 

.1 Changes resulting from Client program modifications. 

.2 Approved design and construction changes. 

.2 Revise, refine and update during construction phase. At each revision, indicate revision number and 
date. 

.3 Submit each revised Cx Plan to Departmental Representative for review and obtain written approval. 

.4 Include testing parameters at full range of operating conditions and check responses of equipment and 
systems. 

1.6 COMPOSITION, ROLES AND RESPONSIBILITIES OF CX TEAM 

.1 Departmental Representative to maintain overall responsibility for project and is sole point of contact 
between members of commissioning team. 

.2 Project Manager will select Cx Team consisting of following members: 

.1  Departmental Representative is responsible for: 

.1 Monitoring operations Cx activities. 

.2 Witnessing, certifying accuracy of reported results. 

.3 Witnessing and certifying TAB and other tests. 

.4 Conducting periodic site reviews during construction to observe general progress. 

.2 Construction Team: contractor, sub-contractors, suppliers and support disciplines, is responsible 
for construction/installation in accordance with Contract Documents, including: 

.1 Testing. 

.2 TAB. 

.3 Performance of Cx activities. 
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.4 Delivery of training and Cx documentation. 

.5 Implementation of Training Plan. 

.6 Ensuring implementation of final Cx Plan. 

.7 Performing verification of performance of installed systems and equipment. 

.8 Demonstrations. 

.9 Training. 

.10 Testing. 

.11 Preparation, submission of test reports. 

1.7 CX PARTICIPANTS 

.1 Employ the following Cx participants to verify performance of equipment and systems: 

.1 Installation contractor/subcontractor: 

.1 Equipment and systems except as noted. 

.2 Equipment manufacturer: equipment specified to be installed and started by manufacturer. 

.1 To include performance verification. 

.3 Specialist subcontractor: equipment and systems supplied and installed by specialist subcontractor. 

1.8 EXTENT OF CX 

.1 Commission mechanical systems and associated equipment: 

.1 Single walled piping 

.2 Gauges 

.3 Valves 

.4 Normal vent 

.5 Overfill protection devices 

.6 Submersible pump 

.7 Dispensing hoses and reels 

1.9 DELIVERABLES RELATING TO O&M PERSPECTIVES 

.1 General requirements: 

.1 Compile English documentation. 

.2 Provide deliverables: 

.1 Warranties. 

.2 Project record documentation. 

.3 Inventory of spare parts, special tools and maintenance materials. 

.4 WHMIS information. 

.5 MSDS data sheets. 
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.6 Electrical Panel inventory containing detailed inventory of electrical circuitry for each panel 
board. Duplicate of inventory inside each panel. 

1.10 DELIVERABLES RELATING TO THE CX PROCESS 

.1 General: 

.1 Start-up, testing and Cx requirements, conditions for acceptance and specifications form part of 
relevant technical sections of these specifications. 

.2 Definitions: 

.1 Cx as used in this section includes: 

.1 Cx of components, equipment, systems, subsystems, and integrated systems. 

.2 Factory inspections and performance verification tests. 

.3 Deliverables: provide: 

.1 Cx Specifications. 

.2 Startup, pre-Cx activities and documentation for systems, and equipment. 

.3 Completed installation checklists (ICL). 

.4 Completed product information (PI) report forms. 

.5 Completed performance verification (PV) report forms. 

.6 Results of Performance Verification Tests and Inspections. 

.7 Description of Cx activities and documentation. 

.8 Description of Cx of integrated systems and documentation. 

.4 Departmental Representative to participate. 

1.11 PRE-CX ACTIVITIES AND RELATED DOCUMENTATION 

.1 Items listed in this Cx Plan include the following: 

.1 Pre-Start-Up inspections: by Departmental Representative prior to permission to start up and 
rectification of deficiencies to Departmental Representative's satisfaction. 

.2 Departmental Representative to use approved check lists. 

.3 Departmental Representative will witness all of these pre-start-up inspections. 

.4 Include completed documentation with Cx report. 

.5 Conduct pre-start-up tests: conduct pressure, static, flushing, cleaning, and "bumping" during 
construction as specified in technical sections. To be witnessed and certified by Departmental 
Representative and does not form part of Cx specifications. 

.6 Departmental Representative will monitor some of these inspections and tests. 

.7 Include completed documentation in Cx report. 

1.12 CX ACTIVITIES AND RELATED DOCUMENTATION 

.1 Perform Cx by specified Contractors and sub-contractors  using procedures developed by the 
manufacturer. 
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.2 Departmental Representative to monitor Cx activities. 

.3 Upon satisfactory completion, Cx agency performing tests to prepare Cx Report using approved PV 
forms. 

.4 Departmental Representative to witness, certify reported results of Cx activities. 

1.13 CX OF INTEGRATED SYSTEMS AND RELATED DOCUMENTATION 

.1 Cx to be performed by specified Cx specialist, using procedures developed by Contractor and approved 
by Departmental Representative. 

.2 Tests to be witnessed by Departmental Representative and documented on approved report forms. 

.3 Upon satisfactory completion, Cx specialist to prepare Cx Report, to be certified by Departmental 
Representative and submitted to Departmental Representative for review. 

.4 Departmental Representative reserves right to verify percentage of reported results. 

.5 Integrated systems to include: 

.6 Identification: 

.1 In later stages of Cx, before hand-over and acceptance Departmental Representative and Cx 
Manager to co-operate to complete inventory data sheets and provide assistance to PSPC in full 
implementation of MMS identification system of components, equipment, sub-systems, 
systems. 

1.14 INSTALLATION CHECK LISTS (ICL) 

.1 Completed in accordance with manufacturer recommended installation and warranty registration 
requirements. 

1.15  
PRODUCT INFORMATION (PI) REPORT FORMS 

.1 In conformance with Manufacturer’s recommendations. 

1.16 CX SCHEDULES 

.1 Prepare detailed Cx Schedule and submit to Departmental Representative for review and approval same 
time as project Construction Schedule. Include: 

.1 Milestones, testing, documentation, training and Cx activities of components, equipment, 
subsystems, systems and integrated systems, including: 

.1 Design criteria, design intents. 

.2 Pre-TAB review: before construction starts. 

.3 Cx agents' credentials:  30 days before start of Cx. 

.4 Cx procedures: 14 days  prior of contract. 

.5 Submission of list of instrumentation with relevant certificates: 14 days before start of 
Cx. 
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.6 TAB: after successful start-up, correction of deficiencies and verification of normal and 
safe operation. 

.7 Notification of intention to start Cx:  14days before start of Cx. 

.8 Notification of intention to start Cx of integrated systems: after Cx of related systems is 
completed 14 days before start of integrated system Cx. 

.9 Identification of deferred Cx. 

.10 Implementation of training plans. 

.11 Cx reports: immediately upon successful completion of Cx. 

.2 Detailed training schedule to demonstrate no conflicts with testing, completion of project and 
hand-over to Operator. 

.2 After approval, incorporate Cx Schedule into Construction Schedule. 

.3 Consultant, Contractor, Contractor's Cx agent, and Departmental Representative will monitor progress 
of Cx against this schedule. 

1.17 CX REPORTS 

.1 Submit reports of tests, witnessed and certified by Departmental Representative for review. 

.2 Include completed and certified PV reports in properly formatted Cx Reports. 

.3 Before reports are accepted, reported results to be subject to verification by Departmental 
Representative. 

1.18 TRAINING PLANS 

.1 Refer to Section 01 79 00 – Demonstration and Training. 

1.19 FINAL SETTINGS 

.1 Upon completion of Cx to satisfaction of Departmental Representative lock control devices in their final 
positions, indelibly mark settings marked and include in Cx Reports. 

1.20 PAYMENTS FOR CX 

.1 Contractor to cover cost associated with any special equipment, Contractor or specialized personnel 
required to be present to complete all required Cx task. 

Part 2 Products 

2.1 NOT USED 

END OF SECTION 
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