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RETURN BIDS TO:
RETOURNER LES SOUMISSIONS À:
Bid Receiving Public Works and Government 
Services Canada/Réception des soumissions Travaux
publics et Services gouvernementaux Canada
Room 100,
167 Lombard Ave.
Winnipeg
Manitoba
R3B 0T6
Bid Fax: (204) 983-0338 CCC No./N° CCC - FMS No./N° VME

SOLICITATION AMENDMENT
Time Zone

MODIFICATION DE L'INVITATION  
02:00 PM
2017-07-12

Fuseau horaire
Central Daylight Saving
Time CDT

Destination: Other-Autre:

FAX No. - N° de FAX
(204) 983-7796

Issuing Office - Bureau de distribution

Public Works and Government Services Canada - 
Western Region
Room 100,
167 Lombard Ave.
Winnipeg
Manitoba
R3B 0T6

indicated, all other terms and conditions of the Solicitation
The referenced document is hereby revised; unless otherwise

remain the same.

les modalités de l'invitation demeurent les mêmes.
Ce document est par la présente révisé; sauf indication contraire,

Instructions:  Voir aux présentes

Instructions:  See Herein

Delivery Required - Livraison exigée Delivery Offered - Livraison proposée

Vendor/Firm Name and Address

Comments - Commentaires

Raison sociale et adresse du
fournisseur/de l'entrepreneur

Title - Sujet
Firearms Training Facility
Solicitation No. - N° de l'invitation
M7594-177897/A

Client Reference No. - N° de référence du client

RCMP M7594-177897
GETS Reference No. - N° de référence de SEAG

PW-$PWZ-102-10236

File No. - N° de dossier

PWZ-7-40001 (102)

Solicitation Closes - L'invitation prend fin
at - à
on - le
F.O.B. - F.A.B.

Plant-Usine:

Address Enquiries to: - Adresser toutes questions à:

Wiebe, Dallas
Telephone No. - N° de téléphone

(204) 899-5257 (    )

Destination - of Goods, Services, and Construction:
Destination - des biens, services et construction:

pwz102
Buyer Id - Id de l'acheteur  

Vendor/Firm Name and Address
Raison sociale et adresse du fournisseur/de l'entrepreneur

Facsimile No. - N° de télécopieur
Telephone No. - N° de téléphone

Name and title of person authorized to sign on behalf of Vendor/Firm
(type or print)
Nom et titre de la personne autorisée à signer au nom du fournisseur/
de l'entrepreneur (taper ou écrire en caractères d'imprimerie)

Signature Date

2017-06-19
Date 
001
Amendment No. - N° modif.
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This Amendment 001 is raised to amend Request for Proposal M7594-177897/A as follows:

The following changes in the RFP documents are effective immediately. This amendment will form part of 
the Agreement documents.

Part A: Questions

Question 1
Are there drawings available for existing Range and buildings unto which the new 100m Range is to be 
attached? Are these drawings available in hard copy only or are there digital files available also?

Response 1
Yes record drawings do exist for the range complex for reference.  Some digital copies do exists.  Site 
conditions must be evaluated on site.

Question 2
Page 5 of 81, item 2.4.12 states – “Aggressive project schedule for both design (8 months) and 
construction (12 months)”. However when reviewing the Schedule in PD 7.1 its confusing as to what 
some of the timelines are or if they are running concurrently, as it just states “Milestone” or a duration in 
months. 

Response 2
See below revised and reformatted schedule to clarify stage durations.
Schedule Durations

Award of Consultant Contract Milestone
3monthsSecurity Clearances Processing

Design Start-up Milestone

Pre Analysis / Schematic Design

8 Months

Design Development
Award of Construction Manager Milestone
33% Construction Documents
66% Construction Documents
99% Construction Documents
Tender Ready Construction Documents

CM Sequential Construction Tendering 3 Months

Contractor Security Clearances Complete 1 to 3 
MonthsConstruction Start Milestone

Substantial Completion- Base Building / Commissioning 12 Months

BCC / FFE and Tenant Installations 3 Months
Occupancy and start up Milestone
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Question 3
Security Clearance Processing has been identified as having a 3 month duration. Will design work be 
permitted to commence during this period? Is this included in or in addition to the 8 months allocated for 
design? 

Response 3
No, work identified within this solicitation cannot commence until clearances are complete.  Once a 
consultant has a clearance than they can start work.  For example the Prime consultant team may have 
clearance before other engineers which would allow them to start work while waiting for the other 
consultants to get there clearance.  

Question 4
Is the 3 months allocated for Sequential Construction Tendering included in or in addition to the 12 
months to get to Substantial Completion? Similarly how does the 1-3 months for Contractor Security 
Clearances fit in? 

Response 4
No, sequential tendering in the schedule is identified with a different duration from contractor security 
Clearances.  See revised and reformatted schedule in Response 2 for clarification.

Question 5
Is the 3 months allocated for BCC/FFE and tenant installations/Commissioning included in or in addition 
to the 12 months to get to Substantial, recognizing that for some contracts in order for Substantial to be 
awarded the building must be fully commissioned?

Response 5
The 3 months allocated for BCC/FFE is in addition to the 12 months of construction.  Commissioning of 
the building must take place in the 12 months of construction.  See revised and reformatted schedule in 
Response 2 for clarification.

Question 6
Rather than stating “Milestone” in PD 7.1, could specific dates be provided? 

Response 6
The schedule has been defined with duration instead of dates due to the fact that dates change based on 
actual contract award and issuing of security clearances dates.  Durations work to define the time periods 
we are targeting for the various phases of the projects.  See revised and reformatted schedule in 
Response 2 for clarification.

Question 7
Can the Prime Consultant (Proponent) be an Engineering Firm?

Response 7
No, as the solicitation identifies the Prime Consultant must consist of an Architectural Firm with the 
qualifications defined in the Evaluation Submission Requirements and Evaluation section and have the 
ability to deliver services defined within this solicitation.

Question 8
Page 15 of 27, Appendix B, "Size of Organization": there is a field that states "Graduate Architects / 
Professional Engineers" Question: Does "Graduate Architects" mean Registered Architects?

Response 8
Graduate Architect refers to an individual with a degree in architecture.  The solicitation asked for 
licensed Architects in the province of Saskatchewan as per SRE 3.1.1.
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Question 9
Page 10 of 27, Security Requirements for Canadian Supplier: Number 1 states "The Contractor/Offeror 
must, at all times during the performance of the Contract/Standing Offer, hold a valid Designated 
Organization Screening (DOS), issued by the Canadian Industrial Security Directorate (CISD), Public 
Works and Government Services Canada (PWGSC)"
Question: IF we submit a proposal as a Joint Venture, does the Joint Venture require a DOS - or just the 
individual firms that are a part of the Joint Venture?

Response 9
A joint venture must submit a Designated Organization Screening for each firm.

Question 10
Page 17 of 20, Appendix B: B2 states "The Proponent is a Joint Venture and each member of the Joint 
Venture must provide the Contracting Authority with a completed Federal Contractors Program for 
Employment Equity - Certification. (Refer to the Joint Venture section of the General Instructions)." 
Question: Does each firm of the Joint Venture have to fill out a Federal Contractors Program for 
Employment Equity - Certification form? Or just one form is required from the Joint Venture?

Response 10
Yes each firm of the joint venture must complete the completed Federal Contractors Program for 
Employment Equity – Certification.

Question 11
Page 20 of 27, Appendix B, Declaration statement: "If any proposal is submitted by a partnership or joint 
venture, then the following is required from each component entity" - this is followed by a short form 
requiring name/signature/title.
Question: Is a separate form required from each firm of the Joint Venture, or is a name from each firm 
required on one form, or just one name is required on the form who represents the Joint Venture?

Response 11
One form is acceptable.

END OF AMENDMENT 001


