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Part 1 General 

1.1 WORK COVERED BY CONTRACT DOCUMENTS 

.1 Work of this Contract comprises the replacement of make-up air unit serving Laundry 
area at the Saskatchewan Penitentiary located outside Prince Albert.   

1.2 CONTRACT METHOD 

.1 Construct Work under stipulated price contract. 

1.3 WORK SEQUENCE 

.1 Construct Work in stages to accommodate Owner's continued use of premises during 
construction. 

.2 Co-ordinate Progress Schedule and co-ordinate with Owner Occupancy during 
construction. 

.3 Maintain fire access/control. 

1.4 CONTRACTOR USE OF PREMISES 

.1 Limit use of premises for Work, for storage, for access, to allow: 

.1 Owner occupancy. 

.2 Co-ordinate use of premises under direction of Departmental Representative.  

.3 Remove or alter existing work to prevent injury or damage to portions of existing work 
which remain. 

.4 Repair or replace portions of existing work which have been altered during construction 
operations to match existing or adjoining work, as directed by Departmental 
Representative. 

.5 At completion of operations condition of existing work: equal to or better than that which 
existed before new work started. 

1.5 OWNER OCCUPANCY 

.1 Owner will occupy premises during entire construction period for execution of normal 
operations. 

.2 Co-operate with Departmental Representative in scheduling operations to minimize 
conflict and to facilitate Owner usage. 

1.6 ALTERATIONS, ADDITIONS OR REPAIRS TO EXISTING BUILDING 

.1 Execute work with least possible interference or disturbance to building operations, 
occupants, and normal use of premises. Arrange with Departmental Representative to 
facilitate execution of work. 
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1.7 EXISTING SERVICES 

.1 Notify, Departmental Representative and utility companies of intended interruption of 
services and obtain required permission. 

.2 Where Work involves breaking into or connecting to existing services, give Departmental 
Representative 48 hours notice for necessary interruption of mechanical or electrical 
service throughout course of work. Minimize duration of interruptions. Carry out work at 
times as directed by governing authorities with minimum disturbance to vehicular traffic. 

.3 Provide alternative routes for personnel and vehicular traffic. 

.4 Establish location and extent of service lines in area of work before starting Work. Notify 
Departmental Representative of findings. 

.5 Submit schedule to and obtain approval from Departmental Representative for any shut-
down or closure of active service or facility including power and communications 
services. Adhere to approved schedule and provide notice to affected parties. 

.6 Provide temporary services when directed by Departmental Representative to maintain 
critical building and tenant systems. 

.7 Provide adequate bridging over trenches which cross sidewalks or roads to permit normal 
traffic. 

.8 Where unknown services are encountered, immediately advise Departmental 
Representative and confirm findings in writing. 

.9 Protect, relocate or maintain existing active services. When inactive services are 
encountered, cap off in manner approved by authorities having jurisdiction. 

.10 Record locations of maintained, re-routed and abandoned service lines. 

.11 Construct barriers in accordance with Section 01 56 00 - Temporary Barriers and 
Enclosures. 

1.8 DOCUMENTS REQUIRED 

.1 Maintain at job site, one copy each document as follows: 

.1 Contract Drawings. 

.2 Specifications. 

.3 Addenda. 

.4 Reviewed Shop Drawings. 

.5 List of Outstanding Shop Drawings. 

.6 Change Orders. 

.7 Other Modifications to Contract. 

.8 Field Test Reports. 

.9 Copy of Approved Work Schedule. 

.10 Health and Safety Plan and Other Safety Related Documents. 

.11 Other documents as specified. 
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Part 2 Products 

2.1 NOT USED 

.1 Not used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not used. 

END OF SECTION 
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Part 1 General 

1.1 ACCESS AND EGRESS 

.1 Design, construct and maintain temporary "access to" and "egress from" work areas, 
including stairs, runways, ramps or ladders and scaffolding, independent of finished 
surfaces and in accordance with relevant municipal, provincial and other regulations. 

1.2 USE OF SITE AND FACILITIES 

.1 Execute work with least possible interference or disturbance to normal use of premises. 
Make arrangements with Departmental Representative to facilitate work as stated. 

.2 Maintain existing services to building and provide for personnel and vehicle access. 

.3 Where security is reduced by work provide temporary means to maintain security. 

.4 Departmental Representative will assign sanitary facilities for use by Contractor's 
personnel. Keep facilities clean. 

.5 Use only elevators, existing in building for moving workers and material. 

.1 Protect walls of passenger elevators, to approval of Departmental Representative 
prior to use. 

.2 Accept liability for damage, safety of equipment and overloading of existing 
equipment.  

.6 Closures:  Protect work temporarily until permanent enclosures are completed.  

1.3 EXISTING SERVICES 

.1 Notify, Departmental Representative and utility companies of intended interruption of 
services and obtain required permission. 

.2 Where Work involves breaking into or connecting to existing services, give Departmental 
Representative 48 hours of notice for necessary interruption of mechanical or electrical 
service throughout course of work. Keep duration of interruptions minimum. Carry out 
interruptions after normal working hours of occupants, preferably on weekends. 

.3 Provide for personnel and vehicular traffic. 

.4 Construct barriers in accordance with Section 01 56 00 - Temporary Barriers and 
Enclosures. 

1.4 INSTITUTIONAL REQUIREMENTS FOR PWGSC CONTRACTORS 

.1 Establishment of Requirements:   

.1 Carry out an efficient operation of a penitentiary, it is absolutely necessary for 
civilian personnel, who are employed on the penitentiary property, to observe 
established rules and procedures. 

.2 Prior to commencing work, the contractor shall meet with the Warden or his 
designate to discuss the nature and extent of all activities involved, and to 
establish mutually acceptable requirements to ensure that both the project and 
institution operation may proceed without undue disruption or hindrance except 
where unavoidable. Such requirements shall include the matters specified in this 
instruction as well as others peculiar to the immediate locality.  



Laundry C29 Ventilation Upgrade Section 01 14 00 
Saskatchewan Penitentiary WORK RESTRICTIONS 
Project No. R.076925.001 Page 2 of 6 
 

.2 Working Conditions:  

.1 Subject to Institutional Security requirements, the warden or his designate shall 
permit the contractor as much freedom of action and movement as is reasonably 
possible, and the contractor in turn shall be expected to cooperate with 
institutional personnel in ensuring that security requirements are observed by 
construction workers.  

.3 Observation and Inspection:  

.1 Construction activity and all related movement of personnel & vehicles shall be 
subject to observation & inspection by institutional staff to ensure that security 
requirements are met, and understanding of the need for this action is established 
and maintained throughout.  

.4 Personnel Security:  

.1 The names of all construction personnel to be employed on the site shall be 
submitted in writing via SMI form #85 (Security Clearance Request) which may 
be obtained from Security Intelligence Officer (SIO), Correctional Supervisor In 
Charge of Construction and/or Public Works Supervisor. All contractors and 
their employees, including subcontractors and their employees, involved in the 
contract, must report to the SIO or CS I/C of Construction prior to the first day of 
employment for the purpose of obtaining a "pass" (photo identification card) and 
receiving a security briefing. This will only be done after a Security Clearance 
Request form is completed and approved by the Warden. The Warden or his 
designate may require close-up facial photographs to be taken of construction 
personnel, and may have such photographs displayed at appropriate locations in 
the institution for identification purposes. When the contractors and employees 
are required to work on the prison property, they will enter and exit the premises 
via the Service Entrance (Sally Port) if authorized by the CS I/C Construction or 
designated due to job requirements. The Warden or his designate has the right to 
refuse permission to enter institutional property to any person whom he has 
reason to believe may be a security risk.  

.5 Parking:  

.1 The Warden or his designate shall assign the parking area or areas to be used by 
the construction personnel and indiscriminate parking in other locations shall not 
be permitted. 

.2 All unattended vehicles must have windows closed, doors and trunks locked, and 
keys removed. Vehicles must not contain any type of weapons, ammunition or 
spirits (empty, partial or full). 

.6 Shipping and Access to the Site:  

.1 The contractor shall verify with the Warden or his designate the hours during 
which vehicles will be allowed to enter or leave the institution. Vehicles or 
personnel will not be admitted to the institution after normal working hours or on 
weekends/holidays without prior arrangement with the Warden or his designate. 
Normal construction work hours are 07:30 hours to 16:30 hours Monday thru 
Friday.  

.2 Note: Service Entrance is closed between 11:00 to 13:00 hours unless 
arrangements are made in advance. The contractor shall have all project material 
and equipment addressed in his name to avoid confusion with the institutions 
own shipments. The contractor shall, when overtime work is necessary, inform 
the Warden or his designate at least 24 hours in advance so that extra staff may 
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be arranged to maintain the institution's observation inspection of construction 
activity. The Warden or his designate may prohibit or restrict access to any part 
of the institution. He may require that, in certain areas or at certain times, no 
civilian is allowed unless accompanied by an officer of the Correctional Service 
of Canada. Private vehicles will not be allowed within the institution's security 
wall or fence without special permission of the Warden or his designate. All 
vehicles entering the institution's security wall or fence must comply with 
institution's security requirements (ie. lockable gas caps or wheel covers, no 
wheel hub caps, lockable doors and windows, tools in a lockable container and 
locked when not in use). Trucks delivering materials, equipment and tools to the 
job will be allowed access when the contents are certified by the contractor or his 
representative as being strictly necessary for the execution of the work. Security 
requirements such as wheel covers, lockable fuel caps, lockable doors and 
windows are still required unless special provisions are made thru the CS I/C 
Construction. Trucks or vehicles, after being unloaded, are to be parked in the 
designated area outside the security wall or fence. All vehicles are subject to 
search and will be refused access if, in the opinion of the Warden or his 
designate, they contain any article that may jeopardize the security of the 
institution. Examples: weapons, alcohol, cell phones, drugs or narcotics.  

.3 Tools and Equipment:  
.1 Commissioner’s Directive 573 Control of Items Critical to the Security 

& Safety of the Institution under section 10 and Institutional Standing 
Order 573: The contractor shall maintain an inventory of all tools and 
equipment, including the number of cartridges for power-driven tools 
brought on site, and a record of every shot fired. (Empty cartridges to 
taken out after completion of work and counted with live cartridges. 
Total cartridges taken in must add up to those taken out, counting those 
that have been fired.) A copy of these tool lists shall be kept in the 
Security Construction Trailer when manned or with the officer in charge 
of the service entrance. The contractor shall keep all tools and equipment 
under constant supervision and not leave them unattended, paying 
particular attention to power-driven tools, files, saw blades, rod saw, 
wire, rope, extension cords and ladders. The contractor shall store all 
tools and equipment in places and under conditions approved by the 
Warden or his designate and locks all toolboxes when not in use. He 
shall report immediately all missing or lost tools or equipment to the 
Warden or his designate and complete Missing Tool Report form. This 
form is available to the General Contractor. The contractor shall provide 
permanent identification (engraving) to all tools indicating that they are 
the personal property of the employee/tradesperson or employing 
company. Negligence in this regard may result in confiscation of tools.  

.4 Telephones and Installations:  
.1 The contractor shall obtain approval from the Warden or his designate 

for the installation of telephones that shall be located so that they are not 
accessible to inmates. Cell phones are NOT allowed inside the security 
wall or fence.  

.5 Two-Way Radio Communications:  
.1 The Warden or his designate must approve all two-way radio 

communication devices. All radio devices requested for use on job site 
must be checked with institutional ADGA technicians to ensure no 
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interference with institution equipment. All radio devices brought into 
SMI are not to be accessible to inmates.  

.6 Alcohol and Narcotics:  
.1 There is a Zero tolerance policy for alcohol beverages and narcotics on 

site. These items are not permitted on institutional property. Discovery of 
such items on site, and identification of the person or persons responsible 
for them, shall be reported immediately to the Warden or his designate. 
Any persons employed in the project that appear to be intoxicated or 
under the influence of any drug or narcotic, or who behaves in an 
unusual manner, shall be subject to immediate removal from institutional 
property.  

.7 Control of Contraband – General:  
.1 The contractor is responsible for ensuring that all persons employed by 

him directly or indirectly upon the project are familiar with Correctional 
and Conditional Release Act section 45 Summary Convictions.  

.2 CCRA Summary Conviction Offences:   
.1 Every person commits a summary conviction offence who:  

.1 is in possession of contraband beyond the visitor control 
point in a penitentiary;  

.2 is in possession of anything referred to in paragraph (b) or 
(c) of the definition "contraband" in section 2   before  the 
visitor control point at a penitentiary;  

.3 delivers contraband to, or receives contraband from, an 
inmate;  

.4 without prior authorization, delivers jewellery to, or 
receives jewellery from, an inmate; or  

.2 Search: Where the Warden or his designate suspects, on 
reasonable grounds, that an employee of the contractor is in 
possession of contraband, he may order that person to be 
searched, under, Correctional Conditional Release Regulations 
Section 42.1 Contraband, Sections 43-46, 54.1-2, 55.1 Search 
and Seizure and Section 57 Seizure, Commissioner’s Directives 
566-8 section 9-16.   

.8 Key Control:  
.1 Commissioner’s Directive 573 Control of Items Critical to the Security 

& Safety of the Institution under section 3 C & E and Institutional 
Standing Order 573 The general contractor shall maintain control of all 
new keys as follows: 
.1 Upon receipt of keys from the security hardware supplier / 

installer; provide a receipt to the security hardware supplier, 
listing all keys and quantity of each, by key code.  
.1 Provide a copy of the receipt to the appropriate 

Correctional Service of Canada representative at the site. 
.2 Locks are to be handed over to SMO Officer for the 

purpose of repining of lock to CSC standards. Once 
locks have been repined, locks will be returned to 
General Contractor for installation. 
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.3 Keys for locks will be made available to the Security 
Construction Gate to maintain CSC regulation control. 

.2 Upon putting operational keys to use:  
.1 Keys will be issued thru the Security personnel as per 

CSC standards and to ensure that keys are issued to 
responsible personnel only and the keys are turned in at 
the end of the days work. No keys are to be retained by 
an employee for any period longer than that for which 
the key is required. 

.2 The issue and receipt of all keys is recorded, showing 
the date, time, key code number, issued to, including the 
name of the recipient and employer. The time of return 
should be signed in by the key control officer (Gate 
Security) and witnessed by CSC site representative at the 
end of each working day. 

.3 Report, in writing, any untoward circumstances, such as 
loss, disfigurement, misuse, or mishandling, etc., to the 
security hardware supplier or CSC/SMO, identifying 
keys by code and/or number, so that appropriate action 
may be taken to effect replacement or abandonment of 
that particular code as circumstances may warrant. Send 
a copy of these reports to the CSC site representative. 

.4 Misuse or improper control of CSC keys can result in 
that employee being denied access to keys or removal 
from CSC property. 

.5 No inmates are allowed to handle or be given access to 
CSC keys. 

.3 Upon completion of the contract and takeover of the buildings:  
.1 Provide a list of all keys, by number and/or key code, 

with space for the signature of recipients (both Public 
Works & Government Services Canada representative 
and CSC representative) and the date of receipt. 

.2 Provide certification to Public Works & Government 
Services Canada that all reasonable caution and care has 
been exercised in accordance with these instructions, and 
include a copy for CSC. 

.4 Once locks have been installed on new installation, all keys 
pertaining to that lock and code shall immediately be turned over 
to the CSC/SMO. All locks removed during demolition must 
immediately be turned over to CSC/SMO. 

.9 Work Areas:  
.1 The contractors and their employees shall be confined to their work area. 

All other buildings and grounds shall be considered "Out of Bounds". 
The contractors and their employees shall not contact or attempt to 
contact or deal in any way with inmates. 

.10 Confined Space Entry:  
.1 Confined Space Entry Regulations are now in effect. Personnel entering 

confined space areas must have passed the required Confined Space 
Training Course to enter Class "A" or "B" areas.  
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.2 Institution:  
.1 Confined Spaces Area "A" are typically areas below grade 

within the duct areas of the Institution. Confined Space Area "A" 
requires the issue of a permit from the SMI Works Department 
prior to entry of area or issue of keys. This includes all necessary 
equipment and safety personnel. 

.2 Confined Spaces Area "B" are all areas above grade within a 
confined space area such as attics, mechanical rooms and ducts. 
This does not require a permit from Works Department, but does 
require that you sign a waiver form. This form is for you to 
indicate that you have had the Confined Space Training. To enter 
Confined Spaces you are required to have all necessary 
equipment. The waiver form must be completed prior to entry or 
before the issuance of any keys.  

1.5 BUILDING SMOKING ENVIRONMENT  

.1 Comply with smoking restrictions.  Smoking is not allowed.   

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 ADMINISTRATIVE 

.1 Schedule and administer project meetings throughout the progress of the work at the call 
of Departmental Representative. 

.2 Prepare agenda for meetings. 

.3 Distribute written notice of each meeting four days in advance of meeting date to 
Departmental Representative. 

.4 Provide physical space and make arrangements for meetings. 

.5 Preside at meetings. 

.6 Record the meeting minutes. Include significant proceedings and decisions. Identify 
actions by parties. 

.7 Reproduce and distribute copies of minutes within three days after meetings and transmit 
to meeting participants, Departmental Representative and affected parties not in 
attendance. 

.8 Representative of Contractor, Subcontractor and suppliers attending meetings will be 
qualified and authorized to act on behalf of party each represents. 

1.2 PRECONSTRUCTION MEETING 

.1 Within 15 days after award of Contract, request a meeting of parties in contract to discuss 
and resolve administrative procedures and responsibilities. 

.2 Departmental Representative, Contractor and major Subcontractors will be in attendance. 

.3 Establish time and location of meeting and notify parties concerned minimum 5 days 
before meeting. 

.4 Incorporate mutually agreed variations to Contract Documents into Agreement, prior to 
signing. 

.5 Agenda to include: 

.1 Appointment of official representative of participants in the Work. 

.2 Schedule of Work: in accordance with Section 01 32 16 - Construction Progress 
Schedules - Bar (GANTT) Chart. 

.3 Schedule of submission of shop drawings, samples, colour chips. Submit 
submittals in accordance with Section 01 33 00 - Submittal Procedures. 

.4 Delivery schedule of specified equipment. 

.5 Site security in accordance with Section 01 56 00 - Temporary Barriers and 
Enclosures. 

.6 Proposed changes, change orders, procedures, approvals required, mark-up 
percentages permitted, time extensions, overtime, administrative requirements. 

.7 Record drawings in accordance with Section 01 33 00 - Submittal Procedures. 

.8 Maintenance manuals in accordance with Section 01 78 00 - Closeout Submittals. 
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.9 Take-over procedures, acceptance, warranties in accordance with Section 
01 78 00 - Closeout Submittals. 

.10 Monthly progress claims, administrative procedures, photographs, hold backs. 

.11 Appointment of inspection and testing agencies or firms. 

.12 Insurances, transcript of policies. 

1.3 PROGRESS MEETINGS 

.1 During course of Work and monthly 

.2 Contractor, major Subcontractors involved in Work, and Departmental Representative are 
to be in attendance. 

.3 Notify parties minimum five (5) days before meeting.  

.4 Record minutes of meetings and circulate to attending parties and affected parties not in 
attendance within three (3).  

.5 Agenda to include the following: 

.1 Review, approval of minutes of previous meeting. 

.2 Review of Work progress since previous meeting. 

.3 Field observations, problems, conflicts. 

.4 Problems which impede construction schedule. 

.5 Review of off-site fabrication delivery schedules. 

.6 Corrective measures and procedures to regain projected schedule. 

.7 Revision to construction schedule. 

.8 Progress schedule, during succeeding work period. 

.9 Review submittal schedules: expedite as required. 

.10 Maintenance of quality standards. 

.11 Review proposed changes for affect on construction schedule and on completion 
date. 

.12 Other business. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

 

END OF SECTION 
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Part 1 General 

1.1 DEFINITIONS 

.1 Activity: element of Work performed during course of Project. Activity normally has 
expected duration, and expected cost and expected resource requirements. Activities can 
be subdivided into tasks. 

.2 Bar Chart (GANTT Chart): graphic display of schedule-related information. In typical 
bar chart, activities or other Project elements are listed down left side of chart, dates are 
shown across top, and activity durations are shown as date-placed horizontal bars. 
Generally, Bar Chart should be derived from commercially available computerized 
project management system. 

.3 Baseline: original approved plan (for project, work package, or activity), plus or minus 
approved scope changes. 

.4 Construction Work Week: Monday to Friday, inclusive, will provide five-day work week 
and define schedule calendar working days as part of Bar (GANTT) Chart submission. 

.5 Duration: number of work periods (not including holidays or other nonworking periods) 
required to complete activity or other project element. Usually expressed as workdays or 
workweeks. 

.6 Master Plan: summary-level schedule that identifies major activities and key milestones. 

.7 Milestone: significant event in project, usually completion of major deliverable. 

.8 Project Schedule: planned dates for performing activities and the planned dates for 
meeting milestones. Dynamic, detailed record of tasks or activities that must be 
accomplished to satisfy Project objectives. Monitoring and control process involves using 
Project Schedule in executing and controlling activities and is used as basis for decision 
making throughout project life cycle. 

.9 Project Planning, Monitoring and Control System: overall system operated by 
Departmental Representative to enable monitoring of project work in relation to 
established milestones. 

1.2 REQUIREMENTS 

.1 Ensure Master Plan and Detail Schedules are practical and remain within specified 
Contract duration. 

.2 Plan to complete Work in accordance with prescribed milestones and time frame. 

.3 Limit activity durations to maximum of approximately 10 working days, to allow for 
progress reporting. 

.4 Ensure that it is understood that Award of Contract or time of beginning, rate of progress, 
Interim Certificate and Final Certificate as defined times of completion are of essence of 
this contract. 
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1.3 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Submit Project Schedule to Departmental Representative within 5 working days of 
receipt of acceptance of Master Plan. 

1.4 MASTER PLAN 

.1 Structure schedule to allow orderly planning, organizing and execution of Work as Bar 
Chart (GANTT). 

.2 Departmental Representative will review and return revised schedules within 5 working 
days. 

.3 Revise impractical schedule and resubmit within 5 working days. 

.4 Accepted revised schedule will become Master Plan and be used as baseline for updates. 

1.5 PROJECT SCHEDULE 

.1 Develop detailed Project Schedule derived from Master Plan. 

.2 Ensure detailed Project Schedule includes as minimum milestone and activity types as 
follows: 

.1 Award. 

.2 Shop Drawings, Samples. 

.3 Permits. 

.4 Mobilization. 

.5 Excavation. 

.6 Backfill. 

.7 Plumbing. 

.8 Piping. 

.9 Testing and Commissioning. 

1.6 PROJECT SCHEDULE REPORTING 

.1 Update Project Schedule on weekly basis reflecting activity changes and completions, as 
well as activities in progress. 

.2 Include as part of Project Schedule, narrative report identifying Work status to date, 
comparing current progress to baseline, presenting current forecasts, defining problem 
areas, anticipated delays and impact with possible mitigation. 

1.7 PROJECT MEETINGS 

.1 Discuss Project Schedule at regular site meetings, identify activities that are behind 
schedule and provide measures to regain slippage. Activities considered behind schedule 
are those with projected start or completion dates later than current approved dates shown 
on baseline schedule. 

.2 Weather related delays with their remedial measures will be discussed and negotiated. 
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Part 2 Products 

2.1 NOT USED 

.1 Not used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not used. 

 

END OF SECTION 
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Part 1 General 

1.1 ADMINISTRATIVE 

.1 Submit to Departmental Representative submittals listed for review. Submit promptly and 
in orderly sequence to not cause delay in Work. Failure to submit in ample time is not 
considered sufficient reason for extension of Contract Time and no claim for extension 
by reason of such default will be allowed. 

.2 Do not proceed with Work affected by submittal until review is complete. 

.3 Present shop drawings, product data, samples and mock-ups in SI Metric units. 

.4 Where items or information is not produced in SI Metric units converted values are 
acceptable. 

.5 Review submittals prior to submission to Departmental Representative.  This review 
represents that necessary requirements have been determined and verified, or will be, and 
that each submittal has been checked and co-ordinated with requirements of Work and 
Contract Documents. Submittals not stamped, signed, dated and identified as to specific 
project will be returned without being examined and considered rejected. 

.6 Notify Departmental Representative, in writing at time of submission, identifying 
deviations from requirements of Contract Documents stating reasons for deviations. 

.7 Verify field measurements and affected adjacent Work are co-ordinated. 

.8 Contractor's responsibility for errors and omissions in submission is not relieved by 
Departmental Representative's review of submittals. 

.9 Contractor's responsibility for deviations in submission from requirements of Contract 
Documents is not relieved by Departmental Representative review. 

.10 Keep one reviewed copy of each submission on site. 

1.2 SHOP DRAWINGS AND PRODUCT DATA 

.1 The term "shop drawings" means drawings, diagrams, illustrations, schedules, 
performance charts, brochures and other data which are to be provided by Contractor to 
illustrate details of a portion of Work. 

.2 Indicate materials, methods of construction and attachment or anchorage, erection 
diagrams, connections, explanatory notes and other information necessary for completion 
of Work. Where articles or equipment attach or connect to other articles or equipment, 
indicate that such items have been co-ordinated, regardless of Section under which 
adjacent items will be supplied and installed. Indicate cross references to design drawings 
and specifications. 

.3 Allow ten days for Departmental Representative's review of each submission. 

.4 Adjustments made on shop drawings by Departmental Representative are not intended to 
change Contract Price. If adjustments affect value of Work, state such in writing to 
Departmental Representative prior to proceeding with Work. 
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.5 Make changes in shop drawings as Departmental Representative may require, consistent 
with Contract Documents. When resubmitting, notify Departmental Representative in 
writing of revisions other than those requested. 

.6 Accompany submissions with transmittal letter, in duplicate, containing: 

.1 Date. 

.2 Project title and number. 

.3 Contractor's name and address. 

.4 Identification and quantity of each shop drawing, product data and sample. 

.5 Other pertinent data. 

.7 Submissions include: 

.1 Date and revision dates. 

.2 Project title and number. 

.3 Name and address of: 
.1 Subcontractor. 
.2 Supplier. 
.3 Manufacturer. 

.4 Contractor's stamp, signed by Contractor's authorized representative certifying 
approval of submissions, verification of field measurements and compliance with 
Contract Documents. 

.5 Details of appropriate portions of Work as applicable: 
.1 Fabrication. 
.2 Layout, showing dimensions, including identified field dimensions, and 

clearances. 
.3 Setting or erection details. 
.4 Capacities. 
.5 Performance characteristics. 
.6 Standards. 
.7 Operating weight. 
.8 Wiring diagrams. 
.9 Single line and schematic diagrams. 
.10 Relationship to adjacent work. 

.8 After Departmental Representative's review, distribute copies. 

.9 Submit one transparency on plastic film electronic copy of shop drawings for each 
requirement requested in specification Sections and as Departmental Representative may 
reasonably request. 

.10 Submit electronic copies of product data sheets or brochures for requirements requested 
in specification Sections and as requested by Departmental Representative where shop 
drawings will not be prepared due to standardized manufacture of product. 

.11 Submit electronic copies of test reports for requirements requested in specification 
Sections and as requested by Departmental Representative. 
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.1 Report signed by authorized official of testing laboratory that material, product or 
system identical to material, product or system to be provided has been tested in 
accord with specified requirements. 

.2 Testing must have been within 3 years of date of contract award for project. 

.12 Submit electronic copy of certificates for requirements requested in specification Sections 
and as requested by Departmental Representative. 

.1 Statements printed on manufacturer's letterhead and signed by responsible 
officials of manufacturer of product, system or material attesting that product, 
system or material meets specification requirements. 

.2 Certificates must be dated after award of project contract complete with project 
name. 

.13 Submit electronic copy of manufacturer’s instructions for requirements requested in 
specification Sections and as requested by Departmental Representative. 

.1 Pre-printed material describing installation of product, system or material, 
including special notices and Material Safety Data Sheets concerning 
impedances, hazards and safety precautions. 

.14 Submit electronic copy of Manufacturer's Field Reports for requirements requested in 
specification Sections and as requested by Departmental Representative. 

.15 Documentation of the testing and verification actions taken by manufacturer's 
representative to confirm compliance with manufacturer's standards or instructions. 

.16 Submit 4 electronic copies of Operation and Maintenance Data for requirements 
requested in specification Sections and as requested by Departmental Representative. 

.17 Delete information not applicable to project. 

.18 Supplement standard information to provide details applicable to project. 

.19 If upon review by Departmental Representative, no errors or omissions are discovered or 
if only minor corrections are made, copies will be returned and fabrication and 
installation of Work may proceed. If shop drawings are rejected, noted copy will be 
returned and resubmission of corrected shop drawings, through same procedure indicated 
above, must be performed before fabrication and installation of Work may proceed. 

.20 The review of shop drawings by Departmental Representative is for sole purpose of 
ascertaining conformance with general concept. 

.1 This review shall not mean that Departmental Representative approves detail 
design inherent in shop drawings, responsibility for which shall remain with 
Contractor submitting same, and such review shall not relieve Contractor of 
responsibility for errors or omissions in shop drawings or of responsibility for 
meeting requirements of construction and Contract Documents. 

.2 Without restricting generality of foregoing, Contractor is responsible for 
dimensions to be confirmed and correlated at job site, for information that 
pertains solely to fabrication processes or to techniques of construction and 
installation and for co-ordination of Work of sub-trades. 
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1.3 SAMPLES 

.1 Submit for review samples as requested in respective specification Sections. Label 
samples with origin and intended use. 

.2 Deliver samples prepaid to Departmental Representative's business address. 

.3 Notify Departmental Representative in writing, at time of submission of deviations in 
samples from requirements of Contract Documents. 

.4 Where colour, pattern or texture is criterion, submit full range of samples. 

.5 Adjustments made on samples by Departmental Representative are not intended to 
change Contract Price. If adjustments affect value of Work, state such in writing to 
Departmental Representative prior to proceeding with Work. 

.6 Make changes in samples which Departmental Representative may require, consistent 
with Contract Documents. 

.7 Reviewed and accepted samples will become standard of workmanship and material 
against which installed Work will be verified. 

1.4 CERTIFICATES AND TRANSCRIPTS 

.1 Immediately after award of Contract, submit Workers' Compensation Board status. 

.2 Submit transcription of insurance immediately after award of Contract. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 PRECEDENCE 

.1 For Federal Government projects, Division 1 Sections take precedence over technical 
specification sections in other Divisions of this Project Manual. 

1.2 REFERENCES 

.1 Canada Labour Code, Part 2, Canada Occupational Safety and Health Regulations. 

.2 Health Canada/Workplace Hazardous Materials Information System (WHMIS). 

.1 Material Safety Data Sheets (MSDS). 

.3 Province of Saskatchewan 

.1 Occupational Health and Safety Act, 1996. 

1.3 SUBMITTALS 

.1 Make submittals in accordance with Section 01 33 00 - Submittal Procedures  

.2 Submit site-specific Health and Safety Plan: Within 14 days after date of Notice to 
Proceed and prior to commencement of Work. Health and Safety Plan must include: 

.1 Results of site specific safety hazard assessment. 

.2 Results of safety and health risk or hazard analysis for site tasks and operation. 

.3 Submit copies of Contractor's authorized representative's work site health and safety 
inspection reports to Departmental Representative and authority having jurisdiction, 
monthly.  

.4 Submit copies of reports or directions issued by Federal, Provincial and Territorial health 
and safety inspectors. 

.5 Submit copies of incident and accident reports. 

.6 Departmental Representative will review Contractor's site-specific Health and Safety Plan 
and provide comments to Contractor within 14 days after receipt of plan. Revise plan as 
appropriate and resubmit plan to Departmental Representative within 5 days after receipt 
of comments from Departmental Representative.   

.7 Departmental Representative's review of Contractor's final Health and Safety plan should 
not be construed as approval and does not reduce the Contractor's overall responsibility for 
construction Health and Safety. 

.8 Medical Surveillance: where prescribed by legislation, regulation or safety program, 
submit certification of medical surveillance for site personnel prior to commencement of 
Work, and submit additional certifications for any new site personnel to Departmental 
Representative. 
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.9 On-site Contingency and Emergency Response Plan: address standard operating 
procedures to be implemented during emergency situations. 

1.4 FILING OF NOTICE 

.1 File Notice of Project with Provincial authorities prior to beginning of Work. 

1.5 SAFETY ASSESSMENT 

.1 Perform site specific safety hazard assessment related to project. 

1.6 MEETINGS 

.1 Schedule and administer Health and Safety meeting with Departmental Representative 
prior to commencement of Work. 

1.7 REGULATORY REQUIREMENTS 

.1 Do Work in accordance with Section 01 14 00 – Work Restrictions. 

1.8 GENERAL REQUIREMENTS 

.1 Develop written site-specific Health and Safety Plan based on hazard assessment prior to 
beginning site Work and continue to implement, maintain, and enforce plan until final 
demobilization from site. Health and Safety Plan must address project specifications. 

.2  Departmental Representative may respond in writing, where deficiencies or concerns are 
noted and may request re-submission with correction of deficiencies or concerns. 

1.9 RESPONSIBILITY 

.1 Be responsible for health and safety of persons on site, safety of property on site and for 
protection of persons adjacent to site and environment to extent that they may be affected 
by conduct of Work. 

.2 Comply with and enforce compliance by employees with safety requirements of Contract 
Documents, applicable federal, provincial, territorial and local statutes, regulations, and 
ordinances, and with site-specific Health and Safety Plan. 

1.10 UNFORSEEN HAZARDS 

.1 When unforeseen or peculiar safety-related factor, hazard, or condition occur during 
performance of Work, follow procedures in place for Employee's Right to Refuse Work in 
accordance with Acts and Regulations of Province having jurisdiction and advise 
Departmental Representative verbally and in writing. 

1.11 HEALTH AND SAFETY CO-ORDINATOR 

.1 Employ and assign to Work, competent and authorized representative as Health and Safety 
Co-ordinator. Health and Safety Co-ordinator must: 

.1 Have working knowledge of occupational safety and health regulations. 
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.2 Be responsible for completing Contractor's Health and Safety Training Sessions 
and ensuring that personnel not successfully completing required training are not 
permitted to enter site to perform Work. 

.3 Be responsible for implementing, enforcing daily and monitoring site-specific 
Contractor's Health and Safety Plan. 

.4 Be on site during execution of Work and report directly to and be under direction 
of site supervisor. 

1.12 POSTING OF  DOCUMENTS 

.1 Ensure applicable items, articles, notices and orders are posted in conspicuous location on 
site in accordance with Acts and Regulations of Province having jurisdiction, and in 
consultation with Departmental Representative.   

1.13 CORRECTION OF NON-COMPLIANCE 

.1 Immediately address health and safety non-compliance issues identified by authority 
having jurisdiction or by Departmental Representative. 

.2 Provide Departmental Representative with written report of action taken to correct 
non-compliance of health and safety issues identified. 

.3  Departmental Representative may stop Work if non-compliance of health and safety 
regulations is not corrected. 

1.14 WORK STOPPAGE 

.1 Give precedence to safety and health of public and site personnel and protection of 
environment over cost and schedule considerations for Work. 

Part 2 Products 

2.1 NOT USED 

.1 Not used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not used. 

END OF SECTION 
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Part 1 General 

1.1 INSPECTION 

.1 Allow Departmental Representative access to Work. If part of Work is in preparation at 
locations other than Place of Work, allow access to such Work whenever it is in progress. 

.2 Give timely notice requesting inspection if Work is designated for special tests, 
inspections or approvals by Departmental Representative instructions, or law of Place of 
Work. 

.3 If Contractor covers or permits to be covered Work that has been designated for special 
tests, inspections or approvals before such is made, uncover such Work, have inspections 
or tests satisfactorily completed and make good such Work. 

.4 Departmental Representative will order part of Work to be examined if Work is 
suspected to be not in accordance with Contract Documents. If, upon examination such 
work is found not in accordance with Contract Documents, correct such Work and pay 
cost of examination and correction. If such Work is found in accordance with Contract 
Documents, Departmental Representative shall pay cost of examination and replacement. 

1.2 INDEPENDENT INSPECTION AGENCIES 

.1 Independent Inspection/Testing Agencies will be engaged by Departmental 
Representative for purpose of inspecting and/or testing portions of Work. Cost of such 
services will be borne by Departmental Representative. 

.2 Provide equipment required for executing inspection and testing by appointed agencies. 

.3 Employment of inspection/testing agencies does not relax responsibility to perform Work 
in accordance with Contract Documents. 

.4 If defects are revealed during inspection and/or testing, appointed agency will request 
additional inspection and/or testing to ascertain full degree of defect. Correct defect and 
irregularities as advised by Departmental Representative at no cost to Departmental 
Representative. Pay costs for retesting and re-inspection. 

1.3 ACCESS TO WORK 

.1 Allow inspection/testing agencies access to Work, off site manufacturing and fabrication 
plants. 

.2 Co-operate to provide reasonable facilities for such access. 

1.4 PROCEDURES 

.1 Notify appropriate agency and Departmental Representative in advance of requirement 
for tests, in order that attendance arrangements can be made. 

.2 Submit samples and/or materials required for testing, as specifically requested in 
specifications. Submit with reasonable promptness and in orderly sequence to not cause 
delays in Work. 

.3 Provide labour and facilities to obtain and handle samples and materials on site. Provide 
sufficient space to store and cure test samples. 
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1.5 REJECTED WORK 

.1 Remove defective Work, whether result of poor workmanship, use of defective products 
or damage and whether incorporated in Work or not, which has been rejected by 
Departmental Representative as failing to conform to Contract Documents. Replace or re-
execute in accordance with Contract Documents. 

.2 Make good other Contractor's work damaged by such removals or replacements 
promptly. 

.3 If in opinion of Departmental Representative, it is not expedient to correct defective 
Work or Work not performed in accordance with Contract Documents, Owner will 
deduct from Contract Price difference in value between Work performed and that called 
for by Contract Documents, amount of which will be determined by. 

1.6 REPORTS 

.1 Submit 4 copies of inspection and test reports to Departmental Representative. 

.2 Provide copies to subcontractor of work being inspected or tested. 

1.7 TESTS AND MIX DESIGNS 

.1 Furnish test results and mix designs as requested. 

.2 Cost of tests and mix designs beyond those called for in Contract Documents or beyond 
those required by law of Place of Work will be appraised by Departmental Representative 
and may be authorized as recoverable. 

1.8 MILL TESTS 

.1 Submit mill test certificates as required of specification Sections. 

1.9 EQUIPMENT AND SYSTEMS 

.1 Submit adjustment and balancing reports for mechanical systems. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 INSTALLATION AND REMOVAL 

.1 Provide temporary controls in order to execute Work expeditiously. 

.2 Remove from site all such work after use. 

1.2 HOARDING 

.1 Erect temporary site enclosures using 38 x 89 mm construction grade lumber framing at 
600 mm centres and 1200 x 2400 x 13 mm exterior grade fir plywood to CSA O121. 

.2 Apply plywood panels vertically flush and butt jointed. 

.3 Provide one lockable pedestrian door. Equip doors with locks and keys. 

.4 Erect and maintain pedestrian walkways including roof and side covers, complete with 
signs and electrical lighting as required by law. 

.5 Provide barriers around trees and plants designated to remain. Protect from damage by 
equipment and construction procedures. 

1.3 GUARD RAILS AND BARRICADES 

.1 Provide secure, rigid guard rails and barricades around deep excavations, open shafts, 
open stair wells, open edges of floors and roofs.  

.2 Provide as required by governing authorities. 

1.4 WEATHER ENCLOSURES 

.1 Provide weather tight closures to unfinished door and window openings, tops of shafts 
and other openings in floors and roofs. 

.2 Close off floor areas where walls are not finished; seal off other openings; enclose 
building interior work for temporary heat. 

.3 Design enclosures to withstand wind pressure and snow loading. 

1.5 DUST TIGHT SCREENS 

.1 Provide dust tight screens or insulated partitions to localize dust generating activities, and 
for protection of workers, finished areas of Work and public. 

.2 Maintain and relocate protection until such work is complete. 

1.6 ACCESS TO SITE 

.1 Provide and maintain access roads, sidewalk crossings, ramps and construction runways 
as may be required for access to Work. 

1.7 FIRE ROUTES 

.1 Maintain access to property including overhead clearances for use by emergency 
response vehicles. 
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1.8 PROTECTION FOR OFF-SITE AND PUBLIC PROPERTY 

.1 Protect surrounding private and public property from damage during performance of 
Work. 

.2 Be responsible for damage incurred. 

1.9 PROTECTION OF BUILDING FINISHES 

.1 Provide protection for finished and partially finished building finishes and equipment 
during performance of Work. 

.2 Provide necessary screens, covers, and hoardings. 

.3 Be responsible for damage incurred due to lack of or improper protection. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 REFERENCES 

.1 Within text of each specifications section, reference may be made to reference standards.  

.2 Conform to these reference standards, in whole or in part as specifically requested in 
specifications. 

.3 If there is question as to whether products or systems are in conformance with applicable 
standards, Departmental Representative reserves right to have such products or systems 
tested to prove or disprove conformance. 

.4 Cost for such testing will be borne by Departmental Representative in event of 
conformance with Contract Documents or by Contractor in event of non-conformance. 

1.2 QUALITY 

.1 Products, materials, equipment and articles incorporated in Work shall be new, not 
damaged or defective, and of best quality for purpose intended. If requested, furnish 
evidence as to type, source and quality of products provided. 

.2 Procurement policy is to acquire, in cost effective manner, items containing highest 
percentage of recycled and recovered materials practicable consistent with maintaining 
satisfactory levels of competition.  Make reasonable efforts to use recycled and recovered 
materials and in otherwise utilizing recycled and recovered materials in execution of 
work. 

.3 Defective products, whenever identified prior to completion of Work, will be rejected, 
regardless of previous inspections. Inspection does not relieve responsibility, but is 
precaution against oversight or error. Remove and replace defective products at own 
expense and be responsible for delays and expenses caused by rejection. 

.4 Should disputes arise as to quality or fitness of products, decision rests strictly with 
Departmental Representative based upon requirements of Contract Documents. 

.5 Unless otherwise indicated in specifications, maintain uniformity of manufacture for any 
particular or like item throughout building. 

.6 Permanent labels, trademarks and nameplates on products are not acceptable in 
prominent locations, except where required for operating instructions, or when located in 
mechanical or electrical rooms. 

1.3 AVAILABILITY 

.1 Immediately upon signing Contract, review product delivery requirements and anticipate 
foreseeable supply delays for items. If delays in supply of products are foreseeable, notify 
Departmental Representative of such, in order that substitutions or other remedial action 
may be authorized in ample time to prevent delay in performance of Work. 

.2 In event of failure to notify Departmental Representative at commencement of Work and 
should it subsequently appear that Work may be delayed for such reason, Departmental 
Representative reserves right to substitute more readily available products of similar 
character, at no increase in Contract Price or Contract Time. 
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1.4 STORAGE, HANDLING AND PROTECTION 

.1 Handle and store products in manner to prevent damage, adulteration, deterioration and 
soiling and in accordance with manufacturer's instructions when applicable. 

.2 Store packaged or bundled products in original and undamaged condition with 
manufacturer's seal and labels intact. Do not remove from packaging or bundling until 
required in Work. 

.3 Store products subject to damage from weather in weatherproof enclosures. 

.4 Store cementitious products clear of earth or concrete floors, and away from walls. 

.5 Keep sand, when used for grout or mortar materials, clean and dry. Store sand on wooden 
platforms and cover with waterproof tarpaulins during inclement weather. 

.6 Store sheet materials, lumber on flat, solid supports and keep clear of ground. Slope to 
shed moisture. 

.7 Store and mix paints in heated and ventilated room. Remove oily rags and other 
combustible debris from site daily. Take every precaution necessary to prevent 
spontaneous combustion. 

.8 Remove and replace damaged products at own expense and to satisfaction of 
Departmental Representative. 

.9 Touch-up damaged factory finished surfaces to Departmental Representative's 
satisfaction. Use touch-up materials to match original. Do not paint over name plates. 

1.5 TRANSPORTATION 

.1 Pay costs of transportation of products required in performance of Work. 

1.6 MANUFACTURER'S INSTRUCTIONS 

.1 Unless otherwise indicated in specifications, install or erect products in accordance with 
manufacturer's instructions. Do not rely on labels or enclosures provided with products. 
Obtain written instructions directly from manufacturers. 

.2 Notify Departmental Representative in writing, of conflicts between specifications and 
manufacturer's instructions, so that Departmental Representative will establish course of 
action. 

.3 Improper installation or erection of products, due to failure in complying with these 
requirements, authorizes Departmental Representative to require removal and re-
installation at no increase in Contract Price or Contract Time. 

1.7 QUALITY OF WORK 

.1 Ensure Quality of Work is of highest standard, executed by workers experienced and 
skilled in respective duties for which they are employed. Immediately notify 
Departmental Representative if required Work is such as to make it impractical to 
produce required results. 

.2 Do not employ anyone unskilled in their required duties. Departmental Representative 
reserves right to require dismissal from site, workers deemed incompetent or careless. 
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.3 Decisions as to standard or fitness of Quality of Work in cases of dispute rest solely with 
Departmental Representative, whose decision is final. 

1.8 CO-ORDINATION 

.1 Ensure co-operation of workers in laying out Work. Maintain efficient and continuous 
supervision. 

.2 Be responsible for coordination and placement of openings, sleeves and accessories. 

1.9 CONCEALMENT 

.1 In finished areas conceal pipes, ducts and wiring in floors, walls and ceilings, except 
where indicated otherwise. 

.2 Before installation inform Departmental Representative if there is interference. Install as 
directed by Departmental Representative. 

1.10 REMEDIAL WORK 

.1 Refer to Section 01 73 00 - Execution Requirements. 

.2 Perform remedial work required to repair or replace parts or portions of Work identified 
as defective or unacceptable. Co-ordinate adjacent affected Work as required. 

.3 Perform remedial work by specialists familiar with materials affected. Perform in a 
manner to neither damage nor put at risk any portion of Work. 

1.11 LOCATION OF FIXTURES 

.1 Consider location of fixtures, outlets, and mechanical and electrical items indicated as 
approximate. 

.2 Inform Departmental Representative of conflicting installation. Install as directed. 

1.12 FASTENINGS 

.1 Provide metal fastenings and accessories in same texture, colour and finish as adjacent 
materials, unless indicated otherwise. 

.2 Prevent electrolytic action between dissimilar metals and materials. 

.3 Use non-corrosive hot dip galvanized steel fasteners and anchors for securing exterior 
work, unless stainless steel or other material is specifically requested in affected 
specification Section. 

.4 Space anchors within individual load limit or shear capacity and ensure they provide 
positive permanent anchorage. Wood, or any other organic material plugs are not 
acceptable. 

.5 Keep exposed fastenings to a minimum, space evenly and install neatly. 

.6 Fastenings which cause spalling or cracking of material to which anchorage is made are 
not acceptable. 
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1.13 FASTENINGS - EQUIPMENT 

.1 Use fastenings of standard commercial sizes and patterns with material and finish suitable 
for service. 

.2 Use heavy hexagon heads, semi-finished unless otherwise specified. Use No. 304 
stainless steel for exterior areas. 

.3 Bolts may not project more than one diameter beyond nuts. 

.4 Use plain type washers on equipment, sheet metal and soft gasket lock type washers 
where vibrations occur. Use resilient washers with stainless steel. 

1.14 PROTECTION OF WORK IN PROGRESS 

.1 Prevent overloading of parts of building. Do not cut, drill or sleeve load bearing structural 
member, unless specifically indicated without written approval of Departmental 
Representative. 

1.15 EXISTING UTILITIES 

.1 When breaking into or connecting to existing services or utilities, execute Work at times 
directed by local governing authorities, with minimum of disturbance to Work, and/or 
building occupants and pedestrian and vehicular traffic. 

.2 Protect, relocate or maintain existing active services. When services are encountered, cap 
off in manner approved by authority having jurisdiction. Stake and record location of 
capped service. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 EXISTING SERVICES 

.1 Before commencing work, establish location and extent of service lines in area of Work 
and notify Departmental Representative of findings. 

.2 Remove abandoned service lines within 2m of structures. Cap or otherwise seal lines at 
cut-off points as directed by Departmental Representative. 

1.2 LOCATION OF EQUIPMENT AND FIXTURES 

.1 Location of equipment, fixtures and outlets indicated or specified are to be considered as 
approximate. 

.2 Locate equipment, fixtures and distribution systems to provide minimum interference and 
maximum usable space and in accordance with manufacturer's recommendations for 
safety, access and maintenance. 

.3 Inform Departmental Representative of impending installation and obtain approval for 
actual location. 

.4 Submit field drawings to indicate relative position of various services and equipment 
when required by Departmental Representative. 

1.3 RECORDS 

.1 Maintain a complete, accurate log of control and survey work as it progresses. 

.2 On completion of foundations and major site improvements, prepare a certified survey 
showing dimensions, locations, angles and elevations of Work. 

.3 Record locations of maintained, re-routed and abandoned service lines. 

1.4 ACTION AND INFORMATIONAL SUBMITTALS 

.1 On request of Departmental Representative, submit documentation to verify accuracy of 
field engineering work. 

.2 Submit certificate signed by surveyor certifying and noting those elevations and locations 
of completed Work that conform and do not conform with Contract Documents. 

1.5 SUBSURFACE CONDITIONS 

.1 Promptly notify Departmental Representative in writing if subsurface conditions at Place 
of Work differ materially from those indicated in Contract Documents, or a reasonable 
assumption of probable conditions based thereon. 

.2 After prompt investigation, should Departmental Representative determine that 
conditions do differ materially, instructions will be issued for changes in Work as 
provided in Changes and Change Orders. 
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Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Submittals: in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Submit written request in advance of cutting or alteration which affects: 

.1 Structural integrity of elements of project. 

.2 Integrity of weather-exposed or moisture-resistant elements. 

.3 Efficiency, maintenance, or safety of operational elements. 

.4 Visual qualities of sight-exposed elements. 

.3 Include in request: 

.1 Identification of project. 

.2 Location and description of affected Work. 

.3 Statement on necessity for cutting or alteration. 

.4 Description of proposed Work, and products to be used. 

.5 Alternatives to cutting and patching. 

.6 Date and time work will be executed. 

1.2 MATERIALS 

.1 Required for original installation. 

.2 Change in Materials: Submit request for substitution in accordance with Section 01 33 00 
- Submittal Procedures. 

1.3 PREPARATION 

.1 Inspect existing conditions, including elements subject to damage or movement during 
cutting and patching. 

.2 After uncovering, inspect conditions affecting performance of Work. 

.3 Beginning of cutting or patching means acceptance of existing conditions. 

.4 Provide supports to assure structural integrity of surroundings; provide devices and 
methods to protect other portions of project from damage. 

.5 Provide protection from elements for areas which are to be exposed by uncovering work; 
maintain excavations free of water. 

1.4 EXECUTION 

.1 Execute cutting, fitting, and patching including excavation and fill, to complete Work. 

.2 Fit several parts together, to integrate with other Work. 

.3 Uncover Work to install ill-timed Work. 

.4 Remove and replace defective and non-conforming Work. 

.5 Remove samples of installed Work for testing. 
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.6 Provide openings in non-structural elements of Work for penetrations of mechanical and 
electrical Work. 

.7 Execute Work by methods to avoid damage to other Work, and which will provide proper 
surfaces to receive patching and finishing. 

.8 Employ original installer to perform cutting and patching for weather-exposed and 
moisture-resistant elements, and sight-exposed surfaces. 

.9 Cut rigid materials using masonry saw or core drill. Pneumatic or impact tools not 
allowed on masonry work without prior approval. 

.10 Restore work with new products in accordance with requirements of Contract 
Documents. 

.11 Fit Work airtight to pipes, sleeves, ducts, conduit, and other penetrations through 
surfaces. 

.12 At penetration of fire rated wall, ceiling, or floor construction, completely seal voids with 
firestopping material. 

.13 Refinish surfaces to match adjacent finishes: Refinish continuous surfaces to nearest 
intersection. Refinish assemblies by refinishing entire unit. 

.14 Conceal pipes, ducts and wiring in floor, wall and ceiling construction of finished areas 
except where indicated otherwise. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 REFERENCES 

.1 Public Works Government Services Canada (PWGSC) Standard Acquisition Clauses and 
Conditions (SACC)-ID: R0202D, Title: General Conditions "C", In Effect as of: May 14, 
2004. 

1.2 PROJECT CLEANLINESS 

.1 Maintain Work in tidy condition, free from accumulation of waste products and debris, 
other than that caused by Owner or other Contractors. 

.2 Remove waste materials from site at daily regularly scheduled times or dispose of as 
directed by Departmental Representative.  Do not burn waste materials on site, unless 
approved by Departmental Representative. 

.3 Clear snow and ice from access to building, bank/pile snow in designated areas only. 

.4 Make arrangements with and obtain permits from authorities having jurisdiction for 
disposal of waste and debris. 

.5 Provide on-site containers for collection of waste materials and debris. 

.6 Dispose of waste materials and debris off site. 

.7 Clean interior areas prior to start of finishing work, and maintain areas free of dust and 
other contaminants during finishing operations. 

.8 Store volatile waste in covered metal containers, and remove from premises at end of 
each working day. 

.9 Provide adequate ventilation during use of volatile or noxious substances. Use of building 
ventilation systems is not permitted for this purpose. 

.10 Use only cleaning materials recommended by manufacturer of surface to be cleaned, and 
as recommended by cleaning material manufacturer. 

.11 Schedule cleaning operations so that resulting dust, debris and other contaminants will 
not fall on wet, newly painted surfaces nor contaminate building systems. 

1.3 FINAL CLEANING 

.1 When Work is Substantially Performed remove surplus products, tools, construction 
machinery and equipment not required for performance of remaining Work. 

.2 Remove waste products and debris other than that caused by others, and leave Work 
clean and suitable for occupancy. 

.3 Prior to final review remove surplus products, tools, construction machinery and 
equipment. 

.4 Remove waste products and debris other than that caused by Owner or other Contractors. 

.5 Remove waste materials from site at regularly scheduled times or dispose of as directed 
by Departmental Representative. Do not burn waste materials on site, unless approved by 
Departmental Representative. 
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.6 Make arrangements with and obtain permits from authorities having jurisdiction for 
disposal of waste and debris. 

.7 Clean and polish glass, mirrors, hardware, wall tile, stainless steel, chrome, porcelain 
enamel, baked enamel, plastic laminate, and mechanical and electrical fixtures. Replace 
broken, scratched or disfigured glass. 

.8 Remove stains, spots, marks and dirt from decorative work, electrical and mechanical 
fixtures, furniture fitments, walls, floors.  

.9 Clean lighting reflectors, lenses, and other lighting surfaces. 

.10 Vacuum clean and dust building interiors, behind grilles, louvres and screens. 

.11 Inspect finishes, fitments and equipment and ensure specified workmanship and 
operation. 

.12 Broom clean and wash exterior walks, steps and surfaces; rake clean other surfaces of 
grounds. 

.13 Remove dirt and other disfiguration from exterior surfaces. 

.14 Clean and sweep roofs, gutters, areaways, and sunken wells. 

.15 Sweep and wash clean paved areas. 

.16 Clean equipment and fixtures to sanitary condition; clean or replace filters of mechanical 
equipment. 

.17 Clean roofs, downspouts, and drainage systems. 

.18 Remove debris and surplus materials from crawl areas and other accessible concealed 
spaces. 

.19 Remove snow and ice from access to building. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 ADMINISTRATIVE REQUIREMENTS 

.1 Acceptance of Work Procedures: 

.1 Contractor's Inspection: Contractor: conduct inspection of Work, identify 
deficiencies and defects, and repair as required to conform to Contract 
Documents. 
.1 Notify Departmental Representative in writing of satisfactory completion 

of Contractor's inspection and submit verification that corrections have 
been made. 

.2 Request Departmental Representative inspection. 
.2 Departmental Representative Inspection: 

.1 Departmental Representative and Contractor to inspect Work and 
identify defects and deficiencies. 

.2 Contractor to correct Work as directed. 
.3 Completion Tasks: submit written certificates in English that tasks have been 

performed as follows: 
.1 Work: completed and inspected for compliance with Contract 

Documents. 
.2 Defects: corrected and deficiencies completed. 
.3 Equipment and systems: tested, adjusted, balanced and fully operational. 
.4 Certificates required by Fire Commissioner, Utility companies: 

submitted. 
.5 Operation of systems: demonstrated to Owner's personnel. 
.6 Commissioning of mechanical systems: completed in accordance with 

01 91 13 - General Commissioning (Cx) Requirements and 4 copies of 
final Commissioning Report submitted to Departmental Representative. 

.7 Work: complete and ready for final inspection. 
.4 Final Inspection: 

.1 When completion tasks are done, request final inspection of Work by 
Departmental Representative, and Contractor. 

.2 When Work incomplete according to Departmental Representative, 
complete outstanding items and request re-inspection. 

.5 Declaration of Substantial Performance: when Departmental Representative 
considers deficiencies and defects corrected and requirements of Contract 
substantially performed, make application for Certificate of Substantial 
Performance. 

.6 Commencement of Lien and Warranty Periods: date of Owner's acceptance of 
submitted declaration of Substantial Performance to be date for commencement 
for warranty period and commencement of lien period unless required otherwise 
by lien statute of Place of Work. 

.7 Final Payment: 
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.1 When Departmental Representative considers final deficiencies and 
defects corrected and requirements of Contract met, make application for 
final payment. 

.2 When Work deemed incomplete by Departmental Representative, 
complete outstanding items and request re-inspection. 

.8 Payment of Holdback: after issuance of Certificate of Substantial Performance of 
Work, submit application for payment of holdback amount in accordance with 
contractual agreement. 

1.2 FINAL CLEANING 

.1 Clean in accordance with Section 01 74 11 - Cleaning. 

.1 Remove surplus materials, excess materials, rubbish, tools and equipment. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 ADMINISTRATIVE REQUIREMENTS 

.1 Pre-warranty Meeting: 

.1 Convene meeting one week prior to contract completion with contractor's 
representative and Departmental Representative, in accordance with Section 
01 31 19 - Project Meetings to: 
.1 Verify Project requirements. 
.2 Review warranty requirements. 

.2 Departmental Representative to establish communication procedures for: 
.1 Notifying construction warranty defects. 
.2 Determine priorities for type of defects. 
.3 Determine reasonable response time. 

.3 Contact information for bonded and licensed company for warranty work action: 
provide name, telephone number and address of company authorized for 
construction warranty work action. 

.4 Ensure contact is located within local service area of warranted construction, is 
continuously available, and is responsive to inquiries for warranty work action. 

1.2 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Prior to Substantial Performance of the Work, submit to the Departmental 
Representative, four final copies of operating and maintenance manuals in English. 

.3 Provide spare parts, maintenance materials and special tools of same quality and 
manufacture as products provided in Work. 

.4 Provide evidence, if requested, for type, source and quality of products supplied. 

1.3 FORMAT 

.1 Organize data as instructional manual. 

.2 Binders: vinyl, hard covered, 3 'D' ring, loose leaf 219 x 279 mm with spine and face 
pockets. 

.3 When multiple binders are used correlate data into related consistent groupings. 

.1 Identify contents of each binder on spine. 

.4 Cover: identify each binder with type or printed title 'Project Record Documents'; list title 
of project and identify subject matter of contents. 

.5 Arrange content by systems, under Section numbers and sequence of Table of Contents. 

.6 Provide tabbed fly leaf for each separate product and system, with typed description of 
product and major component parts of equipment. 

.7 Text: manufacturer's printed data, or typewritten data. 
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.8 Drawings: provide with reinforced punched binder tab. 

.1 Bind in with text; fold larger drawings to size of text pages. 

.9 Provide 1:1 scaled CAD files in dwg format on CD. 

1.4 CONTENTS - PROJECT RECORD DOCUMENTS 

.1 Table of Contents for Each Volume: provide title of project; 

.1 Date of submission; names. 

.2 Addresses, and telephone numbers of Consultant and Contractor with name of 
responsible parties. 

.3 Schedule of products and systems, indexed to content of volume. 

.2 For each product or system: 

.1 List names, addresses and telephone numbers of subcontractors and suppliers, 
including local source of supplies and replacement parts. 

.3 Product Data: mark each sheet to identify specific products and component parts, and 
data applicable to installation; delete inapplicable information. 

.4 Drawings: supplement product data to illustrate relations of component parts of 
equipment and systems, to show control and flow diagrams. 

.5 Typewritten Text: as required to supplement product data. 

.1 Provide logical sequence of instructions for each procedure, incorporating 
manufacturer's instructions specified in Section 01 45 00 - Quality Control. 

.6 Training: refer to Section 01 79 00 - Demonstration and Training. 

1.5 AS -BUILT DOCUMENTS AND SAMPLES 

.1 Maintain, in addition to requirements in General Conditions, at site for Departmental 
Representative one record copy of: 

.1 Contract Drawings. 

.2 Specifications. 

.3 Addenda. 

.4 Change Orders and other modifications to Contract. 

.5 Reviewed shop drawings, product data, and samples. 

.6 Field test records. 

.7 Inspection certificates. 

.8 Manufacturer's certificates. 

.2 Store record documents and samples in field office apart from documents used for 
construction. 

.1 Provide files, racks, and secure storage. 

.3 Label record documents and file in accordance with Section number listings in List of 
Contents of this Project Manual. 

.1 Label each document "PROJECT RECORD" in neat, large, printed letters. 
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.4 Maintain record documents in clean, dry and legible condition. 

.1 Do not use record documents for construction purposes. 

.5 Keep record documents and samples available for inspection by Departmental 
Representative. 

1.6 RECORDING INFORMATION ON PROJECT RECORD DOCUMENTS 

.1 Record information on set of black line opaque drawings, provided by Departmental 
Representative. 

.2 Use felt tip marking pens, maintaining separate colours for each major system, for 
recording information. 

.3 Record information concurrently with construction progress. 

.1 Do not conceal Work until required information is recorded. 

.4 Contract Drawings and shop drawings: mark each item to record actual construction, 
including: 

.1 Measured depths of elements of foundation in relation to finish first floor datum. 

.2 Measured horizontal and vertical locations of underground utilities and 
appurtenances, referenced to permanent surface improvements. 

.3 Measured locations of internal utilities and appurtenances, referenced to visible 
and accessible features of construction. 

.4 Field changes of dimension and detail. 

.5 Changes made by change orders. 

.6 Details not on original Contract Drawings. 

.7 References to related shop drawings and modifications. 

.5 Specifications: mark each item to record actual construction, including: 

.1 Manufacturer, trade name, and catalogue number of each product actually 
installed, particularly optional items and substitute items. 

.2 Changes made by Addenda and change orders. 

.6 Other Documents: maintain manufacturer's certifications, inspection certifications, field 
test records, required by individual specifications sections. 

1.7 EQUIPMENT AND SYSTEMS 

.1 For each item of equipment and each system include description of unit or system, and 
component parts. 

.1 Give function, normal operation characteristics and limiting conditions. 

.2 Include performance curves, with engineering data and tests, and complete 
nomenclature and commercial number of replaceable parts. 

.2 Panel board circuit directories: provide electrical service characteristics, controls, and 
communications. 

.3 Include installed colour coded wiring diagrams. 
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.4 Operating Procedures: include start-up, break-in, and routine normal operating 
instructions and sequences. 

.1 Include regulation, control, stopping, shut-down, and emergency instructions. 

.2 Include summer, winter, and any special operating instructions. 

.5 Maintenance Requirements: include routine procedures and guide for trouble-shooting; 
disassembly, repair, and reassembly instructions; and alignment, adjusting, balancing, 
and checking instructions. 

.6 Provide servicing and lubrication schedule, and list of lubricants required. 

.7 Include manufacturer's printed operation and maintenance instructions. 

.8 Include sequence of operation by controls manufacturer. 

.9 Provide original manufacturer's parts list, illustrations, assembly drawings, and diagrams 
required for maintenance. 

.10 Provide installed control diagrams by controls manufacturer. 

.11 Provide Contractor's co-ordination drawings, with installed colour coded piping 
diagrams. 

.12 Provide charts of valve tag numbers, with location and function of each valve, keyed to 
flow and control diagrams. 

.13 Provide list of original manufacturer's spare parts, current prices, and recommended 
quantities to be maintained in storage. 

.14 Include test and balancing reports as specified in Section 01 45 00 - Quality Control and 
01 91 13 - General Commissioning (Cx) Requirements. 

.15 Additional requirements: as specified in individual specification sections. 

1.8 MATERIALS AND FINISHES 

.1 Building products, applied materials, and finishes: include product data, with catalogue 
number, size, composition, and colour and texture designations. 

.1 Provide information for re-ordering custom manufactured products. 

.2 Instructions for cleaning agents and methods, precautions against detrimental agents and 
methods, and recommended schedule for cleaning and maintenance. 

.3 Moisture-protection and weather-exposed products: include manufacturer's 
recommendations for cleaning agents and methods, precautions against detrimental 
agents and methods, and recommended schedule for cleaning and maintenance. 

.4 Additional requirements: as specified in individual specifications sections. 

1.9 MAINTENANCE MATERIALS 

.1 Spare Parts: 

.1 Provide spare parts, in quantities specified in individual specification sections. 

.2 Provide items of same manufacture and quality as items in Work. 

.3 Deliver to site; place and store. 

.4 Receive and catalogue items. 
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.1 Submit inventory listing to Departmental Representative. 

.2 Include approved listings in Maintenance Manual. 
.5 Obtain receipt for delivered products and submit prior to final payment. 

.2 Extra Stock Materials: 

.1 Provide maintenance and extra materials, in quantities specified in individual 
specification sections. 

.2 Provide items of same manufacture and quality as items in Work. 

.3 Deliver to site; place and store. 

.4 Receive and catalogue items. 
.1 Submit inventory listing to Departmental Representative. 
.2 Include approved listings in Maintenance Manual. 

.5 Obtain receipt for delivered products and submit prior to final payment. 

.3 Special Tools: 

.1 Provide special tools, in quantities specified in individual specification section. 

.2 Provide items with tags identifying their associated function and equipment. 

.3 Deliver to site; place and store. 

.4 Receive and catalogue items. 
.1 Submit inventory listing to Departmental Representative. 
.2 Include approved listings in Maintenance Manual. 

1.10 DELIVERY, STORAGE AND HANDLING 

.1 Store spare parts, maintenance materials, and special tools in manner to prevent damage 
or deterioration. 

.2 Store in original and undamaged condition with manufacturer's seal and labels intact. 

.3 Store components subject to damage from weather in weatherproof enclosures. 

.4 Store paints and freezable materials in a heated and ventilated room. 

.5 Remove and replace damaged products at own expense and for review by Departmental 
Representative. 

1.11 WARRANTIES AND BONDS 

.1 Develop warranty management plan to contain information relevant to Warranties. 

.2 Submit warranty management plan, 30 days before planned pre-warranty conference, to 
Departmental Representative approval. 

.3 Warranty management plan to include required actions and documents to assure that 
Departmental Representative receives warranties to which it is entitled. 

.4 Provide plan in narrative form and contain sufficient detail to make it suitable for use by 
future maintenance and repair personnel. 

.5 Submit, warranty information made available during construction phase, to Departmental 
Representative for approval prior to each monthly pay estimate. 
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.6 Assemble approved information in binder, submit upon acceptance of work and organize 
binder as follows: 

.1 Separate each warranty or bond with index tab sheets keyed to Table of Contents 
listing. 

.2 List subcontractor, supplier, and manufacturer, with name, address, and 
telephone number of responsible principal. 

.3 Obtain warranties and bonds, executed in duplicate by subcontractors, suppliers, 
and manufacturers, within ten days after completion of applicable item of work. 

.4 Verify that documents are in proper form, contain full information, and are 
notarized. 

.5 Co-execute submittals when required. 

.6 Retain warranties and bonds until time specified for submittal. 

.7 Except for items put into use with Owner's permission, leave date of beginning of time of 
warranty until Date of Substantial Performance is determined. 

.8 Include information contained in warranty management plan as follows: 

.1 Roles and responsibilities of personnel associated with warranty process, 
including points of contact and telephone numbers within the organizations of 
Contractors, subcontractors, manufacturers or suppliers involved. 

.2 Listing and status of delivery of Certificates of Warranty for extended warranty 
items, to make-up air unit.  

.3 Provide list for each warranted equipment, item, feature of construction or 
system indicating: 
.1 Name of item. 
.2 Model and serial numbers. 
.3 Location where installed. 
.4 Name and phone numbers of manufacturers or suppliers. 
.5 Names, addresses and telephone numbers of sources of spare parts. 
.6 Warranties and terms of warranty: include one-year overall warranty of 

construction. Indicate items that have extended warranties and show 
separate warranty expiration dates. 

.7 Cross-reference to warranty certificates as applicable. 

.8 Starting point and duration of warranty period. 

.9 Summary of maintenance procedures required to continue warranty in 
force. 

.10 Cross-Reference to specific, pertinent Operation and Maintenance 
manuals. 

.11 Organization, names and phone numbers of persons to call for warranty 
service. 

.12 Typical response time and repair time expected for various warranted 
equipment. 

.4 Procedure and status of tagging of equipment covered by extended warranties. 

.5 Post copies of instructions near selected pieces of equipment where operation is 
critical for warranty and/or safety reasons. 
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.9 Respond in timely manner to oral or written notification of required construction 
warranty repair work. 

.10 Written verification to follow oral instructions. 

.1 Failure to respond will be cause for the Departmental Representative to proceed 
with action against Contractor. 

1.12 WARRANTY TAGS 

.1 Tag, at time of installation, each warranted item. Provide durable, oil and water resistant 
tag approved by Departmental Representative. 

.2 Attach tags with copper wire and spray with waterproof silicone coating. 

.3 Leave date of acceptance until project is accepted for occupancy. 

.4 Indicate following information on tag: 

.1 Type of product/material. 

.2 Model number. 

.3 Serial number. 

.4 Contract number. 

.5 Warranty period. 

.6 Inspector's signature. 

.7 Construction Contractor. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 ADMINISTRATIVE REQUIREMENTS 

.1 Demonstrate scheduled operation and maintenance of equipment and systems to Owner's 
personnel two weeks prior to date of substantial performance. 

.2 Owner: provide list of personnel to receive instructions, and co-ordinate their attendance 
at agreed-upon times. 

.3 Preparation: 

.1 Verify conditions for demonstration and instructions comply with requirements. 

.2 Verify designated personnel are present. 

.3 Ensure equipment has been inspected and put into operation.  

.4 Ensure testing, adjusting, and balancing has been performed in accordance with 
Section 01 91 13 - General Commissioning (Cx) Requirements and equipment 
and systems are fully operational. 

.4 Demonstration and Instructions: 

.1 Demonstrate start-up, operation, control, adjustment, trouble-shooting, servicing, 
and maintenance of each item of equipment at scheduled times, at the equipment 
location. 

.2 Instruct personnel in phases of operation and maintenance using operation and 
maintenance manuals as basis of instruction. 

.3 Review contents of manual in detail to explain aspects of operation and 
maintenance. 

.4 Prepare and insert additional data in operations and maintenance manuals when 
needed during instructions. 

1.2 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Submit schedule of time and date for demonstration of each item of equipment and each 
system two weeks prior to designated dates, for Departmental Representative's approval. 

.3 Submit reports within one week after completion of demonstration, that demonstration 
and instructions have been satisfactorily completed. 

.4 Give time and date of each demonstration, with list of persons present. 

.5 Provide copies of completed operation and maintenance manuals for use in 
demonstrations and instructions. 

1.3 QUALITY ASSURANCE 

.1 When specified in individual Sections requiring manufacturer to provide authorized 
representative to demonstrate operation of equipment and systems: 

.1 Instruct Owner's personnel. 

.2 Provide written report that demonstration and instructions have been completed. 
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Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 GENERAL 

.1 Cx is a planned program of tests, procedures and checks carried out systematically on 
systems and integrated systems of the finished Project. Cx is performed after systems and 
integrated systems are completely installed, functional and Contractor's Performance 
Verification responsibilities have been completed and approved. Objectives: 

.1 Verify installed equipment, systems and integrated systems operate in accordance 
with contract documents and design criteria and intent. 

.2 Ensure appropriate documentation is compiled into the BMM. 

.3 Effectively train O M staff. 

.2 Contractor assists in Cx process, operating equipment and systems, troubleshooting and 
making adjustments as required. 

.1 Systems to be operated at full capacity under various modes to determine if they 
function correctly and consistently at peak efficiency. Systems to be interactively 
with each other as intended in accordance with Contract Documents and design 
criteria. 

.2 During these checks, adjustments to be made to enhance performance to meet 
environmental or user requirements. 

.3 Design Criteria: as per client's requirements or determined by designer.  To meet Project 
functional and operational requirements. 

1.2 COMMISSIONING OVERVIEW 

.1 Section 01 91 31 - Commissioning (Cx) Plan. 

.2 For Cx responsibilities refer to Section 01 91 31 - Commissioning (Cx) Plan. 

.3 Cx to be a line item of Contractor's cost breakdown. 

.4 Cx activities supplement field quality and testing procedures described in relevant 
technical sections. 

.5 Cx is conducted in concert with activities performed during stage of project delivery.  Cx 
identifies issues in Planning and Design stages which are addressed during Construction 
and Cx stages to ensure the built facility is constructed and proven to operate 
satisfactorily under weather, environmental and occupancy conditions to meet functional 
and operational requirements.  Cx activities includes transfer of critical knowledge to 
facility operational personnel. 

.6 Departmental Representative will issue Interim Acceptance Certificate when: 

.1 Completed Cx documentation has been received, reviewed for suitability and 
approved by Departmental Representative. 

.2 Equipment, components, systems and in integrated systems have been fully 
commissioned and functional as per design intent within the context of the 
Owner Project Requirement.  
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.3 Final O&M and Training Manual has been received, reviewed, and approved by 
the Departmental Representative for suitability. 

.4 Completion of training session to all Operational and Maintenance staff.  

1.3 NON-CONFORMANCE TO PERFORMANCE VERIFICATION 
REQUIREMENTS 

.1 Should equipment, system components, and associated controls be incorrectly installed or 
malfunction during Cx, correct deficiencies, re-verify equipment and components within 
the unfunctional system, including related systems as deemed required by Departmental 
Representative, to ensure effective performance. 

.2 Costs for corrective work, additional tests, inspections, to determine acceptability and 
proper performance of such items to be borne by Contractor. Above costs to be in form of 
progress payment reductions or hold-back assessments. 

1.4 PRE-CX REVIEW 

.1 Before Construction: 

.1 Review contract documents, confirm by writing to Departmental Representative. 
.1 Adequacy of provisions for Cx. 
.2 Aspects of design and installation pertinent to success of Cx. 

.2 During Construction: 

.1 Co-ordinate provision, location and installation of provisions for Cx. 

.3 Before start of Cx: 

.1 Have completed Cx Plan up-to-date. 

.2 Ensure installation of related components, equipment, sub-systems, systems is 
complete. 

.3 Fully understand Cx requirements and procedures. 

.4 Have Cx documentation shelf-ready. 

.5 Understand completely design criteria and intent and special features. 

.6 Submit complete start-up documentation to Departmental Representative. 

.7 Have Cx schedules up-to-date. 

.8 Ensure systems have been cleaned thoroughly. 

.9 Complete TAB procedures on systems, submit TAB reports to Departmental 
Representative for review and approval. 

.10 Ensure "As-Built" system schematics are available. 

.4 Inform Departmental Representative in writing of discrepancies and deficiencies on 
finished works. 

1.5 CONFLICTS 

.1 Report conflicts between requirements of this section and other sections to Departmental 
Representative before start-up and obtain clarification. 

.2 Failure to report conflict and obtain clarification will result in application of most 
stringent requirement. 
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1.6 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Submittals: in accordance with Section 01 33 00 - Submittal Procedures. 

.1 Submit no later than 8 weeks after award of Contract: 
.1 Name of Contractor's Cx agent. 
.2 Draft Cx documentation. 
.3 Preliminary Cx schedule. 
.4 Approved Shop Drawings.  
.5 Proposed schedule for manufacturer startup and operation instruction to 

Departmental Representative for review and approval.   
.2 Request in writing to Departmental Representative for changes to submittals and 

obtain written approval at least 8 weeks prior to start of Cx. 
.3 Submit proposed Cx procedures to Departmental Representative where not 

specified and obtain written approval at least 8 weeks prior to start of Cx. 
.4 Provide additional documentation relating to Cx process required by 

Departmental Representative. 

1.7 COMMISSIONING DOCUMENTATION 

.1 Refer to Section 01 91 33 - Commissioning (Cx) Forms: Installation Check Lists and 
Product Information (PI) / Performance Verification (PV) Forms for requirements and 
instructions for use. 

.2 Departmental Representative to review and approve Cx documentation. 

.3 Provide completed and approved Cx documentation to Departmental Representative. 

1.8 COMMISSIONING SCHEDULE 

.1 Provide detailed Cx schedule as part of construction schedule. 

.2 Provide adequate time for Cx activities prescribed in technical sections and 
commissioning sections including: 

.1 Approval of Cx reports. 

.2 Verification of reported results. 

.3 Repairs, retesting, re-commissioning, re-verification. 

.4 Training. 

1.9 COMMISSIONING MEETINGS 

.1 Convene Cx meetings following project meetings. 

.2 Purpose: to resolve issues, monitor progress, identify deficiencies, relating to Cx. 

.3 Continue Cx meetings on regular basis until commissioning deliverables have been 
addressed. 

.4 At 60% construction completion stage. to call a separate Cx scope meeting to review 
progress, discuss schedule of equipment start-up activities and prepare for Cx.  Issues at 
meeting to include: 
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.1 Review duties and responsibilities of Contractor and subcontractors, addressing 
delays and potential problems. 

.2 Determine the degree of involvement of trades and manufacturer's 
representatives in the commissioning process. 

.5 Thereafter Cx meetings to be held until project completion and as required during 
equipment start-up and functional testing period. 

.6 Meeting will be chaired by Departmental Representative, who will record and distribute 
minutes. 

.7 Ensure subcontractors and relevant manufacturer representatives are present at 60% and 
subsequent Cx meetings and as required. 

1.10 STARTING AND TESTING 

.1 Contractor assumes liabilities and costs for inspections. Including disassembly and re-
assembly after approval, starting, testing and adjusting, including supply of testing 
equipment. 

1.11 WITNESSING OF STARTING AND TESTING 

.1 Provide 14 days notice prior to commencement. 

.2 Departmental Representative to witness of start-up and testing. 

.3 .3 Contractor's Cx Agent to be present at tests performed and documented by sub-trades, 
suppliers and equipment manufacturers. 

1.12 MANUFACTURER'S INVOLVEMENT 

.1 Factory testing: manufacturer to: 

.1 Coordinate time and location of testing. 

.2 Provide testing documentation for approval by Departmental Representative. 

.3 Arrange for Departmental Representative to witness tests. 

.4 Obtain written approval of test results and documentation from Departmental 
Representative before delivery to site. 

.2 Obtain manufacturers installation, start-up and operations instructions prior to start-up of 
components, equipment and systems and review with Departmental Representative. 

.1 Compare completed installation with manufacturer's published data, record 
discrepancies, and review with manufacturer. 

.2 Modify procedures detrimental to equipment performance and review same with 
manufacturer before start-up. 

.3 Integrity of warranties: 

.1 Use manufacturer's trained start-up personnel where specified elsewhere in other 
divisions or required to maintain integrity of warranty. 

.2 Verify with manufacturer that testing as specified will not void warranties. 

.4 Qualifications of manufacturer's personnel: 

.1 Experienced in design, installation and operation of equipment and systems. 
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.2 Ability to interpret test results accurately. 

.3 To report results in clear, concise, logical manner. 

1.13 PROCEDURES 

.1 Verify that equipment and systems are complete, clean, and operating in normal and safe 
manner prior to conducting start-up, testing and Cx. 

.2 Conduct start-up and testing in following distinct phases: 

.1 Included in delivery and installation: 
.1 Verification of conformity to specification, approved shop drawings and 

completion of PI report forms. 
.2 Visual inspection of quality of installation. 

.2 Start-up: follow accepted start-up procedures. 

.3 Operational testing: document equipment performance. 

.4 System  PV: include repetition of tests after correcting deficiencies. 

.5 Post-substantial performance verification: to include fine-tuning. 

.3 Correct deficiencies and obtain approval from Departmental Representative after distinct 
phases have been completed and before commencing next phase. 

.4 Document require tests on approved PV forms. 

.5 Failure to follow accepted start-up procedures will result in re-evaluation of equipment 
by an independent testing agency selected by Departmental Representative.  If results 
reveal that equipment start-up was not in accordance with requirements, and resulted in 
damage to equipment, implement following: 

.1 Minor equipment/systems: implement corrective measures approved by 
Departmental Representative. 

.2 Major equipment/systems: if evaluation report concludes that damage is minor, 
implement corrective measures approved by Departmental Representative.  

.3 If evaluation report concludes that major damage has occurred, Departmental 
Representative shall reject equipment. 
.1 Rejected equipment to be remove from site and replace with new. 
.2 Subject new equipment/systems to specified start-up procedures. 

1.14 START-UP DOCUMENTATION 

.1 Assemble start-up documentation and submit to Departmental Representative for 
approval  before commencement of commissioning. 

.2 Start-up documentation to include: 

.1 Factory and on-site test certificates for specified equipment. 

.2 Pre-start-up inspection reports. 

.3 Signed installation/start-up check lists. 

.4 Start-up reports, 

.5 Step-by-step description of complete start-up procedures, to permit Departmental 
Representative to repeat start-up at any time. 
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1.15 OPERATION AND MAINTENANCE OF EQUIPMENT AND SYSTEMS 

.1 After start-up, operate and maintain equipment and systems as directed by 
equipment/system manufacturer. 

.2 With assistance of manufacturer develop written maintenance program and submit 
Departmental Representative for approval before implementation. 

.3 Operate and maintain systems for length of time required for commissioning to be 
completed. 

.4 After completion of commissioning, operate and maintain systems until issuance of 
certificate of interim acceptance. 

1.16 TEST RESULTS 

.1 If start-up, testing and/or PV produce unacceptable results, repair, replace or repeat 
specified starting and/or PV procedures until acceptable results are achieved. 

.2 Provide manpower and materials, assume costs for re-commissioning. 

1.17 START OF COMMISSIONING 

.1 Notify Departmental Representative at least 21 days prior to start of Cx. 

.2 Start Cx after elements of building affecting start-up and performance verification of 
systems have been completed. 

1.18 INSTRUMENTS / EQUIPMENT 

.1 Submit to Departmental Representative for review and approval: 

.1 Complete list of instruments proposed to be used. 

.2 Listed data including, serial number, current calibration certificate, calibration 
date, calibration expiry date and calibration accuracy. 

.2 Provide the following equipment as required: 

.1 2-way radios. 

.2 Ladders. 

.3 Equipment as required to complete work. 

1.19 COMMISSIONING PERFORMANCE VERIFICATION 

.1 Carry out Cx: 

.1 Under accepted simulated operating conditions, over entire operating range, in all 
modes. 

.2 On independent systems and interacting systems. 

.2 Cx procedures to be repeatable and reported results are to be verifiable. 

.3 Follow equipment manufacturer's operating instructions. 

1.20 WITNESSING COMMISSIONING 

.1 Departmental Representative to witness activities and verify results. 
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1.21 AUTHORITIES HAVING JURISDICTION 

.1 Where specified start-up, testing or commissioning procedures duplicate verification 
requirements of authority having jurisdiction, arrange for authority to witness procedures 
so as to avoid duplication of tests and to facilitate expedient acceptance of facility. 

.2 Obtain certificates of approval, acceptance and compliance with rules and regulation of 
authority having jurisdiction. 

.3 Provide copies to Departmental Representative within 5 days of test and with Cx report. 

1.22 COMMISSIONING CONSTRAINTS 

.1 Since access into secure or sensitive areas will be very difficult after occupancy it is 
necessary to complete Cx of occupancy, weather, and seasonal sensitive equipment and 
systems in these areas before issuance of the Interim Certificate, using, if necessary, 
simulated thermal loads. 

1.23 EXTRAPOLATION OF RESULTS 

.1 Where Cx of weather, occupancy, or seasonal-sensitive equipment or systems cannot be 
conducted under near-rated or near-design conditions, extrapolate part-load results to 
design conditions when approved by Departmental Representative in accordance with 
equipment manufacturer's instructions, using manufacturer's data, with manufacturer's 
assistance and using approved formulae. 

1.24 EXTENT OF VERIFICATION 

.1 Provide manpower and instrumentation to verify up to 30 % of reported results, unless 
specified otherwise in other sections. 

.2 Number and location to be at discretion of Departmental Representative. 

.3 Conduct tests repeated during verification under same conditions as original tests, using 
same test equipment, instrumentation. 

.4 Review and repeat commissioning of systems if inconsistencies found in more than 20% 
of reported results. 

.5 Perform additional commissioning until results are acceptable to Departmental 
Representative. 

1.25 REPEAT VERIFICATIONS 

.1 Assume costs incurred by Departmental Representative for third and subsequent 
verifications where: 

.1 Verification of reported results fail to receive Departmental Representative's 
approval. 

.2 Repetition of second verification again fails to receive approval. 

.3 Departmental Representative deems Contractor's request for second verification 
was premature. 

1.26 SUNDRY CHECKS AND ADJUSTMENTS 

.1 Make adjustments and changes which become apparent as Cx proceeds. 
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.2 Perform static and operational checks as applicable and as required. 

1.27 DEFICIENCIES, FAULTS, DEFECTS 

.1 Correct deficiencies found during start-up and Cx to satisfaction of  Departmental 
Representative. 

.2 Report problems, faults or defects affecting Cx to Departmental Representative in 
writing. Stop Cx until problems are rectified. Proceed with written approval from 
Departmental Representative. 

1.28 COMPLETION OF COMMISSIONING 

.1 Upon completion of Cx leave systems in normal operating mode. 

.2 Except for warranty and seasonal verification activities specified in Cx specifications, 
complete Cx prior to issuance of Interim Certificate of Completion. 

.3 Cx to be considered complete when contract Cx deliverables have been submitted and 
accepted by Departmental Representative. 

1.29 ACTIVITIES UPON COMPLETION OF COMMISSIONING 

.1 When changes are made to baseline components or system settings established during Cx 
process, provide updated Cx form for affected item. 

1.30 TRAINING 

.1 In accordance with Section 01 91 41 - Commissioning (Cx) - Training. 

1.31 MAINTENANCE MATERIALS, SPARE PARTS, SPECIAL TOOLS 

.1 Supply, deliver, and document maintenance materials, spare parts, and special tools as 
specified in contract. 

1.32 OCCUPANCY 

.1 Cooperate fully with Departmental Representative during stages of acceptance and 
occupancy of facility. 

1.33 INSTALLED INSTRUMENTATION 

.1 Use instruments installed under Contract for TAB and PV if: 

.1 Accuracy complies with these specifications. 

.2 Calibration certificates have been deposited with Departmental Representative. 

1.34 PERFORMANCE VERIFICATION TOLERANCES 

.1 Application tolerances: 

.1 Specified range of acceptable deviations of measured values from specified 
values or specified design criteria.  Except for special areas, to be within +/- 10% 
of specified values. 

.2 Instrument accuracy tolerances: 

.1 To be of higher order of magnitude than equipment or system being tested. 
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.3 Measurement tolerances during verification: 

.1 Unless otherwise specified actual values to be within +/-  2 % of recorded values. 

1.35 OWNER'S PERFORMANCE TESTING 

.1 Performance testing of  equipment or system by Departmental Representative will not 
relieve Contractor from compliance with specified start-up and testing procedures. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 SUMMARY 

.1 Section Includes:  Description of overall structure of Cx Plan and roles and 
responsibilities of Cx team. 

1.2 REFERENCE STANDARDS 

.1 American Water Works Association (AWWA) 

.2 National Fire Protection Association (NFPA) 

.1 NFPA-13-07, Installation of Sprinkler Systems Handbook. 

.3 Public Works and Government Services Canada (PSPC) 

.1 PSPC - Commissioning Guidelines-3rd edition-03. 

.4 Underwriters' Laboratories of Canada (ULC) 

.5 CSA-Z320-11 – Building Commissioning Standard. 

.6 ASHRAE 202-2013 – Commissioning Process for Building and System.  

1.3 GENERAL 

.1 Provide a fully functional makeup air system.  

.1 Systems, equipment, and components meet user's functional requirements before 
date of acceptance, and operate consistently at peak efficiencies. 

.2 O M personnel have been fully trained in aspects of installed systems. 

.3 Complete documentation relating to installed equipment and systems. 

.2 Term "Cx" in this section means "Commissioning". 

.3 Use this Cx Plan as master planning document for Cx: 

.1 Outlines organization, scheduling, allocation of resources, documentation, 
pertaining to implementation of Cx. 

.2 Communicates responsibilities of team members involved in Cx Scheduling, 
documentation requirements, and verification procedures. 

.3 Sets out deliverables relating to O M, process and administration of Cx. 

.4 Describes process of verification of how built works meet design requirements. 

.5 Produces a complete functional system prior to issuance of Certificate of 
Occupancy. 

.6 Management tool that sets out scope, standards, roles and responsibilities, 
expectations, deliverables, and provides: 
.1 Overview of Cx. 
.2 General description of elements that make up Cx Plan. 
.3 Process and methodology for successful Cx. 

.4 Acronyms: 
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.1 Cx - Commissioning. 

.2 BMM - Building Management Manual. 

.3 EMCS - Energy Monitoring and Control Systems. 

.4 MSDS - Material Safety Data Sheets. 

.5 PI - Product Information. 

.6 PV - Performance Verification. 

.7 TAB - Testing, Adjusting and Balancing. 

.8 WHMIS - Workplace Hazardous Materials Information System. 

.5 Commissioning terms used in this Section: 

.1 Bumping: short term start-up to prove ability to start and prove correct rotation. 

.2 Deferred Cx - Cx activities delayed for reasons beyond Contractor's control due 
to lack of occupancy, weather conditions, need for heating/cooling loads. 

1.4 DEVELOPMENT OF 100% CX PLAN 

.1 Cx Plan to be 100% completed within 8 weeks of award of contract to take into account: 

.1 Approved shop drawings and product data. 

.2 Approved changes to contract. 

.3 Contractor's project schedule. 

.4 Cx schedule. 

.5 Contractor's, sub-contractor's, suppliers' requirements. 

.6 Project construction team's and Cx team's requirements. 

.2 Submit completed Cx Plan to Departmental Representative and obtain written approval. 

1.5 COMPOSITION, ROLES AND RESPONSIBILITIES OF CX TEAM 

.1 Departmental Representative to maintain overall responsibility for project and is sole 
point of contact between members of commissioning team. 

.2 Project Manager will select Cx Team consisting of following members: 

.1 PSPC Design Quality Review Team: during construction, will conduct periodic 
site reviews to observe general progress. 

.2 PSPC Quality Assurance Commissioning Manager:  confirm Cx processes, forms 
and procedures are developed in the Cx Plan by the Departmental Representative 
to deliver a fully operational project.  

.3 Departmental Representative is responsible for: 
.1 Organizing Cx. 
.2 Monitoring operations Cx activities. 
.3 Ensuring implementation of final Cx Plan. 
.4 Performing verification of performance of installed systems and 

equipment. 
.5 Implementation of Training Plan. 
.6 Review of Cx documentation from operational perspective. 
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.7 Review for performance, reliability, durability of operation, accessibility, 
maintainability, operational efficiency under conditions of operation. 

.8 Protection of health, safety and comfort of occupants and O M personnel. 

.9 Monitoring of Cx activities, training, development of Cx documentation. 

.10 Work closely with members of Cx Team.  
.4 Construction Team: contractor, sub-contractors, suppliers and support 

disciplines, is responsible for construction/installation in accordance with 
Contract Documents, including: 
.1 Testing. 
.2 TAB. 
.3 Performance of Cx activities. 
.4 Delivery of training and Cx documentation. 
.5 Assigning one person as point of contact with the Departmental 

Representative and PSPC Cx Manager for administrative and 
coordination purposes. 

.5 Contractor's Cx agent implements specified Cx activities including: 
.1 Demonstrations. 
.2 Training. 
.3 Testing. 
.4 Preparation, submission of test reports. 

.6 Property Manager: represents lead role in Operation Phase and onwards and is 
responsible for: 
.1 Receiving facility. 
.2 Day-To-Day operation and maintenance of facility. 

1.6 CX PARTICIPANTS 

.1 Employ the following Cx participants to verify performance of equipment and systems: 

.1 Installation contractor/subcontractor: 
.1 Equipment and systems except as noted. 

.2 Equipment manufacturer: equipment specified to be installed and started by 
manufacturer. 

.1 To include performance verification. 

.3 Ensure that Cx participant: 

.1 Could complete work within scheduled timeframe. 

.2 Available for emergency and troubleshooting service during first year of 
occupancy by user for adjustments and modifications outside responsibility of O 
M personnel, including: 
.1 Modify ventilation rates to meet changes in off-gassing. 
.2 Changes to heating or cooling loads beyond scope of EMCS. 
.3 Changes to EMCS control strategies beyond level of training provided to 

O M personnel. 
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.4 Redistribution of electrical services. 

.5 Modifications of fire alarm systems. 

.6 Modifications to voice communications systems. 

1.7 EXTENT OF CX 

.1 Commission mechanical systems and associated equipment: 

.1 HVAC and exhaust systems: 
.1 Makeup Air Unit  
.2 Grilles and Diffusers  
.3 Air Balancing  
.4 Electrical  

1.8 DELIVERABLES RELATING TO O M PERSPECTIVES 

.1 General requirements: 

.1 Compile English documentation. 

.2 Documentation to be computer-compatible format ready for inputting for data 
management. 

.2 Provide deliverables: 

.1 Warranties. 

.2 Project record documentation. 

.3 Inventory of spare parts, special tools, and maintenance materials. 

.4 Maintenance Management System (MMS) identification system used. 

.5 WHMIS information. 

.6 MSDS data sheets. 

.7 Preventative Maintenance Program 

.8 Contractor’s and Subcontractor’s As-Built Drawings.  

1.9 DELIVERABLES RELATING TO THE CX PROCESS 

.1 General: 

.1 Start-up, testing and Cx requirements, conditions for acceptance and 
specifications form part of relevant technical sections of these specifications. 

.2 Definitions: 

.1 Cx as used in this section includes: 
.1 Cx of components, equipment, systems, subsystems, and integrated 

systems. 
.2 Factory inspections and performance verification tests. 

.3 Deliverables: provide: 

.1 Startup, pre-Cx activities and documentation for systems, and equipment. 

.2 Completed installation checklists (ICL). 

.3 Completed product information (PI) report forms. 
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.4 Completed performance verification (PV) report forms. 

.5 Results of Performance Verification Tests and Inspections. 

.6 Description of Cx activities and documentation. 

.7 Description of Cx of integrated systems and documentation. 

.8 Training Plans. 

.9 Cx Reports. 

.10 Prescribed activities during warranty period. 

.4 Departmental Representative to participate. 

1.10 PRE-CX ACTIVITIES AND RELATED DOCUMENTATION 

.1 Items listed in this Cx Plan include the following: 

.1 Pre-Start-Up inspections: by Departmental Representative prior to permission to 
start up and rectification of deficiencies to Departmental Representative’s 
satisfaction. 

.2 Include completed documentation with Cx report. 

.3 Conduct pre-start-up tests: conduct pressure, static, flushing, cleaning, and 
"bumping" during construction as specified in technical sections.  

.4 Departmental Representative will monitor some of these inspections and tests. 

.5 Include completed documentation in Cx report. 

.2 Pre-Cx Activities - MECHANICAL: 

.1 HVAC equipment and systems: 
.1 "Bump" each item of equipment in its "stand-alone" mode. 
.2 At this time, complete pre-start-up checks and complete relevant 

documentation. 
.3 After equipment has been started, test related systems in conjunction 

with control systems on a system-by-system basis. 
.4 Perform TAB on systems. TAB reports to be approved by Departmental 

Representative. 

1.11 START-UP 

.1 Start up components, equipment and systems. 

.2 Equipment manufacturer, supplier, installing specialist sub-contractor, as appropriate, to 
startup, under Contractor’s direction, following equipment, systems:  

.1 Makeup Air Unit. 

.3 Departmental Representative to monitor some of these start-up activities. 

.1 Rectify start-up deficiencies to satisfaction of Departmental Representative. 

.4 Performance Verification (PV): 

.1 Approved Cx Agent to perform. 
.1 Repeat when necessary until results are acceptable to Departmental 

Representative. 
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.2 Use procedures modified generic procedures to suit project requirements. 

.3 Departmental Representative to approve completed PV reports. 

.4 Departmental Representative reserves right to verify up to 30% of reported 
results at random. 

.5 Failure of randomly selected item shall result in rejection of PV report or report 
of system startup and testing. 

1.12 CX ACTIVITIES AND RELATED DOCUMENTATION 

.1 Perform Cx by specified Cx agency using procedures developed by the Departmental 
Representative. 

.2 Departmental Representative to monitor Cx activities. 

.3 Upon satisfactory completion, Cx agency performing tests to prepare Cx Report using 
approved PV forms. 

.4 Departmental Representative reserves right to verify a percentage of reported results at no 
cost to contract. 

1.13 INSTALLATION CHECK LISTS (ICL) 

.1 Refer to Section 01 91 33 - Commissioning (Cx) Forms: Installation Check Lists and 
Product Information (PI) / Performance Verification (PV)Forms. 

1.14 PRODUCT INFORMATION (PI) REPORT FORMS 

.1 Refer to Section 01 91 33 - Commissioning (Cx) Forms: Installation Check Lists and 
Product Information (PI) / Performance Verification (PV)Forms. 

1.15 PERFORMANCE VERIFICATION (PV) REPORT 

.1 Refer to Section 01 91 33 - Commissioning (Cx) Forms: Installation Check Lists and 
Product Information (PI) / Performance Verification (PV)Forms. 

1.16 DELIVERABLES RELATING TO ADMINISTRATION OF CX 

.1 General:  Because of risk assessment, complete Cx of occupancy, weather and seasonal-
sensitive equipment and systems in these areas before building is occupied. 

1.17 CX SCHEDULES 

.1 Prepare detailed Cx Schedule and submit to Departmental Representative for review and 
approval same time as project Construction Schedule. Include: 

.1 Milestones, testing, documentation, training and Cx activities of components, 
equipment, subsystems, systems and integrated systems, including: 
.1 Design criteria, design intents. 
.2 Cx agents' credentials: 14 days before start of Cx. 
.3 Cx procedures: 1 month after award of contract. 
.4 Cx Report format: 1 month after contract award. 
.5 Submission of list of instrumentation with relevant certificates: 21 days 

before start of Cx. 
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.6 Notification of intention to start TAB:  21 days before start of TAB. 

.7 TAB: after successful start-up, correction of deficiencies and verification 
of normal and safe operation. 

.8 Notification of intention to start Cx:  14 days before start of Cx. 

.9 Identification of deferred Cx. 

.10 Implementation of training plans. 

.11 Cx reports: immediately upon successful completion of Cx. 
.2 Detailed training schedule to demonstrate no conflicts with testing, completion of 

project and hand-over to Property Manager. 

.2 After approval, incorporate Cx Schedule into Construction Schedule. 

1.18 CX REPORTS 

.1 Submit reports of tests to Departmental Representative who will verify reported results. 

.2 Include completed and certified PV reports in properly formatted Cx Reports. 

.3 Before reports are accepted, reported results to be subject to verification by Departmental 
Representative. 

1.19 ACTIVITIES DURING WARRANTY PERIOD 

.1 Cx activities must be completed before issuance of Interim Certificate, it is anticipated 
that certain Cx activities may be necessary during Warranty Period, including: 

.1 Fine tuning of HVAC systems. 

1.20 TRAINING PLANS 

.1 Refer to Section 01 91 41 - Commissioning (Cx) - Training. 

1.21 FINAL SETTINGS 

.1 Upon completion of Cx to satisfaction of Departmental Representative lock control 
devices in their final positions, indelibly mark settings marked and include in Cx Reports. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 INSTALLATION/START-UP CHECK LISTS 

.1 Include the following data: 

.1 Product manufacturer's installation instructions and recommended checks. 

.2 Special procedures as specified in relevant technical sections. 

.3 Items considered good installation and engineering industry practices deemed 
appropriate for proper and efficient operation. 

.2 Equipment manufacturer's installation/start-up check lists are acceptable for use. As 
deemed necessary by Departmental Representative supplemental additional data lists will 
be required for specific project conditions. 

.3 Use check lists for equipment installation. Document check list verifying checks have 
been made, indicate deficiencies and corrective action taken. 

.4 Installer to sign check lists upon completion, certifying stated checks and inspections 
have been performed. Return completed check lists to Departmental Representative. 
Check lists will be required during Commissioning and will be included in Building 
Maintenance Manual (BMM) at completion of project. 

.5 Use of check lists will not be considered part of commissioning process but will be 
stringently used for equipment pre-start and start-up procedures. 

.6 Sample check sheets are provided at the end of this section.  

1.2 PRODUCT INFORMATION (PI) REPORT FORMS 

.1 Product Information (PI) forms compiles gathered data on items of equipment produced 
by equipment manufacturer, includes nameplate information, parts list, operating 
instructions, maintenance guidelines and pertinent technical data and recommended 
checks that is necessary to prepare for start-up and functional testing and used during 
operation and maintenance of equipment. This documentation is included in the BMM at 
completion of work. 

.2 Prior to Performance Verification (PV) of systems complete items on PI forms related to 
systems and obtain Departmental Representative's approval. 

1.3 PERFORMANCE VERIFICATION (PV) FORMS 

.1 PV forms to be used for checks, running dynamic tests and adjustments carried out on 
equipment and systems to ensure correct operation, efficiently and function 
independently and interactively with other systems as intended with project requirements. 

.2 PV report forms include those developed by Contractor records measured data and 
readings taken during functional testing and Performance Verification procedures. 

.3 Prior to PV of integrated system, complete PV forms of related systems and obtain 
Departmental Representative's approval. 
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1.4 SAMPLES OF COMMISSIONING FORMS 

.1 Departmental Representative will develop and provide to Contractor required project-
specific Commissioning forms for components, equipment, systems, and integrated 
systems to be commissioned for pre-functional and functional performance verification. 

.2 Departmental Representative will provide commissioning issues/resolution log template 
and system components index checklist; project specific. 

1.5 CHANGES AND DEVELOPMENT OF NEW REPORT FORMS 

.1 When additional forms are required, but are not available from Departmental 
Representative develop appropriate verification forms and submit to Departmental 
Representative for approval prior to use. 

.1 Additional commissioning forms to be in same format as provided by 
Departmental Representative.  

1.6 COMMISSIONING FORMS 

.1 Use Commissioning forms to verify installation and record performance when starting 
equipment and systems. 

.2 Strategy for Use: 

.1 Departmental Representative provides Contractor project-specific 
Commissioning forms with Specification data included. 

.2 Contractor will provide required shop drawings information and verify correct 
installation and operation of items indicated on these forms. 

.3 Confirm operation as per design criteria and intent. 

.4 Identify variances between design and operation and reasons for variances. 

.5 Verify operation in specified normal and emergency modes and under specified 
load conditions. 

.6 Record analytical and substantiating data. 

.7 Verify reported results. 

.8 Form to bear signatures of recording technician and reviewed and signed off by 
Departmental Representative. 

.9 Submit immediately after tests are performed. 

.10 Reported results in true measured SI unit values. 

.11 Provide Departmental Representative with originals of completed forms. 

.12 Maintain copy on site during start-up, testing and commissioning period. 

1.7 LANGUAGE 

.1 To suit the language profile of the awarded contract. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 
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Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 
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Component Verification (CV) 
Project: Laundry C29 Ventilation Upgrade 
Location: Prince Albert, Saskatchewan 
Project Number: R.076925.001 

 Asset: New Make-Up Air Unit  
Technical Data: Yes No Notes 
Note manufacturer?       
Correct manufacturer installed?       
Note model number?       
Correct model number installed?       
Does the O/A intake louver match shop drawings 
information provided?       
Does the MUA installed match the shop drawing 
information provided?       
Local factory non fused disconnect installed?       
Confirm supply fan airflow 8307 L/s (17,600 cfm) at 125 Pa 
(1.0 in wc)       
Static Checks: Yes No  Notes 
Is the cabinet in good condition?       
Are the filters in good condition?       
Are the duct connections in good condition?       
Are the access doors in good condition?       
O/A damper installed and in good condition?       
Static pressure taps installed?       
Filter gauge installed?       
Correct filter type installed?       
Flue and cap installed correctly?       
24 Volt control transformer installed?       
Operation Checks Yes No Notes 
Any air leakage?       
Any excess sound/vibration?       
Dampers close properly?       

Dampers fail to their appropriate fail safe positions? 
      

Vendor start-up complete and report received?       
*Good Condition is defined as equipment showing a high level of workmanship in its construction and 
installation and it is performing its intended service as required 



Laundry C29 Ventilation Upgrade Section 01 91 33 
Saskatchewan Penitentiary COMMISSIONING FORMS 
Project No. R.076925.001 Page 5 of 8 
 

Component Verification (CV) 
Project: Laundry C29 Ventilation Upgrade 
Location: Prince Albert, Saskatchewan 
Project Number: R.076925.001 

 Asset: Fan 
Static Checks: Yes No Notes 
Is the fan housing sealed and free of damage?       
Note the bearing type.       
Is amperage correct? 14.1 FLA       
Is voltage correct? 575V       
3 Phase for fan motor?       
Phase legs of equal amperage? (Witness test by 
electrician)       
Fan alignment correct?       
Local factory non fused disconnect installed?       
Vibration isolation installed?       
Flex connections installed?       
11.19 kW (15 BHP) motor?       
Sufficient service access?       
Unit complete with 120 V transformer       
Operation Checks Yes No Notes 
Rotation is correct?       
Fan set at 840 RMP (adjustable)       
Note the fan static inlet/outlet pressure.       
Are noise and vibration levels acceptable?       
Verify that switch on O/A damper will not allow fan to 
start until O/A damper is opened.       
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Component Verification (CV) 
Project: Laundry C29 Ventilation Upgrade 
Location: Prince Albert, Saskatchewan 
Project Number: R.076925.001 

 Asset: Heat Exchanger 
Static Checks: Yes No Notes 
Proper support installed?       
Drain installed?       
Sufficient service space?       
Pressure regulating valve installed and set at appropriate. Note 
setpoint.       
1/2 HP motor with 24.6 unit amps?       
Operation Checks: Yes No Notes 
Is the remote surface mount installed and functioning as per 
design?       
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Performance Verification Tests (PVT's) 
Project: Laundry C29 Ventilation Upgrade 
Location: Prince Albert, Saskatchewan 
Project Number: R.076925.001 

 Performance Checks: 
Check Pass Check Fail 

1) Manually adjust time schedule of MUA to turn on/off to an 
acceptable time (i.e. 30 minutes) to witness both on/off 
conditions. Set discharge temp to 21° C 

    

2) Once timer prompts MUA to start, visually confirm O/A 
damper opens in an appropriate manner     

3) Confirm the fan starts up after a time delay     

4) Test accuracy of ambient air temperature sensor by testing 
air temperature in O/A and compare readings     

5) SEASONAL: If ambient air temperature sensor reads < 18° C 
(+65° F) - confirm natural gas valve modulates to an open 
position and burners fire up 

    

6) SEASONAL: If ambient air temperature sensor reads => 18° C 
(+65° F) - confirm natural gas valve remains closed     

7) Manually adjust discharge temperature to 23° C (73° F), and 
verify discharge air temperature sensor reaches this setpoint     

8) Test accuracy of discharge air temperature sensor by testing 
air temperature in supply air duct and compare readings     

9) Manually set discharge air temperature to a high 
unachievable set point to verify supply air fan temporarily shuts 
off to allow heat exchanger to warm 

    

10) Manually adjust controls to minimize set time period for 
reset of fans after this situation to a reasonable waiting time to 
verify fan restart 

    

11) Await time schedule of MUA to turn off and witness O/A 
damper to close     

12) Verify fan shuts off before O/A damper closes 
    

13) Reset overridden controls to default/owners setpoints     
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Component Verification (CV) 
Project:   Laundry C29 Ventilation Upgrade 
Location: Prince Albert, Saskatchewan 
Project Number: R.076925.001 

    General Commissioning Checks Yes No Notes 
Do single line drawings match what was installed?       
Are all valves installed and in correct locations?       
Does new duct work display good workmanship?       
New duct work supported appropriately?       
Do new diffusers installed match design type?       
Do new diffusers installed match design location?       
Do airflows at diffusers match design drawings?       
Has sufficient owner training been completed?       
Have shop drawings been reviewed?       
Start up reports attained?       
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Part 1 General 

1.1 TRAINEES 

.1 Trainees: personnel selected for operating and maintaining this facility. Includes building 
operators, maintenance staff, security staff, and technical specialists as required. 

.2 Trainees will be available for training during later stages of construction for purposes of 
familiarization with systems. 

1.2 INSTRUCTORS 

.1 Departmental Representative will provide: 

.1 Descriptions of systems. 

.2 Instruction on design philosophy, design criteria, and design intent. 

.2 Contractor and certified factory-trained manufacturers' personnel: to provide instruction 
on the following: 

.1 Start-Up, operation, shut-down of equipment, components and systems. 

.2 Control features, reasons for, results of, implications on associated systems of, 
adjustment of set points of control and safety devices. 

.3 Instructions on servicing, maintenance and adjustment of systems, equipment and 
components. 

.3 Contractor and equipment manufacturer to provide instruction on: 

.1 Start-up, operation, maintenance and shut-down of equipment they have certified 
installation, started up and carried out PV tests. 

1.3 TRAINING OBJECTIVES 

.1 Training to be detailed and duration to ensure: 

.1 Safe, reliable, cost-effective, energy-efficient operation of systems in normal and 
emergency modes under all conditions. 

.2 Effective on-going inspection, measurements of system performance. 

.3 Proper preventive maintenance, diagnosis and trouble-shooting. 

.4 Ability to update documentation. 

.5 Ability to operate equipment and systems under emergency conditions until 
appropriate qualified assistance arrives. 

1.4 TRAINING MATERIALS 

.1 Instructors to be responsible for content and quality. 

.2 Training materials to include: 

.1 "As-Built" Contract Documents. 

.2 Operating Manual. 

.3 Maintenance Manual. 
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.4 Management Manual. 

.5 TAB and PV Reports. 

.3 Project Manager, Commissioning Manager and Facility Manager will review training 
manuals. 

.4 Training materials to be in a format that permits future training procedures to same 
degree of detail. 

.5 Supplement training materials: 

.1 Transparencies for overhead projectors. 

.2 Multimedia presentations. 

.3 Manufacturer's training videos. 

.4 Equipment models. 

1.5 SCHEDULING 

.1 Include in Commissioning Schedule time for training. 

.2 Deliver training during regular working hours, training sessions to be 3 hours in length. 

.3 Training to be completed prior to acceptance of facility. 

1.6 RESPONSIBILITIES 

.1 Be responsible for: 

.1 Implementation of training activities, 

.2 Coordination among instructors, 

.3 Quality of training, training materials, 

.2 Departmental Representative will evaluate training and materials. 

.3 Upon completion of training, provide written report, signed by Instructors, witnessed by 
Departmental Representative. 

1.7 TRAINING CONTENT 

.1 Training to include demonstrations by Instructors using the installed equipment and 
systems. 

.2 Content includes: 

.1 Review of facility and occupancy profile. 

.2 Functional requirements. 

.3 System philosophy, limitations of systems and emergency procedures. 

.4 Review of system layout, equipment, components and controls. 

.5 Equipment and system start-up, operation, monitoring, servicing, maintenance 
and shut-down procedures. 

.6 System operating sequences, including step-by-step directions for starting up, 
shut-down, operation of valves, dampers, switches, adjustment of control settings 
and emergency procedures. 

.7 Maintenance and servicing. 
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.8 Trouble-shooting diagnosis. 

.9 Inter-Action among systems during integrated operation. 

.10 Review of O M documentation. 

.3 Provide specialized training as specified in relevant Technical Sections of the 
construction specifications. 

1.8 VIDEO-BASED TRAINING 

.1 Manufacturer's videotapes to be used as training tool with Departmental Representative's 
review and written approval 3 months prior to commencement of scheduled training. 

.2 On-Site training videos: 

.1 Videotape training sessions for use during future training. 

.2 To be performed after systems are fully commissioned. 

.3 Organize into several short modules to permit incorporation of changes. 

.3 Production methods to be high quality. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
 






