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PART 1 - GENERAL

1.1 SUMMARY

1.2 REFERENCES

1.3 GENERAL

Section Includes:

.1 Description of overall structure of Cx
Plan and roles and responsibilities of Cx
team.

American Water Works Association (AWWA)

National Fire Protection Association (NFPA)

.1 NFPA-13-02, Installation of Sprinkler
Systems Handbook.

.2 NFPA-14-02, Automatic Sprinkler Systems
Handbook.

.3 NFPA-20-03, Standard for the

Installation of Stationary Fire Pumps for Fire
Protection.

Public Works and Government Services Canada
(PWGSC)

.1 PWGSC - Commissioning Guidelines CP.4
-3rd edition-03.

Underwriters' Laboratories of Canada (ULC)

Provide a fully functional facility:

.1 Systems, equipment and components meet
user's functional requirements before date of
final acceptance, and operate consistently at
peak efficiencies and within specified energy
budgets under normal loads.

.2 Facility user and 0&M personnel have
been fully trained in aspects of installed
systems.

.3 Optimized life cycle costs.

.4 Complete documentation relating to
installed equipment and systems.

Term "Cx" in this section means
"Commissioning".
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1.3 GENERAL
(Cont'd)

Use this Cx Plan as master planning document
for Cx:
.1 Outlines organization, scheduling,
allocation of resources, documentation,
pertaining to implementation of Cx.
.2 Communicates responsibilities of team
members involved in Cx Scheduling,
documentation requirements, and verification
procedures.
.3 Sets out deliverables relating to 0O&M,
process and administration of Cx.
.4 Describes process of verification of how
built works meet Owner 's design requirements.
.5 Produces a complete functional system
prior to issuance of Certificate of Occupancy.
.6 Management tool that sets out scope,
standards, roles and responsibilities,
expectations, deliverables, and provides:

.1 Overview of Cx.

.2 General description of elements

that make up Cx Plan.

.3 Process and methodology for

successful Cx.

Acronyms:

.1 Cx - Commissioning.

.2 BMM - Building Management Manual.

.3 EMCS - Energy Monitoring and Control
Systems.

.4 MSDS - Material Safety Data Sheets.
.5 PI - Product Information.

.6 PV - Performance Verification.

.7 TAB - Testing, Adjusting and Balancing.
.8 WHMIS - Workplace Hazardous Materials
Information System.

Commissioning terms used in this Section:

.1 Bumping: short term start-up to prove
ability to start and prove correct rotation.
.2 Deferred Cx - Cx activities delayed for
reasons beyond Contractor's control due to
lack of occupancy, weather conditions, need
for heating/cooling loads.
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1.4 DEVELOPMENT
OF 100% CX PLAN

1.5 REFINEMENT OF
CX PLAN

1.6 COMPOSITION,
ROLES AND
RESPONSIBILITIES OF
CX TEAM

Cx Plan to be 95% completed before added into
Project Specifications.

Cx Plan to be 100% completed within [8]weeks
of award of contract to take into account:

.1 Approved shop drawings and product data.
.2 Approved changes to contract.

.3 Contractor's project schedule.

.4 Cx schedule.

.5 Contractor's, sub-contractor's,
suppliers' requirements.

.6 Project construction team's and Cx
team's requirements.

Submit completed Cx Plan to Departmental
Representative and obtain written approval.

During construction phase, revise, refine and
update Cx Plan to include:

.1 Changes resulting from Client program
modifications.

.2 Approved design and construction
changes.

Revise, refine and update every 3 months
during construction phase. At each revision,
indicate revision number and date.

Submit each revised Cx Plan to Departmental
Representative for review and obtain written
approval.

Include testing parameters at full range of
operating conditions and check responses of
equipment and systems.

Departmental Representative to maintain
overall responsibility for project and is sole
point of contact between members of
commissioning team.

Project Manager will select Cx Team
consisting of members to represent the
following disciplines:

1 Architectural.

.2 Mechanical.
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1.6 COMPOSITION, .2 (Cont'd)

ROLES AND .3 Electrical.

RESPONSIBILITIES OF

CX TEAM .3 General Contractor is to provide its own Cx
(Cont'd) Agent.

.4 Project Manager will select Cx Team
consisting of following members:
.1 PWGSC Design Quality Review Team: during
construction, will conduct periodic site
reviews to observe general progress.
.2 PWGSC Quality Assurance Commissioning
Manager: ensures Cx activities are carried out
to ensure delivery of a fully operational
project including:

.1 Review of Cx documentation from
operational perspective.
.2 Review for performance,

reliability, durability of operation,

accessibility, maintainability,

operational efficiency under conditions

of operation.

.3 Monitoring of Cx activities,

training, development of Cx

documentation.

.4 Work closely with members of Cx

Team.
.3 Departmental Representative is
responsible for:

.1 Monitoring operations Cx

activities.

.2 Witnessing, certifying accuracy of

reported results.

.3 Witnessing and certifying TAB and

other tests.

.4 Developing BMM.

.5 Ensuring implementation of final Cx

Plan.

.6 Performing verification of

performance of installed systems and

equipment.

.7 Implementation of Training Plan.
.4 Construction Team: Contractor,
sub-contractors, suppliers and support
disciplines, as responsible for
construction/installation in accordance with
contract documents, including:

.1 Testing.

.2 TAB.
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1.6 COMPOSITION, .4 (Cont'd)
ROLES AND .4 Construction Team: (Cont'd)
RESPONSIBILITIES OF .3 Organization and Performance of Cx
CX TEAM activities.

(Cont'd) .4 Delivery of training and Cx

documentation.

.5 Assigning one person as point of
contact with Departmental Representative
and PWGSC Cx Manager for administrative
and coordination purposes.
.5 Contractor's Cx agent implements
specified Cx activities including:
.1 Demonstrations.
.2 Training.
.3 Testing.
.4 Preparation, submission of test
reports.
.6 Facility Manager: represents lead role
in Operation Phase and onwards and is
responsible for:
.1 Receiving facility.
.2 Day-To-Day operation and
maintenance of facility.

1.7 CX PARTICIPANTS .1 Employ the following Cx participants to
verify performance of equipment and systems:
.1 Installation contractor/subcontractor:
.1 Equipment and systems except as
noted.

.2 Equipment manufacturer: equipment specified
to be installed and started by manufacturer.
.1 To include performance verification.

.3 Specialist subcontractor: equipment and
systems supplied and installed by specialist
subcontractor.

.4 Specialist Cx agency:
.1 Possessing specialist qualifications and
installations providing environments essential
to Client's program but are outside scope or
expertise of Cx specialists on this project.

.5 Ensure that Cx participants:
.1 Could complete work within scheduled
time frame.
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1.7 CX PARTICIPANTS
(Cont'd)
1.8 EXTENT OF CX

Ensure that Cx participants: (Cont'd)
.2 Available for emergency and
troubleshooting service during first year of
occupancy by user for adjustments and
modifications outside responsibility of O&M
personnel, including:
.1 Modify ventilation rates to meet
changes in off-gassing.
.2 Changes to heating or cooling loads
beyond scope of Control System.
.3 Changes to Control System control
strategies beyond level of training
provided to O&M personnel.

.4 Redistribution of electrical
services.
.5 Modifications of fire alarm
systems.

.6 Modifications to voice
communications systems.

Provide names of participants to Departmental
Representative and details of instruments and
procedures to be followed for Cx 3 months
prior to starting date of Cx for review and
approval.

The following list is not necessarily all -
inclusive and may change during the Cx
process.
.1 Cx Architectural Systems:
.1 Exterior systems:
.1 Landscaping.
.2 Raised floor systems.
.3 Accessibility and operational
safety:
.1 Accessible parking, access to
building entrance.
.4 Vertical transportation systems:
.1 Passenger elevators.
.5 Equipment:
.1 Kitchen equipment installed
. under contract.
.6 Doors, windows, related hardware:
.1 Special doors as identified
herein:
.2 Door and window hardware.
.3 Door sidelight and window
glazing.
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1.8 EXTENT OF CX .1 (Cont'd)
(Cont'd) i Cx Architectural Systems: (Cont'd)
7 Roofing and flashing.
.2 Commission mechanical systems and associated
equipment:

.1 Plumbing systems:
.1 Domestic CWS, HWS and HWR (HW
RECIRC) .
.2 Regular sanitary waste systems.

.3 Fixtures and trim.
.4 DHW Tank.
.5 Storm water systems.
.6 Sump pump for elevator sump
.7 DHWR Pump.
2 HVAC and exhaust systems:
1 HVAC systems - VRF, FC's HRV's and

Heating.

.2 General exhaust systems.

.3 Exhaust systems and related

systems.

.4 Heat recovery systems- HRV's.
.3 Fire and life safety systems:

.1 Wet pipe sprinkler systems.

.2 Dry pipe sprinkler systems.,

.3 Fire extinguishers.
.4 Noise and vibration control systems for
mechanical systems.

.1 HVAC Equipment.

.2 Pumps.
.5 Seismic restraint and control measures.
.6 IAQ environmental control systems:
.1 Indoor conditions in areas listed
herein:

.1 All areas supplied with AC,
ventilation and heating.
.2 Indoor air quality (IAQ):
.1 Filters supplied with
mechanical HVAC equipment.
.3 Environmental control systems in
areas listed herein:
.7 Building Control System:
.1 Mechanical components such as HVAC
equipment, pumps, temperature control,
etc. are connected and controlled.
.8 Energy metering systems for hot and cold
water.
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1.8 EXTENT OF CX .3 Commission electrical systems and equipment:
(Cont'd) .1 Low voltage below 750 V:

.1 Low voltage equipment.
.2 Low voltage distribution systems.
.3 Voice communications systems.
.4 Audio/visual systems.
.5 Electronic data and communications
information systems.
.2 Emergency power generation systems:
.1 Generators.
.2 Fuel systems.
.3 Transfer switchgear and
controllers.
.3 Lighting systems:
.1 Lighting equipment.
.2 Distribution systems.
.3 Emergency lighting systems,
including battery packs.
.4 Fire exit emergency signage.
.4 Fire alarm systems, equipment:
.1 Annunciators.
.2 Control panels.
.3 Fire alarm battery banks.
.4 Devices.
.5 External monitoring.
.5 Other systems and eguipment:
.1 Access security and safety systems
as follows:
.1 Door operating system.
.2 Card access.
.2 Lightning protection systems.

1.9 DELIVERABLES .1 General requirements:

RELATING TO O&M .1 Compile English documentation.

PERSPECTIVES .2 Documentation to be computer-compatible
format ready for inputting for data
management.

.2 Provide deliverables:
.1 Warranties.
.2 Project record documentation.
.3 Inventory of spare parts, special tools
and maintenance materials.
.4 Maintenance Management System (MMS)
identification system used.
.5 WHMIS information.
.6 MSDS data sheets.
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1.9 DELIVERABLES

RELATING TO O&M

PERSPECTIVES
(Cont'd)

1.10 DELIVERABLES
RELATING TO THE CX
PROCESS

1.11 PRE-CX
ACTIVITIES AND
RELATED
DOCUMENTATION

Provide deliverables: (Cont'd)

.7 Electrical Panel inventory containing
detailed inventory of electrical circuitry for
each panel board. Duplicate of inventory
inside each panel.

General:

.1 Start-up, testing and Cx requirements,

conditions for acceptance and specifications
form part of relevant technical sections of

these specifications.

Definitions:

.1 Cx as used in this section includes:
.1 Cx of components, equipment,
systems, subsystems, and integrated
systems.
.2 Factory inspections and performance
verification tests.

Deliverables: provide:

1 Cx Specifications.

.2 Startup, pre-Cx activities and
documentation for systems, and equipment.

.3 Completed installation checklists (ICL).
.4 Completed product information (PI)
report forms.

.5 Completed performance verification (PV)
report forms.

.6 Results of Performance Verification
Tests and Inspections.

.7 Description of Cx activities and
documentation.

.8 Description of Cx of integrated systems
and documentation.

Departmental Representative to witness and
certify tests and reports of results provided.

Items listed in this Cx Plan include the
following:

.1 Pre-Start-Up inspections: prior to
permission to start up and rectification of
deficiencies to Departmental Representative's
satisfaction.
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1.11 PRE-CX (Cont'd)

ACTIVITIES AND

RELATED

DOCUMENTATION
(Cont'd)

.2 Departmental Representative to use
approved check lists.

.3 Departmental Representative will monitor
some or all of these pre-start-up inspections.
.4 Include completed documentation with Cx
report.

.5 Conduct pre-start-up tests: conduct
pressure, static, flushing, cleaning, and
"bumping" during construction as specified in
technical sections. To be witnessed and
certified by Departmental Representative and
does not form part of Cx specifications.

.6 Departmental Representative will monitor
some or all of these inspections and tests.
L7 Include completed documentation in Cx
report.

Pre-Cx activities - ARCHITECTURAL:
.1 Exterior walls: conduct thermographic
surveys to ensure appropriate level of
tightness after exterior envelope has been
completed. Permanent HVAC systems are able to
provide appropriate negative or positive
pressure, a temperature of at 20 degrees C can
be maintained between inside and outside and
wind speed is less than 10 kph.
.2 Raised floor systems: verify freedom for
air movement through-out.
.3 Vertical transportation:
.1 Passenger elevator: provide
acceptance of elevator installation by
including Government Services Elevator
License. Include all testing and
commentary forms.
.4 Equipment:
.1 Kitchen eqguipment: verify
operation.
.5 Doors, windows, related hardware:
.1 Overhead doors: verify operation.
.2 Door and window hardware: verify
operation.

Pre-Cx activities - MECHANICAL:

.1 Plumbing systems:
.1 "Bump" each item of equipment in
its "stand-alone™ mode.
.2 Complete pre-start-up checks and
complete relevant documentation.
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1.11 PRE-CX
ACTIVITIES AND
RELATED
DOCUMENTATION
(Cont'd)

.3

.4

Pre-Cx activities - MECHANICAL: (Cont'd)

1

Plumbing systems: (Cont'd)

.3 After equipment has been started,
test related systems in conjunction with
control systems on a system-by-system
basis.

HVAC equipment and systems:

.1 "Bump" each item of equipment in
its "stand-alone" mode.

.2 At this time, complete pre-start-up
checks and complete relevant
documentation.

.3 After equipment has been started,
test related systems in conjunction with
control systems on a system-by-system
basis.

.4 Perform TAB on systems. TAB reports
to be approved by Departmental
Representative.

Building Control System:

.1 Control System trending to be
available as supporting documentation for
performance verification.

.2 Perform point-by-point testing in
parallel with start-up.

.3 Carry out point-by-point
verification.

.4 Demonstrate performance of systems,
to be witnessed by Departmental
Representative prior to start of 30 day
Final Acceptance Test period.

.5 Perform final Cx and operational
tests during demonstration period and 30
day test period.

.6 Only additional testing after
foregoing have been successfully
completed to be "Off-Season Tests".

Pre-Cx activities - ELECTRICAL:

.1 Low voltage distribution systems under
750 V:
.1 Requires independent testing agency
to perform pre- energization and
post—-energization tests.
.2 Megger test all feeders.
.2 Emergency power generation systems

.1 Transfer switches: test by
simulating loss of power. Verify
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1.11 PRE-CX
ACTIVITIES AND
RELATED
DOCUMENTATION
(Cont'd)

1.12 START-UP

Pre-Cx activities - ELECTRICAL: (Cont'd)
.2 (Cont'd)
.1 Transfer switches: (Cont'd)
availability of power at equipment
requiring same.
.1 Simulate automatic, by-pass
and manual transfer.
.3 Lighting systems: battery units.
.1 Emergency lighting systems:
.1 Tests to include verification
of lighting duration.
.4 Fire alarm systems: test after other
safety and security systems are completed.
Testing to include a complete verification in
accordance with ULC requirements. Departmental
Representative has witnessed and certified
report, demonstrate devices and zones to
Departmental Representative.
.5 Low voltage systems: these include:
.1 Clock, communications, low voltage
lighting control systems and data
communications systems.
.6 Security, surveillance systems: to
include verification by Departmental
Representative.
.7 Lightning protection systems.

Start up components, equipment and systems.

Equipment manufacturer, supplier, installing
specialist sub-contractor, as appropriate, to
start-up, under Contractor's direction,
following equipment, systems:

.1 VRF System.

.2 Building Control System (VRF
Manufacturer) .

.3 Wet and Dry Sprinkler Systems.

Departmental Representative to monitor all of
these start-up activities.

.1 Rectify start-up deficiencies to
satisfaction of Departmental Representative.

Performance Verification (PV):

.1 Approved Cx Agent to perform.
.1 Repeat when necessary until results
are acceptable to Departmental
Representative.
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1.12 START-UP
(Cont'd)

1.13 CX ACTIVITIES
AND RELATED
DOCUMENTATION

1.14 CX OF
INTEGRATED SYSTEMS
AND RELATED
DOCUMENTATION

Performance Verification (PV): (Cont'd)

.2 Use procedures modified generic
procedures to suit project requirements.

.3 Departmental Representative to witness
and certify reported results using approved PI
and PV forms.

.4 Departmental Representative to approve
completed PV reports and provide to
Departmental Representative.

.5 Departmental Representative will verify
up to 50% of reported results at random.

.6 Failure of randomly selected item shall
result in rejection of PV report or report of
system startup and testing.

Departmental Representative to monitor Cx
activities.

Upon satisfactory completion, Cx agency
performing tests to prepare Cx Report using
approved PV forms.

Departmental Representative to witness and
certify reported results of Cx activities.

Departmental Representative reserves right to
verify a percentage of reported results at no
cost to contract.

Cx to be performed by specified Cx
specialist, using procedures developed by Cx
Representative and approved by Departmental
Representative.

Tests to be witnessed by Departmental
Representative and documented on approved
report forms.

Upon satisfactory completion, Cx specialist
to prepare Cx Report, to be certified by
Departmental Representative.

Departmental Representative reserves right to
verify percentage of reported results.
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1.14 CX OF

INTEGRATED SYSTEMS

AND RELATED

DOCUMENTATION
(Cont'd)

1.15 INSTALLATION
CHECK LISTS (ICL)

1.16 PRODUCT
INFORMATION (PI)
REPORT FORMS

1.17 PERFORMANCE
VERIFICATION (PV)
REPORT

1.18 DELIVERABLES
RELATING TO
ADMINISTRATION OF
CX

Integrated systems to include:

.1 HVAC and associated systems forming part
of integrated HVAC Systems.

Indoor air quality.

Environmental space conditions.

Fire alarm systems.

Voice communications systems.

Emergency power generator.

Transfer switch and controllers.
Emergency lighting systems.

QO ~Jo U W

Identification:

.1 In later stages of Cx, before hand-over
and acceptance Departmental Representative,
and Cx Manager to co-operate to complete
inventory data sheets and provide assistance
to PWGSC in full implementation of MMS
identification system of components,
equipment, sub-systems, systems.

Refer to Section 01 91 33 - Commissioning
(Cx) Forms: Installation Check Lists and
Product Information (PI) / Performance
Verification (PV) Forms.

Refer to Section 01 91 33 - Commissioning
(Cx) Forms: Installation Check Lists and
Product Information (PI) / Performance
Verification (PV) Forms.

Refer to Section 01 91 33 - Commissioning
(Cx) Forms: Installation Check Lists and
Product Information (PI) / Performance
Verification (PV) Forms.

General:

.1 Because of risk assessment, complete Cx
of occupancy, weather and seasonal-sensitive
equipment and systems in these areas before

building is occupied.
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1.19 CX SCHEDULES .1 Prepare detailed Cx Schedule and submit to

Departmental Representative for review and
approval same time as project Construction
Schedule. Include:

.1 Milestones, testing, documentation,

training and Cx activities of components,

equipment, subsystems, systems and integrated
systems, including:

Design criteria, design intents.

Pre-TAB review.

Cx agents' credentials.

Cx procedures.

Cx Report format.

Submission of list of
instrumentation with relevant
certificates: 21 days before start of Cx.
.7 Notification of intention to start
TAB: 21 days before start of TAB.

.8 TAB: after successful start-up,
correction of deficiencies and
verification of normal and safe
operation.

.9 Notification of intention to start
Cx: 14 days before start of Cx.

.10 WNotification of intention to start
Cx of integrated systems: after Cx of
related systems is completed [l4]days
before start of integrated system Cx.
.11 Identification of deferred Cx.

.12 Implementation of training plans.
.13 Cx reports: immediately upon
successful completion of Cx.

.14 Emergency evacuation exercises:
after 80% occupancy.

.2 Detailed training schedule to

demonstrate no conflicts with testing,

completion of project and hand-over to

Property Manager.

AU WN -

.3 6 months in Cx schedule for verification
of performance in all seasons and wear
conditions.

.2 After approval, incorporate Cx Schedule into
Construction Schedule.

.3 Consultant, Contractor, Contractor's Cx
agent, and Departmental Representative will
monitor progress of Cx against this schedule.




MCTS CENTRE AND C&P BUILDING

PLACENTIA, NL
R.081781.004

COMMISSIONING (CX) Section 01 91 31
PLAN Page 16
2017-06-28

1.20 CX REPORTS

1.21 ACTIVITIES
DURING WARRANTY
PERIOD

1.22 TESTS TO BE
PERFORMED BY
OWNER/USER

1.23 TRAINING PLANS

1.24 FINAL SETTINGS

Submit reports of tests, witnessed and
certified by Departmental Representative who
will verify reported results.

Include completed and certified PV reports in
properly formatted Cx Reports.

Before reports are accepted, reported results
to be subject to verification by Departmental
Representative.

Cx activities must be completed before
issuance of Interim Certificate, it is
anticipated that certain Cx activities may be
necessary during Warranty Period, including:
.1 Fine tuning of HVAC systems.

.2 Adjustment of ventilation rates to
promote good indoor air quality and reduce
deleterious effects of VOCs generated by
off-gassing from construction materials and
furnishings.

.3 Full-scale emergency evacuation
exercises.

None are anticipated on this project.

Refer to Section 01 91 41 - Commissioning
(Cx) - Training.

Upon completion of Cx to satisfaction of
Departmental Representative lock control
devices in their final positions, indelibly
mark settings marked and include in Cx
Reports.
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1.25 PAYMENTS FOR .1 To be included in base bid.

CX

PART 2 - PRODUCTS

2.1 NOT USED .1 Not Used.

PART 3 - EXECUTION

3.1 NOT USED .1 Not Used.

END






