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PART 1 - GENERAL

1.1 SCOPE OF WORK

1.2 COMMISSIONING

1.3 SUBMITTALS

Testing and commissioning are called for
throughout the documents. This does not
relieve this trade from providing all testing
and commissioning necessary to ensure that
systems and equipment operate as required and
that they interface with other systems and
equipment as required.

The purpose of the commissioning process is
to fully test all building electrical
components and operating procedures by
challenging these systems to realistic
operation conditions.

The Commissioning activities shall be
co-ordinated by the General Contractor.

Commissioning activities for the electrical
systems must have available up to date
as-built drawing information and accurate
Operations and Maintenacne Manuals. These
documents shall be a major part of this
activity.

Contractor shall be responsible for all
outside suppliers, equipment manufacturers,
test agencies and others as identified in the
commissioning sections of this specification.
The cost associated with this requirement
shall be included as part of the tender price.

The electrical sub-contractor shall be
responsible for ensuring all activities are
properly documented in a binder and
co-ordinated through the General Contractor.

As-built drawings and data books must be
available two weeks prior to commissioning for
review and use by the Commissioning Team prior
to the start of the commissioning activites.
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1.3 SUBMITTALS
(Cont'd)

1.4 PREPARATION

Contractor to submit the following
documentation:
.1 Fire Alarm System Verification
certificate from the fire alarm manufacturer,
stating that the panel and all devices have
been checked and certified. Provide a
document, signed by the Contractor and the
manufacturer.
.2 Verification certificates from the
various manufacturer's representatives, along
with a document signed by the Owner and the
equipment manufacturer, stating that all
equipment is properly installed, adjusted and
operating, including;

.1 Fire Alarm System.

.2 Video Surveillance System.

.3 Card Access and door operation

systems.

.4 Emergency Power System.

.5 Lighting and Controls.
.3 Verify in writing that all the
electrical connections and components
associated with the mechanical systems are
properly installed and operational, including
but not limited to:

.1 Motor starters. (Correct fuses,

overloads, etc.)

.2 Disconnect switches.

.3 Correct motor rotation.
.4 Proper size breakers and
conductors.

Provide test instruments required for all
activities as defined in the commissioning
documents.

Verify all systems are in compliance with the
requirements of the construction documents
prior to the precommissioning check out
operation.

Confirm all scheduled activities have
identified personnel available.

Where sytems or equipment do not operate as
required, make the necessary corrections or
modifications, re-test and re-commission.
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1.5 SYSTEM
DESCRIPTION

1.6 FINAL REPORT

PART 2 - PRODUCTS

2.1 NOT USED

PART 3 - EXECUTION

3.1 NOT USED

Perform all start up operations, control
adjustment, trouble shooting, servicing and
maintenance of each item of equipment as
required.

Owner will provide list of personnel to
receive instructions and will co-ordinate
their attendance at agreed upon times.

Prepare and insert additional data in the
operations and maintenance manuals and update
as-built drawings for additional data that
becomes apparent during the commissioning
exercise.

Instruct personnel in all phases of operation
and maintenacne using operation and

maintenance mauals as the basis of
instruction.

Assemble all testing data for inclusion in
the commissioning documents.

Each form shall bear signature of recorder,
and that of supervisor of reporting organizer.

Not Used.

Not Used.

END






