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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 None 

1.2 WORK COVERED BY CONTRACT DOCUMENTS 

.1 Work of this Contract comprises renovation of the mechanical systems at the PNWRC 
Building located at the University of Saskatchewan in Saskatoon, SK. 

1.3 CONTRACT METHOD 

.1 Construct Work under stipulated price contract. 

1.4 WORK BY OTHERS 

.1 Co-operate with other Contractors in carrying out their respective works and carry out 
instructions from Consultant. 

.2 Co-ordinate work with that of other Contractors. If any part of work under this Contract 
depends for its proper execution or result upon work of another Contractor, report 
promptly to Consultant, in writing, any defects which may interfere with proper 
execution of Work. 

.3 Work of Project executed prior to start of Work of this Contract, and which is specifically 
excluded from this Contract: 

.1 Replacement of roof top condensing unit for the North Wing AHU DX Cooling 
Coil. 

1.5 WORK SCHEDULE 

.1 All Work of this Contract is to be substantially complete no later than February 28, 2018. 

1.6 WORK SEQUENCE 

.1 Construct Work in stages to accommodate Owner's continued use of premises during 
construction. 

.2 Co-ordinate Progress Schedule and co-ordinate with Owner Occupancy during 
construction. 

.3 Required stages: 

.1 Abatement of all Asbestos containing materials on the piping and ductwork in the 
North Wing and South Wing mechanical rooms. 

.2 Demolish North Wing steam boiler, building steam, condensate piping, boiler 
flue gas breaching and stack, gas piping to nearest main, and water piping to 
nearest main. 

.3 Demolish North Wing glycol systems including but limited to piping, pumps, 
heat exchangers 
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.4 Demolish Animal Housing Air Handling Unit (AHU) complete with humidifier, 
piping and duct work associated with the AHU in the North Wing mechanical 
room. 

.5 Demolish Animal Housing AHU return air fan and associated duct work in the 
North Wing mechanical room. 

.6 Install temporary ventilation for the North Wing. 

.7 Demolish the North Wing AHU complete with humidifier, piping and duct work 
to accommodate the install of the new AHU. 

.8 Demolish the North Wing AHU return air fan and duct work to accommodate the 
install of the new return air fan. 

.9 Install new North Wing AHU complete with all associated duct work, dampers, 
instrumentation and controls.  Connect piping to DX cooling coil and 
commission AHU. 

.10 Install new North Wing AHU return air fan complete with all associated duct 
work, dampers, instrumentation and controls.  Commission return air fan. 

.11 Start up and place North Wing ventilation system into full operation. 

.12 Perform total air balance of the North Wing ventilation systems and adjust 
system accordingly. 

.13 Install new hydronic heating system in the North Wing mechanical room.  This 
includes the boilers, circulation pumps, piping, heat exchangers and associated 
instrumentation and controls. 

.14 Install new baseboard heaters throughout the North Wing. 

.15 Connect new hydronic heating system to the North Wing perimeter heating loop 
and unit heaters. 

.16 Install replacement unit heaters in the North Wing. 

.17 Install new glycol systems for the North Wing AHU, the Animal Autopsy AHU, 
and fume hood exhaust system heat recovery system.  Commission glycol 
systems. 

.18 Commission and start up new hydronic heating system complete with all North 
Wing baseboard heaters, unit heaters and glycol loops.  The heating system 
upgrades to this point need to be completed prior to the heating season beginning. 

.19 Install piping from new heating system in the North Wing mechanical room to 
South Wing mechanical room. 

.20 Install new baseboard heaters throughout the South Wing. 

.21 Install replacement unit heaters in the South Wing. 

.22 Install replacement heating coil in the South Wing AHU and connect supply and 
return hot water piping to the new hydronic heating system. 

.23 Modify piping as required to connect the South Wing east perimeter heating loop 
to the new hydronic heating system. 

.24 Modify piping as required to connect the South Wing west perimeter heating 
loop to the new hydronic heating system. 

.25 Modify piping as required to connect the remaining South Wing heating loops to 
the new hydronic heating system. 
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.26 Demolish obsolete hydronic heating equipment in the South Wing mechanical 
room. 

.27 Install new South Wing hot water circulation pumps and associated piping to 
connect the existing South Wing boilers into the new hydronic heating system to 
act as a back-up system.  Commission back-up boiler system. 

.28 Replace domestic hot water heater and recirculation pump.  Commission 
domestic hot water system. 

.29 Install new humidifiers for each AHU complete with all piping.  Commission all 
humidifiers. 

.30 Replace lighting in both North and South Wing mechanical rooms. 

.4 Maintain fire access/control. 

1.7 CONTRACTOR USE OF PREMISES 

.1 Unrestricted use of site until Substantial Performance. 

.2 Limit use of premises for storage, for Work, and for access, to allow: 

.1 Owner occupancy. 

.2 Partial owner occupancy. 

.3 Work by other contractors. 

.4 Public usage. 

.3 Co-ordinate use of premises under direction of Department Representative. 

.4 Obtain and pay for use of additional storage or work areas needed for operations under 
this Contract. 

.5 Remove or alter existing work to prevent injury or damage to portions of existing work 
which remain. 

.6 Repair or replace portions of existing work which have been altered during construction 
operations to match existing or adjoining work, as directed by Department 
Representative. 

.7 At completion of operations condition of existing work: equal to or better than that which 
existed before new work started. 

1.8 OWNER OCCUPANCY 

.1 Owner will occupy premises during entire construction period for execution of normal 
operations. 

.2 Co-operate with Owner in scheduling operations to minimize conflict and to facilitate 
Owner usage. 

1.9 PARTIAL OWNER OCCUPANCY 

.1 Schedule and substantially complete designated portions of Work for Owner's occupancy 
prior to Substantial Performance of entire Work. 

.2 North Wing AHU to be commissioned and placed into operation minimizing length of 
time of operation of the temporary ventilation system. 
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.3 All heating systems are to be completed prior to the heating season beginning.  If this is 
not achievable, each hydronic heating loop shall be transferred to the new heating system 
minimize the outage time on a particular heating loop.  Contractor responsible for 
planning the installation sequence and submit to the Departmental Representative for 
approval.  

.4 Owner will occupy designated areas for purpose of operation and maintenance of existing 
building systems. 

.5 Execute Certificate of Substantial Performance for each designated portion of Work prior 
to Owner occupancy. Contractor shall allow: 

.1 Access for Owner personnel. 

.2 Use of parking facilities. 

.3 Operation of HVAC and electrical systems. 

.6 On occupancy, Owner will provide for occupied areas: 

.1 Operation of HVAC and electrical systems. 

.2 Maintenance. 

.3 Security. 

.7 Execute Partial Interim Certificate of Completion for each designated portion of Work 
prior to Owner occupancy. Contractor shall allow: 

.1 Access for Owner personnel. 

.2 Use of parking facilities. 

.3 Operation of HVAC and electrical systems. 

1.10 OWNER FURNISHED ITEMS 

.1 Owner Responsibilities: 

.1 Arrange for delivery of shop drawings, product data, samples, manufacturer's 
instructions, and certificates to Contractor. 

.2 Deliver supplier's bill of materials to Contractor. 

.3 Arrange and pay for delivery to site in accordance with Progress Schedule. 

.4 Inspect deliveries jointly with Contractor. 

.5 Submit claims for transportation damage. 

.6 Arrange for replacement of damaged, defective or missing items. 

.7 Arrange for manufacturer's field services; arrange for and deliver manufacturer's 
warranties and bonds to Contractor. 

.2  Contractor Responsibilities: 

.1 Designate submittals and delivery date for each product in progress schedule. 

.2 Review shop drawings, product data, samples, and other submittals. Submit to 
Consultant notification of observed discrepancies or problems anticipated due to 
non-conformance with Contract Documents. 

.3 Receive and unload products at site. 

.4 Inspect deliveries jointly with Owner; record shortages, and damaged or 
defective items. 
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.5 Handle products at site, including uncrating and storage. 

.6 Protect products from damage, and from exposure to elements. 

.7 Assemble, install, connect, adjust, and finish products. 

.8 Provide installation inspections required by public authorities. 

.9 Repair or replace items damaged by Contractor or subcontractor on site (under 
his control). 

1.11 ALTERATIONS, ADDITIONS OR REPAIRS TO EXISTING BUILDING 

.1 Execute work with least possible interference or disturbance to occupants, building 
operations, public and normal use of premises. Arrange with Departmental 
Representative to facilitate execution of work. 

.2 Use only elevators existing in building for moving workers and material. 

.1 Protect walls of passenger elevators, to approval of Departmental Representative 
prior to use. 

.2 Accept liability for damage, safety of equipment and overloading of existing 
equipment. 

1.12 EXISTING SERVICES 

.1 Notify Departmental Representative and utility companies of intended interruption of 
services and obtain required permission. 

.2 Where Work involves breaking into or connecting to existing services, give 48 hours 
notice for necessary interruption of mechanical or electrical service throughout course of 
work. Minimize duration of interruptions. Carry out work at times as directed by 
governing authorities with minimum disturbance to pedestrian, vehicular traffic and 
tenant operations. 

.3 Provide alternative routes for personnel, pedestrian, and vehicular traffic. 

.4 Establish location and extent of service lines in area of work before starting Work. Notify 
Departmental Representative of findings. 

.5 Submit schedule to and obtain approval from Departmental Representative for any shut-
down or closure of active service or facility including power and communications 
services. Adhere to approved schedule and provide notice to affected parties. 

.6 Provide temporary services to maintain critical building and tenant systems. 

.7 Provide adequate bridging over trenches which cross sidewalks or roads to permit normal 
traffic. 

.8 Where unknown services are encountered, immediately advise Departmental 
Representative and confirm findings in writing. 

.9 Protect, relocate or maintain existing active services. When inactive services are 
encountered, cap off in manner approved by authorities having jurisdiction. 

.10 Record locations of maintained, re-routed and abandoned service lines. 

.11 Construct barriers as required. 
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1.13 DOCUMENTS REQUIRED 

.1 Maintain at job site, one copy each document as follows: 

.1 Contract Drawings. 

.2 Specifications. 

.3 Addenda. 

.4 Reviewed Shop Drawings. 

.5 List of Outstanding Shop Drawings. 

.6 Change Orders. 

.7 Other Modifications to Contract. 

.8 Field Test Reports. 

.9 Copy of Approved Work Schedule. 

.10 Health and Safety Plan and Other Safety Related Documents. 

.11 Other documents as specified. 

Part 2 Products 

2.1 NOT USED 

.1 Not used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not used. 

END OF SECTION 



Mechanical Upgrades Section 01 14 00 
Prairie & Northern Wildlife Research Centre WORK RESTRICTIONS 
Project No. 17-0006-001 Page 1 
 

Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 None 

1.2 ACCESS AND EGRESS 

.1 Design, construct and maintain temporary "access to" and "egress from" work areas, 
including stairs, runways, ramps, ladders and scaffolding, independent of finished 
surfaces and in accordance with relevant municipal, provincial and other regulations. 

1.3 USE OF SITE AND FACILITIES 

.1 Execute work with least possible interference or disturbance to normal use of premises. 
Make arrangements with Departmental Representative to facilitate work as stated. 

.2 Maintain existing services to building and provide for personnel and vehicle access. 

.3 Where security is reduced by work provide temporary means to maintain security. 

.4 Departmental Representative will assign sanitary facilities for use by Contractor's 
personnel. Keep facilities clean. 

.5 Use only elevators existing in building for moving workers and material. 

.1 Protect walls of passenger elevators, to approval of Departmental Representative 
prior to use. 

.2 Accept liability for damage, safety of equipment and overloading of existing 
equipment. 

.6 Closures: protect work temporarily until permanent enclosures are completed. 

1.4 ALTERATIONS, ADDITIONS OR REPAIRS TO EXISTING BUILDING 

.1 Execute work with least possible interference or disturbance to public, occupants, 
building operations and normal use of premises. Arrange with Departmental 
Representative to facilitate execution of work. 

1.5 EXISTING SERVICES 

.1 Notify Departmental Representative and utility companies of intended interruption of 
services and obtain required permission. 

.2 Where Work involves breaking into or connecting to existing services, give Departmental 
Representative 48 hours of notice for necessary interruption of mechanical or electrical 
service throughout course of work. Keep duration of interruptions minimum. Carry out 
interruptions after normal working hours of occupants, preferably on weekends. 

.3 Provide for pedestrian and vehicular traffic. 

.4 Construct barriers as required to prevent the public from entering the work area. 
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1.6 SPECIAL REQUIREMENTS 

.1 Normal working hours are Monday to Friday from 08:00 to 16:30.  Closed on Saturday, 
Sunday and holidays. 

.2 Medium and high risk asbestos abatement to occur only on Saturdays and Sundays.  
Schedule of work to be submitted and approved by the Department Representative prior 
to work commencing. 

.3 Removal of the north wing AHU to occur only on Saturdays and Sundays.  Schedule of 
work to be submitted and approved by the Department Representative prior to work 
commencing. 

.4 Ensure Contractor's personnel employed on site become familiar with and obey 
regulations including safety, fire, traffic and security regulations. 

.5 Keep within limits of work and avenues of ingress and egress. 

1.7 BUILDING SMOKING ENVIRONMENT 

.1 Comply with smoking restrictions. Smoking is not permitted. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 None 

1.2 REFERENCE STANDARDS 

.1 None 

1.3 ADMINISTRATIVE 

.1 Submit to Departmental Representative submittals listed for review. Submit promptly and 
in orderly sequence to not cause delay in Work. Failure to submit in ample time is not 
considered sufficient reason for extension of Contract Time and no claim for extension 
by reason of such default will be allowed. 

.2 Do not proceed with Work affected by submittal until review is complete. 

.3 Present shop drawings, product data, samples and mock-ups in SI Metric units. 

.4 Where items or information is not produced in SI Metric units converted values are 
acceptable. 

.5 Review submittals prior to submission to Departmental Representative. This review 
represents that necessary requirements have been determined and verified, or will be, and 
that each submittal has been checked and co-ordinated with requirements of Work and 
Contract Documents. Submittals not stamped, signed, dated and identified as to specific 
project will be returned without being examined and considered rejected. 

.6 Notify Departmental Representative, in writing at time of submission, identifying 
deviations from requirements of Contract Documents stating reasons for deviations. 

.7 Verify field measurements and affected adjacent Work are co-ordinated. 

.8 Contractor's responsibility for errors and omissions in submission is not relieved by 
Departmental Representative's review of submittals. 

.9 Contractor's responsibility for deviations in submission from requirements of Contract 
Documents is not relieved by Departmental Representative review. 

.10 Keep one reviewed copy of each submission on site. 

1.4 SHOP DRAWINGS AND PRODUCT DATA 

.1 The term "shop drawings" means drawings, diagrams, illustrations, schedules, 
performance charts, brochures and other data which are to be provided by Contractor to 
illustrate details of a portion of Work. 

.2 Submit drawings stamped and signed by professional engineer registered or licensed in 
Saskatchewan, Canada. 

.3 Indicate materials, methods of construction and attachment or anchorage, erection 
diagrams, connections, explanatory notes and other information necessary for completion 
of Work. Where articles or equipment attach or connect to other articles or equipment, 
indicate that such items have been co-ordinated, regardless of Section under which 
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adjacent items will be supplied and installed. Indicate cross references to design drawings 
and specifications. 

.4 Allow 5 business days for review of each submission. 

.5 Adjustments made on shop drawings by Departmental Representative are not intended to 
change Contract Price. If adjustments affect value of Work, state such in writing to 
Departmental Representative prior to proceeding with Work. 

.6 Make changes in shop drawings as Departmental Representative may require, consistent 
with Contract Documents. When resubmitting, notify Departmental Representative in 
writing of revisions other than those requested. 

.7 Accompany submissions with transmittal letter, containing: 

.1 Date. 

.2 Project title and number. 

.3 Contractor's name and address. 

.4 Identification and quantity of each shop drawing, product data and sample. 

.5 Other pertinent data. 

.8 Submissions include: 

.1 Date and revision dates. 

.2 Project title and number. 

.3 Name and address of: 
.1 Subcontractor. 
.2 Supplier. 
.3 Manufacturer. 

.4 Contractor's stamp, signed by Contractor's authorized representative certifying 
approval of submissions, verification of field measurements and compliance with 
Contract Documents. 

.5 Details of appropriate portions of Work as applicable: 
.1 Fabrication. 
.2 Layout, showing dimensions, including identified field dimensions, and 

clearances. 
.3 Setting or erection details. 
.4 Capacities. 
.5 Performance characteristics. 
.6 Standards. 
.7 Operating weight. 
.8 Wiring diagrams. 
.9 Single line and schematic diagrams. 
.10 Relationship to adjacent work. 

.9 After Departmental Representative's review, distribute copies. 

.10 Submit electronic copy of shop drawings for each requirement requested in specification 
Sections and as Departmental Representative may reasonably request. 
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.11 Submit electronic copies of product data sheets or brochures for requirements requested 
in specification Sections and as requested by Departmental Representative where shop 
drawings will not be prepared due to standardized manufacture of product. 

.12 Submit electronic copies of test reports for requirements requested in specification 
Sections and as requested by Departmental Representative. 

.1 Report signed by authorized official of testing laboratory that material, product or 
system identical to material, product or system to be provided has been tested in 
accord with specified requirements. 

.2 Testing must have been within 3 years of date of contract award for project. 

.13 Submit electronic copies of certificates for requirements requested in specification 
Sections and as requested by Departmental Representative. 

.1 Statements printed on manufacturer's letterhead and signed by responsible 
officials of manufacturer of product, system or material attesting that product, 
system or material meets specification requirements. 

.2 Certificates must be dated after award of project contract complete with project 
name. 

.14 Submit electronic copies of manufacturer’s instructions for requirements requested in 
specification Sections and as requested by Departmental Representative. 

.1 Pre-printed material describing installation of product, system or material, 
including special notices and Material Safety Data Sheets concerning 
impedances, hazards and safety precautions. 

.15 Submit electronic copies of Manufacturer's Field Reports for requirements requested in 
specification Sections and as requested by Departmental Representative. 

.16 Documentation of the testing and verification actions taken by manufacturer's 
representative to confirm compliance with manufacturer's standards or instructions. 

.17 Submit 4 print copies and electronic copies of Operation and Maintenance Data for 
requirements requested in specification Sections and as requested by Departmental 
Representative. 

.18 Delete information not applicable to project. 

.19 Supplement standard information to provide details applicable to project. 

.20 If upon review by Departmental Representative, no errors or omissions are discovered or 
if only minor corrections are made, copies will be returned and fabrication and 
installation of Work may proceed. If shop drawings are rejected, noted copy will be 
returned and resubmission of corrected shop drawings, through same procedure indicated 
above, must be performed before fabrication and installation of Work may proceed. 

.21 The review of shop drawings by Public Works and Government Services Canada (PSPC) 
is for sole purpose of ascertaining conformance with general concept. 

.1 This review shall not mean that PSPC approves detail design inherent in shop 
drawings, responsibility for which shall remain with Contractor submitting same, 
and such review shall not relieve Contractor of responsibility for errors or 
omissions in shop drawings or of responsibility for meeting requirements of 
construction and Contract Documents. 



Mechanical Upgrades  Section 01 33 00 
Prairie & Northern Wildlife Research Centre SUBMITTAL PROCEDURES 
Project No. 17-0006-001 Page 4 
 

.2 Without restricting generality of foregoing, Contractor is responsible for 
dimensions to be confirmed and correlated at job site, for information that 
pertains solely to fabrication processes or to techniques of construction and 
installation and for co-ordination of Work of sub-trades. 

1.5 SAMPLES 

.1 Submit for review samples in duplicate as requested in respective specification Sections. 
Label samples with origin and intended use. 

.2 Deliver samples prepaid to Departmental Representative's office. 

.3 Notify Departmental Representative in writing, at time of submission of deviations in 
samples from requirements of Contract Documents. 

.4 Where colour, pattern or texture is criterion, submit full range of samples. 

.5 Adjustments made on samples by Departmental Representative are not intended to 
change Contract Price. If adjustments affect value of Work, state such in writing to 
Departmental Representative prior to proceeding with Work. 

.6 Make changes in samples which Departmental Representative may require, consistent 
with Contract Documents. 

.7 Reviewed and accepted samples will become standard of workmanship and material 
against which installed Work will be verified. 

1.6 CERTIFICATES AND TRANSCRIPTS 

.1 Immediately after award of Contract, submit Workers' Compensation Board status. 

.2 Submit transcription of insurance immediately after award of Contract. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Effective April 1, 2016, all Public Works and Government Services Canada (PWGSC) contracts 
for new construction and major rehabilitation will prohibit the use of asbestos-containing 
materials. Further information can be found at 

PWGSCC Update on Asbestos Use 

http://www.tpsgc-pwgsc.gc.ca/comm/vedette-
features/2016-04-19-00-eng.html 
 

Part 1  General 

1.1 REFERENCES 

.1 Government of Canada. 

.1 Canada Labour Code - Part II 

.2 Canada Occupational Health and Safety Regulations. 

.2 National Building Code of Canada (NBC): 

.1 Part 8, Safety Measures at Construction and Demolition Sites. 

.3 The Canadian Electric Code (as amended) 

.4 Canadian Standards Association (CSA) as amended: 

.1 CSA Z797-2009 Code of Practice for Access Scaffold 

.2 CSA S269.1-1975 (R2003) Falsework for Construction Purposes 

.3 CSA S350-M1980 (R2003) Code of Practice for Safety in Demolition of Structures 

.4 CSA Z1006-10 Management of Work in Confined Spaces. 

.5 CSA Z462- Workplace Electrical Safety Standard 

.5 .5  National Fire Code of Canada 2010 (as amended) 

.1 .1 Part 5 – Hazardous Processes and Operations and Division B as applicable and 
required. 

.6 American National Standards Institute (ANSI): 

.1 ANSI A10.3, Operations – Safety Requirements for Powder-Actuated Fastening 
Systems. 

.7 Province of British Columbia: 

.1 Workers Compensation Act Part 3-Occupational Health and Safety. 

.2 Occupational Health and Safety Regulations 

.8 Any Hazardous Materials Assessment Reports must be listed in this section. 

1.2 RELATED SECTIONS   

.1 Work Restrictions:       Section 011400 

.2 Submittal Procedures:       Section 013300 

.3 Construction/Demolition Waste Management and Disposal:   Section 017421 

 

http://www.tpsgc-pwgsc.gc.ca/comm/vedette-features/2016-04-19-00-eng.html�
http://www.tpsgc-pwgsc.gc.ca/comm/vedette-features/2016-04-19-00-eng.html�
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1.3 WORKERS’ COMPENSATION BOARD COVERAGE 

.1 Comply fully with the Workers' Compensation Act, regulationsand orders made 
pursuant thereto, and any amendments up tothe completion of the work. 

.2 Maintain Workers' Compensation Board coverage during theterm of the Contract, until 
and including the date that the Certificate of Final Completion is issued. 

1.4 COMPLIANCE WITH REGULATIONS      

.1 PWGSC may terminate the Contract without liability to PWGSC where the Contractor, 
in the opinion of PWGSC, refuses to comply with a requirement of the Workers' 
Compensation Act or the Occupational Health and Safety Regulations. 

.2  It is the Contractor's responsibility to ensure that all workers are qualified, competent 
and certified to perform the work as required by the Workers' Compensation Act or the 
Occupational Health and Safety Regulations. 

1.5 SUBMITTALS               

.1 Submit to Departmental Representative submittals listed for review in accordance with Section 
013300. 

.2 Work effected by submittal shall not proceed until review is complete. 

.3 Submit the following: 

.1 Site Specific Health and Safety Plan. 

.2 Copies of reports or directions issued by Federal and Provincial health and safety 
inspectors. 

.3 Copies of incident and accident reports. 

.4 Complete set of current Material Safety Data Sheets (MSDS), and all other 
documentation required by Workplace Hazardous Materials Information System 
(WHMIS) requirements. 

.5 Emergency Procedures. 

.4 The Departmental Representative will review the Contractor's Site Specific Health and Safety 
Plan and emergency procedures, and provide comments to the Contractor within 5 days after 
receipt of the plan. Revise the plan as appropriate and resubmit to Departmental Representative. 

.5 Medical surveillance: where prescribed by legislation, regulation or safety program, submit 
certification of medical surveillance for site personnel prior to commencement of work, and 
submit additional certifications for any new site personnel to Departmental Representative. 

.6 Submission of the Site Specific Health and Safety Plan, and any revised version, to the 
Departmental Representative is for information and reference purposes only. It shall not: 

.1 Be construed to imply approval by the Departmental Representative. 

.2 Be interpreted as a warranty of being complete, accurate and legislatively compliant. 

.3 Relieve the Contractor of his legal obligations for the provision of health and safety on 
the project. 
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1.6 RESPONSIBILITY 

.1 Assume responsibility as the Prime Contractor for work under this contract. 

.2 Be responsible for health and safety of persons on site, safety of property on site and for 
protection of persons adjacent to site and environment to extent that they may be affected by 
conduct of Work. 

.3 Comply with and enforce compliance by employees with safety requirements of Contract 
documents, applicable Federal, Provincial, Territorial and local statutes, regulations, and 
ordinances, and with Site Specific Health and Safety Plan. 

1.7 HEALTH AND SAFETY COORDINATOR 
 

.1 The Health and Safety Coordinator: 

.1 Be responsible for completing all health and safety training and ensuring that personnel 
that do not successfully complete the required training are not permitted to enter the site 
to perform work. 

.2 Be responsible for implementing, revising, daily enforcing, and monitoring the Site 
Specific Health and Safety Plan. 

.3 Be on site during execution of work. 

1.8 GENERAL CONDITIONS 

.1 Provide safety barricades and lights around work site as required to provide a safe working 
environment for workers and protection for pedestrian and vehicular traffic. 

.2 Ensure that non-authorized persons are not allowed to circulate in designated construction areas 
of the work site. 

.3 Provide appropriate means by use of barricades, fences, warning signs, traffic control personnel, 
and temporary lighting as required. 

.4 Secure site at night time as deemed necessary to protect site against entry. 

1.9 PROJECT/SITE CONDITIONS 

.1 Work at site will involve contact with: 

.1 Multi-employer work site. 

.2 Federal employees and general public. 

.3 Add hazards on the “Preconstruction Assessment Form” (PAF) or list them as separate 
items in this section.  The PAF must be referenced as an Appendix to this specification. 

1.10 UTILITY CLEARANCES  

.1 The Contractor is solely responsible for all utility detection and clearances prior to starting the 
work 

.2 The Contractor will not rely solely upon the Reference Drawings or other information provided 
for utility locations. 
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1.11 REGULATORY REQUIREMENTS 

.1 Comply with specified codes, acts, bylaws, standards and regulations to ensure safe operations 
at site. 

.2 In event of conflict between any provisions of the above authorities, the most stringent 
provision will apply. Should a dispute arise in determining the most stringent requirement, the 
Departmental Representative will advise on the course of action to be followed. 

1.12 WORK PERMITS  

.1 Obtain speciality permit[s] related to project before start of work. 

1.13 FILING OF NOTICE  
 

.1 The General Contractor is to complete and submit a Notice of Project as required by Provincial 
authorities. 

.2 Provide copies of all notices to the Departmental Representative. 

1.14 HEALTH AND SAFETY PLAN 

.1 Conduct a site-specific hazard assessment based on review of Contract documents, required 
work, and project site. Identify any known and potential health risks and safety hazards. 

.2 Prepare and comply with a site-specific project Health and Safety Plan based on hazard 
assessment, including, but not limited to, the following: 

.1 Primary requirements: 
.1 Contractor's safety policy. 
.2 Identification of applicable compliance obligations. 
.3 Definition of responsibilities for project safety/organization chart for project. 
.4 General safety rules for project. 
.5 Job-specific safe work procedures. 
.6 Inspection policy and procedures. 
.7 Incident reporting and investigation policy and procedures. 
.8 Occupational Health and Safety Committee/Representative procedures. 
.9 Occupational Health and Safety meetings. 
.10 Occupational Health and Safety communications and record keeping 

procedures. 
.2 Summary of health risks and safety hazards resulting from analysis of hazard 

assessment, with respect to site tasks and operations which must be performed as part of 
the work. 

.3 List hazardous materials to be brought on site as required by work. 

.4 Indicate Engineering and administrative control measures to be implemented at the site 
for managing identified risks and hazards. 

.5 Identify personal protective equipment (PPE) to be used by workers. 

.6 Identify personnel and alternates responsible for site safety and health. 
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.7 Identify personnel training requirements and training plan, including site orientation for 
new workers. 

.3 Develop the plan in collaboration with all subcontractors. Ensure that work/activities of 
subcontractors are included in the hazard assessment and are reflected in the plan. 

.4 Revise and update Health and Safety Plan as required, and re-submit to the Departmental 
Representative. 

.5 Departmental Representative's review: the review of Site Specific Health and Safety Plan by 
Public Service and Procurement Canada (PWGSC) shall not relieve the Contractor of 
responsibility for errors or omissions in final Site Specific Health and Safety Plan or of 
responsibility for meeting all requirements of construction and Contract documents. 

1.15 EMERGENCY PROCEDURES  

.1 List standard operating procedures and measures to be taken in emergency situations. Include an 
evacuation plan and emergency contacts (i.e. names/telephone numbers) of: 

.1 Designated personnel from own company. 

.2 Regulatory agencies applicable to work and as per legislated regulations. 

.3 Local emergency resources. 

.4 Departmental Representative site staff. 

.2 Include the following provisions in the emergency procedures: 

.1 Notify workers and the first-aid attendant, of the nature and location of the emergency. 

.2 Evacuate all workers safely. 

.3 Check and confirm the safe evacuation of all workers. 

.4 Notify the fire department or other emergency responders. 

.5 Notify adjacent workplaces or residences which may be affected if the risk extends 
beyond the workplace. 

.6 Notify Departmental Representative [site staff]. 

.3 Provide written rescue/evacuation procedures as required for, but not limited to: 

.1 Work at high angles. 

.2 Work in confined spaces or where there is a risk of entrapment. 

.3 Work with hazardous substances. 

.4 Underground work. 

.5 Work on, over, under and adjacent to water. 

.6 Workplaces where there are persons who require physical assistance to be moved. 

.4 Design and mark emergency exit routes to provide quick and unimpeded exit. 

1.16 HAZARDOUS PRODUCTS     

.1 Comply with requirements of Workplace Hazardous Materials Information System (WHMIS) 
regarding use, handling, storage and disposal of hazardous materials, and regarding labelling 
and provision of Material Safety Data Sheets (MSDS) acceptable to the Departmental 
Representative and in accordance with the Canada Labour Code. 

.2 Where use of hazardous and toxic products cannot be avoided: 



Mechanical Upgrade SECTION 01 35 33 
Prairie & Northern Wildlife Research Centre     HEALTH AND SAFETY REQUIREMENTS 
Project No. 17-0006-001                 Page 6 
 

.1 Advise Departmental Representative beforehand of the product(s) intended for use. 
Submit applicable MSDS and WHMIS documents as per Section 013300. 

.2 In conjunction with Departmental Representative, schedule to carry out work during 
"off hours" when tenants have left the building. 

.3 Provide adequate means of ventilation as required. 

.4 The contractor shall ensure that the product is applied as per manufacturers 
recommendations. 

.5 The contractor shall ensure that only pre-approved products are brought onto the work 
site in an adequate quantity to complete the work. 

1.17 ASBESTOS HAZARD    

.1 Carry out any activities involving asbestos in accordance with applicable Provincial / Federal 
Regulations. 

.2 Removal and handling of asbestos will be in accordance with applicable Provincial / Federal 
Regulations. 

1.18 PCB REMOVALS 

.1 Mercury-containing fluorescent tubes and ballasts which contain polychorinated biphenyls 
(PCBs) are classified as hazardous waste. 

.2 Remove, handle, transport and dispose of as indicated in Section 028101. 

1.19 REMOVAL OF LEAD-CONTAINING PAINTS 

.1 All paints containing TCLP lead concentrations above 5 ppm are classified as hazardous. 

.2 Carry out demolition and/or remediation activities involving lead-containing paints in 
accordance with applicable Provincial / Territorial Regulations. 

.3 Dry Scraping/Sanding of any materials containing lead is strictly prohibited. 

.4 The use of Methylene Chloride based paint removal products is strictly prohibited. 

1.20 ELECTRICAL SAFETY REQUIREMENTS 

.1 Comply with authorities and ensure that, when installing new facilities or modifying existing 
facilities, all electrical personnel are completely familiar with existing and new electrical 
circuits and equipment and their operation. 

.1 Before undertaking any work, coordinate required energizing and de-energizing of new 
and existing circuits with Departmental Representative. 

.2 Maintain electrical safety procedures and take necessary precautions to ensure safety of 
all personnel working under this Contract, as well as safety of other personnel on site. 

1.21 ELECTRICAL LOCKOUT 

.1 Develop, implement and enforce use of established procedures to provide electrical lockout and 
to ensure the health and safety of workers for every event where work must be done on any 
electrical circuit or facility. 
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.2 Prepare the lockout procedures in writing, listing step-by-step processes to be followed by 
workers, including how to prepare and issue the request/authorization form. Have procedures 
available for review upon request by the Departmental Representative. 

.3 Keep the documents and lockout tags at the site and list in a log book for the full duration of the 
Contract. Upon request, make such data available for viewing by Departmental Representative 
or by any authorized safety representative. 

1.22 OVERLOADING 

.1 Ensure no part of work is subjected to a load which will endanger its safety or will cause 
permanent deformation. 

1.23 FALSEWORK  

.1 Design and construct falsework in accordance with CSA S269.1- 1975 (R2003). 

1.24 SCAFFOLDING 

.1 Design, construct and maintain scaffolding in a rigid, secure and safe manner, in accordance 
with CSA Z797-2009 and Saskatchewan Occupational Health and Safety Regulations. 

1.25 CONFINED SPACES 

.1 Carry out work in confined spaces in compliance with Provincial / Territorial Regulations 

1.26 POWDER-ACTUATED DEVICES 

.1 Use powder-actuated devices in accordance with ANSI A10.3 only after receipt of written 
permission from the Departmental Representative. 

1.27 FIRE SAFETY AND HOT WORK 

.1 Obtain Departmental Representative's authorization before any welding, cutting or any other hot 
work operations can be carried out on site. 

.2 Hot work includes cutting/melting with use of torch, flame heating roofing kettles, or other open 
flame devices and grinding with equipment which produces sparks. 

1.28 FIRE SAFETY REQUIREMENTS 

.1 Store oily/paint-soaked rags, waste products, empty containers and materials subject to 
spontaneous combustion in ULC approved, sealed containers and remove from site on a daily 
basis. 

.2 Handle, store, use and dispose of flammable and combustible materials in accordance with the 
National Fire Code of Canada. 

.3 Portable gas and diesel fuel tanks are not permitted on most federal work sites.  Approval from 
the DR is required prior to any gas or diesel tank being brought onto the work site.  

1.29 FIRE PROTECTION AND ALARM SYSTEM 

.1 Fire protection and alarm systems shall not be: 

.1 Obstructed. 

.2 Shut off. 
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.3 Left inactive at the end of a working day or shift. 

.2 Do not use fire hydrants, standpipes and hose systems for purposes other than firefighting. 

.3 Be responsible/liable for costs incurred from the fire department, the building owner and the 
tenants, resulting from false alarms. 

1.30 UNFORESEEN HAZARDS 

.1 Should any unforeseen or peculiar safety-related factor, hazard or condition become evident 
during performance of the work, immediately stop work and advise the Departmental 
Representative verbally and in writing. 

1.31 POSTED DOCUMENTS 

.1 Post legible versions of the following documents on site: 

.1 Site Specific Health and Safety Plan. 

.2 Sequence of work. 

.3 Emergency procedures. 

.4 Site drawing showing project layout, locations of the first-aid station, evacuation route 
and marshalling station, and the emergency transportation provisions. 

.5 Notice of Project. 

.6 Floor plans or site plans. 

.7 Notice as to where a copy of the Workers' Compensation Act and Regulations are 
available on the work site for review by employees and workers. 

.8 Workplace Hazardous Materials Information System (WHMIS) documents. 

.9 Material Safety Data Sheets (MSDS). 

.10 List of names of Joint Health and Safety Committee members, or Health and Safety 
Representative, as applicable. 

.2 Post all Material Safety Data Sheets (MSDS) on site, in a common area, visible to all workers 
and in locations accessible to tenants when work of this Contract includes construction activities 
adjacent to occupied areas. 

.3 Postings should be protected from the weather, and visible from the street or the exterior of the 
principal construction site shelter provided for workers and equipment, or as approved by the 
Departmental Representative. 

1.32 1.31 MEETINGS 

.1 Attend health and safety pre-construction meeting and all subsequent meetings called by the 
Departmental Representative. 

1.33 CORRECTION OF NON-COMPLIANCE 

.1 Immediately address health and safety non-compliance issues identified by the Departmental 
Representative. 

.2 Provide Departmental Representative with written report of action taken to correct non-
compliance with health and safety issues identified. 



Mechanical Upgrade SECTION 01 35 33 
Prairie & Northern Wildlife Research Centre     HEALTH AND SAFETY REQUIREMENTS 
Project No. 17-0006-001                 Page 9 
 

.3 The Departmental Representative may issue a "stop work order" if non-compliance of health 
and safety regulations is not corrected immediately or within posted time. The General 
Contractor/subcontractors will be responsible for any costs arising from such a "stop work 
order". 

 
END OF SECTION 
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Part 1 General 

1.1 WASTE MANAGEMENT GOALS 

.1 Prior to start of Work conduct meeting with Departmental Representative to review and 
discuss PSPC's waste management goal and Contractor's proposed Waste Reduction 
Workplan for Construction, Renovation and /or Demolition (CRD) waste to be project 
generated. 

.2 PSPC's waste management goal: to divert a minimum 75 percent of total Project Waste 
from landfill sites. Prior to project completion provide Departmental Representative 
documentation certifying that waste management, recycling, reuse of recyclable and 
reusable materials have been extensively practiced.  

.3 Specific material target percentages for reuse and/or recycling: 

.1 Masonry and pavement: [_____] 

.2 Ceilings and walls: [_____] 

.3 Metals: [_____] 

.4 Mechanical - HVAC: [_____] 

.5 Mechanical - plumbing piping: [_____] 

.6 Mechanical - fixtures: [_____] 

.7 Mechanical - other: [_____] 

.8 Doors and windows: [_____] 

.9 Wood: [_____] 

.10 Finish carpentry and millwork: [_____] 

.11 Flooring: [_____] 

.12 Electrical - wiring/conduits/boxes: [_____] 

.13 Electrical - lighting: [_____] 

.14 Electrical - other: [_____] 

.15 Roofing: [_____] 

.16 Miscellaneous - furnishing/specialized equipment: [_____] 

.17 Packaging: [_____] 

.4 Target percentage goals are achievable for waste diversion. Contractor to review and 
confirm Departmental Representative's Waste Audit acceptable values. 

.5 Minimize amount of non-hazardous solid waste generated by project and accomplish 
maximum source reduction, reuse and recycling of solid waste produced by CRD 
activities. 

.6 Protect environment and prevent environmental pollution damage. 

1.2 RELATED REQUIREMENTS 

.1 None 
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1.3 REFERENCE STANDARDS 

.1 Canada Green Building Council (CaGBC) 

.1 LEED Canada-NC Version 1.0-[2004], LEED (Leadership in Energy and 
Environmental Design): Green Building Rating System Reference Package For 
New Construction and Major Renovations (including Addendum [2007]). 

.2 LEED Canada-CI Version 1.0-[2007], LEED (Leadership in Energy and 
Environmental Design): Green Building Rating System Reference Guide For 
Commercial Interiors. 

.3 LEED Canada 2009 for Design and Construction-[2010], LEED Canada 2009 for 
Design and Construction Leadership in Energy and Environmental Design Green 
Building Rating System Reference Guide. 

.4 LEED Canada for Existing Buildings, Operations and Maintenance-[2009], 
LEED Canada 2009 Leadership In Energy and Environmental Design Green 
Building Rating System Reference Guide. 

.2 Ontario Ministry of Environment 

.1 Ontario 3 R's Regulations (regulation 102/94) for waste management programs 
applicable to construction and demolition projects greater than 2,000 m2. 

.2 Ontario Environmental Protection Act (EPA) 
.1 Regulation 102/94, Waste Audits and Waste Reduction Workplans. 
.2 Regulation 103/94, Source Separation Programs. 

.3 Canadian Construction Association (CCA) 
.1 CCA 81-2001: A Best Practices Guide to Solid Waste Reduction. 

.4 Public Works and Government Services Canada (PSPC) 
.1 2002 National Construction, Renovation and Demolition Non-Hazardous 

Solid Waste Management Protocol. 
.2 CRD Waste Management Market Research Report (available from 

PSPC's Environmental Services). 
.3 Sustainable Development Strategy 2007-2009: Target 2.1 

Environmentally Sustainable Use of Natural Resources. 
.1 Real Property projects over $1 million and in communities 

where industrial recycling is supported, implementation of CRD 
waste management practices will be completed, with waste 
materials being reused or recycled. 

.2 Contractually ensure resources used in construction or 
maintenance are consumed and recovered in a sustainable 
manner. 

1.4 DEFINITIONS 

.1 Approved/Authorized recycling facility: waste recycler approved by applicable provincial 
authority or other users of material for recycling approved by the Departmental 
Representative. 

.2 Class III: non-hazardous waste - construction renovation and demolition waste. 
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.3 Construction, Renovation and/or Demolition (CRD) Waste: Class III solid, non-
hazardous waste materials generated during construction, demolition, and/or renovation 
activities 

.4 Cost/Revenue Analysis Workplan (CRAW): based on information from Waste Reduction 
Workplan, and intended as financial tracking tool for determining economic status of 
waste management practices (Schedule E). 

.5 Inert Fill: inert waste - exclusively asphalt and concrete. 

.6 Waste Source Separation Program (WSSP): implementation and co-ordination of 
ongoing activities to ensure designated waste materials will be sorted into pre-defined 
categories and sent for recycling and reuse, maximizing diversion and potential to reduce 
disposal costs. 

.7 Recyclable: ability of product or material to be recovered at end of its life cycle and re-
manufactured into new product for reuse. 

.8 Recycle: process by which waste and recyclable materials are transformed or collected 
for purpose of being transferred into new products. 

.9 Recycling: process of sorting, cleansing, treating and reconstituting solid waste and other 
discarded materials for purpose of using in altered form. Recycling does not include 
burning, incinerating, or thermally destroying waste. 

.10 Reuse: repeated use of product in same form but not necessarily for same purpose. Reuse 
includes: 

.1 Salvaging reusable materials from re-modelling projects, before demolition stage, 
for resale, reuse on current project or for storage for use on future projects. 

.2 Returning reusable items including pallets or unused products to vendors. 

.11 Salvage: removal of structural and non-structural materials from 
deconstruction/disassembly projects for purpose of reuse or recycling. 

.12 Separate Condition: refers to waste sorted into individual types. 

.13 Source Separation: act of keeping different types of waste materials separate beginning 
from the point they became waste. 

.14 Waste Audit (WA): detailed inventory of estimated quantities of waste materials that will 
be generated during construction, demolition, deconstruction and/or renovation. Involves 
quantifying by volume/weight amounts of materials and wastes that will be reused, 
recycled or landfilled. Refer to Schedule A. 

.15 Waste Diversion Report: detailed report of final results, quantifying cumulative weights 
and percentages of waste materials reused, recycled and landfilled over course of project. 
Measures success against Waste Reduction Workplan (WRW) goals and identifies 
lessons learned. 

.16 Waste Management Co-ordinator (WMC): contractor representative responsible for 
supervising waste management activities as well as co-ordinating required submittal and 
reporting requirements. 

.17 Waste Reduction Workplan (WRW): written report which addresses opportunities for 
reduction, reuse, or recycling of materials generated by project. Specifies diversion goals, 
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implementation and reporting procedures, anticipated results and responsibilities. Waste 
Reduction Workplan (Schedule B) information acquired from Waste Audit. 

1.5 DOCUMENTS 

.1 Post and maintain in visible and accessible area at job site, one copy of following 
documents: 

.1 Waste Audit (Schedule A). 

.2 Waste Reduction Workplan (Schedule B). 

.3 Waste Source Separation Program. 

.4 Schedules [B] [A]completed for project. 

1.6 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Submit in accordance with Section [01 33 00- Submittal Procedures]. 

.2 Prepare and submit following prior to [project start-up]: 

.1 [1]copy and [1]electronic copy of completed Waste Audit (WA): Schedule A. 

.2 [1]copy and [1]electronic copy of completed Waste Reduction Workplan 
(WRW): Schedule B. 

.3 [1]copy and [1]electronic copy of Cost/Revenue Analysis Workplan (CRAW): 
Schedule E. 

.4 [1]copy and [1]electronic copy of Waste Source Separation Program (WSSP). 

.3 Prepare and submit on monthly basis, throughout project or at intervals agreed to by 
Departmental Representative the following: 

.1 Receipts, scale tickets, waybills, and/or waste disposal receipts that show 
quantities and types of materials reused, recycled, or disposed of. 

.2 Updated Waste Materials Tracking form (Schedule D). 

.3 Written monthly summary report detailing cumulative amounts of waste 
materials reused, recycled and landfilled, and brief status of ongoing waste 
management activities. 

.4 Submit prior to final payment the following: 

.1 Waste Diversion Report, indicating final quantities by material types salvaged for 
reuse, recycling or disposal in landfill and recycling centres, re-use depots, 
landfills and other waste processors that received waste materials (See Schedule 
C). 

.2 Provide receipts, scale tickets, waybills, waste disposal receipts that confirm 
quantities and types of materials reused, recycled or disposed of and destination. 

1.7 WASTE AUDIT (WA) 

.1 Departmental Representative will prepare WA prior to project start-up. WA will be 
provided with bid documentation (see Schedule A). 
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.2 WA provides detailed inventory, estimated quantities and types of waste materials that 
will be generated as well as their potential to be reused and/or recycled and project's 
waste diversion goals and objectives. 

.3 After award of contract, contractor to review WA and confirm that anticipated quantities 
of waste generated are accurate and goals achievable. 

.4 If after review, contractor determines that indicated quantities or opportunities in WA are 
not accurate or achievable, contractor to provide written details of discrepancies and 
revised quantities for areas of concern. Contractor to meet with Departmental 
Representative to review and justify revisions. 

.5 Post on-site WA where contractor and sub-contractors are able to review content. 

1.8 WASTE REDUCTION WORKPLAN (WRW) 

.1 Prepare and submit WRW (Schedule B) at least 10 days prior to project start-up. 

.2 WRW identifies strategies to optimize diversion through reduction, reuse, and recycling 
of materials and comply with applicable regulations, based on information acquired from 
WA. 

.3 WRW should include but not limited to: 

.1 Applicable regulations. 

.2 Specific goals for waste reduction, identify existing barriers and develop 
strategies to overcome them. 

.3 Destination of materials identified. 

.4 Deconstruction/disassembly techniques and schedules. 

.5 Methods to collect, separate, and reduce generated wastes. 

.6 Location of waste bins on-site. 

.7 Security of on-site stock piles and waste bins. 

.8 Protection of personnel, sub-contractors. 

.9 Clear labelling of storage areas. 

.10 Training plan for contractor and sub-contractors. 

.11 Methods to track and report results reliably (Schedule D). 

.12 Details on materials handling and removal procedures. 

.13 Recycler and reclaimer requirements. 

.14 Quantities of materials to be salvaged for reuse or recycled and materials sent to 
landfill. 

.15 Requirements for monitoring on-site wastes management activities. 

.4 Structure WRW to prioritize actions and follow 3R's hierarchy, with Reduction as first 
priority, followed by Reuse, then Recycle. 

.5 Post WRW or summary where workers at site are able to review content. 

.6 Monitor and report on waste reduction by documenting total volume (in tonnes) and cost 
of actual waste removed from project (Schedule D). 
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1.9 COST/REVENUE ANALYSIS WORKPLAN (CRAW) 

.1 Prepare CRAW (see Schedule E) and include the following: 

.1 Cost of current waste management practices. 

.2 Implementation cost of waste diversion program. 

.3 Savings and benefits resulting from waste diversion program. 

1.10 WASTE SOURCE SEPARATION PROGRAM (WSSP) 

.1 As part of Waste Reduction Workplan, prepare WSSP prior to project start-up. 

.2 WSSP will detail methodology and planned on-site activities for separation of reusable 
and recyclable materials from waste intended for landfill. 

.3 Provide list and drawings of locations that will be made available for sorting, collection, 
handling and storage of anticipated quantities of reusable and recyclable materials. 

.4 Provide sufficient on-site facilities and containers for collection, handling, and storage of 
anticipated quantities of reusable and recyclable materials. 

.5 Locate containers to facilitate deposit of materials without hindering daily operations. 

.6 Provide training for workers in handling and separation of materials for reuse and/or 
recycling. 

.7 Locate separated materials in areas which minimizes material damage. 

.8 Clearly and securely label containers to identify types/conditions of materials accepted 
and assist workers in separating materials accordingly. 

.9 Monitor on-site waste management activities by conducting periodic site inspections to 
verify: state of signage, contamination levels, bin locations and condition, personnel 
participation, use of waste tracking forms and collection of waybills, receipts and 
invoices. 

.10 On-site sale of salvaged materials is not permitted unless authorized in writing by 
Departmental Representative and provided that site safety regulations and security 
requirements are adhered to. 

1.11 USE OF SITE AND FACILITIES 

.1 Execute Work with minimal interference and disturbance to normal use of premises. 

.2 Maintain security measures established by facility provide temporary security measures 
approved by Departmental Representative. 

1.12 WASTE PROCESSING SITES 

.1 Contractor is responsible to research and locate waste diversion resources and service 
providers. Salvaged materials are to be transported off site to approved and/or authorized 
recycling facilities or to users of material for recycling. 

.2 Province of: Saskatchewan 

.1 Name: [_____] 

.2 Telephone: [_____] 
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.3 Fax: [_____] 

1.13 QUALITY ASSURANCE 

.1 After award of Contract, a mandatory site examination will be held for this Project for 
Contractor and/or sub-contractors responsible for construction, renovation 
demolition/deconstruction waste management. 

.1 Date, time and location will be arranged by Departmental Representative. 

.2 Waste Management Meeting: Waste Management Co-ordinator is to provide an update 
on status of waste diversion and management activities at each meeting. Written monthly 
Waste Diversion Report summary to be provided by Waste Management Coordinator 
(refer to the Waste Diversion Report form in Schedule C and Waste Materials Tracking 
form in Schedule D). 

1.14 STORAGE, HANDLING AND PROTECTION 

.1 Store, materials to be reused, recycled and salvaged in locations as directed by 
Departmental Representative. 

.2 Unless specified otherwise, materials for removal become Contractor's property. 

.3 Protect, stockpile, store and catalogue salvaged items. 

.4 Separate non-salvageable materials from salvaged items. Transport and deliver non-
salvageable items to licensed disposal facility. 

.5 Protect structural components not removed and salvaged materials from movement or 
damage. 

.6 Support affected structures. If safety of building is endangered, cease operations and 
immediately notify Departmental Representative. 

.7 Protect surface drainage, mechanical and electrical from damage and blockage. 

.8 Provide on-site facilities and containers for collection and storage of reusable and 
recyclable materials. 

.9 Separate and store materials produced during project in designated areas. 

.10 Prevent contamination of materials to be salvaged and recycled and handle materials in 
accordance with requirements for acceptance by designated processing facilities. 

.1 On-site source separation is recommended. 

.2 Remove co-mingled materials to off site processing facility for separation. 

.3 Obtain waybills, receipts and/or scale tickets for separated materials removed 
from site. 

.4 Materials reused on-site are considered to be diverted from landfill and as such 
are to be included in all reporting. 

1.15 DISPOSAL OF WASTES 

.1 Do not bury rubbish or waste materials. 
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.2 Do not dispose of oil, mineral spirits, volatile materials, waste, paint thinner into 
waterways, storm, or sanitary sewers. 

.3 Keep records of construction waste including: 

.1 Number and size of bins. 

.2 Waste type of each bin. 

.3 Total tonnage generated. 

.4 Tonnage reused or recycled. 

.5 Reused or recycled waste destination. 

.4 Remove materials on-site as Work progresses. 

.5 Prepare project summary to verify destination and quantities on a material-by-material 
basis as identified in the waste audit. 

1.16 SCHEDULING 

.1 Co-ordinate Work with other activities at site to ensure timely and orderly progress of 
Work. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 APPLICATION 

.1 Do Work in compliance with WRW and WSSP. 

.2 Handle waste materials not reused, salvaged, or recycled in accordance with appropriate 
regulations and codes. 

3.2 CLEANING 

.1 Progress Cleaning: clean as required. 

.1 Leave Work area clean at end of each day. 

.2 Final Cleaning: upon completion remove surplus materials, rubbish, tools and equipment 
as required. 

.3 Waste Management: separate waste materials for recycling in accordance with Section 
01 74 21- Construction/Demolition Waste Management and Disposal. 

.1 Remove recycling containers and bins from site and dispose of materials at 
appropriate facility. 

.2 Source separate materials to be reused/recycled into specified sort areas. 
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3.3 DIVERSION OF MATERIALS 

.1 From following list, separate materials from general waste stream and stockpile in 
separate piles or containers, as reviewed by Departmental Representative, and consistent 
with applicable fire regulations. 

.1 Mark containers or stockpile areas. 

.2 Provide instruction on disposal practices. 

.2 On-site sale of material is not permitted. 

3.4 WASTE DIVERSION REPORT 

.1 At completion of Project, prepare written Waste Diversion Report indicating quantities of 
materials reused, recycled or disposed of as well as the following: 

.1 Identify final diversion results and measure success against goals from Waste 
Reduction Workplan. 

.2 Compare final quantities/percentages diverted with initial projections in Waste 
Audit and Waste Reduction Workplan and explain variances. 
.1 Supporting documentation. 
.2 Waybills and tracking forms. 
.3 Description of issues, resolutions and lessons learned. 

3.5 WASTE AUDIT (WA) 

.1 Schedule A - Waste Audit (WA) 

(1) Material 
Category 

(2) Material 
Quantity 
Unit 

(3) 
Estimated 
Waste % 

(4) Total 
Quantity of 
Waste (unit) 

(5) 
Generation 
Point 

(6) % 
Recycled 

(7) % Reused 

       
Wood and 
Plastics 
Material 
Description 

      

Off-cuts       
Warped 
Pallet Forms 

      

Plastic 
Packaging 

      

Cardboard 
Packaging 

      

Other       
       
Doors and 
Windows 
Material 
Description 

      

Painted 
Frames 
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Glass       
Wood       
Metal       
Other       

3.6 WASTE REDUCTION WORKPLAN (WRW) 

.1 Schedule B 

(1) 
Material 
Category 

(2) 
Person(s) 
Respon- 
sible 

(3) Total 
Quantity 
of Waste 
(unit) 

(4) 
Reused 
Amount 
(units) 
Projected 

Actual (5) 
Recycled 
Amount 
(unit) 
Projected 

Actual (6) 
Material(s) 
Destina- 
tion 

        
Wood and 
Plastics 
Material 
Description 

       

Chutes        
Warped 
Pallet 
Forms 

       

Plastic 
Packag ing 

       

Card- 
board 
Packag ing 

       

Other        
        
Doors and 
Windows 
Material 
Description 

       

Painted 
Frames 

       

Glass        
Wood        
Metal        
Other        

3.7 COST/REVENUE ANALYSIS WORKPLAN (CRAW) 

.1 Schedule E - Cost/Revenue Analysis Workplan (CRAW) 

(1) Material 
Description 

(2) Total 
Quantity (unit) 

(3) Volume 
(cum) 

(4) Weight 
(cum) 

(5) Disposal 
Cost/Credit 
$(+/-) 

(6) Category 
Sub-Total $(+/-
) 

Wood      
Wood Stud      
Plywood      
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Baseboard - 
Wood 

     

Door Trim - 
Wood 

     

Cabinet     $ 
Doors and 
Windows 

     

Panel Regular      
Slab Regular      
Wood 
Laminate 

     

Byfold - Closet      
Glazing     $ 
      
  (7) Cost (-) / 

Revenue (+) 
  $ 

3.8 CANADIAN GOVERNMENTAL DEPARTMENTS CHIEF RESPONSIBILITY 
FOR THE ENVIRONMENT 

.1 Schedule G - Government Chief Responsibility for the Environment: 

Province Address General Inquires Fax 
Alberta Alberta Environmental 

Protection Petroleum 
Plaza, South Tower 
9915 - 108 thStreet 
Edmonton AB 
T5K 2G8 

403-427-2739  

 Alberta Special Waste 
Management 
Corporation Pacific 
Plaza, Suite 610 10909 
Jasper Avenue NW 
Edmonton AB T5J 3L9 

403-422-5029 403-428-9627 

British Columbia Ministry of 
Environment Lands and 
Parks 810 Blanshard 
Street, 4thFloor 
Victoria BC V8V 1X4 

604-387-1161 604-356-6464 

 Waste Reduction 
Commission Soils and 
Hazardous Waste 770 
South Pacific Blvd, 
Suite 303 Vancouver 
BC V6B 5E7 

604-660-9550 604-660-9596 

Manitoba Manitoba Environment 
Building 2, 139 Tuxedo 
Avenue, Winnipeg, MB 
R3N 0H6 

204-945-7100  
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 The Clean Environment 

Commission 284 
Reimer Avenue, Box 
21420 Steinback MB 
R0A 2T3 

204-326-2395 204-326-2472 

New Brunswick Department of the 
Environment 364 
Argyle Street, Box 6000 
Fredericton NB E3B 
5H1 

506-453-3700 506-453-3843 

Newfoundland and 
Labrador 

Department of 
Environment, 
Confederation Building, 
Box 8700 St. John's NL 
A1B 4J6 

709-729-2664 709-729-1930 

Northwest Territories Department of 
Renewable Resources 
Scotia Centre Building, 
Box 21 5102 - 50 
Avenue Yellowknife 
NT X1A 3S8 

403-873-7420 403-873-0114 

Nova Scotia Department of the 
Environment 5151 
Terminal Road, 5th 
Floor, Box 2107 
Halifax NS  B3J 3B7 

902-424-5300 902-424-0503 

Nunavut Department of 
Sustainable 
Development 
Environmental 
Protection Service, Box 
1000, Station 1195 
Iqaluit NU X0A 0H0 

867-975-5910  

Ontario Ministry of 
Environment and 
Energy, 135 St. Clair 
Avenue West Toronto 
ON M4V 1P5 

416-323-4321 800-565-
4923 

416-323-4682 

 Environment Canada 
Toronto ON 

416-734-4494  

Prince Edward Island Department of 
Environmental 
Resources 11 Kent 
Street, 4thFloor, PO 
Box 2000 
Charlottetown PE C1A 
7N8 

902-368-5000 902-368-5830 

Québec Ministère de 418-643-3127 800-561- 418-646-5974 
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l'Environnement et de la 
Faune, Siège social 150, 
boul, René-Lévesque 
Est Québec QC G1R 
4Y1 

1616 

 Conseil de la 
conservation et de 
l'environnement 800, 
place d'Youville, 19e 
étage Québec QC G1R 
3P4 

418-643-3818  

Saskatchewan Saskatchewan 
Environment and 
Resource Management 
3211 Albert Street 
Regina SK  S4S 5W6 

306-787-2700 306-787-3941 

Yukon Yukon Renewable 
Resources PO Box 
2703 Whitehorse YT 
Y1A 2C6 

403-667-5683 403-667-3641 

3.9 SCHEDULES 

.1 Following Schedules are attached to this Specification: 

.1 Waste Audit - Schedule A. 

.2 Waste Reduction Workplan Form - Schedule B. 

.3 Waste Diversion Report Form - Schedule C. 

.4 Waste Materials Tracking Form - Schedule D. 

.5 Cost/Revenue Analysis Workplan - Schedule E. 

.6 Market Research Report - Schedule F (When Available). 

END OF SECTION 
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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 None 

1.2 REFERENCE STANDARDS 

.1 Canadian Environmental Protection Act (CEPA) 

.1 SOR/2008-197, Storage Tank Systems for Petroleum Products and Allied 
Petroleum Products Regulations. 

1.3 ADMINISTRATIVE REQUIREMENTS 

.1 Pre-warranty Meeting: 

.1 Convene meeting one week prior to contract completion with Departmental 
Representative to: 
.1 Verify Project requirements. 
.2 Review warranty requirements and manufacturer's installation 

instructions. 
.2 Departmental Representative to establish communication procedures for: 

.1 Notifying construction warranty defects. 

.2 Determine priorities for type of defects. 

.3 Determine reasonable response time. 
.3 Contact information for bonded and licensed company for warranty work action: 

provide name, telephone number and address of company authorized for 
construction warranty work action. 

.4 Ensure contact is located within local service area of warranted construction, is 
continuously available, and is responsive to inquiries for warranty work action. 

1.4 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Provide submittals in accordance with Section 01 33 00- Submittal Procedures. 

.2 Two weeks prior to Substantial Performance of the Work, submit to the Departmental 
Representative, final copies of operating and maintenance manuals in [English] [English 
and French] [French]. 

.3 Provide spare parts, maintenance materials and special tools of same quality and 
manufacture as products provided in Work. 

.4 Provide evidence, if requested, for type, source and quality of products supplied. 

1.5 FORMAT 

.1 Organize data as instructional manual. 

.2 Binders: vinyl, hard covered, 3 'D' ring, loose leaf [219 x 279]mm with spine and face 
pockets. 
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.3 When multiple binders are used correlate data into related consistent groupings. 

.1 Identify contents of each binder on spine. 

.4 Cover: identify each binder with type or printed title 'Project Record Documents'; list title 
of project and identify subject matter of contents. 

.5 Arrange content by systems, under Section numbers and sequence of Table of Contents. 

.6 Provide tabbed fly leaf for each separate product and system, with typed description of 
product and major component parts of equipment. 

.7 Text: manufacturer's printed data, or typewritten data. 

.8 Drawings: provide with reinforced punched binder tab. 

.1 Bind in with text; fold larger drawings to size of text pages. 

.9 Provide [1:1]scaled CAD files in dwg format on CD. 

1.6 CONTENTS - PROJECT RECORD DOCUMENTS 

.1 Table of Contents for Each Volume: provide title of project; 

.1 Date of submission; names. 

.2 Addresses and telephone numbers of Consultant and Contractor with name of 
responsible parties. 

.3 Schedule of products and systems, indexed to content of volume. 

.2 For each product or system: 

.1 List names, addresses and telephone numbers of subcontractors and suppliers, 
including local source of supplies and replacement parts. 

.3 Product Data: mark each sheet to identify specific products and component parts, and 
data applicable to installation; delete inapplicable information. 

.4 Drawings: supplement product data to illustrate relations of component parts of 
equipment and systems, to show control and flow diagrams. 

.5 Typewritten Text: as required to supplement product data. 

.1 Provide logical sequence of instructions for each procedure, incorporating 
manufacturer's instructions. 

.6 Training: Training to be provided for all equipment and systems installed. 

1.7 AS -BUILT DOCUMENTS AND SAMPLES 

.1 Maintain, in addition to requirements in General Conditions, at site for Departmental 
Representative one record copy of: 

.1 Contract Drawings. 

.2 Specifications. 

.3 Addenda. 

.4 Change Orders and other modifications to Contract. 

.5 Reviewed shop drawings, product data, and samples. 

.6 Field test records. 
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.7 Inspection certificates. 

.8 Manufacturer's certificates. 

.2 Store record documents and samples in field office apart from documents used for 
construction. 

.1 Provide files, racks, and secure storage. 

.3 Label record documents and file in accordance with Section number listings in List of 
Contents of this Project Manual. 

.1 Label each document "PROJECT RECORD" in neat, large, printed letters. 

.4 Maintain record documents in clean, dry and legible condition. 

.1 Do not use record documents for construction purposes. 

.5 Keep record documents and samples available for inspection by Departmental 
Representative. 

1.8 RECORDING INFORMATION ON PROJECT RECORD DOCUMENTS 

.1 Record information on set of black line opaque drawings, and in copy of Project Manual, 
provided by Departmental Representative. 

.2 Use felt tip marking pens, maintaining separate colours for each major system, for 
recording information. 

.3 Record information concurrently with construction progress. 

.1 Do not conceal Work until required information is recorded. 

.4 Contract Drawings and shop drawings: mark each item to record actual construction, 
including: 

.1 Measured depths of elements of foundation in relation to finish first floor datum. 

.2 Measured horizontal and vertical locations of underground utilities and 
appurtenances, referenced to permanent surface improvements. 

.3 Measured locations of internal utilities and appurtenances, referenced to visible 
and accessible features of construction. 

.4 Field changes of dimension and detail. 

.5 Changes made by change orders. 

.6 Details not on original Contract Drawings. 

.7 Referenced Standards to related shop drawings and modifications. 

.5 Specifications: mark each item to record actual construction, including: 

.1 Manufacturer, trade name, and catalogue number of each product actually 
installed, particularly optional items and substitute items. 

.2 Changes made by Addenda and change orders. 

.6 Other Documents: maintain manufacturer's certifications, inspection certifications, and 
field test records, required by individual specifications sections. 

.7 Provide digital photos, if requested, for site records. 
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1.9 EQUIPMENT AND SYSTEMS 

.1 For each item of equipment and each system include description of unit or system, and 
component parts. 

.1 Give function, normal operation characteristics and limiting conditions. 

.2 Include performance curves, with engineering data and tests, and complete 
nomenclature and commercial number of replaceable parts. 

.2 Panel board circuit directories: provide electrical service characteristics, controls, and 
communications. 

.3 Include installed colour coded wiring diagrams. 

.4 Operating Procedures: include start-up, break-in, and routine normal operating 
instructions and sequences. 

.1 Include regulation, control, stopping, shut-down, and emergency instructions. 

.2 Include summer, winter, and any special operating instructions. 

.5 Maintenance Requirements: include routine procedures and guide for trouble-shooting; 
disassembly, repair, and reassembly instructions; and alignment, adjusting, balancing, 
and checking instructions. 

.6 Provide servicing and lubrication schedule, and list of lubricants required. 

.7 Include manufacturer's printed operation and maintenance instructions. 

.8 Include sequence of operation by controls manufacturer. 

.9 Provide original manufacturer's parts list, illustrations, assembly drawings, and diagrams 
required for maintenance. 

.10 Provide installed control diagrams by controls manufacturer. 

.11 Provide Contractor's co-ordination drawings, with installed colour coded piping 
diagrams. 

.12 Provide charts of valve tag numbers, with location and function of each valve, keyed to 
flow and control diagrams. 

.13 Provide list of original manufacturer's spare parts, current prices, and recommended 
quantities to be maintained in storage. 

.14 Include test and balancing reports as specified in Section [01 45 00- Quality Control] 
[01 91 13- General Commissioning (Cx) Requirements]. 

.15 Additional requirements: as specified in individual specification sections. 

1.10 MATERIALS AND FINISHES 

.1 Building products, applied materials, and finishes: include product data, with catalogue 
number, size, composition, and colour and texture designations. 

.1 Provide information for re-ordering custom manufactured products. 

.2 Instructions for cleaning agents and methods, precautions against detrimental agents and 
methods, and recommended schedule for cleaning and maintenance. 
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.3 Moisture-protection and weather-exposed products: include manufacturer's 
recommendations for cleaning agents and methods, precautions against detrimental 
agents and methods, and recommended schedule for cleaning and maintenance. 

.4 Additional requirements: as specified in individual specifications sections. 

1.11 MAINTENANCE MATERIALS 

.1 Spare Parts: 

.1 Provide spare parts, in quantities specified in individual specification sections. 

.2 Provide items of same manufacture and quality as items in Work. 

.3 Deliver to site; place and store. 

.4 Receive and catalogue items. 
.1 Submit inventory listing to Departmental Representative. 
.2 Include approved listings in Maintenance Manual. 

.5 Obtain receipt for delivered products and submit prior to final payment. 

.2 Extra Stock Materials: 

.1 Provide maintenance and extra materials, in quantities specified in individual 
specification sections. 

.2 Provide items of same manufacture and quality as items in Work. 

.3 Deliver to site; place and store. 

.4 Receive and catalogue items. 
.1 Submit inventory listing to Departmental Representative. 
.2 Include approved listings in Maintenance Manual. 

.5 Obtain receipt for delivered products and submit prior to final payment. 

.3 Special Tools: 

.1 Provide special tools, in quantities specified in individual specification section. 

.2 Provide items with tags identifying their associated function and equipment. 

.3 Deliver to site; place and store. 

.4 Receive and catalogue items. 
.1 Submit inventory listing to Departmental Representative. 
.2 Include approved listings in Maintenance Manual. 

1.12 DELIVERY, STORAGE AND HANDLING 

.1 Store spare parts, maintenance materials, and special tools in manner to prevent damage 
or deterioration. 

.2 Store in original and undamaged condition with manufacturer's seal and labels intact. 

.3 Store components subject to damage from weather in weatherproof enclosures. 

.4 Store paints and freezable materials in a heated and ventilated room. 

.5 Remove and replace damaged products at own expense and for review by Departmental 
Representative. 
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1.13 WARRANTIES AND BONDS 

.1 Develop warranty management plan to contain information relevant to Warranties. 

.2 Submit warranty management plan, 30 days before planned pre-warranty conference, to 
Departmental Representative approval. 

.3 Warranty management plan to include required actions and documents to assure that 
Departmental Representative receives warranties to which it is entitled. 

.4 Provide plan in narrative form and contain sufficient detail to make it suitable for use by 
future maintenance and repair personnel. 

.5 Submit, warranty information made available during construction phase, to Departmental 
Representative for approval prior to each monthly pay estimate. 

.6 Assemble approved information in binder, submit upon acceptance of work and organize 
binder as follows: 

.1 Separate each warranty or bond with index tab sheets keyed to Table of Contents 
listing. 

.2 List subcontractor, supplier, and manufacturer, with name, address, and 
telephone number of responsible principal. 

.3 Obtain warranties and bonds, executed in duplicate by subcontractors, suppliers, 
and manufacturers, within ten days after completion of applicable item of work. 

.4 Verify that documents are in proper form, contain full information, and are 
notarized. 

.5 Co-execute submittals when required. 

.6 Retain warranties and bonds until time specified for submittal. 

.7 Except for items put into use with Owner's permission, leave date of beginning of time of 
warranty until Date of Substantial Performance is determined. 

.8 Conduct joint 4 month and 9 month warranty inspection, measured from time of 
acceptance, by Departmental Representative. 

.9 Include information contained in warranty management plan as follows: 

.1 Roles and responsibilities of personnel associated with warranty process, 
including points of contact and telephone numbers within the organizations of 
Contractors, subcontractors, manufacturers or suppliers involved. 

.2 Listing and status of delivery of Certificates of Warranty for extended warranty 
items, to include transformers, HVAC balancing, pumps, motors, and 
commissioned systems. 

.3 Provide list for each warranted equipment, item, and feature of construction or 
system indicating: 
.1 Name of item. 
.2 Model and serial numbers. 
.3 Location where installed. 
.4 Name and phone numbers of manufacturers or suppliers. 
.5 Names, addresses and telephone numbers of sources of spare parts. 
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.6 Warranties and terms of warranty: include one-year overall warranty of 
construction. Indicate items that have extended warranties and show 
separate warranty expiration dates. 

.7 Cross-reference to warranty certificates as applicable. 

.8 Starting point and duration of warranty period. 

.9 Summary of maintenance procedures required to continue warranty in 
force. 

.10 Cross-Reference to specific pertinent Operation and Maintenance 
manuals. 

.11 Organization, names and phone numbers of persons to call for warranty 
service. 

.12 Typical response time and repair time expected for various warranted 
equipment. 

.4 Contractor's plans for attendance at 4 and 9 month post-construction warranty 
inspections. 

.5 Procedure and status of tagging of equipment covered by extended warranties. 

.6 Post copies of instructions near selected pieces of equipment where operation is 
critical for warranty and/or safety reasons. 

.10 Respond in timely manner to oral or written notification of required construction 
warranty repair work. 

.11 Written verification to follow oral instructions. 

.1 Failure to respond will be cause for the Departmental Representative to proceed 
with action against Contractor. 

1.14 WARRANTY TAGS 

.1 Tag, at time of installation, each warranted item. Provide durable, oil and water resistant 
tag approved by Departmental Representative. 

.2 Attach tags with copper wire and spray with waterproof silicone coating. 

.3 Leave date of acceptance until project is accepted for occupancy. 

.4 Indicate following information on tag: 

.1 Type of product/material. 

.2 Model number. 

.3 Serial number. 

.4 Contract number. 

.5 Warranty period. 

.6 Inspector's signature. 

.7 Construction Contractor. 



Mechanical Upgrades Section 01 78 00 
Prairie & Northern Wildlife Research Centre CLOSEOUT SUBMITTALS 
Project No. 17-0006-001 Page 8 
 
Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 SUMMARY 

.1 Section Includes: 

.1 General requirements relating to commissioning of project's components and 
systems, specifying general requirements to PV of components, equipment, sub-
systems, systems, and integrated systems. 

.2 Related Requirements 

None 

.3 Acronyms: 

.1 AFD - Alternate Forms of Delivery, service provider. 

.2 BMM - Building Management Manual. 

.3 Cx - Commissioning. 

.4 EMCS - Energy Monitoring and Control Systems. 

.5 O&amp;M - Operation and Maintenance. 

.6 PI - Product Information. 

.7 PV - Performance Verification. 

.8 TAB - Testing, Adjusting and Balancing. 

1.2 GENERAL 

.1 Cx is a planned program of tests, procedures and checks carried out systematically on 
systems and integrated systems of the finished Project. Cx is performed after systems and 
integrated systems are completely installed, functional and Contractor's Performance 
Verification responsibilities have been completed and approved. Objectives: 

.1 Verify installed equipment, systems and integrated systems operate in accordance 
with Contract Documents and design criteria and intent. 

.2 Ensure appropriate documentation is compiled into the BMM. 

.3 Effectively train O&M staff. 

.2 Contractor assists in Cx process, operating equipment and systems, troubleshooting and 
making adjustments as required. 

.1 Systems to be operated at full capacity under various modes to determine if they 
function correctly and consistently at peak efficiency. Systems to be interactively 
with each other as intended in accordance with Contract Documents and design 
criteria. 

.2 During these checks, adjustments to be made to enhance performance to meet 
environmental or user requirements. 

.3 Design Criteria: as per client's requirements or determined by designer. To meet Project 
functional and operational requirements. 

.4 AFD managed projects the term Departmental Representative in Cx specifications to be 
interpreted as AFD Service Provider. 
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1.3 COMMISSIONING OVERVIEW 

.1 Section 01 91 31- Commissioning (Cx) Plan. 

.2 For Cx responsibilities refer to Section 01 91 31- Commissioning (Cx) Plan. 

.3 Cx to be a line item of Contractor's cost breakdown. 

.4 Cx activities supplement field quality and testing procedures described in relevant 
technical sections. 

.5 Cx is conducted in concert with activities performed during stage of project delivery. Cx 
identifies issues in Planning and Design stages which are addressed during Construction 
and Cx stages to ensure the built systems are constructed and proven to operate 
satisfactorily under weather, environmental and occupancy conditions to meet functional 
and operational requirements. Cx activities include transfer of critical knowledge to 
facility operational personnel. 

.6 Departmental Representative will issue Interim Acceptance Certificate when: 

.1 Completed Cx documentation has been received, reviewed for suitability and 
approved by Departmental Representative. 

.2 Equipment, components and systems have been commissioned. 

.3 O&M training has been completed. 

1.4 NON-CONFORMANCE TO PERFORMANCE VERIFICATION 
REQUIREMENTS 

.1 Should equipment, system components, and associated controls be incorrectly installed or 
malfunction during Cx, correct deficiencies, re-verify equipment and components within 
the unfunctional system, including related systems as deemed required by Departmental 
Representative, to ensure effective performance. 

.2 Costs for corrective work, additional tests, inspections, to determine acceptability and 
proper performance of such items to be borne by Contractor. Above costs to be in form of 
progress payment reductions or hold-back assessments. 

1.5 PRE-CX REVIEW 

.1 Before Construction: 

.1 Review Contract Documents, confirm by writing to Departmental 
Representative. 
.1 Adequacy of provisions for Cx. 
.2 Aspects of design and installation pertinent to success of Cx. 

.2 During Construction: 

.1 Co-ordinate provision, location and installation of provisions for Cx. 

.3 Before start of Cx: 

.1 Have completed Cx Plan up-to-date. 

.2 Ensure installation of related components, equipment, sub-systems, systems is 
complete. 

.3 Fully understand Cx requirements and procedures. 
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.4 Have Cx documentation shelf-ready. 

.5 Understand completely design criteria and intent and special features. 

.6 Submit complete start-up documentation to Departmental Representative. 

.7 Have Cx schedules up-to-date. 

.8 Ensure systems have been cleaned thoroughly. 

.9 Complete TAB procedures on systems; submit TAB reports to Departmental 
Representative for review and approval. 

.10 Ensure "As-Built" system schematics are available. 

.4 Inform Departmental Representative in writing of discrepancies and deficiencies on 
finished works. 

1.6 CONFLICTS 

.1 Report conflicts between requirements of this section and other sections to Departmental 
Representative before start-up and obtain clarification. 

.2 Failure to report conflict and obtain clarification will result in application of most 
stringent requirement. 

1.7 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Submittals: in accordance with Section 01 33 00- Submittal Procedures. 

.1 Submit no later than 4 weeks after award of Contract: 
.1 Name of Contractor's Cx agent. 
.2 Draft Cx documentation. 
.3 Preliminary Cx schedule. 

.2 Request in writing to Departmental Representative for changes to submittals and 
obtain written approval at least 8 weeks prior to start of Cx. 

.3 Submit proposed Cx procedures to Departmental Representative where not 
specified and obtain written approval at least 8 weeks prior to start of Cx. 

.4 Provide additional documentation relating to Cx process required by 
Departmental Representative. 

1.8 COMMISSIONING DOCUMENTATION 

.1 Refer to Section 01 91 33- Commissioning (Cx) Forms: Installation Check Lists and 
Product Information (PI) / Performance Verification (PV) Forms for requirements and 
instructions for use. 

.2 Departmental Representative to review and approve Cx documentation. 

.3 Provide completed and approved Cx documentation to Departmental Representative. 

1.9 COMMISSIONING SCHEDULE 

.1 Provide detailed Cx schedule as part of construction schedule.  

.2 Provide adequate time for Cx activities prescribed in technical sections and 
commissioning sections including: 

.1 Approval of Cx reports. 
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.2 Verification of reported results. 

.3 Repairs, retesting, re-commissioning, re-verification. 

.4 Training. 

1.10 COMMISSIONING MEETINGS 

.1 Convene Cx meetings following project meetings. 

.2 Purpose: to resolve issues, monitor progress, identify deficiencies, relating to Cx. 

.3 Continue Cx meetings on regular basis until commissioning deliverables have been 
addressed. 

.4 At 60% construction completion stage, Departmental Representative to call a separate Cx 
scope meeting to review progress, discuss schedule of equipment start-up activities and 
prepare for Cx. Issues at meeting to include: 

.1 Review duties and responsibilities of Contractor and subcontractors, addressing 
delays and potential problems. 

.2 Determine the degree of involvement of trades and manufacturer's 
representatives in the commissioning process. 

.5 Thereafter Cx meetings to be held until project completion and as required during 
equipment start-up and functional testing period. 

.6 Meeting will be chaired by Departmental Representative, who will record and distribute 
minutes. 

.7 Ensure subcontractors and relevant manufacturer representatives are present at 60% and 
subsequent Cx meetings and as required. 

1.11 STARTING AND TESTING 

.1 Contractor assumes liabilities and costs for inspections. Including disassembly and re-
assembly after approval, starting, testing and adjusting, including supply of testing 
equipment. 

1.12 WITNESSING OF STARTING AND TESTING 

.1 Provide 14 days notice prior to commencement. 

.2 Departmental Representative to witness of start-up and testing. 

.3 Contractor's Cx Agent to be present at tests performed and documented by sub-trades, 
suppliers and equipment manufacturers. 

1.13 MANUFACTURER'S INVOLVEMENT 

.1 Factory testing: manufacturer to: 

.1 Coordinate time and location of testing. 

.2 Provide testing documentation for approval by Departmental Representative. 

.3 Arrange for Departmental Representative to witness tests. 

.4 Obtain written approval of test results and documentation from Departmental 
Representative before delivery to site. 
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.2 Obtain manufacturers installation, start-up and operations instructions prior to start-up of 
components, equipment and systems and review with Departmental Representative 

.1 Compare completed installation with manufacturer's published data, record 
discrepancies, and review with manufacturer. 

.2 Modify procedures detrimental to equipment performance and review same with 
manufacturer before start-up. 

.3 Integrity of warranties: 

.1 Use manufacturers trained start-up personnel where specified elsewhere in other 
divisions or required to maintain integrity of warranty. 

.2 Verify with manufacturer that testing as specified will not void warranties. 

.4 Qualifications of manufacturer's personnel: 

.1 Experienced in design, installation and operation of equipment and systems. 

.2 Ability to interpret test results accurately. 

.3 To report results in clear, concise, logical manner. 

1.14 PROCEDURES 

.1 Verify that equipment and systems are complete, clean, and operating in normal and safe 
manner prior to conducting start-up, testing and Cx. 

.2 Conduct start-up and testing in following distinct phases: 

.1 Included in delivery and installation: 
.1 Verification of conformity to specification, approved shop drawings and 

completion of PI report forms. 
.2 Visual inspection of quality of installation. 

.2 Start-up: follow accepted start-up procedures. 

.3 Operational testing: document equipment performance. 

.4 System PV: include repetition of tests after correcting deficiencies. 

.5 Post-substantial performance verification: to include fine-tuning. 

.3 Correct deficiencies and obtain approval from Departmental Representative after distinct 
phases have been completed and before commencing next phase. 

.4 Document requires tests on approved PV forms. 

.5 Failure to follow accepted start-up procedures will result in re-evaluation of equipment 
by an independent testing agency selected by Departmental Representative. If results 
reveal that equipment start-up was not in accordance with requirements, and resulted in 
damage to equipment, implement following: 

.1 Minor equipment/systems: implement corrective measures approved by 
Departmental Representative. 

.2 Major equipment/systems: if evaluation report concludes that damage is minor, 
implement corrective measures approved by Departmental Representative. 

.3 If evaluation report concludes that major damage has occurred, Departmental 
Representative shall reject equipment. 
.1 Rejected equipment to be remove from site and replace with new. 
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.2 Subject new equipment/systems to specified start-up procedures. 

1.15 START-UP DOCUMENTATION 

.1 Assemble start-up documentation and submit to Departmental Representative for 
approval before commencement of commissioning. 

.2 Start-up documentation to include: 

.1 Factory and on-site test certificates for specified equipment. 

.2 Pre-start-up inspection reports. 

.3 Signed installation/start-up check lists. 

.4 Start-up reports, 

.5 Step-by-step description of complete start-up procedures, to permit Departmental 
Representative to repeat start-up at any time. 

1.16 OPERATION AND MAINTENANCE OF EQUIPMENT AND SYSTEMS 

.1 After start-up, operate and maintain equipment and systems as directed by 
equipment/system manufacturer. 

.2 With assistance of manufacturer develop written maintenance program and submit 
Departmental Representative for approval before implementation. 

.3 Operate and maintain systems for length of time required for commissioning to be 
completed. 

.4 After completion of commissioning, operate and maintain systems until issuance of 
certificate of interim acceptance. 

1.17 TEST RESULTS 

.1 If start-up, testing and/or PV produce unacceptable results, repair, replace or repeat 
specified starting and/or PV procedures until acceptable results are achieved. 

.2 Provide manpower and materials, assume costs for re-commissioning. 

1.18 START OF COMMISSIONING 

.1 Notify Departmental Representative at least 21 days prior to start of Cx. 

.2 Start Cx after elements of building affecting start-up and performance verification of 
systems have been completed. 

1.19 INSTRUMENTS / EQUIPMENT 

.1 Submit to Departmental Representative for review and approval: 

.1 Complete list of instruments proposed to be used. 

.2 Listed data including, serial number, current calibration certificate, calibration 
date, calibration expiry date and calibration accuracy. 

.2 Provide the following equipment as required: 

.1 2-way radios. 

.2 Ladders. 
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.3 Equipment as required to complete work. 

1.20 COMMISSIONING PERFORMANCE VERIFICATION 

.1 Carry out Cx: 

.1 Under accepted simulated operating conditions, over entire operating range, in all 
modes. 

.2 On independent systems and interacting systems. 

.2 Cx procedures to be repeatable and reported results are to be verifiable. 

.3 Follow equipment manufacturer's operating instructions. 

.4 EMCS trending to be available as supporting documentation for performance 
verification. 

1.21 WITNESSING COMMISSIONING 

.1 Departmental Representative to witness activities and verify results. 

1.22 AUTHORITIES HAVING JURISDICTION 

.1 Where specified start-up, testing or commissioning procedures duplicate verification 
requirements of authority having jurisdiction, arrange for authority to witness procedures 
so as to avoid duplication of tests and to facilitate expedient acceptance of facility. 

.2 Obtain certificates of approval, acceptance and compliance with rules and regulation of 
authority having jurisdiction. 

.3 Provide copies to Departmental Representative within 5 days of test and with Cx report. 

1.23 COMMISSIONING CONSTRAINTS 

.1 It is necessary to complete Cx of occupancy, weather, and seasonal sensitive equipment 
and systems before issuance of the Interim Certificate, using, if necessary, simulated 
thermal loads. 

1.24 EXTRAPOLATION OF RESULTS 

.1 Where Cx of weather, occupancy, or seasonal-sensitive equipment or systems cannot be 
conducted under near-rated or near-design conditions, extrapolate part-load results to 
design conditions when approved by Departmental Representative in accordance with 
equipment manufacturer's instructions, using manufacturer's data, with manufacturer's 
assistance and using approved formulae. 

1.25 EXTENT OF VERIFICATION 

.1 Laboratory areas: 

.1 Provide manpower and instrumentation to verify up to 100% of reported results. 

.2 Elsewhere: 

.1 Provide manpower and instrumentation to verify up to 30% of reported results, 
unless specified otherwise in other sections. 

.3 Number and location to be at discretion of Departmental Representative. 
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.4 Conduct tests repeated during verification under same conditions as original tests, using 
same test equipment, instrumentation. 

.5 Review and repeat commissioning of systems if inconsistencies found in more than 20% 
of reported results. 

.6 Perform additional commissioning until results are acceptable to Departmental 
Representative. 

1.26 REPEAT VERIFICATIONS 

.1 Assume costs incurred by Departmental Representative for third and subsequent 
verifications where: 

.1 Verification of reported results fail to receive Departmental Representative's 
approval. 

.2 Repetition of second verification again fails to receive approval. 

.3 Departmental Representative deems Contractor's request for second verification 
was premature. 

1.27 SUNDRY CHECKS AND ADJUSTMENTS 

.1 Make adjustments and changes which become apparent as Cx proceeds. 

.2 Perform static and operational checks as applicable and as required. 

1.28 DEFICIENCIES, FAULTS, DEFECTS 

.1 Correct deficiencies found during start-up and Cx to satisfaction of Departmental 
Representative. 

.2 Report problems, faults or defects affecting Cx to Departmental Representative in 
writing. Stop Cx until problems are rectified. Proceed with written approval from 
Departmental Representative. 

1.29 COMPLETION OF COMMISSIONING 

.1 Upon completion of Cx leave systems in normal operating mode. 

.2 Except for warranty and seasonal verification activities specified in Cx specifications, 
complete Cx prior to issuance of Interim Certificate of Completion. 

.3 Cx to be considered complete when contract Cx deliverables have been submitted and 
accepted by Departmental Representative. 

1.30 ACTIVITIES UPON COMPLETION OF COMMISSIONING 

.1 When changes are made to baseline components or system settings established during Cx 
process, provide updated Cx form for affected item. 

1.31 TRAINING 

.1 In accordance with Section 01 91 41- Commissioning (Cx) - Training. 
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1.32 MAINTENANCE MATERIALS, SPARE PARTS, SPECIAL TOOLS 

.1 Supply, deliver, and document maintenance materials, spare parts, and special tools as 
specified in contract. 

1.33 OCCUPANCY 

.1 Cooperate fully with Departmental Representative during stages of acceptance and 
occupancy of facility. 

1.34 INSTALLED INSTRUMENTATION 

.1 Use instruments installed under Contract for TAB and PV if: 

.1 Accuracy complies with these specifications. 

.2 Calibration certificates have been deposited with Departmental Representative. 

.2 Calibrated EMCS sensors may be used to obtain performance data provided that sensor 
calibration has been completed and accepted. 

1.35 PERFORMANCE VERIFICATION TOLERANCES 

.1 Application tolerances: 

.1 Specified range of acceptable deviations of measured values from specified 
values or specified design criteria. Except for special areas, to be within +/- 10% 
of specified values. 

.2 Instrument accuracy tolerances: 

.1 To be of higher order of magnitude than equipment or system being tested. 

.3 Measurement tolerances during verification: 

.1 Unless otherwise specified actual values to be within +/- 2% of recorded values. 

1.36 OWNER'S PERFORMANCE TESTING 

.1 Performance testing of equipment or system by Departmental Representative will not 
relieve Contractor from compliance with specified start-up and testing procedures. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Approved: 2006-03-31 

Part 1 General 

1.1 SUMMARY 

.1 Section Includes: 

.1 Description of overall structure of Cx Plan and roles and responsibilities of Cx 
team. 

.2 Related Requirements 

None 

1.2 REFERENCE STANDARDS 

.1 American Water Works Association (AWWA) 

.2 National Fire Protection Association (NFPA) 

.1 NFPA-13-[02], Installation of Sprinkler Systems Handbook. 

.2 NFPA-14-[02], Automatic Sprinkler Systems Handbook. 

.3 NFPA-20-[03], Standard for the Installation of Stationary Fire Pumps for Fire 
Protection. 

.3 Public Works and Government Services Canada (PSPC) 

.1 PSPC - Commissioning Guidelines CP.4 -3rd edition-[03]. 

.4 Underwriters' Laboratories of Canada (ULC) 

1.3 GENERAL 

.1 Provide a fully functional facility: 

.1 Systems, equipment and components meet user's functional requirements before 
date of acceptance, and operate consistently at peak efficiencies and within 
specified energy budgets under normal loads. 

.2 O&M personnel have been fully trained in aspects of installed systems. 

.3 Optimized life cycle costs. 

.4 Complete documentation relating to installed equipment and systems. 

.2 Term "Cx" in this section means "Commissioning". 

.3 Use this Cx Plan as master planning document for Cx: 

.1 Outlines organization, scheduling, allocation of resources, documentation, 
pertaining to implementation of Cx. 

.2 Communicates responsibilities of team members involved in Cx Scheduling, 
documentation requirements, and verification procedures. 

.3 Sets out deliverables relating to O&M, process and administration of Cx. 

.4 Describes process of verification of how built works meet design requirements. 

.5 Produces a complete functional system prior to issuance of Certificate of 
Occupancy. 
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.6 Management tool that sets out scope, standards, roles and responsibilities, 
expectations, deliverables, and provides: 
.1 Overview of Cx. 
.2 General description of elements that make up Cx Plan. 
.3 Process and methodology for successful Cx. 

.4 Acronyms: 

.1 Cx - Commissioning. 

.2 BMM - Building Management Manual. 

.3 EMCS - Energy Monitoring and Control Systems. 

.4 MSDS - Material Safety Data Sheets. 

.5 PI - Product Information. 

.6 PV - Performance Verification. 

.7 TAB - Testing, Adjusting and Balancing. 

.8 WHMIS - Workplace Hazardous Materials Information System. 

.5 Commissioning terms used in this Section: 

.1 Bumping: short term start-up to prove ability to start and prove correct rotation. 

.2 Deferred Cx - Cx activities delayed for reasons beyond Contractor's control due 
to lack of occupancy, weather conditions, need for heating/cooling loads. 

1.4 DEVELOPMENT OF 100% CX PLAN 

.1 Cx Plan to be 95% completed before added into Project Specifications. 

.2 Cx Plan to be 100% completed within 8 weeks of award of contract to take into account: 

.1 Approved shop drawings and product data. 

.2 Approved changes to contract. 

.3 Contractor's project schedule. 

.4 Cx schedule. 

.5 Contractor's, sub-contractor's, suppliers' requirements. 

.6 Project construction team's and Cx team's requirements. 

.3 Submit completed Cx Plan to Departmental Representative and obtain written approval. 

1.5 REFINEMENT OF CX PLAN 

.1 During construction phase, revise, refine and update Cx Plan to include: 

.1 Changes resulting from Client program modifications. 

.2 Approved design and construction changes. 

.2 Revise, refine and update every 6 weeks during construction phase. At each revision, 
indicate revision number and date. 

.3 Submit each revised Cx Plan to Departmental Representative for review and obtain 
written approval. 
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.4 Include testing parameters at full range of operating conditions and check responses of 
equipment and systems. 

1.6 COMPOSITION, ROLES AND RESPONSIBILITIES OF CX TEAM 

.1 Departmental Representative to maintain overall responsibility for project and is sole 
point of contact between members of commissioning team. 

.2 Project Manager will select Cx Team consisting of following members: 

.1 PSPC Design Quality Review Team: during construction, will conduct periodic 
site reviews to observe general progress. 

.2 PSPC Quality Assurance Commissioning Manager: ensures Cx activities are 
carried out to ensure delivery of a fully operational project including: 
.1 Review of Cx documentation from operational perspective. 
.2 Review for performance, reliability, durability of operation, accessibility, 

maintainability, operational efficiency under conditions of operation. 
.3 Protection of health, safety and comfort of occupants and O&M 

personnel. 
.4 Monitoring of Cx activities, training, development of Cx documentation. 
.5 Work closely with members of Cx Team. 

.3 Departmental Representative is responsible for: 
.1 Organizing Cx. 
.2 Monitoring operations Cx activities. 
.3 Witnessing, certifying accuracy of reported results. 
.4 Witnessing and certifying TAB and other tests. 
.5 Developing BMM. 
.6 Ensuring implementation of final Cx Plan. 
.7 Performing verification of performance of installed systems and 

equipment. 
.8 Implementation of Training Plan. 

.4 Construction Team: contractor, sub-contractors, suppliers and support 
disciplines, is responsible for construction/installation in accordance with 
Contract Documents, including: 
.1 Testing. 
.2 TAB. 
.3 Performance of Cx activities. 
.4 Delivery of training and Cx documentation. 
.5 Assigning one person as point of contact with Consultant and PSPC Cx 

Manager for administrative and coordination purposes. 
.5 Contractor's Cx agent implements specified Cx activities including: 

.1 Demonstrations. 

.2 Training. 

.3 Testing. 

.4 Preparation, submission of test reports. 
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.6 Property Manager: represents lead role in Operation Phase and onwards and is 
responsible for: 
.1 Receiving facility. 
.2 Day-To-Day operation and maintenance of facility. 

1.7 CX PARTICIPANTS 

.1 Employ the following Cx participants to verify performance of equipment and systems: 

.1 Installation contractor/subcontractor: 
.1 Equipment and systems except as noted. 

.2 Equipment manufacturer: equipment specified to be installed and started by 
manufacturer. 

.1 To include performance verification. 

.3 Specialist subcontractor: equipment and systems supplied and installed by specialist 
subcontractor. 

.4 Specialist Cx agency: 

.1 Possessing specialist qualifications and installations providing environments 
essential to client's program but are outside scope or expertise of Cx specialists 
on this project. 

.5 Client: responsible for intrusion and access security systems. 

.6 Ensure that Cx participant: 

.1 Could complete work within scheduled time frame. 

.2 Available for emergency and troubleshooting service during first year of 
occupancy by user for adjustments and modifications outside responsibility of 
O&M personnel, including: 
.1 Modify ventilation rates to meet changes in off-gassing. 
.2 Changes to heating or cooling loads beyond scope of EMCS. 
.3 Changes to EMCS control strategies beyond level of training provided to 

O&M personnel. 
.4 Redistribution of electrical services. 
.5 Modifications of fire alarm systems. 
.6 Modifications to voice communications systems. 

.7 Provide names of participants to Departmental Representative and details of instruments 
and procedures to be followed for Cx 3 months prior to starting date of Cx for review and 
approval. 

1.8 RISK ASSESSMENT 

.1 [_____] 

1.9 EXTENT OF CX 

.1 Commission mechanical systems and associated equipment: 

.1 Plumbing systems: 
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.1 Domestic CWS and HWS. 

.2 Regular sanitary waste systems. 
.2 HVAC and exhaust systems: 

.1 HVAC systems 

.2 General exhaust systems 

.3 Exhaust systems and related systems 

.4 Laboratory fume hoods and related systems. 

.5 Heat recovery systems 
.3 Energy metering systems for boilers, hot water heater, and humidifiers. 

.2 Commission electrical systems and equipment: 

.1 High voltage: 
.1 High voltage switch gear and transformation equipment. 
.2 High voltage distribution systems. 

.2 Low voltage below 750 V: 
.1 Low voltage equipment. 
.2 Low voltage distribution systems. 
.3 Electronic data and communications information systems. 
.4 Simultaneous translation systems. 

.3 Lighting systems: 
.1 Lighting equipment. 
.2 Distribution systems. 
.3 Emergency lighting systems, including battery packs. 
.4 Fire exit emergency signage. 

1.10 DELIVERABLES RELATING TO O&M PERSPECTIVES 

.1 General requirements: 

.1 Compile [English] [French]documentation. 

.2 Documentation to be computer-compatible format ready for inputting for data 
management. 

.2 Provide deliverables: 

.1 Warranties. 

.2 Project record documentation. 

.3 Inventory of spare parts, special tools and maintenance materials. 

.4 Maintenance Management System (MMS) identification system used. 

.5 WHMIS information. 

.6 MSDS data sheets. 

.7 Electrical Panel inventory containing detailed inventory of electrical circuitry for 
each panel board. Duplicate of inventory inside each panel. 
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1.11 DELIVERABLES RELATING TO THE CX PROCESS 

.1 General: 

.1 Start-up, testing and Cx requirements, conditions for acceptance and 
specifications form part of relevant technical sections of these specifications. 

.2 Definitions: 

.1 Cx as used in this section includes: 
.1 Cx of components, equipment, systems, subsystems, and integrated 

systems. 
.2 Factory inspections and performance verification tests. 

.3 Deliverables: provide: 

.1 Cx Specifications. 

.2 Startup, pre-Cx activities and documentation for systems, and equipment. 

.3 Completed installation checklists (ICL). 

.4 Completed product information (PI) report forms. 

.5 Completed performance verification (PV) report forms. 

.6 Results of Performance Verification Tests and Inspections. 

.7 Description of Cx activities and documentation. 

.8 Description of Cx of integrated systems and documentation. 

.9 Tests of following witnessed by PSPC Design Quality Review Team: 
.1 [_____] 

.10 Tests performed by [Owner/User]. 

.11 Training Plans. 

.12 Cx Reports. 

.13 Prescribed activities during warranty period. 

.4 Departmental Representative to witness and certify tests and reports of results provided to 
Departmental Representative. 

.5 Departmental Representative to participate. 

1.12 PRE-CX ACTIVITIES AND RELATED DOCUMENTATION 

.1 Items listed in this Cx Plan include the following: 

.1 Pre-Start-Up inspections: by Departmental Representative prior to permission to 
start up and rectification of deficiencies to Departmental Representative's 
satisfaction. 

.2 Departmental Representative to use approved check lists. 

.3 Departmental Representative will monitor all of these pre-start-up inspections. 

.4 Include completed documentation with Cx report. 

.5 Conduct pre-start-up tests: conduct pressure, static, flushing, cleaning, and 
"bumping" during construction as specified in technical sections. To be witnessed 
and certified by Departmental Representative and does not form part of Cx 
specifications. 
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.6 Departmental Representative will monitor some of these inspections and tests. 

.7 Include completed documentation in Cx report. 

.2 Pre-Cx activities - MECHANICAL: 

.1 Plumbing systems: 
.1 "Bump" each item of equipment in its "stand-alone" mode. 
.2 Complete pre-start-up checks and complete relevant documentation. 
.3 After equipment has been started, test related systems in conjunction 

with control systems on a system-by-system basis. 
.2 HVAC equipment and systems: 

.1 "Bump" each item of equipment in its "stand-alone" mode. 

.2 At this time, complete pre-start-up checks and complete relevant 
documentation. 

.3 After equipment has been started, test related systems in conjunction 
with control systems on a system-by-system basis. 

.4 Perform TAB on systems. TAB reports to be approved by Departmental 
Representative. 

.3 EMCS: 
.1 EMCS trending to be available as supporting documentation for 

performance verification. 
.2 Perform point-by-point testing in parallel with start-up. 
.3 Carry out point-by-point verification. 
.4 Demonstrate performance of systems, to be witnessed by Departmental 

Representative prior to start of 30 day Final Acceptance Test period. 
.5 Perform final Cx and operational tests during demonstration period and 

30 day test period. 
.6 Only additional testing after foregoing have been successfully completed 

to be "Off-Season Tests". 

.3 Pre-Cx activities - ELECTRICAL: 

.1 High voltage distribution systems over 750 V: 
 

.2 Low voltage distribution systems under 750 V: 
.1 Requires independent testing agency to perform pre- energization and 

post-energization tests. 
 

.3 Lighting systems:  
.1 Emergency lighting systems: 

.1 Tests to include verification of lighting levels and coverage, 
initially by disrupting normal power. 

 
.4 Low voltage systems: these include: 

.1 Clock, communications, low voltage lighting control systems and data 
communications systems. 
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.2 Special systems such as Simultaneous Translation systems, MPs Call 
systems, Messenger Call systems, Division Bell systems. 

.5 Lightning protection systems. 

.6 Watchman's tour systems. 

1.13 START-UP 

.1 Start up components, equipment and systems. 

.2 Equipment manufacturer, supplier, installing specialist sub-contractor, as appropriate, to 
start-up, under Contractor's direction, following equipment, systems: 

.3 Departmental Representative to monitor all of these start-up activities. 

.1 Rectify start-up deficiencies to satisfaction of Departmental Representative. 

.4 Performance Verification (PV): 

.1 Approved Cx Agent to perform. 
.1 Repeat when necessary until results are acceptable to Departmental 

Representative. 
.2 Use procedures modified generic procedures to suit project requirements. 
.3 Departmental Representative to witness and certify reported results using 

approved PI and PV forms. 
.4 Departmental Representative to approve completed PV reports and provide to 

Departmental Representative. 
.5 Departmental Representative reserves right to verify up to 30% of reported 

results at random. 
.6 Failure of randomly selected item shall result in rejection of PV report or report 

of system startup and testing. 

1.14 CX ACTIVITIES AND RELATED DOCUMENTATION 

.1 Perform Cx by specified Cx agency using procedures developed by Departmental 
Representative and approved by Departmental Representative. 

.2 Departmental Representative to monitor Cx activities. 

.3 Upon satisfactory completion, Cx agency performing tests to prepare Cx Report using 
approved PV forms. 

.4 Departmental Representative to witness, certify reported results of, Cx activities and 
forward to Departmental Representative. 

.5 Departmental Representative reserves right to verify a percentage of reported results at no 
cost to contract. 

1.15 CX OF INTEGRATED SYSTEMS AND RELATED DOCUMENTATION 

.1 Cx to be performed by specified Cx specialist, using procedures developed by 
Departmental Representative and approved by Departmental Representative. 

.2 Tests to be witnessed by Departmental Representative and documented on approved 
report forms. 



Mechanical Upgrades  Section 01 91 31 
Prairie & Northern Wildlife Research Centre  COMMISSIONING (CX) PLAN 
Project No. 17-0006-001 Page 9 
 

.3 Upon satisfactory completion, Cx specialist to prepare Cx Report, to be certified by 
Departmental Representative and submitted to Departmental Representative for review. 

.4 Departmental Representative reserves right to verify percentage of reported results. 

.5 Integrated systems to include: 

.1 HVAC and associated systems forming part of integrated HVAC systems 

.2 Transfer switch and controllers 

.3 Emergency lighting systems 
 

.6 Identification: 

.1 In later stages of Cx, before hand-over and acceptance Departmental 
Representative, and Cx Manager to co-operate to complete inventory data sheets 
and provide assistance to PSPC in full implementation of MMS identification 
system of components, equipment, sub-systems, systems. 

1.16 INSTALLATION CHECK LISTS (ICL) 

.1 Refer to Section 01 91 33- Commissioning (Cx) Forms: Installation Check Lists and 
Product Information (PI) / Performance Verification (PV) Forms. 

1.17 PRODUCT INFORMATION (PI) REPORT FORMS 

.1 Refer to Section 01 91 33- Commissioning (Cx) Forms: Installation Check Lists and 
Product Information (PI) / Performance Verification (PV) Forms. 

1.18 PERFORMANCE VERIFICATION (PV) REPORT 

.1 Refer to Section 01 91 33- Commissioning (Cx) Forms: Installation Check Lists and 
Product Information (PI) / Performance Verification (PV) Forms. 

1.19 DELIVERABLES RELATING TO ADMINISTRATION OF CX 

.1 General: 

.1 Because of risk assessment, complete Cx of occupancy, weather and seasonal-
sensitive equipment and systems in these areas before building is occupied. 

1.20 CX SCHEDULES 

.1 Prepare detailed critical path Cx Schedule and submit to Departmental Representative for 
review and approval same time as project Construction Schedule. Include: 

.1 Milestones, testing, documentation, training and Cx activities of components, 
equipment, subsystems, systems and integrated systems, including: 
.1 Design criteria, design intents. 
.2 Pre-TAB review: 28 days after contract award, and before construction 

starts. 
.3 Cx agents' credentials: 60 days before start of Cx. 
.4 Cx procedures: 3 months after award of contract. 
.5 Cx Report format: 3 months after contract award. 
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.6 Discussion of heating/cooling loads for Cx: 3 months before start-up. 

.7 Submission of list of instrumentation with relevant certificates: 21 days 
before start of Cx. 

.8 Notification of intention to start TAB: 21 days before start of TAB. 

.9 TAB: after successful start-up, correction of deficiencies and verification 
of normal and safe operation. 

.10 Notification of intention to start Cx: 14 days before start of Cx. 

.11 Notification of intention to start Cx of integrated systems: after Cx of 
related systems is completed 14 days before start of integrated system 
Cx. 

.12 Identification of deferred Cx. 

.13 Implementation of training plans. 

.14 Cx of smoke management/control systems: after Cx of related systems is 
completed and 7 days before proposed date of Cx these systems. 

.15 Cx reports: immediately upon successful completion of Cx. 
.2 Detailed training schedule to demonstrate no conflicts with testing, completion of 

project and hand-over to Departmental Representative. 
.3 6 months in Cx schedule for verification of performance in all seasons and wear 

conditions. 

.2 After approval, incorporate Cx Schedule into Construction Schedule. 

.3 Consultant, Contractor, Contractor's Cx agent, and Departmental Representative will 
monitor progress of Cx against this schedule. 

1.21 CX REPORTS 

.1 Submit reports of tests, witnessed and certified by Departmental Representative to 
Departmental Representative who will verify reported results. 

.2 Include completed and certified PV reports in properly formatted Cx Reports. 

.3 Before reports are accepted, reported results to be subject to verification by Departmental 
Representative. 

1.22 PRELIMINARY AND FINAL CX 

.1 [_____] 

1.23 ACTIVITIES DURING WARRANTY PERIOD 

.1 Cx activities must be completed before issuance of Interim Certificate, it is anticipated 
that certain Cx activities may be necessary during Warranty Period, including: 

.1 Fine tuning of HVAC systems. 

.2 Adjustment of ventilation rates to promote good indoor air quality and reduce 
deleterious effects of VOCs generated by off-gassing from construction materials 
and furnishings. 

.3 Full-scale emergency evacuation exercises. 
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1.24 TESTS TO BE PERFORMED BY OWNER/USER 

.1 [None is anticipated on this project]. 

1.25 TRAINING PLANS 

.1 Refer to Section 01 91 41- Commissioning (Cx) - Training. 

1.26 FINAL SETTINGS 

.1 Upon completion of Cx to satisfaction of Departmental Representative lock control 
devices in their final positions, indelibly mark settings marked and include in Cx Reports. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 SUMMARY 

.1 Section Includes: 

.1 Commissioning forms to be completed for equipment, system and integrated 
system. 

.2 Related Requirements 

.1 None 

1.2 INSTALLATION/START-UP CHECK LISTS 

.1 Include the following data: 

.1 Product manufacturer's installation instructions and recommended checks. 

.2 Special procedures as specified in relevant technical sections. 

.3 Items considered good installation and engineering industry practices deemed 
appropriate for proper and efficient operation. 

.2 Equipment manufacturer's installation/start-up check lists are acceptable for use. As 
deemed necessary by Departmental Representative supplemental additional data lists will 
be required for specific project conditions. 

.3 Use check lists for equipment installation. Document check list verifying checks have 
been made, indicate deficiencies and corrective action taken. 

.4 Installer to sign check lists upon completion, certifying stated checks and inspections 
have been performed. Return completed check lists to Departmental Representative. 
Check lists will be required during Commissioning and will be included in Building 
Maintenance Manual (BMM) at completion of project. 

.5 Use of check lists will not be considered part of commissioning process but will be 
stringently used for equipment pre-start and start-up procedures. 

1.3 PRODUCT INFORMATION (PI) REPORT FORMS 

.1 Product Information (PI) forms compiles gathered data on items of equipment produced 
by equipment manufacturer, includes nameplate information, parts list, operating 
instructions, maintenance guidelines and pertinent technical data and recommended 
checks that is necessary to prepare for start-up and functional testing and used during 
operation and maintenance of equipment. This documentation is included in the BMM at 
completion of work. 

.2 Prior to Performance Verification (PV) of systems complete items on PI forms related to 
systems and obtain Departmental Representative's approval. 

1.4 PERFORMANCE VERIFICATION (PV) FORMS 

.1 PV forms to be used for checks, running dynamic tests and adjustments carried out on 
equipment and systems to ensure correct operation, efficiently and function 
independently and interactively with other systems as intended with project requirements. 
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.2 PV report forms include those developed by Contractor records measured data and 
readings taken during functional testing and Performance Verification procedures. 

.3 Prior to PV of integrated system, complete PV forms of related systems and obtain 
Departmental Representative's approval. 

1.5 SAMPLES OF COMMISSIONING FORMS 

.1 Departmental Representative will develop and provide to Contractor required project-
specific Commissioning forms in electronic format complete with specification data. 

.1 [_____] 

.2 [_____] 

.2 Revise items on Commissioning forms to suit project requirements. 

.3 Samples of Commissioning forms and a complete index of produced to date will be 
attached to this section. 

1.6 CHANGES AND DEVELOPMENT OF NEW REPORT FORMS 

.1 When additional forms are required, but are not available from Departmental 
Representative develop appropriate verification forms and submit to Departmental 
Representative for approval prior to use. 

.1 Additional commissioning forms to be in same format as provided by 
Departmental Representative.  

1.7 COMMISSIONING FORMS 

.1 Use Commissioning forms to verify installation and record performance when starting 
equipment and systems. 

.2 Strategy for Use: 

.1 Departmental Representative provides Contractor project-specific 
Commissioning forms with Specification data included. 

.2 Contractor will provide required shop drawings information and verify correct 
installation and operation of items indicated on these forms. 

.3 Confirm operation as per design criteria and intent. 

.4 Identify variances between design and operation and reasons for variances. 

.5 Verify operation in specified normal and emergency modes and under specified 
load conditions. 

.6 Record analytical and substantiating data. 

.7 Verify reported results. 

.8 Form to bear signatures of recording technician and reviewed and signed off by 
Departmental Representative. 

.9 Submit immediately after tests are performed. 

.10 Reported results in true measured SI unit values. 

.11 Provide Departmental Representative with originals of completed forms. 

.12 Maintain copy on site during start-up, testing and commissioning period. 
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.13 Forms to be both hard copy and electronic format with typed written results in 
Building Management Manual in accordance with Section 01 91 51- Building 
Management Manual (BMM). 

1.8 LANGUAGE 

.1 To suit the language profile of the awarded contract. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 SUMMARY 

.1 Section Includes: 

.1 This Section specifies roles and responsibilities of Commissioning Training. 

.2 Related Requirements 

.1 None 

1.2 TRAINEES 

.1 Trainees: personnel selected for operating and maintaining this facility. Includes Facility 
Manager, building operators, maintenance staff, security staff, and technical specialists as 
required. 

.2 Trainees will be available for training during later stages of construction for purposes of 
familiarization with systems. 

1.3 INSTRUCTORS 

.1 Departmental Representative will provide: 

.1 Descriptions of systems. 

.2 Instruction on design philosophy, design criteria, and design intent. 

.2 Contractor and certified factory-trained manufacturers' personnel: to provide instruction 
on the following: 

.1 Start-Up, operation, shut-down of equipment, components and systems. 

.2 Control features, reasons for, results of, implications on associated systems of, 
adjustment of set points of control and safety devices. 

.3 Instructions on servicing, maintenance and adjustment of systems, equipment and 
components. 

.3 Contractor and equipment manufacturer to provide instruction on: 

.1 Start-up, operation, maintenance and shut-down of equipment they have certified 
installation, started up and carried out PV tests. 

1.4 TRAINING OBJECTIVES 

.1 Training to be detailed and duration to ensure: 

.1 Safe, reliable, cost-effective, energy-efficient operation of systems in normal and 
emergency modes under all conditions. 

.2 Effective on-going inspection, measurements of system performance. 

.3 Proper preventive maintenance, diagnosis and trouble-shooting. 

.4 Ability to update documentation. 

.5 Ability to operate equipment and systems under emergency conditions until 
appropriate qualified assistance arrives. 
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1.5 TRAINING MATERIALS 

.1 Instructors to be responsible for content and quality. 

.2 Training materials to include: 

.1 "As-Built" Contract Documents. 

.2 Operating Manual. 

.3 Maintenance Manual. 

.4 Management Manual. 

.5 TAB and PV Reports. 

.3 Project Manager, Commissioning Manager and Facility Manager will review training 
manuals. 

.4 Training materials to be in a format that permits future training procedures to same 
degree of detail. 

.5 Supplement training materials: 

.1 Transparencies for overhead projectors. 

.2 Multimedia presentations. 

.3 Manufacturer's training videos. 

.4 Equipment models. 

1.6 SCHEDULING 

.1 Include in Commissioning Schedule time for training. 

.2 Deliver training during regular working hours. 

.3 Training to be completed prior to acceptance of facility. 

1.7 RESPONSIBILITIES 

.1 Be responsible for: 

.1 Implementation of training activities, 

.2 Coordination among instructors, 

.3 Quality of training, training materials, 

.2  Departmental Representative will evaluate training and materials. 

.3 Upon completion of training, provide written report, signed by Instructors, witnessed by 
Departmental Representative. 

1.8 TRAINING CONTENT 

.1 Training to include demonstrations by Instructors using the installed equipment and 
systems. 

.2 Content includes: 

.1 Review of facility and occupancy profile. 

.2 Functional requirements. 

.3 System philosophy, limitations of systems and emergency procedures. 
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.4 Review of system layout, equipment, components and controls. 

.5 Equipment and system start-up, operation, monitoring, servicing, maintenance 
and shut-down procedures. 

.6 System operating sequences, including step-by-step directions for starting up, 
shut-down, operation of valves, dampers, switches, adjustment of control settings 
and emergency procedures. 

.7 Maintenance and servicing. 

.8 Trouble-shooting diagnosis. 

.9 Inter-Action among systems during integrated operation. 

.10 Review of O&M documentation. 

.3 Provide specialized training as specified in relevant Technical Sections of the 
construction specifications. 

1.9 VIDEO-BASED TRAINING 

.1 Manufacturer's videotapes to be used as training tool with Departmental Representative's 
review and written approval 3 months prior to commencement of scheduled training. 

.2 On-Site training videos: 

.1 Videotape training sessions for use during future training. 

.2 To be performed after systems are fully commissioned. 

.3 Organize into several short modules to permit incorporation of changes. 

.3 Production methods to be high quality. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 SUMMARY 

.1 Section Includes: 

.1 This section is limited to portions of the Building Management Manual (BMM) 
provided to Departmental Representative by Contractor. 

.2 Related Requirements 

.1 None 

.3 Acronyms: 

.1 BMM - Building Management Manual. 

.2 Cx - Commissioning. 

.3 HVAC - Heating, Ventilation and Air Conditioning. 

.4 PI - Product Information. 

.5 PV - Performance Verification. 

.6 TAB - Testing, Adjusting and Balancing. 

.7 WHMIS - Workplace Hazardous Materials Information System. 

1.2 GENERAL REQUIREMENTS 

.1 Standard letter size paper. 

.2 Methodology used to facilitate updating. 

.3 Drawings, diagrams and schematics to be professionally developed. 

.4 Electronic copy of data to be in a format accepted and approved by Departmental 
Representative. 

1.3 APPROVALS 

.1 Prior to commencement, co-ordinate requirements for preparation, submission and 
approval with Departmental Representative. 

1.4 GENERAL INFORMATION 

.1 Provide Departmental Representative the following for insertion into appropriate Part and 
Section of BMM: 

.1 Complete list of names, addresses, telephone and fax numbers of contractor, sub-
contractors that participated in delivery of project - as indicated in Section 1.2 of 
BMM. 

.2 Summary of architectural, structural, fire protection, mechanical and electrical 
systems installed and commissioned - as indicated in Section 1.4 of BMM. 
.1 Including sequence of operation as finalized after commissioning is 

complete as indicated in Section 2.0 of BMM. 
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.3 Description of building operation under conditions of heightened security and 
emergencies as indicated in Section 2.0 of BMM. 

.4 System, equipment and components Maintenance Management System (MMS) 
identification - Section 2.1 of BMM. 

.5 Information on operation and maintenance of architectural systems and 
equipment installed and commissioned - Section 2.0 of BMM. 

.6 Information on operation and maintenance of fire protection and life safety 
systems and equipment installed and commissioned - Section 2.0 of BMM. 

.7 Information on operation and maintenance of mechanical systems and equipment 
installed and commissioned - Section 2.0 of BMM. 

.8 Operating and maintenance manual - Section 3.2 of BMM. 

.9 Final commissioning plan as actually implemented. 

.10 Completed commissioning checklists. 

.11 Commissioning test procedures employed. 

.12 Completed Product Information (PI) and Performance Verification (PV) report 
forms, approved and accepted by Departmental Representative. 

.13 Commissioning reports. 

1.5 CONTENTS OF OPERATING AND MAINTENANCE MANUAL 

.1 For detailed requirements refer to Section 01 78 00- Closeout Submittals. 

.2 Departmental Representative to review and approve format and organization within 12 
weeks of award of contract. 

.3 Include original manufactures brochures and written information on products and 
equipment installed on this project. 

.4 Record and organize for easy access and retrieval of information contained in BMM. 

.5 Include completed PI report forms, data and information from other sources as required. 

.6 Inventory directory relating to information on installed systems, equipment and 
components. 

.7 Approved project shop-drawings, product and maintenance data. 

.8 Manufacturer's data and recommendations relating: manufacturing process, installation, 
commissioning, start-up, O&M, shutdown and training materials. 

.9 Inventory and location of spare parts, special tools and maintenance materials. 

.10 Warranty information. 

.11 Inspection certificates with expiration dates, which require on-going re-certification 
inspections. 

.12 Maintenance program supporting information including: 

.1 Recommended maintenance procedures and schedule. 

.2 Information to removal and replacement of equipment including, required 
equipment, points of lift and means of entry and egress. 
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1.6 LIFE SAFETY COMPLIANCE (LSC) MANUAL 

.1 Samples of LSC Manual will be available from Departmental Representative. 

.2 Content of Manual: 

.1 All possible Emergency situations modes including: presence of fire and smoke, 
power failure, loss of water or pressure, chemical spills and refrigerant release. 

.2 Failure of elevators and escalators. 

.3 HVAC emergencies and fuel supply failures. 

.4 Intrusion and security breach. 

.5 Emergency provisions for natural disasters, bomb threats and other disruptive 
situations. 

.6 Dedicated emergency generators for high security projects, medical facilities and 
computer systems. 

.7 Emergency control procedures for fire, power and major equipment failure. 

.8 Emergency contacts and numbers. 

.9 Manual to be readily available and comprehensible to non- technical readers. 

1.7 SUPPORTING DOCUMENTATION FOR INSERTION INTO SUPPORTING 
APPENDICES 

.1 Provide Departmental Representative supporting documentation relating to installed 
equipment and system, including: 

.1 General: 
.1 Finalized commissioning plan. 
.2 WHMIS information manual. 
.3 Approved "as-built" drawings and specifications. 
.4 Procedures used during commissioning. 
.5 Cross-Reference to specification sections. 

.2 Architectural and structural: 
.1 Inspection certificates, construction permits. 
.2 Roof anchor log books. 
.3 PV reports. 

.3 Fire prevention, suppression and protection: 
.1 Test reports. 
.2 Smoke test reports. 
.3 PV reports. 

.4 Mechanical: 
.1 Installation permits, inspection certificates. 
.2 Piping pressure test certificates. 
.3 Ducting leakage test reports. 
.4 TAB and PV reports. 
.5 Charts of valves and steam traps. 
.6 Copies of posted instructions. 
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.5 Electrical: 
.1 Installation permits, inspection certificates. 
.2 TAB and PV reports. 
.3 Electrical work log book. 
.4 Charts and schedules. 
.5 Locations of cables and components. 
.6 Copies of posted instructions. 

.2 Assist Departmental Representative with preparation of BMM. 

1.8 LANGUAGE 

.1 English and French Language to be in separate binders. 

1.9 USE OF CURRENT TECHNOLOGY 

.1 Use current technology for production of documentation. Emphasis on ease of 
accessibility at all times, maintain in up-to-date state, compatibility with user's 
requirements. 

.2 Obtain Departmental Representative's approval before starting Work. 

Part 2 Products 

2.1 NOT USED 

.1 Not used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not used. 

END OF SECTION 




