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TEMPORARY HEATING PLANT P-3

PROPOSE LOCATION FOR ' \ (

ON MAIN FLOOR I -
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GENERAL NOTES:

DO NOT SCALE THIS DRAWING, CONTRACTOR SHALL VERIFY ALL
DIMENSIONS PRIOR TO INSTALLATION AND REPORT ANY
DISCREPANCY TO THE DEPARTMENTAL REPRESENTATIVE.

CONTRACTOR SHALL INCLUDE FOR AND PROVIDE ALL
COORDINATION BETWEEN TRADES AND CONSULTANT ON AND
OFF SITE AS REQUIRED FOR INSTALLATION OF MECHANICAL AND
ELECTRICAL SYSTEMS, WHERE MINOR REROUTING OF SERVICES
IS REQUIRED DUE TO ONSITE CONDITIONS, IT SHALL BE
PERFORMED AT NO ADDITIONAL COST.

FIRE STOP ALL PIPE PENETRATIONS WHERE THEY PASS
THROUGH FIRE RATED WALLS. CONFIRM ON SITE FOR LOCATION
OF RATED WALLS AND THEIR RATING IN HOURS.

CONFORM TO SPECIFICATIONS AND MANUFACTURER GUIDES FOR
MATERIALS AND UNITS' INSTALLATION DETAILS.

CHECK FOR ASBESTOS BEFORE PERFORMING DEMOLITION WORK.
ASBESTOS REMOVAL TO BE DONE BY OTHERS.

PIPING ROUTE AND SIZING WAS DRAFTED BASED ON SITE
MARKUPS AND ORIGINAL DRAWINGS. CONTRACTOR SHALL VERIFY
ALL DIMENSIONS PRIOR TO INSTALLATION AND REPORT ANY
DISCREPANCY TO THE DEPARTMENTAL REPRESENTATIVE.

PROVIDE TEMPORARY HEATING AS REQUIRED. DO NOT USE NEW
EQUIPMENT FOR THIS PURPOSE WITHOUT THE EXPRESS
CONSENT OF THE ENGINEER. REFER TO DRAWING M12.

SCHEDULING OF ALL WORK SHALL BE ARRANGED WITH THE
OWNER. COORDINATE THE SHUT-DOWN OF EXISTING UTILITIES
AND SERVICES AS REQUIRED FOR CONNECTIONS OF NEW WORK.
WORK WITHIN THE BUILDING MAY HAVE TO BE PERFORMED
DURING NON-REGULAR HOURS, AND MUST CONFORM TO THE
WORK RULES OF THE BUILDING, AS DIRECTED BY THE OWNER.
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PHASING SUMMARY
PHASE |DESCRIPTION
P-1 PROVIDE NEW OPENING FOR TRANSPORTATION OF REMOVED AND NEW MATERIAL. INSTALL NEW DOORS.
P-2 ACTIVATE GALAXY BOILERS TO SUPPLY HEATING FOR THE BUILDING. PROVIDE AUXLLIARY HEATING AS REQUIRED.
P-3 REMOVE OLD EQUIPMENT AND PIPING IN BOILER ROOM AND SHOP AREA
P4 INSTALL NEW CATWALK AND BUILD MECHANICAL ROOM 2640A. PROVIDE NEW DOOR TO MEZZANINE 2630
P5 PROVIDE GAS-TO-STEAM HUMIDIFIER IN THE SHOP AREA
P6 INSTALL NEW BOILERS, PUMPS AND ASSOCIATED SYSTEMS IN THE BOILER ROOM. COMMISSION NEW BOILERS.
P7 REMOVE OLD GALAXY BOILERS AND PIPING IN THE FAN ROOM AND TEMPORARY HEATING.
P-8 PROVIDE GAS-TO-STEAM HUMIDIFIERS IN THE FAN ROOM
C
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