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= 1. THIS PROJECT INVOLVES THE REPLACEMENT OF ONE STEAM AND TWO CONDENSATE EXPANSION
= JOINTS. THE REMEDIATION OF DETERIORATED CONCRETE, CORRODED REINFORCING BARS,
- GROUTING OF VOID SOLIDS, STEEL BRACKETS AND THRUST BLOCKS. REFER TO STRUCTURAL
= DRAWINGS FOR SCOPE OF REMEDIAL AND NEW WORK.
% 2. THE REPLACEMENT OF THE EXPANSION JOINTS AND STRUCTURAL REMEDIAL WORK WILL REQUIRE A STEAM
AND CONDENSATE SYSTEM SHUTDOWN. DURATION OF SHUTDOWN IS LIMITED TO 2 DAYS STARTING FRIDAY
AT 18:00 HR TO SUNDAY 23:59 HR. THE SHUTDOWN DATE WILL HAVE TO BE COORDINATED AND
APPROVED BY CENTRAL PLANT FACILITY OPERATIONS. CENTRAL PLANT OPERATIONS WILL BE RESPONSIBLE
FOR SHUTDOWN AND DRAIN OF STEAM AND CONDENSATE SYSTEMS AND INSTRUCT CONTRACTOR WHEN IT IS
SAFE TO COMMENCE WORK.
3. THE CONTRACTOR WILL ENSURE ALL MATERIAL AND LABOUR IS READY TO COMPLETE THE REPLACEMENT OF
THESE JOINTS AND STRUCTURAL REMEDIATION FOR THE SCHEDULED PERIOD OF SHUTDOWN. EXPANSION
JOINTS TO BE SUPPLIED WITH THREADED ADJUSTING RODS FOR FIELD PRESETTING, TO ALLOW ADJUSTMENT
FOR INSTALLATION. FACTORY PRESETTING IS FOR STEEL PIPING AT 70 F TEMPERATURE. THE PRESET CAN
BE CALCULATED AND ADJUSTED BY THE CONTRACTOR BASED ON DURATION OF SHUTDOWN AND ESTIMATED
TEMPERATURE OF PIPE AT THAT TIME INTERVAL. CALCULATIONS TO BE SENT TO DEPARTMENTAL
REPRESENTATIVE FOR REVIEW AFTER DATE AND LENGTH OF SHUTDOWN HAVE BEEN DETERMINED.
4, ALL ACTIMITIES WILL BE MONITORED BY CENTRAL PLANT OPERATIONS TO ENSURE SAFETY OF WORKERS.
5. PRIOR TO RE—ENERGIZING STEAM AND CONDENSATE SYSTEM, DEPARTMENTAL REPRESENTATIVE TO INSPECT
INSTALLATION TO ENSURE IT MEETS THEIR REQUIREMENTS. DEPARTMENTAL REPRESENTATIVE TO INSPECT

ALL CONCRETE AND STEEL REMEDIAL WORK.

6. ONCE DEPARTMENTAL REPRESENTATIVE HAS SIGNED OFF, CENTRAL PLANT OPERATIONS CAN RE-ENERGIZE 09-08-2017] ISSUED FOR TENDER REV.1

STEAM AND CONDENSATE SYSTEMS. CONTRACTOR, FACILITY OPERATIONS AND DEPARTMENTAL REPRESENTATIVE
TO OBSERVE EXPANSION JOINT DURING WARM—UP. 28-06-2017| ISSUED FOR 100% DESIGN

01-06-2017| ISSUED FOR 99% DESIGN

7. ONCE SYSTEM IS FULLY ENERGIZED A FINAL INSPECTION OF ENTIRE SYSTEM TO BE DONE BY

ALL PARTIES AND SIGNED OFF.
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2 \ GENERAL NOTES
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REPLACE EXISTING STEAM EXPANSION JOINT NO. 138. NEW EXPANSION JOINT TO BE NPS 14 DUAL SLIP
w TYPE WITH FIXED 2070kPa FLANGES AND INTEGRAL ANCHOR BASE. AXIAL TRAVERSE IS 200mm x 200mm. mjm>_<_ \ OO Z U _MZ m >jw
(2) ONCE SYSTEM HAS BEEN DE—-ENERGIZED AND APPROVED FOR SAFE WORK, REMOVE EXISTING
INSULATION AND JOINT BY REMOVING BOLTS AT PIPE FLANGES AND STRUCTURE BASE. I . _U U _HN _ _U _HN _M_U>_ _um
(3) COORDINATE ANY STRUCTURAL REPAIRS AT ANCHOR POINT TO BLDG WITH CIVIL CONTRACTOR.
ENSURE REPAIRS AND CURING TIME OF MATERIALS USED TO BE SUITABLE FOR ALLOTTED TIME : :
OF SHUTDOWN. drawing dessin
INSTALL NEW EXPANSION JOINT TO PIPING AND BUILDING STRUCTURE. LEAVE INSULATION
© BLANKET OFF UNTIL SYSTEM HAS BEEN RE—ENERGIZED AND INSPECTED. _\A _M/w _U _r>Zv _r_MG _MZ Uv
INSTALL NEW H.P. DRIP ASSEMBLY AT LOW POINT IN NPS 14 STEAM MAIN. RUN NEW NPS 1
® H.P. PIPING AS SHOWN. U _HN><<_ ZO %m O_MZ _M_HN>_I
/ \ \ / \ 2 / \ / \ (6) CONNECT NEW NPS 1 H.P. DRIP PIPING INTO EXISTING H.P DRIP LINE. Z Qjmm
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/ N/ N 2 N/ N\ (7) REPAR EXISTING GUIDE. WELD NEW STEEL CHANNEL WHERE BROKEN OFF FROM STEEL
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