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The following changes in the tender documents are effective immediately. This addendum will
form part of the contract documents.

Specifications

ADD the following to Section 01 00 10 "General Instructions’ to read:
1.9 ROOF ACCESS

1.1. General
1. Access to the roof is via a single stairwell 1100 mm wide and through a single
doorway 914 mm wide.
2. The Contractor shall be fully responsible to find and make use of alternate means to
move equipment and materials required on the roof to the roof that will otherwise not
be able to pass up the stairs and through the door. These alternate means may be:

1. Lift by crane
2. Lift by helicopter
3. Lift by other means as determined by the Contractor

3. The Contactor shall provide all equipment, materials, manpower, etc. required to lift
equipment to the roof and put in place.

1.2. Access to Site for Lift:
1.  Site access for lifts will be provided on week-ends only
2. Contractor shall consult with building operators to determine date and time of lift.

1.3. Site Closure:
1. Where lift is by crane or other means requiring a staging or lift area the Contractor
shall:

1. Consult with building operators to determine staging area

2. Be fully responsible for closing and securing staging or lift areas.

3. Be fully responsible for:
1. Coordinating with municipal or other authorities having jurisdiction and
2. Obtaining permits and approvals required for the lift

4. Secure and protect the staging or lift area up to 24 hours in advance of lift.

1.4. Weather: In the event of lift delay due to inclement weather the Contractor shall be fully
responsible to reschedule and perform lift in accordance with these specifications at an
alternate time.
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1.5. Lift Plan:

1.  The Contractor shall provide a lift plan 14 days prior to lift for review by
Departmental Representative.
2. The Departmental Representative shall have 7 days to review the lift plan.

3. The lift plan shall include:

Date, time and duration of lift

Alternate lift dates to accommodate delays due to inclement weather
Required staging or lift areas.

Required approvals and permits

Critical or other lift plan in accordance with Regulations.

agkrownE

1.10 ROOF WORK

1.1. Roof work indicated and specified shall be completed in accordance with existing roof
warranty requirements and so as to maintain existing warranty.

1.2. Contractor shall use the following contactor for all roof related work in accordance with
warranty requirements:
1. Flynn Canada 1-709-739-9006.

1.3. Contractor shall provide for any repairs as required to roof for work covered under this
contract.

End of Addendum



