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Part 1 General 

1.1 SUMMARY 

.1 Section Includes: 

.1 General requirements relating to commissioning of project's components and 
systems, specifying general requirements to PV of components, equipment, sub-
systems, systems, and integrated systems. 

.2 Related Requirements 

.1 Section - 01 91 31 Commissioning (Cx) Plan  

.2 Section - 01 91 33 commissioning forms  

.3 Section - 01 91 41 Commissioning: Training 

.3 Acronyms: 

.1 AFD - Alternate Forms of Delivery, service provider. 

.2 BMM - Building Management Manual. 

.3 Cx - Commissioning. 

.4 EMCS - Energy Monitoring and Control Systems. 

.5 O M - Operation and Maintenance. 

.6 PI - Product Information. 

.7 PV - Performance Verification. 

.8 TAB - Testing, Adjusting and Balancing. 

1.2 GENERAL 

.1 Cx is a planned program of tests, procedures and checks carried out systematically on 
systems and integrated systems of the finished Project. Cx is performed after systems and 
integrated systems are completely installed, functional and Contractor's Performance 
Verification responsibilities have been completed and approved. Objectives: 

.1 Verify installed equipment, systems and integrated systems operate in accordance 
with contract documents and design criteria and intent. 

.2 Ensure appropriate documentation is compiled into the BMM. 

.3 Effectively train O&M staff. 

.2 Contractor assists in Cx process, operating equipment and systems, troubleshooting and 
making adjustments as required. 

.1 Systems to be operated at full capacity under various modes to determine if they 
function correctly and consistently at peak efficiency. Systems to be interactively 
with each other as intended in accordance with Contract Documents and design 
criteria. 

.2 During these checks, adjustments to be made to enhance performance to meet 
environmental or user requirements. 
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.3 Design Criteria: as per client's requirements or determined by designer.  To meet Project 
functional and operational requirements. 

1.3 COMMISSIONING OVERVIEW 

.1 Section 01 91 31 - Commissioning (Cx) Plan. 

.2 For Cx responsibilities refer to Section 01 91 31 - Commissioning (Cx) Plan. 

.3 Cx to be a line item of Contractor's cost breakdown. 

.4 Cx activities supplement field quality and testing procedures described in relevant 
technical sections. 

.5 Cx is conducted in concert with activities performed during stage of project delivery.  Cx 
identifies issues in Planning and Design stages which are addressed during Construction 
and Cx stages to ensure the built facility is constructed and proven to operate 
satisfactorily under weather, environmental and occupancy conditions to meet functional 
and operational requirements.  Cx activities includes transfer of critical knowledge to 
facility operational personnel. 

.6  Departmental Representative will issue Interim Acceptance Certificate when: 

.1 Completed Cx documentation has been received, reviewed for suitability and 
approved by  Departmental Representative. 

.2 Equipment, components and systems have been commissioned. 

.3 O&M training has been completed. 

1.4 NON-CONFORMANCE TO PERFORMANCE VERIFICATION 
REQUIREMENTS 

.1 Should equipment, system components, and  associated controls be incorrectly installed 
or malfunction during Cx, correct deficiencies, re-verify equipment and components 
within the unfunctional system, including related systems as deemed required by  
Departmental Representative, to ensure effective performance. 

.2 Costs for corrective work, additional tests, inspections, to determine acceptability and 
proper performance of such items to be borne by Contractor. Above costs to be in form of 
progress payment reductions or hold-back assessments. 

1.5 PRE-CX REVIEW 

.1 Before Construction: 

.1 Review contract documents, confirm by  writing Departmental Representative. 
.1 Adequacy of provisions for Cx. 
.2 Aspects of design and installation pertinent to success of Cx. 

.2 During Construction: 

.1 Co-ordinate provision, location and installation of provisions for Cx. 

.3 Before start of Cx: 

.1 Have completed Cx Plan up-to-date. 
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.2 Ensure installation of related components, equipment, sub-systems, systems is 
complete. 

.3 Fully understand Cx requirements and procedures. 

.4 Have Cx documentation shelf-ready. 

.5 Understand completely design criteria and intent and special features. 

.6 Submit complete start-up documentation to Departmental Representative. 

.7 Have Cx schedules up-to-date. 

.8 Ensure systems have been cleaned thoroughly. 

.9 Complete TAB procedures on systems, submit TAB reports to Departmental 
Representative for review and approval. 

.10 Ensure "As-Built" system schematics are available. 

.4 Inform  Departmental Representative in writing of discrepancies and deficiencies on 
finished works. 

1.6 CONFLICTS 

.1 Report conflicts between requirements of this section and other sections to  Departmental 
Representative before start-up and obtain clarification. 

.2 Failure to report conflict and obtain clarification will result in application of most 
stringent requirement. 

1.7 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Submittals: in accordance with Section 01 33 00 - Submittal Procedures. 

.1 Submit no later than 4 weeks after award of Contract: 
.1 Name of Contractor's Cx agent. 
.2 Draft Cx documentation. 
.3 Preliminary Cx schedule. 

.2 Request in writing to  Departmental Representative for changes to submittals and 
obtain written approval at least 8 weeks prior to start of Cx. 

.3 Submit proposed Cx procedures to  Departmental Representative where not 
specified and obtain written approval at least 8 weeks prior to start of Cx. 

.4 Provide additional documentation relating to Cx process required by  
Departmental Representative. 

1.8 COMMISSIONING DOCUMENTATION 

.1 Refer to Section 01 91 33 - Commissioning (Cx) Forms: Installation Check Lists and 
Product Information (PI) / Performance Verification (PV) Forms for requirements and 
instructions for use. 

.2  Departmental Representative to review and approve Cx documentation. 

.3 Provide completed and approved Cx documentation to Departmental Representative. 
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1.9 COMMISSIONING SCHEDULE 

.1 Provide detailed Cx schedule as part of construction schedule in accordance with Section 
01 32 16.07 - Construction Progress Schedules - Bar (GANTT) Chart. 

.2 Provide adequate time for Cx activities prescribed in technical sections and 
commissioning sections including: 

.1 Approval of Cx reports. 

.2 Verification of reported results. 

.3 Repairs, retesting, re-commissioning, re-verification. 

.4 Training. 

1.10 COMMISSIONING MEETINGS 

.1 Convene Cx meetings following project meetings: Section  01 32 16.07 - Construction 
Progress Schedules - Bar (GANTT) Chart and as specified herein. 

.2 Purpose: to resolve issues, monitor progress, identify deficiencies, relating to Cx. 

.3 Continue Cx meetings on regular basis until commissioning deliverables have been 
addressed. 

.4 At 60% construction completion stage. Section 01 32 16.07 - Construction Progress 
Schedules - Bar (GANTT) Chart.  Departmental Representative to call a separate Cx 
scope meeting to review progress, discuss schedule of equipment start-up activities and 
prepare for Cx.  Issues at meeting to include: 

.1 Review duties and responsibilities of Contractor and subcontractors, addressing 
delays and potential problems. 

.2 Determine the degree of involvement of trades and manufacturer's 
representatives in the commissioning process. 

.5 Thereafter Cx meetings to be held until project completion and as required during 
equipment start-up and functional testing period. 

.6 Meeting will be chaired by Departmental Representative, who will record and distribute 
minutes. 

.7 Ensure subcontractors and relevant manufacturer representatives are present at 60% and 
subsequent Cx meetings and as required. 

1.11 STARTING AND TESTING 

.1 Contractor assumes liabilities and costs for inspections. Including disassembly and re-
assembly after approval, starting, testing and adjusting, including supply of testing 
equipment. 

1.12 WITNESSING OF STARTING AND TESTING 

.1 Provide 14 days’ notice prior to commencement. 

.2  Departmental Representative to witness of start-up and testing. 

.3 Contractor's Cx Agent to be present at tests performed and documented by sub-trades, 
suppliers and equipment manufacturers. 
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1.13 MANUFACTURER'S INVOLVEMENT 

.1 Factory testing: manufacturer to: 

.1 Coordinate time and location of testing. 

.2 Provide testing documentation for approval by Departmental Representative. 

.3 Arrange for  Departmental Representative to witness tests. 

.4 Obtain written approval of test results and documentation from Departmental 
Representative before delivery to site. 

.2 Obtain manufacturers installation, start-up and operations instructions prior to start-up of 
components, equipment and systems and review with Departmental Representative 

.1 Compare completed installation with manufacturer's published data, record 
discrepancies, and review with manufacturer. 

.2 Modify procedures detrimental to equipment performance and review same with 
manufacturer before start-up. 

.3 Integrity of warranties: 

.1 Use manufacturer's trained start-up personnel where specified elsewhere in other 
divisions or required to maintain integrity of warranty. 

.2 Verify with manufacturer that testing as specified will not void warranties. 

.4 Qualifications of manufacturer's personnel: 

.1 Experienced in design, installation and operation of equipment and systems. 

.2 Ability to interpret test results accurately. 

.3 To report results in clear, concise, logical manner. 

1.14 PROCEDURES 

.1 Verify that equipment and systems are complete, clean, and operating in normal and safe 
manner prior to conducting start-up, testing and Cx. 

.2 Conduct start-up and testing in following distinct phases: 

.1 Included in delivery and installation: 
.1 Verification of conformity to specification, approved shop drawings and 

completion of PI report forms. 
.2 Visual inspection of quality of installation. 

.2 Start-up: follow accepted start-up procedures. 

.3 Operational testing: document equipment performance. 

.4 System PV: include repetition of tests after correcting deficiencies. 

.5 Post-substantial performance verification: to include fine-tuning. 

.3 Correct deficiencies and obtain approval from Departmental Representative after distinct 
phases have been completed and before commencing next phase. 

.4 Document require tests on approved PV forms. 

.5 Failure to follow accepted start-up procedures will result in re-evaluation of equipment 
by an independent testing agency selected by Departmental Representative. If results 
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reveal that equipment start-up was not in accordance with requirements, and resulted in 
damage to equipment, implement following: 

.1 Minor equipment/systems: implement corrective measures approved by  
Departmental Representative. 

.2 Major equipment/systems: if evaluation report concludes that damage is minor, 
implement corrective measures approved by Departmental Representative. 

.3 If evaluation report concludes that major damage has occurred, Departmental 
Representative shall reject equipment. 
.1 Rejected equipment to be remove from site and replace with new. 
.2 Subject new equipment/systems to specified start-up procedures. 

1.15 START-UP DOCUMENTATION 

.1 Assemble start-up documentation and submit to Departmental Representative for 
approval  before commencement of commissioning. 

.2 Start-up documentation to include: 

.1 Factory and on-site test certificates for specified equipment. 

.2 Pre-start-up inspection reports. 

.3 Signed installation/start-up check lists. 

.4 Start-up reports, 

.5 Step-by-step description of complete start-up procedures, to permit  
Departmental Representative to repeat start-up at any time. 

1.16 OPERATION AND MAINTENANCE OF EQUIPMENT AND SYSTEMS 

.1 After start-up, operate and maintain equipment and systems as directed by 
equipment/system manufacturer. 

.2 With assistance of manufacturer develop written maintenance program and submit  
Departmental Representative for approval before implementation. 

.3 Operate and maintain systems for length of time required for commissioning to be 
completed. 

.4 After completion of commissioning, operate and maintain systems until issuance of 
certificate of interim acceptance. 

1.17 TEST RESULTS 

.1 If start-up, testing and/or PV produce unacceptable results, repair, replace or repeat 
specified starting and/or PV procedures until acceptable results are achieved. 

.2 Provide manpower and materials, assume costs for re-commissioning. 

1.18 START OF COMMISSIONING 

.1 Notify Departmental Representative at least 21 days prior to start of Cx. 

.2 Start Cx after elements of building affecting start-up and performance verification of 
systems have been completed. 
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1.19 INSTRUMENTS / EQUIPMENT 

.1 Submit to  Departmental Representative for review and approval: 

.1 Complete list of instruments proposed to be used. 

.2 Listed data including, serial number, current calibration certificate, calibration 
date, calibration expiry date and calibration accuracy. 

.2 Provide the following equipment as required: 

.1 2-way radios. 

.2 Ladders. 

.3 Equipment as required to complete work. 

1.20 COMMISSIONING PERFORMANCE VERIFICATION 

.1 Carry out Cx: 

.1 Under accepted simulated operating conditions, over entire operating range, in all 
modes. 

.2 On independent systems and interacting systems. 

.2 Cx procedures to be repeatable and reported results are to be verifiable. 

.3 Follow equipment manufacturer's operating instructions. 

.4 EMCS trending to be available as supporting documentation for performance 
verification. 

1.21 WITNESSING COMMISSIONING 

.1 Departmental Representative to witness activities and verify results. 

1.22 AUTHORITIES HAVING JURISDICTION 

.1 Where specified start-up, testing or commissioning procedures duplicate verification 
requirements of authority having jurisdiction, arrange for authority to witness procedures 
so as to avoid duplication of tests and to facilitate expedient acceptance of facility. 

.2 Obtain certificates of approval, acceptance and compliance with rules and regulation of 
authority having jurisdiction. 

.3 Provide copies to  Departmental Representative within 5 days of test and with Cx report. 

1.23 COMMISSIONING CONSTRAINTS 

.1 Since access into secure or sensitive areas will be very difficult after occupancy it is 
necessary to complete Cx of occupancy, weather, and seasonal sensitive equipment and 
systems in these areas before issuance of the Interim Certificate, using, if necessary, 
simulated thermal loads. 

1.24 EXTRAPOLATION OF RESULTS 

.1 Where Cx of weather, occupancy, or seasonal-sensitive equipment or systems cannot be 
conducted under near-rated or near-design conditions, extrapolate part-load results to 
design conditions when approved by Departmental Representative in accordance with 
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equipment manufacturer's instructions, using manufacturer's data, with manufacturer's 
assistance and using approved formulae. 

1.25 EXTENT OF VERIFICATION 

.1 Laboratory areas: 

.1 Provide manpower and instrumentation to verify up to 100 % of reported results. 

.2 Elsewhere: 

.1 Provide manpower and instrumentation to verify up to 30 % of reported results, 
unless specified otherwise in other sections. 

.3 Number and location to be at discretion of Departmental Representative. 

.4 Conduct tests repeated during verification under same conditions as original tests, using 
same test equipment, instrumentation. 

.5 Review and repeat commissioning of systems if inconsistencies found in more than 20% 
of reported results. 

.6 Perform additional commissioning until results are acceptable to Departmental 
Representative. 

1.26 REPEAT VERIFICATIONS 

.1 Assume costs incurred by  Departmental Representative for third and subsequent 
verifications where: 

.1 Verification of reported results fail to receive Departmental Representative's 
approval. 

.2 Repetition of second verification again fails to receive approval. 

.3  Departmental Representative deems Contractor's request for second verification 
was premature. 

1.27 SUNDRY CHECKS AND ADJUSTMENTS 

.1 Make adjustments and changes which become apparent as Cx proceeds. 

.2 Perform static and operational checks as applicable and as required. 

1.28 DEFICIENCIES, FAULTS, DEFECTS 

.1 Correct deficiencies found during start-up and Cx to satisfaction of  Departmental 
Representative. 

.2 Report problems, faults or defects affecting Cx to Departmental Representative in 
writing. Stop Cx until problems are rectified. Proceed with written approval from 
Departmental Representative. 

1.29 COMPLETION OF COMMISSIONING 

.1 Upon completion of Cx leave systems in normal operating mode. 

.2 Except for warranty and seasonal verification activities specified in Cx specifications, 
complete Cx prior to issuance of Interim Certificate of Completion. 
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.3 Cx to be considered complete when contract Cx deliverables have been submitted and 
accepted by Departmental Representative. 

1.30 ACTIVITIES UPON COMPLETION OF COMMISSIONING 

.1 When changes are made to baseline components or system settings established during Cx 
process, provide updated Cx form for affected item. 

1.31 TRAINING 

.1 In accordance with Section 01 91 41 - Commissioning (Cx) - Training. 

1.32 MAINTENANCE MATERIALS, SPARE PARTS, SPECIAL TOOLS 

.1 Supply, deliver, and document maintenance materials, spare parts, and special tools as 
specified in contract. 

1.33 OCCUPANCY 

.1 Cooperate fully with  Departmental Representative during stages of acceptance and 
occupancy of facility. 

1.34 INSTALLED INSTRUMENTATION 

.1 Use instruments installed under Contract for TAB and PV if: 

.1 Accuracy complies with these specifications. 

.2 Calibration certificates have been deposited with Departmental Representative. 

.2 Calibrated EMCS sensors may be used to obtain performance data provided that sensor 
calibration has been completed and accepted. 

1.35 PERFORMANCE VERIFICATION TOLERANCES 

.1 Application tolerances: 

.1 Specified range of acceptable deviations of measured values from specified 
values or specified design criteria.  Except for special areas, to be within +/- 10% 
of specified values. 

.2 Instrument accuracy tolerances: 

.1 To be of higher order of magnitude than equipment or system being tested. 

.3 Measurement tolerances during verification: 

.1 Unless otherwise specified actual values to be within +/-  2 % of recorded values. 

1.36 OWNER'S PERFORMANCE TESTING 

.1 Performance testing of  equipment or system by  Departmental Representative will not 
relieve Contractor from compliance with specified start-up and testing procedures. 
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Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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	1.20 COMMISSIONING PERFORMANCE VERIFICATION
	.1 Carry out Cx:
	.1 Under accepted simulated operating conditions, over entire operating range, in all modes.
	.2 On independent systems and interacting systems.

	.2 Cx procedures to be repeatable and reported results are to be verifiable.
	.3 Follow equipment manufacturer's operating instructions.
	.4 EMCS trending to be available as supporting documentation for performance verification.

	1.21 WITNESSING COMMISSIONING
	.1 Departmental Representative to witness activities and verify results.

	1.22 AUTHORITIES HAVING JURISDICTION
	.1 Where specified start-up, testing or commissioning procedures duplicate verification requirements of authority having jurisdiction, arrange for authority to witness procedures so as to avoid duplication of tests and to facilitate expedient acceptan...
	.2 Obtain certificates of approval, acceptance and compliance with rules and regulation of authority having jurisdiction.
	.3 Provide copies to  Departmental Representative within 5 days of test and with Cx report.

	1.23 COMMISSIONING CONSTRAINTS
	.1 Since access into secure or sensitive areas will be very difficult after occupancy it is necessary to complete Cx of occupancy, weather, and seasonal sensitive equipment and systems in these areas before issuance of the Interim Certificate, using, ...

	1.24 EXTRAPOLATION OF RESULTS
	.1 Where Cx of weather, occupancy, or seasonal-sensitive equipment or systems cannot be conducted under near-rated or near-design conditions, extrapolate part-load results to design conditions when approved by Departmental Representative in accordance...

	1.25 EXTENT OF VERIFICATION
	.1 Laboratory areas:
	.1 Provide manpower and instrumentation to verify up to 100 % of reported results.

	.2 Elsewhere:
	.1 Provide manpower and instrumentation to verify up to 30 % of reported results, unless specified otherwise in other sections.

	.3 Number and location to be at discretion of Departmental Representative.
	.4 Conduct tests repeated during verification under same conditions as original tests, using same test equipment, instrumentation.
	.5 Review and repeat commissioning of systems if inconsistencies found in more than 20% of reported results.
	.6 Perform additional commissioning until results are acceptable to Departmental Representative.

	1.26 REPEAT VERIFICATIONS
	.1 Assume costs incurred by  Departmental Representative for third and subsequent verifications where:
	.1 Verification of reported results fail to receive Departmental Representative's approval.
	.2 Repetition of second verification again fails to receive approval.
	.3  Departmental Representative deems Contractor's request for second verification was premature.


	1.27 SUNDRY CHECKS AND ADJUSTMENTS
	.1 Make adjustments and changes which become apparent as Cx proceeds.
	.2 Perform static and operational checks as applicable and as required.

	1.28 DEFICIENCIES, FAULTS, DEFECTS
	.1 Correct deficiencies found during start-up and Cx to satisfaction of  Departmental Representative.
	.2 Report problems, faults or defects affecting Cx to Departmental Representative in writing. Stop Cx until problems are rectified. Proceed with written approval from Departmental Representative.

	1.29 COMPLETION OF COMMISSIONING
	.1 Upon completion of Cx leave systems in normal operating mode.
	.2 Except for warranty and seasonal verification activities specified in Cx specifications, complete Cx prior to issuance of Interim Certificate of Completion.
	.3 Cx to be considered complete when contract Cx deliverables have been submitted and accepted by Departmental Representative.

	1.30 ACTIVITIES UPON COMPLETION OF COMMISSIONING
	.1 When changes are made to baseline components or system settings established during Cx process, provide updated Cx form for affected item.

	1.31 TRAINING
	.1 In accordance with Section 01 91 41 - Commissioning (Cx) - Training.

	1.32 MAINTENANCE MATERIALS, SPARE PARTS, SPECIAL TOOLS
	.1 Supply, deliver, and document maintenance materials, spare parts, and special tools as specified in contract.

	1.33 OCCUPANCY
	.1 Cooperate fully with  Departmental Representative during stages of acceptance and occupancy of facility.

	1.34 INSTALLED INSTRUMENTATION
	.1 Use instruments installed under Contract for TAB and PV if:
	.1 Accuracy complies with these specifications.
	.2 Calibration certificates have been deposited with Departmental Representative.

	.2 Calibrated EMCS sensors may be used to obtain performance data provided that sensor calibration has been completed and accepted.

	1.35 PERFORMANCE VERIFICATION TOLERANCES
	.1 Application tolerances:
	.1 Specified range of acceptable deviations of measured values from specified values or specified design criteria.  Except for special areas, to be within +/- 10% of specified values.

	.2 Instrument accuracy tolerances:
	.1 To be of higher order of magnitude than equipment or system being tested.

	.3 Measurement tolerances during verification:
	.1 Unless otherwise specified actual values to be within +/-  2 % of recorded values.


	1.36 OWNER'S PERFORMANCE TESTING
	.1 Performance testing of  equipment or system by  Departmental Representative will not relieve Contractor from compliance with specified start-up and testing procedures.


	Part 2 Products
	2.1 NOT USED
	.1 Not Used.


	Part 3 Execution
	3.1 NOT USED
	.1 Not Used.



