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Part 1 General

1.1 RELATED REQUIREMENTS

1.2

1.3

Section 01 74 11 - Cleaning.
Section 01 74 21 - Construction/Demolition Waste Management and Disposal.

REFERENCES

Canadian Construction Documents Committee (CCDC)

A CCDC 2-2008, Stipulated Price Contract.

Canadian Environmental Protection Act (CEPA)

1 SOR/2008-197, Storage Tank Systems for Petroleum Products and Allied
Petroleum Products Regulations.

ADMINISTRATIVE REQUIREMENTS

Acceptance of Work Procedures:

1 Contractor's Inspection: Contractor: conduct inspection of Work, identify
deficiencies and defects, and repair as required to conform to Contract
Documents.

1 Notify Departmental Representative in writing of satisfactory completion
of Contractor’s inspection and submit verification that corrections have
been made.

2 Request Departmental Representative's inspection.

2 Departmental Representative's Inspection:

1 Departmental Representative and Contractor to inspect Work and
identify defects and deficiencies.

2 Contractor to correct Work as directed.

3 Completion Tasks: submit written certificates in English that tasks have been
performed as follows:

1 Work: completed and inspected for compliance with Contract
Documents.

2 Defects: corrected and deficiencies completed.

3 Equipment and systems: tested, adjusted, balanced and fully operational.

A4 Certificates required by Boiler Inspection Branch: submitted.

5 Operation of systems: demonstrated to Owner's personnel.

.6 Commissioning of mechanical systems: completed in accordance with

01 91 13 - General Commissioning (Cx) Requirements and copies of
final Commissioning Report submitted to Departmental Representative.

T Work: complete and ready for final inspection.
4 Final Inspection:
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1 When completion tasks are done, request final inspection of Work by
Departmental Representative, and Contractor.
2 When Work incomplete according to Departmental Representative,

14

Part 2

2.1

Part 3

3.1

complete outstanding items and request re-inspection.

Declaration of Substantial Performance: when Departmental Representative
considers deficiencies and defects corrected and requirements of Contract
substantially performed, make application for Certificate of Substantial
Performance.

Commencement of Lien and Warranty Periods: date of Owner's acceptance of
submitted declaration of Substantial Performance to be date for commencement
for warranty period and commencement of lien period unless required otherwise
by lien statute of Place of Work.

Final Payment:

1 When Departmental Representative considers final deficiencies and
defects corrected and requirements of Contract met, make application for
final payment.

2 Refer to CCDC 2: when Work deemed incomplete by Departmental
Representative, complete outstanding items and request re-inspection.

Payment of Holdback: after issuance of Certificate of Substantial Performance of

Work, submit application for payment of holdback amount in accordance with

contractual agreement.

FINAL CLEANING
Clean in accordance with Section 01 74 11 - Cleaning.

Remove surplus materials, excess materials, rubbish, tools and equipment.

Waste Management: separate waste materials for reuse recycling in accordance with
Section 01 74 21 - Construction/Demolition Waste Management and Disposal.

Products

NOT USED
Not Used.

Execution

NOT USED
Not Used.

END OF SECTION
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