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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Section 01 74 11 - Cleaning. 

.2 Section 01 74 21 - Construction/Demolition Waste Management and Disposal. 

1.2 REFERENCES 

.1 Canadian Construction Documents Committee (CCDC) 

.1 CCDC 2-2008, Stipulated Price Contract. 

.2 Canadian Environmental Protection Act (CEPA) 

.1 SOR/2008-197, Storage Tank Systems for Petroleum Products and Allied 
Petroleum Products Regulations. 

1.3 ADMINISTRATIVE REQUIREMENTS 

.1 Acceptance of Work Procedures: 

.1 Contractor's Inspection: Contractor: conduct inspection of Work, identify 
deficiencies and defects, and repair as required to conform to Contract 
Documents. 
.1 Notify Departmental Representative in writing of satisfactory completion 

of Contractor’s inspection and submit verification that corrections have 
been made. 

.2 Request Departmental Representative's inspection. 
.2  Departmental Representative's Inspection: 

.1  Departmental Representative and Contractor to inspect Work and 
identify defects and deficiencies. 

.2 Contractor to correct Work as directed. 
.3 Completion Tasks: submit written certificates in English that tasks have been 

performed as follows: 
.1 Work: completed and inspected for compliance with Contract 

Documents. 
.2 Defects: corrected and deficiencies completed. 
.3 Equipment and systems: tested, adjusted, balanced and fully operational. 
.4 Certificates required by Boiler Inspection Branch: submitted. 
.5 Operation of systems: demonstrated to Owner's personnel. 
.6 Commissioning of mechanical systems: completed in accordance with 

01 91 13 - General Commissioning (Cx) Requirements and copies of 
final Commissioning Report submitted to Departmental Representative. 

.7 Work: complete and ready for final inspection. 
.4 Final Inspection: 
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.1 When completion tasks are done, request final inspection of Work by 
Departmental Representative, and Contractor. 

.2 When Work incomplete according to Departmental Representative, 
complete outstanding items and request re-inspection. 

.5 Declaration of Substantial Performance: when Departmental Representative 
considers deficiencies and defects corrected and requirements of Contract 
substantially performed, make application for Certificate of Substantial 
Performance. 

.6 Commencement of Lien and Warranty Periods: date of Owner's acceptance of 
submitted declaration of Substantial Performance to be date for commencement 
for warranty period and commencement of lien period unless required otherwise 
by lien statute of Place of Work. 

.7 Final Payment: 
.1 When Departmental Representative considers final deficiencies and 

defects corrected and requirements of Contract met, make application for 
final payment. 

.2 Refer to CCDC 2: when Work deemed incomplete by Departmental 
Representative, complete outstanding items and request re-inspection. 

.8 Payment of Holdback: after issuance of Certificate of Substantial Performance of 
Work, submit application for payment of holdback amount in accordance with 
contractual agreement. 

1.4 FINAL CLEANING 

.1 Clean in accordance with Section 01 74 11 - Cleaning. 

.1 Remove surplus materials, excess materials, rubbish, tools and equipment. 

.2 Waste Management: separate waste materials for reuse recycling in accordance with 
Section 01 74 21 - Construction/Demolition Waste Management and Disposal. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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