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Part 1 General
11 REFERENCE STANDARDS

1.2

Canadian Construction Documents Committee (CCDC)

A

CCDC 2-[2008], Stipulated Price Contract.

ADMINISTRATIVE REQUIREMENTS
Acceptance of Work Procedures:

A

A4

5

Contractor's Inspection: [Design-Builder] [Contractor]: conduct inspection

of Work, identify deficiencies and defects, and repair as required to

conform to Contract Documents.

A Departmental Representative in writing of satisfactory completion
of Contractor's inspection and submit verification that corrections
have been made.

2 Request Departmental Representative inspection.

Departmental Representative Inspection:

A Departmental Representative and Contractor to inspect Work and
identify defects and deficiencies.

2 Contractor to correct Work as directed.

Completion Tasks: submit written certificates in English that tasks have
been performed as follows:

A Work: completed and inspected for compliance with Contract
Documents.

2 Defects: corrected and deficiencies completed.

.3 Equipment and systems: tested, balanced, adjusted and fully
operational.

A4 Certificates required by Fire Commissioner and Utility companies:
submitted.

5 Operation of systems: demonstrated to Owner's personnel.

.6 Commissioning of mechanical systems: completed in accordance
with 01 91 13- General Commissioning (Cx) Requirements.

7 Work: complete and ready for final inspection.

Final Inspection:

A1 When completion tasks are done, request final inspection of Work
by Departmental Representative, and Contractor.

2 When Work incomplete according to Departmental
Representative, complete outstanding items and request re-
inspection.

Declaration of Substantial Performance: when Departmental
Representative considers deficiencies and defects corrected and
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1.3

Part 2

2.1

Part 3

3.1

requirements of Contract substantially performed, make application for
Certificate of Substantial Performance.

.6 Commencement of Lien and Warranty Periods: date of Owner's
acceptance of submitted declaration of Substantial Performance to be
date for commencement for warranty period and commencement of lien
period unless required otherwise by lien statute of Place of Work.

7 Final Payment:

A1 When Departmental Representative considers final deficiencies
and defects corrected and requirements of Contract met, make
application for final payment.

2 Refer to CCDC 2: when Work deemed incomplete by
Departmental Representative, complete outstanding items and
request re-inspection.

.8 Payment of Holdback: after issuance of Certificate of Substantial
Performance of Work, submit application for payment of holdback amount
in accordance with contractual agreement.

FINAL CLEANING
Clean in accordance with Section 01 74 11- Cleaning.

A Remove surplus materials, excess materials, rubbish, tools and
equipment.

Waste Management: separate waste materials for recycling in accordance with
Section 01 74 21- Construction/Demolition Waste Management and Disposal.
Products

NOT USED
Not Used.

Execution

NOT USED
Not Used.

END OF SECTION
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