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PART 1 - GENERAL 
 

 
1.1  SECTION INCLUDES 
 
.1  This section deals with commissioning activities to occur during the construction stage and the 

early period of facility occupancy stage.  
 
.2  Section includes:  

.1  Commissioning activities to be performed by the Contractor who is assigned membership 
on a Commissioning Team as part of the contract requirements.  

.2  Commissioning activities to be performed by other members of the Commissioning 
Team.  

 
.3  In general, Contractor's commissioning activities consists of performing specified tasks and 

functions to assist the Commissioning Agent, along with other members of the commissioning 
team who will commission various components and systems of the Facility. 

 
 

1.2 RELATED SECTIONS 
 
.1  Operations and Maintenance Manuals: Section 01 78 00  
 

 
1.3 BACKGROUND INFORMATION 
 
.1  Historically in the past, the term commissioning has been used in reference to the process used to 

conduct testing, adjusting and balancing of the heating, ventilation and air conditioning (HVAC) 
systems of a building.  

 
.2  Commissioning (or the commissioning process), as understood by PWGSC, is a planned program 

of activities conducted in concert with other activities performed during each stage of project 
delivery.  
.1  The commissioning process identifies issues during the Planning and Design stages 

which are addressed during the Construction and Occupancy Stages of a Facility to 
ensure that the built facility is constructed and proven to operate satisfactorily under all 
weather, environmental and occupancy conditions to meet operational and user 
requirements.  

.2  Commissioning activities during the Construction stage incorporates a verification 
process and a transfer of critical operational knowledge to Facility personnel.  
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1.4 COMMISSIONING OBJECTIVES 
 
.1  A Commissioning Plan has been prepared by the Design Consultant, on behalf of PWGSC, which 

identifies, among other issues, specific commissioning activities to be carried out by the 
commissioning team during the Construction and Occupancy Stages of the project.  

 
.2  The commissioning activities have the following objectives:  

.1  Collect data on equipment and systems being supplied and document their installation;  

.2  Conduct checks and tests on fully installed building components, equipment, systems and 
intregrated systems to:  
.1  Verify whether they operate in accordance with requirements of Contract 

Documents;  
.2  Verify performance against design criteria and user requirements and measure 

peak capacities;  
.3  Prepare a Building Management Manual (BMM) which contains operations and 

maintenance data, as-built record documents, commissioning reports, training data and 
other critical information for future use by Facility operational staff;  

.4  Ensure transfer of knowledge on the operations, maintenance and management of the 
Facility to Tenant and Operational personnel by means of appropriate training.  

 
.3  Work to achieve the above objectives requires a collaborative effort from all members of the 

commissioning team.  
.1  Contractor's commissioning activities and responsibilities are described in Clause 1.8 
below.  

 
.4  Commissioning activities performed by the Commissioning Agent and the Design Consultant 

does not replace checks, tests, adjustments, balancing and other performance verification 
procedures to be carried out by the Contractor as an integral part of performing the Work of this 
contract as specified in other sections of the Specifications.  

 
 

1.5 SYSTEMS TO BE COMMISSIONED 
 
.1  The following systems and controls, complete with associated equipment and components, will 

be commissioned by the Commissioning Agent and requires related commissioning activities to 
be performed by Contractor as specified herein and in section(s):  
.1  HRV Unit  
.2  Split System A/C Systems  
.3  Plumbing Fixtures  
.4  Controls  
.5  Heating System  

 
 

1.6 DEFINITIONS 
 
.1  For the purpose of this contract, the various terms listed below, as they relate directly or indirectly 

to the commissioning process, shall be deemed to have the following meaning.  
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.2  Commissioning Process: a planned program of tasks, activities and procedures carried out 

systematically during the Construction and Occupancy Stages in accordance with the 
commissioning objectives, specified in clause 1.4.2 above, to:  
.1  Verify whether the fully installed equipment, systems and intergrated systems operate in 

accordance with contract documents and design criteria and;  
.2  Ensure that appropriate documentation is compiled to effectively train O&M staff and 

prepare a comprehensive Building Management Manual (BMM).  
 
.3  Commission (ie: to commission a building component or system): tests and checks conducted by 

Commissioning Agent on all systems and intergrated systems of Facility; carried out only after 
they are fully installed, functional and Contractor's Performance Verification responsibilites have 
been completed and approved.  
.1  Contractor provides assistance during this process by operating equipment and systems, 

by troubleshooting and making adjustments as may be required.  
.2  Systems are run under their full operation and under various modes to determine if they 

function correctly, consistently, at peak efficiency and interactively with each other as 
intended in accordance with Contract Documents and design criteria.  

.3  During these checks, adjustments may be made enhancing performance to meet 
environmental or user requirements.  

 
.4  Commissioning Agent: a specifically appointed person, representing the Departmental 

Representative, responsible for the development of a Commissioning Plan and managing it's 
implementation by overseeing and coordinating various activities and responsibilities to be 
performed by members of the Commissioning Team.  
.1  In this project, the Commissioning Agent is part of the engineering consultant firm 

engaged by PWGSC to prepare the final design and contract documents for this Work.  
.2  Commissioning Agent plays a lead role in support to the Departmental Representative to 

ensure that the commissioning objectives are achieved.  
 
.5  Commissioning Manager: a PWGSC departmental employee providing advice and guidance on 

commissioning requirements to the Commissioning Agent in support to the Departmental 
Representative.  

 
.6  Commissioning Plan: The document which describes the organization, scheduling, allocation of 

resources, required documentation, target dates, and team roles and responsibilities for 
verification that the built works meet Contract Document and design criteria requirements.  

 
.7  Contractor: means the General Contractor, however it also refers to any personnel from 

subcontractors, including the controls and TAB specialists, suppliers and manufacturer's technical 
persons which Contractor employs to carry out his/her designated commissioning duties and 
activities.  

 
.8  Design Consultant: persons from the civil, architectural, mechanical and electrical design 

disciplines of the engineering firm(s) which have been engaged by the Departmental 
Representative to prepare the final design and produce the contract documents. Design Consultant 
also has specifically identified commissioning activities for this project.  

 
.9  Design Criteria: All those factors included in the design of a Facility prescribed by the tenant 

needs or as determined by Designer as necessary in order to meet all Facility functional and user 
operational requirements  
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.10  Installation/Start-up Checks:(sometimes referred to as pre-functional checks) A written 

compilation of checks and inspections to be performed by Contractor during the pre-start-up and 
start-up of a particular equipment or system component.  
.1  Checklist sheets are produced which include the following data:  

.1  Product manufacturer's installation instructions and recommended checks and;  

.2  Special procedures as specified in relevant sections of Specifications;  

.3  Other items considered good installation and engineering industry practices 
deemed appropriate for proper and efficient operation.  

.2  Standard Installation/Start-up Checklist sheets prepared by equipment manufacturer are 
acceptable for use. However, supplement with additional data representative of specific 
project conditions as deemed required by Commissioning Agent.  

.3  Use Checklist sheets for all equipment installation. Document in writing on checklist the 
various checks made, deficiencies noted and corrective action taken.  

.4  Installer to sign Checklist sheets upon completion, certifying that stated checks and 
inspections have been performed.  

.5  Use of Installation/Start-up Checklists shall not be considered part of the commissioning 
process but shall be stringently used for all equipment pre-start and start-up procedures.  

.6  Return completed Installation/Start-up Checklist sheets after use to Commissioning 
Agent for retention. Checklists are required by Commissioning Agent when Facility is 
commissioned and will be included in the BMM manual at completion of project.  

 
.11  Performance Verification: (sometimes referred to Functional Testing) checks, running dynamic 

tests and adjustments carried out by Contractor on equipment and systems, upon their installation, 
to ensure they operate correctly, efficiently and function independently and interactively with 
other systems as intended in accordance with contract documents and manufacturer's 
recommendations.  
.1  Performance Verification shall not be considered part of the commissioning process. It is 

however considered an essential and integral part of Contractor's responsibilities in the 
equipment installation process which must be stringently conducted, successfully 
completed and approved by Departmental Representative before a piece of equipment or 
system is considered fully installed and functional.  

.2  Facility components and systems will not be commissioned by Commissioning Agent 
until performance verification has been completed and approved.  

 
.12  Performance Verification Report Sheets (PV sheets): forms developed by Commissioning Agent 

for Contractor's use to record measured data and readings taken during functional testing and 
Performance Verification procedures.  

 
.13  Product Information (PI Data): a compilation of data gathered on a particular piece of equipment, 

typically produced by manufacturer, which includes nameplate information, installation/startup 
instructions, parts list, operating instructions, maintenance guidelines and other pertinent 
technical data and recommended checks that is necessary to prepare for start-up and functional 
testing and used during operation amd maintenance of such equipment. This documentation is 
included in the Building Management Manual(BMM) at completion of work.  
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1.7 COMMISSIONING TEAM 
 
.1  A commissioning team will be assembled to carryout various functions needed to effectively 

commission the Facility. Contractor shall be part of this team with duties and responsibilities as 
specified in this section and in other sections of the Specifications.  

 
.2  Members of the Commissioning Team are as follows:  

.1  Commissioning Agent  

.2  Design Consultant  

.3  Contractor  

.4  Departmental Representative  

.5  PWGSC Commissioning Manager  

.6  PWGSC departmental personnel providing advice and project quality control to 
Departmental representative when required.  

.7  Facility's operation and maintenance personnel staff as identified by Departmental 
Representative.  

 
.3  Effective commissioning requires coordination between members of the commisioning team. 

Cooperate with other team members in fulfilling assigned duties and as follows:  
.1  Communicate commissioning objectives, to subcontractors, suppliers and manufacturers.  
.2  Coordinate activities between subcontractors and trades as needed to carryout 

Contractor's assigned commissioning activities.  
.3  Ensure attendance of subcontractors and required specialist at commissioning meetings 

and during the commissioning process.  
 

 
1.8 CONTRACTOR'S COMMISSIONING ACTIVITIES 
 
.1  General:  

.1  Organize and arrange for the services of subcontractors, their specialists and 
manufacturer's technical representatives to perform Contractor's commissioning activities  

.2  Ensure that personnel forming part of the Commissioning Team are qualified and 
knowledgable of installed equipment and systems and with design intent.  

.3  Develop in conjunction with the Commissioning Agent a commissioning schedule as 
specified in clause 1.11.  

.4  Notify Departmental Representative in writing when Facility is ready for be 
commissioned. Give 14 calendar day notice.  

.5  Commissioning will only commence once full documentation has been received and 
installed equipment and systems have undergone successful performance verification.  

.6  Note that Certificate of Substantial Completion will only be issued when:  
.1 All commissioning documentation has been received and found suitable by 

Departmental Representative;  
.2  Designated equipment and systems have been commissioned and;  
.3  Training has been completed.  

.7  Performance faults:  
.1  Equipment and systems found not operating correctly or not performing as 

intended during commissioning shall be re-verified by checking 100% of all 
equipment and components of the unfunctional system, including related controls 
as required to rectify the deficiencies and ensure correct performance.  
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.2  Costs to conduct additional tests and inspections, as deemed required by 
Departmental Representative, to determine acceptability and proper performance 
of such item to be paid for by Contractor.  

 
.2  Prior to Facility being Commissioned:  

.1  Submit commissioning documentation as specified in clause 1.13 below.  

.2  Submit the Installation/Start-up Checklist sheets to Commissioning Agent for review 
prior to conducting the pre-start and start-up of any piece of equipment. Incorporate 
additional start-up instructions onto checklist as determined by the Commissioning 
Agent's review.  

.3  Conduct the pre-start and start-up of all equipment by following and filling out the 
approved Installation/Start-up Checklists.  

.4  Conduct Performance Verification on all installed equipment and systems. Use and fill 
out the PV Report Sheets provided.  

.5  Upon completion of start-up and performance verification process, submit signed copy of 
Checklist and PV sheets to Commissioning Agent as affidavit that required checks and 
tests were successfully conducted.  

.6  Record perfomance measurements and data reading on PV sheets and return to 
Commissioning Agent for compilation.  

.7  Give Departmental Representative and Commissioning Agent a minimum of 5 days 
notice for start-up and performance verification of equipment and systems which must be 
witnessed by Commissioning Agent as determined by Commissioning Agent beforehand 
on PV sheets.  

.8  Provide missing information and data as identified by Commissioning Agent and 
Departmental Representative during documentation review.  

.9  Submit above noted documentation before Commissioning will proceed.  

.10  Address deficiencies in Work identified during performance verification of equipment 
and systems. Conduct additional performance verification thereafter.  

.11  Arrange for special tools and devices, identified at commissioning meeting(s), as deemed 
required to assist with commissioning.  

.12  Provide access ladders, two way radios and other equipment required by Team when 
facility will be commissioned.  

 
.3  When Facility is being Commissioned:  

.1  Provide qualified tradespersons to be present at site to assist Commissioning Agent for 
the time period and commissioning activity specified in the following sections:  
.1  3.8 of Section 22 11 16  
.2  3.4 of Section 22 13 17  
.3  3.12 of Section 22 42 01  
.4  3.3 of Section 22 42 03  
.5  3.3 of Section 22 42 16  
.6  3.3 of Section 22 42 20  
.7  3.12 of Section 23 05 15  
.8  1.2 of Section 23 08 01  
.9  3.3 of Section 23 08 02 
.10 3.5 of Section23 21 23 
.11 3.3 of Section 23 72 00 
.12 3.3 of Section 23 81 40 
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.2  Assist in commissioning mechanical and electrical systems specified and as follows:  
.1  Operate designated building component, mechanical/electrical equipment and 

system under all modes of operation and conduct checks and tests as directed by 
Commissioning Agent.  

.2  Check and verify that building component, equipment, systems and intergrated 
systems, including their controls, are functioning and responding correctly and 
interactively with each other.  

.3  Test systems independently and then in unison with other related systems.  

.4  Conduct all Commissioning checks and tests in presence of and witnessed by 
Commissioning Agent and Departmental Representative.  

.5  Assist Design Consultant and other members of the commissioning team who 
will also be present to commission Facility.  

.3  Specific procedures used to commission Facility will be provided by Commissioning 
Agent which includes:  
.1  Sequential order of building component and system to be tested.  
.2  Running systems under various anticipated modes and demands (example: high 

and low cooling or heating loads, duplicating outside temperature conditions, fire 
alarm and power failure conditions etc...).  

.3  Running building controls through all sequences of operation to verify and 
confirm that equipment and systems are responding as designed and intended.  

.4  Operating designated equipment at peak capacities, recording output data against 
design criteria.  

.4  Run component or systems as long as necessary to effectively commission all items as 
deemed required by Commissioning Agent and Departmental Representative.  

.5  Monitor equipment and system responses.  

.6  Record test results, measurements and other data on commissioning forms provided by 
Commissioning Agent.  

.7  Assist in analysing results. Identify system deficiencies and components not responding 
as intended.  

.8  Correct deficiencies and system non-conformance issues. Adjust, calibrate or fine tune 
system components as required. Debug system software as may be required.  

.9  Retest systems when directed to confirm compliance.  
 
.4  Upon completion of Facility Commissioning:  

.1  Provide training to maintenance & operational personnel as specified in clause 1.12 
below.  

.2  Turn over any filled-in checks sheets or reports resulting from commissioning.  
 
.5  During Warranty period at Occupancy Stage:  

.1  After 10 months has elasped from the commencement of the warranty period, conduct 
commissioning checks on the following building component and system:  
.1  2.1 of Section 22 42 03  
.2  2.1 of Section 22 42 16  
.3  2.1 of Section 22 42 20  
.4  3.7 of Section 23 21 13.02  
.5  3.1 of Section 23 34 00 
.6 3.1 of Section 23 34 24 
.7 3.1 of Section 23 52 00 
.8 3.3 of Section 23 55 01 
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.9 3.1 of Section 23 72 00 

.10 3.3 of Section 23 81 40 

.11 3.1 of Section 23 82 36 
 

.2  Fine tune components, systems and intergrated systems and continue system debugging 
to optimize Facility performance.  

.3  Rectify warranty issues.  

.4  Submit written report to Commissioning Agent and Departmental Representative.  
.1  Indicate results noted and corrective action taken.  
.2  Note improvements made to operating parametes and control settings.  
.3  Recommend modifications deemed advisable to improve performance, 

environmental conditions, energy consumptions and other issues.  
.5  Commissioning Agent and other team members as determined by Departmental 

Representative to be present during such work.  
 

 
1.9 COMMISSIONING ACTIVITIES OF OTHER TEAM MEMBERS 
 
.1  Commissioning Agent:  

.1  Represents the Departmental Representative during the commissioning process.  

.2  Coordinates activities of the commissioning team members to ensure that commissioning 
activities are carried out properly and in a timely manner.  

.3  Prepares commissioning schedule in concert with Contractor.  

.4  Chairs commissioning meetings.  

.5  Works with Contractor, subcontractors, equipment suppliers, Design Consultant 
ressources, PWGSC and Tenant Representatives to resolve technical problems which may 
arise during the process.  

.6  Witnesses Contractor's pre-start, start-up and performance verification procedures for 
certain equipment and systems specified when deemed required due to their critical nature 
and function in the Facility.  

.7  Verifies that Installation/Start-up Checklists and Performance Verification checks and 
tests are used and stringently followed by Contractor.  

.8  Assists Contractor in coordination of training activities for facility staff.  

.9  Submits final commissioning report to Departmental Representative.  
 
.2  Design Consultant:  

.1  Prepares in concert with Commissioning Agent the Commissioning Plan.  

.2  Reviews Contractor's Installation/Start-up Checklists for completeness, incorporating 
supplement data not addressed on checklist. Provides to Contractor checklist for products 
which manufacturer does not provide installation and start-up instructions.  

.3  Develops performance verifications report sheets for use by Contractor to record actual 
data and measurements against design data criteria.  

.4  Includes, on performance verification report sheets, design data and anticipated 
performance values for equipment and systems to undergo verification.  

.5  Compiles commissioning documentation submitted by Contractor. Prepares final 
Building Management Manuals.  

.6  Assists Commissioning Agent in witnessing pre-start, start-up and performance 
verification activities.  

.7  Approves type and method of calibration for instruments used by Contractor to conduct 
performance verification and commissioning tests.  
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.8  Assists Commissioning Agent in reviewing and analysing tests results.  

.9  Participate in the training sessions provided by Contractor to tenant O&M staff by giving 
introductory information on design philosophy, design intent and systems designs,  

.10  Assist in the resolution of issues relating to commissioning.  
 
.3  Tenant Representative:  

.1  Participates with other team members to ensure that systems as installed meet the 
operational and functional requirements.  

.2  Periodically attends commissioning meetings as required.  

.3  Attends final commissioning activities.  

.4  Assists in resolving technical problems by providing additional details on operational 
requirements.  

 
.4  Facility Operations and Maintenance Staff:  

.1  Participates in the commissioning process to obtain early introduction to the facility 
systems and to provide early operator feedback.  

.2  Prime interest is in the familiarization and training of appropriate maintenance staff.  

.3  Staff may attend certain critical equipment start-up and performance verification 
activities and provide comments and practical suggestions on issues which may arise 
during actual operation, maintenance and repair of the equipment and systems.  

.4  Attends commissioning meetings periodically, depending on issues being discussed.  

.5  Identifies the appropriate staff which must receive the O & M training.  
 

 
1.10 COMMISSIONING MEETINGS 
 
.1  General briefing on commissioning will be conducted at first project construction meeting at 

commencement of work.  
.1  Issues discussed will include scope and extent of commissioning and clarify 

responsibilities of commissioning team members.  
.2  All team members must attend, including subcontractors of equipment and systems to be 

commissioned.  
 
.2  Include commissioning as one agenda item at each construction meeting held and chaired by 

Contractor during construction. Give subject due consideration for each material and equipment 
supplied and for all matters of Work.  

 
.3  At the 60% construction completion stage, as determined by Departmental Representative, a 

separate commissioning scope meeting will be called by Departmental Representative to review 
progress of work, discuss schedule of equipment start-up activities and prepare for upcoming 
commissioning. Issues at meeting will include:  
.1  Review duties and responsibilities of Contractor and subcontractors, addressing delays 

and potential problems.  
.2  Determine the degree of involvement of each trade and manufacturer's representatives in 

the commissioning process.  
 
.4  Separate commissioning meetings will be held from the 60% construction stage to project 

completion. Meetings are tentatively scheduled to be held on a bi-monthly basis but may be more 
frequent during the equipment start-up and functional testing period.  
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.5  Whenever possible meetings will be held immediately following the construction meetings.  
 
.6  Meeting will be chaired by Commissioning Agent, who will record and distribute minutes.  
 
.7  Ensure that all subcontractors and relevant manufacturer representatives are present at the 60% 

commissioning scope meeting and at other meetings as deemed required.  
 
 
1.11 COMMISSIONING SCHEDULE 
 
.1  Address commissioning activities within the construction work schedule. Clearly identify 

allocated time period for commissioning and training activities.  
 
.2  Provide a separate independent commissioning schedule at the 60% construction stage in order 

that specific issues and individual details of commissioning can be reviewed, discussed and dealt 
with from that period onward to project completion. Submit monthly updates thereafter,  

 
.3  Develop commissioning schedule in conjunction with Commissioning Agent. Indicate allocated 

time period and anticipated dates for:  
.1  Submission of commissioning documentation, including O&M Manuals.  
.2  Equipment and system start-up and performance verification, making them ready to be 

commissioned.  
.3  Allocated period to commission designated building components and systems.  
.4  Training period.  
.5  Work during Warranty period.  

 
.4  Submit schedule to Departmental Representative for review.  
 

 
1.12 TRAINING 
 
.1  Commence process of familiarizing Tenant and O&M personnel in the early stages of work on 

purpose and operation of various equipment and systems. Continue process throughout the entire 
construction duration.  
.1  Provide informal briefings during occasional site visits, at planned commissioning 

meetings and during the final commissioning site activities.  
 
.2  Conduct formal demonstration and training sessions only after all identified systems have been 

commissioned by Commissioning Agent and Departmental Representative has given approval to 
proceed with the training process.  

 
.3  Provide training and demonstration on equipment, sub-systems, systems and integrated systems 

as specified in the following sections:  
.1  2.1 of Section 22 42 03  
.2  2.1 of Section 22 42 16  
.3  2.1 of Section 22 42 20  
.4  3.7 of Section 23 21 13.02  
.5  3.1 of Section 23 34 00 
.6 3.1 of Section 23 34 24 
.7 3.1 of Section 23 52 00 
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.8 3.3 of Section 23 55 01 

.9 3.1 of Section 23 72 00 

.10 3.3 of Section 23 81 40 

.11 3.1 of Section 23 82 36 
 
.4  Submit written agenda of training session(s) 4 weeks beforehand for review by Commissioning 

Agent and Departmental Representative.  
 
.5  Coordinate content with Commissioning Agent. Design Consultant will provide introductory 

presentation giving general outline of each system design and intended function.  
 
.6  Submit training manuals for review 2 weeks prior to actual training.  
 
.7  Ensure required tools and O&M Manuals are on site for training and system demonstration.  
 
.8  As a minimum, the training sessions to cover the following information:  

.1  Introduction.  

.2  Description of the system with factory personnel being involved at appropriate times.  

.3  Instructions on start-up procedures including seasonal procedures, system check-lists and 
emergency procedures.  

.4  Operational procedures, including occupancy considerations, seasonal change-over, 
manual and automatic operations and emergency modes.  

.5  Instruction on system shutdowns, including checklists.  

.6  Instructions on all aspects of system maintenance, including routine servicing, 
lubrication, overhaul and factory servicing.  

.7  Information concerning the scope of warranties and their use.  

.8  A description of spare parts in stock and their service.  

.9  A description of normal tools required for servicing the systems/equipment.  
 
.9  Submit typewritten record of training sessions given and list of attendees. Use forms of format 

approved by Departmental Representative.  
 

 
1.13 COMMISSIONING DOCUMENTATION 
 
.1  Submit the following documentation for use during commissioning and for incorporation 

thereafter into a Building Management Manual (BMM):  
.1  Operations and Maintenance Manuals, Project Record Documents and other data as 

specified in Section 01 78 00. Data to include:  
.1  Equipment Product Information (PI Data) complete with:  

.1  Nameplate info,  

.2  Installation instructions,  

.3  Operating procedures and  

.4  Maintenance guidelines.  
.2  Reviewed shop drawings,  
.3  As-built record drawings and Specifications.  

.2  Completed Installation/Start-up Checklist sheets used.  

.3  Performance Verifications checks and tests procedures and completed report sheets used.  

.4  Copy of any static and dynamic test and reports conducted.  

.5  TAB report and other reports as specified in various trade sections.  
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.2  Above documentation is required by Commissioning Agent to commission Facility. Submit data 

minimum 3 weeks before commencement of commissioning.  
 
.3  Documentation to include detailed information and number of copies as specified for 

maintenance manuals of section 01 78 00.  
 
.4  Commissioning Agent and Design Consultant will compile above documentation and produce a 

BMM manuals for operation/maintenance staff and tenant use.  
 
 
PART 2 - PRODUCTS 
 
2.1  NOT USED 
 
.1   Not Used.  
 
 
PART 3 - EXECUTION 
 
3.1  NOT USED 
 
.1   Not Used.  
  
 
 
 
 
 
 
 
 

END OF SECTION 
 
 


