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RPW– Abatement, Demolition and Remediation
Site Tour and Bidders Meeting

Glacier National Park and 
Rogers Pass National Historic Site
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Agenda
• Project Overview

• Project Boundaries/Footprint

• Abatement/Demolition

• Remedial Excavation

• Archaeological/Cultural Resources

• Disposal of Wastes

• Site Backfilling and Restoration/Re-surfacing

• Other Project Considerations

• Contracting/Bidding/Billing Process

• Questions
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Project Overview
1) Hazardous Materials Abatement in all buildings to be demolished

2) Demolition of Service Station, Glacier Park Lodge and Associated 

Infrastructure 

3) Remedial Excavation of Contaminated Soil

4) Site Backfilling/Re-surfacing

* Priority is to complete the Service Station first
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Project Boundaries/Footprint –
Abatement and Demolition
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Project Boundaries/Footprint –
Remedial Excavation
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Abatement and Demolition
• Hazardous Materials Abatement in all buildings to be demolished

• Includes Service Station, Glacier Park Lodge, Pool Shed, Gen. Shed, etc.

• Potential for a Variance from traditional abatement techniques, 

information available at worksafebc.com

• Demolition of Service Station, Glacier Park Lodge and Associated 

Infrastructure (parking lots/paved areas, pool, pool shed, generator 

shed, light stands, etc.)
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Remedial Excavation
• Bound by RPDC, TCH and Groundwater

• Goal is to remove as much bulk-source 

contaminated soil as possible

• Will require planning/coordinator with other 

projects

• Completed in phases to allow access to RPDC

• Priority is Service Station side of the site

• Detailed Environmental Report documenting 

extent of remediation required

• Potential to transport contaminated soil via 

Rail – requires approval and coordination 

with CPR and at a cost. 
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Archaeology/Cultural Resources/Utilities
• Rogers Pass is a National Historic Site, as such Cultural and Archaeological finds are 

expected throughout excavation work and may result in project delays

• An Archaeological Monitor will be provided for any excavation work

• Utility locates (pre-excavation) and utility surveys (both active and obsolete, post 

excavation are also required)
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Disposal of Wastes
• CRSD Regional Landfills in both Revelstoke and Golden accept Asbestos 

Containing Materials (ACM) and Construction/Demolition wastes (wood, metal, 

concrete and mixed wastes) at various prices per tonne.

• Contaminated soil acceptance is dictated by Schedule 7, Column IV of the 

Contaminated Sites Regulations

• Waste determined to be Hazardous (i.e. does not meet CRSD criteria) requires 

disposal at a Hazardous Waste Disposal Facility (Vernon, Kelowna or Kamloops)

• Potential to use CPR to transport contaminated soil (via train) from Glacier 

Station to Golden



10

Site Backfilling and Restoration/Re-surfacing
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Site Backfilling and Restoration/Re-surfacing
AREA 1 (Service Station)

• All pavement to be removed.

• Previously paved areas (and former location of Service Station) to be backfilled (EGLS material available at no cost) and re-graded to 
existing elevation (below asphalt).

• Grassed areas to be restored to grassed areas.

• Any disturbance/excavation required near VE structures in front of RPDC must be restored to original condition pre-
construction/excavation.

AREA 2 (GPL)

• All pavement to be removed.

• Paved areas (and former location of GPL) to be backfilled and re-graded to existing elevation (below asphalt).

• The front 20% or 2000 m2 will be backfilled with appropriate fill (EGLS material available at no cost) and covered with compacted 
pavement millings (provided by FU).

• The back 80% or 8000 m2 to be backfilled with appropriate fill (EGLS material available at no cost), topsoil placed and then 
grassed/seeded for future DUA and/or redevelopment.

AREA 3 (RPDC Parking and Ponding Area)

• Any remedial excavation required in this area will be backfilled (EGLS material available at no cost) and re-graded. Previously grassed 
areas will be returned to grassed areas and previously paved areas will be covered with compacted pavement millings (provided by FU). 
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East Gate Landslide Location
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Other Project Considerations
• Coordination with other projects/programs (Highway improvements, 

sewer/storm-water improvements, new washroom/DUA, etc.)

• Operating National Park and National Historic Site – RPDC will remain open 

and it (as well as the TCH) has very high visitation/usage numbers

• Rogers Pass climate/weather – only snow free ~June-October

• Highly visible site that is prone to public/political scrutiny

• Public Health and Safety is a priority throughout the project – must maintain a 

secure site and contain any exposure to hazardous materials/conditions



14

Contracting/Bidding/Billing Process
• Delivery of Bids – Calgary (2018-02-12 14:00 MST) 

• Two Envelope Approach

• Bid Security

• Lump Sum + Unit Price Approach
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Questions ?
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