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Part 1

1.1

1.2

1.3

14

1.5

CODES,

General

RELATED REQUIREMENTS
Section 08 71 00 — Door hardware

REFERENCES
Not used.

CONTINUATION OF OPERATIONS

Work must not interfere with continued operations of Health Canada offices and
laboratories. Normal working hours are from 8AM to SPM from Monday to Friday.

The work must be done in phases, each one further subdivided in sub phases, in order to
spread equally over 3 fiscal years, the total construction cost. The detailed scope of work
division over the 3 years shall be coordinate with the Departmental Representative prior
to the start of construction. The following proposed work division generally meets the
Departmental Representative’s requirements:

A Phase 1: Masonry, air barrier and insulation work to be carried out from spring to
summer 2018.
2 Phase 2:

A North and West fagade’s curtain wall replacement to be carried out from
spring to summer of 2019;

2 South and East facade’s curtain wall replacement to be carried out from
spring to summer of 2020.

STANDARDS AND OTHER REFERENCE DOCUMENTS

Work must be carried in accordance with National Building Code (NBC) requirements,
including amendments published until the deadline for receipt of tenders, and other
provincial and local codes. Where there are differences in requirements, the most
stringent requirement will apply.

Work must satisfy or exceed requirements of the following documents.

.1 Contract documents

2 Standards, codes and other prescribed reference documents.

WORK BY OTHERS

Give site access to and work in collaboration with other contractors following
Departmental Representative’s instructions.

Coordinate work with other contractors. If execution or the result of any part of the work
covered by this contract depends on work by other contractors, immediately report to the
Departmental Representative in writing any anomaly or defect likely to interfere with
proper execution of the work.
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1.6 DEPARTMENTAL REPRESENTATIVE’S SERVICE PROVIDER

A Departmental Representative works with some providers for supplying and installing any
components.

2 Contractor must include in tender the cost of supplying, installing and preparing the shop
drawings for these components.

3 Contractor is fully responsible for the service provider. Coordinate provider’s activities to
ensure signposting elements are integrated into the project in a timely manner according
to work timetable.

4 Provider’s list:

A Cylinders and keys: Refer to section 08 71 00 — Door hardware.
2 Camera and access control system: Refer to section 28 05 01- Common Work
Results — Security (Altel).
3 Control — Refer to section 23 05 93 - Testing, Adjusting and Balancing for
HVAC (Procetech).
4 Fire alarm — Refer to section 28 31 00 — Fire Alarm Systems (Tyco).
1.7 WORK SEQUENCE

A Construct Work in stages to accommodate continued use of premises by the
Departmental Representative during construction.

2 Co-ordinate Progress Schedule based on occupation of premises.

A Required stages:
1 Refer to phasing plans.
2 Refer section 01 14 00 Work Restrictions

3 Construct Work in stages to provide for continuous public usage. Maintain public access
to premises until work progress allows for an alternative.

1.8 CONTRACTOR USE OF PREMISES
A Limit use of premises for Work to allow:
1 Owner occupancy.
2 Work by other contractors.

2 Co-ordinate use of premises under direction of Departmental Representative.

3 Obtain and pay for use of additional storage or work areas needed for operations under
this Contract.

4 Remove or alter existing work to prevent damage to portions of existing work that
remain.

.5 Repair or replace portions of existing work that have been altered during construction
operations to match existing or adjoining work, as directed by Departmental
Representative.

.6 At completion of operations condition of existing work: equal to or better than that which

existed before new work started.
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1.9

.1

2
1.10

1
Part 2
2.1

.1
Part 3
3.1

1

OCCUPANCY OF PREMISES BY DEPARTMENTAL REPRESENTATIVE

Departmental Representative will occupy premises during some parts of the construction
period and will continue normal operations during these times.

Co-operate with Departmental Representative in scheduling operations to avoid
interfering with occupants’ normal operations, to avoid conflict and to facilitate
occupants’ use of the premises.

DOCUMENTS REQUIRED

Maintain at job site, one copy each document as follows:

A Contract Drawings.

2 Specifications.

3 Addenda.

4 Reviewed Shop Drawings.

.5 List of Outstanding Shop Drawings.
.6 Change Orders.

i Other Modifications to Contract.

.8 Field Test Reports.

9 Copy of Approved Work Schedule.
.10 Health and Safety Plan and Other Safety Related Documents.
A1 Other documents as specified.
Products

NOT USED

Not used.

Execution

NOT USED

Not used.

END OF SECTION



