This Supplement is raised to:

SOLICITATION W3555-190229/A — STATEMENT OF WORK SUPPLEMENT — REVISION 01

1) Address questions raised by industry.
2) Present comments made by Canada; and
3) Revise the Statement of Work document.

This version of the Solicitation W3555-190229//A — Statement of Work Supplement supersedes all previous versions of the Solicitation W3555-190229//A —

Statement of Work Supplement. If previously raised questions remain unanswered, please resubmit them by e-mail to the Contracting Authority.

Updates to this Supplement since the last version are in green text.

This Supplement affects the content of the Solicitation and its associated documents.

The bid must take into account:
1) The Solicitation documents available from the Government Electronic Tendering System at https://BuyandSell.gc.ca/procurement-data/tenders;

2) This Statement of Work Supplement; and
3) The documentation referenced within the Solicitation documents including this Statement of Work Supplement.

A.

Questions and Answers

Item

Specification
Reference

Question

Answer

Date

ITT 1-2

The section states CCG & DFO. Please confirm this
means RCN and DND.

Correct, it should read RCN and DND

March
28,2018

ITT 6-3

Does a contract of this nature require a Contract Financial
Security or could it be removed given the challenges in
securing such a mechanism at short notice (especially if a
bidder is a pre-existing contractor to PWGSC)?

The Contract Financial Security requirement must
be met for this procurement.

March
28,2018

ITT 6-22.2

This section requires both that wharfage costs and the cost
of services to tie up the vessel alongside and to cast off
must be included in the evaluation price but it is not clear of
the total requirement given that only a project end date (15
Sep 18) and not an undocking date are specified.

Please clarify the undocking date and confirm that the
HMCS Chicoutimi will not require additional berthage.

Confirmed. The undocking date is 15 Sept 2018.
HMCS Chicoutimi will not require additional
berthage

March
28,2018

ITT 7-30

Parking is at a premium at the EGD and controlled directly
by PSPC. RFP section 6.19 references SOW A3.2 article
13 which does not exist.

This was included in error and has been
corrected under Solicitation Amendment 002.

March
28,2018

CHI DOCKING &
UNDOCKING
(LMRS) Section 23

This paragraph requires that cooling water be provided to
the “providing cooling water to the submarine’s power
generating unit(s) or by providing an alternate power
source.”

Please confirm:

-That the “submarine’s power generating unit(s)” in this
instance refer to the motor generators and not the diesel
generators; and

Confirmed. Cooling water will not be required.

the “alternate power source” is to be AC power as
specified at 2b of the PMRS

March
28,2018



https://buyandsell.gc.ca/procurement-data/tenders

-That the “alternate power source” is to be AC power as
specified at 2c of the PMRS

6 CHI DOCKING & | Both sections details prerequisites that must be completed | Docking and Undocking Certificates will be March
UNDOCKING prior to the docking/undocking evolutions, but does not satisfied by CANADA and verified by Contractor. 28,2018
(LMRS) specify responsibility. Please confirm that these
Section 28,29 prerequisites will be satisfied by CANADA and that the
Contractor required to verify them as only.
7 CHI DOCKING & | These paragraphs refer to “a liquid and solid weight Confirmed the Log will be produced and March
UNDOCKING movement log” and a “change in weights” deliverable. maintained by FMF. 28,2018
(LMRS) Please confirm that this log and deliverable will be
Section 31 & 50b | produced/maintained by FMF and provided to the
Contractor as Government Supplied Materials.
8 CHI DOCKING & | This paragraph states that a “vacuum test certificate shall Confirmed the Vacuum test conducted by FMF March
UNDOCKING be forwarded to the QAR”. and provided as GFl 28,2018
(LMRS) Please confirm that this test will be conducted by FMF and
Section 36 the certificate provided to the Contractor as GSM before
the undocking evolution.
9 HMCS CHI There appears to be some confusion in the current ratings 2b - required shore power for the vessel March
Requirements for | between each paragraph. 2c - required power for equipment listed 28,2018
Ships Services Please confirm these paragraphs are correct. 2d - required material to manufacture cam locks
(PMRS) Section ends for connection to EGD shore power kiosks
2b,c,d
10 HMCS CHI This paragraph requires that portable enclosures be Contractor is to build a suitable scaffolding March
Requirements for | installed but does not specify their source. enclosure. 28,2018
Ships Services Please confirm that the portable enclosures will be provided
(PMRS) Section 7 | as GSM, or that the Contractor is to build a suitable
C. scaffolding enclosure.
11 HMCS CHI This type and purpose of this staging requirement is There will be a requirement to lay a full footprint March
Requirements for | somewhat unclear. of staging for the entire boat, so that any towers 28,2018
Ships Services Please clarify the intent of the staging and the type of work | required can be built up anywhere around the
(PMRS) Section 7 | itis to support. boat as required.
i.
Due to the unknown work package at this time we
cannot determine how much staging will be
requested.
12 HMCS CHI These requirements implies that the contractor control the Confirmed. This paragraph only applies to work March
Requirements for | work of FMF during the evolution. being performed by the Contractor and that FMF 28,2018
Ships Services Please confirm that this paragraph only applies to work will provide similar controls for their own work.
(PMRS) Section 7j | being performed by the Contractor and that FMF will
and k; 8f provide similar controls for their own work.
13 HMCS CHI This paragraph requires TDP access be provided by the This requirement will be removed. DND has March
Requirements for | Contractor. Please confirm that internet access only is access to Bldg. N11. 28,2018

Ships Services
(PMRS) Section
12.d.2

required and that additional connectivity to DND’s systems
be provided via VPN or otherwise or if the Contractor is to
supply access to the TDP through our systems.

The SoW will be amended to remove PMRS 11
and PMRS 12 a, b, and d.




PMRS 12c amended to read:

Phone line for boat: one (1) line and one (1)
phone

Phone line for Commissionaire shack one (1) line
and one (1) phone

14 ITT 6-10 Section makes reference to welding certification. This does | This was included in error and has been March
not appear to be part of the scope of work. Please clarify. corrected under Solicitation Amendment 002. 28,2018

15 ITT 3-1 Given the fast turnaround time, are separately bound, hard | Bidders must submit a hard copy either physically March
copy submissions practical? or via facsimile to the Bid Receiving Unit at or 28,2018

before the Bid Solicitation closing date and time
listed on the solicitation cover-page.

16 ITT 6-13 For this type of work, are project schedule and reports Yes, project schedule and reports are required. March
actually required? This may artificially increase costs. 28,2018

17 ITT 6-15 Is a separate quality plan required? This may artificially Yes, a separate quality plan is required. March
increase costs, and extend schedule. 28,2018

18 ITT 6-16 Is an inspection and test plan required? This may artificially | Yes, an Inspection and Test Plan is required. March
increase costs, and extend schedule. 28,2018

19 ITT 6-17 Is material and supply support practical for the scope of Yes, Material and Supply support is required. March
work? This may artificially increase costs, and extend 28,2018
schedule.

20 ITT 7-2.1 Is “2030 (2016-04-04), General Conditions - Higher Yes, 2030 (2016-04-04), General Conditions - March
Complexity — Goods” the appropriate conditions to be used | Higher Complexity — Goods, apply to this 28,2018
for this requirement? procurement.

21 ITT 7-2.2 Ship repairs terms and conditions (1029 (2010-08-16)) Supplemental General Conditions 1029 (2010-08- March
referenced. Unclear if this is practical. 16), apply to this procurement. 28,2018

22 ITT 7-13 Controlled Goods requirement removed. Did this occur in No access to CTAT, so no controlled goods March
error? requirement 28,2018

23 ITT 7-21.3 The issuance of an 1148 (if this will be issued) would The warranty form CF-1148 is for use for March
appear to be tied to the work to be performed by DND/FMF | Contractor work only. 28,2018
personnel, not prime contractor work. This has impacts to
warranty, etc. Clarification required.

24 Annex F Annex refers to General Conditions 2030 (2012-07-16). 2030 (2016-04-04), General Conditions - Higher March
Please clarify? Complexity — Goods, apply to this procurement. 28,2018

This Annex has been updated in solicitation
amendment 002 with the correct reference date.

25 Annex F The warranty obligations, in general, do not seem to match | The warranty provisions are correct. March
the required scope. Appears to also conflict with part 7 28,2018
(where section 22 is replaced out of SACC 2030)

26 Annex H No SRCL requirement stated. Believe this is in error. In accordance with Annex H, The Security March

Requirements checklist is available upon request 28,2018

of the Contracting Authority. It is also available as




part of the reference document package on
BuyandSell.

27 7-6.2 Progress Payment Holdbacks: States that a 10% Yes 10% of each claim is withheld until March
performance holdback is required. Is this in addition to the | acceptance of the work occurs. 28,2018
warranty holdback related to the work. Please clarify the The warranty holdback is a separate holdback
intent? that is withheld for 90 days from the date the

Acceptance document is signed (which in this
case will likely be the undocking date)

28 7-17 Trade Qualifications: None of the documents describe any | This article requires supplier to have qualified, March
actual trade qualifications. Please clarify the intent. certified (if applicable) and competent 28,2018

tradespeople and supervision during the work
period. It is the contractor responsibility to ensure
they have the requested credentials above to
effectively perform the work. Remains “as is”.

29 7-2.1 The liability cap is excessive based on the scope and This liability cap is mandatory as per the Marine March

duration of the work required. commodity, for Vessel Docking. Docking, refit 28,2018
and repair of government vessels include this
modified liability. This requirement will remain “as
is”.

30 7-28 Asbestos-free Insulation: This clause seems out of scope. Part 7, Article 2 indicate possible unscheduled March
Please clarify. work arising. Even if it is not part of the actual 28,2018

scope of work. A possible unscheduled work
arising may include such work and article 7.28
indicates that Canada does not want any
asbestos containing asbestos.
31 These paragraphs outline the requirement for Correct. April ,4 2018
CHI DOCKING & | the Contractor to provide line handlers for the docking and
UNDOCKING undocking evolutions.
(LMRS) Please confirm that the Contractor will provide line handlers
Section for shore side operations and that boat side requirements
20,42 will be provided by Ships Staff
32 CHI DOCKING & | This paragraph states that the "Contractor must provide line | Correct. Duplicated in error. April ,4 2018
UNDOCKING handlers for the docking evolution”. Assumed to be a
(LMRS) duplication of LMRS Paragraph 20 Sow will be amended to delete this paragraph.
Section 16
33 CHI DOCKING & | This paragraph states that "The Contractor must provide The LMRS does not specifically deal with the time | April ,4 2018
UNDOCKING two brows (one forward and one aft) and stanchions on the | in dock, but the docking and undocking evolutions
(LMRS) casing when required. It is recommended that the specific — PMRS section 6 and section 7(i) takes
Section 18 requirements are defined in accordance with the agreed precedent for this requirement. Staging is from

Docking Plan.

Please clarify the intended use of guard rails/ stanchions
whilst in dock, including the estimated length of staging i.e.
from Frame X to Frame Y, and whether there is a
requirement for any work inside the Fin.

docking bottom up to and including the bridge fin.
Yes there is potential for work to be carried out in
Fin.




34 CHI DOCKING & | The paragraph states that "The Contractor must maintain Agreed. April ,4 2018
UNDOCKING the logout and tagout procedure while the divers are down
(LMRS) in the water". It is assumed that this paragraph should read | SoW amended to read “lockout and tagout
Section 21 'lockout and tagout procedure'. Please confirm that the procedure”
requirement is for the Contractor to maintain procedures in
accordance with EGD operating procedures
35 CHI DOCKING & | The paragraph states that the "Contractor must supply Agreed. PMRS takes precedent for staging April ,4 2018
UNDOCKING Guard rails/ stanchions on boat (if required)". It is requested | requirement as above in LMRS 18.
(LMRS) that the submarine will arrive with ship's stancheons fitted
Section 25¢ by Ship's Staff for Docking. The Contractor will replace the
ship's guard rails/ stanchions on completion of docking and
whilst in dock, in accordance with WorkSafeBC
requirements. The Contractor will replace the ship's
stanchions for Undocking.
Please clarify the intended use of guard rails/ stanchions
whilst in dock, including the estimated length of staging i.e.
from Frame X to Frame Y, and whether there is a
requirement for any work inside the Fin.
36 CHI DOCKING & | The paragraph states that “The Contractor must submit the | Deliverable will be produced by Contractor and April ,4 2018
UNDOCKING undocking calculations". Please confirm that deliverable will | reviewed by CANADA as per Reference B - D-03-
(LMRS) be produced/maintained by CANADA and provided to the 002-008/SG-011 - REQUIREMENTS FOR
Section 33 Contractor as GFlI. DOCKING AND UNDOCKING OF CF VESSELS.
37 CHI DOCKING & | This paragraph outlines the required Contractor Deliverables c. and h. will be produced by April ,4 2018
UNDOCKING Deliverables. Contractor and reviewed by CANADA as per
(LMRS) It is recommended that the LMRS specifies that the Reference B - D-03-002-008/SG-011 -
Section 48c, f following deliverables shall be supplied by CANADA as REQUIREMENTS FOR DOCKING AND
50g, h, j, k GFl: UNDOCKING OF CF VESSELS
c. Docking calculations, Deliverables g., j, and k. will be produced by
g. Change of Weights in Annex B form, CANADA.
h. Undocking calculations,
j- A copy of signed material certificate (Mat-Cert); and Item f. confirmed as described.
k. Undocking requirements of 'Safe to Dive' certificate
Please also confirm the scope of defect reports (item f)
relates specifically to the scope of Contractor work. All
other defect reports shall be provided by FMF.
38 HMCS CHI The paragraph states that "Portable AC Power unit for the Yes this is correct If we are maintaining the April ,4 2018

Requirements for
Ships Services
(PMRS)
2b NOTE 3

testing of motors in place fed by portable cables through Aft
Escape Hatch". Please clarify specifications of the Portable
AC power unit and power supply requirements. Is the
requirement for a portable transformer 480/450V 250A to
the Aft AC Switchboard?

batteries we can utilize an AC connection from
the shore connection. The cables will have to
pass through the Aft Escape hatch to equipment
being tested. IF we are not maintaining batteries
then a variable DC supply dockside will be
required. The power requirements are as
requested in SOW (440 volts, 3 phase 400
amps).




39 HMCS CHI The paragraph states "Contractor must provide metered Yes metered water supply is required to be April ,4 2018
Requirements for | water supply daily". Please clarify if metered water supply is | provided to submarine.
Ships Services required to be provided to submarine.
(PMRS)
Section 4a
40 HMCS CHI The paragraph refers to DEA inspection of the Propeller. Require access by scaffolding.
Requirements for | Please clarify access requirements to Propellor for DEA
Ships Services inspection (e.g. scaffolding; cherry picker).
(PMRS)
Section 5a
41 HMCS CHI This paragraph relates to hazardous materials and waste. Yes, this paragraph relates to all management of April ,4 2018
Requirements for | Please confirm that this paragraph relates specifically to hazardous material and waste including hull
Ships Services management of hazardous materials and waste from hull cleaning there is no coating removal
(PMRS) cleaning operations. Please also clarify if any coating (sandblasting or paint removal etc.).
Section 5¢ removal operations have been identified at this time.
42 HMCS CHI This paragraph relates to confined space entry. Please Yes, confirmed. April ,4 2018
Requirements for | confirm that access requirements to confined spaces will be
Ships Services managed through both Shipyard and FMF Confined space
(PMRS) processes.
Section 7a (vii)
43 HMCS CHI Paragraph states "Contractor is responsible for Site First Please provide the mandatory safety courses April ,4 2018
Requirements for | Aid to all DND personnel”. Please clarify required First Aid required for access to Esquimalt Graving Dock
Ships Services arrangements and induction courses for DND personnel. (EGD), including Submarine Safety course.
(PMRS)
Section 7a (ix)
44 HMCS CHI This paragraph relates to the provision of storage facilities. Dockside laydown area is from one week prior to April ,4 2018
Requirements for | Please confirm that the timescales required for storage arrival of ship until one week after undocking.
Ships Services facilities are in line with the provision of office facilities (from | April 25- 22 Sept 2018.
(PMRS) one week prior to arrival of ship until one week after final
Section 9 acceptance). Dock bottom laydown is from 2 May 2018 (after
dry dock is pumped dry) until 14 Sept 2018 ( 2
days prior to undocking)
Dates added to SoW. as Section 9b and 9c.
45 HMCS CHI This paragraph stipulates that all staff requring access to This Accommodation section was removed under | April ,4 2018
Requirements for | the premises shall hold a minimum Security Level of a previous revision.
Ships Services SECRET. Please clarify the requirement for SECRET
(PMRS) security clearance; is there any flexibility in this Contractor personnel requiring access to
Section 11e requirement; e.g Enhanced Reliability? classified information assets or sensitive work
sites must each be cleared to SECRET.
46 CHI DOCKING & | This paragraph states that "the Contractor must execute DND agrees with the first part, but not with the April ,4 2018

UNDOCKING
(LMRS)
Section 14

the docking evolution and provide engineering oversight
during docking of the submarine". It is recommended that,
due to the complexity of the docking evolution, this
paragraph be expanded to specify that the Contractor's
Docking Officer will be duly appointed by the Contractor,

second part “execution of other submarine
dockings at a similar facility within the past 2
years”. Requirements of Docking Officer are as
per Reference B - D-03-002-008/SG-011 -




based on experience and qualifications of the appointed
individual. It is recommended the Docking Officer would
have executed other submarine dockings at a similar facility
within the past 2 years.

REQUIREMENTS FOR DOCKING AND
UNDOCKING OF CF VESSELS.

Sow amended to include the “Contractor's
Docking Officer will be duly appointed by the
Contractor, based on experience and
qualifications of the appointed individual.”

47 CHI DOCKING & | This paragraph states that "the Contractor must execute DND does not have the authority to amend other April ,4 2018
UNDOCKING the docking evolution". contracts; therefore we cannot specify a single
(LMRS) Based on a review of the EGD bookings it is understood individual with authority for the whole docking and
Section 14 that this docking is to be executed in conjunction with two undocking evolution of all three dockings.
other dockings of a frigate and a caisson. Noting this joint
docking evolution it is recommended that this paragraph be
expanded to specify a single individual with authority for the
whole docking and undocking evolution. Given the
anticipated relative dock block heights between vessels
and therefore pre-determined sequence of docking events
and additional complexity of the submarine component, it
would be expected that the appointed responsible
individual of the Contractor be that appointed person.
Confirmed QHM will complete all submarine
Please also confirm that all tug handling & the pilot for the moves to and from FMF and submarine will be
submarine moves to and from FMF will be completed by crewed with SS.
QHM. Please also confirm that the submarine will be fully
crewed with SS retaining OPCON throughout.
48 HMCS CHI This section outlines the services required whilst the FMF does not have access to LFE from the April ,4 2018
Requirements for | submarine is in EGD. It is recommended that, based on HMCS Chicoutimi Short Notice Docking in 2017.
Ships Services LFE from the HMCS Chicoutimi Short Notice Docking in
(PMRS) 2017, an SOP is drafted to ensure that the Primary FMF will engage with the winning bidder to
Section 7 Maintenance Service Provider (FMF) is aware of the ensure there is clear communication on the
primary EGD processes and procedures that affect safety primary EGD processes and procedures that
and support provisions whilst docked at EGD. affect safety and support provisions whilst docked
at EGD.
49 CHI DOCKING & | This paragraph states that the It is expected that not all tanks will be discharged. | April ,4 2018
UNDOCKING Contractor must provide containment facilities for all
(LMRS) submarine overboard discharges as per item 8 in the
Section 12 Particularized Maintenance and Repair Specification that
will be in use during the docking period." Please confirm if
the tanks as per Item 8 will be discharged prior to docking.
50 HMCS CHI This section stipulates tank cleaning requirements by the Not required by Contractor April ,4 2018

Requirements for
Ships Services
(PMRS)
Section 8

Contractor. Please clarify if Contractor will be required to
supply fasteners, as identified through FMF survey, for
close-out of tanks on completion of scope of work. This
scope may include configuration management,
specification of custom fasteners (First Level and Non-First
Level) and procurement action.




51 HMCS CHI This paragraph relates to the provision of material for Contractor is responsible for manufacture of cam April ,4 2018
Requirements for | manufacture of cam lock cable ends. Please clarify who is lock cable ends. Yes, the ends of contractor
Ships Services responsible for manufacture of cam lock cable ends. Can cables will be terminated at a shore side junction
(PMRS) we assume that the ends of our cables will be terminated at | box f as long as SS cables can mate with the
Section 2d a shore side junction box from which SS will run shore shore side junction box.
supply cables to the submarine?
52 HMCS CHI This paragraph relates to earthing arrangements for the 71 refers to the equipment being supplied to be April ,4 2018
Requirements for | Submarine, to be fitted "at several points along the hull". properly insulated/grounded.
Ships Services Please clarify the required earthing arrangements.
(PMRS)
Section 7I
53 HMCS CHI This paragraph states that "The Contractor will have the Yes CANADA will secure a dock booking and pay | April ,4 2018
Requirements for | overall responsibility for the docking and undocking of the dock booking fee at EGD in accordance with
Ships Services HMCS CHICOUTIMI at Esquimalt Graving Dock (EGD)." required docking dates.
(PMRS) Please confirm that CANADA are responsible for securing Yes, Contractor is to include the preparation costs
Section 1 a dock booking at EGD in accordance with required associated with undertaking CHI's docking in
docking dates. Please also clarify if the Contractor is to EGD within the proposal.
include the preparation costs associated with undertaking
CHI's docking in EGD within the proposal.
54 The paragraph states that "Flooding of the dock shall be Agreed April ,4 2018
CHI DOCKING & | halted until all underwater fittings, stern glands, etc. are
UNDOCKING proven to be watertight by the Contractor and the SS". IAW
(LMRS) Para 22, SIM manned by RCN Ship's Staff. Please clarify
Section 45 that Ship's Staff will conduct this requirement without
Contractor staff onboard the submarine during flood-up,
undocking and 24hrs post-undocking.
55 HMCS CHI The paragraph states "Contractor to supply all cabling, 2b NOTE 1 refers to all power requirements April ,4 2018
Requirements for | connectors and power sources for the above services". requested.
Ships Services Please clarify the system boundaries between Contractor
(PMRS) supplied and GSM equipment for ship's services. Contractor equipment connected to GSM
2b NOTE 1 equipment will be connected by DND (with
contractor present if required) and ship’s services
will be connected by ship’s staff.
56 CHI DOCKING & | The paragraph states that “The Contractor must coordinate | Confirmed. April 4, 2018
UNDOCKING with SS in order to complete all undock related works".
(LMRS) Please confirm that the scope of undocking related works
Section 35 shall be contained within the agreed docking plan.
B. Comments
Iltem Reference Comment Date

Revisions to the Statement of Work document




Iltem Reference Remove Insert Date
HMCS CHI
Requirements
for Ships 440 volts 60Hz, 3 phase 260 amps shore power is March 28,2018
1 Services 440 volts 60Hz, 3 phase 260 amps required for the vessel.
(PMRS)
Section 2b
2 Power required for: Power required for the following equipment: March 28,
HMCS CHI 2018
Requirements | Shore Chiller: 440 volts, 3 phase 100 amps Shore Chiller; 440 volts, 3 phase 100 amps
for Ships Bibs Compressor: 440 volts, 3 phase 60 amps Bibs Compressor: 440 volts, 3 phase 60 amps
Services HPA Compressor: 440 volts, 3 phase 100 amps. HPA Compressor: 440 volts, 3 phase 100 amps.
(PMRS) DC Power Supply 440 volts, 3 phase 400 amps DC Power Supply 440 volts, 3 phase 400 amp
Section 2¢c | Temporary lighting 440 volts, 3 phase 400 amps Temporary lighting 440 volts, 3 phase 400 amps
3 HMCS CHI Material required to manufacture cam lock cable ends Material required to manufacture cam lock cable March 28,2018
Requirements | for dockside services at Esquimalt Graving Doc(EGD): ends for connection to shore power kiosks at services at
for Ships One (1) of each part number for 440V power, 400 Amps Esquimalt Graving Dock (EGD):
Services Two (2) of each part number for 440V power, 800 Amps One (1) of each part number for 440V power, 400 Amps
(PMRS) Three (3) of each part number for 440V power, 120 Amps LEVITON, 16D24-UR RED TAPER NOSE MALE PLUG
Section 2d Four (4) of each part number for 440V power, 1600 Amps LEVITON, 16D24-UG GREEN TAPER NOSE MALE
Five (5) of each part number for 440V power, 2000 Amps PLUG
Part numbers: LEVITON, 16D24-UE BLACK TAPER NOSE PLUG
LEVITON, 16D24-UR RED TAPER NOSE MALE PLUG LEVITON, 16D24-UB BLUE TAPER NOSE MALE
LEVITON, 16D24-UG GREEN TAPER NOSE MALE PLUG
PLUG
LEVITON, 16D24-UE BLACK TAPER NOSE PLUG
LEVITON, 16D24-UB BLUE TAPER NOSE MALE PLUG
4, HMCS CHI March 28,
Requirements | 11. Provision of Office Facilities 2018
for Ships
Services a. Scheduling: the space and requirements defined in
(PMRS) this specification shall be ready for occupancy one
Section 11 (1) week prior to the arrival of the ship and shall

remain for use for an additional one (1) week after
final acceptance.

b. Space Requirements: a general office shall be
provided to accommodate up to six (6) FMF
personnel;




c. The accommodations shall be located in a serviced
and lighted building, in reasonable proximity to the
submarine;

d. The accommodations shall be located close to
washroom and lunchroom for access and use by
FMF personnel;

e. All members of the Contractor’s staff who require
access to these premises (e.g.: cleaners, security
roundsmen, etc.) shall have a security clearance of
a minimum level of SECRET.

HMCS CHI
Requirements
for Ships
Services
(PMRS)
Section 12

12. Provision of Office Equipment

The following office equipment is required daily during the
docking period:

a. Provide two-sided photocopier with sorter for 5,000
copies per month including necessary photocopying paper
(legal and letter size) and maintenance.

b. Provide one (1) general purpose cross cut shredder
installed in general office. (SECRET)

c. Telephone services shall be supplied and maintained on
the following scale:

TABLE 2 — SUPPLIED AND
MAINTAINED TELEPHONE

SERVICES
Position Lines Phones
General Office 4 4
Phone line for boat 1 1
Phone line for 1 1
Commissionaire shack

Total Requirements 6 — Private Lines
6 — Telephones

2 — 1A Key System

12. Provision of Office Equipment

The following office equipment is required daily during
the docking period:

a. Telephone services shall be supplied and maintained
on the following scale:

TABLE 2 — SUPPLIED AND MAINTAINED
TELEPHONE SERVICES

Position Lines | Phones
Phone line for 1 1

boat

Phone line for 1 1
Commissionaire

shack

Total Requirements 2 — Private Lines
2- Telephones

March 28,2018




d. Office equipment shall be supplied and maintained on
the following scale:

TABLE 3 - LIST OF
OFFICE
FURNISHINGS
Item No. Description Qty
General Office
1. Desk for charging station 3
and work station
2. Computer Desk with drop 4
station and TDP access
3. Bookcases 1
4. Clothes Rack 2
6. Chair 6
7. Drafting Table 1
8. Drafting Stool 1
9.. 6 ft. x 3 ft. Cabinet 1
CHI April 4, 2018
DOCKING & | 16. The Contractor must provide line handlers for the
UNDOCKING | docking evolution
(LMRS)
Section 16
CHI April 4, 2018
DOCKING & | The Contractor must provide diver services to check the The Contractor must provide diver services to check the
UNDOCKING | submarine’s position in relation to the keel and bilge blocks | submarine’s position in relation to the keel and bilge
(LMRS) during docking evolution. The Contractor must maintain blocks during docking evolution. The Contractor must
Section 21 the logout and tag out procedure while the divers are down | maintain the lockout and tag out procedure while the
in water divers are down in water
CHI April 4, 2018
DOCKING & | The Contractor must execute the docking evolution and The Contractor must execute the docking evolution and
UNDOCKING | provide engineering oversight during docking of the provide engineering oversight during docking of the
(LMRS) submarine. submarine. Contractor's Docking Officer will be duly
Section 14 appointed by the Contractor, based on experience and

qualifications of the appointed individual.




9 HMCS CHI
Requirements
for Ships
Services
(PMRS)
Section 9

Dockside laydown area is from one week prior to
arrival of ship until one week after undocking.
April 25- 22 Sept 2018.

Dock bottom laydown is from 2 May 2018 (after
dry dock is pumped dry) until 14 Sept 2018 (2
days prior to undocking).

April 4, 2018

ALL OTHER INSTRUCTIONS, TERMS AND CONDITIONS REMAIN UNCHANGED.




