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LOCATION FOR NEW MILLWORK - REFER TO

FURN / EQUIPMENT KEYED NOTES

@ VC CAMERA - REFER TO CONSTRUCTION PLAN

WALL MOUNTED SPEAKER - REFER TO
CONSTRUCTION PLAN

P H ASl N G These notes are the same on every 1st floor sheet and have been
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All phasing will need to be coordinated by the General Contractor,
Departmental Representative and WED on site for the duration of this project.
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Week
1. WED to vacate 10 workstations Week 0
2. Departmental Representative (CORCAN) disassemble WED Week 1
workstations and equipment.
4, GCto temporarily store WED workstations and equipment.
5. 2.GCto erect temporary hoarding barrier (as per demolition
plan), full height to limit distractions to WED operations
6. GCto begin and complete work (Exterior window, corridors, Week 2
ceilings, partitions, finishes)
7. CORCAN to re-assemble workstations and GC to reconnect Week 6
electrical to workstations.
8. GCtoremove temporary barrier and ensure space is 100% Week 7
complete
9. GCto patch and make good areas affected by temporary
barrier.
10.  WED to move into new work area. Week 8
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