
Specification Changes: 

 Section 01 01 10 Table of Contents  

o Civil Drawing Index table: latest version added revision number “Rev 0” to all 

civil drawings  

o DELETED – Reference Documents: “BC MoTI Section 941 Precast Concrete 

Barrier - Pinned Barrier Detail” (originally Reference Document No. 13).  

 Section 01 11 00 SUMMARY OF WORK  

o 1.2 Definitions:  

 Added “.10 Watercourse is as defined in the National Parks Act.” 

o 1.4 Work Covered by Contract Documents:  

 Removed “.11 Supply and install crack sealant product, mix with 

aggregate and place as Asphalt Pavement Spray Patching in accordance 

with Section 32 01 12 – Asphalt Pavement Spray Patching.”  

 Replaced with “.11 Supply and install crack sealant product, mix with 

aggregate and place as Asphalt Pavement Spray Patching in accordance 

with Section 32 01 12 – Asphalt Pavement Spray Patching and Section 32 

01 11 – Asphalt Crack Sealing. 

o 1.7 Work Sequence  

 Removed “.5.1 Complete all crack sealing and mill and fill pavement 

repairs by June 28, 2018”.  

 Replaced with “.5.1 Complete all crack sealing / spray patching and mill 

and fill pavement repairs by June 28, 2018”. 

o 1.10 Owner Furnished Items  

 Deleted “.5         Contractor Produced Asphalt Millings – 1,500 m3” 

 Section 01 14 00 WORK RESTRICTIONS  

o 1.3 Working Times  

 Removed “Work in GNP is permitted during daylight hours from 07:00 to 

19:00, Monday to Saturday unless stipulated otherwise in the Contract 

documents”.  

 Replaced with “Work in GNP is permitted during daylight hours from 

06:00 to 22:00, Monday to Saturday unless stipulated otherwise in the 

Contract documents”.  

 All long weekends / Stat Holidays (no work) times updated from “19:00 

Thursday to 07:00 Tuesday” to “22:00 Thursday to 06:00 Tuesday”  

 .4 Wording changed: Removed “Variance of the Working Times and any 

others are provided on the strict condition of satisfactory performance…”; 

Replaced with “Variance of the Working Times and any others may be 

provided on the strict condition of satisfactory performance…” 

o 1.8 Fish Habitat Assessments  

 Removed “.2 The period of least risk for instream works is as noted in the 

BIA.”  

 Replaced with “.2 The period of least risk for instream works is June 1 – 

August 31. Work outside of the period of least risk will only be 

conducted if approved by the Departmental Representative, MRG 

Field Unit and DFO. These dates supersede the dates in the FHA and 



the BIA. If the Contractor requests to complete any instream works 

outside of the least risk window they shall be responsible for the 

coordination of approvals with DFO. The Contractor shall not start 

the DFO approval process without written approval by the 

Departmental Representative.” 

 Section 01 21 00 ALLOWANCES  

o 1.2 Prime Cost Sum  

 Removed “.7.2  Additional supply and implementation of full depth 

reclamation additives”  

 Replaced with “.7.2  Supply and implementation of full depth reclamation 

additives”  

 Removed “.7.4 Installation of integral asphalt curb”  

 Replaced with “.7.4 Additional installation of integral asphalt curb”  

 Added “.7.38 Supply and maintenance of office and washroom 

facilities for the use of the Departmental Representative”. 

 Section 01 32 16 CONSTRUCTION PROGRESS SCHEDULES  

o 1.7 Project Schedule  

 Deleted “.3.5 Clearing” 

 Section 01 33 00 SUBMITTAL PROCEDURES  

o 1.3 “DESIGN AND BUILD”, SHOP DRAWINGS, PRODUCT DATA, AND 

MIX DESIGNS  

 Removed “.3  The term “Mix Design” means an engineered design for 

proportioning materials in concrete or asphalt concrete pavement 

including all supporting test results, materials properties, that is acceptable 

to the Departmental Representative. Asphalt and concrete mix designs to 

be performed by a qualified member of the Association of Professional 

Engineers and Geoscientist who is licenced to practice in British 

Columbia, or by a qualified technician registered in British Columbia who 

has CCIL Asphalt Certification”.  

 Replaced with “.3  The term “Mix Design” means an engineered design 

for proportioning materials in concrete or asphalt concrete pavement 

including all supporting test results, materials properties, that is acceptable 

to the Departmental Representative. Asphalt and concrete mix designs to 

be performed by a qualified member of the Engineers and Geoscientist 

of British Columbia who is licenced to practice in British Columbia, or 

by a qualified technician registered in British Columbia who has CCIL 

Asphalt Certification”. 

 Section 01 35 31 SPECIAL PROCEDURES FOR TRAFFIC CONTROL  

o 1.5 Protection of Public Traffic  

 Removed “.5 The Contractor shall submit a Traffic Management Plan 

prior to commencement of work. Short closures may be allowed by the 

Departmental Representative for some activities such as asphalt removal 

as long as the delay to motorists does not exceed 20 minutes”.  

 Replaced with “.5 The Contractor shall submit a Traffic Management Plan 

prior to commencement of work in accordance with Section 01 33 00 – 

Submittal Procedures. Short closures may be allowed by the 



Departmental Representative for some activities such as asphalt removal 

as long as the delay to motorists does not exceed 20 minutes. 

 Section 01 35 43 ENVIRONMENTAL PROCEDURES  

o Added “2.1          INSTREAM WORK 

.1 In accordance with this Section, the National BMPs and the 

BIAs. 

.2 A QEP hired by the contractor will provide surveillance 

while working within 30 metres of a watercourse and during 

any instream works, in accordance with the applicable BIA. 

The QEP is considered incidental to the Work and no 

additional payment will be made. 

.3 The period of least risk for instream works is in accordance 

Section 01 14 00 – Work Restrictions”. 

 Section 01 52 00 CONSTRUCTION FACILITIES  

o 1.1 Measurement and Payment Procedures  

 Removed “.1 All work of this section shall be incidental to Contract and 

will not be measured for payment”  

 Replaced with “.1 All work of this section except for the provision of the 

Departmental Representatives office trailer, shall be incidental to 

Contract and will not be measured for payment. 

 Section 10 14 53 TRAFFIC SIGNAGE  

o 1.2 Measurement and Payment Procedures  

 Removed “.3 Measurement and Payment Procedures for supplying, 

loading, hauling and installation of sign faces will be based on the area of 

sign face supplied and installed according to the Contract Documents, and 

shall include all labour, equipment and material to satisfactorily complete 

this item of work. Payment will be made under “Unit Price Item 2b – 

Traffic Signage – Supply and Install – Sign Face”.  

 Replaced with “.3 Measurement and Payment Procedures for supplying, 

loading, hauling and installation of sign faces will be based on the square 

meter area of sign face supplied and installed according to the Contract 

Documents, and shall include all labour, equipment and material to 

satisfactorily complete this item of work. Payment will be made under 

“Unit Price Item 2c – Traffic Signage – Supply and Install – Sign Face”. 

 Section 31 11 00 CLEARING AND GRUBBING  

o 1.3 Definitions  

 Removed “.3 Grubbing consists of excavation and disposal of stumps, 

roots and wood debris to a depth of 0.6m below the ground line”.  

 Replaced with “.3 Grubbing consists of excavation and disposal of stumps, 

roots and wood debris to a depth of 60mm below the ground line”. 

o 1.5 Protection  



 Removed “.4 Contractor shall take all measures to ensure that trees do not 

fall into streams, rivers, wetlands or water bodies or outside the clearing 

limits as marked by colored flagging. Generally, work within a 30 metre 

buffer of watercourses, water bodies or wetlands requires consultation 

with the ESO or the Departmental Representative”.  

 Replaced with “.4 Contractor shall take all measures to ensure that trees 

do not fall into streams, rivers, wetlands or water bodies or outside the 

clearing limits as marked by colored flagging. Work within a 30 metre 

buffer of watercourses, water bodies or wetlands to be in accordance 

with Section 01 35 43 – Environmental Procedures”. 

o 3.3 Grubbing  

 Removed “.1 Grub out stumps and wood debris including roots and 

embedded logs up to a depth of 0.6m below the ground surface”.  

 Replaced with “.1 Grub out stumps and wood debris including roots and 

embedded logs up to a depth of 600mm below the ground surface”. 

 Section 31 24 13 ROADWAY AND DRAINAGE EXCAVATION  

o 1.3 Measurement and Payment Procedures  

 Removed “.2.2.1 Contractor must have Traffic Control Personnel at the 

entrance and exits for any borrow site(s) while hauling borrow material. 

Traffic Accommodation at the borrow site(s) is considered incidental to 

the Work and no additional payment will be made”.  

 Replaced with “.2.2.1 Contractor must have Traffic Control Personnel at 

the entrance and exits for any borrow site(s) while hauling borrow 

material in accordance with Section 01 35 31 Special Procedures for 

Traffic Control. Traffic Accommodation at the borrow site(s) is 

considered incidental to the Work and no additional payment will be 

made.  

 Removed “.2.2.5 The Contractor shall take care not to contaminate 

suitable surplus materials with unsuitable materials. Surplus materials to 

be stockpiled as directed by the Departmental Representative”.  

 Replaced with “.2.2.5 .5 The Contractor shall take care not to contaminate 

suitable embankment materials with unsuitable materials.” 

o 3.5 Excavating  

 Removed “.1.1 Notify the Departmental Representative when waste 

materials are encountered and remove to depth and extent as approved by 

the Departmental Representative. This material shall be hauled to and 

stockpile at the designated pit locations”.  

 Replaced with “.1.1 Notify the Departmental Representative when 

unsuitable materials are encountered and remove to depth and extent as 

approved by the Departmental Representative. This material shall be 

hauled to and stockpile at the designated pit locations. 

 Section 31 37 00 RIPRAP  

o 2.1 Stone  

 Added “.4            Riprap for spillways and barrier drains: 

.1            BC MoTI Class 10 Riprap” 



 Section 32 01 11 ASPHALT PAVEMENT CRACK SEALING  

o 2.1 Materials  

 Removed “The Contractor must use a seal product from the BC MoTI 

Recognized Products List”.  

 Replaced with “The Contractor must use a seal product from the current 

BC MoTI Recognized Products List”. 

 Section 32 17 31 GUIDE POSTS  

o 2.1 Round Plastic Posts  

 Removed “.3.1 The round posts shall have a minimum outer diameter of 

90 mm and on overall length of 1.97 metres”.  

 Replaced with”.3.1 The round posts shall have a minimum outer diameter 

of 90 mm and an overall length of 1970 mm”. 

 Section 32 32 34 REINFORCED SOIL RETAINING WALL  

o 1.2 Measurement and Payment Procedures  

 Removed “.1 The installation of the retaining wall system shall include the 

retrieval of the stored owner supplied materials from Glacier Station, 

transportation of the materials to site, and the installation of the retaining 

wall system. Payment shall be made under “Unit Price Item 13a - 

Retaining Wall – Install Owner Supplied Retaining Wall” and shall 

include all labour, equipment, consumables, and incidentals required to 

complete the Work in accordance with the Contract Documents”.  

 Replaced with “.1 The installation of the retaining wall system shall 

include the retrieval of the stored owner supplied materials from Glacier 

Station, transportation of the materials to site, and the installation of the 

retaining wall system an will be measure by square metre of wall face 

installed and accepted in accordance with the Contract Documents. 
Payment shall be made under “Unit Price Item 13a - Retaining Wall – 

Install Owner Supplied Retaining Wall” and shall include all labour, 

equipment, consumables, and incidentals required to complete the Work in 

accordance with the Contract Documents”.  

 Removed “.3 The supply, placement and compaction of suitable Granular 

Fill material within the Retaining Wall Engineered Fill zone shall not be 

measured for payment and will be considered incidental to “Unit Price 

Item 13 – Retaining Wall”.  

 Replaced by “.3 The supply, placement and compaction of suitable 

Granular Fill material within the Retaining Wall Engineered Fill zone will 

not be measured for payment and will be considered incidental to “Unit 

Price Item 13 – Retaining Wall”.  

 Removed “.4 The supply and installation of imported Drain Rock, 

geotextiles, geogrids, surface and sub-surface drainage systems, leveling 

pads and any other materials / elements required for the Retaining Wall 

construction, shall not be measured for payment and will be considered 

incidental to “Unit Price Item 13 – Retaining Wall”.  

 Replaced with “.4 The supply and installation of imported Drain Rock, 

geotextiles, geogrids, surface and sub-surface drainage systems, leveling 

pads and any other materials / elements required for the Retaining Wall 



construction, will not be measured for payment and shall be considered 

incidental to “Unit Price Item 13 – Retaining Wall”. 

o 2.2 Materials  

 Added “.1.1 Granular Fill material placed within the Engineered Fill zone 

shall meet all requirements specified in the Contract Documents”. 

 Section 33 42 13 PIPE CULVERTS  

o 2.3 Granular Bedding and Backfill  

 Removed “.2 BC MoTI 50mm Well-Graded Base Material or backfill to 

be supplied by the Contractor from outside the Park”.  

 Replaced with “.2 BC MoTI 50mm Well-Graded Base Material for 

backfill to be supplied by the Contractor from outside the Park”. 

 Section 33 71 13 PRECAST CONCRETE BARRIERS  

o 2.1 Materials  

 Removed “.3 Crash attenuator devices shall meet or exceed NCHRP 350 

TL-3 crash requirements and be approved for use in the current Products 

List as published by BC MoTI”.  

 Replaced with “.3 Crash attenuator devices shall meet or exceed NCHRP 

350 TL-3 crash requirements and be approved for use in the current 

Recognized Products List as published by BC MoTI”. 

  

  

  



Drawings: 

  

SHEET NO. SHEET TITLE CHANGES 

1 COVER Date change in bottom right 

2 LOCATION PLAN Illecillewaet Curve Area label changed. ‘Phase 1A’ added. Dates changed (3) 

3 LEGEND & DRAWING INDEX Rev 0 Note added. Dates changed (3) 

4 PLAN & PROFILE - PHASE 1 TIE IN STA 25+850 
TO STA 26+500 

Crash Attenuator label changed. Dates changed (3) 

5 PLAN & PROFILE     STA 26+500 TO STA 
27+150 

Dates changed (3) 

6 PLAN & PROFILE     STA 27+150 TO STA 
27+800 

Culvert line type changed for culvert 26. Dates changed (3) 

7 PLAN & PROFILE     STA 27+800 TO STA 
28+450 

Barrier labels changed (pinned barrier removed). Dates changed (3) 

8 PLAN & PROFILE – WESTBOUND     STA 
125+800 TO STA 126+300 

Dates changed (3) 

9 PLAN & PROFILE – WESTBOUND     STA 
126+300 TO STA 126+800 

Dates changed (3) 

10 PLAN & PROFILE – WESTBOUND     STA 
126+800 TO STA 127+300 

Dates changed (3) 

11 PLAN & PROFILE – WESTBOUND     STA 
225+850 TO STA 226+500 

Dates changed (3) 

12 PLAN & PROFILE – WESTBOUND     STA 
226+500 TO STA 227+150 

Dates changed (3) 

13 TYPICAL SECTIONS     TRANS-CANADA 
HIGHWAY 

All dimensions changed / made consistent. Note added re: dimensions. Dates changed (3) 

14 TYPICAL SECTIONS     MISCELLANEOUS 
DETAILS 

All dimensions changed / made consistent. Note added re: dimensions. Dates changed (3) 

15 INTERSECTION DETAILS ILLECILLEWAET 
CAMPGROUND & ASULKAN TRAILHEAD 

Barrier labels corrected, arrows added, vertical curve profile note changed. Dates changed (3) 

16 INTERSECTION DETAILS CP ACCESS AND WEST 
TURNAROUND 

Dates changed (3) 



17 INTERSECTION DETAILS GUN PLATFORM 
RELOCATION (GLACIER CP) 

Gun Position note changed. Dates changed (3) 

18 SIGNAGE & PAVEMENT MARKINGS   STA 
25+850 TO STA 27+150 

Arrows added. Dates changed (3) 

19 SIGNAGE & PAVEMENT MARKINGS   STA 
27+150 TO STA 28+450 

Dates changed (3) 

20 CULVERT INSTALLATION TABLE Culvert 26 length changed to 26.2m. Dates changed (3) 

21 EAST GATE LANDSLIDE BORROW 
EXCAVATION AREA STA 2+900 TO STA 4+200 

Dates changed (3) 

22 PAVING PLAN     STA 0+000 TO STA 5+650 Label colours changed. GNP label added. Dates changed (3) 

23 PAVING PLAN     STA 5+650 TO STA 12+150 Label colours changed. Dates changed (3) 

24 PAVING PLAN     STA 12+150 TO STA 18+650 Label colours changed. Dates changed (3) 

25 PAVING PLAN     STA 18+650 TO STA 25+150 Label colours changed. RP label added. Dates changed (3) 

26 PAVING PLAN     STA 25+150 TO STA 31+650 Label colours changed. Dates changed (3) 

27 PAVING PLAN     STA 31+650 TO STA 38+150 Label colours changed. Dates changed (3) 

28 PAVING PLAN     STA 38+150 TO STA 43+794 Label colours changed. GNP label added. Dates changed (3) 




