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1. Documents Required .1 Maintain at job site, one copy each of 

following: 
      .1 Contract drawings 
      .2 Specifications 
      .3 Addenda 
      .4 Reviewed shop drawings/submissions 
      .5 Change orders 
      .6 Other modifications to Contract 
      .7 Field test reports 
      .8 Copy of approved work schedule 
      .9 Manufacturer's installation and         

application instructions 
 
2. Site Conditions .1 Records of existing structures and 

geotechnical reports may be available for 
inspection at the offices of Public Works 
and Government Services Canada, 1713 Bedford 
Row, Halifax, N.S. This material is not 
necessarily up to date and is for 
information purposes only. It should be 
complemented by site visits and consultation 
with appropriate expertise.  

 
     .2 The site is known to contain cobbles and 

boulders. Contractor shall be prepared to 
advance through cobbles and boulders in 
existing structure and under laying soils.  

 
3. Work Schedule And 
 Completion Dates .1 Pilework structure 402 must be constructed 

by October 31, 2018. Cribwork structure 401 
must be constructed by October 31, 2019. 
Demolition of structure 401 is not to 
commence before June 7, 2019 following the 
close of the lobster fishery. Electrical for 
structure 402 shall be completed by October 
31, 2018 and electrical for 401 shall be 
completed by October 31, 2019. 

 
     .2 Prepare and submit to the Departmental 

Representative within [5] days of 
notification of Contract award, [one] copy 
of the construction schedule, in the form of 
a bar chart, showing the dates for 
commencement and completion of each major 



                                                                            
Public Works and Government Services Canada   Section 01 10 10 
Bear Point Wharf Reconstruction – 401 and 402 
Bear Point  
Shelburne Nova Scotia 
Project No.R.097263.001 
     General Instructions    Page 2 
                                                                            

                                                                            
 

activity of the work, including the work of 
subcontractors; dates for submissions, 
review and return of shop drawings, etc.; 
the dates of Substantial and Final 
Completion; and intended man hours of labour 
and equipment for each major item of work.  
If the schedule as submitted is unacceptable 
in any way, submit without delay a revised 
schedule satisfactory to the Departmental 
Representative. 

      
     .2 The Departmental Representative is to notify 

the Contractor in writing of acceptance of 
the Construction Schedule. Comply with the 
Construction Schedule at all times.  If, for 
any reason, the Construction Schedule is not 
followed, immediately notify the 
Departmental Representative of the change 
and submit a revised schedule for 
acceptance. Upon written acceptance by the 
Departmental Representative, this schedule 
will become the Construction Schedule. 

 
     .3 Whenever required, give further written 

particulars concerning this schedule. The 
submission to and acceptance by the 
Departmental Representative of the 
Contractor's Construction Schedule or the 
furnishing of details and particulars 
thereto will not relieve the Contractor of 
any duties and responsibilities under the 
Contract. 

 
4. Measurement  
 Responsibilities  .1 Notify Departmental Representative 

sufficiently in advance of operations to 
permit required measurements for payment 
purposes. 

 
5. Contractor's Use 
 of Site          .1 Reduced access to site due to lobster season 

beginning mid-November each year until the 
end of May each year. 

 
     .2 Co-operate with users of existing 

facilities. All work taking place will be 
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coordinated and agreed to so that there will 
be minimal impact to the daily ongoing 
activities of the harbour. 

 
     .3 Should interference's occur, take directions 

from Departmental Representative. 
 
     .4 Do not unreasonably encumber site with 

materials or equipment. 
 
     .5 Move stored products or equipment which 

interfere with operations of Departmental 
Representative or other Contractors. 

 
     .6 Obtain and pay for use of additional storage 

or work areas needed for operations. 
 
     .7 Comply with all regulations and authorities 

having jurisdiction over the work, whether 
on land or on water. 

 
     .8 Ensure no damage occurs to existing 

structures as a result of operations. Any 
said damage will be repaired at Contractor's 
expense. 

 
     .9 Provide temporary barriers and warning signs 
      in location where work is adjacent to areas 
      used by public. 
 
6. Codes and 
 Standards   .1 Perform work in accordance with National 

Building Code of Canada (NBC) and any other 
code of provincial or local application 
provided that in any case of conflict or 
discrepancy, the more stringent requirements 
will apply. 

  
     .2 Meet or exceed requirements of specified 

standards, codes and referenced documents.  
When a standard or code is outdated, the 
latest edition will supersede the referenced 
date. 

 
     .3 Observe and enforce construction safety 

measures by Canadian Construction Safety 
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Code and Construction Safety Code of Nova 
Scotia. In the event of conflict between any 
provisions of above authorities the most 
stringent provision will apply. 

 
7. Project Meetings .1 Departmental Representative will arrange 

project meetings and assume responsibility 
for setting times and recording and 
distributing minutes. 

 
8. Setting Out of   
 Work    .1 Do all detail surveys necessary for the 

work, including locating and maintaining 
working points, and establishing lines and 
elevations. Perform all layout work, and 
carefully preserve benchmarks, reference 
points and stakes. 

    
     .2 Provide such masts, scaffolds, batter 

boards, lines, straight edges, templates and 
other devices as may be necessary to 
facilitate layout, construction and 
inspection of the work. Whenever necessary, 
suspend work for such reasonable time as may 
be necessary to permit the Departmental 
Representative to check or inspect any 
portion of the Work. The Contractor will not 
be allowed any extra compensation or time 
for completion because of this suspension of 
work. 

 
     .3 Elevations for the various grades and 

features of the specified works to be 
referenced and properly related to a 
benchmark, which will be approved by the 
Departmental Representative.     

  
     .4 Verify all grades, lines, levels, and 

dimensions shown on the drawings and report 
any errors or inconsistencies to the 
Departmental Representative before 
commencing work. Provide and maintain well 
built batterboards at all points to 
facilitate the progress of the work.  
Establish all other grades, lines, levels 
required to facilitate the work.  
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9. Existing Services .1 Where work involves breaking into or 

connecting to existing services, carry out 
work at times directed by governing 
authorities, with minimum of disturbance to 
pedestrian and vehicular traffic. 

 
     .2 Before commencing work, establish location 

and extent of service lines in area of work 
and notify Departmental Representative of 
findings. 

 
     .3 Submit schedule to and obtain acceptance 

from Departmental Representative for any 
shut-down or closure of active service or 
facility. Adhere to approved schedule and 
provide notice to affected parties. 

 
     .4 Where unknown services are encountered, 

immediately advise Departmental 
Representative and confirm findings in 
writing. 

 
10. Contract Documents .1 Contract Drawings: 
 
      .1 The drawings for the Work consist of 

all drawings listed in these "Plans And 
Specifications" and any additional 
drawings issued at a later date by the 
Departmental Representative. 

 
      .2 Departmental Representative may furnish 

additional drawings to assist in proper 
execution of work. These drawings will 
be issued for clarification only. Such 
drawings will have same meaning and 
intent as if they were included with 
plans referred to in Contract 
Documents. 

 
      .3 The drawings indicate the extent and 

general dimensions of the work. Make 
all necessary measurements to ensure 
that the result of the work is in 
accordance with the intent. 
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      .4 Verify all existing conditions in field 
prior to proceeding with work. 

 
     .2 Contract Specifications: 
 
      .1 The general requirements and technical 

specifications are written solely for 
the General Contractor. They are 
organized into the NMS format of 
separate divisions and sections. 

 
      .2 Specification language is of the 'Short 

Form type' for example, where the word 
"provide" occurs, interpret it to mean 
"the Contractor shall furnish all 
labour, material and equipment 
necessary to complete the work". 

 
      .3 This Specification and accompanying 

drawings are intended to describe and 
provide for a finished project. They 
are intended to be complementary, and 
what is called for by either will be as 
binding as if called for by both. The 
Contractor shall understand that the 
work herein described will be complete 
in every detail, notwithstanding that 
every item necessarily involved is not 
particularly mentioned, and Contractor 
will be held to provide all labour, 
materials and equipment necessary for 
the entire completion of the work and 
will not avail himself of any errors or 
omissions. 

 
11. Permits and 
 Regulations  .1 Apply for, obtain and pay for all necessary 

permits, approvals and other authorizations 
required for the work. 

 
     .2 Comply with all by-laws, ordinances and 

regulations of all authorities having 
jurisdiction. 

 
     .3 Pay for any Municipal permits, per General 

Conditions as stated in the contract.  
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12. Cutting, Fitting 
 and Patching   .1 Execute cutting (including excavation), 

fitting and patching required to make work 
fit properly. 

 
     .2 Make cuts with clean, true, smooth edges. 

Make patches inconspicuous in final 
assembly. 

 
     .3 Where new work connects with existing and 

where existing work is altered, cut, patch 
and make good to match existing work.  

 
     .4 Obtain Departmental Representative's 

approval before cutting, boring or sleeving, 
or excavating adjacent to load-bearing 
members. 

 
 
13. Record of 
 Construction  .1 As work progresses, maintain accurate 

records to show all deviations from the 
contract drawings, with particular reference 
to work which will be concealed. Prior to 
the inspection of the work for the issuance 
of the Final Certificate of Completion, 
provide the Departmental Representative with 
one set of white prints of the drawings with 
all deviations shown neatly thereon. 

 
     .2 Provide "as built" cross sections of any 

excavation, dredging or fill work. 
 
14. Payment   .1 Payment for all work under this contract to 

be according to the Contract. 
 
     .2 No separate payment will be made for work 

specified under any sections of 
Specification under Division 01. The cost of 
this work is to be considered as overhead 
and to be included in the lump sum of the 
Contract.  

 
     .3 Dimensional changes as directed by the 

Departmental Representative to suit existing 
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conditions, but not resulting in additional 
work or materials, will not be considered as 
extra to the Contract. 

 
15. Site Examination .1 All parties tendering are expected to visit 

the site of the work prior to submission of 
tenders and make themselves thoroughly 
acquainted with site conditions, conditions 
of existing objects to be removed, tides, 
degree of exposure and all information 
necessary for the proper carrying out of the 
work covered by the drawings and this 
Specification. Submission of Tender will be 
deemed that Contractor is conversant with 
site conditions. 

      
     .2 The Departmental Representative will give no 

consideration whatsoever to any claim by the 
Contractor resulting from failure to have 
made all the necessary investigations prior 
to tendering. 

  
16. Maintenance of 
 Shipping   .1 Liaise with the local port officials to 

coordinate activities such that any 
interference is minimized. 
 

17. Cooperation & 
 Assistance to 
 Departmental  
 Representative  .1 Co-operate with Departmental Representative 

on inspection of work. 
 
     .2 Provide assistance when requested. 
 
     .3 Provide small motor boat with operator and 

sounding chain for Departmental 
Representative's use when requested. 

 
18. Datum   .1 The datum referred to in this Specification 

is Chart Datum. Chart Datum is, by 
International Agreement a plane below which 
the tide will seldom fall. The Canadian 
Hydrographic Service has adopted the plane 
of the lowest normal tide (L.N.T.) as Chart 
Datum. As the rise, fall, and range of tides 
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varies daily, the Canadian Tide and Current 
Tables, as issued by the Canadian 
Hydrographic Service, should be consulted 
for tidal predictions and other tidal 
information relating to the work. 

 
19. Contractor's 
 Representative  .1 Continuously maintain on the site an 

authorized representative to whom 
communication may be addressed and who will 
be competent to speak for the Contractor in 
discussing work methods.   

 
20. Workers    .1 Contractor and all sub-contractors must be  
 Compensation   registered under the Workers Compensation 

Act and provide evidence of good standing.  
  
     .2 At completion of Contract and before final 

payment is made, the Contractor will present 
to the Departmental Representative a Letter 
of Certification from the Workers 
Compensation Board, showing that all 
required assessments are paid in connection 
with all trades. 

  
21. Laws, Standards 
 Taxes and Fees  .1 Comply with all laws and standards governing 

all or any part of the work, pay all 
applicable taxes and pay for all permits and 
certificates required in respect of the 
execution of the work. Where variances exist 
between the requirements of agencies 
governing all or any part of the work, the 
most restrictive will govern, but in no 
instance will the standards established by 
the drawings and this Specification, which 
exceed such requirements, be reduced. 

 
22. Protection and 
 Repair          .1 Repair any damage resulting from operations 

under this contract. 
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23. Location of 
 Equipment and 
 Fixtures       .1 Location of equipment, fixtures or any 

appurtenances indicated are to be considered 
approximate. 

 
24. Inspection and 
 Testing         .1 The Departmental Representative may employ 

an Inspector and/or Testing Company to 
ensure work conforms with contract. 

 
25. Disposal of 
 Debris       .1 Debris, including construction materials not 

incorporated in the work, oil products and 
containers, and other materials of this 
nature will be disposed of in suitable 
locations off the site. This includes costs 
of disposing of contaminated materials such 
as creosote treated timber. Disposal is the 
responsibility of the Contractor.  

 
     .2 Material from the work will not be permitted 

to go adrift or otherwise become a menace to 
navigation. 

26. Existing Soils 
 Conditions      .1 Any information pertaining to soils and all 

boreholes logs are furnished by the 
Departmental Representative as a matter of 
general information only and borehole 
descriptions or logs are not to be 
interpreted as descriptive of conditions at 
locations other than those described by the 
boreholes themselves. 

 
     .2 The site is known to contain cobbles and 

boulders. Contractor shall be prepared to 
advance through cobbles and boulders as 
required. There are numerous cobbles and 
boulders in existing structure and 
underlying soils. 

27. Relics And 
 Antiquities  .1 Protect relics, antiquities, items of 

historical or scientific interest such as 
cornerstones and contents, commemorative 
plaques, inscribed tablets, and similar 
objects found during course of work. 
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     .2 Give immediate notice to Departmental 

Representative and await written 
instructions before proceeding with work in 
this area. 

 
     .3 Relics, antiquities and items of historical 

or scientific interest remain her Majesty's 
property. 

28. Temporary 
 Navigational 
 Buoys         .1 The Contractor is to maintain temporary 

buoy's to mark the position of the outer end 
of the structure as construction proceeds. 
All buoy's are to meet the requirements of 
Canadian Coast Guard Standard TP968 and be 
equipped with radar reflectors. 

 
 http://www.ccg‐gcc.gc.ca/folios/00020/docs/Ca

nadianAidsNavigationSystem2011‐eng.pdf 
 
     .2 The Contractor shall coordinate the buoy 

installation with the local harbour 
authority. 

 
     .3  The Contractor is responsible for all costs 

associated with the supply, installation and 
removal of all temporary navigational 
buoy's.
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PROJECT PARTICULARS 
 
1. Description  
 of Work   .1 The work under this contract involves the 

reconstruction of the pilework structure 402 
and the cribwork structure structure 401 at 
the Bear Point Wharf located in Shelburne 
County, Nova Scotia 

 
     .2 The work includes but is not limited to: 

    .1 Partial removal and reconstruction of 
the existing pilework structure 402; 

    .2 Complete removal and reconstruction of 
the existing cribwork structure 401; 
and. 

      .3 Upgrade of the electrical components as 
indicated on the plans.  

 
     .3 Pilework structure 402 must be constructed 
      by October 31, 2018. Cribwork structure 401 
      must be constructed by October 31, 2019. 
      Demolition of structure 401 is not to 
      commence before June 7, 2019 following the 
      close of the lobster fishery. Electrical for 
      structure 402 will be completed by October 
      31, 2018 and electrical for 401 will be 
      completed by October 31, 2019.      
 
PROJECT MEASUREMENT 
 
1. General   .1 The unit and lump sum prices for all items  

herein shall be full compensation for the 
work and shall include the cost of 
furnishing all labour, materials, tools, 
construction utilities and equipment 
necessary to complete the work in accordance 
with the Contract, Drawings and 
Specifications. The unit and lump sum 
prices, shall cover all costs of surety, 
management, supervision, labour, materials, 
plant and services, security provisions, and 
all operations and allowances customary and 
necessary to complete the work and the 
Contract as a whole notwithstanding the fact 
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that not every such necessary operation is 
mentioned or included specifically for 
measurement. 

 
     .3 The contractor will be requested to provide 

a breakdown of the lump sum items for 
payment purposes following award of the 
contract.  

2. Measurement 
 For Payment  .1 LUMP SUM ITEMS: The following items are to 

be measured separately for costing purposes, 
then combined and submitted as one item 
under Lump Sum items in the tender 
Documents: 

 
       Division 1 

 
      Departmental Representative's Site Office: 

All work associated with the supply, 
maintenance, and removal from site of the 
Departmental Representative's site office 
per Section 01 51 00 of the Specification 
will constitute a lump sum for measurement 
purposes. 

 
      Mobilization and Demobilization: All work 

associated with the mobilization and 
demobilization of all equipment required to 
perform and complete the work as outlined in 
the Contract Drawings, including 
Contractor’s site office, etc., shall 
constitute a lump sum for measurement 
purposes. 

 
      Division 26 
 
      Electrical Work: All electrical work as 

outlined by the plans and specification will 
be measured for payment by the lump sum 
basis. 

 
      Division 31 
 
      Sitework, Demolition and Removals: All 

sitework, demolition, and removals required 
to complete the work will be measured for 
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payment by the lump sum. Any additional 
demolition and removals essential to 
completion of the work will be considered 
incidental to this demolition item. Dredging 
of materials to removal limits grades as 
shown on the drawings for placement of new 
rock mattress for cribwork will not be 
measured separately for payment but 
considered incidental to this lump sum. 

 
      Note: The contractor shall expect cobbles 

and boulders and removal of such is 
considered incidental to the work. 

 
      Note: The existing rock ballast does not 

meet specification and therefore shall not 
be salvaged for use in new work. 

 
      Timber Cribwork: Timber cribwork including 

rock ballast shall be measured for payment 
by the lump sum. Supply and installation of 
pins, bolts, hardware, etc., shall not be 
measured but considered incidental to the 
work.  

      
     .2 UNIT PRICE ITEMS: The following items 

outline the unit of measurement for unit 
price items as indicated in the tender 
documents: 

      
      Division 03 
 
      Reinforced Concrete Deck: Cast-in-place 

reinforced concrete for deck area, inclusive 
of wheel guard, curb beam, haunch beams will 
be measured for payment by the square meter 
(m2) calculated from neat plan view 
dimensions. Concrete placed beyond 
dimensions indicated will not be measured. 
All inserts, drains and expansion joints are 
incidental to the work. Steel reinforcing 
will not be measured for payment but 
considered incidental to the work. 

 
      Reinforced Concrete Pile Caps and retaining 

wall: Cast-in-place concrete for pile caps 
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will be measured for payment by the cubic 
meter place measure (CMPM) based on neat 
drawing dimensions. Steel reinforcing will 
not be measured for payment but considered 
incidental to the work. 

 
      Fibre Reinforced Concrete Pile Jackets:  

Cast-in-place fibre reinforced concrete for 
steel h-piles will be measured per each. 
Price shall include cleaning of piles, pile 
jackets or forms, welding of anchor lugs, 
concrete and all other material, labour and 
equipment required to complete the work.  

 
      Division 06 
 
      Supply and Installation of Dimension Timber 

and Fenders: Treated dimension timber will 
be measured for payment by the cubic metre 
(m3) and will include fenders, sheathing, 
sheathing assembly binder posts, wales and 
retaining wall timber fillers. Calculations 
will be based on the timber dimensions 
indicated on the drawings. Installation of 
bolts and hardware will not be measured but 
considered incidental to the work. 
 

      Supply of Timber Fender Piles: The supply of 
timber fender piles will be paid by the 
linear length (m), of successfully installed 
piles based on the supply length indicated 
on the drawings. 

 
      Installation of Timber Fender Piles: The 

installation of timber piles will be 
measured for payment per each (ea.) 
installed successfully. All hardware, 
fasteners, bolts and pile shoes will be 
considered incidental to the work. 

            
      Division 31 
       

Supply and Installation of Crushed Rock 
Mattress: Supply of crushed rock mattress 
will be measured for payment by the cubic 
meter place measure (CMPM) calculated from 
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the drawings. Placement of crushed rock 
mattress including leveling and grading to 
the finished grades will be considered 
incidental to the work. 

 
      Supply and installation of 200-300 kg Rip 

Rap: Rip Rap will be measured for payment by 
the cubic meter (CMPM) calculated from the 
drawings. 

 
      Supply and installation of 100-200 kg Rip 

Rap: Rip Rap will be measured for payment by 
the cubic meter (CMPM) calculated from the 
drawings. 

 
      Supply of Steel H-Piles: The supply of steel 

H-piles will be paid by the linear length, 
in meters (m), based on supply lengths 
indicated on the drawings. 

 
      Installation of Steel Bearing H-Piles: The 

installation of bearing H-piles will be 
measured for payment per each successful 
each installed. All hardware fasteners, 
bolts, and pile shoes will be considered 
incidental to the work. 

 
      Installation of Steel Batter H-Piles: The 

installation of steel batter piles will be 
measured for payment per each (ea.) 
successfully installed. All hardware, 
fasteners, bolts, and pile shoes will be 
considered incidental to the work. 

      
      Division 35 
 
      Ladders: Supply and installation of treated 

timber ladders including holdfasts and 
extensions will be measured for payment per 
each. Bolts and hardware will not be 
measured but considered incidental to the 
work. 

 
      B1 Mooring Cleats: Supply and installation 

of mooring cleats will be measured for 
payment per each. 
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Pipe Mooring Cleats: Supply installation of 
mooring cleats will be measured for payment 
per each. 
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1. General   .1 Submit to Departmental Representative, for 
review, shop drawings, product data, samples 
and other information specified. 

 
     .2 Until submission is reviewed, work involving 

relevant product may not proceed. 
 
2. Shop Drawings  .1 Drawings to be originals prepared by 

Contractor, Subcontractor, Supplier or 
Distributor, which illustrate appropriate 
portion of work; showing fabrication, 
layout, setting or erection details as 
specified in appropriate Sections. 

 
     .2 Identify details by reference to sheet and 

detail numbers shown on Contract Drawings. 
 
     .3 Maximum sheet size 860 X 1120 mm. 
 
     .4 Reproductions for submissions:  opaque diazo 

prints. 
 
3. Product Data  .1 Certain Specification Sections specify that 

manufacturer's standard schematic drawings, 
catalogue sheets, diagrams schedules, 
performance charts, illustrations and other 
standard descriptive data will be accepted 
in lieu of shop drawings. 

 
4. Samples   .1 Submit samples in sizes and quantities 

specified. 
 
     .2 Construct field samples and mock-ups at 

locations acceptable to Departmental 
Representative. 

 
     .3 Accepted samples will become standards of 

workmanship and material against which, 
installed work will be checked on project. 

 
5. Miscellaneous Data .1 Provide certificates, methodologies, designs 

and test results as required. 
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6. Coordination of 
 Submissions     .1 Review shop drawings, product data, samples 

and miscellaneous data prior to submission. 
 
     .2 Verify: 
      .1 Field Measurements. 
      .2 Field Construction Criteria. 
      .3 Catalogue numbers and similar data. 
  
     .3 Coordinate each submission with requirements 

of work and Contract documents.  Individual 
submissions will not be reviewed until all 
related information is available. 

 
     .4 Contractor's responsibility for errors and 

omissions in submission is not relieved by 
Departmental Representative's review of 
submissions. 

 
     .5 Contractor's responsibility for deviations 

in submission from requirements in Contract 
documents is not relieved by Departmental 
Representative's review of submission, 
unless Departmental Representative gives 
written acceptance of specified deviations. 

 
     .6 Notify Departmental Representative, in 

writing at time of submission, of deviations 
from requirements of Contract documents 
stating reasons for deviations. 

 
     .7 After Departmental Representative's review, 

distribute copies. 
 
7. Submission 
 Requirements  .1 Schedule submissions at least 14 days before 

dates reviewed submissions will be needed. 
 
     .2 Submit number of copies of shop drawings, 

product data which Contractor requires for 
distribution, plus 2 copies which will be 
retained by Departmental Representative. 

 
     .3 Accompany submissions with transmittal 

letter, in duplicate, containing: 
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      .1 Date 
      .2 Project title and number. 
      .3 Contractor's name and address. 
      .4 Identification and quantity of each 

shop drawing, product data and sample 
submitted. 

      .5 Other pertinent data. 
 
     .4 Submissions shall include: 
      .1 Date and revision dates. 
      .2 Project title and number. 
      .3 Name and address of: 
       .1 Contractor 
       .2 Sub-Contractor 
       .3 Supplier 
       .4 Manufacturer 
       .5 Separate detailer when pertinent 
      .4 Identification of product or material.  
      .5 Relation to adjacent structure or 

materials. 
      .6 Field dimensions, clearly identified as 

such. 
      .7 Specification Section Number. 
      .8 Applicable standards, such as CSA or 

CGSB numbers. 
      .9 Contractor's stamp, initialled or 

signed, certifying review of 
submission, verification of field 
measurements and compliance with 
Contract documents. 

8. Shop Drawings 
 Review          .1 The review of shop drawings by Public Works 

and Government Services Canada or its 
authorized consultant is for the sole 
purpose of ascertaining conformance with the 
general concept.  This review shall not mean 
that Public Works and Government Services 
Canada approves the detail design inherent 
in the shop drawings, responsibility for 
which shall remain with the Contractor 
submitting same, and such review shall not 
relieve the Contractor of responsibility for 
errors or omissions in the shop drawings or 
of responsibility for meeting all 
requirements of the construction and 
contract documents.  Without restricting the 
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generality of the foregoing, the Contractor 
is responsible for dimensions to be 
confirmed and correlated at the job site, 
for information that pertains solely to 
fabrication processes or to techniques of 
construction and installation and for 
coordination of the work of all sub-trades. 

 
9. Other Reviews  .1 As for shop drawings above, other reviews 

are for the sole purpose of ascertaining 
conformance with the general concept.
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1.1 RELATED WORK .1  Section 01 35 24: Special Procedures on Fire 

Safety Requirements.  
 

.2  Section 01 35 25: Special Procedures on 
Lockout Requirements.  

 
1.2 DEFINITIONS    .1  COSH: Canada Occupational Health and Safety 

Regulations made under Part II of the Canada 
Labour Code.  

 
.2  Competent Person: means a person who is:  

 .1  Qualified by virtue of personal 
knowledge, training and experience to 
perform assigned work in a manner that 
will ensure the health and safety of 
persons in the workplace, and;  

.2  Knowledgeable about the provisions of 
occupational health and safety statutes 
and regulations that apply to the Work 
and;  

.3  Knowledgeable about potential or actual 
danger to health or safety associated 
with the Work.  

 
.3  Medical Aid Injury: any minor injury for 

which medical treatment was provided and the 
cost of which is covered by Workers' 
Compensation Board of the province in which 
the injury was incurred.  

 
.4  PPE: personal protective equipment  

 
.5  Work Site: where used in this section shall 

mean areas, located at the premises where 
Work is undertaken, used by Contractor to 
perform all of the activities associated 
with the performance of the Work.  

 
1.3 SUBMITTALS .1  Make submittals in accordance with Section 

01 33 00.  
 

.2  Submit site-specific Health and Safety Plan 
prior to commencement of Work.  
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.1  Submit within 5 work days of 
notification of Bid Acceptance. Provide 
2 copies.  

.2  Departmental Representative will review 
Health and Safety Plan and provide 
comments.  

.3  Revise the Plan as appropriate and 
resubmit within 5 work days after 
receipt of comments.  

.4  Departmental Representative's review 
and comments made of the Plan shall not 
be construed as an endorsement, 
approval or implied warranty of any 
kind by Canada and does not reduce 
Contractor's overall responsibility for 
Occupational Health and Safety of the 
Work.  

.5  Submit revisions and updates made to 
the Plan during the course of Work.  

 
.3  Submit name of designated Health & Safety 

Site Representative and support 
documentation specified in the Safety Plan.  

 
.4  Submit building permit, compliance 

certificates and other permits obtained.  
 

.5  Submit copy of Letter in Good Standing from 
Provincial Workers Compensation or other 
department of labour organization.  
.1  Submit update of Letter of Good 

Standing whenever expiration date 
occurs during the period of Work.  

 
.6  Submit copies of reports or directions 

issued by Federal, Provincial and 
Territorial health and safety inspectors.  

 
.7  Submit copies of incident reports.  

 
.8  Submit WHMIS MSDS - Material Safety Data 

Sheets.  
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1.4 COMPLIANCE  
REQUIREMENTS .1  Comply with Occupational Health and Safety 

Act for Province of Nova Scotia, and 
Regulations made pursuant to the Act. 

 
.2 Comply with Occupational Health and Safety 

Act for Province of Newfoundland and 
Labrador, and Occupational Health & Safety 
Regulations made pursuant to the Act.]  

  
.3  Comply with Canada Labour Code - Part II 

(entitled Occupational Health and Safety) 
and the Canada Occupational Health and 
Safety Regulations (COSH) as well as any 
other regulations made pursuant to the Act.  
.1  The Canada Labour Code can be viewed 

at: http://laws-lois.justice.gc.ca/eng/ 
.2  COSH can be viewed at: http://laws-

lois.justice.gc.ca/eng/regulations/SOR-
86-304/index.html 

.3  A copy may be obtained at: Canadian 
Government Publishing Public Works & 
Government Services Canada Ottawa, 
Ontario, K1A 0S9 Tel: (819) 956-4800 
(1-800-635-7943) Publication No. L31-
85/2000 E or F)  

 
.4  Treasury Board of Canada Secretariat (TBS): 

.1  Treasury Board, Fire Protection 
Standard April 1, 2010 
www.tbs-sct.gc.ca/pol/doc-eng.aspx?id 
=17316&section=text 

 
.5  Canadian Standards Association (CSA): 

.1  CSA S350-M1980(R2003), Code of Practice 
for Safety in Demolition of Structures. 

 
 .6  Observe construction safety measures of:  
 .1  Part 8 of National Building Code  
 .2  Municipal by-laws and ordinances.  
 

.7  In case of conflict or discrepancy between 
above specified requirements, the more 
stringent shall apply.  
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.8  Maintain Workers Compensation Coverage in 
good standing for duration of Contract. 
Provide proof of clearance through 
submission of Letter in Good Standing.  

 
.9  Medical Surveillance: Where prescribed by 

legislation or regulation, obtain and 
maintain worker medical surveillance 
documentation.  

 
1.5 RESPONSIBILITY  .1  Be responsible for health and safety of 

persons on site, safety of property on site 
and for protection of persons and 
environment adjacent to the site to extent 
that they may be affected by conduct of 
Work.  

 
.2  Comply with and enforce compliance by all 

workers, sub-contractors and other persons 
granted access to Work Site with safety 
requirements of Contract Documents, 
applicable federal, provincial, and local 
by-laws, regulations, and ordinances, and 
with site-specific Health and Safety Plan.  

1.6 SITE CONTROL  
    AND ACCESS .1  Control the Work and entry points to Work 

Site. Approve and grant access only to 
workers and authorized persons. Immediately 
stop and remove non-authorized persons.  
.1  Departmental Representative will 

provide names of those persons 
authorized by Departmental 
Representative to enter onto Work Site 
and will ensure that such authorized 
persons have the required knowledge and 
training on Health and Safety pertinent 
to their reason for being at the site, 
however, Contractor remains responsible 
for the health and safety of authorized 
persons while at the Work Site.  

 
.2  Isolate Work Site from other areas of the 

premises by use of appropriate means.  
.1  Erect fences, hoarding, barricades and 

temporary lighting as required to 
effectively delineate the Work Site, 
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stop non-authorized entry, and to 
protect pedestrians and vehicular 
traffic around and adjacent to the Work 
and create a safe environment. 

.2  Post signage at entry points and other 
strategic locations indicating 
restricted access and conditions for 
access.  

.3  Use professionally made signs with 
bilingual message in the 2 official 
languages or international known 
graphic symbols.  

 
.3  Provide safety orientation session to 

persons granted access to Work Site. Advise 
of hazards and safety rules to be observed 
while on site.  

 
.4  Ensure persons granted site access wear 

appropriate PPE. Supply PPE to inspection 
authorities who require access to conduct 
tests or perform inspections.  

 
.5  Secure Work Site against entry when inactive 

or unoccupied and to protect persons against 
harm. 

 
1.7  PROTECTION  .1  Give precedence to safety and health of 

persons and protection of environment over 
cost and schedule considerations for Work.  

 
.2  Should unforeseen or peculiar safety related 

hazard or condition become evident during 
performance of Work, immediately take 
measures to rectify situation and prevent 
damage or harm. Advise Departmental 
Representative verbally and in writing.  

 
1.8  FILING OF NOTICE .1  File Notice of Project with pertinent 

provincial health and safety authorities 
prior to beginning of Work.  
.1  Departmental Representative will assist 

in locating address if needed.  
 
1.9  PERMITS .1  Post permits, licenses and compliance 

certificates at Work Site.  
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.2  Where a particular permit or compliance 

certificate cannot be obtained, notify 
Departmental Representative in writing and 
obtain approval to proceed before carrying 
out applicable portion of work.  

 
1.10 HAZARD ASSESSMENTS .1  Perform site specific health and safety 

hazard assessment of the Work and its site.  
 

.2  Carryout initial assessment prior to 
commencement of Work with further 
assessments as needed during progress of 
work, including when new trades and 
subcontractors arrive on site, including 
when new trades and subcontractors arrive on 
site.   

 
.3  Record results and address in Health and 

Safety Plan.  
 

.4  Keep documentation on site for entire 
duration of the Work.  

 
 
1.11 MEETINGS  .1  Attend pre-construction health and safety 

meeting, convened and chaired by 
Departmental Representative, prior to 
commencement of Work, at time, date and 
location determined by Departmental 
Representative. Ensure attendance of:  

 .1  Superintendent of Work  
.2  Designated Health & Safety Site 

Representative  
 .3  Subcontractors  
 

.2  Conduct regularly scheduled tool box and 
safety meetings during the Work in 
conformance with Occupational Health and 
Safety regulations.  

 
.3  Keep documents on site.  

 
1.12 HEALTH AND  
     SAFETY PLAN .1  Prior to commencement of Work, develop 

written Health and Safety Plan specific to 
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the Work. Implement, maintain, and enforce 
Plan for entire duration of Work and until 
final demobilization from site.  

 
.2  Health and Safety Plan shall include the 

following components:  
.1  List of health risks and safety hazards 

identified by hazard assessment.  
.2  Control measures used to mitigate risks 

and hazards identified.  
.3  On-site Contingency and Emergency 

Response Plan as specified below.  
.4  On-site Communication Plan as specified 

below.  
.5  Name of Contractor's designated Health 

& Safety Site Representative and 
information showing proof of his/her 
competence and reporting relationship 
in Contractor's company.  

.6  Names, competence and reporting 
relationship of other supervisory 
personnel used in the Work for 
occupational health and safety 
purposes.  

.3  On-site Contingency and Emergency Response 
Plan shall include:  
.1  Operational procedures, evacuation 

measures and communication process to 
be implemented in the event of an 
emergency.  

.2  Evacuation Plan: site and floor plan 
layouts showing escape routes, 
marshalling areas. Details on alarm 
notification methods, fire drills, 
location of fire fighting equipment and 
other related data.  

.3  Name, duties and responsibilities of 
persons designated as Emergency 
Warden(s) and deputies.  

.4  Emergency Contacts: name and telephone 
number of officials from:  
.1  General Contractor and 

subcontractors.  
.2  Pertinent Federal and Provincial 

Departments and  Authorities 
having jurisdiction.  
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.3  Local emergency resource 
organizations.  

.5  Harmonize Plan with Facility's 
Emergency Response and Evacuation Plan. 
Departmental Representative will 
provide pertinent data including name 
of PWGSC and Facility Management 
contacts.  

 
.4  On-site Communication Plan:  

.1  Procedures for sharing of work related 
safety information to workers and 
subcontractors, including emergency and 
evacuation measures.  

.2  List of critical work activities to be 
communicated with Facility Manager 
which have a risk of endangering health 
and safety of Facility users.  

 
.5  Address all activities of the Work including 

those of subcontractors.  
 

.6  Review Health and Safety Plan regularly 
during the Work. Update as conditions 
warrant to address emerging risks and 
hazards, such as whenever new trade or 
subcontractor arrive at Work Site.  

 
.7  Departmental Representative will respond in 

writing, where deficiencies or concerns are 
noted and may request re-submission of the 
Plan with correction of deficiencies or 
concerns.  

 
.8  Post copy of the Plan, and updates, 

prominently on Work Site.  
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1.13  SAFETY  
      SUPERVISION .1  Employ Health & Safety Site Representative 

responsible for daily supervision of health 
and safety of the Work.  

 
.2  Health & Safety Site Representative may be 

the Superintendent of the Work or other 
person designated by Contractor and shall be 
assigned the responsibility and authority 
to:  
 
.1  Implement, monitor and enforce daily 

compliance with health and safety 
requirements of the Work.  

.2  Monitor and enforce Contractor's site-
specific Health and Safety Plan.  

.3  Conduct site safety orientation session 
to persons granted access to Work Site.  

.4  Ensure that persons allowed site access 
are knowledgeable and trained in health 
and safety pertinent to their 
activities at the site or are escorted 
by a competent person while on the Work 
Site. 

.5  Stop the Work as deemed necessary for 
reasons of health and safety.  

 
.3 Health & Safety Site Representative must:  

.1  Be qualified and competent person in 
occupational health and safety.  

.2  Have site-related working experience 
specific to activities of the Work.  

.3  Be on Work Site at all times during 
execution of the Work.  

 
.4  All supervisory personnel assigned to the 

Work shall also be competent persons.  
 

.5  Inspections:  
.1  Conduct regularly scheduled safety 

inspections of the Work on a minimum 
bi-weekly basis. Record deficiencies 
and remedial action taken.  

 
 2  Conduct Formal Inspections on a 

minimum monthly basis. Use standardized 
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safety inspection forms. Distribute to 
subcontractors.  

.3  Follow-up and ensure corrective 
measures are taken.  

 
.6  Cooperate with Facility's Occupational 

Health and Safety representative should one 
be designated by Departmental 
Representative.  

 
.7  Keep inspection reports and supervision 

related documentation on site.   
 
1.14  TRAINING .1  Use only skilled workers on Work Site who are 

effectively trained in occupational health 
and safety procedures and practices pertinent 
to their assigned task.  

 
.2  Maintain employee records and evidence of 

training received. Make data available to 
Departmental Representative upon request.  

 
.3  When unforeseen or peculiar safety-related 

hazard, or condition occur during 
performance of Work, follow procedures in 
place for Employee's Right to Refuse Work in 
accordance with Acts and Regulations of 
Province having jurisdiction and advise 
Departmental Representative verbally and in 
writing.  

1.15  MINIMUM  
      SITE SAFETY RULES .1  Notwithstanding requirement to abide by 

federal and provincial health and safety 
regulations; ensure the following minimum 
safety rules are obeyed by persons granted 
access to Work Site:  
.1  Wear appropriate PPE pertinent to the 

Work or assigned task; minimum being 
hard hat, safety footwear, safety 
glasses and hearing protection.  

.2  Immediately report unsafe condition at 
site, near-miss accident, injury and 
damage.  

.3  Maintain site and storage areas in a 
tidy condition free of hazards causing 
injury.  
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.4  Obey warning signs and safety tags.  
 

.2  Brief persons of disciplinary protocols to 
be taken for non compliance.  

 
1.16 CORRECTION OF  
     NON-COMPLIANCE .1 Immediately address health and safety non-

compliance issues identified by authority 
having jurisdiction or by Departmental 
Representative.  

 
.2  Provide Departmental Representative with 

written report of action taken to correct 
non-compliance of health and safety issues 
identified.  

 
.3  Departmental Representative will stop Work 

if non-compliance of health and safety 
regulations is not corrected in a timely 
manner.  

1.17 INCIDENT  
     REPORTING .1  Investigate and report the following 

incidents to Departmental Representative:  
.1  Incidents requiring notification to 

Provincial Department of Occupational 
Safety and Health, Workers Compensation 
Board or to other regulatory Agency.  

.2  Medical aid injuries.  

.3  Property damage in excess of 
$10,000.00,  

.4  Interruptions to Facility operations 
resulting in an operational lost to a 
Federal department in excess of 
$5000.00.  

 
.2  Submit report in writing.  

 
1.18 HAZARDOUS  
     PRODUCTS .1  Comply with requirements of Workplace 

Hazardous Materials Information System 
(WHMIS).  

 
.2  Keep MSDS data sheets for all products 

delivered to site.  
.1 Post on site.  
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.2 Submit copy to Departmental 
Representative.  

 
 
1.19 SITE RECORDS .1  Maintain on Work Site copy of safety related 

documentation and reports stipulated to be 
produced in compliance with Acts and 
Regulations of authorities having 
jurisdiction and of those documents 
specified herein.  

 
.2  Upon request, make available to Departmental 

Representative or authorized Safety Officer 
for inspection.  

1.20 POSTING OF  
DOCUMENTS .1  Ensure applicable items, articles, notices 

and orders are posted in conspicuous location 
on Work Site in accordance with Acts and 
Regulations of Province having jurisdiction.  

 
.2  Post other documents as specified herein, 

including:  
 .1  Site specific Health and Safety Plan  
 .2  WHMIS data sheets  
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PART 1 – GENERAL 
1.1 References .1  Canada Shipping Act, Transport Canada, 2001, 

amended 2013-12-01 
  .2  Canadian Coast Guard Regulations, Fisheries 

and Oceans Canada 
  .3  Canadian Environmental Assessment Act, 2012, 

amended 2013-11-25 
  .4  Canadian Environmental Protection Act, 1999, 

amended on 2014-03-28 
  .5  Fisheries Act, 1985, Fisheries and Oceans 

Canada, amended 2013-11-25 
  .6 Guidelines for the Use of Explosives In or 

Near Canadian Fisheries Waters, 1998 
  .7 Migratory Birds Convention Act, 1994, 

Environment Canada, amended 2010-12-10   
  .8 Navigation Protection Act, 1985. Transport 

Canada, amended 2014-04-01 
  .9 Nova Scotia – Environment Act 
  .10 Species at Risk Act, 2002, amended 2013-03-

08   
  .11 The Federal Policy on Wetland Conservation, 

1991, Environment Canada 
  .12  Transportation of Dangerous Goods Act, 1992, 

Transport Canada, amended 2009-06-16 
  .13  Workplace Hazardous Materials Information 

System, Health Canada.  
 
1.2 Definitions .1  Archaeological Resources:  All tangible 

evidence of human activity that is of 
historical, cultural or scientific interest. 
(Examples can include features, structures, 
archaeological objects or remains at or from 
an archaeological site, or an object 
recorded as an isolated archaeological 
find.) 

 
  .2 Buffer zone: a vegetated land that protects 

watercourses from adjacent land uses. It 
refers to the land adjacent to watercourses, 
such as streams, rivers, lakes, ponds, 
oceans, and wetlands, including the 
floodplain and the transitional lands 
between the watercourse and the drier upland 
areas.  
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  .3  Deleterious substance: (a) any substance 
that, if added to any water, would degrade 
or alter or form part of a process of 
degradation or alteration of the quality of 
that water so that it is rendered or is 
likely to be rendered deleterious to fish or 
fish habitat or to the use by man of fish 
that frequent that water, or (b) any water 
that contains a substance in such quantity 
or concentration, or that has been so 
treated, processed or changed, by heat or 
other means, from a natural state that it 
would, if added to any other water, degrade 
or alter of form part of a process of 
degradation or alteration of the quality of 
that water so that it is rendered or is 
likely to be rendered deleterious to fish or 
fish habitat or to the use by man of fish 
that frequent that water.  

 
  .4  Fish habitat: spawning grounds and any other 

areas, including nursery, rearing, food 
supply and migration areas, on which fish 
depend directly or indirectly in order to 
carry out their life processes.   

 
  .5  Hazardous material: Product, substance, or 

organism that is used for its original 
purpose; and that is either dangerous goods 
or a material that may cause adverse impact 
to the environment or adversely affect 
health of persons, animals, or plant life 
when released into the environment. 

 
  .6 Invasive or alien species: refers to a 

species or subspecies introduced outside its 
normal distribution whose establishment and 
spread threaten ecosystems, habitats or 
species with economic or environmental harm.  

 
  .7  Navigable water: a canal and any other body 

of water created or altered as a result of 
the construction of any work. 
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  .8 Surface watercourse: refers to the bed and 
shore of a river, stream, lake, creek, pond, 
marsh, estuary or salt-water body that 
contains water for at least part of each 
year. 

 
  .9 Wetlands: land where the water table is at, 

near or above the surface or which is 
saturated for a long enough period to 
promote such features as wet-altered soils 
and water tolerant vegetation. Wetlands 
include organic wetlands or "peatlands," and 
mineral wetlands or mineral soil areas that 
are influenced by excess water but produce 
little or no peat. 

 
1.3 Transportation .1  Transport hazardous materials and hazardous 

waste in compliance with the Transportation 
of Dangerous Goods Act.  

 
  .2  Eliminate free board spillage when 

excavating, loading and hauling excavated 
material.  

 
  .3 Trucks transporting any wet excavated 

material will have watertight boxes. 
 
  .4 Do not overload trucks when hauling 

excavated material.  
 
  .5 Maintain trucks clean and free of mud, dirt 

and other foreign matter.  
 
  .6  Secure contents against spillage. Avoid 

potential release of contents and of any 
foreign matter onto highways, roads and 
access routes used for the work. Immediately 
clean any ground spills and soils to extent 
as directed by authority having 
jurisdiction.  

    
  .7 Prior to commencement of work, advise and 

seek approval from the Departmental 
Representative of the existing roads and 
temporary routes / roads proposed to be used 
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to access work areas and to haul material to 
and from the site. 

 
  .8 Vessels shall be permitted safe access 

through the worksite at all times, and shall 
be assisted as necessary. 

 
  .9 All materials and equipment used in 

construction must be marked in accordance 
with the Collision Regulations of the Canada 
Shipping Act, 2001 when located on the 
waterway. 

 
  .10 Advise the Canadian Coast Guard, Marine 

Communication and traffic Services (MCTS) at 
(902) 564-7751 or toll free at 1-800-686-
8676 sufficiently in advance of commencement 
of work or when deploying or removing site 
markings in order to allow for appropriate 
Notices to Shipping/Mariners action. 

 
1.4 Operation of 
 Machinery .1 Ensure that machinery arrives on site in a 

clean condition and is maintained free of 
invasive species and noxious weeds. 

 
 
  .2 Whenever possible, operate machinery on land 

above the high water mark, on ice, or from a 
floating barge in a manner that minimizes 
disturbance to the banks and bed of the 
water body. 

 
  .3 Wash, refuel and service machinery and store 

fuel and other materials for the machinery 
in such a way as to prevent any deleterious 
substances from entering the water. 

 
  .4 All equipment to be used in or over the 

marine environment is to be free from leaks 
or coating of hydrocarbon-based fluids 
and/or lubricants harmful to the 
environment. Hoses and tanks are to be 
inspected on a regular basis to prevent 
fractures and breaks. 
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  .5 To reduce emissions of air contaminants and 
Greenhouse Gas, implement an idling policy 
which includes: 

  .1 Diesel construction equipment will 
be turned off when not in active use. 

  .2 Vehicles idling more than 5 
minutes will be turned off. Morning 
vehicle warm-ups will be restricted to 
3-5 minutes. A staging zone will be 
established for trucks that are 
waiting to load/unload to minimize 
public exposure to emissions. Idling 
restrictions will not apply when: 

  .1  The engine is required to 
power auxiliary equipment (e.g. 
hoist, lift, computers, safety 
lights, etc); 

  .2 Extreme weather conditions (-
10 degrees Celsius or below / +30 
degrees Celsius or above) or any 
other circumstance where heating 
or air conditioning is required 
for worker’s health and safety; 

  .3 The original equipment 
manufacturer specifically 
recommends a longer idling period 
for normal and efficient operation 
of the motor vehicle in which case 
such recommended period shall not 
be exceeded; 

  .4 Vehicle/equipment maintenance 
and diagnostic purposes;  

  .5 Where the unit is not 
expected to restart due to 
mechanical malfunction. 

 
 
1.5 Containment and 
 Spill Management .1  Comply with Federal (CEPA Storage Tank 

Systems for Petroleum Products and Allied 
Petroleum Products Regulations) and 
Provincial regulations, codes, standards and 
guidelines for the storage of fuel and 
allied petroleum products on site.  
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  .2  Do not dump petroleum products or any other 
deleterious substances on ground or in the 
water.  

 
  .3  Be diligent and take all necessary 

precautions to avoid spills and contaminate 
the soil and water (both surface and 
subsurface) when handling petroleum products 
on site and during fueling and servicing of 
vehicles and equipment.  

 
  .4  Maintain on site appropriate emergency spill 

response equipment consisting of at least 
one 250-litre (55 gallon) overpack spill kit 
for containment and cleanup of spills. 

 
  .5  Maintain vehicles and equipment in good 

working order to prevent leaks on site.  
 
  .6  In the event of a petroleum spill, 

immediately notify the Departmental 
Representative and the Canadian Coast Guard 
(CCG) at 1-800-565-1633 (24 hour report 
line). Perform clean-up in accordance with 
all regulations and procedures stipulated by 
authority having jurisdiction.  

 
  .7 Materials such as paint, primers, blasting 

abrasives, rust solvents, degreasers, grout, 
or other chemicals are not to enter the 
watercourse. 

 
  .8 Develop a response plan that is to be 

implemented immediately in the event of a 
sediment release or spill of a deleterious 
substance. 

 
1.6 Hazardous  
 Material Handling .1  Store and handle hazardous materials in 

accordance with applicable federal and 
provincial regulations, codes, standards and 
guidelines. Store in location that will 
prevent spillage into the environment. 
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  .2  Label containers to WHMIS requirements and 
keep MSDS data sheets on site for all 
hazardous materials. 

 
  .3 Maintain inventory of hazardous materials 

and hazardous waste stored on site. List 
items by product name, quantity and date 
when storage.   

  
  .4 Store and handle flammable and combustible 

materials in accordance with National Fire 
Code. 

  
1.7 Disposal of Wastes .1  Do not bury rubbish, construction and 

demolition debris (i.e., concrete, creosote 
timbers, steel, impacted soil materials 
etc.) and waste materials on site.  Remove 
construction materials/debris from site upon 
project completion. 

 
  .2 Construction material and debris are not 

allowed to become waterborne.   
 
  .3 No person shall permit any tools, equipment, 

vehicles, temporary structures or parts 
thereof used or maintained for the purpose 
of building or placing a work in a navigable 
water to remain in such water after the 
completion of the project.  

 
  .4 All work(s) and associated equipment shall 

be removed from the waterway at Contractor’s 
expense in the event the operation of the 
work(s) is terminated. 

 
  .5  Dispose and recycle construction and 

demolition debris and waste materials in 
accordance with Provincial Waste Management 
Regulations and the project waste management 
requirements specified in section 31 11 00 – 
Sitework, Demolition and Removals.  

 
  .6  Do not dispose of hazardous waste, volatile 

materials (such as mineral spirits, paints, 
thinners etc.) and petroleum products into 
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waterways, storm or sanitary sewers or in 
waste landfill sites.  

 
  .7  Dispose of hazardous waste in accordance 

with applicable federal and provincial, 
regulations, codes, standards and 
guidelines.  

 
  .8  Concrete waste:  
   .1  Do not discharge residual or rejected 

concrete on site.  
   .2  Immediately clean any accidental 

release of concrete on site prior to 
solidification.  

   .3  Do not wash and clean concrete vehicles 
on site.  

   .4  Perform dumping of residual material 
and truck cleaning operations only at 
the concrete plant. Follow 
environmental regulations and good 
practices as approved by the Provincial 
Department of the Environment and other 
authorities having jurisdiction.  

 
 .9 Removal of piles potentially containing 

creosote-treated timber: 
   .1 Remove any piles using a slow steady 

pull to minimize the disturbance of the 
substrate and avoid bringing 
contaminated sediments to the surface. 

   .2 A reasonable attempt should be made to 
remove entire pile.  Depending on the 
sensitivity of the habitat at the site, 
if a pile breaks off it may not be 
advisable to dredge the remainder out. 

   .3 Remove excavated materials in a way 
that ensures sediment or debris does 
not enter the watercourse. 

 
1.8 Water Quality .1  Minimize duration of in-water work. 
 
  .2 Conduct work in such a manner to limit 

turbidity and reduce sediment suspension in 
the water to an absolute minimum at all 
times. 
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   .1  Maintain appropriate production speed 

and momentum of the excavation 
equipment. Make adjustments as required 
and as approved by Departmental 
Representative.  

   .2  Strategically position excavator 
equipment and haul vehicles to avoid 
over the water swings of excavated 
material whenever possible.  

   .3 Restrict the amount of material 
excavated to the work area.  

   .4 There is to be bottom stockpiling, 
dragging or side casting material 
during excavation.   

 
.3 Visual monitoring of the turbidity will be 

required in the vicinity of the project to 
ensure that the turbidity is limited. If 
excessive change occurs in the turbidity 
that differs from the existing conditions of 
the surrounding water body (i.e., distinct 
colour difference) as a result of the 
project activities, the work a Departmental 
Representative will be contacted to 
determine if additional mitigation measures 
are required. 

 
  .4 Do not wash down equipment within a 30 metre 

buffer zone of a wetland, watercourse or 
other identified environmentally sensitive 
area.  

 
  .5 Where required, install effective sediment 

control measures before starting work to 
prevent the entry or re-suspension of 
sediment in the water body. Inspect sediment 
control measures regularly to ensure they 
are functioning properly, and make all 
necessary repairs if any damage occurs. Upon 
completion of use and once site is 
stabilized, remove these control measures in 
a way that prevents the escape of settled 
sediment. 
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  .6 Stabilize waste material (e.g., excavated 
material, construction waste and materials, 
commercial logging waste, uprooted or cut 
aquatic plants, accumulated debris) above 
the high water mark of nearby water bodies 
to prevent re-entry. 

   
  .7  Water contamination by preservative treated 

wood:  
 
   .1  Preservative treated lumber and timber, 

whether plant or site treated, shall be 
cured for a minimum of 30 days from 
date of the treatment application 
before their installation in areas 
which will be in contact with the 
water.  

   .2  Do not cut treated wood lumber over the 
surface of a watercourse or wetland.  

   .3  Do not use liquid applied preservative 
products over the surface of a 
watercourse or wetland.  

   .4  Wood treated with Chromate Copper 
Arsenate (CCA) or Ammoniac Copper Zinc 
Arsenate (ACZA) must be CSA or American 
Wood Preserver Association (AWPA)  

   .5  Do not use timber and lumber treated 
with creosote, petroleum and 
pentachlorophenol for any part of the 
work.  

 
1.9 Blasting .1 Avoid using explosives in or near water. Use 

of explosives in or near water produces 
shock waves that can damage a fish swim 
bladder and rupture internal organs. 
Blasting vibrations may also kill or damage 
fish eggs or larvae.  

 
  .2 If explosives are required as part of a 

project (e.g., removal of structures such as 
piers, pilings, footings; removal of 
obstructions such as beaver dams; or 
preparation of a river or lake bottom for 
installation of a structure such as a dam or 
water intake), the potential for impacts to 
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fish and fish habitat should be minimized by 
implementing the following measures:  

 
   .1 Time in-water work requiring the use of 

explosives to prevent disruption of 
vulnerable fish life stages, including 
eggs and larvae, by adhering to 
appropriate Fisheries & Oceans Canada 
timing windows. 

   .2 Isolate the work site to exclude fish 
from within the blast area by using 
bubble / air curtains (i.e., a column 
of bubbled water extending from the 
substrate to the water surface as 
generated by forcing large volumes of 
air through a perforated pipe/hose), 
cofferdams or aquadams. 

   .3 Remove any fish trapped within the 
isolated area and release unharmed 
beyond the blast area prior to 
initiating blasting. 

   .4 Minimize blast charge weights used and 
subdivide each charge into a series of 
smaller charges in blast holes (i.e., 
decking) with a minimum 25 millisecond 
(1/1000 seconds) delay between charge 
detonations. 

   .5 Back-fill blast holes (stemmed) with 
sand or gravel to grade or to streambed 
/ water interface to confine the blast.  

   .6  Place blasting mats over top of holes 
to minimize scattering of blast debris 
around the area. 

   .7 Do not use ammonium nitrate based 
explosives in or near water due to the 
production of toxic by-products. 

   .8  Remove all blasting debris and other 
associated equipment / products from 
the blast area.  

 
1.10 Socioeconomic  
 Restrictions .1  Abide by municipal and provincial 

regulations for any restrictions on work 
performed during the night time and on flood 

http://www.dfo-mpo.gc.ca/pnw-ppe/timing-periodes/index-eng.html
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lighting of the site. Obtain applicable 
permits.  

 
  .2  Place flood lights in opposite direction of 

adjacent residential and business areas.  
 
  .3  Work equipment and machinery must be 

equipped with purposely designed mufflers to 
reduce noise on site to lowest possible 
level. Maintain mufflers in good operating 
condition at all times.  

 
1.11 Bird and Bird Habitat 
  .1  Become knowledgeable with and abide by the 

Migratory Birds Convention Act (MBCA) in 
regards to the protection of migratory 
birds, their eggs, nests and their young 
encountered on site and in the vicinity.  

 
  .2  Minimize disturbance to all birds on site 

and adjacent areas during the entire course 
of the Work.  

 
  .3  Do not approach concentrations of seabirds, 

waterfowl and shorebirds when anchoring 
equipment, accessing wharves or ferrying 
supplies.  

 
  .4  During night time work, flood lights are to 

be shielded, pointed down and in the 
opposite direction of nearby bird nesting 
habitat.  

 
  .5  Do not use beaches, dunes and other natural 

previously undisturbed areas of the site to 
conduct work unless specifically approved by 
the Departmental Representative.  

 
  .6  Should nests of migratory birds in wetlands 

be encountered during work, immediately 
notify Departmental Representative for 
directives to be followed.  
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   .1  Do not disturb nest site and 
neighboring vegetation until nesting is 
completed.  

   .2  Minimize work immediately adjacent to 
such areas until nesting is completed.  

   .3  Protect these areas by following 
recommendations of Canadian Wildlife 
Service.  

 
1.12 Fish Protection .1 Weather conditions are to be assessed on a 

daily basis to determine the risk of extreme 
weather in the project areas. Avoid work 
during wet, windy and rainy periods that may 
increase erosion and sedimentation such as 
when Environment and Climate Change Canada 
has issued rainfall or wave warning for the 
work area.  

 
 
  .2  Be aware of the risk for contamination of 

the fish habitat at the site as a result of 
alien species being introduced in the water.  

 
  .3  To minimize the possibility of fish habitat 

contamination and the spread of aquatic 
invasive (alien species), all construction 
equipment which will be immersed into the 
water of a watercourse, or has the 
possibility of coming into contact with such 
water during the course of the work, must be 
cleaned and washed to ensure that they are 
free of marine growth and alien species.  

 
   .1  Equipment shall include boats, barges, 

cranes, excavators, haul trucks, pumps, 
pipe lines and other all miscellaneous 
tools and equipment previously used in 
a marine environment.  

 
  .4  Cleaning and washing of equipment shall be 

performed immediately upon their arrival at 
the site and before use in or over the body 
of water.  
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  .5  Conduct cleaning and washing operations as 
follows:  

 
   .1  Scrape and remove heavy accumulation of 

mud and dispose appropriately.  
   .2  Wash all surfaces of equipment by use 

of a pressurized fresh water supply.  
   .3  Immediately follow with application of 

a heavy sprayed coating of undiluted 
vinegar or other environmentally 
approved cleaning agent to thoroughly 
remove all plant matter, animals and 
sediments.  

   .4  Check and remove all plant, animal and 
sediment matter from the all bilges and 
filters.  

   .5  Drain standing water from equipment and 
let fully dry before use.  

   .6  Upon removal from the water, drain 
standing water from equipment and let 
fully dry before removal off the site.  

 
  .6  Do not perform cleaning and washdown within 

a 30 metre buffer zone of a wetland, 
watercourse or other identified 
environmentally sensitive area.  

 
  .7  Record of Assurance Logbook:  
 
   .1  Maintain an on-going log of past and 

present usage and washdowns of all 
equipment to illustrate mitigation 
measures undertaken against fish 
habitat contamination by alien species.  

   .2  Write data in a hard cover bound 
logbook to include the following:  

   .1  Date and location where equipment 
was previously used in a 
watercourse or wetland;  

   .2  Type of work performed.  
   .3  Dates of wash down for each piece 

of equipment;  
   .4  Cleaning method and cleaning 

agent(s) used.  
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  .8  Keep Record of Assurance Logbook updated 
from project to project. Upon request, 
submit logbook to Departmental 
Representative for review.  

 
  .9 Marine equipment may be inspected by PSPC or 

DFO to ensure invasive species are not 
introduced to the marine environment. 

 
  .10 All rock material used must be clean and 

free from excessive fines, organics, debris 
and non-toxic (i.e., free of fuel, oil, 
grease and/or any other contaminants), non-
ore bearing and from a provincially approved 
non-water source. 

 
  .11 No construction or infill material may be 

obtained from any coastal feature, namely a 
beach, dune, or coastal wetland. 

 
  
   
1.13 Air Quality .1  Keep airborne dust and dirt resulting from 

the work on site to an absolute minimum.  
 
  .2  Dust suppression by the application of water 

must be employed, when required. Apply dust 
control measures to roads, parking lots and 
work areas. The Departmental Representative 
shall determine locations where water is to 
be applied, the amount of water to be 
applied, and the times at which it shall be 
applied. Waste oil must not to be used for 
dust control under any circumstances. 

  
  .3  Spray surfaces with water or other 

environmentally approved product. Use 
purposely suited equipment or machinery and 
apply in sufficient quantity and frequency 
to provide effective result and continued 
dust control during the entire course of the 
work.  

 
  .4  Do not use oil or any other petroleum 

products for dust control.  
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1.14 Fires .1  Fires and burning of rubbish on site is not 

permitted.  
 
1.15 Archaeological .1   All construction personnel are responsible 

for reporting any unusual materials 
unearthed during construction activities to 
the Construction Supervisor. 

 
   .2 In those situations where the find is 

believed to be an archaeological resource: 
 

   .1  The Construction Supervisor will 
immediately stop work in the vicinity 
of the find and notify the PWGSC 
Project Manager. 

   .2 Work in the area will be stopped 
immediately and an archaeological 
curator at the Nova Scotia Department 
of Communities, Culture and Heritage – 
Nova Scotia Museum will be contacted at 
902-424-7344. 

   .3 Work can only resume in the vicinity of 
the find when authorized by the PWGSC 
Project Manager and Construction 
Supervisor, after approval has been 
granted by the Nova Scotia Department 
of Communities, Culture and Heritage. 

 
  . 3 In the event of the discovery of human 

remains or evidence of burials, the 
excavation work will immediately cease and 
nearest law enforcement agency will be 
contacted immediately by the PWGSC Project 
Manager and/or the Construction Supervisor.  

 
 
.
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PART 1 - GENERAL 
 
1.1 Section  
Includes             .1 Fire Safety Requirements  
 
     .2 Hot Work Permit  
 
     .3 Existing Fire Protection and Alarm Systems 
 
1.2 Related Work  .1 Section 01 35 29: Health and Safety 
 

.2 Section 01 35 25: Special Procedures on 
Lockout Requirements 

 
1.3 References   

 
.1 FCC No. 301-June 1982 Standard for 

Construction Operations. 
 

.2   FCC No. 302-June 1982 Standard for Welding 
and Cutting. 

 
1.4 Definitions     
 

.1  Hot Work defined as:  
.1  Welding work 
.2  Cutting of materials by use of 

torch or other open flame 
devices  

.3  Grinding with equipment which 
produces sparks. 

 
1.5 Submittals    
 

.1  Submit copy of Hot Work Procedures, to 
Departmental Representative for review, 
within 14 calendar days after contract 
award. 

 
.2  Include sample of Hot Work Permit. 
 
.3  Submit above documents in accordance with 

the submittal - general requirements 
specified in section 01 33 00. 

 
1.6 Fire Safety &  
Hot Work Requirement  
 

.1  Implement and follow fire safety measures 
during Work. Comply with following:  

.1  National Fire Code, 1995 

.2  Fire Protection Standards FCC 
301, Standard for Construction 
Operations and FCC 302, Standard 
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for Welding and Cutting as 
issued by the Fire Protection 
Services of Human Resources 
Development Canada. 

.3  Federal and Provincial 
Occupational Health and Safety 
Acts and Regulations as 
specified in section 01 35 29. 

 
.2  In event of conflict between any 

provisions of above authorities the most 
stringent provision will apply. Should a 
dispute arise in determining the most 
stringent requirement, Departmental 
Representative will advise on the course 
of action to be followed. 

 
.3  FCC standards, noted above, may be viewed 

at the Regional Fire Protection Services' 
office (previously known as the Fire 
Commissioner of Canada) located at 99 Wyse 
Road, 8th floor, Dartmouth, NS; telephone: 
(902)-426-6053.  

 
.4  Hot Work Requirements:  

.1  Obtain Departmental Representative's 
written Authorization to Proceed for 
the performance of Hot Work on site 
as may be required in the course of 
Work.  

.2  To obtain authorization submit to 
Departmental Representative for 
review:  
.1  Contractor's Hot Work Procedures 

to be followed on site in 
accordance with clause 1.8 
below.  

.2  Type of work and frequency of 
situations which will require 
Hot Work.  

.3  Upon confirmation that effective 
fire safety measures will be 
implemented for hot work, 
Departmental Representative will 
grant Authorization to Proceed.  

 .4 In most cases, Departmental 
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Representative will issue only 
one written authorization 
covering the entire construction 
project and duration of work. 
However in some cases, depending 
on the nature or phasing of 
work, the quantity of various 
trades needing to perform 
welding and cutting on site, or 
other deemed situation, 
Departmental Representative 
might designate certain portions 
of the work as separate 
entities, each entity requiring 
individual written authorization 
to proceed. Follow Departmental 
Representative's directives in 
this regard.  

 
.5  Do not perform any Hot Work until receipt 

of Departmental Representative's written 
Authorization to Proceed.  

 
.6  In tenant occupied facilities, coordinate 

performance of Hot Work with Facility 
Manager through the Departmental 
Representative. When directed perform Hot 
Work during non-operative hours when 
Facility is vacant of employees. Follow 
Departmental Representative's directives 
in this regard. 

 
1.7 Conformance      
 

.1  Ensure that Hot Work Procedures, as 
established for project and agreed upon 
with Departmental Representative, are 
stringently followed. Enforce use and 
compliance by all workers.  

 
.2  Brief all workers and subcontractors on 

Hot Work Procedures and Permit system. 
 
.3  Failure to comply with the established hot 

work procedures may result in the issuance 
of a Non-Compliance Notification at 
Departmental Representative's discretion 
with possible disciplinary measures 
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imposed as specified in section 01 35 29. 
 

1.8 Hot Work  
Procedures           
 

.1  Develop Hot Work Procedures, to be 
followed when Hot Work is required as part 
of the work.  

 
.2  Describe safe work practices and sequence 

of activities to be followed on site by 
Contractor and workers to minimize the 
potential occurrence of a fire resulting 
from Hot Work.  

 
.3  Hot Work Procedures to include:  

.1  Requirement to perform hazard 
assessment of the site or immediate 
work area, based on type and extent 
of Hot Work required, in accordance 
with Hazard Assessment and Safety 
Plan requirements of section 01 35 
29. Carryout hazard assessment for 
each hot work event.  

.2  Use of a Hot Work Permit system, 
issued by an authorized person in 
Contractor's employ, for each event 
when Hot Work is required, granting 
permission to carryout hot work.  

 
.3  Provision of a designated person(s) 

to carryout a Fire Safety Watch for a 
minimum of 30 minutes immediately 
upon completion of the hot work.  

 
.4  Procedures to comply with fire safety 

codes and standards specified herein and 
occupational health and safety regulations 
specified in section 01 35 29. 

 
.5  Generic procedures, if used, must be 

edited, supplemented with pertinent 
information and tailored to reflect 
specific project conditions. Clearly label 
as being the Hot Work Procedures 
applicable to this contract.  

 
.6  Include within procedures the step by step 

process on how to prepare and issue the 
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Hot Work Permit.  
 .7  Hot Work Procedures to be in typewritten 

format, listing step by step procedures 
and worker instructions, clearly 
establishing and allocating 
responsibilities of:  
.1  Worker(s),  
.2  Designated person authorized to issue 

the Hot Work Permit,  
.3  Fire Safety Watcher,  
.4  Subcontractors and Contractor.  

 
1.9 Hot Work  
Permit              

 

.1  Develop "Hot Work Permit" form in 
typewritten format.  

 
.2  Hot Work Permit form to include, as a 

minimum, the following data:  
.1  Project name and project number;  
.2  Building name, address and specific 

floor, room or area where hot work 
will be performed;  

.3  Date when permit issued  

.4  Description on type of hot work to be 
carried out;  

.5  Special precautions required, 
including type of fire extinguisher 
needed;  

.6  Name and signature of authorized 
person, designated by Contractor, to 
issue the permit.  

.7  Name of worker(s) (clearly printed) 
to which the permit is being issued. 

 .8  Time duration of permit (not to 
exceed 8 hours) indicating "Start" 
time & date and "Completion" time & 
date when Hot Work permit will be in 
effect.  

.9  Worker signature with date and time 
when hot work terminated.  

.10  Specified period of time requiring 
Safety Watch.  

.11  Name and signature of person 
designated as Fire Safety Watcher, 
complete with time & date when safety 
watch terminated, certifying that the 
surrounding area was under his 
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continual watch and inspection for 
the minimum time period specified in 
Permit and commenced immediately upon 
the completion of Hot Work.  

 
.3  Industry Standard forms shall only be used 

if all data specified above is included on 
form.  

 
.4  Each Hot Work Permit to be completed in 

full and signed as follows:  
.1  Authorized person issuing Permit 

before hot work commences;  
.2  Worker(s) upon completion of Hot 

Work;  
.3  Fire Safety Watcher upon termination 

of safety watch and;  
.4  Returned to Contractor's Site 

Superintendent for safe keeping.  
 

1.10 Fire Protection  
and Alarm Systems    
 

.1  Fire protection and alarm systems shall 
not be:  
.1  Obstructed.  
.2  Shut-off, unless approved by 

Departmental Representative.  
.3  Left inactive at the end of a working 

day or shift.  
 
.2  Do not use fire hydrants, standpipes and 

hose systems for purposes other than fire 
fighting.   

 
1.11 Documents  
on Site             
 

.1  Keep Hot Work Permits and Hazard 
assessment documentation on site for 
duration of Work.  

 
.2  Upon request, make available to 

Departmental Representative or to 
authorized safety representative for 
inspection.  
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PART 2 - PRODUCTS   
2.1 Not Used  
 

.1  Not Used.  
 
 

PART 3 - EXECUTION   
3.1 Not Used   
 

.1  Not Used.  
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PART 1 - GENERAL  
 

 

1.1 Section  
Includes            
 

.1  Procedures to isolate and lockout electrical 
facility or other equipment from energy 
source.  

 
1.2 Related Work   
 

.1  Section 01 35 29: Health and Safety  
 
.2  Section 01 35 24: Fire Safety Requirements  
 

1.3 References   
 

.1  CSA C22.1-2002 - Canadian Electrical Code, 
Part 1, Safety Standard for Electrical 
Installations.  

 
.2  CSA C22.3 No. 1-M87 (R2001) - Overhead 

Systems.  
 
.3  CSA C22.3 No. 7-94 (R2000) - Underground 

Systems.  
 
.4  COSH, Canada Occupational Health and Safety 

Regulations made under Part II of the Canada 
Labour Code.  

 
1.4 Definitions  
 

.1  Electrical Facility: means any system, 
equipment, device, apparatus, wiring, 
conductor, assembly or part thereof that is 
used for the generation, transformation, 
transmission, distribution, storage, 
control, measurement or utilization of 
electrical energy, and that has an amperage 
and voltage that is dangerous to persons.  

 
.2  Guarantee of Isolation: means a guarantee by 

a competent person in control or in charge 
that a particular facility or equipment is 
isolated.  

 
.3  De-energize: in the electrical sense, that a 

piece of equipment is isolated and grounded, 
e.g. if the equipment is not grounded, it 
cannot be considered de-energized (DEAD).  

 
.4  Guarded: means that an equipment or facility 

is covered, shielded, fenced, enclosed, 
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inaccessible by location, or otherwise 
protected in a manner that, to the extent 
that is reasonably practicable, will prevent 
or reduce danger to any person who might 
touch or go near such item.  

 
.5  Isolate: means that an electrical facility, 

mechanical equipment or machinery is 
separated or disconnected from every source 
of electrical, mechanical, hydraulic, 
pneumatic or other kind of energy that is 
capable of making it dangerous. 

  
.6  Live/alive: means that an electrical 

facility produces, contains, stores or is 
electrically connected to a source of 
alternating or direct current of an amperage 
and voltage that is dangerous or contains 
any hydraulic, pneumatic or other kind of 
energy that is capable of making the 
facility dangerous to persons.  

 
1.5 Compliance  
Requirements        
 

.1  Perform lockouts in compliance with:  
.1 Canadian Electrical Code  
.2 Federal and Provincial Occupational Health 

and Safety Acts and Regulations as 
specified in section 01 35 29. 

.3 Regulations and code of practice as 
applicable to mechanical equipment or 
other machinery being de-energized.  

.4 Procedures specified herein.  
 
.2  In event of conflict between any provisions 

of above authorities the most stringent 
provision will apply. Should a dispute arise 
in determining the most stringent 
requirement, Departmental Representative 
will advise on the course of action to be 
followed.  

 
1.6 Submittals    
 

.1  Submit copy of proposed Lockout Procedures 
and sample form of lockout permit or lockout 
tags for review. 

 
.2  Submit documentation within 14 calendar days 

of contract award. Do not proceed with work 
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until submittal has been reviewed by 
Departmental Representative.  

 
.3  Submit above documents in accordance with 

the submittal - general requirements 
specified in section 01 33 00.  

 
.4  Resubmit Lockout Procedures with noted 

revisions as may result from Departmental 
Representative's review.  

 
 

1.7 Isolation of  
Existing Services   
 

 
.1  Obtain Departmental Representative's written 

authorization prior to conducting work on an 
existing active, energized service or 
facility required as part of the work and 
before proceeding with lockout of such 
services or facility.  

 
.2  To obtain authorization, submit to 

Departmental Representative following 
documentation:  
.1  Written Request for Isolation of the 

service or facility and;  
.2  Copy of Contractor's Lockout Procedures.  

 
.3  Make a Request for Isolation for each event, 

unless directed otherwise by Departmental 
Representative, and as follows:  
.1  Fill-out standard forms in current use 

at the Facility when so directed by 
Departmental Representative or;  

.2  Where no form exist at Facility, make 
request in writing identifying:  
.1  Identification of system or 

equipment to be isolated, including 
its location;  

.2  Time duration, indicating Start 
time & date and Completion time & 
date when isolation will be in 
effect.  

.3  Voltage of service feed to system 
or equipment being isolated.  

.4  Name of person making the request.  
.3  Document to be in typewritten format.  
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.4  Do not proceed until receipt of written 

notification from Departmental 
Representative granting the Isolation 
Request and authorization to proceed with 
the isolation of designated equipment or 
facility. Departmental Representative may 
designate other individual at the Facility 
as the person authorized to grant the 
Isolation Request.  

 
.5  Conduct safe, orderly shut down of equipment 

or facilities, de-energize and isolate power 
and other sources of energy and lockout 
items in accordance with requirement of 
clause 1.8 below.  

 
.6  Plan and schedule shut down of existing 

services in consultation with the 
Departmental Representative and the Facility 
Manager. Minimize impact and downtime of 
facility operations.  

 
.7  Determine in advance, as much as possible, 

in cooperation with the Departmental 
Representative, the type and frequency of 
situations which will require a Request for 
Isolation. Follow Departmental 
Representative's directives in this regard.  

 
 .8  Conduct hazard assessment as part of the 

planning process of isolating existing 
equipment and facilities. Hazard Assessments 
to conform with requirements of Health and 
Safety Section 01 35 29. 

 
1.8 Lockouts   
 

.1  Isolate and lockout electrical facilities, 
mechanical equipment and machinery from all 
potential energy sources prior to starting 
work on such items.  

 
.2  Develop and implement lockout procedures to 

be followed on site as an integral part of 
the Work.  
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.3  Use energy isolation lockout devices 
specifically designed and appropriate for 
type of facility or equipment being locked 
out.  

 
.4  Use industry standard lockout tags.  
 
.5  Provide appropriate safety grounding and 

guards as required.  
 
.6  Prepare Lockout Procedures in writing. 

Describe safe work practices, work functions 
and sequence of activities to be followed on 
site to safely isolate all potential energy 
sources and lockout/tagout facilities and 
equipment.  

 
.7  Include within procedures a system of worker 

request and issuance of individual lockout 
permit by a person, employed by Contractor, 
designated to be "in-charge" and being 
responsible for:  
.1  Controlling issuance of permits or tags 

to workers.  
.2  Determining permit duration.  
.3  Maintaining record of permits and tags 

issued.  
.4  Submitting a Request for Isolation to 

Departmental Representative when 
required in accordance with Clause 1.7 
above.  

.5  Designating a Safety Watcher, when one 
is required based on type of work.  

.6  Ensuring equipment or facility has been 
properly isolated, providing a Guarantee 
of Isolation to worker(s) prior to 
proceeding with work.  

.7  Collecting and safekeeping lockout tags, 
returned by workers, as a record of the 
event.  

 
.8  Clearly establish, describe and allocate, 

within procedures, the responsibilities of:  
.1  Workers.  
.2  Designated person controlling issuance 

of lockout tags/permits.  
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.3  Safety Watcher.  

.4  Subcontractors and General Contractor.  
 
.9  Procedures shall meet the requirements of 

Codes and Regulations specified in clause 
1.5 above.  

 
.10  Generic procedures, if used, must be edited, 

supplemented with pertinent information and 
tailored to reflect specific project 
conditions. Clearly label as being the 
procedures applicable to this contract.  
.1  Incorporate site specific rules and 

procedures established by Facility 
Manager and in force at site. Obtain 
such procedures through Departmental 
Representative.  

 
.11  Procedures to be in typewritten format.  
 
.12  Submit copy of Lockout Procedures to 

Departmental Representative, in accordance 
with submittal requirements of clause 1.6 
herein, prior to commencement of work.  

 
1.9  Conformance     
 

.1  Ensure that lockout procedures, as 
established for project on site, are 
stringently followed. Enforce use and 
compliance by all workers.  

 
.2  Brief all persons working on electrical 

facilities, mechanical and other equipment 
fed by an energy source on requirements of 
this section.  

 
  
1.10 Documents  
on Site               
 

.1  Post Lockout Procedures on site in common 
location for viewing by workers.  

 
.2  Keep copies of Request for Isolation 

submitted to Departmental Representative and 
lockout permits or tags issued to workers 
during the course of work for full project 
duration.  

 
.3  Upon request, make such data available to 
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Departmental Representative or to authorized 
safety representative for inspection.  

 
PART 2 - PRODUCTS  
2.1 Not Used  
 

.1  Not Used.  
 
 

PART 3 - EXECUTION   
3.1 Not Used   
 

.1  Not Used.  
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1. Related 
  Requirements  .1 Particular requirements for inspection and 

testing to be carried out by testing 
laboratory designated by Departmental 
Representative are specified under various 
sections. 

2. Appointment and 
 Payment          .1 Departmental Representative will appoint and 

pay for services of testing laboratory 
except for the following: 

 
      .1 Inspection and testing required by 

laws, ordinances, rules, regulations or 
orders of public authorities. 

      .2 Inspection and testing performed 
exclusively for Contractor's 
convenience. 

      .3 Testing, adjustment and balancing of 
conveying systems, mechanical and 
electrical equipment and systems. 

      .4 Mill tests and certificates of 
compliance. 

      .5 Tests specified to be carried out by 
Contractor under the supervision of 
Departmental Representative. 

 
     .2 Where tests or inspections by designated 

testing laboratory reveal work not in 
accordance with contract requirements, 
Contractor shall pay costs for additional 
tests or inspections as Departmental 
Representative may require to verify 
acceptability of corrected work. 

3. Contractor's 
 Responsibilities .1 Furnish labour and facilities to: 
      .1 Provide access to work to be inspected 

and tested. 
      .2 Facilitate inspections and tests. 
      .3 Make good work disturbed by inspection 

and test. 
      .4 Provide storage on site for 

laboratory's exclusive use to store 
equipment and cure test samples. 
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.2 Notify Departmental Representative 

sufficiently in advance of operations to 
allow for assignment of laboratory personal 
and scheduling of test. 

 
     .3 Where materials are specified to be tested, 

deliver representative samples in required 
quantity to testing laboratory. 

 
     .4 Pay costs for uncovering and making good 

work that is covered before required 
inspection or testing is completed and 
approved by Departmental Representative. 

 
     .5 Refer to section 31 61 13 – Pile Foundations 

– General for requirements of PDA testing.
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1. Access   .1 Provide and maintain adequate access to 

project site. 
 
     .2 If authorized to use existing roads or 

structures for access to project site, 
maintain such roads for duration of Contract 
and make good damage resulting from 
Contractor's use of roads. 

 
     .3 The contractor is to maintain full access to 

the work site.  Should a court injunction be 
required ordering a person or group to 
refrain from impeding access to the site, 
such as a demonstration, picketing or union 
action, then obtaining the injunction and 
any associated costs will be considered 
incidental to this contract.  Any delays 
associated with such activity will be 
considered incidental to this contract. 

 
2. Contractor's 
 Site Office    .1 Establish on the site of the work and keep 

open at all times during the execution of 
the work an office where all letters, 
orders, notices and other communications may 
be received or acknowledged either by the 
Contractor or his authorized agent or 
representative.  Provide a telephone in the 
office. 

 
     .2 Keep one up-to-date copy of contract 

documents, bulletins and other materials as 
specified under Section 01 10 10. 

 
3. Departmental  
 Representative's 
 Site Office  .1 Provide temporary office for sole use of 

Departmental Representative, complete with 
heat and lights. Insulated office required 
during October to May. Locate on or adjacent 
to site. 

 
     .2 Inside dimensions minimum 5 m long x 3 m 

wide x 2.4 m high, with floor 0.3 m above 
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grade,  complete with 4-50% opening windows 
and one lockable door. 

 
     .3 Arrange and pay for telephone and fax 

machine installation and service in 
Departmental Representative's office for the 
Departmental Representative's exclusive use.  
Long distance calls placed on this phone by 
the Departmental Representative will be paid 
for by Departmental Representative. 

 
     .4 Washroom facilities not required in the 

office. Provide outside sanitary facilities 
to approval. 

 
     .5 Equip office with six chairs, flat 1200 X 

2400 X 25 table with writing surface and 4 
drawer lockable filing cabinet. 

 
     .6 Maintain in clean condition. 
 
  
4. Storage Sheds  .1 Provide adequate weather tight sheds with 

raised floors, for storage of materials, 
tools and equipment which are subject to 
damage by weather. 

 
     .2 Contractor to make his own arrangements for 

on-site storage areas. 
 
5. Sanitary 
 Facilities   .1 Provide sanitary facilities for work force 

in accordance with governing regulations and 
ordinances. 

 
     .2 Post notices and take such precautions as 

required by local health authorities.  Keep 
area and premises in sanitary condition. 

 
6. Parking   .1 Contractor to make own arrangements to 

provide parking space for work force. 
 
7. Power   .1 Arrange, pay for and maintain temporary 

electrical power supply in accordance with 
governing regulations and ordinances. 
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.2 Install temporary facilities for power such 

as pole lines and cables to approval of local 
power supply authority. 

 
8. Water Supply  .1 Arrange, pay for and maintain temporary 

water supply in accordance with governing 
regulations and ordinances. 

 
9. Barricades   .1 Provide and maintain sufficient barricades, 

fencing, notices, warning signs, light 
signals, etc. for the protection of 
adjoining property and to warn others and 
workmen engaged on the job of the dangers 
caused by the work. 

 
     .2 Types and location of barricades, etc. to be 

in accordance with local regulations and to 
the satisfaction of Departmental 
Representative. 

 
     .3 The presence of such barricades, lights, 

etc. shall not relieve the Contractor of the 
responsibility for any damages. 

 
10. Security   .1 Contractor to make his own arrangements for 

security of his equipment, materials, 
damages resulting from fire and theft. 

  
11. Site Signs and  
 Notices         .1 Only Project Identification and Consultant/ 

Contractor signboards and notices for safety 
or instruction are permitted on site. 

 
     .2 Format, location and quantity of site signs 

and notices to be accepted by Departmental 
Representative. 

 
     .3 Signs and notices for safety or instruction 

to be in English and French languages, or 
commonly understood graphic symbols. 

12. Removal of 
 Temporary 
 Facilities   .1 Remove temporary facilities from site when 

directed by Departmental Representative. 
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.2 When project is closed down for a period of 

time, keep temporary facilities operational 
until no longer required by Departmental 
Representative. 
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1. General   .1 Use new material and equipment unless 

otherwise specified. 
 
     .2 Submit following information for any or all 

materials and products proposed for supply 
within 7 days of request by Departmental 
Representative: 

      .1 name and address of manufacturer 
      .2 trade name, model and catalogue number 
      .3 performance, descriptive and test data 
      .4 manufacturer's installation or 

application instructions 
      .5 evidence of arrangements to procure. 
 
     .3 Provide material and equipment of specified 

design and quality, performing to published 
ratings and for which replacement parts are 
readily available. 

 
     .4 Use products of one manufacturer for 

equipment or material of same type or 
classification unless otherwise specified. 

 
2. Manufacturers 
 Instructions   .1 Unless otherwise specified, comply with 

manufacturer's latest printed instructions 
for materials and installation methods. 

 
     .2 Notify Departmental Representative in 

writing of any conflict between these 
specifications and manufacturers 
instructions.  Departmental Representative 
will designate which document is to be 
followed. 

 
3.  Fastenings-General .1 All fastenings are to be the sizes indicated 

on the contract plans and are to be hot 
dipped galvanized to CSA-G164 Latest Edition 
unless otherwise noted.   

 
4. Delivery and 
 Storage       .1 Deliver, store and maintain packaged 

material and equipment with manufacturer's 
seal and labels intact. 
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.2 Prevent damage, adulteration and soiling of 
material and equipment during delivery, 
handling and storage.  Immediately remove 
rejected material and equipment from site. 

 
     .3 Store material and equipment in accordance 

with supplier's instructions. 
  
5. Conformance  .1 When material or equipment is specified by 

standard or performance specifications, upon 
request of Departmental Representative, 
obtain from manufacturer an independent 
testing laboratory report, stating that 
material or equipment meets or exceeds 
specified requirements. 

 
6. Substitution  .1 Proposals for substitution may be submitted 

only after award of Contract.  Such requests 
must include statements of respective costs 
of items originally specified and proposed 
substitutions. 

 
     .2 Proposals will be considered by Departmental 

Representative if: 
 
      .1 Products selected by tenderer from 

those specified, are not available, or 
      .2 Delivery date of products from those 

specified would unduly delay completion 
of Contract, or 

      .3 Alternative products to those 
specified, which are brought to 
attention of, and considered by 
Departmental Representative as 
equivalent to those specified and will 
result in a credit to Contract amount. 

 
     .3 Should proposed substitution be accepted 

either in part or in whole, assume full 
responsibility and costs when substitution 
affects other work on project.  Pay for 
design or drawing changes required as result 
of substitution. 

 
     .4 Amounts of all credits arising from approval 

of substitutions will be determined by 
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Departmental Representative and Contract 
price will be reduced accordingly. No 
substitutions will be permitted without 
prior written approval of Departmental 
Representative. 

 
     .5 Owner reserves the right for acceptance or 

rejection of substitution of materials. 
 
7. Construction 
 Equipment and Plant .1 On request, prove to the satisfaction of 

Departmental Representative that the 
construction equipment and plant are 
adequate to manufacture, transport, place 
and finish work to quality and production 
rates specified.  If inadequate, replace or 
provide additional equipment or plant as 
directed. 

 
     .2 Maintain construction equipment and plant in 

good operating order. 
 
8. Damaged and 
 Rejected Materials .1 Immediately replace, repair or otherwise 

make good any material damaged, broken or 
defaced during construction to the 
satisfaction of Departmental Representative. 

 
     .2 Remove rejected materials from site.
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1. Record Drawings .1 Departmental Representative will provide two 

sets of white prints for record drawing 
purposes. 

 
     .2 Maintain project record drawings and 

accurately record deviations from contract 
documents caused by site conditions and 
changes ordered by Departmental 
Representative. 

 
     .3 Mark changes in red coloured ink. 
 
     .4 Record following information: 
 
      .1 Elevations of various elements in 

relation to Chart Datum. 
      .2 Field changes in dimensions and 

details. 
      .3 Changes made by Change Order. 
 
     .5 At completion of project and prior to final 

inspection, neatly transfer notations to 
second set and submit both sets to 
Departmental Representative. 
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1. General   .1 Conduct cleaning and disposal operations to 

comply with ordinances and antipollution 
laws. 

 
     .2 Store volatile waste in covered metal 

containers, and remove from premises at end 
of each working day. 

 
     .3 Prevent accumulation of waste which create 

hazardous conditions. 
 
2. Cleaning 
 During 
 Construction    .1 Maintain the work, at least on a daily basis 

free from accumulations of waste material 
and debris. 

 
     .2 Provide on-site containers for collection of 

waste materials, and debris. 
 
     .3 Remove waste materials, and debris from 

site. 
 
     .4 Schedule cleaning operations so that 

resulting dust, debris and other 
contaminants will not fall on wet concrete 
or newly painted surfaces. 

 
3. Final Cleaning  .1 In preparation for acceptance of the project 

on an interim or final certificate of 
completion perform final cleaning. 

 
     .2 Remove grease, dust, dirt, stains, and other 

foreign materials from finished surfaces. 
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PART 1 – GENERAL 
 

1.1 Definitions .1 Demolition Waste Audit (DWA): Relates to 
actual waste generated from project. 

 
  .2 Materials Source Separation Program (MSSP): 

Consists of series of ongoing activities to 
separate reusable and recyclable waste 
material into material categories from other 
types of waste at point of generation. 

 
  .3 Recyclable: Ability of product or material 

to be recovered at end of its life cycle and 
re-manufactured into new product for reuse 
by others. 

 
  .4 Recycle: Process by which waste and 

recyclable materials are transformed or 
collected for purpose of being transferred 
into new products. 

 
  .5 Recycling: Process of sorting, cleaning, 

treating and reconstituting solid waste and 
other discarded materials for purpose of 
using in altered form. Recycling does not 
include burning, incinerating, or thermally 
destroying waste. 

 
  .6 Reuse: Repeated use of product in same form 

but not necessarily for same purpose. Reuse 
includes: 

   .1 Salvaging reusable materials from 
remodeling projects before demolition stage 
for resale, reuse on current project or 
as storage for use on a future project. 

   .2 Returning reusable items including 
pallets or unused products to vendors. 

 
  .7 Salvage: Removal of structural and non-

structural materials from deconstruction and 
disassembly projects for the purpose of 
reuse or recycling. 

 
  .8 Separate Condition: Refers to waste sorted 

into individual types. 
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  .9 Source Separation: Acts of keeping different 
types of waste materials separate beginning 
from first time they became waste. 

 
 
1.2 Materials Source 
 Separation Program 
 (MSSP) .1 Prepare MSSP and have ready for use prior to 

project start-up. 
 
  .2 Implement MSSP for waste generated on 

project in compliance with approved methods 
and as reviewed by Authorities Having 
Jurisdiction. 

 
  .3 Provide on-site facilities for collection, 

handling, and storage of anticipated 
quantities of reusable and recyclable 
materials. 

 
  .4 Provide containers to deposit reusable and 

recyclable materials. 
 
  .5 Locate containers in locations to facilitate 

deposit of materials without hindering daily 
operations. 

 
  .6 Locate separated materials in areas which 

minimize material damage. 
 
  .7 Collect, handle, store on-site and transport 

off-site, salvaged materials in separate 
condition and transport to recycling 
facility.  

 
1.3 Storage, Handling 
 and Protection .1 Unless specified otherwise, materials for 

removal become the Contractor’s property. 
 
  .2 Protect, stockpile, store and catalogue 

salvaged items. 
 
  .3 Separate non-salvageable materials from 

salvaged items. Transport and deliver non-
salvageable items to approved local 
facility. 
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  .4 Protect structural components not removed 

for demolition from movement or damage. 
 
  .5 Support affected structures. If safety of 

facility is endangered, cease operations and 
immediately notify the Departmental 
Representative and Authorities Having 
Jurisdiction.  

 
  .6 Protect surface drainage, mechanical and 

electrical from damage and blockage. 
 
  .7 Separate and store materials produced during 

dismantling of structures in designated 
areas. 

 
  .8 Prevent contamination of materials to be 

salvaged and recycled and handle materials 
in accordance with requirements for 
acceptance by designated facilities. On-site 
source separation is recommended. 

 
1.4 Disposal of Wastes .1 Do not bury rubbish or waste materials. 
 
  .2 Do not dispose of any waste into waterways, 

storm or sanitary sewers. 
 
  .3 Remove materials from deconstruction as 

deconstruction/disassembly Work progresses. 
 
  .4 Prepare project summary to verify 

destination and quantities on a material-by-
material basis as identified in pre-
demolition material audit. 

 
1.5 Use of Site and 
 Facilities .1 Execute work with least possible 

interference or disturbance to normal use of 
premises. 

 
  .2 Provide security measures which are to be 

approved by Departmental Representative. 
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1.6 Scheduling .1 Coordinate Work with other activities on 
site to ensure timely and orderly progress 
of Work. 

 
PART 2 – PRODUCTS  Not applicable 
 
PART 3 – EXECUTION 
 
3.1 Application .1 Handle waste materials not reused, salvaged 

or recycled in accordance with applicable 
acts, regulations and codes. 

 
3.2 Cleaning .1 remove tools and waste materials at 

completion of Work and leave work area in 
clean and orderly condition. 

 
  .2 Clean-up work area as work progresses. 
   
  .3 Source separate materials to be reused or 

recycled into specified sort areas. 
 
3.3 Diversion of 
 Materials .1 Separate materials from general waste stream 

and stockpile in separate piles or 
containers, as reviewed by Departmental 
Representative and consistent with 
applicable fire regulations and as follows, 
at a minimum: 

   1. Mark containers or stockpile areas. 
   2. Provide instruction on disposal 

practices. 
   
  .2 On-site sale or distribution of salvaged 

materials to third parties will not be 
permitted. 
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PART 1 – GENERAL 
 

1.1 Related Work .1 Section 01 33 00 – Submissions / Shop 
Drawings. 

 
1.2 Submittals .1 Make submittals in accordance with Section 

01 33 00. 
   
  .2 Defective products shall be rejected, 

regardless of previous inspections. Replace 
products at Contractor’s expense.  

 
1.3 Final Cleaning .1 In preparation for acceptance of the project 

on an interim or final certificate of 
completion, perform final cleaning. 

 
  .2 Remove grease, dust, dirt, stains and other 

foreign materials from finished surfaces. 
 
1.4 As-Builts 
 and Samples .1 Maintain, in addition to requirements in 

General Conditions, at site for Departmental 
Representative, at least one record copy of: 

   .1 Contract Drawings; 
   .2 Specifications; 
   .3 Addenda; 
   .4 Change Orders and other modifications 

to the Contract; 
   .5 Reviewed shop drawings, product data 

and samples; 
   .6 Field test records; 
   .7 Inspection certificates; 
   .8  Manufacturer’s certificates. 
 
  .2 Store record documents and samples in field 

office apart from documents used for 
construction. Provide files, racks and 
secure storage. 

 
  .3 Label record documents and file in 

accordance with Section numbers used in this 
Specification Document. Label each document 
“PROJECT RECORD” in neat, large, printed 
letters. 
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  .4 Maintain record documents in clean, dry and 
legible condition. Do not use record 
documents for construction purposes.  

 
  .5 Keep record documents and samples available 

for viewing and inspection by Departmental 
Representative. 

 
1.5 Recording Actual 
 Site Conditions .1 Record information on set of blue line 

opaque drawings, and in copy of Project 
Manual, as provided by the Departmental 
Representative. 

 
  .2 Provide felt tip marking pens, maintaining 

separate colours for each major system, for 
recording information.  

 
  .3 Record information concurrently with 

construction progress. Do not conceal Work 
until required information is recorded. 

 
  .4 On Contract Drawings and shop drawings mark 

each item to record actual construction 
including, at a minimum: 

   .1 Measured depths of pile tips and 
driving records. 

   .2 Measured horizontal and vertical 
locations of underground utilities and 
appurtenances, referenced to permanent
 surface improvements. 

   .3 Measured locations of internal 
utilities and appurtenances, referenced to 
visible and accessible features of
 construction. 

   .4 Field changes of dimension and detail. 
   .5 Changes made by change orders. 
   .6 Details not on the original Contract 

Drawings. 
   .7 References to related shop drawings and 

modifications. 
   .8 Other pertinent information as 

specified or indicated. 
 
  .5 Specifications: Mark each item to record 

actual construction including, at a minimum: 
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   .1 Manufacturer, trade name and catalogue 
number of each product actually installed, 
particularly optional items and
 substituted items. 

   .2 Changes made by Addenda and Change 
Orders. 

 
  .6 Other Documents: Maintain manufacturer’s 

certifications and field test records 
required by individual specification 
sections.  

   
1.6 Final Survey .1 Submit final site survey certificate in 

accordance with Section 01 71 00 certifying 
that elevations and locations of completed 
Work are in conformance, or where not in 
conformance, with Contract Documents. 

 
 
 
 
 
 
 


