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1. DESIGN TEMPORARY STOPLOG STRUCTURE AND
WATER PASSAGES TO PASS CONSTRUCTION
FLOWS OF 68CMS AT ALL TIMES WITH NO
FOREBAY SURCHARGE. ARRANGEMENT SHOWN
FOR ILLUSTRATIVE PURPOSES ONLY AND IS
CONCEPTUAL IN NATURE.
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2. TEMPORARY RIVER EROSION AND PROTECTION
MEASURES TO BE DESIGNED AND INSTALLED AS
NECESSARY TO MEET ENVIRONMENTAL
REQUIREMENTS.
\ 3. UPSTREAM AND DOWNSTREAM WATER LEVELS
SOUTH UPSTREAM \ ARE TARGET ELEVATIONS ONLY AND ARE NOT
N GUARANTEED MAXIMUM LEVELS.
JRESTLE BRIDGE
4. THE CONTRACTOR TO BE RESPONSIBLE FOR
OPERATION OF THE TEMPORARY STOPLOG
STRUCTURE WITH DIRECTION FROM PARKS
CANADA TO MAINTAIN SEASONAL WATER LEVELS
ON TALBOT RIVER DURING THE WORK PERIOD.
5. FISH AND HABITAT PROTECTION: RESTRICTION
PERIOD OF WORK IN WATER IS FROM MARCH
15 TO JULY 15. CONSTRUCTION AND
DEWATERING OF COFFERDAM TO BE
UNDERTAKEN OUTSIDE OF THIS PERIOD.
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1. INSTALL NEW COMBI-WALLS TO NEW CENTER SLUICE PIER. \ N \ v B Location dwg. no.
\ \ \ No. sur dessin
2. INSTALL BULKHEADS AT UPSTREAM AND DOWNSTREAM ENDS OF TEMPORARY WATER PASSAGE, \\\
AND DIVERT FLOWS THROUGH NEW SOUTH SLUICE. \ N \
\
3. DEWATER NORTH SECTION OF DAM. SOUTH DOWNSTREAM \ \
TRESTLE BRIDGE \ N \
4. REMOVE TEMPORARY STOPLOG STRUCTURE AND WATER PASSAGE COMBI-WALLS. \ \I \
5. DEMOLISH AND REPLACE NORTH ABUTMENT. > \}\
6. RESTORE STACK STONE WALL BETWEEN COFFERDAM AND NORTH ABUTMENT. - - : - T
7. REMOVE WATER GAUGE FOR PERMANENT INSTALLATION. — A~ \
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8. REMOVE COFFERDAMS. X \
e \ A\
9. RESTORE REMAINING STACK STONE WALL - \ S— _
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