PWGSC-B1

0 10 20 30 40 50 60 70 80 90 100 110 120 130 140 150 160 170 180 190 200 millimetres

RIGHT (NORTH) EARTHFILL

\ EMBANKMENT CONCRETE RETAINING WALL

NORTH UPSTREAM TEMPORARY
TRESTLE BRIDGE SAFETY BOOM

TEMPORARY STOPLOG
STRUCTURE

RE—LOCATE EXISTING WATER
[ GAUGE AND SOLAR PANEL TO

——————

LEFT (SOUTH) EARTHFILL

EMBANKMENT UPSTREAM SIDE OF COFFERDAM

AT SAME ELEVATION. CAPTURE |\
AND RE-USE SILICONE OIL IN '\‘

N SHEET PILE \

SOUTH UPSTREAM
TRESTLE BRIDGE

CONCRETE
RETAINING WALL

~ BIN WAI./L_%)

COFFER DAM

DEMOLISH
AND REPLACE

SHEET PILE

NORTH DOWNSTREAM
TRESTLE BRIDGE

STAGE 2 SEQUENCING:

1. DIVERT CONSTRUCTION FLOWS THROUGH TEMPORARY STOPLOG STRUCTURE AND INSTALL
BULKHEADS UPSTREAM AND DOWNSTREAM OF THE SOUTH SLUICE.

2. RE-LOCATE WATER GAUGE AND PHONE LINE TO UPSTREAM SIDE OF COFFERDAM.

SOUTH DOWNSTREAM N

3. DEWATER SOUTH SECTION OF DAM. TRESTLE BRIDGE

4. DEMOLISH AND REPLACE SLUICES AND SOUTH ABUTMENT. STEEL BULKHEAD

COFFERDAM CONCEPT — STAGE 2
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NOTES:

DESIGN TEMPORARY STOPLOG STRUCTURE AND
WATER PASSAGES TO PASS CONSTRUCTION
FLOWS OF 68CMS AT ALL TIMES WITH NO
FOREBAY SURCHARGE. ARRANGEMENT SHOWN
FOR ILLUSTRATIVE PURPOSES ONLY AND IS
CONCEPTUAL IN NATURE.

TEMPORARY RIVER EROSION AND PROTECTION
MEASURES TO BE DESIGNED AND INSTALLED AS
NECESSARY TO MEET ENVIRONMENTAL
REQUIREMENTS.

UPSTREAM AND DOWNSTREAM WATER LEVELS
ARE TARGET ELEVATIONS ONLY AND ARE NOT
GUARANTEED MAXIMUM LEVELS.

THE CONTRACTOR TO BE RESPONSIBLE FOR
OPERATION OF THE TEMPORARY STOPLOG
STRUCTURE WITH DIRECTION FROM PARKS
CANADA TO MAINTAIN SEASONAL WATER LEVELS
ON TALBOT RIVER DURING THE WORK PERIOD.

FISH AND HABITAT PROTECTION: RESTRICTION
PERIOD OF WORK IN WATER IS FROM MARCH
15 TO JULY 15. CONSTRUCTION AND
DEWATERING OF COFFERDAM TO BE
UNDERTAKEN OUTSIDE OF THIS PERIOD.

NOT TO BE USED FOR CONSTRUCTION
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