
  

   

 

Solicitation:  F1782-18C922/A– CCGS Charles Vessel Refit 
Date:  September 19, 2018 at 9:00AM Pacific time 
Location: IOS – Sidney, BC  
Chaired by: PWGSC Contracting Authority – Eric Zwarich for Torrey Buchan  
Attendees: Eric Zwarich - PSPC 
  Bronwen Grieve – PSPC 
  Cody McMillan – CCG 
  Jan Yip – CCG 
  Chuck Ko – ASB 
  Riccardo Regosa – PHM 
  Rov Gough – PHM 
  Peter Roujl– CME 
  Jim Drummond - CME 
  

BIDDERS’ CONFERENCE AGENDA 
 

   
1. CALL TO ORDER @ 0910 
 
2. OPENING REMARKS 

- Contracting Authority: Torrey Buchan 
- Technical Authority: Cody McMillan 

 
3. REVIEW OF SOLICITATION DOCUMENTS & PRICING DATASHEET 

 Discussed E Post 

 Reviewed Work Period 

 Extension of Bid Period mentioned.  

 Bid Deliverable Check List 

 Annex H – No Questions/Comments 

 PDS – No Questions/Comment 
 
4. REVIEW OF SPECIFICATIONS & DRAWINGS 

 General Notes – Recognized Organization (RO) will be switching from Lloyds to ABS 
during work period. There may be a couple hour period where both Lloyds and ABS will 
attend vessel to conduct switch. 

 Services – Shore Power, Ship system breaker is 200 amps, however 100 amps service 
should be sufficient for work period. 

 11.2 Hull Ultrasonic – Section c.1 Type regarding # of days for NDT technician 

 11.4 Painting of Hull above waterline – Conflict between SOW and Coating Spec 
Referenced 

 11.8 Sewage Sludge Grey Water and Black water tank – Layout described to express 
level of effort that would be required. 

 11.12 Storm Valves and Sea Connections – CCG indicated intent was to remove valves 
with bonnet and bench disassemble and layout for survey. 

 11.14 Sea Grate Modification – CCG detailed process with RO ABS to obtain inspections 
on work arisings, which may result in a couple day delay for to get authorization for 
Contract WER processing. 



  

   

 

 11.16 Transducer Installation and New Blister – C.2.7 CCG to ask a question which will 
obtain clarification regarding CWB welding procedures and ABS requirements. There 
may be a need for Contractor awarded contract to submit procedures for ABS approval 
which takes 3-4 weeks to complete. 

 12.1 Sea Trials – CCG to clarify requirements that are dock side trial requirements from 
Sea going trials. 

 12.3 Propeller Hunbs, Shaft Clearances, and Shaft Seals – Two different oils specified, 
CCG to correct the oil name in C.4.8 to the correct oil as stated in C.3.4. 

 16.1 Flooring Repair – Interference items are to be considered the same as found at 
viewing. 

 17.3 Allied Crane – C.1 – CCG to verify if hoses must be purchased as OEM from Allied, 
are to be changed to PSPC 1379 , or provide the details to make hoses in house. 

 
5.   BIDDERS’ QUESTIONS – Any major item raised has been requested as an official question through 

email from bidders, or in a cases as stated above, CCG will issue the question and answer. 
 
6.   ADJOURNMENT @ 0950 

 
 

Arrangements have been made for a tour of the work site onboard the vessel.  
The site visit will begin immediately after the Bidders’ Conference. Site visit was offered for 3 hours after 
bid conference. 


