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PART 1 - GENERAL INFORMATION

11 Introduction

The bid solicitation and resulting contract document is divided into seven parts plus annexes as follows:
Part 1 General Information: provides a general description of the requirement;

Part 2 Bidder Instructions: provides the instructions, clauses and conditions applicable to the bid

solicitation and states that the Bidder agrees to be bound by the clauses and conditions
contained in all parts of the bid solicitation;

Part 3 Bid Preparation Instructions: provides bidders with instructions on how to prepare their
bid;
Part 4 Evaluation Procedures and Basis of Selection: indicates how the evaluation will be

conducted, the evaluation criteria that must be addressed in the bid, if applicable, and the
basis of selection;

Part 5 Certifications: includes the certifications to be provided;

Part 6 Security, Financial and Other Requirements: includes specific requirements that must be
addressed by bidders; and

Part 7 Resulting Contract Clauses: includes the clauses and conditions that will apply to any
resulting contract.

The Annexes include the Requirement, the Basis of Payment and other annexes.

1.2 Summary
() The requirement is:
a) To carry out the ship repair work regarding the Canadian Coast Guard Ship C.C.G.S. Tle Saint-

Ours during winter 2019, in Amherstburg, Ontario, located at 370 Dalhousie St. N9V1X3 in
accordance with the associated Technical Specifications detailed in the Requirement attached as

Annex A.
b) To carry out any approved unscheduled work not covered in paragraph a) above.
(ii) The requirement is exempt from the provisions of the World Trade Organization Agreement on

Government Procurement (WTO-AGP), Annex 4 and the North American Free Trade Agreement
(NAFTA), Chapter 10 Annex 1001.2b Paragraph 1, however, it is subject to the Canadian Free
Trade Agreement (CFTA) and will be limited to suppliers in Eastern Canada, in accordance with
Shipbuilding, Refit, Repair and Modernization Policy (1996-12-19).

1.3 Debriefings

Bidders may request a debriefing on the results of the bid solicitation process. Bidders should make the
request to the Contracting Authority within 15 working days from receipt of the results of the bid
solicitation process. The debriefing may be in writing, by telephone or in person.
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PART 2 - BIDDER INSTRUCTIONS
2.1 Standard Instructions, Clauses and Conditions

All instructions, clauses and conditions identified in the bid solicitation by number, date and title are set
out in the Standard Acquisition Clauses and Conditions Manual (https://buyandsell.gc.ca/policy-and-
guidelines/standard-acquisition-clauses-and-conditions-manual) issued by Public Works and Government
Services Canada.

Bidders who submit a bid agree to be bound by the instructions, clauses and conditions of the bid
solicitation and accept the clauses and conditions of the resulting contract.

The 2003 (2018-05-22) Standard Instructions - Goods or Services - Competitive Requirements, are
incorporated by reference into and form part of the bid solicitation.

2.2 Submission of Bids

Bids must be submitted only to Public Works and Government Services Canada (PWGSC) Bid Receiving
Unit by the date, time and place indicated on page 1 of the bid solicitation. Bidders can also submit their
bid by facsimile at (1) 418-648-2209, by the date, time and place indicated on page 1 of the bid
solicitation.

2.3 Enquiries - Bid Solicitation

All enquiries must be submitted in writing to the Contracting Authority no later than seven (7) calendar
days before the bid closing date. Enquiries received after that time may not be answered.

Bidders should reference as accurately as possible the numbered item of the bid solicitation to which the
enquiry relates. Care should be taken by bidders to explain each question in sufficient detail in order to
enable Canada to provide an accurate answer. Technical enquiries that are of a "proprietary" nature
must be clearly marked "proprietary” at each relevant item. Items identified as proprietary will be treated
as such except where Canada determines that the enquiry is not of a proprietary nature. Canada may
edit the questions or may request that the Bidder do so, so that the proprietary nature of the question is
eliminated, and the enquiry can be answered with copies to all bidders. Enquiries not submitted in a form
that can be distributed to all bidders may not be answered by Canada.

2.4 Applicable Laws

Any resulting contract must be interpreted and governed, and the relations between the parties
determined, by the laws in force in the Province of Quebec.

Bidders may, at their discretion, substitute the applicable laws of a Canadian province or territory of their
choice without affecting the validity of their bid, by deleting the name of the Canadian province or territory
specified and inserting the name of the Canadian province or territory of their choice. If no change is
made, it acknowledges that the applicable laws specified are acceptable to the bidders.
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2.5 Bidders' Conference (Optional)

An optional bidders' Conference chaired by the Contracting Authority is scheduled. Because of the
current CCG operations, the date and place will be determined with a subsequent amendment to the
request for proposal.

2.6 Viewing — Vessel (Optional)

An optional site visit of the ship will be held immediately after the bidders’ conference.
2.7 Proposed Work Period

Work is to commence and be completed as follows:

Start of Work: January 14, 2019, or following ship’s availability.
End of Work: Four (4) weeks following ship’s availability.

The Bidder agrees through submission of its response to the bid solicitation that the above time frame
provides an adequate period to perform the subject work and absorb a reasonable amount of
unscheduled work; and further, that they have sufficient material and human resources allocated or
available to complete the subject work and a reasonable amount of unscheduled work within the Work
period.

2.8 Docking Facility (Not used)
2.9 List of Proposed Sub-contractors

If the bid includes the use of subcontractors, the Bidder agrees, upon written request from the Contracting
Authority, to provide a list of all subcontractors including a description of the things to be purchased, a
description of the work to be performed by specification section and the location of the performance of that
work. The list should not include the purchase of off-the-shelf items, software and such standard articles
and materials as are ordinarily produced by manufacturers in the normal course of business, or the provision
of such incidental services as might ordinarily be subcontracted in performing the Work, i.e. subcontract
work valued at less than $2000.00.

2.10 Quality Plan - Solicitation (Not used)
2.11 Inspection and Test Plan (Not used)
2.12  Vessel Refit, Repair or Docking - Cost

All charges, fees expenses and disbursements incidental to the carrying out of the Work, including all
items described in Supplemental General Conditions 1029 (2010-08-16) Ship Repair, section (07), are
included in the Evaluation Price (and in the Contract Price under the Contract), including, without
limitation:

1. Services (Not used)
2. Docking and Undocking (Not used)
3. Field Service Representatives/Supervisory Services: include all costs for field service

representatives/supervisory services including manufacturers' representatives, engineers, etc.
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4. Removals: include all costs for removals necessary to carry out the Work and will be the

responsibility of the successful Bidder whether or not they are identified in the specifications,
except those removals not apparent when viewing the vessel or examining the drawings. The
successful Bidder will also be responsible for safe storage of removed items and reinstalling them
on completion of the Work. The successful Bidder will be responsible for renewal of components
damaged during removal.

5. Sheltering, Staging, Cranage and Transportation: include the cost of all sheltering, staging
including handrails, cranage and transportation to carry out the Work as specified.

The successful Bidder will be responsible for the cost of any necessary modification of these
facilities to meet applicable safety regulations.
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PART 3 - BID PREPARATION INSTRUCTIONS
3.1 Bid Preparation Instructions

3.1.1 Canadarequests that bidders provide their bid in separately bound sections as follows:

Section I Management Bid (1 hard copy)
Section Il Financial Bid (1 hard copy)
Section IlI: Certifications Requirements (1 hard copy)

Prices must appear in the financial bid only. No prices must be indicated in any other section of
the bid.

Canada requests that bidders follow the format instructions described below in the preparation of their
bid:

(@ use 8.5 x 11 inch (216 mm x 279 mm) paper;
(b) use a numbering system that corresponds to the bid solicitation.

In April 2006, Canada issued a policy directing federal departments and agencies to take the necessary
steps to incorporate environmental considerations into the procurement process Policy on Green
Procurement (http://www.tpsgc-pwagsc.gc.ca/ecologisation-greening/achats-procurement/politique-policy-
eng.html) . To assist Canada in reaching its objectives, bidders are encouraged to:

@ use paper containing fibre certified as originating from a sustainably-managed forest and/or
containing minimum 30% recycled content; and

(2) use an environmentally-preferable format including black and white printing instead of colour
printing, printing double sided/duplex, using staples or clips instead of cerlox, duotangs or
binders.

Section I: Management Bid

The Management Bid should be concise and should include all the certifications and other requirements
as noted in Parts 4 and 6.

Section II: Financial Bid

Bidders must submit their financial bid in accordance with the Financial Bid Presentation Sheet Annex |
and the detailed Pricing Data Sheet, Appendix 1 to Annex I. The total amount of Goods and Services Tax
or Harmonized Sales Tax is to be shown separately, if applicable.

Section llI: Certification Requirements

Bidders must submit the certifications required under Part 5.
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3.1.2 Unscheduled Work and Evaluation Price

In any vessel refit, repair or docking contract, unscheduled work will arise after the vessel and its
equipment is opened up and surveyed. The anticipated cost of the Work will be included in the evaluation
of bids. The overall total cost will be calculated by including an estimated amount of additional person-
hours (and/or material) multiplied by a firm hourly charge-out labour rate and is added to the firm price for
the Work.

The overall total referred to as the "Evaluation Price" will be used for evaluating the bids. The estimated
work will be based on historical experience and there is no minimum or maximum amount of unscheduled
work nor is there a guarantee of such work.
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PART 4 - EVALUATION PROCEDURES AND BASIS OF SELECTION

4.1 Evaluation Procedures

@ Bids will be assessed in accordance with the entire requirement of the bid solicitation
including the technical, management and financial evaluation criteria specified below.

(b) An evaluation team composed of representatives of Canada will evaluate the bids.
4.1.1 Financial Bid

Bidders must submit their financial bid in accordance with the Financial Bid Presentation Sheet Annex “I”.
The total amount of Goods and Services Tax or Harmonized Sales Tax is to be shown separately, if
applicable.

4.1.2 Mandatory Criteria

Bids will be assessed in accordance with the entire requirement of the bid solicitation including
compliance with the mandatory certifications and table of deliverable requirements as detailed in Parts 2,
4,5 & 6. Only those bids which are found to meet all the mandatory requirements within the specified
time frames will be deemed responsive.

4.1.3 Table of Mandatory Requirements to be met by bid closing

Notwithstanding deliverable requirements specified anywhere else within this solicitation and its
associated Technical Specification, the following are the only mandatory deliverables that must be
submitted with the Bid at the time of bid closing. The following are mandatory and the Bidder must be
compliant on each item to be considered responsive

Item | Description Completed and
Attached

Completed Annex “I” Financial Bid presentation Sheet
Completed Appendix 1 to Annex “I” Price Per Item Sheet

Proof of welding certification, as per clause 6.7 of Part 6;
Technical bid in accordance with Annex K — Mandatory Technical
Evaluation Criteria Presentation Sheets

BIWIN|F-

4.1.4 Other information upon request only

The following information, which supports the bid, may be requested by the Contracting Authority from the
bidder and it must be provided within two (2) working days of the written request:

Item Description Completed and
Attached

1 Letter or proof of Insurance as per article 6. 13 of Part 6 Prior to contract
award

2 Sub-contract and Sub-contractor List , as per clause 7.15 of Part 7 Prior to contract
award

3 Annex J — Pricing Data Sheet; Prior to contract
award
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4.1.5 Deliverables after Contract award

Element Description Doit étre fourni
apres
["attribution du
Contrat, dans

les
1 Insurance Requirements as per article 7.11, Part 7; 5 calendar days
2 Work Schedule and Reports as per article 7.16, Part 7, 5 calendar days
3 Inspections and tests plan as per article 7.28, Part 7 5 calendar days
4.2 Basis of Selection

A bid must comply with the requirements of the bid solicitation and meet all mandatory evaluation criteria
to be declared responsive. The responsive bid with the lowest evaluated price will be recommended for
award of a contract.

4.2.1 Equivalent Products

SACC Manual Clause B3000T (2006-06-16) Equivalent Products

4.3 Public Bid Opening

A public bid opening will be held in Public Works and Government Services Canada, 601-1550,
D’Estimauville Ave., Québec, Qc at 02:00 PM (EDST) on the date show at the first page.

Following solicitation closing, bid results may be obtained by calling at No. (418) 649-2888.
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PART 5 - CERTIFICATIONS

Bidders must provide the required certifications and additional information to be awarded a contract.

The certifications provided by Bidders to Canada are subject to verification by Canada at all times. Unless
specified otherwise, Canada will declare a bid non-responsive, or will declare a contractor in default if any
certification made by the Bidder is found to be untrue whether made knowingly or unknowingly, during the
bid evaluation period or during the contract period.

The Contracting Authority will have the right to ask for additional information to verify the Bidder’s
certifications. Failure to comply and to cooperate with any request or requirement imposed by the
Contracting Authority will render the bid non-responsive or constitute a default under the Contract.

5.1 Certifications Required with the Bid
Bidders must submit the following duly completed certifications as part of their bid.
5.1.1 Integrity Provisions - Declaration of Convicted Offences
In accordance with the Ineligibility and Suspension Policy (http://www.tpsgc-pwgsc.gc.ca/ci-

if/politique-policy-eng.html), the Bidder must provide with its bid the required documentation, as
applicable, to be given further consideration in the procurement process.

5.2. Mandatory Certifications Required Precedent to Contract Award

The certifications and additional information listed below should be submitted with the bid, but may be
submitted afterwards. If any of these required certifications or additional information is not completed and
submitted as requested, the Contracting Authority will inform the Bidder of a time frame within which to
provide the information. Failure to provide the certifications or the additional information listed below
within the time frame provided will render the bid non-responsive.

5.2.1 Code of Conduct and Certifications - Related documentation

In accordance with the Ineligibility and Suspension Policy (http://www.tpsgc-pwgsc.gc.ca/ci-
if/politique-policy-eng.html), the Bidder must provide the required documentation, as applicable, to
be given further consideration in the procurement process.

5.2.2 Federal Contractors Program for Employment Equity - Bid Certification

By submitting a bid, the Bidder certifies that the Bidder, and any of the Bidder's members if the Bidder is a
Joint Venture, is not named on the Federal Contractors Program (FCP) for employment equity "FCP
Limited Eligibility to Bid" list available at the bottom of the page of the Employment and Social
Development Canada (ESDC) - Labour's website

(http://www.esdc.gc.ca/en/jobs/workplace/human_rights/employment_equity/federal contractor program.
page?& ga=1.229006812.1158694905.1413548969).

Canada will have the right to declare a bid non-responsive if the Bidder, or any member of the Bidder if
the Bidder is a Joint Venture, appears on the “FCP Limited Eligibility to Bid“ list at the time of contract
award.
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PART 6 - SECURITY, FINANCIAL AND OTHER REQUIREMENTS

6.1 Security Requirement (Not used)

6.2 Financial Requirements (Not used)

6.3 Accommodation (Not used)

6.4 Parking (Not used)

6.5 Material and Supply Support (Not used)

6.6 Workers’ Compensation - Letter of Good Standing (Not used)
6.7 Welding Certification

At bids closing date the Bidder should submit evidence demonstrating its certification to the welding
standards in accordance with the following:

Welding must be undertaken by a company Certified by the Canadian Welding Bureau (CWB) to the
requirements of the following Canadian Standards Association (CSA) standards:

(a) CSA W47.1, Certification of Companies for Fusion Welding of Steel, section 2;
(b) CSA W47.2, Certification of companies for fusion welding of aluminum;

In addition, welding must be done in accordance with the requirements of the applicable and related
drawings and specifications.

6.8 Valid Labour Agreement (Not used)

6.9 Work Schedule and Reports (Not used)

6.10  Fueling and De-fueling Crown Vessels (Not used)

6.11  ISO 9001:2008 - Quality Management Systems (Not used)

6.12 Environmental Protection (Not used)

6.13 Insurances Requirements

At bids closing date the Bidder must provide a letter from an insurance broker or an insurance company

licensed to operate in Canada stating that the Bidder, if awarded a contract as a result of the bid
solicitation, can be insured in accordance with the Insurance Requirements specified in Annex "C".
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PART 7 - RESULTING CONTRACT CLAUSES

The following clauses and conditions apply to and form part of any contract resulting from the bid

solicitation.

1. Requirement

a) To carry out the ship repair work regarding the Canadian Coast Guard Ship C.C.G.S. lle Saint-
Ours during winter 2019 in Amherstburg, Ontario, in accordance with the associated Technical

Specifications detailed in the Requirement attached as Annex A.

b) to carry out any approved unscheduled work not covered in paragraph a) Above.

2. Standard Clauses and Conditions

All clauses and conditions identified in the Contract by number, date and title are set out in the Standard
Acquisition Clauses and Conditions Manual issued by Public Works and Government Services Canada
(PWGSC). The Manual is available on the PWGSC Website:

http://sacc.pwgsc.gc.ca/sacc/index-e.jsp .

2.1 General Conditions

2030 (2018-06-21), General Conditions - Higher Complexity - Goods, apply to and form part of the
Contract (with the exception of Article 26 which is deleted in its entirety and replace with Article 42 here
below).

Section 22 of 2030 is amended in Annex E Warranty.

2.2 Supplemental General Conditions

1029 (2010-08-16) Ship Repairs, excluding section 07 & 09 apply to and form part of the Contract.
3. Security Requirement

There is no security requirement associated with this Statement of Work

4. Term of Contract

4.1 Contract period

The contract period is from Contract award date until the end of the warranty period inclusively.

4.2 Work period

Work is to commence and be completed as follows:

Start of Work: January 14, 2019, or following ship’s availability.
End of Work: Four (4) weeks following ship’s availability.
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The Contractor agrees that the above time frame provides an adequate period to perform the subject

work and absorb a reasonable amount of unscheduled work; and further, that it has sufficient material
and human resources allocated or available to complete the subject work and a reasonable amount of
unscheduled work within the Work Period.

5. Authorities

5.1 Contracting Authority
The Contracting Authority for the Contract is:

Steve Simoneau

Public Works and Government Services Canada

Québec area, Marine division

1550, avenue D’Estimauville, Québec, (Québec) G1J 0C4,
Quebec, Canada

Steve.simoneau@tpsgc-pwgsc.gce.ca

Telephone: (418) 649-2816

Fax: (418) 648-2209

The Contracting Authority is responsible for the management of the Contract and any changes to the
Contract must be authorized in writing by the Contracting Authority. The Contractor must not perform
work in excess of or outside the scope of the Contract based on verbal or written requests or instructions
from anybody other than the Contracting Authority.

5.2 Technical Authority
The Technical Authority for the Contract is:

Name will be determined at Contract award
Telephone:
Facsimile:
E-mail address:

The Technical Authority is the representative of the department or agency for whom the Work is being
carried out under the Contract and is responsible for all matters concerning the technical content of the
Work under the Contract. Technical matters may be discussed with the Technical Authority; however, the
Technical Authority has no authority to authorize changes to the scope of the Work. Changes to the
scope of the Work can only be made through a contract amendment issued by the Contracting Authority.

5.3 Inspection Authority/Inspector

The Inspection Authority for the Contract is:

See section 5.2

The Inspection Authority is the Department of Public Works and Government Services Canada, who for
the purposes of this requirement is the inspector responsible for inspection of the work and acceptance of
the finished work under this requirement. The Inspection Authority will be represented on-site by a

designated inspector and such other Government of Canada inspectors who will from time to time be
assigned in support of the designated Inspector.
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6. Payment

6.1 Basis of Payment - Firm Price

In consideration of the Contractor satisfactorily completing all of its obligations under the Contract, the
Contractor will be paid the firm price indicated in Annex B. Goods and Services Tax or Harmonized Sales
Tax is extra, if applicable. Payment for unscheduled work will be done in accordance with Basis of
Payment outlined at Annex B.

6.2 Payment Terms - Progress Payments

1. Canada will make progress payments in accordance with the payment provisions of the Contract,
no more than once a month, for cost incurred in the performance of the Work, up to 90 percent of
the amount claimed and approved by Canada if:

(a) an accurate and complete claim for payment using form PWGSC-TPSGC 1111, Claim for
Progress Payment, and any other document required by the Contract have been
submitted in accordance with the invoicing instructions provided in the Contract;

(b) the amount claimed is in accordance with the basis of payment;

(c) the total amount for all progress payments paid by Canada does not exceed 90 percent
of the total amount to be paid under the Contract;

(d) all certificates appearing on form PWGSC-TPSGC 1111 have been signed by the
respective authorized representatives.

2. The balance of the amount payable will be paid in accordance with the payment provisions of the
Contract upon completion and delivery of all work required under the Contract if the Work has
been accepted by Canada and a final claim for the payment is submitted.

3. Progress payments are interim payments only. Canada may conduct a government audit and
interim time and cost verifications and reserves the rights to make adjustments to the Contract
from time to time during the performance of the Work. Any overpayment resulting from progress
payments or otherwise must be refunded promptly to Canada.

6.3 SACC Manual Clauses

SACC Manual Clause C6000C (2017-08-17) Limitation of Price

SACC Manual Clause H4500C (2010-01-11) Lien - Section 427 of the Bank Act
7. Invoicing Instructions

7.1 Submitting of invoices

The Contractor must submit invoices in accordance with the information required in Section 13 of 2030,
(2016-04-04), General Conditions - Higher Complexity - Goods

Part — Partie 2 of — de 2 / Page 16 of - de 56



Solicitation No — N° de l'invitation Amd. No. — N° de la modif. Buyer ID — id de I'acheteur

F3004-18N392/A gcw 028
Client Ref No. — N° de réf. du client File No. — N° du dossier

F3004-18N392 QCW-8-41141

7.2 Invoice

7.2.1 Transmission of invoices

Invoice to be made to the name of:
DFO.invoicing-facturation.MPO@canada.ca

An electronic copy to be sent for verification to:
steve.simoneau@tpsgc-pwgsc.gc.ca

7.3 Warranty Holdback

A warranty holdback of 10% of the total contract price as last amended (applicable taxes excluded) will be
applied to the final claim for payment. This holdback will be payable by Canada upon the expiry of the 90
day warranty period(s) applicable to the work. Applicable taxes are to be calculated and paid on the total
amount of the claim before the 10% holdback is applied. At the time that the holdback is released, there
will be no applicable taxes payable, as it was included in previous payments.

8. Certifications

8.1 Generality

Compliance with the certifications provided by the Contractor in its bid is a condition of the Contract and
subject to verification by Canada during the entire contract period. If the Contractor does not comply with
any certification or it is determined that any certification made by the Contractor in its bid is untrue,
whether made knowingly or unknowingly, Canada has the right, pursuant to the default provision of the
Contract, to terminate the Contract for default.

9. Applicable Laws

The Contract must be interpreted and governed, and the relations between the parties determined, by the
laws in force in

10. Priority of Documents

If there is a discrepancy between the wordings of any documents that appear on the list, the wording of
the document that first appears on the list has priority over the wording of any document that
subsequently appears on the list.

€) the Articles of Agreement;
(b) the Supplemental General Conditions 1029, (2010-08-16), Ship Repairs;
(c) General Conditions 2030, (2018-06-21) - Higher Complexity - Goods;

(d) Annex A, Requirement;
(e) Annex B, Basis of Payment;
) Annex C, Insurance Requirements;

(9) Annex E, Warranty;
(h) the Contractor's bid dated
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11. Insurance Requirements

The Contractor must comply with the insurance requirements specified in Annex C. The Contractor must
maintain the required insurance coverage for the duration of the Contract. Compliance with the insurance
requirements will not release the Contractor from or reduce its liability under the Contract.

The Contractor is responsible to decide if additional insurance coverage is necessary to fulfill its
obligation under the Contract and to ensure compliance with any applicable law. Any additional
insurance coverage will be at the Contractor's expense, and for its own benefit and protection.

The Contractor must forward to the Contracting Authority within cing (5) calendar days after the date of
award of the Contract a Certificate of Insurance including details of the insurance coverage, exclusions,
deductibles and conditions and confirming that the insurance policy complying with the requirements is in
force. The Contractor must, if requested by the Contracting Authority, forward to Canada a certified true
copy of all applicable insurance policies.

12. Financial Security (Not used)

13. Accommodation (Not used)

14. Parking (Not used)

15. Sub-contracts and Sub-contractor List

The Contracting Authority is to be notified, in writing, of any changes to the list of subcontractors before
commencing the work.

When the Contractor sub-contracts work, a copy of the sub-contract purchase order is to be passed to the
Contracting Authority. In addition, the Contractor must monitor progress of sub-contracted work and
inform the Inspection Authority on pertinent stages of work to permit inspection when considered
necessary the Inspection Authority.

16. Work Schedule and Reports

No later than five (5) calendar days after contract award, the preliminary schedule must be revised and
expanded as necessary and resubmitted before commencement of the Work.

The Contractor must provide a detailed work schedule showing the commencement and completion dates
for the Work in the available work period, including realistic target dates for significant events. During the
Work Period the schedule is to be reviewed on an ongoing basis by the Inspection Authority and the
Contractor, updated when necessary, and available in the Contractor's office for review by Canada's
authorities to determine the progress of the Work.

Production work schedules must be revised and resubmitted before each Progress Meeting. The revised
schedules must show the effect of progressed work and approved work arising. Changes in scheduled
completion dates due to unscheduled work will not be accepted except as negotiated under Design
Change or Additional Work, Article 26.

17. Insulation Materials - Asbestos Free

All materials used to insulate or re-insulate any surfaces on board the vessel must meet Transport
Canada Marine standards, for commercial marine work, and, for all work, be free from asbestos in any
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form. The Contractor must ensure that all machinery and equipment located below or adjacent to
surfaces to be re-insulated are adequately covered and protected before removing existing insulation.

18. Loan of Equipment - Marine (Not used)
19. Trade Qualifications

The Contractor must use qualified, certificated (if applicable) and competent tradespeople and
supervision to ensure a uniform high level of workmanship. The Inspection Authority may request to view
and record details of the certification and/or qualifications held by the Contractor’s tradespeople. This
request should not be unduly exercised but only to ensure qualified tradespeople are on the job

20. Material and Supply Support (Not used)
21. ISO 9001:2008 - Quality Management Systems (Not used)

22. Quality Control Plan

The Contractor must implement and follow the Quality Control Plan (QCP) prepared according to the latest
issue (at contract date) of ISO 10005 Quality management - Guidelines for quality plans, approved by the
Inspection and Technical Authorities. The QCP shall describe how the Contractor will conform to the
specified quality requirements of the Contract and specify how the required quality activities are to be
carried out, including quality assurance of subcontractors. The Contractor must include a traceability matrix
from the elements of the specified quality requirements to the corresponding paragraphs in the QCP.

The documents referenced in the QCP shall be made available when requested by the Inspection Authority.

The Contractor must make appropriate amendments to the QCP throughout the term of the contract to
reflect current and planned quality activities. Amendments to the QCP must be acceptable to the Inspection
and Technical Authorities.

Refer to Annex “D” for further details on the Quality Control Plan requirements.

23. Welding Certification

Welding must only be undertaken by a company Certified by the Canadian Welding Bureau (CWB) to the
requirements of the following Canadian Standards Association (CSA) standards:

(a) CSA W47.1, Certification of Companies for Fusion Welding of Steel, section 2.
(b) CSA W47.2, Certification of companies for fusion welding of aluminum;

In addition, welding must be done in accordance with the requirements of the applicable drawings and
specifications.

Before the commencement of any fabrication work, and upon request from the Inspection Authority, the
Contractor must provide approved welding procedures and/or a list of welding personnel intended to be
used in the completion of the work. The list must identify the CWB welding procedure qualifications
attained by each of the personnel listed and must be accompanied by a copy of each person's current
CWB welding certification.
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24. Environmental Protection

The Contractor and its sub-contractors engaged in the Work on a Crown vessel must carry out the Work
in compliance with applicable municipal, provincial and federal environmental laws, regulations and
industry standards.

The Contractor must have detailed procedures and processes for identifying, removing, tracking, storing,
transporting and disposing of all potential pollutants and hazardous material encountered, to ensure
compliance as required above.

All waste disposal certificates are to be provided to the Inspection Authority, with information copies sent
to the Contracting Authority. Furthermore, additional evidence of compliance with municipal, provincial
and federal environmental laws and regulations is to be furnished by the Contractor to the Contracting
Authority when so requested.

The Contractor must have environmental emergency response plans and/or procedures in place.
Contractor and subcontractor employees must have received the appropriate training in emergency
preparedness and response. Contractor personnel engaging in activities which may cause environmental
impacts or potential noncompliance situations, must be competent to do so on the basis of appropriate
education, training, or experience.

25. Fueling and De-fueling a Crown Vessel (Not used)

26. Procedure for Design Change or Additional Work
SACC Manual Clause B5007C (2010-01-11) Design Change or Additional Work

26.1 Price Breakdown:

The Contractor must, upon request, provide a price breakdown for all unscheduled work, by
specific activities with trades, person-hours, material, subcontracts and services.

26.2 Pro-rated Prices:

Hours and prices for unscheduled work will be based on comparable historical data applicable to
similar work at the same facility, or will be determined by pro-rating the quoted work costs in the
Contract when in similar areas of the vessel.

27. Equipment/Systems: Inspection/Test (Not used)

28. Inspection and Test Plan

The Contractor shall, in support of their QCP, implement an approved Inspection & Test Plan (ITP).

The Contractor shall provide at no additional cost to the Crown, all applicable test data, all Contractor
technical data, test pieces and samples as may reasonably be required by the Inspection Authority to verify
conformance to contract requirements. The Contractor shall forward at his expense such technical data,
test data, test pieces and samples to such location as the Inspector may direct.
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Refer to Annex “D” for details on Inspection and Test Plan Requirements.

29. Vessel Custody (Not used)

30. Vessel manned Refits
SACC Manual Clause A0032C (2011-05-16) Vessel Manned Refits
31. Pre-Refit Meeting

A Pre-Refit meeting will be convened and chaired by the Contracting Authority at the work site, before the
commencement of the work period.

32. Meetings

Progress meetings, chaired by the Contracting Authority, will take place at the Contractor's facility as and
when required, generally once a month. Interim meetings may also be scheduled. Contractor attendees
at these meetings will, as a minimum, be its Contract (Project) Manager, Production Manager
(Superintendent) and Quality Assurance Manager. Progress meetings will generally incorporate
Technical meetings to be chaired by the Technical Authority.

33. Outstanding Work and Acceptance

The Inspection Authority, in conjunction with the Contractor, will prepare a list of outstanding work items
towards the end of the vessel Work Period. This list will form the annexes to the formal acceptance
document for the vessel. A Contract Completion Meeting will be convened by the Inspector on the work
completion date to review and sign off the Acceptance Document. In addition to any amount held under
the Warranty Holdback Clause, a holdback of twice the estimated value of outstanding work will be held
until completion of said work.

The PWGSC-TPSGC 1205 Acceptance Document is to be completed and distribution is to be made by
the Public Works and Government Services Canada Inspection Authority as follows:

)] original to the PWGSC Contracting Authority

(b) one copy to the Technical Authority

(c) one copy to contractor

34. Licensing

The Contractor must obtain and maintain all permits, licenses and certificates of approval required for the
work to be performed under any applicable federal, provincial or municipal legislation. The Contractor is
responsible for any charges imposed by such legislation or regulations. Upon request, the Contractor
must provide a copy of any such permit, license or certificate to Canada.

35. Hazardous Waste - Vessels

SACC Manual Clause A0290C (2008-05-12) Hazardous Waste - Vessels
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36. Government Site Regulations

SACC Manual Clause A9068C (2010-01-11) Government Site Regulations

37.

Scrap and Waste Material

SACC Manual Clause A9055C (2010-08-16) Scrap and Waste Material

38.

39.

40.

41.

Stability and Weight Management (Not used)
Vessel - Access by Canada (Not used)
Title to Property - Vessel (Not used)

Defence Contract

SACC Manual Clause A9006C (2012-07-16) Defence Contract

42.

Limitation of Contractor's Liability for Damages to Canada

This section applies despite any other provision of the Contract and replaces the section of the
general conditions entitled "Liability". Any reference in this section to damages caused by the
Contractor also includes damages caused by its employees, as well as its subcontractors,
agents, and representatives, and any of their employees.

Whether the claim is based in contract, tort, or another cause of action, the Contractor’s liability
for all damages suffered by Canada caused by the Contractor’s performance of or failure to
perform the Contract is limited to $10 million per incident or occurrence to an annual aggregate of
$20 million for losses or damage caused in any one year of carrying out the Contract, each year
starting on the date of coming into force of the Contract or its anniversary. This limitation of the
Contractor’s liability does not apply to nor include:

(a) Any infringement of intellectual property rights;
(b) Any breach of warranty obligations;

(c) Any liability of Canada to a third party arising from any act or omission of the Contractor in
performing the Contract; or

(d) Any loss for which the policies of insurance specified in the Contract or any other policies of
insurance held by the Contractor would provide insurance coverage.

Each Party agrees that it is fully liable for any damages that it causes to any third party in
connection with the Contract, regardless of whether the third party makes its claim against
Canada or the Contractor. If Canada is required, as a result of joint and several liability, to pay a
third party in respect of damages caused by the Contractor, the Contractor must reimburse
Canada for that amount.

The Parties agree that nothing herein is intended to limit any insurable interest of the Contractor
nor to limit the amounts otherwise recoverable under any insurance policy. The Parties agree
that to the extent that the insurance coverage required to be maintained by the Contractor under
this Contract or any additional insurance coverage maintained by the Contractor, whichever is
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greater, is more than the limitations of liability described in sub article (2), the limitations provided
herein are increased accordingly and the Contractor shall be liable for the higher amount to the
full extent of the insurance proceeds recovered.

5. If, at any time, the total cumulative liability of the Contractor for losses or damage suffered by
Canada caused by the Contractor’'s performance of or failure to perform the Contract, excluding
liability described under subsection 2(a), (b), (c) and (d) exceeds $40 million, either Party may
terminate the Contract by giving notice in writing to the other Party and neither Party will make
any claim against the other for damages, costs, expected profits or any other such loss arising
out of the termination. However, no such termination or expiry of the Contact shall reduce or
terminate any of the liabilities that have accrued to the effective date of the termination but which
liabilities are subject to the limitations as specified in sub-article (1) through (4) above.

6. The date of termination pursuant to this Article, shall be the date specified by Canada in its notice
to terminate, or, if the Contractor exercises the right to terminate, in a notice to the Contractor
from Canada in response to the Contractor’s notice to terminate. The date of termination shall be
in Canada’s discretion to a maximum of 12 months after service of the original notice to terminate
served by either Party pursuant to sub-article 5, above.

7. In the event of a termination under this Article, the Contract will automatically remain in force
subject to all of the same terms and conditions until the date of termination and the Contractor
agrees that it will be paid in accordance with the applicable provisions as set out in the Basis of
Payment, Annex B and that the Contractor's liability remains as specified in sub-articles (1)
through (4), above.

8. Nothing shall limit Canada’s other remedies, including Canada'’s right to terminate the Contract

for default for breach by the Contractor of any of its obligations under this Contract,
notwithstanding that the Contractor may have reached any limitation of its liability hereunder.
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ANNEX A

REQUIREMENT — TECHNICAL SPECIFICATION

See electronic Annex.
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ANNEX B

BASIS OF PAYMENT FIRM PRICE
Remark to Bidder: Annex B will form the Basis of Payment for the resulting contract and should
not be filled in at annex ‘I’ the bid submission stage.

B1 Contract Firm Price

A) [Known Work

For work as stated in Contract Clause 1a), Specified in Annex “A” and
detailed in the Price per Iltem Sheet, Appendix 1 of Annex 1 as well as
Pricing Data Sheet, Annex J, for a FIRM PRICE of: $

B) Total Firm Price : $

B2 Unscheduled Work
Payment for Unscheduled Work:

The Contractor will be paid for unscheduled work arising, as authorized by Canada. The
authorized unscheduled work will be calculated as follows:

Number of hours (to be negotiated) X $ , being the Contractor's firm hourly charge-out
labour rate which includes overhead and profit, plus net laid-down cost of materials to which will
be added a mark-up of 10 percent, plus Goods and Services Tax or Harmonized Sales Tax, if
applicable, calculated at 5 percent of the total cost of material and labour. The firm hourly charge-
out labour rate and the material mark-up will remain firm for the term of the Contract and any
subsequent amendments.

B2.1: Notwithstanding definitions or useage elsewhere in this document, or in the Bidder's Cost
Management System, when negotiating Hours for unscheduled work, PWGSC will
consider only those hours of labour directly involved in the production of the subject work
package.Elements of Related Labour Costs identified in B2.2 below, will not be
negotiated, but will be included in the firm hourly Charge-out Labour Rate in accordance
with paragraph B2.2

B2.2: Allowance for Related Labour Costs such as: Management, Direct Supervision,
Purchasing and Material Handling, Quality Assurance and Reporting, First Aid, Gas Free
Inspecting and Reporting, and Estimating will be included as Overhead within the firm
hourly Charge-out Labour Rate entered in line B2 above.

B2.3: The 10% mark-up rate for materials will also apply to subcontracted costs. The mark-up
rate includes any allowance for material and subcontract management not allowed for in
the Chargeout Labour Rate. The Contractor will not be entitled to a separate labour
component for the purchase and handling of materials or subcontract administration.
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B3 Overtime

No overtime work shall be compensated for under the Contract unless authorized in advance and
in writing by the Contracting Authority. Any request for payment must be accompanied by a copy
of the overtime authorization and a report containing such details as Canada may require with
respect to the overtime work performed. Compensation for authorized overtime will be calculated
in the following manner:

a. For Known Work, the Contractor will be paid the original contract price plus agreed overtime
hours paid at the following premium rates; or,

b. For Unscheduled Work, the Contractor will be paid for agreed overtime hours paid at the firm
hourly Charge-out Labour Rate above plus the following premium rates:

Premium for Time and one half: $ per hour; or,

Premium for Double time: $ per hour

The above premiums rates shall be calculated as follows:

Premium for time and one half:

Y (that portion of the firm Hourly Charge-out Labour Rate in B2 that is directly attributable to
salary cost plus related certified fringe benefits) times 7.5% (representing profit)

Premium for double time:

The portion of the Unscheduled Work firm Charge-out Labour Rate in B2 that is directly
attributable to salary cost plus related certified fringe benefits times 7.5% (representing profit)

These premiums will remain firm for the duration of the Contract, including all amendments and
are subject to audit by Canada, and to retroactive adjustment if Canada discovers that the
premiums have not been calculated in accordance with the formulae, above.

B4 Daily Services Fee
Not used

B5 Cost of all Services is Included in Contract Price

All charges, fees expenses and disbursements incidental to the carrying out of the Work, are included
in the Contract Price for the Work, including, without limitation:

1. Services: Not used

2. Docking and Undocking: Not used

3. Field Service Representatives/Supervisory Services: include all costs for field service
representatives/supervisory services including manufacturers' representatives, engineers,
etc.
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4. Removals: include all costs for removals necessary to carry out the Work and will be the

responsibility of the Contractor whether or not they are identified in the specifications,
except those removals not apparent when viewing the vessel or examining the drawings.
The Contractor will also be responsible for safe storage of removed items and reinstalling
them on completion of the Work. The Contractor will be responsible for renewal of
components damaged during removal.

5. Sheltering, Staging, Cranage and Transportation: include the cost of all sheltering,
staging including handrails, cranage and transportation to carry out the Work as specified.

The Contractor will be responsible for the cost of any necessary modification of these facilities to
meet applicable safety regulations.
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ANNEX C

INSURANCE REQUIREMENTS
C.l Ship Repairers' Liability Insurance

1. The Contractor must obtain Ship Repairer's Liability Insurance and maintain it in force throughout
the duration of the Contract, in an amount usual for a contract of this nature, but for not less than
$10,000,000 per accident or occurrence and in the annual aggregate

2. The Ship Repairer's Liability insurance must include the following:

(a) Additional Insured: Canada is added as an additional insured, but only with respect to
liability arising out of the Contractor's performance of the Contract. The interest of
Canada as additional insured should read as follows: Canada, represented by Public
Works and Government Services Canada.

(b) waiver of subrogation rights: Contractor’s insurer to waive all rights of subrogation against
Canada as represented by the Department of Public Works and Government Services
Canada and the Canadian Coast Guard for any and all loss of or damage to the vessel,
however caused.

(©) Notice of Cancellation: The Insurer will endeavor to provide the Contracting Authority
thirty (30) days written notice of cancellation.

(d) Contractual Liability: The policy must, on a blanket basis or by specific reference to the
contract, extend to assumed liabilities with respect to contractual provisions.

(e) Cross Liability/Separation of Insureds: Without increasing the limit of liability, the policy
must protect all insured parties to the full extent of coverage provided. Further, the policy
must apply to each Insured in the same manner and to the same extent as if a separate
policy had been issued to each.

C.2 Commercial General Liability Insurance
1. The Contractor must obtain Commercial General Liability Insurance, and maintain it in force
throughout the duration of the Contract, in an amount usual for a contract of this nature, but for
not less than $10,000,000 per accident or occurrence and in the annual aggregate
2. The Commercial General Liability Insurance policy must include the following:
@ Additional Insured: Canada is added as an additional insured, but only with respect to
liability arising out of the Contractor's performance of the Contract. The interest of
Canada should read as follows: Canada, as represented by Public Works and

Government Services Canada.

(b) Bodily Injury and Property Damage to third parties arising out of the operations of the
Contractor.
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(© Personal Injury: While not limited to, the coverage must include Violation of Privacy,

Libel and Slander, False Arrest, Detention or Imprisonment and Defamation of Character.

(d) Cross Liability/Separation of Insureds: Without increasing the limit of liability, the policy
must protect all insured parties to the full extent of coverage provided. Further, the policy
must apply to each Insured in the same manner and to the same extent as if a separate
policy had been issued to each.

(e) Blanket Contractual Liability: The policy must, on a blanket basis or by specific reference
to the Contract, extend to assumed liabilities with respect to contractual provisions.

()] Employees and, if applicable, Volunteers must be included as Additional Insured.

(9) Employers' Liability: to protect the Contractor for liabilities arising in the management and
administration of statutory and contractual entitlements of its employees.

(h) Notice of Cancellation: The Insurer agrees to provide the Contracting Authority thirty (30)
days written notice of policy cancellation.

0] If the policy is written on a claims-made basis, coverage must be in place for a period of
at least 12 months after the completion or termination of the Contract.

0] Owners' or Contractors' Protective Liability: Covers the damages that the Contractor
becomes legally obligated to pay arising out of the operations of a subcontractor.

(k) Sudden and accidental Pollution Liability (minimum 72 hours): To protect the Contractor
for liabilities arising from damages caused by accidental pollution incidents.
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ANNEX D

INSPECTION/QUALITY ASSURANCE/QUALITY CONTROL

D.1 Inspection and Test Plan (ITP):

1. The Contractor must prepare an Inspection and Test Plan (ITP) comprising individual inspection and

test plans for each specification item of this project, in accordance with the Quality Standard and its
Quality Control Plan. The ITP must be submitted to the Inspection Authority for review and amended
by the Contractor to the satisfaction of the Inspection Authority.

(&) EachITP must contain all inspection points identified in the Technical Specification highlighting any

mandatory points that must be witnessed by the Inspection Authority and other "hold" points
imposed by the Contractor to ensure the quality of the work.

(b) Milestone delivery date for the ITP is given in the Contract, however individual ITPs should be

forwarded for review as developed.

2. Coding:

3.

(a) Each Inspection and Test Plan (ITP) is to be coded for identification clearly demonstrating a

systematic approach similar to the following (Contractor's system should be defined in its Quality
Control Plan):

(i) Prefixes for Inspections, Test and Trials:

Prefix "1" is a Contractor inspection, i.e. 1H-10-01, 1H-10-02;
prefix "2" is a Contractor post repair test, i.e. 2H-10-01; and
prefix "3" is a Contractor post repair trial, i.e. 3H-10-01.

(b) Specification items followed by assigned sequence numbers for inspection processes within
each Specification Item; and

(c) Cross reference to a verification document number

Inspection and Test Plan Criteria:

Inspection criteria, procedures and requirements are stated in the specifications, drawings, technical
orders and reference standards invoked by the Specifications. Test and trial documentation may also
be included or referenced in the Specifications. An individual Inspection and Test Plan (ITP) is required
for each Specification item.

(a) All ITPs must be prepared by the Contractor in accordance with the above criteria, its Quality Plan,

and must provide the following reference information:

(i) the ship's name;

(i) the Specification item number;

(iii) equipment/system description and a statement defining the parameter which is being
inspected,;
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(iv) a list of applicable documents referenced or specified in the inspection procedure;

(v) the inspection, test or trial requirements specified in the Technical Specification;

(vi) the tools and equipment required to accomplish the inspection;

(vii) the environmental conditions under which the inspections are to be conducted and the
tolerances on the inspection conditions;

(viii) a detailed step-by step procedure of how each inspection is to be performed, conformance
parameters, accept/reject criteria and recording of results, deficiencies found and
description of corrective action(s) required;

(ix) name and signature of the person who prepared the plan, date prepared and amendment level;
and,

(X) names and signatures of the persons conducting and witnessing the inspection, test or trial.

4. Contractor Imposed Testing:

Tests and trials in addition to those given in the Technical Specification must be approved by the
Inspection Authority.

(&) Amendments: Amendment action for the Inspection and Test Plans must be ongoing throughout
the refit and reflect the inspection requirements for unscheduled work. Amendments must be
submitted as developed, but not less frequently than once every second week.

D.2 Conduct of Inspection
1. Inspections must be conducted in accordance with the ITP.

2. The Contractor must provide its own staff or subcontracted staff to conduct inspections, tests and trials;
excepting that Technical Authority or Inspection Authority personnel may be designated in the
specifications, in which case the Contractor must ensure that its own staff are provided in support of
such inspection/test/trial.

3. The Contractor must ensure that the required conditions stated in the ITP prevail at the commencement
of, and for the duration of, each inspection/test/trial.

4. The Contractor must ensure that personnel required for equipment operation and records taking during
the inspection/test/trial are briefed and available at the start and throughout the duration of the
inspection/test/trial. Tradesmen or FSRs who may be required to effect minor changes or adjustments
in the installation must be available at short notice.

5. The Contractor is to coordinate the activities of all personnel taking part in each inspection/test/trial and
ensure that safe conditions prevail throughout the inspection/test/trial.

D.3 Inspection Records and Reports

1. The Contractor on the inspection record, test or trials sheets as applicable must record the results of

each inspection. The Contractor must maintain files of completed inspection records consistent with
the Quiality Standard and its Quality Plan for this project.
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2. The Contractor's QC representative (and the FSR when required) must sign as having witnessed the
inspection, test or trial on the inspection record. The Contractor must forward originals of completed
inspection records, together with completed test(s) and/or trials sheets to the Inspection Authority as
they are completed.

3. Unsatisfactory inspection/test/trial results, for which corrective action cannot be completed during the
normal course of the inspection/test/trial, will require the Contractor to establish and record the cause
of the unsatisfactory condition to the satisfaction of the Inspection Authority. Canada representatives
may assist in identification where appropriate.

4. Corrective action to remove cause of unsatisfactory inspections must be submitted to the Inspection
Authority in writing by the Contractor, for approval before affecting such repairs and rescheduling of
the unsatisfactory inspection/test/trial. Such notices must be included in the final records passed to
the Inspection Authority.

5. The Contractor must undertake rectification of defects and deficiencies in the Contractor's installation
or repair as soon as practicable. The Contractor is responsible to schedule such repairs at its own risk.

6. The Contractor must reschedule unsatisfactory inspections after any required repairs have been
completed.

7. Quality Control, Inspection and Test records that substantiate conformance to the specified
requirements, including records of corrective actions, must be retained by the Contractor for three (3)
years from the date of completion or termination of the Contract and must be made available to the
Inspection Authority upon request.

D.4 Inspection and Trials Process
1. Drawings and Purchase Orders

(a) Upon receipt of two (2) copies of each drawing or purchase order, the designated Inspection
Authority will review its content against the provisions of the Specifications. Where discrepancies
are noted, the Inspection Authority will formally advise all concerned, in writing using a Discrepancy
Notice. The resolution of any such discrepancy is a matter for consultation between the Contractor
and other Crown Authorities.

The Inspection Authority is NOT responsible for the resolution of discrepancies.
2. Inspection

(&) Upon receipt and acceptance of the Contractor’s ITP, inspection will consist of a number of
Inspection Points supplemented by such other inspections, tests, demonstrations and trials as may
be deemed necessary by the Inspection Authority to permit him to certify that the work has been
performed in compliance with the provisions of the Specifications. The Contractor must be
responsible for notifying the designated Inspection Authority of when the work will be available for
inspection, sufficiently in advance to permit the designated Inspection Authority to arrange for the
appropriate inspection.
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(b) The Inspection Authority will inspect the materials, equipment and work throughout the project

4,

(©)

(d)

(e)

against the provisions of the Technical Specification and, where non-conformances are noted, will
issue appropriate INSPECTION NON-CONFORMANCE REPORTS.

The Contract requires the implementation of a Quality Assurance/Quality Control system, so the
Inspection authority must require that the Contractor provide a copy of its internal inspection report
pertaining to a work item before conducting the requested inspection. If third party inspections are
required by the Contract (e.g. inspections by a certified CWB 178.2 welding inspector), the reports
of these inspections must be required before the Work is inspected by the Inspection Authority.

The QA/QC system is a requirement, so if the documentation is presented to the Inspection
Authority before an inspection stating that the Work is satisfactory but the Inspection Authority finds
that the Work has not been satisfactorily inspected, the Inspection Authority must issue an
Inspection Non-conformance Report against the Work and another against the failure of the
Contractor's QA/QC system.

Before carrying out any inspection, the Inspection Authority must review the requirements for the
Work and the acceptance and/or rejection standards to be applied. Where more than one standard
or requirement is called up and they are potentially conflicting, the Inspection Authority must refer
to the order of precedence in the Contract to determine the standard or requirement to be applied.

Inspection Non-conformance report

@

(b)

(©)

An Inspection Non-conformance report will be issued for each non-conformance noted by the
Inspection Authority. Each report will be uniquely numbered for reference purposes, will be signed
and dated by the Inspection Authority, and will describe the non-conformance.

When the non-conformance has been corrected by the Contractor and has been re-inspected and
accepted by the Inspection Authority, the Inspection Authority will complete the Report by adding
an applicable signed and dated notation.

At the end of the project, the content of all Inspection Non-conformance Reports which have not
been signed-off by the Inspection Authority will be transferred to the Acceptance Documents before
the Inspection Authority's certification of such documents.

Tests, Trials, and Demonstrations

@)

(b)

(©)

To enable the Inspection Authority to certify that the Work has been performed satisfactorily, in
accordance with the Contract and Specifications, the Contractor must schedule, co-ordinate,
perform, and record all specified Tests, Trials and Demonstrations required by the Inspection
Authority.

Where the Specifications contain a specific performance requirement for any component,
equipment, sub-system or system, the Contractor must test such component, equipment, sub-
system or system to the satisfaction of the Inspection Authority, to prove that the specified
performance has been achieved and that the component, equipment, sub-system or system
performs as required by the specifications.

Tests, trials and demonstrations must be conducted in accordance with a logical, systematic
schedule which must ensure that all associated components and equipment are proven before sub-
systems demonstration or testing, and that sub-systems are proven before system demonstration
or testing.
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(d) Where the Specifications do not contain specific performance requirements for any component,

(e)
®

(@
(h)

equipment, sub-system or system, the Contractor must demonstrate such component, equipment,
sub-system or system to the satisfaction of the Inspection Authority.

The contractor must submit its Test and Inspection Plan as indicated in section D.1 above.

The Contractor must co-ordinate each test, trial and demonstration with all interested parties,
including the Inspection Authority; Contracting and Technical Authorities; regulatory authorities;
Classification Society; Sub-contractors; etc. The Contractor must provide the Inspection Authority
and other Crown Authorities with a minimum of five working days’ notice of each scheduled test,
trial, or demonstration.

The Contractor must keep written records of all tests, trials, and demonstrations conducted.

The Contractor must in all respects be responsible for the conduct of all tests and trials in
accordance with the requirements of the Contract.

The Inspection Authority and the Technical Authority reserve the right to defer starting or continuing
with any sea trials for any reasonable cause including but not limited to adverse weather, visibility,
equipment failure or degradation, lack of qualified personnel and inadequate compliance with safety
standards.
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ANNEX E
WARRANTY

2030 (2014-09-25) General Conditions Higher Complexity Goods are hereby amended, by deleting
section 2030 22 (2014-09-25), Warranty and replacing it as follows:

E.1 Section 22 Warranty

1. At the discretion of the Minister, the Contractor will replace or make good at its own expense any
finished work, excluding Government Issue incorporated therein, which becomes defective or which
fails to conform to contract requirements as a result of faulty or inefficient manufacture, material or
workmanship.

2. Notwithstanding prior acceptance of the finished work, and without restricting any other term of the
Contract or any condition, warranty or provision implied or imposed by law, the Contractor hereby
warrants that the following shall be free from all defects and shall conform with the requirements of the
contract:

(a) The painting of the underwater portion of the hull for a period of three hundred and sixty-five
(365) days commencing from the date of undocking, except that the Contractor will only be
liable to repair and/or replace to a value to be determined as follows:

Original cost to Canada of the underwater painting Work, divided by three hundred and sixty-five (365) days
and multiplied by the number of days remaining in the warranty period. The resultant would represent the
"Dollar Credit" due to Canada from the Contractor.

(b) All other painting Work for a period of three hundred and sixty-five (365) days commencing
from the date of acceptance of the Work;

(c) all parts and material provided by the Contractor for a period of three hundred and sixty-five
(365) days commencing from the date of acceptance of such parts or material;

(d) All other items of Work for a period of ninety (90) days commencing from the date of acceptance
of the Work, except that:

(i) the warranty on the Work related to any system or equipment not immediately placed in
continuous use or service shall extend for a period of ninety (90) days from the date of
acceptance of the vessel;

i) for all outstanding defects, deviations, and Work items listed on the Acceptance Document
at Delivery, the Warranty will be ninety (90) days from the subsequent date of acceptance
for each item.

3. If more than one warranty period applies, in accordance with the above, to any Work, then the warranty
shall be for the longest period.

4. The Contractor agrees to pass to Canada, and exercise on behalf of Canada, all warranties on the
Materials supplied or held by the Contractor which exceed the periods indicated Above.
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E.2 Warranty Procedures
E2.1  Scope

(a) The following are the procedures which suit the particular requirements for warranty considerations
for a vessel on completion of a refit.

E2.2 Definition

(a) There are a number of definitions of “warranty” most of which are intended to describe its force and
effect in law. One such definition is offered as follows:

“A warranty is an agreement whereby the vendor’s or manufacturer’s responsibility for performance of its
product is extended for a specific period of time beyond the date at which the title to the product passes to
the buyer.”

E2.3 Warranty Conditions

(a) General Conditions 2030, Higher Complexity - Goods are augmented by clauses incorporated into
the subject Contract.

(b) The warranty periods may be stated in more than one patrt.

(i) 90 days commencing from the day the PWGSC 1205 Acceptance Document is signed for
workmanship provided by the contractor for the refit work specified,;

(i) 365 days from the date of undocking the vessel for the specified areas of underwater paint and
topside painting;

(iii) 365 days commencing from the day the PWGSC 1205 Acceptance Document is signed for
parts and material provided by the contractor for the refit work specified;

(iv) Any other specific warranty periods that may be required in the contract or offered by the
Contractor.

(c) The foregoing does not cover the disposition of other deficiencies that will be directly related to
Technical Authority problem areas of the following nature:

(i) items becoming unserviceable that were not included in the refit specification;

(ii) refit specifications or other related documentation requiring amendments or corrections to
increase viability; and

(iif) work performed that is directly related to the Technical Authority.

E2.4  Reporting Failures With Warranty Potential

(a) The initial purpose of a report of a failure is to facilitate the decision as to whether or not to involve
warranty and to generate action to effect repairs. Therefore in addition to identification, location
data, etc. the report must contain details of the defect. Warranty decisions as a general rule are to
be made locally and the administrative process is to be in accordance with procedures as indicated.

(b) These procedures are necessary as invoking a warranty does not simply mean that the warrantor
will automatically proceed with repairs at his expense. A review of the defect may well result in a
disclaimer of responsibility, therefore, it is imperative that during such a review the Department is
directly represented by competent technical authority qualified to agree or disagree with the
warrantor’s assertions.
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E2.5 Procedures

(a) Immediately it becomes known to the Ship's Staff that an equipment/system is performing below
accepted standards or has become defective, the procedures for the investigation and reporting
are as follows:

(i) The vessel advises the Technical Authority when a defect, which is considered to be directly
associated the refit work, has occurred.

(i) On review of the Specification and the Acceptance Document, the Technical Authority in
consort with Ship's Staff is to complete the Tombstone Data and section 1 of the Warranty
Claim Form and forward the original to the Contractor for review with a copy to the PWGSC
contracting Authority. If the PWGSC Contracting or Inspection Authority is unable to support
warranty action, the Defect Claim Form will be returned to the originator with a brief justification.
(It is to be noted that in the latter instance PWGSC will inform the Contractor of its decision
and no further action will be required of the Contractor.

Warranty defect claims may be forwarded in hard copy, by fax or by e-mail whichever format is the most
convenient.

(iif) Assuming the Contractor accepts full responsibility for repair, the Contractor completes Section
2 and 3 of the Warranty Claim Form, returns it to the Inspection Authority who confirms
corrective action has been completed, and who then distributes the form to the Technical
Authority and the PWGSC Contracting Authority.

(b) In the event that the Contractor disputes the claim as a warranty defect, or agrees to share, the
contractor is to complete Part 2 of the Warranty Claim Form with the appropriate information and
forward it to the Contracting Authority who will distribute copies as necessary.

(c) When a warranty defect claim is disputed by the Contractor, the Technical Authority may arrange
to correct the defect by in-house resources or by contracting the work out. All associated costs
must be tracked and recorded as a possible charge against the contractor by PWGSC action.
Material costs and man-hours expended in correcting the defect are to be recorded and entered in
Section 5 of the warranty defect claim by the Technical Authority who will forward the warranty
defect claim to the PWGSC Contracting Authority for action. Defective parts of equipment are to
be retained pending settlement of claim.

(d) Defective equipment associated with potential warranty should not normally be dismantled until the
contractor’s representative has had the opportunity to observe the defect. The necessary work is
to be undertaken through normal repair methods and costs must be segregated as a possible
charge against a contractor by PWGSC action.
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E2.6 Liability

(a) Agreement between the Contracting Authority, Inspection Authority, Technical Authority and the
Contractor will result in one of the following conditions:

(i) The contractor accepts full responsibility for costs to repair or overhaul under the warranty
provisions of the contract;

(i) The Technical Authority accepts full responsibility for repair and overhaul of item concerned; or

(iif) The Contractor and the Technical Authority agree to share responsibility for the costs to repair
or overhaul the unserviceable item, in such cases the PWGSC Contracting Authority will
negotiate the best possible sharing arrangement.

(b) In the event of a disagreement as in paragraph 5c¢, PWGSC will take necessary action with the
contractor while the Technical Authority informs its Senior Management including pertinent data
and recommendations.

(c) The total cost of processing warranty claims must include accommodation and travel costs of the
contractor's employees as well as equipment/system down time and operational constraints.
Accordingly, the cost to remediate the defect, in man-hours and material, will be discussed between
the Contracting/Inspection Authorities and the Technical Authority to determine the best course of
action.

E2.7 Alongside Period For Warranty Repairs and Checks

(a) If at all possible, an alongside period for the vessel is to be arranged just before the expiration of
the 90 day warranty period. This alongside period is to provide time for warranty repair and check
by the contractor.

(b) In respect to the underwater paint, should it become defective during the associated warranty
period the contractor is only liable to repair to a value determined as follows:

“Original cost to Canada for painting and preservation of the underwater section of the hull, divided by three
hundred and sixty-five (365) days and multiplied by the number of days remaining in the three hundred and
sixty-five (365) days day warranty period. The resultant would represent the ‘Dollar Credit’ due to Canada
from the Contractor.”

(c) The Underwater paint system, before expiration of the warranty, should be checked by divers. The

Technical Authority, is to arrange the inspection and inform the Contracting Authority of any
adverse results.
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Appendix 1 of Annex E

I+l

Public Works and Government

Services Canada

Travaux publics et Services

gouvernementaux Canada

Warranty Claim
Réclamation De Garantie

Buyer ID — id de I'acheteur

gew 028

Vessel Name — Nom de navire

File No. — N° de dossier Contract No. - N ° de contrat

Customer Department - Ministére client

Warranty Claim Serial No.

Numéro de série de réclamation de garantie

Contractor — Entrepreneur

Effect on Vessel Operations

Effet sur des opérations de navire

Critical Degraded  Operational

Critique Dégradé Opérationnel

Non-operational

Non-opérationnel

1. Description of Complaint - Description de plainte

Contact Information - I'information de contact

Name - Nom

Tel. No.- N° Tél

Signature - Signature

Date

2. Contractor’s Investigative Report - Le rapport investigateur de I'entrepreneur
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3. Contractor’s Corrective Action - La modalité de reprise de I'entrepreneur

Contractor’s Name and Signature - Nom et signature de I'entrepreneur Date of Corrective Action - Date de modalité de reprise

Client Name and Signature - Nom et signature de client Date

4. PWGSC Review of Warranty Claim Action - Examen d'action de réclamation de garantie par TPSGC

Signature - Signature Date
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ANNEX F

VESSEL CUSTODY

(NOT USED)
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Appendix 1 of Annex F

Acceptance Certificate

(NOT USED)

Part — Partie 2 of — de 2 / Page 42 of - de 56



Solicitation No — N° de l'invitation Amd. No. — N° de la modif. Buyer ID — id de I'acheteur

F3004-18N392/A gcw 028
Client Ref No. — N° de réf. du client File No. — N° du dossier
F3004-18N392 QCW-8-41141

Annex G

SECURITY REQUIREMENTS CHECK LIST

(NOT USED)
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ANNEX H

PROJECT MANAGEMENT SERVICES

(NOT USED)
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ANNEX |

FINANCIAL BID PRESENTATION SHEET

11 Price for Evaluation

A) |Known Work

For work as stated in Part 1 Clause 2a, Specified in Annex “A” and
detailed in the Price per Item Sheet, Appendix 1 of this Annex, for a
FIRM PRICE of: $

B) |Unscheduled Work

Contractor Labour Cost:

Estimated labour hours at a firm hourly Charge-out Labour Rate,
including overhead and profit for evaluation purpose only:

1000 person hours X $ per hour for a PRICE of: $
See Note 12.1 and 12.2 below.

C) EVALUATION PRICE
GST Excluded, [A + B]:

For an EVALUATION PRICE of : $

12 Unscheduled Work

The Contractor will be paid for unscheduled work arising, as authorized by the Minister, calculated in the
following manner:

"Number of hours (to be negotiated) X $ your firm hourly Charge-out Labour Rate which includes
Overhead and profit, plus net laid-down cost of materials to which shall be added a 10% mark-up, plus
Goods and Services Tax or Harmonized Sales Tax as applicable, of the total cost of material and labour.
The firm hourly Charge-out Labour Rate and the material mark-up will remain firm for the duration of the
Contract and any subsequent amendments thereto."

12.1:  Notwithstanding definitions or useage elsewhere in this document, or in the Bidder's Cost
Management System, when negotiating Hours for unscheduled work, PWGSC will
consider only those hours of labour directly involved in the production of the subject work
package.

Elements of Related Labour Costs identified in 12.2 below, will not be negotiated, but will
be compensated for in accordance with paragraph 12.2 It is therefore incumbent upon
the Bidder to enter values in the above table which will result in fair compensation,
regardless of the structure of their Cost Management System.

12.2:  Allowance for Related Labour Costs such as: Management, Direct Supervision,
Purchasing and Material Handling, Quality Assurance and Reporting, First Aid, Gas Free
Inspecting and Reporting, and Estimating will be included as Overhead for the purposes
of determining the Charge-out Labour Rate entered in line 12 above.

12.3:  The 10% mark-up rate for materials will also apply to subcontracted costs. The mark-up
rate includes any allowance for material and subcontract management not allowed for in
the Chargeout Labour Rate. The Contractor will not be entitled to a separate labour
component for the purchase and handling of materials or subcontract administration.
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I3 Overtime

No overtime work shall be compensated for under the Contract unless authorized in advance and
in writing by the Contracting Authority. Any request for payment must be accompanied by a copy
of the overtime authorization and a report containing such details as Canada may require with
respect to the overtime work performed. Compensation for authorized overtime will be calculated
in the following manner:

a. For Known Work, the Contractor will be paid the original contract price plus agreed overtime
hours paid at the following premium rates; or,

b. For Unscheduled Work, the Contractor will be paid for agreed overtime hours paid at the firm
hourly Charge-out Labour Rate above plus the following premium rates:

Premium for Time and one half: $ per hour; or,

Premium for Double time: $ per hour

The above premiums rates shall be calculated as follows:

Premium for time and one half:

% (that portion of the firm Hourly Charge-out Labour Rate in 12 that is directly attributable to
salary cost plus related certified fringe benefits) times 7.5% (representing profit)

Premium for double time:

The portion of the Unscheduled Work firm Charge-out Labour Rate in 12 that is directly
attributable to salary cost plus related certified fringe benefits times 7.5% (representing profit)

These premiums will remain firm for the duration of the Contract, including all amendments and
are subject to audit by Canada, and to retroactive adjustment if Canada discovers that the
premiums have not been calculated in accordance with the formulae, above.

|4 Daily Services Fee

Not used

I5 Cost of all Services is Included in Contract Price

All charges, fees expenses and disbursements incidental to the carrying out of the Work, are
included in the Evaluation Price for the Work, including, without limitation:

1.

2.

Services: Not used
Docking and Undocking: Not used
Field Service Representatives/Supervisory Services: include all costs for field service

representatives/supervisory services including manufacturers' representatives, engineers,
etc.
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4, Removals: include all costs for removals necessary to carry out the Work and will be the

responsibility of the Contractor whether or not they are identified in the specifications, except
those removals not apparent when viewing the vessel or examining the drawings. The
successful Bidder will also be responsible for safe storage of removed items and reinstalling
them on completion of the Work. The successful Bidder will be responsible for renewal of
components damaged during removal.

5. Sheltering, Staging, Cranage and Transportation: include the cost of all sheltering,
staging including handrails, cranage and transportation to carry out the Work as specified.

The successful Bidder will be responsible for the cost of any necessary modification of these
facilities to meet applicable safety regulations.

16 Vessel Transfer Costs

Not used
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APPENDIX 1 OF ANNEX |
A) Scheduled Work:
PRICE PER ITEM SHEETS
Item Description — A) SCHEDULED WORK Firm Price
G.1.0 GENERAL COMMENTS
$
S.1.0 SERVICES
(Price excluding optional articles of table : B) SCHEDULED OPTIONAL WORK $
10.0 SAFETY AND SECURITY EQUIPMENT
(Price excluding optional articles of table : B) SCHEDULED OPTIONAL WORK $
11.0 HULL AND RELATED STRUCTURE - Electrical distribution $
12.0 PROPULSION AND MANOEUVRING SYSTEM — Domestic Systems $
13.0 VESSEL’'S GENERATION OF ELECTRICAL POWER $
14.0 POWER DISTRIBUTION $
15.0 IAUXILIARY SYSTEMS N/A
16.0 DOMESTIC SYSTEMS $
17.0 DECK EQUIPMENT
A) SCHEDULED WORK - TOTAL FIRM PRICE| $
B) Optional Known Work:
PRICE PER ITEM SHEETS - Optional Work
Item Description — B) OPTIONAL WORK Firm Price
S.1.0 SERVICES
10.0 SAFETY AND SECURITY EQUIPMENT
$
B) OPTIONAL WORK - TOTAL FIRM PRICE| $

Note: PWGSC reserves the right to exercise all the options or partial options.

The Contractor grants to Canada the irrevocable option to acquire the goods, services or both
described at Annex A of the Contract under the same conditions and at the prices and/or rates stated
in the Contract. The option may only be exercised by the Contracting Authority and will be evidenced,
for administrative purposes only, through a contract amendment. The Contracting Authority may
exercise the option within 5 days after beginning of work by sending a written notice to the Contractor.

Part — Partie 2 of — de 2 / Page 48 of - de 56




Solicitation No — N° de l'invitation
F3004-18N392/A

Client Ref No. — N° de réf. du client
F3004-18N392

Amd. No. — N° de la modif.

File No. — N° du dossier
QCW-8-41141

Buyer ID — id de I'acheteur
qcw 028

PRICING PER ITEM SHEET
SUMMARY

TOTAL (A)
SCHEDULED WORK

TOTAL (B) OPTIONAL
KNOWN WORK

TOTAL KNOWN WORK
FIRM PRICE

((A) + (B))

$

Remark to Bidders:

Canada may reject the bid if any of the prices submitted do not reasonably reflect the cost of performing
the part of the work to which that price applies.
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ANNEX J

PRICING DATA SHEETS

ltem |Description — A) SCHEDULED WORK Firm Price

G.1.0 |General Comments
(Bidders can enter $0.00 or indicate ‘included’ if the fees for this item are distributed in each of the items
bellow. In case the fees are not distributed an amount must be indicated in the price box.)

S.1.0 |Services
(Bidders can enter $0.00 or indicate ‘included’ if the fees for this item are distributed in each of the items
below).

Total for S.1.0| $

10.0 |Safety and Security Equipment

(Overheads fees related to this item must be distributed in each sub items.)

10.1 Inspection of portable fire extinguishers

Provide a price to inspect all fire extinguishers and renew the certification of all
extinguishers whose certification date has expired.Unit prices for additional
extinguishers are to be included in section B) Optional Work if added by Canada.

Mobilization / Demobilization = $
Materials, equipment and consumables = $
Labour ; $ /hour X hours = $

Subcontracting (if applicable)
Mobilization / Demobilization = $
Materials, equipment and consumables = $
Labour ; $ /hour X hours = $

Total for item 10.1: | $

10.2 Annual inspection of fixed fire suppression system
Provide a price to perform maintenance on and certify the fixed fire suppression
system.
Mobilization / Demobilization = $
Materials, equipment and consumables = $
Labour ; $ /hour X hours = $

Subcontracting (if applicable)
Mobilization / Demobilization = $
Materials, equipment and consumables = $
Labour ; $ /hour X hours = $

Total for item 10.2: | $

10.3 Fire detection system
Provide a price to perform the annual inspection and certification of the fire
detection system.
Mobilization / Demobilization = $
Materials, equipment and consumables = $
Labour ; $ /hour X hours = $

Subcontracting (if applicable)
Mobilization / Demobilization = $
Materials, equipment and consumables = $
Labour ; $ /hour X hours = $

Total for item 10.3: | $

Total for 10.0:

11.0 |Hull and Related Structures (excluding sub-items below.) $

Part — Partie 2 of — de 2 / Page 50 of - de 56



Solicitation No — N° de l'invitation Amd. No. — N° de la modif.
F3004-18N392/A

Client Ref No. — N° de réf. du client File No. — N° du dossier
F3004-18N392 QCwW-8-41141

Buyer ID — id de I'acheteur

gew 028

11.1 Welding work and inspection

Provide a price for checking the integrity of the aluminum welds of the pivot at the base of the
lowering mast and checking the load capacity of the attachment points:

Mobilization / Demobilization = $
Materials, equipment and consumables = $
Labour ; $ /hour X hours = $

Subcontracting (if applicable)
Mobilization / Demobilization = $
Materials, equipment and consumables = $
Labour ; $ /hour X hours = $

Welding (final amount pro rated)
$ per feet X 10 feet =$

Total for item 11.

1%

11.2 Modification of the ladder

Provide a price for welding a round aluminum hand guard 26 %" L x 1 %" diam. on
the left of the starboard ladder, on the bridge deck

Mobilization / Demobilization = $
Materials, equipment and consumables = $
Labour ; $ /hour X hours = $

Subcontracting (if applicable)
Mobilization / Demobilization = $
Materials, equipment and consumables = $

Labour ; $ /hour X hours = $
Total for item 11.2: | $
11.3 Mast and attachments points
Provide a price for checking the integrity of the aluminum welds of the pivot at the base of the
lowering mast and checking the load capacity of the attachment points:
Mobilization / Demobilization = $
Materials, equipment and consumables = $
Labour ; $ /hour X hours = $
Subcontracting (if applicable)
Mobilization / Demobilization = $
Materials, equipment and consumables = $
Labour ; $ /hour X hours = $
Total for item 11.3: | $

Total for 11.0:

12.0

Propulsion and Manoeuvring System
(Overheads fees related to this item must be distributed in each sub items.)

12.1 Annual maintenance of main engines

Provide a price to perform the annual maintenance of the two (2) main diesel
engines and their reduction gearboxes.

Mobilization / Demobilization = $
Materials, equipment and consumables = $
Labour ; $ /hour X hours = $

Subcontracting (if applicable)
Mobilization / Demobilization = $
Materials, equipment and consumables = $
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Labour ; $ /hour X hours = $

Total for item 12.1:

12.1.C.8 Port and starboard transmissions

Provide a price to verify the clutch adjustment

Mobilization / Demobilization = $
Materials, equipment and consumables = $
Labour ; $ /hour X hours = $

Subcontracting (if applicable)
Mobilization / Demobilization = $
Materials, equipment and consumables = $
Labour ; $ /hour X hours = $

Total for item 12.1.C.8: | $

Total for 12.0:

Power DistributionSystems
(Overheads fees related to this item must be distributed in each sub items.)

14.1 Electrical distribution

Provide a price for the work describer under articles 14.1A, B and C.

Mobilization / Demobilization = $
Materials, equipment and consumables = $
Labour ; $ /hour X hours = $

Subcontracting (if applicable)
Mobilization / Demobilization = $
Materials, equipment and consumables = $
Labour ; $ /hour X hours = $

Total for item 14.1: |$

14.2 Electrical insulation test

Provide a price to conduct insulation tests on the vessel's electrical circuits.

Mobilization / Demobilization = $
Materials, equipment and consumables = $
Labour ; $ /hour X hours = $

Subcontracting (if applicable)
Mobilization / Demobilization = $
Materials, equipment and consumables = $ $

$
13.0 |Vessel's Generation of Electrical Power
(Overheads fees related to this item must be distributed in each sub items.)
13.1 Annual maintenance of port and starboard diesel engine generators
Provide a price to perform the annual maintenance of port and starboard diesel engine
generators.
Mobilization / Demobilization = $
Materials, equipment and consumables = $
Labour ; $ /hour X hours = $
Subcontracting (if applicable)
Mobilization / Demobilization = $
Materials, equipment and consumables = $
Labour ; $ /hour X hours = $
Total for 13.0| ¢
14.0
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Labour ; $ /hour X hours = $
Total for item 14.2:
Total for 14.0:
15.0 Auxiliary Systems N/A
16.0 |Domestic Systems
(Overheads fees related to this item must be distributed in each sub items.)
16.1 Cleaning and inspection of central ventilation system
Provide a price to conduct a thorough cleaning of the ventilation system.
Mobilization / Demobilization = $
Materials, equipment and consumables = $
Labour ; $ /hour X hours = $
Subcontracting (if applicable)
Mobilization / Demobilization = $
Materials, equipment and consumables = $
Labour ; $ /hour X hours = $
Total for 16.1 $
16.2 Cleaning and inspection of ventilation heating and air conditioning
systems
Provide a price to perform the annual inspection of the air conditioning system
and to perform a complete cleaning of the central ventilation system.
Mobilization / Demobilization = $
Materials, equipment and consumables = $
Labour ; $ /hour X hours = $
Subcontracting (if applicable)
Mobilization / Demobilization = $
Materials, equipment and consumables = $
Labour ; $ /hour X hours = $
Total for 16.2| §
Total for 16.0 :
17.0 [Peck equipment

(Overheads fees related to this item must be distributed in each sub items.)

17.1 Inspection of the HIAB Sea Crane

Provide a price to Proceed with the quadrennial verification of the HIAB
Crane, Type 180, SEA series Z39122.
Mobilization / Demobilization = $
Materials, equipment and consumables = $
Labour ; $ /hour X hours = $

Subcontracting (if applicable)
Mobilization / Demobilization = $
Materials, equipment and consumables = $
Labour ; $ /hour X hours = $

Total for 17.1
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17.2 Annual inspection of the Davit

Provide a price to Proceed with the annual inspection of the Davit and its
Jeanar CFF 2200 winch.
Mobilization / Demobilization = $
Materials, equipment and consumables = $
Labour ; $ /hour X hours = $

Subcontracting (if applicable)
Mobilization / Demobilization = $
Materials, equipment and consumables = $
Labour ; $ /hour X hours = $

Total for 17.2 $

Total for 17.0

A) KNOWN WORK — TOTAL FIRM PRICE =$

PRICE PERITEM SHEET

B) OPTIONAL SCHEDULED WORK

Item | Description Firm Price
S.1.0| SERVICES
Project facilities:
Construction trailer : $/day X 25 days =
Total for item S.1.0
$
10.0 | FIREFIGHTING SYSTEMS CYLINDERS, non-scheduled as per lists annex, based on due dates provided.
CO2 fixe fire extinguishing system, Portable fire extinguishers,
Fixed fire extinguishing system
(Overheads fees related to this item must be distributed in each sub items.)
Price for handling, emptying, refilling reinstallation of cylinders
(Final prices to be prorated)
Cylinder ABC 5 Ibs; $/cylinder X 1 cylinder = $
Cylinder ABC 10 Ibs; $/cylinder X 1 cylinder = $
Cylinder CO?5 Ibs; $/cylinder X 1 cylinder = $
Cylinder Type K 6L; $/cylinder X 1 cylinder = $
Total for item 10.0 $
B) OPTIONAL SCHEDULED WORK — TOTAL FIRM PRICE| $

Note: PWGSC reserves the right to exercise all the options or partial options.

The Contractor grants to Canada the irrevocable option to acquire the goods, services or both described
at Annex A of the Contract under the same conditions and at the prices and/or rates stated in the Contract.
The option may only be exercised by the Contracting Authority and will be evidenced, for administrative
purposes only, through a contract amendment. The Contracting Authority may exercise the option within
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10 days after beginning of work by sending a written notice to the Contractor.

TOTAL KNOWN WORK FIRM
TOTAL (A) SCHEDULED WORK|TOTAL (B) OPTIONAL SHEDULED PRICE

WORK ((A) +(B))
S S 5

Remark to Bidders:

Canada may reject the bid if any of the prices submitted do not reasonably reflect the cost of performing
the part of the work to which that price applies.
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ANNEX « K »

Technical bid presentation sheet

Id. Description

Technical references within the bid
documents (page #, paragraph, etc.)

Technical Bid

The Contractor or its sub-contractor must hold the

10.3.C.1 e o
Notifire programming licence

To provide at bid closing

Attestation

The Contractor or its sub-contractor’s engineer
must be an authorized representative of the
12.1.C.2 | manufacturer of the Detroit Diesel Series 92
engines and their Pay & Brinck gearboxes to
perform the annual maintenance.

To provide at bid closing

Attestation

The Contractor or its sub-contractor’s engineer
13.1.C.2 | must be an authorized representative of the
engine manufacturer, Perkins Diesel.

To provide at bid closing

Attestation

The technician(s) doing the work must hold a valid

16.2A2 1 air Conditioning Repairman card

To provide at bid closing

Attestation and / card

A technician qualified for this type of equipment
17.2.A.1 | must perform the inspections and issue a T2
certificate.

To provide at bid closing

Attestation
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