Public Services and Procurement Canada
September 28, 2018 PAGE 1
Site Remediation, Shannon Park, Dartmouth, NS

APPENDIX A

SUBMITTALS TIMELINE



Submittals

Section Clause Submittal Due Date

013119 1.3.1 Preconstruction Meeting Within 10 days of contract award

1.6.1 Post Remediation and Within 20 days of completion of
Closure Meeting construction

013513.43 1.3.2 Contaminated Soils Within 7 days of contract award

Management Plan (and prior to mobilization to the
site)

1.3.2 Documentation of weekly Monthly until completion of
contaminated soil construction
management inspections

1.3.3 Submittals for Weekly At least 24 hours prior to each
Progress Meetings weekly meeting

1.3.4 Site Layout Within 7 days of contract award

(and prior to mobilization to the
site)

1.3.5 Equipment Decontamination | Within 7 days of contract award
Pad Design (and prior to mobilization to the

site)

013529.13 1.3.2 Site-specific Health and Within 7 days of contract award

Safety Plan (and prior to mobilization to the
site)

1.3.8 certification of medical Within 7 days of contract award
surveillance for site (and prior to mobilization to the
personnel site)

1.3.9 Proof of respirator fit testing | Within 7 days of contract award
for site personnel (and prior to mobilization to the

site)

013543 1.4.2 WHMIS Safety Data Sheets | Within 7 days of contract award
(and prior to mobilization to the
site)

1.4.3 Environmental Protection Within 7 days of contract award
Plan (and prior to mobilization to the

site)

017419 1.6.2.1 Final Waste Management Within 7 days of contract award

Plan (and prior to mobilization to the
site)

1.7.1.1 Waste Management Report Within 20 days of completion of

construction

3.15 Monthly summary of waste Within 10 days of the end of each
generated. month until completion of

construction

310516 1.3.2.1 Submit a 23 kg sample of Not later than 1 week prior to the

each type of backfill material
that will be used on the Site

start of backfilling




Section Clause Submittal Due Date
3123 33.01 1.54.2 Inform Departmental Within 7 days of contract award
Representative of proposed (and prior to mobilization to the
source of fill materials and site)
provide access for sampling.
1.5.3.1 Submit construction Within 7 days of contract award
equipment list for major (and prior to mobilization to the
equipment to be used in this | site)
section
1.5.3.2 Submit records of Within 7 days of contract award
underground utility locates, (and prior to mobilization to the
indicating clearance record site)
from utility authority
1.6.2 Submit proposed work Within 7 days of contract award

procedures

(and prior to mobilization to the
site)




	Within 7 days of contract award (and prior to mobilization to the site)
	certification of medical surveillance for site personnel
	1.3.8
	Within 7 days of contract award (and prior to mobilization to the site)
	Proof of respirator fit testing for site personnel
	1.3.9

