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Part 1  General 

1.1 WORK COVERED BY CONTRACT DOCUMENTS 

.1 The work covered by this Contract includes the installation of a new on-site sewage 
disposal system at the Mactaquac Fish Hatchery facility in French Village, York County, 
New Brunswick. The sewage disposal system will be a conventional septic system.  The 
work includes supply and installation of a new septic tank, distribution box, disposal 
field, buried pipe, connection to existing manhole, replace pipe from administration 
building to the manhole, filling of the existing manhole with concrete from the previous 
bottom of the structure to the outlet invert, gravel roadway, and associated trenching, 
earthworks, site restoration, and video inspections of sewer pipe. The Sitework includes 
any snow removal for the septic system Work and the temporary removal and 
reinstatement of any fence. This is described in the specifications and/or shown on the 
drawings. 

.2 Reinstatement of asphalt and topsoil and seed may not be possible within the winter 
months of this project and therefore will be carried over as a deficiency until the weather 
permits the Work. 

.3 The Contractor shall supply all materials, labour and equipment required to furnish a 
complete and functional sewage disposal system.    

.4 The Contractor shall provide commissioning services for completed system.  

.5 Only items covered in the Unit Table will be measured for payment.  All other items 
necessary to complete the work will be considered incidental to the project and will not 
be measured separately for payment. 

1.2 FAMILIARIZATION WITH SITE 

.1 Prior to the expiration of the tendering phase, an optional site meeting will be hosted by 
the Owner. It is strongly recommended that Bidders visit the site during this meeting to 
review and verify the form, nature and extent of the work, materials needed, the means of 
access, and the temporary facilities required to perform the Work, and all information 
necessary for the proper carrying out of the work specified herein.  Submission of bid 
will be deemed that Contractor is knowledgeable and conversant with site conditions.    

1.3 CODES AND STANDARDS 

.1 Perform work in accordance with the New Brunswick Technical Guidelines for On-site 
Sewage Disposal Systems (of latest edition as adopted by the Province) and any other 
code of the provincial or local application, including all amendments up to bid closing 
date, provided that in any case of conflict or discrepancy, the more stringent requirements 
shall apply. 

.2 Materials and workmanship must meet or exceed requirements of specified standards, 
codes and referenced documents. 
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1.4 INTERPRETATION OF DOCUMENTS 

.1 Supplementary to the Summary of Work of the contract, the Division 01 sections take 
precedence over the technical specification sections in other Divisions of the 
Specification Manual. 

1.5 JOB MEETINGS 

.1 The Contractor shall schedule an initial job meeting prior to commencement of the Work 
at which time the schedule and method of execution of the Work is to be reviewed.  The 
Departmental Representative, Contractor and all subcontractors are required to be present 
at this meeting.   

.2 The Contractor is required to attend, with the Departmental Representative, a minimum 
of one (1) project meeting every two (2) weeks.  The Departmental Representative 
reserves the right to schedule additional meetings as deemed necessary at any point 
during the project. 

.3 The Contractor shall ensure that any equipment suppliers are present at all meetings as 
necessary.   

.4 Representatives from all suppliers, subcontractors, and/or other parties involved in the 
project shall be authorized to act on the party for which they represent.   

.5 The Contractor will preside at meetings, keep minutes of such meetings, and distribute 
copies of Minutes to all parties in attendance.  Copies shall be distributed within three (3) 
days after meeting.   

1.6 JOB MANAGEMENT 

.1 Employ at the job site, for the duration of construction operations, a competent and 
experienced staff consisting of a labour foreman working under the direction of a project 
manager or superintendent to direct all operations on this project by the Contractor, and 
their Sub-contractors.  All other trades on this project shall have a superintendent-
foreman in charge of their respective operations who will be responsible to the 
Contractor’s foreman. 

1.7 PROJECT SCHEDULE 

.1 The Contractor shall be required to submit a construction schedule within five (5) days of 
contract award, to the Departmental Representative for review and approval. 

.2 The Contractor shall be responsible for obtaining all materials and labour in sufficient 
quantities and at the appropriate times to ensure the project is completed in accordance 
with the approved schedule.  Once the work has started, it shall proceed to completion 
without unnecessary interruptions. 

.3 The work to be carried out under this contract must be completed within the time limits 
set out in the terms of the contract. 
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.4 The Departmental Representative is to notify the Contractor in writing of acceptance of 
the Construction Schedule.  Comply with the Construction Schedule at all times.  If, for 
any reason the Construction Schedule is not followed, immediately notify the 
Departmental Representative of the changes and submit a revised schedule for 
acceptance.  Upon written acceptance by the Departmental Representative, this schedule 
will become the Construction Schedule. 

1.8 PERMITS AND FEES 

.1 The Contractor is responsible for obtaining and paying for all appropriate applications 
and permits.  Any additional costs resulting from inspections by any public utilities or 
corporations shall be the responsibility of the Contractor. 

.2 Provide appropriate notifications of project to municipal and provincial inspection 
authorities. 

.3 Obtain compliance certificates as prescribed by legislative and regulatory provisions of 
municipal, provincial and federal authorities as applicable to the performance of work. 

.4 Submit to Departmental Representative, copy of application submissions and approval 
documents received for above referenced authorities. 

.5 Submit to Departmental Representative, copy of quarry permit, if applicable, prior to start 
of quarry operations. 

.6 Comply with all requirements, recommendations and advise by all regulatory authorities 
unless otherwise agreed in writing by Departmental Representative.  Make requests for 
such deviations to these requirements sufficiently in advance of related work. 

1.9 DIVISION OF WORK 

.1 The specifications and drawings are organized for convenience only.  Neither the 
organization of the specifications into divisions, sections and parts nor the arrangement of 
drawings shall control the Contractor in dividing the work among subcontractors and 
suppliers or in establishing the extent of the work to be performed by a trade. 

.2 Extras, based on grounds of difference in interpretation of specifications and drawings as 
to which trade is to provide work, shall not be considered. 

1.10 CONTRACTOR USE OF PREMISES 

.1 Coordinate use of premises under direction of Departmental Representative. 

.2 Obtain and pay for use of additional storage or work areas needed for operations under 
this Contract. 

.3 Repair or replace portions of existing works which have been altered during construction 
operations to match existing or adjoining work, as directed by Departmental 
Representative. 
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.4 Access to all exits must be maintained during the normal working hours of 07:30 to 
16:00. Where work shall be performed outside of the normal working hours, the 
Contractor shall notify the Departmental Representative a minimum of two (2) weeks 
prior to commencing the work.  

.5 Limited on site parking is permitted for construction work force at the construction site, 
subject to the direction of the Departmental Representative.   

.6 Do NOT unreasonably encumber the site with materials and equipment.  Move materials 
and/or equipment as directed by the Departmental Representative which interferes with 
Fish Hatchery operations, or with operations of other contracts at the site. 

.7 Maintain the access road to the site and to the existing structures for the duration of the 
Contract.  Access for emergency vehicles is to be kept open at all times. 

.8 Maintain access to the existing fire hydrants. 

.9 Provide temporary road improvements and alternative means where the Fish Hatchery 
daily operations are negatively impacted. 

.10 Dust generation from the work area shall not be acceptable. Dust is harmful to the aquatic 
life contained in open tanks at the facility, and to specialized equipment used at the 
facility. The Contractor shall prevent the generation of dust in every way possible, 
including but not limited to water spray on dust generating activities, and maintaining a 
clean site. The Contractor shall prepare a dust management plan and submit to the 
Departmental Representative for Approval. Dust management and dust issues will be an 
ongoing topic, that the Contractor will be expected to cooperate with the Departmental 
Representative to resolve. 

.11 The Contractor shall make a continuous effort to clean haul roads of mud and dirt coming 
from the construction site. 

.12 At completion of operations condition of existing work: equal to or better than that which 
existed before new work started. 

1.11 OCCUPANCY AND USE OF EXISTING FACILITIES 

.1 The Departmental Representative will occupy premises of existing facilities during entire 
construction period.  All connections to existing infrastructure as part of the new 
installation shall be done in such a way or at such a time that operation of the existing 
collection system is not compromised.  

.2 The Contractor is to coordinate with the Departmental Representative to ensure that all 
activities as part of the construction of the new sewage disposal system do not interfere 
with operation of the existing collection system or any other usage of the site or existing 
facility by the Departmental Representative. This may require connection of the new 
disposal system to the existing manhole outside of the normal working hours of the 
facility, in which case the Departmental Representative shall be notified a minimum of  
two (2) weeks prior to the commencement of the work.   
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.3 Where the Contractor must temporarily disrupt discharge of the existing sewage system 
to perform work under this contract, the Contractor shall identify the duration of 
disruption in their schedule. Disruptions will include but not be limited to tie-in of the 
new system to the existing sanitary manhole, and temporary bypasses.  Disruptions shall 
be coordinated with the Departmental Representative to minimize disruptions to Fish 
Hatchery operations. Temporary collection and disposal of sewage during activities that 
affect the existing collection and disposal system shall be the responsibility of the 
Contractor. Sewage collected during system disruptions shall be disposed of at an 
approved facility.    

.4 It is preferred that disruptions to existing sewage system occur outside normal access 
hours to minimize impact to facility operations. Identify disrputions in schedule. Provide 
two (2) weeks notice to Departmental Representative in advance of disruptions to 
existing sewage system.   

1.12 SUPPLY OF EQUIPMENT 

.1 All equipment, buildings, earthwork, and any other equipment required to make a 
complete functional system shall be supplied by the Contractor as part of this Contract. 

.2 There are no equipment items being supplied by the Departmental Representative as part 
of this system. 

1.13 EXISTING SERVICES 

.1 Notify Departmental Representative and utility companies of intended interruption of 
services and obtain required permission. 

.2 Where work involves breaking into or connecting to existing services, give Departmental 
Representative not less than 48 hours notice for necessary interruption of mechanical or 
electrical service throughout course of work. Minimize duration of interruptions. Carry 
out work at times as directed by governing authorities with minimum disturbance to 
tenant operations. 

.3 Establish location and extent of service lines in area of work before starting Work. Notify 
Departmental Representative of findings. 

.4 Submit schedule to and obtain approval from Departmental Representative for any shut-
down or closure of active service or facility including sewage, water, power and 
communications services. Adhere to approved schedule and provide notice to affected 
parties. 

.5 Provide temporary services when directed by Departmental Representative to maintain 
critical building and tenant systems. 

.6 Provide adequate bridging over trenches which cross sidewalks or roads to permit normal 
traffic. 
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.7 Where unknown services are encountered, immediately advise Departmental 
Representative and confirm findings in writing. 

.8 Protect, relocate or maintain existing active services. When inactive services are 
encountered, cap off in manner approved by authorities having jurisdiction. 

.9 Record locations of maintained, re-routed and abandoned service lines. 

1.14 DOCUMENTS REQUIRED AT SITE 

.1 Maintain at the job site, a minimum of one (1) copy of each of the following documents: 
.1 Contract Drawings, 
.2 Specifications, 
.3 Addenda, 
.4 Minutes of Meetings for all meetings conducted during the project, 
.5 Reviewed Shop Drawings, 
.6 List of Outstanding Shop Drawings, 
.7 Change Orders, 
.8 Other modifications to Contract, 
.9 Field Test Reports, 
.10 Copy of approved Work Schedule, 
.11 Health and Safety Plan and other safety related documents, 
.12 Copies of all permits required to complete the Work, and 
.13 Other documents as specified. 

 

1.15 SETTING OUT WORK 

.1 Do all detail surveys necessary for the work, including locating and maintaining working 
points, and establishing lines and elevations.  Perform all layout work, and carefully 
preserve benchmarks, reference points and stakes. 

.2 The location of buried piping, septic tank, distribution box, and disposal field, as shown 
on the drawings, must be strictly adhered to in order to maintain buffer zones and setback 
distances to existing infrastructure and watercourses.  

.3 Provide such mast, scaffolds, batter boards, lines, straight edges, templates and other 
devices as may be necessary to facilitate layout, construction and inspection of the work.  
Whenever necessary, suspend work for such reasonable time as may be necessary to 
permit the Departmental Representative to check or inspect any portion of the work.  The 
Contractor will not be allowed any extra compensation or time for completion because of 
this suspension of work. 

.4 Elevations for various grades and features of the specified works to be referenced and 
properly related to a benchmark. 

.5 Verify all grades, lines, levels, and dimensions shown on the drawings and report any 
errors or inconsistencies to the Departmental Representative before commencing work.  
Establish all grades, lines, and levels required to facilitate the work. 
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1.16 RECORD OF CONSTRUCTION 

.1 As work progresses, maintain accurate records to show all deviations from the contract 
drawings, with particular reference to work which will be concealed.  Prior to the 
inspection of the work, for the issuance of the Final Certificate of Completion, provide 
the Departmental Representative with one set of as-built drawings with all deviations 
shown neatly thereon. 

.2 Provide as-built cross sections of any excavation, or fill work. 

1.17 PAYMENT 

.1 Payment for all work under this contract to be according to the “Articles of Agreement”. 

.2 Dimensional changes as directed by the Departmental Representative to suit existing 
conditions, but not resulting in additional work or materials, will not be considered as 
extra to the Contract. 

1.18 WORKERS COMPENSATION 

.1 Contractor and all sub-contractors must be registered under the Workers Compensation 
Act and provide evidence of good standing. 

1.19 PROTECTION AND REPAIR 

.1 Repair any damages resulting from operations under this contract. 

1.20 LOCATION OF EQUIPMENT AND FIXTURES 

.1 Location of equipment, fixtures or any appurtenances indicated are to be considered 
approximate. 

1.21 DISPOSAL OF DEBRIS 

.1 Debris, including construction materials not incorporated in the work, oil products and 
containers, and other materials of this nature will be disposed of in suitable locations off 
the site.  Disposal is the responsibility of the Contractor. 

1.22 ASBESTOS DISCOVERY 

.1 Demolition of spray or trowel-applied asbestos can be hazardous to health. Should 
material resembling spray or trowel-applied asbestos be encountered in course of work, 
stop work and notify Departmental Representative immediately. Do not proceed with 
relevant work until written instructions have been received from Departmental 
Representative. 

.2 Removal of asbestos containing materials contained within the Hazardous Materials 
Disposal forms part of the work of this contract.  
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1.23 WORK COORDINATION 

.1 Contractor is responsible for coordinating the work of the various trades and pre-
determining where the work of such trades interfaces with each other. 

.2 Develop coordination drawings when deemed required illustrating potential interference 
between work of various trades and distribute to all affected parties. 

.1 Pay particular close attention to overhead work and within or near to building 
structural elements. 

.2 Coordination drawings to identify all building elements, service lines, rough-in 
points and indicate from where various services are coming. 

.3 Review coordination drawings at purposely called meetings.  Have 
subcontractors sign-off on drawings and publish minutes of each meeting. 

.4 Plan and coordinate work in such a way to minimize quantity of service line 
offsets. 

.5 Submit copy of coordination drawings and meeting minutes to Departmental 
Representative. 

.3 Submission of shop drawings and ordering of prefabricated equipment or prebuilt 
components shall only occur once coordination meeting for such items has taken place 
between trades and all conditions affecting the work of the interfacing trades has been 
made known and accounted for. 

.4 Public Services and Procurement Canada will not be responsible for or held accountable 
for any extra costs incurred as a result of the failure to carry out coordination work.  
Disputes between the various trades as a result of their not being informed of the areas 
and extent of interface work shall be resolved by him at no extra cost to the Contract. 

1.24 OTHER CONTRACTS  

.1 Other contracts for work at the Mactaquac Fish Hatchery may be in progress, or future 
contracts may be tendered during the period of construction of this contract. 

.2 Cooperate with other Contractors in carrying out their respective works and carry out all 
instructions from the Departmental Representative in this regard. 

.3 Connect properly and coordinate work with that of other Contractors.  If any part of the 
work under this Contract depends for its proper execution or result upon the work of 
another Contractor,  report promptly to the Departmental Representative, in writing, any 
defects in the work of such other Contractors as may interfere with the proper execution 
of the work of this Contract. 

.4 Hold joint Health and Safety meetings at least every two (2) weeks and adopt the more 
stringent Health and Safety requirements whenever conflicts occur. 
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1.25 BILINGUAL NOTIFICATIONS 

.1 Factory embossed or recessed symbols illustrating equipment operation is an acceptable 
alternate to lettering. 

.2 Items supplied with factory-embossed or recessed lettering in one official language with 
an applied sticker or decal representing the second official language is not acceptable 
unless the Departmental Representative gives prior approval before any such items are 
ordered. 

.3 Public Services and Procurement Canada will not be responsible for re-stocking or re-
ordering costs incurred by the Contractor as a result of his failure to ensure bilingual 
designation on such items. 

.4 The Contractor is responsible for ensuring that all trades are made aware of these 
requirements. 

1.26 SITE CONDITIONS 

.1 Protect and/or maintain existing site conditions or areas not directly affected by work 
under this contract. 

1.27 PROGRESSIVE CLEANING 

.1 Maintain site in tidy condition, free from accumulation of waste products and debris. 

.2 Make arrangements with and obtain permits from authorities having jurisdiction for 
disposal of waste and debris. 

.3 Waste Management: 

.1 Refer to Section 01 74 21 – Construction/Demolition Waste Management and 
Disposal. 

1.28 ACCEPTANCES 

.1 Notify Departmental Representative in writing when work is complete and ready for final 
inspection. 

.1 Make a check of all work and correct all discrepancies, defects and outstanding 
work before sending notification. 

.2 Accompany Departmental Representative during final inspection. 

.3 Rectify all defects, faults and outstanding items identified by Departmental 
Representative during inspection. 

.4 Be aware that the Final Certificate of Completion will not be issued until such time that 
the Contractor has fully completed and turned over all specified as-built project 



PSPC  Section 01 11 00 
DFO–RP MACTAQUAC BIODIVERSITY SUMMARY OF WORK  
FACILITY - SEPTIC SYSTEM REPAIR Page 10 of 10 
PROJECT NO. R.101427.001 August 2018 
 
 

 

documents, training and maintenance manuals, test results and any guarantee/warranty 
certificates as issued by any manufacturer. 

Part 2  Products 

2.1    NOT USED. 

  

END OF SECTION 
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Part 1  General 

1.1 SCOPE OF WORK 

.1 The Contractor shall supply all materials, labour and equipment required for construction 

of the Works described herein and as indicated on the drawings. 

1.2 GENERAL SURFACE RESTORATION 

.1 Contractor shall make every effort to keep to a minimum, disturbances to the Fish 

Hatchery normal operations as a result of this Contract.  In this regard, the Contractor 

shall so organize their work that general surface restoration procedures are maintained 

closely behind the excavation, pipe installation and backfilling operations in each area of 

the work. 

.1 Trenches across existing roadways shall be restored with 450 mm of granular 

sub-base material and 150 mm of granular base course material. 

.2 Any existing roadways, access roads and parking areas which are paved shall be 

repaired or reinstated.  Pavement type and thickness to match existing. 

.3 Any existing roadways, access roads and parking areas which are gravel surfaced 

shall be repaired or reinstated to match existing. 

.4 Existing grassed areas on rights-of-way or boulevards shall be restored as closely 

as practicable to their original location and condition.  Topsoil and seeding shall 

be in accordance with Section 32 92 21 Hydraulic Seeding. 

.5 Existing fences, shrubbery, ornamental trees, etc. shall be restored by the 

Contractor as closely as practicable to their original location and condition. 

.6 All of the above restoration by the Contractor shall be considered incidental to 

the work, and no additional payment will be made for same. 

1.3 DUST CONTROL 

.1 The Contractor shall make every effort to eliminate dust during the course of construction 

to prevent damage to the facility systems, aquatic life, and research equipment.  The 

Contractor shall be responsible for sweeping dust and dirt from adjacent roadways as 

required to  prevent the generation of duct.  The adequacy of dust control will be 

determined by the Departmental Representative.  If the Contractor fails to provide 

adequate dust control, the Departmental Representative will do so.  Any costs incurred by 

the Departmental Representative for dust control will be invoiced to the Contractor or 

deducted from the final Progress Claim.  No separate payment will be made for dust 

control. 

.2 The Contractor shall submit a Dust Control Plan to the Departmental Representative for 

Approval prior to commencement of any site work. The Contractor shall be responsible 

for the preparation, execution and maintenance of the Dust Control Plan throughout the 

duration of the project. 

1.4 SUPPLY OF MATERIALS 

.1 The Contractor shall supply all materials required for the construction of the Works 

unless otherwise noted. 
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1.5 LAYOUT 

.1 The Contractor assumes full responsibility for and executes complete layout of work to 

locations, lines and elevations indicated. 

.2 Supply stakes and other survey markers required for laying out work. 

.3 Provide devices needed to lay out and construct work. 

.4 Supply such devices as straight edges and templates required to facilitate Departmental 

Representative’s inspection of work. 

1.6 USE OF HYDRANTS AND WATER 

.1 The supply of water, as and when required, is the Contractor's responsibility. 

.2 Use of hydrants by the Contractor shall not be permitted. 

.3 The Contractor shall at all times keep all hydrants, water valves, stop cocks, manholes 

and drainage systems clear and accessible. 

1.7 OTHER UTILITIES 

.1 The Contractor will be responsible for protection and repair of all aerial or underground 

services and utilities.  The Contractor shall also be responsible for contacting the 

appropriate agencies to mark locations of their services prior to beginning excavations.  

The Contractor is responsible for contacting the gas utility, if required.  The Contractor is 

responsible for all service charges levied as a result of inspection services provided by the 

utilities. 

1.8 INSPECTION OF MAINS 

.1 The Departmental Representative shall inspect all piping, prior to backfilling. The 

Contractor shall provide not less than 48 hours notice to the Departmental Representative 

in advance of inspection. If the Contractor backfills the piping prior to Departmental 

Representative inspection, the Contractor will be required to excavate the piping at their 

own cost. 

.2 The Contractor shall perform video inspection of new buried sewer piping between the 

existing manhole and the distribution box, per the requirements of Section 33 31 16 

(Sewer Cleaning and Video Inspection). 

1.9 PROPERTY PINS 

.1 The Contractor shall take particular care to protect property pins during the course of 

construction.  Should any property pins be disturbed by the Contractor, he shall have 

them replaced by a registered New Brunswick Land Surveyor at no additional cost to the 

Public Services and Procurement Canada or the property owner. 

1.10 BARRICADES, BARRICADE UPRIGHTS, TRAFFIC DELINEATION DEVICES 
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.1 The Contractor shall provide all barricades for protection of the public from the 

construction activity.  Supply of erection and maintenance of barricades shall not be 

measured for payment but shall be considered incidental to the work. 

.2 The Contractor shall provide all barricades, traffic cones and traffic channelizer barrels to 

control and/or delineate traffic as required in Item 12 Construction and Detour Signing.  

All delineation devices shall meet NBDTI specifications.  Supply, erection and 

maintenance of barricade uprights, traffic cones and channelizer barrels shall not be 

measured for payment but shall be considered incidental to the work. 

.3 The Contractor will submit for approval, the type of barricades to be used under Section 

01 33 00 Submittal Procedures.  

1.11 REPAIR AND ABANDONMENT OF EXISTING MAINS AND SERVICE 

LATERALS 

.1 The Contractor shall provide all labour, materials and equipment to repair all existing 

water and sewer lines damaged as a result of construction.  Piping materials used for 

repair work shall be similar to those damaged or an approved equal.  No additional 

payment will be made for such repairs.  

.2 All services that are abandoned during construction shall be plugged permanently by 

concrete; brick and mortar, cap or plug; or a method approved by the Departmental 

Representative. 

1.12 CONSTRUCTION AND DETOUR SIGNING 

.1 The installation and maintenance of all construction and/or detour signing shall be the 

responsibility of the Contractor.  All required signs shall be maintained during non-work 

hours as well as during hours of construction. 

.2 All required signs shall be installed BEFORE construction begins and shall remain in 

place for the duration of the construction period. 

.3 Signs such as "Road Work (Men Working)" signs and "Signaller Ahead" signs that are 

only required when workers and/or traffic control persons are present shall remain in 

place while these conditions exist.  These signs shall be covered or turned during non-

work hours or when there are no workers or traffic control persons present. 

.4 Traffic control persons (flag persons) shall be supplied by the Contractor and shall be 

trained in proper traffic control procedures. 

.5 From time to time the Contractor, at the discretion of the Departmental Representative, 

may be required to install additional signing. 

.6 The Contractor shall comply with the traffic safety requirements of the New Brunswick 

Occupational Health and Safety Act. 

.7 The Contractor will follow the latest edition of the NBDTI Work Area Traffic Control 

Manual.   
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1.13 SCHEDULE 

.1 Once work has been initiated no stoppage will be permitted without authorization by the 

Departmental Representative. 

1.14 TEMPORARY POWER  

.1 Provide and pay for temporary power required during construction for temporary lighting 

and the operation of power tools. 

1.15 LOCAL ACCESS 

.1 Provide access for local traffic at all times during construction. 

1.16 GENERAL PROTECTION 

.1 All employees for the Contractor shall wear the following safety clothing while on the 

construction site: 

.1 Hard hats (CSA approved) to be worn at ALL times except when in a vehicle. 

.2 Safety boots (CSA approved) to be worn at ALL times. 

.3 Long pants and a shirt are required at ALL times. 

.4 Safety vests, safety T-shirts or orange coveralls must be worn. 

.5 Orange coveralls are not acceptable for night-time operations or for traffic 

control persons. 

.2 The Contractor shall comply with all requirements under the Occupational Health and 

Safety Act and its Regulations.  A copy of the Act and Regulations can be obtained by 

contacting the WHSCC (reference:  Regulation 91-191.).  The Departmental 

Representative requires that the contractor comply with these minimum standards. 

.3 W.H.M.I.S. - Workplace Hazardous Materials Information Systems & Hazardous 

Products Act - Government of Canada: 

.1 Regulations under the Hazardous Products Act and the regulations regarding the 

handling and storage of hazardous materials must also be complied with 

(reference:  Regulation 88-221).  These regulations stipulate that employees must 

be trained in the proper handling of workplace hazardous material.  The 

Departmental Representative requires that the contractor also comply with these 

regulations. 

.2 The successful Contractor or vendor must provide all MSDS sheets to the 

Departmental Representative prior to shipment and use of all hazardous 

materials. 

1.17 PROTECTION OF TREES 

.1 The Contractor must protect all trees outside the work area from deliberate injury.  

Tearing of the root structure or damage to the trunk and foliage with the backhoe bucket 

or any other equipment will not be tolerated. 

.2 .  Any costs incurred by the Departmental Representative as a result of damage to trees 

shall be deducted from the progress claims. 
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1.18 DEWATERING 

.1 Excavations shall be de-watered at all times. 

1.19 MEASUREMENT AND PAYMENT 

.1 Where the Contract allows for payment on a unit price basis, only those items listed in 

the Schedule of Contract Unit Prices in the Bid Form will be measured for payment.  Any 

items of work, materials or equipment not listed will be considered incidental to the 

Work.  Costs associated with this incidental work will be included with the items for 

which the Work is required.  

1.20              BLASTING 

.1 The Contractor must submit a seismographic monitoring report by a qualified agency or 

consultant and provide a report of the pre-blast and post-blast findings along with any 

changes that were made to adjust.  

.2 Blasting is to be performed by a licenced blasting firm and transfer of excessive 

vibrations to the Fish Hatchery buildings are to be eliminated.  

1.21 SPILL MANAGEMENT 

.1 The Contractor shall ensure that equipment used during the construction be mechanically 

sound, having no leaking fuel tanks or hydraulic systems, and that all necessary 

precautions be taken to prevent the discharge or loss of any contaminant on the work site 

including but not limited to creosote, hydrocarbons, biocides, paint or concrete. 

Part 2  Products 

2.1   NOT USED. 

Part 3   Execution 

3.1   NOT USED. 

 

END OF SECTION 
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Part 1 General 

1.1 ACCESS AND EGRESS 

.1 Design, construct and maintain temporary "access to" and "egress from" work areas, 
including stairs, runways, ramps or ladders, and scaffolding, independent of finished 
surfaces and in accordance with relevant municipal, provincial and other regulations. 

1.2 USE OF SITE AND FACILITIES 

.1 Execute work with least possible interference or disturbance to normal use of premises. 
Make arrangements with Departmental Representative to facilitate work as stated. 

.2 Maintain existing services to the site and the existing wastewater collection system and 
provide for personnel and vehicle access as required. 

.3 The Contractor is responsible for providing sanitary facilities at the site for construction 
crew.  Facilities shall be kept clean. 

1.3 TRANSPORTATION TO AND FROM SITE 

.1 Transportation of equipment to and from the site shall be conducted only between the 
hours of 07:30 and 16:00 unless otherwise approved by the Departmental Representative. 

1.4 EXISTING SERVICES 

.1 Notify Departmental Representative and utility companies of intended interruption of 
services and obtain required permission. 

.2 Where Work involves breaking into or connecting to existing services, give Departmental 
Representative 48 hours notice for necessary interruption of mechanical or electrical 
service throughout course of Work.  Keep duration of interruptions to a minimum.   

.3 Provide for Fish Hatchery personnel access and local vehicular traffic. 

.4 Construct barriers in accordance with Section 01 56 00 - Temporary Barriers and 
Enclosures. 

1.5 SPECIAL REQUIREMENTS 

.1 Carry out noise-generating work Monday to Friday between 07:30 hrs and 16:00 hrs. 
Noise-generating work conducted outside these hours must first be approved by the 
Department Representative.  

.2 Ensure that Contractor personnel employed on site become familiar with and obey 
regulations including safety, fire, traffic and security regulations. 

.3 Keep within limits of work and avenues of ingress and egress. 
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.4 Snow removal in areas of installation will be the responsibility of the Contractor. 

1.6 FACILITY SMOKING ENVIRONMENT 

.1 For the purposes of this project, vaping is considered to be the same as smoking, and the 
same restrictions as smoking shall apply. 

.2 Comply with smoking/vaping restrictions.  

.3 Contractor to make himself aware of designated smoking/vaping areas.  

Part 2 Products 

2.1 NOT USED. 

Part 3 Execution 

3.1 NOT USED. 

END OF SECTION 
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Part 1  General 

1.1 SUBMITTALS 

.1 Upon acceptance of bid and prior to commencement of work, submit to Departmental 

Representative the following work management documents: 

.1 Work Schedule as specified herein. 

.2 Shop Drawing Submittal Schedule specified in Section 01 33 00. 

.3 Health and Safety Plan specified in Section 01 35 30. 

.4 Environmental Plan specified in Section 01 35 43. 

.5 Common Product Requirements specified in Section 01 61 00. 

.6 Waste Management Plan specified in Section 01 74 21. 

1.2 WORK SCHEDULE 

.1 Upon acceptance of bid submit: 

.1 Schedule for test pit excavations 

.2 Schedule for on-site disposal system application. 

.3 Detailed work schedule within 7 calendar days of contract award. 

.2 Schedule to indicate all calendar dates from commencement to completion of all work 

within the time stated in the accepted bid. 

.3 Provide sufficient details to clearly illustrate entire implementation plan, depicting 

efficient coordination of tasks and resources, to achieve completion of work on time and 

permit effective monitoring of work progress in relation to established milestones. 

.4 Work schedule content to include as a minimum the following: 

.1 Bar (GANTT) Charts, indicating all work activities, tasks and other project 

elements, their anticipated durations, planned dates for achieving key activities 

and major project milestones supported with; 

.2 Written narrative on key elements of work illustrated in bar chart, providing 

sufficient details to demonstrate a reasonable implementation plan for completion 

of project within designated time. 

.3 Generally Bar Charts derived from commercially available computerized project 

management system are preferred but not mandatory. 

.5 Work schedule must take into consideration and reflect the work phasing, permits and 

approvals, required sequence of work, special conditions and operational restrictions as 

specified below and indicated on drawings. 

.6 Schedule work in cooperation with the Departmental Representative. Incorporate within 

final Detailed Work Schedule, items identified by Departmental Representative during 

review of draft Detailed Work Schedule. 
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.7 Completed schedule shall be approved by Departmental Representative. When approved, 

take necessary measures to complete work within scheduled time. Do not change 

schedule without Departmental Representative's approval. 

.8 Ensure that all subtrades and subcontractors are made aware of the work restraints and 

operational restrictions specified. 

.9 Schedule Updates: 

.1 Submit on a bi-weekly basis when requested by Departmental Representative. 

.2 Provide information and pertinent details explaining reasons for necessary 

changes to implementation plan. 

.3 Identify problem areas, anticipated delays, impact on schedule and proposed 

corrective measures to be taken. 

.10 Departmental Representative will make interim reviews and evaluate progress of work 

based on approved schedule. Frequency of such reviews will be as decided by 

Departmental Representative. Address and take corrective measures on items identified 

by reviews and as directed by Departmental Representative. Update schedule 

accordingly. 

.11 In every instance, change or deviation from the Work Schedule, no matter how minimal 

the risk or impact on safety or inconvenience to tenant or public might appear, will be 

subject to prior review and approval by the Departmental Representative. 

1.3 OPERATIONAL RESTRICTIONS 

.1 The Contractor must recognize that Fish Hatchery staff and operations will be affected by 

implementation of this contract. The Contractor must perform the work with utmost 

regard to the safety and convenience of staff and users. All work activities must be 

planned and scheduled with this in mind. The Contractor will not be permitted to disturb 

any portion of the facilities without providing temporary facilities as necessary to ensure 

safe and direct passage through disturbed or otherwise affected areas. 

.2 Contractor to meet with the Departmental Representative on a weekly basis to identify 

intended work areas, activities and scheduling for the coming week. 

.3 Staging area for placement of construction trailer, goods storage and portable toilet will 

be in the location designated by the Department Representative. 

.4 Facility circulation maintained: 

.1 Ensure that entrances, corridors, stairwells, fire exits and other circulation routes 

are maintained free and clear providing safe and uninterrupted passage for 

Facility users at all times during the entire work. 

.2 Maintain access to pump houses. 

.3 Maintain those areas clean and free of construction materials and equipment. 

Provide temporary dust barriers and other suitable enclosures to ensure users are 

not exposed to construction activities and are protected from exposure to dust, 

noise and hazardous conditions. 
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.4 Maintain fire escape routes accessible and firefighting access open all times for 

the duration of the project. 

.5 Do not under any circumstances block fire exit doors. Do not leave construction 

materials or debris in corridors, stairwells building entrances and exits. 

.5 Safety Signage: 

.1 Provide on-site, and erect as required during progress of work, proper bilingual 

signage. Mount where directed and as required on self-supporting stands, or on 

fixed walls warning the building occupants of construction activities in progress 

and alerting need to exercise caution in proceeding through disturbed areas of the 

facility, and directing building occupants through any detours which may be 

required. 

.2 Signage to be professionally printed and mounted on wooden backing, coloured 

and to express messages as directed by the Departmental Representative. 

.3 Generally maximum size of sign should be in the order of 1.0 square meters. 

Number of signs required will be decided in conjunction with Institution and as 

directed by departmental representative. 

.4 Include costs for the supply and installation as well as removal of these signs and 

the related patching and making good of associated walls in the bid price. 

.6 Dust and Dirt Control: 

.1 Generation of dust related to the activities of the Contractor is not permitted. 

Effectively plan and implement dust control measures and cleaning activities as 

an integral part of all construction activities. The Contractor shall submit a dust 

control plan to the Departmental Representative before undertaking any site 

work. Dust can be potentially harmful to specialized equipment and aquatic 

organisms within the facility. 

.2 Do not allow demolition debris and construction waste to accumulate on site and 

contribute to the propagation of dust. 

.3 As work progresses, maintain construction areas in a tidy condition at all times. 

Remove gross dust accumulations by cleaning and vacuuming immediately 

following the completion of any major dust generating activity. 

.4 Immediately remove all debris and dust from within occupied areas as generated 

by work therein during a given work shift. 

.5 Disconnect and seal-off ductwork of HVAC servicing the construction area to 

stop spread of dust into other areas of Facility. 

.6 Avoid situations and practises which results in dust and dirt being brought from 

the construction areas or from the exterior and tracked inside the building into 

occupied areas used by tenants and the public. 

.7 Stop workers with soiled footwear from entering buildings. 

.8 Inform workers and make them sensitive to the need for dust and dirt control. 

Stringently enforce rules and regulations, immediately address non-compliance. 

.9 Keep access doors to work areas closed at all times. Use only designated doors 

for entry or egress. 

.7 Cleaning of occupied areas used by Contractor: 

.1 Failure to provide effective dust control, allowing construction dust and dirt to 

escape beyond construction areas and contaminate occupied areas and building 
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circulation areas will result in Contractor being ordered to immediately provide 

professional cleaning services without delay to remedy the situation and conduct 

all cleaning to the extent as determined by Departmental Representative. 

Alternatively, Departmental Representative may, at certain times and at own 

discretion, obtain the services of an independent building cleaning agency when 

cleaning being provided by Contractor is ineffective or tardy in response. Costs 

of such services will be charged against Contractor in the form of financial 

penalties or holdback assessments against the Contract. 

.8 Ensure that all sub-trades are made aware of and abide by the contents of this section and 

in particularly the work restrictions specified herein due to tenant operational 

requirements. 

Part 2  Products 

2.1    NOT USED. 

  

END OF SECTION 



PSPC  Section 01 31 00 

DFO–RP MACTAQUAC BIODIVERSITY PROJECT MEETINGS  

FACILITY - SEPTIC SYSTEM REPAIR  Page 1of 2 

PROJECT NO. R.101427.001  August 2018 

  

 

Part 1  General 

1.1 ADMINISTRATIVE 

.1 Coordinate project meetings with the Departmental Representative throughout the 

progress of the Work.   

.2 Coordinate with all applicable subcontractors and suppliers to ensure that a representative 

is present at all meetings.  Representatives shall be authorized to act on behalf of the 

party each represents. 

1.2 PRE-CONSTRUCTION MEETING 

.1 Within 7 days after award of Contract, request an on-site meeting of parties in contract to 

discuss and resolve administrative procedures and responsibilities.  Senior representatives 

of the Departmental Representative, Contractor, and major Subcontractors will be in 

attendance. 

.2 Establish time and location of meeting and notify parties concerned a minimum of five 

(5) days before meeting. 

.3 Incorporate mutually agreed variations to Contract Documents into Agreement, prior to 

signing. 

.4 Agenda to include: 

.1 Appointment of official representative of participants in the Work. 

.2 Schedule of Work 

.3 Dust control plan  

.4 Site Health and Safety plan 

.5 Schedule of submission of shop drawings, design drawings, and samples.  

Submittals shall be in accordance with Section 01 33 00 – Submittal Procedures. 

.6 Requirements for temporary facilities, site security, storage sheds, utilities, 

fences in accordance with Section 01 53 00 – Temporary Facilities. 

.7 Proposed changes, change orders, procedures, approvals required, mark-up 

percentages permitted, time extensions, overtime, administrative requirements. 

.8 Record drawings in accordance with Section 01 33 00 – Submittal Procedures. 

.9 Maintenance manuals in accordance with Section 01 78 00 – Contract Closeout. 

.10 Take-over procedures, acceptance, warranties in accordance with Section 

01 78 00 – Contract Closeout. 

.11 Monthly progress claims, administrative procedures, photographs, hold backs. 

.12 Appointment of inspection and testing agencies or firms. 

.13 Insurances, transcript of policies. 

1.3 PROGRESS MEETINGS 

.1 During course of Work, schedule progress meetings at a frequency of not less than bi-

weekly.  Schedule an additional progress meeting two (2) weeks prior to project 

completion.  The Departmental Representative reserves the right to schedule additional 

progress meetings throughout the course of the Work. 
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.2 Contractor, Subcontractors involved in Work and Departmental Representative are to be 

in attendance. 

.3 Agenda to include the following: 

.1 Review and approval of minutes of previous meeting. 

.2 Health and Safety 

.3 Dust control 

.4 Review of Work progress since previous meeting. 

.5 Field observations, problems, conflicts. 

.6 Problems which impede construction schedule. 

.7 Review of off-site fabrication delivery schedules. 

.8 Corrective measures and procedures to regain projected schedule (if necessary) 

.9 Revision to construction schedule. 

.10 Progress schedule during succeeding work period. 

.11 Review of submittal schedules: expedite as required. 

.12 Maintenance of quality standards. 

.13 Review of proposed changes for affect on construction schedule and on 

completion date. 

.14 Other business. 

Part 2  Products 

 

2.1  NOT USED. 

Part 3  Execution 

 

3.1  NOT USED. 

END OF SECTION 
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Approved: 2009-12-31 

Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Section 01 14 10 – Scheduling and Management of Work 

.2 Section 01 35 30 – Health and Safety Requirements 

.3 Section 01 78 00 – Contract Closeout 

1.2 ADMINISTRATIVE 

.1 Submit to Departmental Representative submittals listed for review. Submit promptly and 

in orderly sequence to not cause delay in Work. Failure to submit in ample time is not 

considered sufficient reason for extension of Contract Time and no claim for extension 

by reason of such default will be allowed. 

.2 Do not proceed with Work affected by submittal until review is complete. 

.3 Present shop drawings, product data, samples and mock-ups in SI Metric units. 

.4 Where items or information is not produced in SI Metric units converted values are 

acceptable. 

.5 Review submittals prior to submission to Departmental Representative. This review 

represents that necessary requirements have been determined and verified, or will be, and 

that each submittal has been checked and co-ordinated with requirements of Work and 

Contract Documents. Submittals not stamped, signed, dated and identified as to specific 

project will be returned without being examined and considered rejected. 

.6 Notify Departmental Representative, in writing at time of submission, identifying 

deviations from requirements of Contract Documents stating reasons for deviations. 

.7 Verify field measurements and affected adjacent Work are co-ordinated. 

.8 Contractor's responsibility for errors and omissions in submission is not relieved by 

Departmental Representative’s review of submittals. 

.9 Contractor's responsibility for deviations in submission from requirements of Contract 

Documents is not relieved by Departmental Representative review. 

.10 Keep one reviewed copy of each submission on site. 

1.3 SHOP DRAWINGS AND PRODUCT DATA 

.1 The term "shop drawings" means drawings, diagrams, illustrations, schedules, 

performance charts, brochures and other data which are to be provided by Contractor to 

illustrate details of a portion of Work. 

.2 Submit drawings stamped and signed by professional engineer registered or licensed in 

Province of New Brunswick, Canada. 

.3 Indicate materials, methods of construction and attachment or anchorage, erection 

diagrams, connections, explanatory notes and other information necessary for completion 
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of Work. Where articles or equipment attach or connect to other articles or equipment, 

indicate that such items have been co-ordinated, regardless of Section under which 

adjacent items will be supplied and installed. Indicate cross references to design drawings 

and specifications. 

.4 Allow 7 days for Departmental Representative’s review of each submission. 

.5 Adjustments made on shop drawings by Departmental Representative are not intended to 

change Contract Price. If adjustments affect value of Work, state such in writing to 

Departmental Representative prior to proceeding with Work. 

.6 Make changes in shop drawings as Departmental Representative may require, consistent 

with Contract Documents. When resubmitting, notify Departmental Representative in 

writing of revisions other than those requested. 

.7 Accompany submissions with transmittal letter, containing: 

.1 Date. 

.2 Project title and number. 

.3 Contractor's name and address. 

.4 Identification and quantity of each shop drawing, product data and sample. 

.5 Other pertinent data. 

.8 Submissions include: 

.1 Date and revision dates. 

.2 Project title and number. 

.3 Name and address of: 

.1 Subcontractor. 

.2 Supplier. 

.3 Manufacturer. 

.4 Contractor's stamp, signed by Contractor's authorized representative certifying 

approval of submissions, verification of field measurements and compliance with 

Contract Documents. 

.5 Details of appropriate portions of Work as applicable: 

.1 Fabrication. 

.2 Layout, showing dimensions, including identified field dimensions, and 

clearances. 

.3 Setting or erection details. 

.4 Capacities. 

.5 Performance characteristics. 

.6 Standards. 

.7 Dry and operating weight. 

.8 Wiring diagrams. 

.9 Single line and schematic diagrams. 

.10 Relationship to adjacent work. 

.9 After Departmental Representative’s review, distribute copies. 
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.10 Submit electronic copy of shop drawings for each requirement requested in specification 

Sections and as Departmental Representative may reasonably request. 

.11 Submit electronic copies of product data sheets or brochures for requirements requested 

in specification Sections and as requested by Departmental Representative  where shop 

drawings will not be prepared due to standardized manufacture of product. 

.12 Submit electronic copies of test reports for requirements requested in specification 

Sections and as requested by Departmental Representative. 

.1 Report signed by authorized official of testing laboratory that material, product or 

system identical to material, product or system to be provided has been tested in 

accord with specified requirements. 

.2 Testing must have been within 3 years of date of contract award for project. 

.13 Submit electronic copies of certificates for requirements requested in specification 

Sections and as requested by Departmental Representative. 

.1 Statements printed on manufacturer's letterhead and signed by responsible 

officials of manufacturer of product, system or material attesting that product, 

system or material meets specification requirements. 

.2 Certificates must be dated after award of project contract complete with project 

name. 

.14 Submit electronic copies of manufacturer’s instructions for requirements requested in 

specification Sections and as requested by Departmental Representative. 

.1 Pre-printed material describing installation of product, system or material, 

including special notices and Material Safety Data Sheets concerning 

impedances, hazards and safety precautions. 

.15 Submit electronic copies of Manufacturer's Field Reports for requirements requested in 

specification Sections and as requested by Departmental Representative. 

.16 Documentation of the testing and verification actions taken by manufacturer's 

representative to confirm compliance with manufacturer's standards or instructions. 

.17 Submit electronic copies of Operation and Maintenance Data for requirements requested 

in specification Sections and as requested by Departmental Representative. 

.18 Delete information not applicable to project. 

.19 Supplement standard information to provide details applicable to project. 

.20 If upon review by Departmental Representative, no errors or omissions are discovered or 

if only minor corrections are made, copies will be returned and fabrication and 

installation of Work may proceed. If shop drawings are rejected, noted copy will be 

returned and resubmission of corrected shop drawings, through same procedure indicated 

above, must be performed before fabrication and installation of Work may proceed. 

.21 The review of shop drawings by Public Services and Procurement Canada (PSPC) is for 

sole purpose of ascertaining conformance with general concept. 

.1 This review shall not mean that PSPC approves detail design inherent in shop 

drawings, responsibility for which shall remain with Contractor submitting same, 

and such review shall not relieve Contractor of responsibility for errors or 
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omissions in shop drawings or of responsibility for meeting requirements of 

construction and Contract Documents. 

.2 Without restricting generality of foregoing, Contractor is responsible for 

dimensions to be confirmed and correlated at job site, for information that 

pertains solely to fabrication processes or to techniques of construction and 

installation and for co-ordination of Work of sub-trades. 

1.4 SAMPLES 

.1 Submit for review samples as requested in respective specification Sections. Label 

samples with origin and intended use. 

.2 Deliver samples prepaid to Departmental Representative’s business address. 

.3 Notify Departmental Representative in writing, at time of submission of deviations in 

samples from requirements of Contract Documents. 

.4 Where colour, pattern or texture is criterion, submit full range of samples. 

.5 Adjustments made on samples by Departmental Representative are not intended to 

change Contract Price. If adjustments affect value of Work, state such in writing to 

Departmental Representative prior to proceeding with Work. 

.6 Make changes in samples which Departmental Representative may require, consistent 

with Contract Documents. 

.7 Reviewed and accepted samples will become standard of workmanship and material 

against which installed Work will be verified. 

1.5 CERTIFICATES AND TRANSCRIPTS 

.1 Immediately after award of Contract, submit Workers' Compensation Board status. 

.2 Submit transcription of insurance immediately after award of Contract. 

END OF SECTION 
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1.1 DEFINITIONS 

 

.1 COSH: Canada Occupational Health & Safety Regulations made under Part II of the 

Canada Labour Code. 

 

.2 Competent Person means a person who is:  

.1 Qualified by virtue of personal knowledge, training and experience to perform 

assigned work in a manner that will ensure the health and safety of persons in the 

workplace. 

.2 Knowledgeable about provisions of occupational health and safety statutes and 

regulations that apply to the work. 

 

.3 Medical Aid Injury: any minor injury for which medical treatment was provided and the 

cost of which is covered by Workers’ Compensation Board of the province in which the 

injury was incurred. 

 

.4 PPE: personal protective equipment. 

 

.5 Work Site:  where used in this section shall mean areas, located at the premises where 

Work is undertaken, used by Contractor to perform all of the activities associated with 

the performance of the Work. 

 

1.2 SUBMITTALS  

 

.1 Make submittals in accordance with Section 01 33 00 – Submittal Procedures. 

 

.2 Submit site-specific Health & Safety Plan prior to commencement of Work. 

.1 Submit within ten (10) working days of notification of Bid Acceptance.   

.2 Departmental Representative will review Health & Safety Plan and provide 

comments. 

.3 Revise the Plan as appropriate and resubmit within ten (10) working days after 

receipt of comments. 

.4 Departmental Representative’s review and comments made of the Plan shall not 

be construed as an endorsement, approval or implied warranty of any kind and 

does not reduce Contractor’s overall responsibility for Occupational Health and 

Safety of the Work. 

.5 Submit revisions and updates made to the Plan during the course of Work. 

.6 Submit name of designated Health and Safety Site Representative and support 

documentation specified in the Safety Plan. 

.7 Submit copy of Letter of Good Standing from Worksafe NB or other Department 

of Labour organization. 

.1 Submit update of Letter of Good Standing whenever expiration date 

occurs during the period of Work. 

.8 Submit copies of reports or directions issued by federal or provincial Health and 

Safety inspectors. 

.9 Submit copies of incident reports. 

.10 Submit WHMIS Material Safety Data Sheets (MSDS). 
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1.4 COMPLIANCE REQUIREMENTS 

    

.1 Comply with the Occupational Health and Safety Act for the Province of New 

Brunswick, and the General Regulations made pursuant to the Act. 

 

.2 Comply with Canada Labour Code Part II (entitled Occupational Health and Safety), and 

the Canada Occupational Safety and Health Regulations (COSH) as well as any other 

regulations made pursuant to the Act. 

.1 The Canada Labour Code can be viewed at:  

 www.http://laws.justice.gc.ca/en/L-2/ 

.2 COSH can be viewed at: 

 www.http//laws.justice.gc.ca/eng/SOR-86-304/n%20e.html. 

 

.3 A copy may be obtained at: Canadian Government Publishing Public Works & 

Government Services Canada Ottawa, Ontario, K1A 0S9.  Tel: (819) 956-4800  

(1-800-635-7943)  Publication No. L31-85/2000 E or F. 

 

.4 Observe construction safety measures of: 

 .1 National Building Code – Part 8. 

 .2 Municipal by-laws and ordinances. 

 

.5 In case of conflict or discrepancy between above specified requirements, the more 

stringent shall apply. 

 

.6 Maintain Workers Compensation Coverage in good standing for duration of Contract.  

Provide Clearance Certificate from WorkSafe NB. 

 

.7 Where prescribed by legislation or regulation, obtain and maintain worker medical 

surveillance documentation. 

 

1.5 RESPONSIBILITY 

 

.1 Be responsible for Health and Safety of persons on site, safety of property on site, and for 

protection of persons and the environment adjacent to the site to the extent that they may 

be affected by the conduct of the Work. 

 

.2 Comply with and enforce compliance by all workers, subcontractors and other persons 

granted access to Work Site with safety requirements of Contract Documents, applicable 

federal, provincial, and local by-laws, regulations, and ordinances, and with site-specific 

Health and Safety Plan. 

 

1.6 SITE CONTROL AND ACCESS 

 

.1 Control the Work and entry points to Work site.  Approve and grant access only to 

Workers and authorized persons.  Immediately stop and remove non-authorized persons. 

 

.2 Isolate Work Site from other areas of the premises by use of appropriate means. 
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.1 Erect fences, hoarding, barricades and temporary lighting as required to 

effectively delineate the Work Site, stop non-authorized entry, and to protect 

pedestrians and vehicular traffic around and adjacent to the Work to create a safe 

environment. 

.2 Post signage at entry points and other strategic locations indicating restricted 

access and conditions for access.  Use professionally made signs with bilingual 

message in both official languages or international known graphic symbols. 

 

.3 Provide safety orientation session to persons granted access to Work Site.  Advise of 

hazards and safety rules to be observed while on site. 

 

.4 Ensure persons granted site access wear appropriate PPE.  Supply PPE to inspection 

authorities who require access to conduct tests or perform inspections. 

 

1.7 PROTECTION 

 

.1 Provide temporary facilities for protection and safe passage of public, pedestrians and 

vehicular traffic around and adjacent to work site. 

 

.2 Provide safety barricades, lights and signage on work site as required, providing a safe 

working environment for workers. 

 

.3 Carry out work placing emphasis on health and safety of the public, facility personnel, 

and construction workers as well as protection of the environment. 

 

.4    Should an unforeseen or peculiar safety related hazard or condition become evident 

during performance of the work, immediately take measures to rectify the situation and 

prevent damage or harm.  Advise Departmental Representative verbally and in writing. 

 

1.8 FILING OF NOTICE 

 

.1 File Notice of Project with pertinent provincial health and safety authorities prior to 

beginning Work. 

 

.2 Departmental Representative will assist in locating address if needed. 

 

 

1.9 PERMITS 

 

.1 Post permits, licenses at work site. 

 

.2 Where a particular permit or compliance certificate cannot be obtained, notify 

Departmental Representative in writing and obtain approval to proceed before carrying 

out application portion of Work. 

 

.3 Obtain permits, licenses and compliance certificates, at appropriate times and frequency 

as stipulated by authorities having jurisdiction. 
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1.10 HAZARD ASSESSMENTS 

 

.1 Consult with Department Representative to determine Fish Hatchery normal work 

practices that may be affected by the execution of this Contract. Consider these activities 

in the Hazard Assessment.  

 

2. Perform site specific health and safety hazard assessment of the Work and its site. 

 

.3 Carry out initial assessment prior to commencement of Work with further assessments as 

needed during progress of work, including when new trades and subcontractors arrive on 

site. 

 

.4 Record results and address in Health and Safety Plan. 

 

.5 Keep documentation on site for entire duration of the Work. 

 

.6 Implement and carry out a health and safety hazard assessment program as part of the 

work.  Program to include: 

.1 Initial hazard assessments carried out immediately upon notification of contract 

award and prior to commencement of work. 

.2 On-going hazard assessments performed during the progress of work identifying 

new or potential health risks and safety hazards not previously known.  As a 

minimum hazard assessments shall be carried out when: 

.1 New subtrade work, new subcontractor (s) or new workers arrive at the 

site to commence another portion of the work. 

.2 The scope of work has been changed by Change Order. 

.3 Potential hazards or weakness in current health and safety practices are 

identified by Departmental Representative or by an authorized safety 

representative. 

 

.7 Each hazard assessment to be made in writing.  Keep copies of all assessments on site for 

duration of work.  Upon request, make available to Departmental Representative for 

inspection. 

 

1.11 PROJECT/SITE CONDITIONS 

 

.1 Following are potential health, environmental and safety hazards at the site: 

.1    Working near trenches. 

.2    Working in trenches. 

.3  Working in manholes 

.4 Working near heavy machinery 

.5 Unstable working surfaces. 

.6    Inclement weather. 

.7 Working around traffic and pedestrians. 

 

.2    Facility ongoing operations: 
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     .1 The Contractor will cooperate with users of existing facilities.  Maintain access 

to the existing  buildings and infrastructure and consult with the Departmental 

Representative for site access limitations. 

     .2 Should interferences occur, take directions from Departmental Representative. 

     .3 Do not unreasonably encumber site with materials. 

     .4 Move stored products or equipment which interfere with operations. 

     .5 Comply with all regulations and authorities having jurisdiction over the work. 

 

1.12 SAFETY MEETINGS 

 

1. Provide site safety orientation sessions to all workers and other authorized persons prior 

to granting them access to work site.  Brief persons on site conditions and on the 

minimum site safety rules in force at site. 

2. Conduct site-specific occupational health and safety meetings during the entire work as 

follows: 

1. Formal meetings on a minimum monthly basis. 

2. Informal tool box meetings on a regular basis from a predetermined schedule. 

3. Keep workers informed of anticipated hazards, on safety practices and procedures to be 

followed and of other pertinent safety information related to: 

1. Progress of Work, 

2. New sub-trades arriving on site, and 

3. Changes in site and project conditions. 

 

3. Record and post minutes of meetings.  Make copies available to Departmental 

Representative upon request. 

 

1.13 HEALTH AND SAFETY PLAN 

 

.1 Prior to commencement of Work, develop written Health and Safety Plan specific to the 

Work.  Implement, maintain, and enforce Plan for entire duration of Work and until final 

demobilization. 

.2 Health and Safety Plan shall include the following components: 

.1 List of health risks and safety hazards identified by hazard assessment. 

.2 Control measures used to mitigate risks and hazards identified. 

.3 On-site Contingency and Emergency Response Plan as specified below. 

.4 On-site Communication Plan as specified below. 

.5 Name of Contractor’s designated Health & Safety Site Representative and 

information showing proof of his/her competence and reporting relationship in 

Contractor’s company. 

.6 Names, competence and reporting relationship of other supervisory personnel 

used in the Work for occupational Health and Safety purposes. 

 

.3 On-site Contingency and Emergency Response Plan shall include: 

.1 Operational procedures, evacuation measures and communication process to be 

implemented in the event of an emergency. 

.2 Name, duties and responsibilities of persons designated as Emergency Warden(s) 

and deputies. 

.3 Emergency Contacts:  name and telephone number of officials from: 
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.1 General Contractor and Subcontractors. 

.2 Pertinent Federal and Provincial Departments and Authorities having 

jurisdiction. 

.3 Local emergency resource organizations. 

.4 On-site Communication Plan: 

.1 Procedures for sharing of Work related safety information to workers and 

subcontractors, including emergency and evacuation measures. 

.5 Address all activities of the Work including those of subcontractors. 

.6 Review Health and Safety Plan regularly during the Work.  Update as conditions 

warrant to address emerging risks and hazards, such as whenever new trade or 

subcontractor arrive at Work Site. 

.7 Departmental Representative will respond in writing, where deficiencies or 

concerns are noted, and may request re-submission of the Plan with correction of 

deficiencies or concerns. 

.8 Post copy of the Plan and updates prominently on Work site. 

 

1.14 SAFETY SUPERVISION 

 

.1 Employ Health and Safety Site Representative responsible for daily supervision of health 

and safety of the Work. 

 

.2 Health & Safety Site Representative may be the Superintendant of the Work or other 

person designated by Contractor and shall be assigned the responsibility and authority to: 

.1 Implement, monitor and enforce daily compliance with Health and Safety 

requirements of the Work. 

.2 Monitor and enforce Contractor’s site-specific Health and Safety Plan. 

.3 Conduct site safety orientation session to persons granted access to Work Site. 

.4 Ensure that persons allowed site access are knowledgeable and trained in health 

and safety pertinent to their activities at the site or are escorted by a competent 

person while on the Work Site. 

.5 Stop the Work as deemed necessary for reasons of health and safety. 

 

 

.3 Health and Safety Site Representative must: 

.1 Be a qualified and competent person in occupational health and safety. 

.2 Have site-related working experience specific to activities of the Work. 

.3 Be on Work Site at all times during execution of the Work. 

.4 All supervisory personnel assigned to the Work shall also be competent persons. 

.5 Inspections: 

.1 Conduct regularly scheduled safety inspections of the Work on a 

minimum bi-weekly basis.  Record deficiencies and remedial action 

taken. 

 

1.15 TRAINING 

 

.1 Use only skilled workers on Work Site who are effectively trained in occupational Health 

and Safety procedures and practices pertinent to their assigned task. 
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.2 Maintain employee records and evidence of training received.  Make data available to 

Departmental Representative upon request. 

 

.3 When an unforeseen or peculiar safety-related hazard or condition occurs during 

performance of Work, follow procedures in place for Employee’s Right to Refuse Work 

in accordance with Acts and Regulations of Province having jurisdiction and advise 

Departmental Representative verbally and in writing. 

 

1.16 MINIMUM SITE SAFETY RULES 

 

.1 Notwithstanding requirement to abide by federal and provincial health and safety 

regulations, ensure the following minimum safety rules are obeyed by persons granted 

access to Work Site: 

.1 Wear appropriate PPE pertinent to the Work or assigned task, minimum being 

hard hat, safety footwear, safety glasses and hearing protection. 

.2 Immediately report unsafe condition at site, near-miss accident, injury and 

damage. 

.3 Maintain site and storage areas in a tidy condition free of hazards causing injury. 

.4 Obey warning signs and safety tags. 

 

.2 Brief persons of disciplinary protocols to be taken for non-compliance.   

 

1.17 CORRECTION OF NON-COMPLIANCE 

 

.1 Immediately address health and safety non-compliance issues identified by authority 

having jurisdiction or by Departmental Representative. 

.2 Provide Departmental Representative with written report of action taken to correct non-

compliance of health and safety issues identified. 

 

.3 Departmental Representative will stop Work if non-compliance of health and safety 

regulations is not corrected in a timely manner. 

 

1.18 INCIDENT REPORTING 

 

.1 Investigate and report the following incidents to Departmental Representative: 

.1 Incidents requiring notification to Provincial Department of Occupational Safety 

and Health, Workers Compensation Board or to other regulatory Agency. 

.2 Medical Aid injuries. 

.3 Property damage in excess of $10,000.00. 

.4 Interruptions to facility operations resulting in an operational loss to a Federal 

department in excess of $5,000.00. 

 

.2    Submit report in writing. 

 

1.19 HAZARDOUS PRODUCTS 

 

.1 Comply with requirements of Workplace Hazardous Materials Information System 

(WHMIS). 
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.2 Keep WHMIS MSDS for all products delivered to site. 

 .1 Post on site. 

 .2 Submit copy to Departmental Representative. 

 

1.20 CONFINED SPACES 

 

.1 Abide by occupational health and safety regulations regarding work in confined spaces. 

 

1.21 SITE RECORDS 

 

.1 Maintain on Work Site copy of safety related documentation and reports stipulated to be 

produced in compliance with Acts and Regulations of authorities having jurisdiction and 

of those documents specified herein. 

 

.2 Upon request, make available to Departmental Representative or authorized Safety 

Officer for inspection. 

 

1.22 POSTING OF DOCUMENTS 

 

.1 Ensure applicable items, articles, notices and orders are posted in conspicuous location on 

Work Site in accordance with Acts and Regulations of Province having jurisdiction. 

 

.2 Post other documents as specified herein, including: 

 .1 Site-Specific Health and Safety Plan. 

 .2 WHMIS data sheets. 

 

 

END OF SECTION 
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Part 1  General 

1.1 DEFINITIONS 

.1 Environmental Pollution and Damage: presence of chemical, physical, biological 

elements or agents which adversely affect human health and welfare; unfavourably alter 

ecological balances of importance to human life; affect other species of importance to 

humankind; or degrade environment aesthetically, culturally and/or historically. 

.2 Environmental Protection: prevention/control of pollution and habitat or environment 

disruption during construction. Control of environmental pollution and damage requires 

consideration of land, water, and air; biological and cultural resources; and includes 

management of visual aesthetics; noise; solid, chemical, gaseous, and liquid waste; 

radiant energy and radioactive material as well as other pollutants. 

.3 Hazardous Material:  Product, substance, or organism that is used for its original purpose; 

and that is either dangerous goods or a material that may cause adverse impact to the 

environment or adversely affect health of persons, animals, or plant life when released 

into the environment. 

1.2 SUBMITTALS 

.1 Make submittals in accordance with Section 01 33 00 – Submittal Procedures. 

1.3 FIRES 

.1 Fires and burning of rubbish on site are not permitted. 

1.4 DISPOSAL OF WASTES 

.1 Do not bury rubbish and waste materials on site. 

.2 Remove from property for disposal, all waste materials not incorporated into the work.  

.3 Remove from property for disposal, pre-existing waste materials as shown on the 

drawings.  

.4 All waste products shall be disposed of at an approved waste handling facility.  Wherever 

possible, waste products are to be recycled at an approved facility. 

.5 Do not dispose of waste or volatile materials, such as mineral spirits, oil or paint thinner, 

into waterways, storm or sanitary sewers. 

1.5 REFUELLING 

.1 Refuelling or maintenance of any equipment or machinery within 100 m of any 

watercourse is strictly forbidden. 

1.6 DRAINAGE 
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.1 Provide temporary drainage and pumping as necessary to keep excavations and site free 

from water. 

.2 Do not pump water containing suspended materials into waterways, sewer or drainage 

systems. 

.3 Control disposal or runoff of water containing suspended materials or other harmful 

substances in accordance with local authority requirements. 

.4 Provide control devices such as filter fabrics, sediment traps and settling ponds to control 

drainage and prevent erosion of adjacent lands.  Maintain in good order for duration of 

work. 

1.7 SITE CLEARING AND PLANT PROTECTION 

.1 Protect trees and plants on site and adjacent properties where indicated. 

.2 Wrap in burlap, trees and shrubs adjacent to construction work, storage areas and 

trucking lanes, and encase with protective wood framework from grade level to height of 

two (2) metres. 

.3 Protect roots of designated trees to dripline during excavation and site grading to prevent 

disturbance or damage. Avoid unnecessary traffic, dumping and storage of materials over 

root zones. 

.4 Minimize stripping of topsoil and vegetation. 

.5 Restrict tree removal to areas indicated or designated by the Departmental 

Representative. 

1.8 WORK ADJACENT TO WATERWAYS 

.1 Do not operate construction equipment in waterways. 

.2 Do not use waterway beds for borrow material. 

.3 Do not dump excavated fill, waste material or debris in waterways. 

.4 Design and construct temporary crossings to minimize erosion to waterways. 

.5 Do not skid logs or construction materials across waterways. 

.6 At borrow sites, design and construct temporary crossings to minimize erosion to 

waterways in strict conformance with provincial and federal environmental regulations. 

1.9 POLLUTION CONTROL 

.1 Maintain temporary erosion and pollution control features installed under this Contract. 

.2 Control emissions from equipment and plant to local authorities' emission requirements. 
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.3 Prevent sandblasting and other extraneous materials from contaminating air and 

waterways beyond application area by providing temporary enclosures. 

.4 Cover or wet down dry materials and rubbish to prevent blowing dust and debris. Provide 

dust control for temporary roads. 

.5 Have appropriate emergency spill response equipment and rapid clean-up kit on site 

located adjacent to hazardous materials storage area.  Provide personal protective 

equipment required for clean-up. 

.6 Report, spills of petroleum and other hazardous materials as well as accidents having 

potential of polluting the environment to Federal and Provincial Department of the 

Environment and Local Government. 

.1 Notify Departmental Representative and submit a written spill report to 

Departmental Representative within 24 hours of occurrence. 

1.10 EQUIPMENT 

.1 Equipment which is to be used in the execution of the work shall be maintained in a 

manner that will not be detrimental to the environment and in compliance with the 

Canadian Environmental Protection Act (CEPA).  Equipment which is in violation shall 

be removed from the site until such time as it does comply with the above requirements. 

1.11 STORAGE AND HANDLING 

.1 Store and handle all hazardous substances in accordance with the Environmental 

Management Plan. 

.2 Store and handle hazardous materials in accordance with applicable federal and 

provincial laws, regulations, codes and guidelines.  Store in location that will prevent 

spillage into the environment. 

.3 Label containers to WHMIS requirements and keep MSDS data sheets on site for all 

hazardous materials. 

.4 Maintain inventory of hazardous materials and hazardous waste stored on site.  List items 

by product name, quantity and date when storage began. 

.5 Store and handle flammable and combustible materials in accordance with National Fire 

Code. 

.6 Transport hazardous materials in accordance with Federal Transportation of Dangerous 

Goods Regulations and applicable Provincial Regulations. 

1.12 HISTORICAL/ARCHAEOLOGICAL CONTROL 

.1 There have been no identified historical or archaeological items or features identified on 

the site.  However, the Contractor shall be responsible for notifying the Departmental 
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Representative should any artifacts be discovered through the course of completing the 

Work.  

.2 Conduct work as directed by the Departmental Representative to ensure the protection 

and preservation of any historical or archaeological artifacts discovered.  

1.13 CLEANUP 

.1 Leaks or spills of hazardous substances, regardless of the quantity or whether indoors or 

outdoors, shall be stopped and cleaned up immediately and be prevented from entering 

storm or sanitary sewer systems or contaminating soil or water. 

.2 All spilled substances and materials contaminated by the spill will be collected in leak-

proof containers or double bagged for disposal off property.  Disposal shall be in a 

manner which is acceptable to the local authority having jurisdiction over disposal of 

such substances. 

1.14 REPORTING 

.1 All releases of hazardous substances into the environment (e.g., ground, water, drains, 

sewer systems, ditches, roads, parking areas, etc.) shall be reported to the Departmental 

Representative as soon as possible.     

.2 In the case of environmental emergencies, immediately notify the Departmental 

Representative and the appropriate emergency response department or agency in 

accordance with the Environmental Management Plan.  

1.15 INSPECTION AND NOTIFICATION 

.1 From time to time the project site may be inspected to ensure compliance with federal, 

provincial and local environmental requirements. 

.2 All spills reported under paragraph 1.17.1 of this section are subject to inspection by the 

regulatory authorities and the Departmental Representative to confirm cleanup and 

disposal have been carried out satisfactorily. 

.3 The Departmental Representative will notify Contractor in writing of observed 

noncompliance with federal, provincial or municipal environmental laws or regulations, 

permits, and other elements of Contractor's Environmental Protection Plan.  After receipt 

of such notice, the Contractor shall inform the Departmental Representative of proposed 

corrective action and take such action for approval by the Departmental Representative. 

.4 The Departmental Representative will issue a stop order of Work until satisfactory 

corrective action has been taken. 

.5 No time extensions will be granted or equitable adjustments allowed to Contractor for 

such suspensions. 
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Part 2   Products 

2.1   NOT USED 

 

Part 3  Execution 

3.1   NOT USED 

Part 4  Measurement and Payment 

4.1   PAYMENT 

.1 No separate payment shall be made to environmental protection measures indicated in 

this section. 

 

END OF SECTION  
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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Section 32 92 21 Hydraulic Seeding. 

.2 Section 31 23 16 Trench Excavation   

1.2 INSPECTION 

.1 Allow Departmental Representative access to Work. If part of Work is in preparation at 

locations other than Place of Work, allow access to such Work whenever it is in progress. 

.2 Give timely notice requesting inspection if Work is designated for special tests, 

inspections or approvals by Departmental Representative instructions, or law of Place of 

Work. 

.3 If Contractor covers or permits to be covered Work that has been designated for special 

tests, inspections or approvals before such is made, uncover such Work, have inspections 

or tests satisfactorily completed and make good such Work. 

.4 Departmental Representative will order part of Work to be examined if Work is 

suspected to be not in accordance with Contract Documents. If, upon examination such 

work is found not in accordance with Contract Documents, correct such Work and pay 

cost of examination and correction. If such Work is found in accordance with Contract 

Documents,  Departmental Representative  shall pay cost of examination and 

replacement. 

1.3 INDEPENDENT INSPECTION AGENCIES 

.1 Independent Inspection/Testing Agencies will be engaged by Departmental 

Representative for purpose of inspecting and/or testing portions of Work. Cost of such 

services will be borne by Departmental Representative. 

.2 Employment of inspection/testing agencies does not relax responsibility to perform Work 

in accordance with Contract Documents. 

.3 If defects are revealed during inspection and/or testing, appointed agency will request 

additional inspection and/or testing to ascertain full degree of defect. Correct defect and 

irregularities as advised by Departmental Representative at no cost to Departmental 

Representative. Pay costs for retesting and reinspection. 

1.4 ACCESS TO WORK 

.1 Allow inspection/testing agencies access to Work, off site manufacturing and fabrication 

plants. 

.2 Co-operate to provide reasonable facilities for such access. 

1.5 PROCEDURES 

.1 Notify appropriate agency and Departmental Representative in advance of requirement 

for tests, in order that attendance arrangements can be made. 
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.2 Submit samples and/or materials required for testing, as specifically requested in 

specifications. Submit with reasonable promptness and in orderly sequence to not cause 

delays in Work. 

.3 Provide labour and facilities to obtain and handle samples and materials on site. Provide 

sufficient space to store and cure test samples. 

1.6 REJECTED WORK 

.1 Remove defective Work, whether result of poor workmanship, use of defective products 

or damage and whether incorporated in Work or not, which has been rejected by 

Departmental Representative as failing to conform to Contract Documents. Replace or re-

execute in accordance with Contract Documents. 

.2 Make good other Contractor's work damaged by such removals or replacements 

promptly. 

1.7 TESTS AND MIX DESIGNS 

.1 Furnish test results and mix designs as requested. 

1.8 MILL TESTS 

.1 Submit mill test certificates as requested. 

1.9 EQUIPMENT AND SYSTEMS 

.1 Submit adjustment and balancing reports for electrical systems. 

END OF SECTION 
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Part 1  General 

1.1 SECTION INCLUDES 

.1 Access, construction aids, parking, offices and security. 

1.2 ACCESS 

.1 Provide and maintain adequate access to project site. 

.2 Maintain access roads for duration of contract and make good damage resulting from 

Contractor’s use of road. 

1.3 MEASUREMENT FOR PAYMENT 

.1 No measurement for payment will be made for this section.  Include associated costs in 

bid items. 

1.4 CONTRACTOR’S SITE OFFICE 

.1 Be responsible for and provide own site office, if required, including electricity, heat, 

lights and telephone.  Locate site office as directed by Departmental Representative. 

1.5 SANITARY FACILITIES 

.1 Provide sanitary facilities for work force in accordance with governing regulations and 

ordinances. 

.2 Post notices and take such precautions as required by local health authorities.  Keep area 

and premises in sanitary condition. 

1.6 POWER 

.1 Arrange, pay for and maintain temporary electrical power supply in accordance with 

governing regulations and ordinances. 

.2 Supply and install all temporary facilities for power such as pole lines and underground 

cables to approval of local power supply authority. 

1.7 WATER SUPPLY 

.1 Arrange, pay for and maintain temporary water supply in accordance with governing 

regulations and ordinances. 

1.8 INSTALLATION AND REMOVAL 

.1 Provide construction facilities in order to execute work expeditiously.  Remove from site 

all such work after use. 
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1.9 SCAFFOLDING 

.1 Provide and maintain scaffolding, ladders, platforms and other temporary works as 

required. 

1.10 HOISTING 

.1 Provide, operate (by qualified operators) and maintain cranes for moving workers, 

materials and equipment. 

1.11 SITE STORAGE/LOADING 

.1 Confine work and operations of employees by Contract documents. Do not unreasonably 

encumber premises with products. 

.2 Do not load any part of work with a weight or force that will endanger the work. 

1.12 SECURITY 

.1 Provide and pay for responsible security for site and contents. 

.2 Contractor to make own arrangements for security of his equipment, materials, damages 

resulting from fire and theft. 

1.13 EQUIPMENT, TOOL, AND MATERIALS STORAGE 

.1 Provide and maintain, in a clean and orderly condition, lockable weatherproof sheds for 

storage of tools, equipment and materials for security and protection. 

.2 Locate materials not required to be stored in weatherproof sheds, on site in a manner to 

cause least interference with work activities. 

.3 Store pipe as recommended by manufacturer and in a manner which will keep pipe 

interior free of debris and foreign substances.  Pipe is to be checked for debris prior to 

installation. 

.4 Store equipment as recommended by manufacturer and in a manner that will keep 

equipment from becoming damaged or otherwise compromised prior to being installed.  

1.14 BARRICADES 

.1 Provide and maintain sufficient barricades, fencing, notices, warning signs, light signals, 

etc. for the protection of adjoining property and to warn others and workmen engaged on 

the job of the dangers caused by work. 

.2 Types and location of barricades, etc. to be in accordance with local regulations and to 

the satisfaction of the Departmental Representative. 
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.3 The presence of such barricades, lights, etc. shall not relieve the Contractor of the 

responsibility for any damages. 

1.15 CONSTRUCTION SIGN AND NOTICES 

.1 Contractor or subcontractor advertisement signboards are not permitted on site. 

.2 Only notices of safety or instructions are permitted on site. 

.3 Safety and Instruction Signs and Notices: 

.1 Signs and Notices for safety instruction shall be in both official languages.  

Graphic symbols shall conform to CAN/CSA-Z321-96 (R2006). 

.4 Maintenance and Disposal of Site Signs: 

.1 Maintain approved signs and notices in good condition for duration of project 

and dispose of off site on completion of project or earlier if directed by 

Departmental Representative. 

1.16 REMOVAL OF TEMPORARY FACILITIES 

.1 Remove temporary facilities from site when directed by Departmental Representative. 

Part 2  Products 

2.1   NOT USED. 

Part 3  Execution 

3.1   NOT USED. 

 

 END OF SECTION  
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Part 1 General 

1.1 INSTALLATION AND REMOVAL 

.1 Provide temporary controls in order to execute Work expeditiously. 

.2 Remove from site all such work after use.   

1.2 MEASUREMENT FOR PAYMENT 

.1 No measurement for payment will be made for this section.  Include associated costs in 

bid items. 

1.3 GUARD RAILS AND BARRICADES 

.1 Provide secure, rigid guard rails and barricades around deep excavations, open shafts, and 

open edges of floors and roofs. 

1.4 ACCESS TO SITE 

.1 Provide and maintain access roads, as may be required for access to the work site, and to 

maintain normal access for facility users. 

1.5 FIRE ROUTES 

.1 Maintain access to property including overhead clearances for use by emergency 

response vehicles. 

1.6 PROTECTION FOR OFF-SITE AND PUBLIC PROPERTY 

.1 Protect surrounding private and public property from damage during performance of 

Work. 

.2 Be responsible for damage incurred. 

Part 2 Products 

2.1    NOT USED. 

Part 3 Execution 

3.1  NOT USED. 

 

 

END OF SECTION 
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Part 1  General 

1.1 SECTION INCLUDES 

.1 Reference standards, manufacturer's instructions. 

.2 Product quality, availability, storage, handling, protection, transportation. 

.3 Workmanship, coordination, remedial work, and work in progress.   

1.2 REFERENCE STANDARDS 

.1 Within the text of the specifications, reference may be made to the following standards: 

.1 American Concrete Institute (ACI). 

.2 American National Standards Institute (ANSI). 

.3 American Society for Testing and Materials (ASTM). 

.4 Canadian General Standards Board (CGSB). 

.5 Canadian Institute of Steel Construction (CISC). 

.6 Canadian Standards Association (CSA). 

.7 Factory Mutual Engineering Corporation (FM). 

.8 National Building Code (NBC). 

.9 Underwriters' Laboratories of Canada (ULC). 

1.3 QUALITY 

.1 Products, materials, equipment and articles (referred to as Products throughout the 

specifications) incorporated in the Work shall be new, not damaged or defective, and of 

the best quality (compatible with specifications) for the purpose intended. If requested, 

furnish evidence as to type, source and quality of Products provided. 

1.4 STORAGE, HANDLING AND PROTECTION 

.1 Handle and store Products in a manner to prevent damage, adulteration, deterioration and 

soiling and in accordance with manufacturer's instructions when applicable. 

.2 Remove and replace damaged Products at own expense to satisfaction of Departmental 

Representative. 

1.5 TRANSPORTATION 

.1 Pay costs of transportation of Products required in the performance of Work. 

1.6 MANUFACTURER’S INSTRUCTIONS 

.1 Unless otherwise indicated in the specifications, install or erect Products in accordance 

with manufacturer's instructions.  Do not rely on labels or enclosures provided with 

Products. Obtain written instructions directly from manufacturers. 

1.7 WORKMANSHIP 
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.1 Workmanship shall be the best quality, executed by workers experienced and skilled in 

the respective duties for which they are employed. Immediately notify the Departmental 

Representative if required Work is such as to make it impractical to produce required 

results. 

.2 Decisions as to the quality or fitness of workmanship in cases of dispute rest solely with 

the Departmental Representative, whose decision is final. 

1.8 COORDINATION 

.1 Ensure coordination in laying out Work.  Maintain continuous supervision.  The 

Contractor is responsible for laying out and grade control for all work after initial layout 

by Departmental Representative. 

1.9 REMEDIAL WORK 

.1 Perform remedial work required to repair or replace the parts or portions of the Work 

identified as defective or unacceptable. Coordinate adjacent affected Work as required. 

1.10 PROTECTION OF WORK IN PROGRESS 

.1 Adequately protect Work completed or in progress. Work damaged due to failure in 

providing such protection is to be removed and replaced, or repaired, as directed by the 

Departmental Representative, at no increase in Contract Price. 

Part 2  Products 

2.1   NOT USED. 

Part 3  Execution 

3.1  NOT USED. 

 END OF SECTION 
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Part 1 General 

1.1 WASTE MANAGEMENT GOALS 

.1 Prior to start of Work, the Contractor shall submit a Waste Reduction plan for 

Construction, Renovation and / or Demolition waste to be generated by the project to the 

Departmental Representative to review for alignment with PSPC's waste management 

goal to minimize waste generation, recycle of wastes where possible, and disposal of 

wastes at approved facilities.  

.2 Protect environment and prevent environmental pollution damage. 

1.2 REFERENCES 

.1 Definitions: 

.1 Class III: non-hazardous waste - construction renovation and demolition waste. 

.2 Construction, Renovation and/or Demolition (CRD) Waste: Class III solid, non-

hazardous waste materials generated during construction, demolition, and/or 

renovation activities 

.3 Inert Fill: inert waste - exclusively asphalt and concrete. 

.2 Reference Standards: 

.1 Canadian Construction Association (CCA) 

.1 CCA 81-2001: A Best Practices Guide to Solid Waste Reduction. 

.2 Public Services and Procurement Canada (PSPC) 

.1 2002 National Construction, Renovation and Demolition Non-Hazardous 

Solid Waste Management Protocol. 

.2 CRD Waste Management Market Research Report (available from 

PSPC's Environmental Services). 

.3 Sustainable Development Strategy 2007-2009: Target 2.1 

Environmentally Sustainable Use of Natural Resources. 

1.3 USE OF SITE AND FACILITIES 

.1 Execute Work with minimal interference and disturbance to normal use of premises. 

.2 Maintain security measures established by facility provide temporary security measures 

approved by Departmental Representative. 

1.4 WASTE PROCESSING SITES 

.1 Contractor is responsible to research and locate waste diversion resources and service 

providers. Salvaged materials are to be transported off site to approved and/or authorized 

recycling facilities or to users of material for recycling. 

.2 For further information, contact: Province of: New Brunswick. 

.1 Name: Department of Environment and Local Government 
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.2 Telephone: 506-453-2690. 

.3 Fax: 506-457-4994. 

1.5 STORAGE, HANDLING AND PROTECTION 

.1 Store materials to be reused, recycled and salvaged in locations as directed by 

Departmental Representative. 

.2 Unless specified otherwise, materials for removal become Contractor's property. 

.3 Protect, stockpile, store and catalogue salvaged items. 

.4 Separate non-salvageable materials from salvaged items. Transport and deliver non-

salvageable items to licensed disposal facility. 

.5 Protect surface drainage, mechanical and electrical from damage and blockage. 

.6 Provide on-site facilities and containers for collection and storage of reusable and 

recyclable materials. 

.7 Separate and store materials produced during project in designated areas. 

.8 Prevent contamination of materials to be salvaged and recycled and handle materials in 

accordance with requirements for acceptance by designated processing facilities. 

.1 On-site source separation is recommended. 

.2 Remove co-mingled materials to off-site processing facility for separation. 

.3 Obtain waybills, receipts and/or scale tickets for separated materials removed 

from site. 

.4 Materials reused on-site are considered to be diverted from landfill and as such 

are to be included in all reporting. 

1.6 DISPOSAL OF WASTES 

.1 Do not bury rubbish or waste materials. 

.2 Do not dispose of waste into waterways, storm or sanitary sewers. 

.3 Remove materials on-site as Work progresses. 

1.7 SCHEDULING 

.1 Co-ordinate Work with other activities at site to ensure timely and orderly progress of 

Work. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 
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Part 3 Execution 

3.1 APPLICATION 

.1 Handle waste materials not reused, salvaged, or recycled in accordance with appropriate 

regulations and codes. 

3.2 CLEANING 

.1 Progress Cleaning: leave Work area clean at end of each day. 

.2 Final Cleaning: upon completion remove surplus materials, rubbish, tools and equipment. 

3.3 DIVERSION OF MATERIALS 

.1 Separate materials from general waste stream and stockpile in separate piles or 

containers, as reviewed by Departmental Representative, and consistent with applicable 

fire regulations. 

.1 Mark containers or stockpile areas. 

.2 Provide instruction on disposal practices. 

.2 On-site sale of salvaged, recovered, reusable, or recyclable material is not permitted. 

END OF SECTION 
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Part 1  General 

1.1 SECTION INCLUDES 

.1 Cleaning, project record documents, spare parts, and maintenance materials. 

.2 Take-over procedures.   

1.2 RELATED SECTIONS 

.1 Individual Specifications Sections: Specific requirements for operation and maintenance 

data. 

1.3 SECTION INCLUDES 

.1 As-Built drawings; 

.2 As-Built specifications; 

.3 Reviewed shop drawings. 

1.4 PROJECT RECORD DOCUMENTS 

.1 Maintain at site one set of the contract drawings and specifications to record actual as-

built conditions. 

.2 Maintain up-to-date, real time as-built drawings and specifications in good condition and 

make available for inspection by the Departmental Representative at any time during 

construction. 

.3 As-built drawings: 

.1 Record changes in red ink on the prints.  Mark only on one set of prints and at 

completion of project and prior to final inspection, neatly transfer notations to 

second set (also by use of red ink).  Submit both sets (also by use of red ink).  

Submit both sets to Departmental Representative.  All drawings of both sets shall 

be stamped “As-built Drawings” and be signed and dated by Contractor. 

.2 Show all modifications, substitutions and deviations from what is shown on the 

contract drawings or in specifications. 

.3 Record following information: 

.1 Horizontal and vertical location of various elements in relation to 

Geodetic Datum. 

.2 Field changes of dimensions and detail. 
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.3 All design elevations, sections, and details dimensioned and marked-up 

to consistently report finished installation conditions. 

.4 Any details produced in the course of the contract by the Departmental 

Representative to supplement or to change existing design drawings must 

also be marked-up and dimensioned to reflect final as-built conditions 

and appended to the as-built drawing document. 

.5 All change orders issued over the course of the contract must be 

documented on the finished as-built documents, accurately and 

consistently depicting the changed condition as it applies to all affected 

drawing details. 

.4 As-built Specifications:  legibly mark in red each item to record actual construction, 

including: 

.1 Manufacturer, trade name, and catalogue number of each product actually 

installed. 

.2 Changes made by Addenda and Change Orders. 

.3 Mark up both copies of specifications; stamp “as-built”, sign and date similarly 

to drawings as per above clause. 

.5 Maintain As-built documents current as the contract progresses.  Departmental 

Representative will conduct reviews and inspections of the documents on a regular basis.  

Frequency of reviews will be subject to Departmental Representative’s discretion.  

Failure to maintain as-builts current and complete to satisfaction of the Departmental 

Representative shall be subject to financial penalties in the form of progress payment 

reductions and holdback assessments. 

1.5 REVIEWED SHOP DRAWINGS 

.1 Compile one (1) full set of all reviewed shop drawings. 

1.6 PROGRESSIVE CLEANING 

.1 Maintain the Work in tidy condition, free from dust and other contaminants and 

accumulation of waste and debris. 

1.7 FINAL CLEANING 

.1 Remove waste materials and debris from the site at regularly scheduled times, or dispose 

of as required by Departmental Representative.  Leave the Work clean and suitable for 

occupancy by Departmental Representative.  Do not burn waste materials on site. 

.2 When the Work is Substantially Performed, remove surplus products, tools, construction 

machinery and equipment not required for the performance of the remaining work. 
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1.8 REINSTATEMENT 

.1 Reinstate any damages as a result of construction activity to original or better condition 

unless noted otherwise. 

1.9 SUBSTANTIAL COMPLETION INSPECTION 

.1 Notify the Departmental Representative in writing when the project is Substantially 

Complete.  The Departmental Representative will do an inspection and prepare a 

Deficiency List. 

.2 The Departmental Representative will issue Deficiency List to the Contractor and will 

allow Contractor time to rectify deficiencies.  The Departmental Representative will 

check deficiency items to ensure that the work is ready for Departmental Representative's 

acceptance. 

.3 Change Orders shall be completed before the Substantial Completion Inspection is made. 

1.10 FINAL CERTIFICATE OF COMPLETION 

.1 After the deficiencies established at the time of the Substantial Completion Inspection are 

completed, as per previously established dates, the Departmental Representative and the 

Contractor shall check off all items listed.  At this time, a Final Certificate of Completion 

will be issued. 

1.11 DOCUMENTATION 

.1 Contractor shall provide an Operation and Maintenance Manual for any equipment 

installed. 

Part 2  Products 

2.1  NOT USED. 

Part 3  Execution 

3.1   NOT USED. 

 END OF SECTION  
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Part 1 General 

 

1.1 SECTION INCLUDES  

 

.1 Commissioning form to be completed for equipment, system and integrated system. 

 

1.2  RELATED SECTIONS 

 

.1 Section 33 34 00 – On-site Sewage Disposal 

 

1.3  INSTALLATION/START-UP RECORDS 

 

.1 Use check lists for material installation.  Material manufacturer’s installation check lists 

are acceptable for use.  As deemed necessary by Departmental Representative, 

supplemental additional data lists may be required.  Document and sign check list 

verifying checks have been made; indicate deficiencies and corrective action taken.  

Return completed check lists to Departmental Representative.  Check lists will be 

required during Commissioning and are to be included in Operation and Maintenance 

Manual (O&M) at completion of project. 

 

1.4 COMMISSIONING FORM 

 

 .1 Contractor is required to submit to Departmental Representative the Commissioning 

Request Form in Section 01 91 34 – Commissioning Form Supplement - Appendix A at 

least one (1) week prior to commencement of Commissioning. 

 

 .2 Prior to obtaining approval from Departmental Representative for Commissioning date: 

.1 System installation must be completed to the satisfaction of the Departmental 

Representative and according to the Manufacturers’ instructions.  Departmental 

Representative must be available to be at the site at the time of Commissioning. 

 

1.5 COMMISSIONING REQUIREMENTS 

 

 .1 Strategy for Use: 

.1 Contractor will provide required shop drawing information and verify correct 

installation and operation of items. 

  .2 Provide Departmental Representative with originals. 

Part 2 Products 

 

2.1 NOT USED. 

 

Part 3 Execution 

 

3.1 NOT USED. 

 

END OF SECTION 
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COMMISSIONING REQUEST FORM 

(Please print or type.) 

Job Number: R.101427.001 

Job Name: Septic System Repair 

Site Location: Mactaquac Biodiversity Facility, French Village, York County, New Brunswick 

Company Name:  

Project Manager: 
Name: Fax: 

Phone: Email: 

On-Site Contact: 
Name: 

Phone: Email: 

Commissioning 

Request Date:   
Yr/Mo/Da: 

Comments: 

 

 

 

 

 

Notes: 

1. Allow a minimum of one (1) week advance notice for site commissioning. 

2. The material has been installed as per the Manufacturer’s instructions. 

3. At time of commissioning, the Contractor and Departmental Representative must be present. 

(For completion by Departmental Representative) 

Request 

Authorized 

by: 

Name: 

Signature: 

Position: 

Authorization 

Date: 
Yr/Mo/Da: 

 




