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1.01

1

1.02

SCOPE

The work covered under this project consists of the furnishing of all plant, labour,
equipment, materials, services and supervision for the complete demolition and
removal and disposal of the entire Chocolate Cove Wharf located on Deer Island,
New Brunswick. In general the Work at Chocolate Cove Wharf consists of the
complete demolition, removal and disposal of the creosote timber pile wharf, and
the Supply and Installation of Core, Filter and Armour Stone for a section of
Revetment the location shown on the drawings, iIn strict accordance with
specifications and accompanying drawings and subject to all terms and condition
of contract.

Only items in the Unit Price Table will be measured for payment. All other work

necessary to complete the Contract will be considered incidental to the project
and will not be measured separately for payment.

DESCRIPTION OF WORK

In general, the principal items of work under this contract consist of the
following:

1 Departmental Representative®s site office.
2 Construction of temporary roads/causeway .
-3 Complete Demolition, removal and disposal of creosote timber to the

elevations and locations indicated on the drawings.

.1 Disposal of creosote and pressure treated timber is considered hazardous
waste and must be disposed of at an approved registered facility.

-2 Waste manifest must be submitted with each progress claim.

-4 Removal and disposal of any other items to completely demolish the structure

.5 Supply and installation of Core, Filter and Armour Stone to the elevations
and locations indicated on the drawings.

-6 Supply and placement of geotextile as indicated on the drawings.

-7 Cleaning.
Note: Floating docks are private and will remain in place. Contractor to advise

the Deer Island Harbour Authority prior to removing any anchor items attached
to the Chocolate Cove Whart.

LOCATION

Work will be carried out at Chocolate Cove Wharf, Deer Island, New Brunswick at
the locations as shown on the accompanying drawings.

DATUM

Datum used for this project is Lowest Normal Tides (LNT) and is assumed to be:
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Chocolate Cove Wharf: Datum used at this location is Lowest Normal Tides and
is assumed to be 8.31 meters below CHS Benchmark PT
Chocolate.

2 Bidders are advised to consult the Tide Tables issued by the Department of Fisheries
and Oceans in order to make sure of the tidal conditions affecting work.

1.05 FAMILIARIZATION WITH SITE

1 All bidders, before submitting their bid, are encouraged to inspect and examine
the sites and their surroundings and satisfy themselves as to the form and nature
of the work and materials necessary for the completion of the works, the means
of access to the site, severity, exposure and uncertainty of weather, soil
conditions, any accommodations they may require, and in general shall themselves
obtain all necessary information as to risks, contingencies and other
circumstances which may influence or affect their bid. No allowance shall be made
subsequently in this connection on account of error or negligence to properly
observe and determine the conditions that will apply.

2 Contractors, bidders or those they iInvite to site are to review specification
Section 01 35 29.06 - Health and Safety Requirements before visiting sites. Take
all appropriate safety measures for any visit to sites, either before or after
acceptance of bid.

-3 Obtain prior permission from Departmental Representative before carrying out such
site inspections.

1.06 CODES AND STANDARDS

1 Perform work in accordance with the latest edition of the National Building Code
of Canada, FCC Standard 373 - Standard for Piers and Wharves
(http://www._hrsdc.gc.caZen/lIp/lo/fp/standards/ 373.shtml), and any other code
of provincial or local application including all amendments up to project bid
closing date provided that in any case of conflict or discrepancy, the more
stringent requirements shall apply.

.2 Materials and workmanship must meet or exceed requirements of specified standards,
codes and referenced documents.

1.07 EXISTING STRUCTURES

1 Chocolate Cove Wharf is in advanced state of deterioration and is not considered
safe for use as a working platform.

.2 The existing deck structure was not designed to accommodate surcharge loading
that could result from heavy equipment operation or storage of materials as
may be required for possible construction operations that may be undertaken
to execute the work.

-3 Assessments
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1 Ensure that construction operations do not overload the existing structures
during construction operations.
.2 IT the Contractor intends to operate equipment, machinery or load the existing

structures in any manner during construction, assessments of the structures
with respect to the intended loading must be undertaken.

-3 Assessment of existing structures with respect to the intended work
progression, must be undertaken by a qualified Professional Engineer
Registered in the Province of New Brunswick.

-1 Provide work method showing how the existing structure will be protected
from collapsing, during work progression.

-4 Submit copies of such assessments to the Departmental Representative at least
4 weeks prior to the beginning of any work, for its review and record. All
reports, drawings or other information provided shall be sealed and signed
by the Professional Engineer responsible for the assessments.

1.08 LAYOUT OF WORK

1 Set grades and layout work in detail from control points and grades established
by Departmental Representative.

.2 Assume full responsibility for and execute complete layout of work to locations,
lines and elevations indicated or as directed by Departmental Representative.

-3 Provide devices needed to layout and construct work, such as masts, scaffolds,
batter boards, lines, straight edges, templates and other devices as may be
necessary to facilitate layout, construction and inspection of the work. Whenever
necessary, suspend work for such reasonable time as may necessary, to permit the
Departmental Representative to check or inspect any portion of the work. The
Contractor will not be allowed any extra compensation because of this suspension.

.4 Supply stakes and other survey markers required for laying out work.

-5 Verify all grades, lines, levels and dimensions shown on drawings and report any
errors or inconsistencies to the Departmental Representative before commencing
work.

1.09 WORK SCHEDULE

1 Submit within 14 work days of notification of acceptance of bid, a construction
schedule showing commencement and completion of all work within the time stated
on the Bid and Acceptance Form and the date stated in the bid acceptance letter.

2 Provide sufficient details in schedule to clearly illustrate entire implementation
plan, depicting efficient coordination of tasks and resources, to achieve
completion of work on time and permit effective monitoring of work progress in
relation to established milestones.

-3 As a minimum, work schedule to be prepared and submitted in the form of Bar (GANTT)
Charts, indicating work activities, tasks and other project elements, their
anticipated durations and planned dates for achieving key activities and major
project milestones provided in sufficient details and supported by narratives
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1.10

1.12

to demonstrate a reasonable plan for completion of project within designated time.
Generally Bar Charts derived from commercially available computerized project
management system are preferred but not mandatory.

ABBREVIATIONS

Following abbreviations of standard specifications have been used in this
specification and on the drawings:

CGSB - Canadian Government Specifications Board

CSA - Canadian Standards Association

NLGA - National Lumber Grades Authority

ASTM - American Society for Testing and Materials

Where these abbreviations and standards are used in this project, latest edition
in effect on date of bid call will be considered applicable.

QUARRY AND EXPLOSIVES

Contractor to make own arrangements with Provincial authorities and owners of
private properties, for the quarrying and transportation of rock and all materials
and machinery necessary for work over their property, roads or streets as the case
may be.

SITE OPERATIONS

Arrange for sufficient space adjacent to project site for conduct of operations,
storage of materials and so on. Exercise care so as not to obstruct or damage public
or private property in area. Do not interfere with normal day-to-day operations
in progress at site. All arrangements for space and access will be made by Contractor.

Remove snow and ice as required to maintain safe access In a manner that does not

damage existing structures or interfere with the operations of others.

PROTECTION

Store all materials and equipment to be incorporated into work to prevent damage
by any means.

Repair or replace all materials or equipment damaged in transit or storage to the
satisfaction of Departmental Representative and at no cost to Canada.

PAYMENT

Payment for all work under this contract to be according to the "Articles of
Agreement'.
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2 Dimensional changes as directed by the Departmental Representative to suit existing
conditions, but not resulting in additional work or materials, will not be considered
as extra to the Contract.

1.15 INSPECTION AND TESTING

A The Departmental Representative may employ an Inspector and/or Testing Company
to ensure work conforms to the contract.

1.16 DISPOSAL AND DEBRIS

1 Debris, including construction materials not incorporated in the work, oil products
and containers, and other materials of this nature will be disposed of in suitable
locations off the site. Disposal is the responsibility of the Contractor.

2 Material from the work will not be permitted to go adrift to otherwise become a
menace to navigation.

1.17 RELICS AND ANTIQUITIES

1 Protect relics, antiquities, items of historical or scientific interest such as
cornerstones and contents, commemorative plaques, inscribed tablets, and similar
objects found during course of work.

.2 Give immediate notice to Departmental Representative and await written instructions
before proceeding with work in this area.

-3 Relics, antiquities and items of historical or scientific interest remain Her
Majesty the Queen’s property.

1.18 PROJECT MEETINGS

A Contractor will arrange project meetings and assume responsibility for setting
times and recording minutes with the exception of the start-up meeting which will
be scheduled by the Departmental Representative.

.2 Project meetings will take place on site of work unless so directed by the
Departmental Representative.

-3 Contractor will assume responsibility for recording minutes of meetings and
forwarding copies to all parties present at the meetings.

.4 Have a responsible member of firm present at all project meetings.

-5 Construction meetings will be established bi-weekly at the start of the project.
Contractor’s project manager must attend each meeting.

1.19 LOCATION OF EQUIPMENT

1 Location of cleats, jib cranes, equipment, fixtures, power pedestals and outlets,
shown or specified shall be considered as approximate.
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.2

Locate equipment, Fixtures and distribution systems to provide minimum interference
and maximum usable space and in accordance with manufacturer®s recommendations
for safety, access and maintenance.

Inform Departmental Representative when impending installation conflicts with other
new or existing components. Follow directives for actual location.

Submit field drawings to indicate relative position of various services and
equipment when required by Departmental Representative.

ACCEPTANCE OF WORK

Prior to the issuance of the Certificate of Substantial Performance, in Company
with Departmental Representative, make a check of all work. Correct all
discrepancies before final iInspection and acceptance.

WORKS COORDINATION

Responsible for coordinating the work of the various trades, where the work of
such trades interfaces with each other.

Convene meetings between trades whose work interfaces and ensure that they are
fully aware of the areas and the extent of where interfacing is required. Provide
each trade with the plans and specifications of the interfacing trade, as required,
to assist them in planning and carrying out their respective work.

Canada will not be responsible for or held accountable for any extra costs incurred
as a result of the failure to carry out coordination work. Disputes between the
various trades as a result of their not being informed of the areas and extent
of interface work shall be the sole responsibility of the General Contractor and
shall be resolved at no extra cost to Canada.

CONTRACTOR®S USE OF SITES

Co-operate with users of existing facilities. Maintain access to existing
facilities.

Construction operations, including storage of materials for this contract, not
to interfere with the fishing activity and/or operations at the harbour facilities.

Contractor is responsible for arranging the storage of materials on or off sites,
and any materials stored at the site which interfere with any of the day to day
activities at or near the site will be moved promptly at the Contractor®s expense,
upon request by Departmental Representative.

Contractor will take adequate precautions to protect the asphalt on Provincial
roads, when operating tracked equipment.

At completion of work, restore areas to their original condition. Damage to ground
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1.23

and property will be repaired by Contractor. Remove all construction materials,
residue, excess, etc., and leave site in a condition acceptable to Departmental
Representative.

Remove snow and ice as required throughout the course of the work to maintain safe
access in a manner that does not damage existing structures or roadways or interferes
with the operations of others.

INTERPRETATION OF DOCUMENTS

Supplementary to GC1.1 of the General Conditions, the Division 01 sections of the
specifications take precedence over technical specifications in other divisions
of the specifications.

MEASUREMENT RESPONSIBILITIES

Notify Departmental Representative sufficiently in advance of operations to permit
required measurements for payment purposes.

EXISTING SERVICES

Where work involves breaking into or connecting to existing services, carry out
work at times directed by governing authorities, with minimum of disturbance to
site operations.

Before commencing work, establish location and extent of service lines in area
of work and notify Departmental Representative of findings.

Submit schedule to and obtain approval from, Departmental Representative for any
shut-down or closure of active service of facility. Adhere to approved schedule
and provide notice to affected parties.

Provide temporary services when directed by Departmental Representative to maintain
critical facility systems.

Provide adequate bridging over trenches which cross walkways or roads to permit
normal traffic.

Where unknown services are encountered, immediately advise Departmental
Representative and confirm findings in writing.

Protect, relocate or maintain existing active services as required. When inactive
services are encountered, cap off in manner approved by authorities having
jJurisdiction over service. Record locations of maintained, re-routed and abandoned
service lines.

DOCUMENTS REQUIRED

Maintain at job site, one copy each of the following:
-1 Contract drawings

-2 Specifications

-3 Addenda

.4 Reviewed Shop Drawings

.5 List of Outstanding Shop drawings.

.6 Change Orders

.7 Other Modifications to Contract
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1.27

1.30

-8 Field Tests Reports

.9 Copy of Approved Work Schedule

.10 Site Specific Health and Safety Plan and Other Safety related documents
.11 Other documents as stipulated elsewhere in the Contract Documents

.12 Weight slips and daily summary sheets.

PERMITS

Obtain and pay for all permits, certificates and licenses as required by Municipal
Provincial, Federal and other Authorities.

Provide appropriate notifications of project to municipal and provincial
inspectors.

Obtain compliance certificates as prescribed by legislative and regulatory
provisions of municipal, provincial and federal authorities as applicable to the
performance of work.

Submit to Departmental Representative, copy of quarry permit, if applicable, prior
to start of quarry operations.

Submit to Departmental Representative copy of quarry permit, if applicable, prior
to start of quarry operations.

Comply with all requirements, recommendations and advice by all regulatory
authorities.

CUTTING, FITTING AND PATCHING

Execute cutting, including excavation, fitting and patching required to make work
fit properly.

Where new work connects to existing and where existing work is altered, cut, patch
and make good to match existing work.

Do not cut, bore, or sleeve load-bearing members.

Make cuts with clean, true, smooth edges. Make patches inconspicuous in final
assembly.

WORK COMMENCEMENT

Mobilization to project sites is to commence after acceptance of bid and submission
of Site Specific Safety Plans, unless otherwise agreed by Departmental
Representative.

Project work on site is to commence as soon as possible, with a continuous reasonable
work force, unless otherwise agreed to by Departmental Representative.

Weather conditions, short construction season, delivery challenges and the location
of the work site may require the use of longer days and additional work force
to complete the project within the specified completion time.

Make every effort to ensure that sufficient material and equipment is delivered
to site at the earliest possible date after acceptance of bid and replenished
as required.

WORKER”S COMPENSATION

Contractor and all sub-contractors must be registered under the Workers Compensation
Act and provide evidence of good standing.
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GENERAL

1.01 GENERAL

A The bid item prices are full compensation for the work necessary to complete
each item in the Contract in the Form of Tender. The prices bid are complete
and separate from other or related bid items.

.2 In the case of conflict between the instructions for measurement and payment
contained in Section 01 22 00 and another Section of the Specifications,
the requirements of Section 01 22 00 shall govern.

-3 No separate payment will be made for:
A Unauthorized work beyond the limits shown.

.2 Field engineering survey and layout of work.

.3 Erosion and Sediment Control.

.4 Water Management.

.5 Dust Control.

.6 Temporary Facilities

.7 Temporary Barriers and Enclosures

.8 Calibrated Weight Scales, provide tickets and summary sheet
-9 Snow clearing

.10 Cleaning

1.02 DESCRIPTION OF WORK

1 The tendered price for work includes all items listed within the
specification. Price includes all labour, materials, and equipment for
complete supply and installation of the work.

.2 Mobilization/Demobilization including all equipment, temporary facilities,
security, maintenance, snow clearing, and cleaning of site and public access
roads (as required), securing all necessary regulatory permits, insurance
and bonding, establishing health and safety protocol, and the construction,
maintenance and decommissioning of all necessary temporary access roads.

.3 All demolition, material disposal (hazardous and non-hazardous), service
disconnection/ reconnection, site excavation, construction, repairs and
improvements and site restoration and landscaping, as contained in the
specifications.
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2 — PRODUCT MEASUREMENT

SECTION 02 41 16

-1

The following items will be paid in a Lump Sum price and will consist of, but not
necessarily be limited to, the following:

1 Supply of Departmental Representative®s site office.

2 All non-hazardous material demolished, that is not creosote timber, is to
be transported to a Registered, New Brunswick disposal site.

.3 Mobilization and Demobilization of all necessary equipment to make work
progress during the entire contract.

-4 Construction, maintenance of temporary roads, complete removal once the

deconstruction is completed.
All items listed above will be paid in a lump sum price.

All creosote timber removal, transportation and disposed of will be paid in tonnes
weighed at the registered disposal facility. Note: some timber sections are
pressure treated, but will be disposed of with the creosote timber.

-1 Disposal slips are to be submitted with each progress claim.

SECTION 35 31 19

1

Underlayer stone and armour stone for the shore protection in the area indicated
on the drawings will be paid in a lump sum payment.

A Include the supply and installation of geotextile as indicated on the
drawings.

There will be no payment made for any material or stone placed beyond limits

indicated on the drawings. The final contract grade must be within 150 mm of the
specific elevation. Quantities will be based on an as-built survey. Any material
placed outside the lines and grades as shown on the drawings will be not be measured.

There will be no additional payment for delays caused by vessel traffic.

There will be no additional payment for downtime.

There will be no payment for any rock fill core, filter stone or armour stone
that is washed out, removed, missing or deteriorated by weather or wave action,
placed outside design limits, unless pre-approved by the Departmental
Representative.

Mobilization/demobilization of equipment will be paid under section 02 41 16.
Construction and maintenance of haul roads will be included in section 02 41 16.
Excavation and backfill will be included in the unit price for each item

listed under this contract.
END OF SECTION
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1 GENERAL
1.01 ADMINISTRATIVE

Contractor is responsible to:

A Schedule and administer project meetings throughout the progress of the work or
at the call of Departmental Representative.

.2 Prepare agenda for meetings. Include the following on every agenda:
1 Review, approval of previous minutes
Review of work progress since previous meeting.
Field observations, problems, conflicts.
Problems which impede construction.
Corrective measures and procedures to regain projected schedule.
Revision to construction schedule.
Progress schedule, during succeeding work period.

Review submittal schedules: expedite as required.

© 0o N o 0o A W N

Review proposed changes for effect on construction schedule and on
completion date.

.10 Any near misses, health and safety problems, how it was handled.
.11 Any concerns for environmental protection. Should anything be modified
on site?
-3 Distribute written notice of each meeting four days in advance of meeting date

to Departmental Representative.

-4 Provide physical space and make arrangements for meetings.
.5 Preside at meetings.
.6 Record the meeting minutes. Include significant proceedings and decisions.

Identify actions by parties.

-7 Reproduce and distribute copies of minutes within three days after meetings and
transmit to meeting participants and, affected parties not in attendance,
Departmental Representative.

.8 Representative of Contractor, Subcontractor and suppliers attending meetings will
be qualified and authorized to act on behalf of party each represents.



PWGSC

PROJECT MEETINGS SECTION 01 31 19

WHARF REMOVAL AND PAGE 2

DISPOSAL

CHOCOLATE COVE WHARF
DEER ISLAND, N.B.
PROJECT NO. R.101030.001

1.02 PRECONSTRUCTION MEETING

1

Within 15 days after award of Contract, Departmental Representative will schedule
a start-up meeting with the Contractor, and Small Craft Harbours. The
Departmental Representative will take notes for this meeting only. All other
construction meeting minutes will be recorded by the Contractor and distributed
to all parties within 48 hours after each meeting.

Departmental Representative, Contractor, major Subcontractors, field inspectors
and supervisors will be in attendance for all meetings.

Bi-weekly meetings will be established by the Departmental Representative at the
start of the Contract and will be respected by all parties. Location of the
meetings will be determined by the Departmental Representative.

Incorporate mutual ly agreed variations to Contract Documents into Agreement, prior
to signing.

Agenda to include:

21 Appointment of official representative of participants in the Work.

2 Schedule of Work: - Construction Progress Schedule - Critical Path Method
(CPM)or - Construction Progress Schedules - Bar (GANTT) Chart.

-3 Schedule of submission of shop drawings, samples. Submit submittals in
accordance with Section 01 33 00 - Submittal Procedures.
.4 Requirements for temporary facilities, site sign, offices, storage sheds,

utilities, fences in accordance with Section 01 52 00 - Construction
Facilities.

.5 Site security in accordance with Section 01 56 00 - Temporary Barriers and
Enclosures .
-6 Proposed changes, change orders, procedures, approvals required, mark-up

percentages permitted, time extensions, overtime, administrative
requirements.

Owner provided products.

Record drawings in accordance with Section 01 33 00 - Submittal Procedures.
Take-over procedures, acceptance, warranties in accordance with Section
01 78 00 - Closeout Submittals.

.10 Monthly progress claims, administrative procedures, photographs, hold

O 00~

2 PRODUCTS

2.01 NOT USED

-1

backs.
.11 Appointment of inspection and testing agencies or firms.
.12 Insurances, transcript of policies.
Not Used.
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SECTION 01 31 19
PAGE 3

3 EXECUTION

3.01 NOT USED

1 Not Used.

END OF SECTION
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1 GENERAL

1.01 ADMINISTRATIVE

1

-10

211

.12

.13

1.02 SHOP

Submit to Departmental Representative submittals listed for review. Submit
promptly and in orderly sequence to not cause delay in Work. Failure to submit
in ample time is not considered sufficient reason for extension of Contract Time
and no claim for extension by reason of such default will be allowed.

Do not proceed with Work affected by submittal until review is complete.
Submit location and address of proposed quarries for material testing.

Submit Environmental Plan including location of access roads and what material
will be used for review as per section 01 35 44 Environmental Mitigation
Requirements.

Submit proposed geotextile material to be used in this contract.

Present shop drawings, product data, samples and mock-ups in SI Metric units.

Where items or information is not produced in Sl Metric units converted values
are acceptable.

Review submittals prior to submission to Departmental Representative. This review
represents that necessary requirements have been determined and verified, or will
be, and that each submittal has been checked and co-ordinated with requirements
of Work and Contract Documents. Submittals not stamped, signed, dated and
identified as to specific project will be returned without being examined and
considered rejected.

Notify Departmental Representative, in writing at time of submission, identifying
deviations from requirements of Contract Documents stating reasons for deviations.

Verify field measurements and affected adjacent Work are co-ordinated.

Contractor”s responsibility for errors and omissions in submission is not relieved
by Departmental Representative®s review of submittals.

Contractor®s responsibility for deviations in submission from requirements of
Contract Documents is not relieved by Departmental Representative review.

Keep one reviewed copy of each submission on site.

DRAWINGS AND PRODUCT DATA

The term "shop drawings"™ means drawings, diagrams, illustrations, schedules,
performance charts, brochures and other data which are to be provided by Contractor
to illustrate details of a portion of Work.

Submit drawings stamped and signed by professional engineer registered or licensed
in the Province of New Brunswick, Canada.



PWGSC

SUBMITTAL PROCEDURES SECTION 01 33 00

WHARF REMOVAL AND PAGE 2

DISPOSAL

CHOCOLATE COVE WHARF
DEER ISLAND, N.B.
PROJECT NO. R.101030.001

-4

-10

211

.12

Indicate materials, methods of construction and attachment or anchorage, erection
diagrams, connections, explanatory notes and other information necessary for
completion of Work. Where articles or equipment attach or connect to other articles
or equipment, indicate that such items have been co-ordinated, regardless of
Section under which adjacent items will be supplied and installed. Indicate cross
references to design drawings and specifications.

Allow ten days for Departmental Representative®s review of each submission.

Adjustments made on shop drawings by Departmental Representative are not intended
to change Contract Price. IT adjustments affect value of Work, state such inwriting
to Departmental Representative prior to proceeding with Work.

Make changes in shop drawings as Departmental Representative may require,
consistent with Contract Documents. When resubmitting, notify Departmental
Representative in writing of revisions other than those requested.

Accompany submissions with transmittal letter, in duplicate, containing:
1 Date.

.2 Project title and number.
-3 Contractor®s name and address.
.4 Identification and quantity of each shop drawing, product data and sample.

-5 Other pertinent data.

Submissions include:

-1 Date and revision dates.
2 Project title and number.
-3 Name and address of:
1 Subcontractor.
.2 Supplier.
-3 Manufacturer .
-4 Contractor®s stamp, signed by Contractor®s authorized representative

certifying approval of submissions, verification of field measurements and
compliance with Contract Documents.

.5 Details of appropriate portions of Work as applicable:
A Fabrication.
.2 Layout, showing dimensions, including identified field dimensions,

and clearances.

Setting or erection details.
Capacities.
Performance characteristics.
Standards.

Operating weight.

Wiring diagrams.

Single line and schematic diagrams.
.10 Relationship to adjacent work.

PO ~NOUILAW

After Departmental Representative®s review, distribute copies.

Submit 3 prints and one electronic copy of shop drawings for each requirement
requested in specification Sections and as Departmental Representative may
reasonably request.

Submit one electronic copy of product data sheets or brochures for requirements
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requested in specification Sections and as requested by Departmental
Representative where shop drawings will not be prepared due to standardized
manufacture of product.

.13 Supplement standard information to provide details applicable to project.

.14 IT upon review by Departmental Representative, no errors or omissions are
discovered or 1T only minor corrections are made, two copies will be returned
and fabrication and installation of Work may proceed. IFf shop drawings are
rejected, noted copy will be returned and resubmission of corrected shop drawings,
through same procedure indicated above, must be performed before fabrication and
installation of Work may proceed.

.15 The review of shop drawings by Public Works and Government Services Canada (PWGSC)
is for sole purpose of ascertaining conformance with general concept.

21 This review shall not mean that PWGSC approves detail design inherent in
shop drawings, responsibility for which shall remain with Contractor
submitting same, and such review shall not relieve Contractor of
responsibility for errors or omissions in shop drawings or of responsibility
for meeting requirements of construction and Contract Documents.

.2 Without restricting generality of foregoing, Contractor is responsible for
dimensions to be confirmed and correlated at job site, for information that
pertains solely to fabrication processes or to techniques of construction
and installation and for co-ordination of Work of sub-trades.

2 PRODUCTS

2.01 NOT USED

1 Not Used.

3 EXECUTION

3.01 NOT USED
1 Not Used.

END OF SECTION
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1 GENERAL

1.02 REFERENCES

1 New Brunswick Department of Transportation
A Work Area Traffic Control Manual — 09, or latest edition if it applies.

1.03 PROTECTION OF PUBLIC TRAFFIC

A Comply with requirements of Acts, Regulations and By-Laws in force for regulation
of traffic or use of roadways upon or over which it is necessary to carry out
Work or haul materials or equipment.

.2 When working on travelled way:
1 Place equipment in position to minimize interference and hazard to
travelling public.
.2 Keep equipment units as close together as working conditions permit and
preferably on same side of travelled way.
-3 Do not leave equipment on travelled way overnight.
.3 Close lanes of road only after receipt of written approval from Departmental
Representative.
1 Before re-routing traffic erect suitable signs and devices to Work Area

Traffic Control Manual.

-4 Keep travelled way graded, free from pot holes and of sufficient width for required
number of lanes of traffic.

.5 Provide and maintain road access and egress to property fronting along Work under
Contract and in other areas as indicated, except where other means of road access
exist that meet approval of Departmental Representative.

1.04 INFORMATIONAL AND WARNING DEVICES

1 Provide and maintain signs, flashing warning lights and other devices required
to indicate construction activities or other temporary and unusual conditions
resulting from Project Work which requires road user response.

.2 Supply and erect signs, delineators, barricades and miscellaneous warning devices
to Work Area Traffic Control Manual.

.3 Place signs and other devices in locations recommended in Work Area Traffic Control
Manual .

.4 Meet with Departmental Representative prior to commencement of Work to prepare

list of signs and other devices required for project. If situation on site changes,
revise list to approval of Departmental Representative.

.5 Continually maintain traffic control devices iIn use:
1 Check signs daily for legibility, damage, suitability and location. Clean,
repair or replace to ensure clarity and reflectance.
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2 Remove or cover signs which do not apply to conditions existing from day
to day.

1.05 CONTROL OF PUBLIC TRAFFIC

A Provide competent signaller personnel, trained in accordance with, and properly
equipped to the Work Area Traffic Control Manual for situations as follows:

1 When public traffic is required to pass working vehicles or equipment that
block all or part of travelled roadway.

.2 When 1t is necessary to institute one-way traffic system through
construction area or other blockage where traffic volumes are heavy,
approach speeds are high and traffic signal system is not in use.

-3 When workers or equipment are employed on travelled way over brow of hills,
around sharp curves or at other locations where oncoming traffic would not
otherwise have adequate warning.

.4 Where temporary protection is required while other traffic control devices
are being erected or taken down.

-5 For emergency protection when other traffic control devices are not readily
available.

.6 In situations where complete protection for workers, working equipment and
public traffic is not provided by other traffic control devices.

.7 At each end of restricted sections where pilot cars are required.

.8 Delays to public traffic due to contractor”s operations:15 minutes maximum.

2 Where roadway, carrying two-way traffic, is restricted to one lane, for 24 hours

each day, provide portable traffic signhal system.

A Adjust, as necessary, and regularly maintain system during period of
restriction.

.2 Ensure signal system meets requirements of Work Area Traffic Control Manual.

1.06 OPERATIONAL REQUIREMENTS

1 Maintain existing conditions for marine and road traffic throughout period of
contract except that, when required for construction under contract and when
measures have been taken as specified and approved by Departmental Representative
to protect and control marine and public traffic.

.2 Maintain existing conditions for traffic crossing right-of-way.
1 Delays to public traffic: maximum 15 minutes.

2 PRODUCTS

2.01 NOT USED

1 Not Used.
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3 EXECUTION

3.01 NOT USED
1 Not Used.
END OF SECTION
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1 GENERAL

1.01 DEFINITIONS

1 COSH: Canada Occupational Health and Safety Regulations made under Part Il of
the Canada Labour Code.

.2 Competent Person: means a person who is:
A Qualified by virtue of personal knowledge, training and experience to
perform assigned work in a manner that will ensure the health and safety
of persons in the workplace, and;

.2 Knowledgeable about the provisions of occupational health and safety
statutes and regulations that apply to the Work and;
.3 Knowledgeable about potential or actual danger to health or safety

associated with the Work.

.3 Medical Aid Injury: any minor injury for which medical treatment was provided
and the cost of which is covered by Workers® Compensation Board of the province
in which the injury was incurred.

.4 PPE: personal protective equipment

.5 Work Site: where used in this section shall mean areas, located at the premises
where Work is undertaken, used by Contractor to perform all of the activities
associated with the performance of the Work.

1.02 SUBMITTALS

-1 Make submittals in accordance with Section 01 33 00.
2 Submit site-specific Health and Safety Plan prior to commencement of Work.
A Submit within 10 work days of notification of Bid Acceptance. Provide 3
copies.
.2 Departmental Representative will review Health and Safety Plan and provide
comments.
.3 Revise the Plan as appropriate and resubmit within 5 work days after receipt
of comments.
-4 Departmental Representative"s review and comments made of the Plan shall

not be construed as an endorsement, approval or implied warranty of any
kind by Canada and does not reduce Contractor®s overall responsibility for
Occupational Health and Safety of the Work.

.5 Submit revisions and updates made to the Plan during the course of Work.

.3 Submit name of designated Health & Safety Site Representative and support
documentation specified in the Safety Plan.

.4 Submit building permit, compliance certificates and other permits obtained.

-5 Submit copy of Letter in Good Standing from Provincial Workers Compensation or
other department of labour organization.
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1 Submit update of Letter of Good Standing whenever expiration date occurs
during the period of Work.

-6 Submit copies of reports or directions issued by Federal, Provincial and
Territorial health and safety inspectors.

-7 Submit copies of incident reports.

-8 Submit WHMIS MSDS - Material Safety Data Sheets.

1.03 COMPLIANCE REQUIREMENTS

A Comply with Occupational Health and Safety Act for Province of New Brunswick,
and Regulations made pursuant to the Act.

.2 Comply with Canada Labour Code - Part Il (entitled Occupational Health and Safety)
and the Canada Occupational Health and Safety Regulations (COSH) as well as any
other regulations made pursuant to the Act.

1 The Canada Labour Code can be viewed at:
www.http://laws. justice.gc.caZen/L-2/

.2 COSH can be viewed at: www.http://laws. justice.gc.ca/eng/SOR-86-304/ n e
-html

-3 A copy may be obtained at: Canadian Government Publishing Public Works &
Government Services Canada Ottawa, Ontario, K1A 0S9 Tel: (819) 956-4800
(1-800-635-7943) Publication No. L31-85/2000 E or F)

-3 Observe construction safety measures of:
1 Part 8 of National Building Code
.2 Municipal by-laws and ordinances.
.4 In case of conflict or discrepancy between above specified requirements, the more

stringent shall apply.

.5 Maintain WorkSafe N.B. Coverage in good standing for duration of Contract. Provide
proof of clearance through submission of Letter in Good Standing.

-6 Medical Surveillance: Where prescribed by legislation or regulation, obtain and
maintain worker medical surveillance documentation.

1.04 RESPONSIBILITY

1 Be responsible for health and safety of persons on sites, safety of property on
site and for protection of persons and environment adjacent to the site to extent
that they may be affected by conduct of Work.

.2 Comply with and enforce compliance by all workers, sub-contractors and other
persons granted access to Work Site with safety requirements of Contract Documents,
applicable federal, provincial, and local by-laws, regulations, and ordinances,
and with site-specific Health and Safety Plan.
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1.05 SITE CONTROL ACCESS

1.06

1.07

1.08

1

Control the Work and entry points to Work Site. Approve and grant access only
to workers and authorized persons. Immediately stop and remove non-authorized
persons.

1 Departmental Representative will provide names of those persons authorized
by Departmental Representative to enter onto Work Site and will ensure that
such authorized persons have the required knowledge and training on Health
and Safety pertinent to their reason for being at the site, however,
Contractor remains responsible for the health and safety of authorized
persons while at the Work Site.

Isolate Work Site from other areas of the premises by use of appropriate means.

A Erect fences, hoarding, barricades and temporary lighting as required to
effectively delineate the Work Site, stop non-authorized entry, and to
protect pedestrians and vehicular traffic around and adjacent to the Work
and create a safe environment. See Section 01 51 00 for minimum acceptable
requirements.

2 Post signage at entry points and other strategic locations indicating
restricted access and conditions for access.

.3 Use professionally made signs with bilingual message in the 2 official
languages or international known graphic symbols.

Provide safety orientation session to persons granted access to Work Site. Advise
of hazards and safety rules to be observed while on site.

Ensure persons granted site access wear appropriate PPE. Supply PPE to inspection
authorities who require access to conduct tests or perform inspections.

Secure Work Site against entry when inactive or unoccupied and to protect persons
against harm. Provide security guard where adequate protection cannot be achieved
by other means.

PROTECTION

-1

.2

Give precedence to safety and health of persons and protection of environment
over cost and schedule considerations for Work.

Should unforeseen or peculiar safety related hazard or condition become evident
during performance of Work, immediately take measures to rectify situation and
prevent damage or harm. Advise Departmental Representative verbally and in
writing.

FILING OF NOTICE

A File Notice of Project with pertinent provincial health and safety authorities
prior to beginning of Work.
A Departmental Representative will assist in locating address if needed.
PERMITS
A Post permits, licenses and compliance certificates, specified in section 01 10 10,

at Work Site.
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1.09

1.10

1.11

1.12

.2

Where a particular permit or compliance certificate cannot be obtained, notify
Departmental Representative in writing and obtain approval to proceed before
carrying out applicable portion of work.

HAZARD ASSESSMENTS

-1

.2

.3

-4

Perform site specific health and safety hazard assessment of the Work and its
site.

Carryout initial assessment prior to commencement of Work with further assessments
as needed during progress of work, including when new trades and subcontractors
arrive on site.

Record results and address in Health and Safety Plan.

Keep documentation on site for entire duration of the Work.

UNFORSEEN HAZARDS

-1

When unforeseen or peculiar safety-related factor, hazard, or condition occur
during performance of Work, follow procedures in place for Employee"s Right to
Refuse Work in accordance with Acts and Regulations of Province having jurisdiction
and advise Departmental Representative verbally and in writing.

When unforeseen or peculiar safety-related factor, hazard, or condition occur
during performance of Work, advise Health and Safety co-ordinator and follow
procedures in accordance with Acts and Regulations of Province having jurisdiction
and advise Departmental Representative verbally and in writing.

PROJECT/SITE CONDITIONS

1 Following are potential health, environmental and safety hazards at the site for
which Work may involve contact with:
1 Known latent site and environmental conditions:
1 Working near/on watercourse.
2 Working with tides.
-3 Uneven work surfaces.
.4 Working in adverse weather.
2 Above items shall not be construed as being complete and inclusive of potential
health and safety hazards encountered during Work.
-3 Include above items in the hazard assessment of the Work.
-4 MSDS Data sheets of pertinent hazardous and controlled products stored on site
can be obtained from Departmental Representative.
MEETINGS
A Attend pre-construction health and safety meeting, convened and chaired by

Departmental Representative, prior to commencement of Work, at time, date and
location determined by Departmental Representative. Ensure attendance of:
A Superintendent of Work
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1.13

.2

-3

.2
-3

Designated Health & Safety Site Representative
Subcontractors

Conduct regularly scheduled tool box and safety meetings during the Work in
conformance with Occupational Health and Safety regulations.

Keep documents on site.

HEALTH AND SAFETY PLANS

-1

Prior to commencement of Work, develop written Health and Safety Plan,specific
to the Work. Implement, maintain, and enforce Plans for entire duration of Work
and until final demobilization from sites.

Health and Safety Plans shall include the following components:

1
.2
-3
.4
-5

.6

List of health risks and safety hazards identified by hazard assessment.
Control measures used to mitigate risks and hazards identified.

On-site Contingency and Emergency Response Plan as specified below.
On-site Communication Plan as specified below.

Name of Contractor"s designated Health & Safety Site Representative and
information showing proof of his/her competence and reporting relationship
in Contractor™s company.

Names, competence and reporting relationship of other supervisory personnel
used In the Work for occupational health and safety purposes.

On-site Contingency and Emergency Response Plans shall include:

1

Operational procedures, evacuation measures and communication process to
be implemented in the event of an emergency.

Evacuation Plan: site and floor plan layouts showing escape routes,
marshalling areas. Details on alarm notification methods, fire drills,
location of firefighting equipment and other related data.

Name, duties and responsibilities of persons designated as Emergency
Warden(s) and deputies.

Emergency Contacts: name and telephone number of officials from:

A General Contractor and subcontractors.

2 Pertinent Federal and Provincial Departments and Authorities having
jurisdiction.

.3 Local emergency resource organizations.

Harmonize Plan with Facility"s Emergency Response and Evacuation Plans.
Departmental Representative will provide pertinent data including name of
PWGSC and Facility Management contacts.

On-site Communication Plan:

-1

.2

Procedures for sharing of work related safety information to workers and
subcontractors, including emergency and evacuation measures.

List of critical work activities to be communicated with Facility Manager
which have a risk of endangering health and safety of Facility users.

Address all activities of the Work including those of subcontractors.

Review Health and Safety Plan regularly during the Work. Update as conditions
warrant to address emerging risks and hazards, such as whenever new trade or
subcontractor arrive at Work Site.
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-7 Departmental Representative will respond in writing, where deficiencies or
concerns are noted and may request re-submission of the Plan with correction of
deficiencies or concerns.

-8 Post copy of the Plan, and updates, prominently on Work Site.

1.14 SAFETY SUPERVISION

A Employ Health & Safety Site Representative responsible for daily supervision of
health and safety of the Work.

.2 Health & Safety Site Representative may be the Superintendent of the Work or other
person designated by Contractor and shall be assigned the responsibility and
authority to:

A Implement, monitor and enforce daily compliance with health and safety
requirements of the Work

.2 Monitor and enforce Contractor®s site-specific Health and Safety Plan.

-3 Conduct site safety orientation session to persons granted access to Work
Site.

.4 Ensure that persons allowed site access are knowledgeable and trained in

health and safety pertinent to their activities at the site or are escorted
by a competent person while on the Work Site.

-5 Stop the Work as deemed necessary for reasons of health and safety.
.3 Health & Safety Site Representative must:
A Be qualified and competent person in occupational health and safety.
.2 Have site-related working experience specific to activities of the Work.
.3 Be on Work Site at all times during execution of the Work.
.4 All supervisory personnel assigned to the Work shall also be competent persons.
-5 Inspections:
A Conduct regularly scheduled safety inspections of the Work on a minimum

bi-weekly basis. Record deficiencies and remedial action taken.

.2 Conduct Formal Inspections on a minimum monthly basis. Use standardized
safety inspection forms. Distribute to subcontractors.

-3 Follow-up and ensure corrective measures are taken.

-6 Cooperate with Facility®s Occupational Health and Safety representative should
one be designated by Departmental Representative.

7 Keep inspection reports and supervision related documentation on site.

1.15 TRAINING

1 Use only skilled workers on Work Site who are effectively trained in occupational
health and safety procedures and practices pertinent to their assigned task.

2 Maintain employee records and evidence of training received. Make data available
to Departmental Representative upon request.

-3 When unforeseen or peculiar safety-related hazard, or condition occur during



PWGSC HEALTH AND SAFETY SECT 01 35 29.06
WHARF REMOVAL AND REQUIREMENTS PAGE 7
DISPOSAL

CHOCOLATE COVE WHARF
DEER ISLAND, N.B.
PROJECT No. R.101030.001

performance of Work, follow procedures in place for Employee"s Right to Refuse

Work In accordance with Acts and Regulations of Province having jurisdiction and

advise Departmental Representative verbally and in writing.

1.16 MINIMUM SITE SAFETY RULES

-1

Notwithstanding requirement to abide by federal and provincial health and safety
regulations; ensure the following minimum safety rules are obeyed by persons
granted access to Work Site:

A Wear appropriate PPE pertinent to the Work or assigned task; minimum being
hard hat, safety vest, safety footwear, safety glasses and hearing
protection.

2 Immediately report unsafe condition at site, near-miss accident, injury
and damage.

.3 Maintain site and storage areas in a tidy condition free of hazards causing
injury.

-4 Obey warning signs and safety tags.

Brief persons of disciplinary protocols to be taken for non-compliance. Post rules
on site.

1.17 CORRECTION OF NON-COMPLIANCE

-1

Immediately address health and safety non-compliance issues identified by
authority having jurisdiction or by Departmental Representative.

Provide Departmental Representative with written report of action taken to correct
non-compliance of health and safety issues identified.

Departmental Representative will stop Work if non-compliance of health and safety
regulations is not corrected in a timely manner.

1.18 INCIDENT REPORTING

1

2

Investigate and report the following incidents to Departmental Representative:

A Incidents requiring notification to Provincial Department of Occupational
Safety and Health, WorkSafe N.B. or to other regulatory Agency.

.2 Medical aid injuries.

.3 Property damage in excess of $10,000.00,

4 Interruptions to Facility operations resulting in an operational lost to
a Federal department in excess of $5000.00.

Submit report in writing.

1.19 HAZARDOUS PRODUCTS

-1

2

Comply with requirements of Workplace Hazardous Materials Information System
(WHMIS) .

Keep MSDS data sheets for all products delivered to site.

1 Post on site.

.2 Submit copy to Departmental Representative.

.3 For interior work in an occupied Facility, post additional copy in one or
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more publicly accessible locations.

1.20 BLASTING

A Blasting or other use of explosives is not permitted on sites without prior receipt
of written permission and instructions from Departmental Representative.

2 Do blasting operations in accordance with section.

1.21 POWER ACTUATED DEVICES

1 Use powder actuated fastening devices only after receipt of written permission
from Departmental Representative.

1.22 SITE RECORDS

1 Maintain on Work Site copy of safety related documentation and reports stipulated
to be produced in compliance with Acts and Regulations of authorities having
jJurisdiction and of those documents specified herein.

.2 Upon request, make available to Departmental Representative or authorized Safety
Officer for inspection.

1.23 POSTING OF DOCUMENTS

1 Ensure applicable items, articles, notices and orders are posted in conspicuous
location on Work Site in accordance with Acts and Regulations of Province having
Jurisdiction.

.2 Post other documents as specified herein, including:

A Site specific Health and Safety Plan

2 WHMIS data sheets

.3 Fire and Safety Requirements

-4 Special Procedures on Lockout Requirements

END OF SECTION
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1.01

1.02

1.03

1.04

1.05

GENERAL

RELATED REQUIREMENTS

1 Section 01 33 00 — Submittal Procedures.

.2 Section 31 23 10 — Excavation, Trenching and Backfilling.

-3 Section 35 31 19 — Revetments.

GENERAL

A All Environmental Environment Mitigation Measures are the Contractor’s

Responsibility under this contract. All measures to mitigate hazardous material

from entering the watercourse, all acts and regulations and mitigation

measures listed under this section are the Contractor’s responsibility to follow

for the duration of this contract.

A Construction work will be monitored daily and establish mitigation measures
as required. Adjust and upgrade items as required to meet the Municipal,
Provincial and Federal Acts as required.

SUBMITTAL REQUIREMENTS

1

.2

-3

Develop written ENVIRONMENTAL MITIGATION Plan based on the project specific prior
to beginning site Work and continue to implement, maintain, and enforce plan that
will be used until demobilization from site.

Develop written SITE SPECIFIC EROSION CONTROL MEASURES based on the project

specific plan under this contract.

Departmental Representative may respond in writing, where deficiencies or concerns

are noted and may request re-submission with correction of deficiencies or

concerns.

21 Departmental Representative may request an updated document at any time
during the Construction period under this contract if measures on site do
not meet acts and regulations specified under this contract.

Develop written road/causeway access, location, type of material that will be

used construction and how the areas will be restored to its original state or

better.

REGULATORY REQUIREMENTS

-1

Do Work in accordance with Section 01 41 00 - Regulatory Requirements.

PROJECT/SITE CONDITIONS

1

2

Work at site will involve contact with:
A Possibility of High winds.

2 Uneven work areas

.3 Adverse weather conditions

.4 Access restrictions

.5 Continuous Traffic, in water and on land

All Vessels are to be permitted safe access through the worksite at all times,
and assisted as necessary.
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1.06 WORK STOPPAGE

A Give precedence to safety and health of public and site personnel and
protection of environment over cost and schedule considerations for Work.

1.07 REFERENCES

A Canada Shipping Act, Transport Canada, (CSA) 2001, amended 2017-12-12 or latest
edition.

2 Canadian Coast Guard Regulations, Fisheries and Oceans Canada.

-3 Canadian Environmental Assessment Act, 2012, amended 2017-06-22.

.4 Canadian Environmental Protection Act, 1999, amended 2018-04-04.

.5 Fisheries Act, 1985, Fisheries and Oceans Canada, amended 2016-04-05.

-6 Guidelines for the Use of Explosives In or Near Canadian Fisheries Waters, 1998.
-7 Migratory Birds Convention Act, 1994, Environment Canada, amended 2017-12-12.
.8 Navigation Protection Act, 1985. Transport Canada, amended 2017-06-22.

-9 New Brunswick — Environmental Impact Assessment Regulation, Clean Environmental
Act.

.10 Species at Risk Act, 2002, amended 2018-05-30.
.11  The Federal Policy on Wetland Conservation, 1991, Environment Canada.

.12  Transportation of Dangerous Goods Act, 1992, Transport Canada, amended
2017-01-01.

.13 New Brunswick Heritage Conservation Act.
.14 New Brunswick Watercourse and Wetland Alteration Technical Guidelines.

.15 Equipment and heavy machinery:

A On-road vehicles to: CEPA-SOR/2003-2, On-Road Vehicle and Engine Emission
Regulations and CEPA-SOR/2006-268, Regulations Amending the On-Road Vehicle
and Engine Emission Regulations.

.2 Off-road vehicles to: EPA CFR 86.098-10 and EPA CFR 86.098-11.

.16 Work activities must comply with all / any conditions of the Navigation
Protection Act (NPA) permit issued by Transport Canada.

217 Ensure project activities comply with the NBDELG Coastal Areas Protection Policy.
The policy identifies sensitive coastal areas as beaches, dunes, rock platforms,
coastal marshes and dyked lands; which should be considered in regulatory
plans/approvals. For more information contact the Manager, Surface Water
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Protection Section, at (506) 457-4850.

1.08 DEFINITIONS

1.09

-1

Archaeological Resources: all tangible evidence of human activity that is of
historical, cultural or scientific interest. Examples include features,
structures, archaeological objects (artifacts) or remains at or from an
archaeological site, or an object recorded as an isolated archaeological find.
An “artifact” is any object manufactured, used, moved or otherwise modified by
human beings, including all waste materials and by-products of these processes.
Buffer zone: a vegetated land that protects watercourses from adjacent land uses.
It refers to the land adjacent to watercourses, such as streams, rivers, lakes,
ponds, oceans, and wetlands, including the floodplain and the transitional lands
between the watercourse and the drier upland areas.

Deleterious substance:

(a) any substance that, if added to any water, would degrade or alter or
form part of a process of degradation or alteration of the quality of that
water so that it is rendered or is likely to be rendered deleterious to
fish or fish habitat or to the use by man of fish that frequent that water,

Oor

(o)) any water that contains a substance in such quantity or concentration, or
that has been so treated, processed or changed, by heat or other means,
from a natural state that it would, if added to any other water, degrade
or alter or form part of a process of degradation or alteration of the quality
of that water so that it is rendered or is likely to be rendered deleterious
to Fish or fish habitat or to the use by man of fish that frequent that
water.

Fish habitat: spawning grounds and any other areas, including nursery, rearing,

food supply and migration areas, on which fish depend directly or indirectly in

order to carry out their life processes.

Hazardous material: product, substance, or organism that is used for its original

purpose; and that is either dangerous goods or a material that may cause adverse

impact to the environment or adversely affect health of persons, animals, or plant
life when released into the environment.

Invasive or alien species: refers to a species or subspecies introduced outside

its normal distribution whose establishment and spread threaten ecosystems,

habitats or species with economic or environmental harm.

Navigable water: a canal and any other body of water created or altered as a result

of the construction of any work.

Surface watercourse: refers to the bed and shore of a river, stream, lake, creek,

pond, marsh, estuary or salt-water body that contains water for at least part

of each year.

Wetlands: land where the water table is at, near or above the surface or which

is saturated for a long enough period to promote such features as wet-altered

soils and water tolerant vegetation. Wetlands include organic wetlands or

"peatlands', and mineral wetlands or mineral soil areas that are influenced by

excess water but produce little or no peat.

ACTION AND INFORMATIONAL SUBMITTALS

-1
.2

Submit in accordance with Section 01 33 00 - Submittal Procedures.

Submit site-specific In-Water Mitigation Protection Plan: Within 7 days after
date of Notice to Proceed and prior to commencement of Work.

1 Mitigation Measures to prevent sedimentation.
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2 Mitigation Measures to prevent hazardous material to cause water
contamination.
.3 Location and type of materials used for temporary access roads and measures

1.10

1.11

.10

to restore the access to its original state or better, the Departmental
Representative’s will be the sole judge of what it deemed acceptable as
a Final product.
Submit 1 digital copy of Contractor®s In-Water Mitigation Measures to be submitted
to the Departmental Representative 7 days before commencement of work, for review.
Submit copies of reports or directions issued by Municipal, Federal or Provincial
health and safety inspectors.
Departmental Representative will review Contractor®s In-Water Mitigation Measure
Plan and provide comments to Contractor within 3 days after receipt of plan. Revise
plan as appropriate and resubmit plan to Departmental Representative within 5
days after receipt of comments from Departmental Representative.
Departmental Representative®s review of Contractor®s final In-Water Mitigation
plan should not be construed as approval and does not reduce the Contractor®s
overall responsibility for In-Water Environmental Mitigation Measures during the
construction of this contract.
Advise the Canadian Coast Guard, Marine Communication and Traffic Services (MCTS)
at (902)564-7751 or toll free at 1-800-686-8676 sufficiently in advance of
commencement of work or when deploying or removing site markings in order to allow
for appropriate Notices to Shipping/Mariners action.
Develop and submit to the Departmental Representative an Emergency Response Plan
that is to be implemented immediately in the event of a sediment release or spill
of a deleterious substance. Include Provincial Environmental Emergency Contact
information, and Departmental Representative’s contact information.
The contractor is required to provide a minimum of 48-hour notice to the
Departmental representative before commencing dredging activities.
Before commencing construction activities or delivery of materials to site, the
contractor must submit an Environmental Protection Plan (EPP) for review and
approval by PSPC. The EPP must include a comprehensive overview of known or
potential environmental issues to be addressed during construction/the project.

TRANSPORTATION

1

.2
-3

Transport hazardous materials and hazardous waste in compliance with the
Transportation of Dangerous Goods Act.

Maintain trucks clean and free of mud, dirt, and other foreign matter.

Secure contents against free board spillage when excavating, loading and hauling
material. Do not overload trucks when hauling material and avoid potential
release of contents, and of any foreign matter onto highways, roads and access
routes used for the work. Immediately clean any ground spills and soils to extent
as directed by authority having jurisdiction.

All materials and equipment used in construction must be marked in accordance
with the Collision Regulations of the Canada Shipping Act, 2001 when located on
the waterway .

Temporary causeways, upon approval from the departmental representative, shall
be constructed in isolation from the waterbody using filter fabric/silt curtain
or cofferdam.

TEMPORARY LAND-BASED ROADS

-1

Prior to the start of construction, Contractor is responsible to submit for review;
A A plan indicating location of temporary roads and type of proposed
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material to be used;

2 Contractor will describe how the temporary roads will be removed;
.3 Disposal location of temporary fill material upon completion of the
project;
-4 Proposed method of restoring the areas disturbed for temporary accesses,
to its original state or better.
2 Construction material and debris is not to become waterborne.
.3 Maintain a minimum distance of 300 m from all areas occupied by

concentration of seabirds and waterbirds. Travel at steady speeds
when close to seabird and waterbird colonies, moving parallel to
the shore, rather than approaching the colony directly. Avoid any
sharp or loud noises, do not blow horns or whistles, and maintain
constant engine noise levels. Do not pursue seabirds or waterbirds
swimming on the water surface and avoid concentration of these birds on
the water.
-4 The Contractor must use public right-of-ways when possible and must provide traffic
control personnel, as per section section 01 51 00 — Temporary Utilities,01 52
00 — Construction Facilities,01 56 00 — Temporary Barriers and Enclosures.

1.12 TEMPORARY CAUSEWAYS/ROADS

1 It will be the Contractor’s responsibility to gain access to the work area. The
construction and removal of temporary causeways and access roads will be as per
the Contractor’s submittal and removal and disposal of the access roads/causeways
and add if temporary road is in salt water will be disposed of at a registered
environmental facility registered to accept the type of proposed material, or
at a pre-determined location specified under this contract.

.2 All material used for construction of temporary causeways and access roads must
be clean and free from excessive fines, organics, debris and non-toxic (i.e.,
free of fuel, oil, grease and/or any other contaminants), non-ore bearing and
from a provincially approved non-water source.

-3 Temporary causeways and access roads shall be constructed at an elevation such
that machinery and equipment is operating completely out of the water at all stages
of the tide. |If tidal work is being carried out, machinery and equipment shall
be relocated back to a suitable elevation to prevent operating in submerged waters.

Bidders are advised to consult the Tide Tables issued by Fisheries and Oceans
in order to make sure of the tidal conditions affecting work.

.4 The Contractor is to maintain temporary buoys to mark the position of the access
road including the outer toe as construction proceeds. All buoys are to meet
requirements for the applicable Canadian Coast Guard standard and be equipped
with radar reflectors.

.5 Vegetation clearing required for access roads and disposal areas should be
scheduled to avoid the regional migratory bird nesting period. In the Maritime
Provinces, the regional nesting period is from mid-April to late August, with
the exception of southwest Nova Scotia where it extends from early April to late

August.

.6 No construction or infill material may be obtained from any coastal feature, namely
a beach, dune, or coastal wetland.

-7 Temporary causeways shall be constructed, upon approval from the departmental

representative, in isolation from the waterbody using filter fabric/silt curtain
or cofferdam.
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1.13 OPERATION OF MACHINERY

A Ensure that machinery arrives on site in a clean condition and is maintained
free of fluid leaks, iInvasive species and noxious weeds.
2 Whenever possible, operate machinery on land above the high water mark,

on ice, or from a floating barge in a manner that minimizes disturbance
to the banks and bed of the water body.

.3 Wash, refuel and service machinery and store fuel and other materials for
the machinery in such a way as to prevent any deleterious substances from
entering the water.

-4 Biodegradable fluids should be considered for use in place of petroleum
products whenever possible, as a standard for best practices.

.5 All in-water activities should be conducted during low wind, wave and
suitable weather conditions.

.6 Leave machinery running only while in use, except where extreme temperatures
prohibit shutting machinery down.

.7 Do not perform cleaning and washdown within a 30 metre buffer zone of a wetland,
watercourse or other identified environmentally sensitive area. Abide by

requirements and recommendations from Fisheries and Oceans Canada —
Fisheries Protection Program in cleaning and wash down of equipment.

1.14 TEMPORARY STORAGE

1 No staging of vehicles or equipment/material will take place on any beach, dune,
wetland or other environmentally sensitive areas.

1.15 CONTAINMENT AND SPILL MANAGEMENT

A Comply with Federal (CEPA Storage Tank Systems for Petroleum Products and
Allied Petroleum Products Regulations) and Provincial regulations, codes,
standards and guidelines for the storage of fuel and allied petroleum
products on site.

.2 In the event of a petroleum spill, immediately notify the Departmental
Representative and the Canadian Coast Guard (CCG) at 1-800-565-1633 (24
hour report line). Perform clean-up in accordance with all regulations
and procedures stipulated by authority having jurisdiction.

.3 Do not dump petroleum products or any other deleterious substances on
ground or in the water.
-4 Be diligent and take all necessary precautions to avoid spills and

contamination of the soil and water (both surface and subsurface) when
handling petroleum products on site and during fuelling and servicing of
vehicles and equipment.

.5 Maintain on site appropriate emergency spill response equipment consisting
of at least one 250-litre (55 gallon) overpack spill kit for containment
and cleanup of spills.

.6 Maintain vehicles and equipment in good working order to prevent leaks on
site.

-7 Materials such as paint, primers, blasting abrasives, rust solvents,
degreasers, grout, or other chemicals are not to enter the watercourse.

.8 Develop and submit to the Departmental Representative an Emergency Response

Plan that is to be implemented immediately in the event of a sediment release
or spill of a deleterious substance. Include Provincial Environmental
Emergency Contact information, and Departmental Representative’s contact
information.

.9 Ensure that building material used in a watercourse has been handled and
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treated In a manner to prevent the release or leaching of substances into
the water that may be deleterious to Fish.

.10 IT an oiled seabird is encountered, methodology for the handling and release of
marine and migratory birds outlined in Environment and Climate Change Canada (ECCC)
— Canada Wildlife Service (CWS)’s Oiled Birds Protocol will be implemented. A
permit application must be obtained from ECCC-CWS prior to implementation of this
protocol.

1.16 HAZARDOUS MATERIAL HANDLING
1 Store and handle hazardous materials in accordance with applicable federal
and provincial regulations, codes, standards and guidelines. Store in
location that will prevent spillage into the environment.

.2 Label containers to WHMIS requirements and keep MSDS data sheets on site
for all hazardous materials.

-3 Maintain inventory of hazardous materials and hazardous waste stored on
site. List items by product name, quantity and date when stored.

.4 Store and handle flammable and combustible materials in accordance with
National Fire Code.

-5 Workers in contact with hazardous materials must be provided with, and use

regulated personal protective equipment and must have the necessary
training to know how to handle the different hazardous materials for Health
and Safety and according to Environmental Regulations.

1.17 DISPOSAL OF WASTE

A Do not bury rubbish, construction and demolition debris (i.e., concrete,
creosote timbers, steel, impacted soil materials etc.) and waste materials
on site.

.2 Dispose and recycle construction and demolition debris and waste materials

in accordance with Provincial Waste Management Regulations and the project
waste management requirements specified in sections 02 41 16 — Sitework, Demolition
and Removal.

.3 Do not dispose of hazardous waste, volatile materials (such as mineral
spirits, paints, thinners etc.) and petroleum products into waterways, storm
or sanitary sewers or in waste landfill sites.

.4 Dispose of hazardous waste in accordance with applicable federal and
provincial, regulations, codes, standards and guidelines.
.5 Dispose of construction related debris, including demolished cribwork

materials and cut timber at an approved landfill that is licensed to dispose
of creosote timber or in a manner approved by the province.

.6 Perform dumping of residual material and truck cleaning operations
only at the concrete plant. Follow environmental regulations and
good practices as approved by the Provincial Department of the
Environment and other authorities having jurisdiction.

.7 Chipped vegetation may be used as mulch but must not be spread into
a waterbody or wetland.

-8 All salvageable stockpiles of creosote timbers must be situated a minimum
of 500 meters from any dwelling or water well and a minimum of 100 meters
from any watercourse/wetland or environmentally sensitive area. Any
stockpile must be contained, off the ground and must be contained on federal
land, unless approved by Departmental Representative.

-9 Debris entering the marine environment should be immediately retrieved
when i1t is safe to do so.
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.10 Concrete waste:

A Do not discharge residual or rejected concrete on site.
.2 Immediately clean any accidental release of concrete on site
prior to solidification.
211 The contractor must provide the Waste manifest of the deconstruction material,

to the Departmental Representative with the progress claim.

1.18 WATER QUALITY

A Conduct work in or near a watercourse in such a manner to limit turbidity
and reduce sediment suspension in the water to an absolute minimum at all
times:

1 Maintain appropriate production speed and momentum of the excavation
equipment. Make adjustments as required and as approved by
Departmental Representative.

2 Strategically position excavation equipment and haul vehicles to
avoid over the water swings of finer material [dredged material]
whenever possible.

2 Contractor is required to:

A Employ suitable operational and engineering controls (e.g., silt
curtain), as approved by the Departmental Representative, around
the work area, or as specified by the Departmental Representative.

.3 Where work may affect the water quality adjacent to water intake lines used by
lobster holding facilities, fish processing facilities and other harbour users,
schedule work in cooperation with the Small Craft Harbour, Harbour Authority,
Plant owners as directed by Departmental Representative to minimize interference
and impact to harbour users.

-4 Do not wash down equipment within a 30 meter buffer zone of a wetland, watercourse
or other identified environmentally sensitive area.
-5 Where required, install effective sediment control measures before starting work

to prevent the entry or re-suspension of sediment in the water body. Inspect
sediment control measures regularly to ensure they are functioning properly, and
make all necessary repairs if any damage occurs. Upon completion of use, remove
these control measures in a way that prevents the escape of settled sediment.

1.19 AIR QUALITY

1 Keep airborne dust and dirt resulting from the work on site to an absolute
minimum.
2 Dust suppression by the application of water must be employed, when
required. Apply dust control measures to roads, parking lots and work areas
.3 Spray surfaces with water or other environmentally approved product. Use

purposely suited equipment or machinery and apply in sufficient quantity
and frequency to provide effective result and continued dust control during
the entire course of the work.

.4 To reduce emissions of air contaminants and Greenhouse Gas, Implement
an idling policy which includes:
-1 Diesel construction equipment will be turned off when not in active

use.
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2 Vehicles idling more than 5 minutes will be turned off.
Morning vehicle warm-ups will be restricted to 3-5 minutes.
A staging zone will be established for trucks that are waiting to
load/unload to minimize public exposure to emissions.
Idling restrictions will not apply when:

A The engine is required to power auxiliary equipment (e.g.,
hoist, lift, computers, safety lights, etc);
2 Extreme weather conditions (-10 degrees Celsius or below /7 +30

degrees Celsius or above) or any other circumstance where
heating or air conditioning is required for worker’s health
and safety;

-3 The original equipment manufacturer specifically recommends
a longer idling period for normal and efficient operation of
the motor vehicle in which case such recommended period shall
not be exceeded;

.4 Vehicle/equipment maintenance and diagnostic purposes;

1.20 BIRD AND BIRD HABITAT

A Become knowledgeable with and abide by the Migratory Birds Convention Act
(MBCA) in regards to the protection of migratory birds, their eggs, nests
and their young encountered on site and in the vicinity.

2 Minimize disturbance to all birds on site and adjacent areas during the
entire course of the work.

.3 Ensure that no litter (including food wastes) is left in coastal areas.

.4 Do not approach concentrations of seabirds, waterfowl and shorebirds when
anchoring equipment, accessing wharves or ferrying supplies.

-5 Do not use beaches, dunes, coastal wetlands and other natural previously

undisturbed areas of the site to conduct work unless specifically approved
by the Departmental Representative.

.6 To avoid the risk of nest destruction, the proponent shall avoid vegetation
clearing during the most critical period of the migratory bird breeding
season, which is May 1st through August 31st.

1 In the event that vegetation clearing is to take place inside the May 1st
to August 31st window, a qualified biologist must inspect the area prior
to potential disturbance or loss of habitat activities to ensure there
will be no adverse impacts to birds and wildlife.

.7 Should nests or chicks of migratory birds or raptors be encountered during
work, immediately stop work in that area and notify Departmental
Representative for directives to be followed.

.1 Do not disturb nest site and neighbouring vegetation until nesting
is completed.

.2 Minimize work immediately adjacent to such areas until nesting is
completed.

-3 The proponent shall ensure that if a nest or chick of a migratory

bird is detected within the project area, work in the area shall
be halted and Canadian Wildlife Service shall be consulted at (902)
426- 9152.
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-4 Should a migratory bird or raptor nest be encountered during work,

1.21

1.22

activity in the vicinity of the nest should be halted. The nest
location should be protected until chicks have naturally fledged
from the area, with a buffer zone appropriate to the species as
determined in consultation with the appropriate regulators (ECCC-CWS
for species protected under the MBCA; provincial department of
natural resources for raptors). As a general guideline, for small
landbirds, an appropriate buffer for clearing activities may be 10
- 50 m, or even more depending on the level of activity and on the
species. The buffer shall stay in place until August 31st or the
time when chicks have naturally fledged from the area. A nest shall
not be marked, or the tree/shrub in which it is situated, using
flagging tape or other similar material; this increases the
visibility of the nest and the risk of predation.

-5 Protect these areas by following recommendations of Canadian Wildlife
Service.

FISH PROTECTION

1 Ensure that all in-water activities, or associated in-water structures,
do not interfere with fish passage, constrict the channel width, or reduce
flows.

2 Screen any water intakes or outlet pipes to prevent entrainment or
impingement of fish. Entrainment occurs when a fish is drawn into a water
intake and cannot escape. Impingement occurs when an entrapped Tfish is
held in contact with the intake screen and is unable to free itself.

.3 Keep Record of Assurance Logbook updated from project to project. Upon
request, submit logbook to Departmental Representative for review.

.4 Do not perform cleaning and washdown within a 30 metre buffer zone of a
wetland, watercourse or other identified environmentally sensitive area.
Abide by requirements and recommendations from Fisheries and Oceans Canada
— Fisheries Protection Program in cleaning and wash down of equipment.

-5 The introduction of deleterious substances into the watercourse is not
permitted.
-6 Conduct in-stream work during periods of low flow, or at low tide, to further

reduce the risk to fish and their habitat or to allow work in water to be isolated
from Flows.

INVASIVE SPECIES

1 To minimize the possibility of fish habitat contamination and the spread
of aquatic invasive species, all construction equipment which will be
immersed into the water of a watercourse, or has the possibility of coming
into contact with such water during the course of the work, must be cleaned
and washed to ensure that they are free of marine growth and alien species
prior to mobilization to the site.
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A Equipment shall include boats, barges, cranes, excavators, haul
trucks, pumps, pipe lines and other all miscellaneous tools and
equipment previously used in a marine environment.

.2 Cleaning and washing of equipment shall be performed immediately upon their
arrival at the site and before use in or over the body of water.

2 Conduct cleaning and washing operations as follows:
A Scrape and remove heavy accumulation of mud and dispose
appropriately.
.2 Wash all surfaces of equipment by use of a pressurized fresh water
supply.
-3 Immediately follow with application of a heavy sprayed coating of

undiluted vinegar or other environmentally approved cleaning agent
to thoroughly remove all plant matter, animals and sediments.

-4 Check and remove all plant, animal and sediment matter from all bilges
and filters.
.5 Drain standing water from equipment and let fully dry before use.
.6 Upon removal from the water, drain standing water from equipment and
let fully dry before removal off the site.
.3 Record of Assurance Logbook:
1 Maintain an on-going log of past and present usage and washdowns

of all equipment to illustrate mitigation measures undertaken against
fish habitat contamination by alien species.

.2 Write data in a hard cover bound logbook to include the following:

A Date and location where equipment was previously used iIn a

watercourse or wetland;

1 Type of work performed.

.2 Dates of wash down for each piece of equipment;

-3 Cleaning method and cleaning agent(s) used.
Keep Record of Assurance Logbook updated from project to
project. Upon request, submit logbook to Departmental
Representative for review.

.3 The Departmental representative has the right to request a video
inspection of the equipment, including hulls, to ensure that they
are free of marine growth and alien species prior to mobilization
to the site.

1.23 ARCHEOLOGIST

1 All construction personnel are responsible for reporting any cultural
materials, which may be archaeological resources, unearthed during
construction to the Construction Supervisor. If the find is believed to
be an archaeological resource, the Construction Supervisor will
immediately stop work in the vicinity of the find and notify the
Departmental Representative.

.2 IT an archaeological and / or historically significant item (an
archaeological resource) is discovered during the work activities, Work
in the area will be stopped immediately and the Departmental Representative
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will be contacted as well as the provincial Archaeological Services unit.

1 New Brunswick Archaeological Services Branch contact, Tricia
Jarratt, can be reached at (506) 238-3512.
-3 Work can only resume in the vicinity of the archaeological find when

authorized by the Departmental Representative, after approval has been
granted by the [provincial authority].

-4 In the event of the discovery of possible human remains of or possible
evidence of human burials, the work will immediately cease. If the
discovery is potential, but not positively human remains, contact the
Departmental Representative as well as the provincial Archaeological
Services unit. |If the materials discovered are undoubtedly human remains,
the nearest law enforcement agency will be contacted immediately by the
Departmental Representative and/or the Construction Supervisor. Until
determined otherwise, the possible human remains should be treated as
evidence In a criminal investigation. |If the possible human remains are
found in the bucket of heavy equipment, the bucket should not be emptied
as physical evidence may be destroyed by that action. The area should
immediately be designated as “Out of Bounds” to all personnel and the
public. Depending on the weather and other conditions, the potential human
remains should be provided with non-intrusive protection, such as covering
with a cloth or canvas tarp (non-plastic preferred).

1.24 SITE SPECIFIC EROSION AND SEDIMENT CONTROL PLAN

A Contractor is responsible to develop a Site Specific Erosion and Sediment
Control Plan that minimizes risk of sediment of the water body during all
phases of the work. Plan is to be submitted as per section 01 33 00, for review
by the Departmental Representative. Erosion and sediment control measures
should be maintained until all disturbed ground has been permanently
stabilized, suspended sediment has resettled to the bed of the water body or
settling basin and runoff water is clear. The plan should, where
applicable, include:

A Where required, effective sediment control measures (e.g. silt
fencing, check dams) must be an initial step in the construction
sequence to prevent the entry or re-suspension of sediment in the
water body. Notes on inspection, repairs, and removals are outlined
below.

2 Inspect sediment control measures regularly to ensure they are
functioning properly, and make all necessary repairs if any damage
occurs. Upon completion of use, remove these control measures in
a way that prevents the escape of settled sediment.

.3 Measures for managing water flowing onto the site, as well as water
being pumped / diverted from the site such that sediment is filtered
out prior to the water entering a water body. For example, pumping
/diversion of water to a vegetated area, construction of a settling
basin or other filtration system. The water will be pumped to a
sediment pond or into a filter bag to ensure that the concentration
of sediment is below regulated discharged criteria before it reaches
a water body.
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-4 Site isolation measures (e.g., silt boom or silt curtain) for
containing suspended sediment. This should include measures for
material stockpiles (e.g. tarps).

.5 Measures for containing and stabilizing waste material (e.g., dredged

material, construction waste and materials, commercial logging
waste, uprooted or cut aquatic plants, accumulated debris) above
the high water mark of nearby water bodies to prevent re-entry.

.6 Description of approach for managing potential impacts to the local
environment including silt curtains, sediment fence, hay bales,
treatment, etc.

-7 Methodology for monitoring weather, specifically rainfall and storms
and altering work plan for inclement weather.

1.25 MITIGATION MEASURES DURING CONCRETE POURS

A Concrete pouring should stop in moderate to heavy rain 2.6-7.6 mm/hr or
more to prevent leaching contaminants into aquatic environment.
.2 When concrete replacement work is necessary on structures, timber staging

will be placed next to the face to prevent concrete from falling into the
water, or a cofferdam will be constructed to enclose the work area.

-3 During underwater concrete abutment and pier repairs, concrete shall be
fully cured before forms are removed and the repair exposed to current.

.4 Forms will have caulked corners to prevent leakage.

.5 Splash panels will be used during the pour to prevent material from entering
the aquatic environment.

.6 Any accidental release of concrete will be removed prior to solidification.

7 Work will cease until the spill is contained and the source of the leak
can be identified.

.8 Contractor must inform the Departmental Representative of all accidental

spills of concrete into fish bearing waters and contact Federal, Provincial
Regulators immediately.

1.26 MITIGATION MEASURES PRIOR AND DURING BLASTING

A Unless required under this contract, avoid using explosives in or near
water. Use of explosives iIn or near water produces shock waves that can
damage a Fish swim bladder and rupture internal organs. Blasting
vibrations may also kill or damage fish eggs or larvae.

1.27 SOCIOECONOMIC RESTRICTIONS
1 Abide by municipal and provincial regulations for any restrictions
on work performed during the night time and on flood lighting of
the site. Obtain applicable permits.

.2 Place flood lights in opposite direction of adjacent residential
and business areas.
-3 Work equipment and machinery must be equipped with purposely designed

mufflers to reduce noise on site to lowest possible level. Maintain
mufflers iIn good operating condition at all times.
.4 The use of solid-burning or slow pulsing warning lights at night
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must be avoided. The use of strobe lights at night, at the minimum
intensity and minimum number of flashes per minute (longest duration
between flashes) allowable by Transport Canada, is recommended.
Lights should completely turn off between flashes.

-5 LED lights must be used instead of other types of lights where
possible. LED light fixtures are less prone to light trespass (i.e.,
are better at directing light where it needs to be, and do not bleed
light into the surrounding area).

.6 Sounds such as whistle blasts and horns will be limited or replaced,
to the extent possible, with radio communication.

1.28 POSTING OF DOCUMENTS

A Ensure applicable items, articles, notices and orders are posted in conspicuous
location on site in accordance with Acts and Regulations of Province having

jJurisdiction, and in consultation with Departmental Representative.

END OF SECTION
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=

GENERAL

1.01 REFERENCES AND CODES

1 Perform Work in accordance with National Building Code of Canada (NBC) including
amendments up to tender closing date and other codes of provincial or local
application provided that in case of conflict or discrepancy, more stringent
requirements apply.

2 Meet or exceed requirements of:
1 Contract documents.
.2 Specified standards, codes and referenced documents.

1.02 BUILDING SMOKING ENVIRONMENT

1 Comply with smoking restrictions and municipal by-laws.

2 PRODUCTS

2.01 NOT USED

.1 Not Used.

3 EXECUTION
3.01 NOT USED

.1 Not Used.

END OF SECTION
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DEER

1.01

1.02

1.03

1.04

GENERAL

REFERENCES

1

Canadian Construction Documents Committee (CCDC)
A CCDC 2-94, Stipulated Price Contract.

INSPECTION

-1

Allow Departmental Representative access to Work. I part of Work is in preparation
at locations other than Place of Work, allow access to such Work whenever it is
in progress.

Give timely notice requesting inspection if Work is designated for special tests,
inspections or approvals by Departmental Representative instructions.

IT Contractor covers or permits to be covered Work that has been designated for
special tests, inspections or approvals before such is made, uncover such Work,
have inspections or tests satisfactorily completed and make good such Work.

Departmental Representative will order part of Work to be examined if Work is

suspected to be not in accordance with Contract Documents. If, upon examination
such Work is found not in accordance with Contract Documents, correct such Work
and pay cost of examination and correction. If such Work is found in accordance
with Contract Documents, Departmental Representative shall pay cost of examination
and replacement.

INDEPENDENT INSPECTION AGENCIES

-1

Independent Inspection/Testing Agencies will be engaged by Departmental
Representative for purpose of inspecting and/or testing portions of Work. Cost
of such services will be borne by Departmental Representative.

Provide equipment required for executing inspection and testing by appointed
agencies.

Employment of inspection/testing agencies does not relax responsibility to perform
Work in accordance with Contract Documents.

IT defects are revealed during inspection and/or testing, appointed agency will
request additional inspection and/or testing to ascertain full degree of defect.
Correct defect and irregularities as advised by Departmental Representative at
no cost to Departmental Representative. Pay costs for retesting and reinspection.

ACCESS TO WORK

1

2

Allow inspection/testing agencies access to Work, off site manufacturing and
fabrication plants.

Co-operate to provide reasonable facilities for such access.
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1.05 PROCEDURES

1

Notify appropriate agency and Departmental Representative in advance of
requirement for tests, in order that attendance arrangements can be made.

Submit samples and/or materials required for testing, as specifically requested
in specifications. Submit with reasonable promptness and in orderly sequence to
not cause delays in Work.

Provide labour and facilities to obtain and handle samples and materials on site.
Provide sufficient space to store and cure test samples.

1.06 REJECTED WORK

1

Remove defective Work, whether result of poor workmanship, use of defective
products or damage and whether incorporated in Work or not, which has been rejected
by Departmental Representative as failing to conform to Contract Documents.
Replace or re-execute in accordance with Contract Documents.

Make good other Contractor®s work damaged by such removals or replacements
promptly.

IT in opinion of Departmental Representative it is not expedient to correct
defective Work or Work not performed in accordance with Contract Documents, Owner
will deduct from Contract Price difference in value between Work performed and
that called for by Contract Documents, amount of which will be determined by
Departmental Representative.

1.07 REPORTS

1

2

Submit 1 electronic copy of inspection and test reports to Departmental
Representative.

Provide copies to subcontractor of work being inspected or tested.

1.08 TESTS AND MIX DESIGNS

-1
.2

Furnish test results and mix designs as requested.

Cost of tests and mix designs beyond those called for in Contract Documents or
beyond those required, be appraised by Departmental Representative and may be
authorized as recoverable.

2 PRODUCTS

2.01 NOT USED

1

Not Used.
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QUALITY CONTROL

SECTION 01 45 00
PAGE 3

3 EXECUTION

3.01 NOT USED

1 Not Used.

END OF SECTION
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1 GENERAL

1.01 REFERENCES
1 U.S. Environmental Protection Agency (EPA) / Office of Water

A EPA 832R92005, Storm Water Management for Construction Activities:
Developing Pollution Prevention Plans and Best Management Practices.

1.02 ACTION AND INFORMATIONAL SUBMITTALS

.1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures.

1.03 INSTALLATION AND REMOVAL
1 Provide temporary utilities controls in order to execute work expeditiously.

.2 Remove from site all such work after use.

1.04 DEWATERING

A Provide temporary drainage and pumping facilities to keep excavations and site
free from standing water.

1.05 WATER SUPPLY

A Arrange for connection with appropriate utility company and pay costs for
installation, maintenance and removal.

1.06 TEMPORARY POWER AND LIGHT

1 Arrange for connection with appropriate utility company. Pay costs for
instal lation, maintenance and removal.

2 Temporary power for electric cranes and other equipment requiring in excess of
above is responsibility of Contractor.

-3 Provide and maintain temporary lighting throughout project.

1.07 TEMPORARY COMMUNICATION FACILITIES

A Provide and pay for temporary telephone, fax, data hook up, lines, equipment
necessary for own use and use.

1.08 FIRE PROTECTION

A Provide and maintain temporary fire protection equipment during performance of
Work required by insurance companies having jurisdiction and governing codes,
regulations and bylaws.

.2 Burning rubbish and construction waste materials iIs not permitted on site.
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TEMPORARY UTILITIES SECTION 01 51 00
PAGE 2

2 PRODUCTS
2.01 NOT USED

1 Not Used.

3 EXECUTION

3.01 TEMPORARY EROSION AND SEDIMENTATION CONTROL

1 Provide temporary erosion and sedimentation control measures to prevent soil
erosion and discharge of soil-bearing water runoff or airborne dust to adjacent
properties and walkways, according to requirements of authorities having
jJurisdiction, that complies with EPA 832/R-92-005 or requirements of authorities
having jurisdiction, whichever is more stringent.

.2 Inspect, repair, and maintain erosion and sedimentation control measures during
construction until permanent vegetation has been established.

.3 Remove erosion and sedimentation controls and restore and stabilize areas
disturbed during removal.

END OF SECTION
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1 GENERAL

1.01 REFERENCES

1 Canadian Construction Documents Committee (CCDC)
A CCDC 2-1994, Stipulated Price Contract.

-3 Canadian General Standards Board (CGSB)
1 CAN/CGSB 1.189-00, Exterior Alkyd Primer for Wood.
.2 CGSB 1.59-97, Alkyd Exterior Gloss Enamel.

-4 Canadian Standards Association (CSA International)
1 CSA-A23.1/A23.2-04, Concrete Materials and Methods of Concrete
Construction/Methods of Test and Standard Practices for Concrete.
.2 CSA-0121-M1978(R2003), Douglas Fir Plywood.
-3 CAN/CSA-S269.2-M1987(R2003), Access Scaffolding for Construction Purposes.
4 CAN/CSA-Z321-96(R2001), Signs and Symbols for the Occupational Environment.

.5 U.S. Environmental Protection Agency (EPA) / Office of Water

1 EPA 832R92005, Storm Water Management for Construction Activities:
Developing Pollution Prevention Plans and Best Management Practices.

1.02 ACTION AND INFORMATIONAL SUBMITTALS

1 Provide submittals In accordance with Section 01 33 00 - Submittal Procedures.

1.03 INSTALLATION AND REMOVAL

A Prepare site plan indicating proposed location and dimensions of area to be fenced
and used by Contractor, number of trailers to be used, avenues of ingress/egress
to fenced area and details of fence installation.

.2 Identify areas which have to be graveled to prevent tracking of mud.
.3 Provide construction facilities in order to execute work expeditiously.
4 Remove from site all such work after use.

1.04 SITE STORAGE/LOADING

1 Confine work and operations of employees by Contract Documents. Do not unreasonably
encumber premises with products.

2 Do not load or permit to load any part of Work with weight or force that will
endanger Work.

1.05 CONSTRUCTION PARKING

A Parking locations have to be discussed and approved by Departmental
Representative.
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.2

Provide and maintain adequate access to project site.

1.06 SECURITY

-1

Provide and pay for responsible security personnel to guard site and contents
of site after working hours and during holidays.

1.07 OFFICES

1

Provide office heated to 22 degrees C, lighted 750 Ix and ventilated, of sufficient
size to accommodate site meetings and furnished with drawing laydown table.

Provide marked and fully stocked First-aid case in a readily available location.

Subcontractors to provide their own offices as necessary. Direct location of these
offices.

Departmental Representative®s Site office.

A Provide temporary office for Departmental Representative.

.2 Inside dimensions minimum 3.6 m long x 3 m wide x 2.4 m high, with floor
0.3 m above grade, complete with 4 50% opening windows and one lockable
door.

-3 Insulate building and provide heating system to maintain 22 degrees C inside
temperature at -20 degrees C outside temperature.

.4 Finish inside walls and ceiling with plywood, hardboard or wallboard and
paint in selected colours. Finish floor with 19 mm thick plywood.

-5 Install electrical lighting system to provide min 750 Ix using surface
mounted, shielded commercial fixtures with 10 % upward light component.

.6 Provide private washroom facilities adjacent to office complete with Flush

or chemical type toilet, lavatory and mirror and maintain supply of paper
towels and toilet tissue.
-7 Equip office with 1 x 2 m table, 4 chairs, 6 m of shelving, 300 mm wide,
one 3 drawer filing cabinet, one plan rack and one coat rack and shelf.
-8 Maintain in clean condition.

1.08 EQUIPMENT, TOOL AND MATERIALS STORAGE

1

Provide and maintain, in clean and orderly condition, lockable weatherproof sheds
for storage of tools, equipment and materials.

Locate materials not required to be stored in weatherproof sheds on site in manner
to cause least interference with work activities.

1.09 SANITARY FACILITIES

-1

Provide sanitary facilities for work force in accordance with governing
regulations and ordinances.

Post notices and take precautions as required by local health authorities. Keep
area and premises in sanitary condition.
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1.10 CONSTRUCTION SIGNAGE

1

Provide and erect project sign, within three weeks of signing Contract, in a
location designated by Departmental Representative.

Construction signs to meet the New Brunswick Work Area Traffic Control Manual
No other signs or advertisements, other than warning signs, are permitted on site.

Direct requests for approval to erect Consultant/Contractor signboard to
Departmental Representative. For consideration general appearance of
Consultant/Contractor signboard must conform to project identification site sign.
Wording in both official languages.

Signs and notices for safety and instruction in both official languages Graphic
symbols to CAN/CSA-z321.

Maintain approved signs and notices in good condition for duration of project,
and dispose of offsite on completion of project or earlier if directed by
Departmental Representative.

1.11 PROTECTION AND MAINTENANCE OF TRAFFIC

-1

.2

-3

.4

-5

-6

-7

.10

211

.12

Provide access and temporary relocated roads as necessary to maintain traffic.

Maintain and protect traffic on affected roads during construction period except
as otherwise specifically directed by Departmental Representative.

Provide measures for protection and diversion of traffic, including provision
of signallers, erection of barricades, placing of lights around and in front of
equipment and work, and erection and maintenance of adequate warning, danger,
and direction signs.

Protect travelling public from damage to person and property.

Contractor™s traffic on roads selected for hauling material to and from site to
interfere as little as possible with public traffic.

Construct access and haul roads necessary.

Haul roads: constructed with suitable grades and widths; sharp curves, blind
corners, and dangerous cross traffic shall be avoided.

Provide necessary lighting, signs, barricades, and distinctive markings for safe
movement of traffic.

Dust control: adequate to ensure safe operation at all times.

Location, grade, width, and alignment of construction and hauling roads: subject
to approval by Departmental Representative.

Lighting: to assure full and clear visibility for full width of haul road and
work areas during night work operations.

Provide snow removal during period of Work.
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.13 Remove, upon completion of work, haul roads designated by Departmental
Representative.

1.12 CLEAN-UP

A Remove construction debris, waste materials, packaging material from work site
daily.

.2 Clean dirt or mud tracked onto paved or surfaced roadways.

.3 Store materials resulting from demolition activities that are salvageable.

.4 Stack stored new or salvaged material not in construction facilities.

2 PRODUCTS

2.01 NOT USED

.1 Not Used.

3 EXECUTION
3.01 TEMPORARY EROSION AND SEDIMENTATION CONTROL

A Provide temporary erosion and sedimentation control measures to prevent soil
erosion and discharge of soil-bearing water runoff or airborne dust to adjacent
properties and walkways, according to requirements of authorities having
jJurisdiction.

2 Inspect, repair, and maintain erosion and sedimentation control measures during
construction until permanent vegetation has been established.

.3 Remove erosion and sedimentation controls and restore and stabilize areas
disturbed during removal.

END OF SECTION



PWGSC TEMPORARY BARRIERS AND SECTION 01 56 00
WHARF REMOVAL AND ENCLOSURES PAGE 1

DISPOSAL

CHOCOLATE COVE WHARF

DEER ISLAND, N.B.

PROJECT NO. R.101030.001

1 GENERAL

1.01 REFERENCES
1 Canadian General Standards Board (CGSB)
A CGSB 1.59-97, Alkyd Exterior Gloss Enamel.
.2 CAN/CGSB 1.189-00, Exterior Alkyd Primer for Wood.

.2 Canadian Standards Association (CSA International)
-1 CSA-0121-M1978(R2003), Douglas Fir Plywood.

-3 Public Works Government Services Canada (PWGSC) Standard Acquisition Clauses and

Conditions (SACC)-I1D: R0202D, Title: General Conditions "C", In Effect as Of:
May 14, 2004.

1.02 INSTALLATION AND REMOVAL
1 Provide temporary controls in order to execute Work expeditiously.

.2 Remove from site all such work after use.

1.03 GUARD RAILS AND BARRICADES
A Provide secure, rigid guard rails and barricades around deep excavations.

.2 Provide as required by governing authorities.

1.04 ACCESS TO SITE

1 Provide and maintain access roads, sidewalk crossings, ramps and construction
access roads, as may be required for access to Work.

1.05 PUBLIC TRAFFIC FLOW

A Provide and maintain competent signallers, traffic signals, barricades and flares,
lights, or lanterns as required to perform Work and protect public.

1.06 FIRE ROUTES

1 Maintain access to property including overhead clearances for use by emergency
response vehicles.

1.07 PROTECTION FOR OFF-SITE AND PUBLIC PROPERTY

1 Protect surrounding private and public property from damage during performance
of Work.

2 Be responsible for damage incurred.
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1.08 WASTE MANAGEMENT AND DISPOSAL

1 Separate waste materials in accordance with Section 01 74 21 -
Construction/Demolition Waste Management And Disposal.

2 PRODUCTS

2.01 NOT USED

.1 Not Used.

3 EXECUTION

3.01 NOT USED
.1 Not Used.

END OF SECTION
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1 GENERAL

1.01 REFERENCES

1

.2

-5

Canadian Construction Documents Committee (CCDC)
A CCDC 2-94, Stipulated Price Contract.

Within text of each specifications section, reference may be made to reference
standards.

Conform to these reference standards, in whole or in part as specifically requested
in specifications.

IT there is question as to whether products or systems are in conformance with
applicable standards, Departmental Representative reserves right to have such
products or systems tested to prove or disprove conformance.

Cost for such testing will be borne by Departmental Representative in event of
conformance with Contract Documents or by Contractor in event of non-conformance.

1.02 QUALITY

1

Products, materials, equipment and articles incorporated in Work shall be new,
not damaged or defective, and of best quality for purpose intended. If requested,
furnish evidence as to type, source and quality of products provided.

Defective products, whenever identified prior to completion of Work, will be
rejected, regardless of previous inspections. Inspection does not relieve
responsibility, but Is precaution against oversight or error. Remove and replace
defective products at own expense and be responsible for delays and expenses caused
by rejection.

Should disputes arise as to quality or fitness of products, decision rests
strictly with Departmental Representative based upon requirements of Contract
Documents.

Unless otherwise indicated in specifications, maintain uniformity of manufacture
for any particular or like item throughout building.

Permanent labels, trademarks and nameplates on products are not acceptable in
prominent locations, except where required for operating instructions, or when
located in mechanical or electrical rooms.

1.03 AVAILABILITY

1

Immediately upon signing Contract, review product delivery requirements and
anticipate foreseeable supply delays for items. If delays in supply of products
are foreseeable, notify Departmental Representative of such, in order that
substitutions or other remedial action may be authorized in ample time to prevent
delay in performance of Work.
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DEER

1.04

1.05

1.06

1.07

.2

In event of failure to notify Departmental Representative commencement of Work
and should it subsequently appear that Work may be delayed for such reason,

Departmental Representative reserves right to substitute more readily available
products of similar character, at no increase in Contract Price or Contract Time.

STORAGE, HANDLING AND PROTECTION

1 Handle and store products in manner to prevent damage, adulteration, deterioration
and soiling and in accordance with manufacturer®s instructions when applicable.

2 Store packaged or bundled products in original and undamaged condition with
manufacturer®™s seal and labels intact. Do not remove from packaging or bundling
until required in Work.

.3 Store products subject to damage from weather in weatherproof enclosures.

-4 Store cementitious products clear of earth or concrete floors, and away from walls.

-5 Keep sand, when used for grout or mortar materials, clean and dry. Store sand
on wooden platforms and cover with waterproof tarpaulins during inclement weather.

-6 Store sheet materials, timber products on flat, solid supports and keep clear
of ground. Slope to shed moisture.

-7 Store and mix paints in heated and ventilated room. Remove oily rags and other
combustible debris from site daily. Take every precaution necessary to prevent
spontaneous combustion.

.8 Remove and replace damaged products at own expense and to satisfaction of
Departmental Representative.

TRANSPORTATION

1 Pay costs of transportation of products required in performance of Work.

MANUFACTURER®"S INSTRUCTIONS

-1

Unless otherwise indicated in specifications, install or erect products in
accordance with manufacturer®s instructions. Do not rely on labels or enclosures
provided with products. Obtain written instructions directly from manufacturers.

Notify Departmental Representative in writing, of conflicts between
specifications and manufacturer®s instructions, so that Departmental
Representative will establish course of action.

Improper installation or erection of products, due to failure in complying with
these requirements, authorizes Departmental Representative to require removal
and re-installation at no increase iIn Contract Price or Contract Time.

QUALITY OF WORK

1

Ensure Quality of Work is of highest standard, executed by workers experienced
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and skilled in respective duties for which they are employed. Immediately notify
Departmental Representative if required Work is such as to make it impractical
to produce required results.

.2 Do not employ anyone unskilled in their required duties. Departmental
Representative reserves right to require dismissal from site, workers deemed
incompetent or careless.

.3 Decisions as to standard or fitness of Quality of Work in cases of dispute rest
solely with Departmental Representative, whose decision is final.

1.08 CO-ORDINATION

1 Ensure co-operation of workers in laying out Work. Maintain efficient and
continuous supervision.

2 Be responsible for coordination and placement of openings, sleeves and
accessories.

1.09 REMEDIAL WORK

1 Perform remedial work required to repair or replace parts or portions of Work
identified as defective or unacceptable. Co-ordinate adjacent affected Work as
required.

.2 Perform remedial work by specialists familiar with materials affected. Perform

in a manner to neither damage nor put at risk any portion of Work.

1.10 LOCATION OF FIXTURES

1 Consider location of fixtures, outlets, and mechanical and electrical i1tems
indicated as approximate.

2 Inform Departmental Representative of conflicting installation. Install as
directed.

1.11 FASTENINGS

A Provide metal fastenings and accessories iIn same texture, colour and finish as
adjacent materials, unless iIndicated otherwise.

.2 Prevent electrolytic action between dissimilar metals and materials.

.3 Use non-corrosive hot dip galvanized steel fasteners and anchors for securing

exterior work, unless stainless steel or other material is specifically requested
in affected specification Section.

-4 Space anchors within individual load limit or shear capacity and ensure they
provide positive permanent anchorage. Wood, or any other organic material plugs
are not acceptable.

-5 Keep exposed fastenings to a minimum, space evenly and install neatly.

-6 Fastenings which cause spalling or cracking of material to which anchorage is
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made are not acceptable.

1.12 EXISTING UTILITIES
A When breaking into or connecting to existing services or utilities, execute Work
at times directed by local governing authorities, with minimum of disturbance
to Work, pedestrians and vehicular traffic.
.2 Protect, relocate or maintain existing active services. When services are

encountered, cap off in manner approved by authority having jurisdiction. Stake
and record location of capped service.

2 PRODUCTS

2.01 NOT USED

1 Not Used.

3 EXECUTION
3.01 NOT USED

.1 Not Used.

END OF SECTION
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1 GENERAL

1.01 REFERENCES

1

.2

Canadian Construction Documents Committee (CCDC)
A CCDC 2-94, Stipulated Price Contract.

Public Works Government Services Canada (PWGSC) Standard Acquisition Clauses and
Conditions (SACC)-ID: R0202D, Title: General Conditions "C", In Effect as Of:
May 14, 2004.

1.02 PROJECT CLEANLINESS

-1

2

.10

Maintain Work in tidy condition, free from accumulation of waste products and
debris, other than that caused by Owner or other Contractors.

Remove waste materials from site at daily regularly scheduled times or dispose
of as directed by Departmental Representative. Do not burn waste materials on
site.

Make arrangements with and obtain permits from authorities having jurisdiction
for disposal of waste and debris.

Provide on-site containers for collection of waste materials and debris.

Provide and use marked separate bins for recycling. Refer to Section 01 74 21
- Construction/Demolition Waste Management and Disposal.

Dispose of waste materials and debris at designated dumping areas on Crown
property, off site, when previous approvals have been granted.

Store volatile waste in covered metal containers, and remove from premises at
end of each working day.

Provide adequate ventilation during use of volatile or noxious substances. Use
of building ventilation systems is not permitted for this purpose.

Use only cleaning materials recommended by manufacturer of surface to be cleaned,
and as recommended by cleaning material manufacturer.

Schedule cleaning operations so that resulting dust, debris and other contaminants
will not fall on wet, newly painted surfaces nor contaminate building systems.

1.03 FINAL CLEANING

1

2

When Work is Substantially Performed, remove surplus products, tools, construction
machinery and equipment not required for performance of remaining Work.

Remove waste products and debris other than that caused by others, and leave Work
clean and suitable for occupancy.

Prior to final review remove surplus products, tools, construction machinery and
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-7

-8

equipment.
Remove waste products and debris.

Remove waste materials from site at regularly scheduled times or dispose of as
directed by Departmental Representative. Do not burn waste materials on site.

Make arrangements with and obtain permits from authorities having jurisdiction
for disposal of waste and debris.

Remove dirt and other disfiguration from exterior surfaces.

Sweep and wash clean paved areas.

1.04 WASTE MANAGEMENT AND DISPOSAL

1

Separate waste materials in accordance with Section 01 74 21 -
Construction/Demolition Waste Management And Disposal.

2 PRODUCTS

2.01 NOT USED

-1

Not Used.

3 EXECUTION

3.01 NOT USED

-1

Not Used.

END OF SECTION
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1 GENERAL

1.01 WASTE MANAGEMENT GOALS

1 Accomplish maximum control of solid construction waste.

.2 Preserve environment and prevent pollution and environment damage.

1.02 DEFINITIONS

1 Class I11: non-hazardous waste - construction renovation and demolition waste.
2 Inert Fill: inert waste - exclusively asphalt and concrete.
-3 Materials Source Separation Program (MSSP): consists of series of ongoing

activities to separate reusable and recyclable waste material into material
categories from other types of waste at point of generation.

-4 Recyclable: ability of product or material to be recovered at end of its life
cycle and re-manufactured into new product for reuse.

-5 Recycle: process by which waste and recyclable materials are transformed or
collected for purpose of being transferred into new products.

.6 Recycling: process of sorting, cleansing, treating and reconstituting solid waste
and other discarded materials for purpose of using in altered form. Recycling
does not include burning, incinerating, or thermally destroying waste.

.7 Salvage: removal of structural and non-structural materials from
deconstruction/disassembly projects for purpose of reuse or recycling.

.8 Separate Condition: refers to waste sorted into individual types.

.9 Source Separation: acts of keeping different types of waste materials separate
beginning from first time they became waste.

1.03 STORAGE, HANDLING AND PROTECTION

A Store materials to be reused, recycled and salvaged in locations as directed by
Departmental Representative.

.2 Unless specified otherwise, materials for removal become Contractor®s property.
.3 Protect, stockpile, store and catalogue salvaged items.
-4 Separate non-salvageable materials from salvaged items. Transport and deliver

non-salvageable items to licensed disposal facility.
.5 Protect structural components not removed for demolition from movement or damage.

-6 Support affected structures. IT safety of building is endangered, cease operations
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and immediately notify Departmental Representative.
.7 Protect surface drainage, mechanical and electrical from damage and blockage.

.8 Separate and store materials produced during dismantling of structures in
designated areas.

-9 Prevent contamination of materials to be salvaged and recycled and handle materials
in accordance with requirements for acceptance by designated facilities.
A On-site source separation iIs recommended.
.2 Remove co-mingled materials to off-site processing facility for separation.
.3 Provide waybills for separated materials.

1.04 DISPOSAL OF WASTES

1 Do not bury rubbish or waste materials.

2 Do not dispose of waste, volatile materials, mineral spirits, oil, paint thinner
into waterways, storm, or sanitary sewers.

-3 Keep records of construction waste including:
A Number and size of bins.
.2 Waste type of each bin.
.3 Total tonnage generated.
-4 Tonnage reused or recycled.
-5 Reused or recycled waste destination.
.4 Remove materials from deconstruction as deconstruction/disassembly Work
progresses.
-5 Prepare project summary to verify destination and quantities on a

material-by-material basis as identified in pre-demolition material audit.

1.05 USE OF SITE AND FACILITIES

A Execute work with least possible interference or disturbance to normal use of
premises.

1.06 SCHEDULING

1 Co-ordinate Work with other activities at site to ensure timely and orderly
progress of Work.

2 PRODUCTS
2.01 NOT USED

.1 Not Used.

3 EXECUTION
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3.01 APPLICATION

1 Handle waste materials not reused, salvaged, or recycled in accordance with
appropriate regulations and codes.

3.02 CLEANING

1 Remove tools and waste materials on completion of Work, and leave work area in
clean and orderly condition.

2 Clean-up work area as work progresses.

-3 Source separate materials to be reused/recycled into specified sort areas.

3.03 DIVERSION OF MATERIALS

A From following list, separate materials from general waste stream and stockpile
in separate piles or containers, as reviewed by Departmental Representative, and
consistent with applicable fire regulations.

A Mark containers or stockpile areas.
2 Provide instruction on disposal practices.

2 On-site sale of salvaged, recovered, reusable, recyclable materials is not
permitted.

END OF SECTION
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1 GENERAL

1.01 ADMINISTRATIVE REQUIREMENTS

1

1

Acceptance of Work Procedures:

Contractor®s Inspection: conduct inspection of Work, identify deficiencies

and defects, and repair as required to conform to Contract Documents.

A Notify Departmental Representative in writing of satisfactory
completion of Contractor®s inspection and submit verification that
corrections have been made.

.2 Request Departmental Representative inspection.

Departmental Representative Inspection:

1 Departmental Representative and Contractor to inspect Work and
identify defects and deficiencies.

2 Contractor to correct Work as directed.

Completion Tasks: submit written certificates in English or French that
tasks have been performed as follows:

1 Work: completed and inspected for compliance with Contract Documents.

.2 Defects: corrected and deficiencies completed.

-3 Work: complete and ready for final inspection.

Final Inspection:

1 When completion tasks are done, request final inspection of Work by
Departmental Representative, and Contractor.

2 When Work incomplete according to Departmental Representative,

complete outstanding items and request re-inspection.

Declaration of Substantial Performance: when Departmental Representative

considers deficiencies and defects corrected and requirements of Contract

substantially performed, make application for Certificate of Substantial

Performance.

Commencement of Lien and Warranty Periods: date of Owner®"s acceptance of

submitted declaration of Substantial Performance to be date for commencement

for warranty period and commencement of lien period unless required
otherwise by lien statute of Place of Work.

Final Payment:

1 When Departmental Representative considers final deficiencies and
defects corrected and requirements of Contract met, make application
for final payment.

Payment of Holdback: after issuance of Certificate of Substantial

Performance of Work, submit application for payment of holdback amount in

accordance with contractual agreement.

1.02 FINAL CLEANING

-1

.2

-1

Clean in accordance with Section 01 74 11 - Cleaning.

Remove surplus materials, excess materials, rubbish, tools and equipment.

Waste Management: separate waste materials in accordance with Section 01 74 21

- Construction/Demolition Waste Management and Disposal.
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2 PRODUCTS

2.01 NOT USED

1 Not Used.

3 EXECUTION

3.01 NOT USED

1 Not Used.

END OF SECTION
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1 GENERAL

1.01 ADMINISTRATIVE REQUIREMENTS

1 Pre-warranty Meeting:
A Convene meeting one week prior to contract completion with contractor®s
representative and Departmental Representative, in accordance with Section
01 31 19 - Project Meetings to:

A Verify Project requirements.
2 Departmental Representative to establish communication procedures for:
1 Notifying construction warranty defects.
.2 Determine priorities for type of defects.
.3 Determine reasonable response time.
.3 Contact information for bonded and licensed company for warranty work

action: provide name, telephone number and address of company authorized
for construction warranty work action.

-4 Ensure contact is located within local service area of warranted
construction, is continuously available, and is responsive to inquiries
for warranty work action.

1.02 ACTION AND INFORMATIONAL SUBMITTALS

1 Provide submittals In accordance with Section 01 33 00 - Submittal Procedures.

1.03 AS -BUILT DOCUMENTS AND SAMPLES

A Maintain, in addition to requirements in General Conditions, at site for
Departmental Representative one record copy of:
A Contract Drawings.
.2 Specifications.
-3 Addenda.
-4 Change Orders and other modifications to Contract.
-5 Reviewed shop drawings, product data, and samples.
-6 Field test records.
.7 Inspection certificates.
-8 Manufacturer®s certificates.
.2 Store record documents and samples in field office apart from documents used for
construction.
A Provide files, racks, and secure storage.
.3 Label record documents and file in accordance with Section number listings in

List of Contents of this Project Manual.
A Label each document "PROJECT RECORD" in neat, large, printed letters.

-4 Maintain record documents in clean, dry and legible condition.
A Do not use record documents for construction purposes.
.5 Keep record documents and samples available for inspection by Departmental

Representative.
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1.04 RECORDING INFORMATION ON PROJECT RECORD DOCUMENTS

1 Record information on set of drawings.

2 Use felt tip marking pens, maintaining separate colors for each major system,
for recording information.

.3 Record information concurrently with construction progress.
A Do not conceal Work until required information is recorded.
-4 Contract Drawings and shop drawings: mark each item to record actual construction,
including:
A Measured horizontal and vertical locations of underground utilities and
appurtenances, referenced to permanent surface improvements.
2 Measured locations of internal utilities and appurtenances, referenced to

visible and accessible features of construction.

.3 Field changes of dimension and detail.

.4 Changes made by change orders.

-5 Details not on original Contract Drawings.

.6 References to related shop drawings and modifications.

.5 Specifications: mark each item to record actual construction, including:
A Manufacturer, trade name, and catalogue number of each product actually

installed, particularly optional items and substitute items.
.2 Changes made by Addenda and change orders.

-6 Other Documents: maintain manufacturer®s certifications, inspection
certifications, field test records, required by individual specifications
sections.

-7 Provide digital photos, if requested, for site records.

1.05 FINAL SURVEY

1 Submit final site survey certificate in accordance with Section 01 33 00 —
Submittal Procedures, certifying that elevations and locations of completed Work
are in conformance, or non-conformance with Contract Documents.

2 PRODUCTS

2.01 NOT USED

.1 Not Used.

3 EXECUTION

3.01 NOT USED
.1 Not Used.

END OF SECTION





