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SUMMARY OF WORK 

01 11 00 SUMMARY OF WORK 

Part 1 General 

1.1 PRECEDENCE 

.1 For Federal Government projects, Division 1 Sections take precedence over technical 

specification sections in other Divisions of this Project Manual. 

1.2 DEFINITIONS 

.1 British Columbia Ministry of Transportation and Infrastructure is referred to as "MoTI". 

.1 BC MoTI specifications specified for the work can be found at the following 

website address:  

http://www2.gov.bc.ca/gov/content/transportation/transportation-

infrastructure/engineering-standards-guidelines/standard-specifications-for-

highway-construction 

.2 Changes in Definition, - The following changes in definitions have been made to the “BC 

MoTI Specifications”: 

.1 Ministry Representative – The word “Ministry Representative” shall mean Parks 

Canada Departmental Representative or their duly appointed representative. 

.2 Ministry – The word “Ministry” shall mean Parks Canada Agency. 

.3 Changes in Definition, - The following changes in definitions have been made to the “AT 

Specifications”: 

.1 Consultant – The word “Consultant” shall mean Departmental Representative or 

their duly appointed representative. 

.2 Department – The word “Department” shall mean Parks Canada Agency. 

.4 Glacier National Park of Canada is referred to as “GNP”. 

.5 TCH means Trans-Canada Highway 

.6 Parks Canada Agency is referred to as “PCA”. 

.7 Canadian Pacific Railway is referred to as “CP Rail”. 

.8 Environmental Surveillance Officer is referred to as “ESO”. 

.9 Site means the areas on or within the limits of Construction as referenced on the Drawings 

and/or described in the Contract Documents. 

.10 Work means the provision of all labour, services, material, and equipment as necessary, for 

the Contractor to complete and perform its obligations in accordance with the Contract.  

1.3  PROJECT LOCATION 

.1 The project is located in Glacier National Park, British Columbia.  Construction work is in 

the vicinity of the Rogers Pass Discovery Area and Connaught Creek.  The following are 

key locations relative to the project: 

.1 TCH km 00.000 – GNP East Gate 

.2 TCH km 22.400 – Connaught Creek road crossing 

.3 TCH km 22.740 – Rogers Pass Compound 

http://www2.gov.bc.ca/gov/content/transportation/transportation-infrastructure/engineering-standards-guidelines/standard-specifications-for-highway-construction
http://www2.gov.bc.ca/gov/content/transportation/transportation-infrastructure/engineering-standards-guidelines/standard-specifications-for-highway-construction
http://www2.gov.bc.ca/gov/content/transportation/transportation-infrastructure/engineering-standards-guidelines/standard-specifications-for-highway-construction
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Section 01 11 00 

SUMMARY OF WORK 

1.4 WORK COVERED BY CONTRACT DOCUMENTS 

.1 The project work consists of removal of the existing Connaught Creek weir, re-instatement 

of fish connectivity from the Connaught Creek weir past the passive water intake down to 

the new channel upstream of the TCH Box Culvert, evaluation and reporting on the fish 

connectivity, and the supply and installation of a new passive water system intake, and 

replacement of existing standpipes. 

.2 All requirements noted within the Contract Documents shall be completed by the 

Contractor unless specifically stated otherwise. 

.3 Without limiting the scope of work, the work of this Contract generally comprises the 

following, as directed by the Departmental Representative: 

.1 Removal and partial demolition of Connaught Creek Weir in accordance with 

Section 02 41 16.09 – Structure Demolition. 

.2 Supply and installation of rip-rap in accordance with Section 31 37 00 – Riprap. 

.3 Supply and installation of a modified manhole structure as per the Contract 

Documents and as directed by the Departmental Representative in accordance 

with Section 33 05 15 – Manholes and Catch Basin Structures. 

.4 Connect new water intake structure to existing passive water system and water 

distribution network and make operational. 

.5 Supply and installation standpipes and associated service infrastructure in 

accordance with Section 33 14 16 – Site Water Utility Distribution Piping. 

.6 Instream re-channelization and Connaught Creek in accordance with Section 35 

01 40.51 – Waterway Maintenance Dredging. Included in this is an evaluation of 

the channel downstream of the Passive Water Intake to report on fish 

connectivity in the creek. 

.7 Miscellaneous Additional Work as directed by the Departmental Representative. 

.4 Water is available for the works from a PCA hydrant within the Rogers Pass Discovery 

Area on approval from the Departmental Representative.  The Contractor is responsible for 

sourcing water required for the Works and may be required to obtain it from outside of the 

National Parks. Accessing local water sources in nearby pits or from other Parks facilities 

can be coordinated through the Departmental Representative and the ESO but will require 

the Contractor to obtain a Restricted Activity Permit and to adhere to all conditions 

contained therein. 

.5 In preparation for and during construction of this project, an “Environmental Protection 

Plan” (EPP) is to be prepared by the Contractor to meet the requirements of Section 01 35 

43 – Environmental Procedures to ensure the desired minimal adverse effects are achieved.  

The Contractor’s EPP must be approved by Parks Canada Agency prior to the 

commencement of construction.  The Departmental Representative and Parks Canada’s 

Environmental Surveillance Officer (ESO) will refer to the approved EPP in determining 

compliance with the Plan and Contract Documents.  The EPP will form part of the 

Contract. 

1.5 CONTRACT METHOD 

.1 Construct Work under combined price Contract. 
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Section 01 11 00 

SUMMARY OF WORK 

1.6 WORK BY OTHERS 

.1 The Contractor is advised that the following Work and anticipated completion in the 

vicinity has been or will be contracted by Parks Canada: 

.1 East Gate Landslide Hauling Km 3.0 – 4.1  

.2 Beaver Valley Vehicle Ponding, Km 5.5 – 7.1  

.3 Culvert installations Km 5.5 and Km 8.1  

.4 Beaver Hill Rock Scaling Km 12 – 15  

.5 Snowshed Drainage Works, Km 16.5 – 20.0  

.6 Snowshed Lighting and Column Repairs, Km 17.2 – 19.0  

.7 Avalanche Mitigation Mounds, Km 19.8 – 20.1  

.8 Trans-Canada Highway Widening, Km 20 – 26  

.9 Parks Canada Operations Compound Stormwater Works, Rogers 

Pass Site Restoration of former Glacier Park Lodge Site and 

Groundwater Well Maintenance, Rogers Pass  

.10 Cougar Creek Corner Catchment Cleaning, Km 31.7 – 33.4  

.11 Line painting, various locations  

.12 Other projects and maintenance work may occur along the TCH in 

2019 and 2020. 

.2 Where it is necessary that work is to proceed in areas of this project common to both the 

Contractor and forces of others, the Contractor shall cooperate with the other 

Contractors and the PCA Departmental Representative in reviewing their construction 

schedules and sharing their work space, and shall coordinate their operations with the 

other Contractors, including traffic management and construction staging. 

.3 The Contractors shall coordinate all work on this project with other Contractors 

including Site Safety and Traffic Control. 

1.7 WORK SEQUENCE 

.1 Schedule work progress to allow Owner / Departmental Representative unrestricted access 

to inspect all phases of the Work. 

.2 Maintain fire and emergency access on the roadways at all times. 

.3 Co-ordinate Work with other Contractors / Departmental Representatives doing 

maintenance, survey / testing work. 

.4 The Contractor shall prepare a meaningful bar chart or network diagram showing the 

proposed schedules of major work, which shall be submitted to the Departmental 

Representative in accordance with 01 32 16 Construction Progress Schedules. 

.5 The Contractor shall: 

.1 Complete instream works within the Least Risk Window of June 1 to August 31 

(Kootenay Region, Delayed Instream Work Area) 

.2 Obtain the Interim Certificate (Substantial Performance) by October 26, 

2019. 

.3 Complete all of the Work by November 1, 2019 (Contract Completion Date). 
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SUMMARY OF WORK 

1.8 CONTRACTOR USE OF PREMISES 

.1 Contractor has unrestricted use of site subject to Section 01 14 00 –Work Restrictions and 

Section 01 29 01 – Site Occupancy, until Contract Completion date. The Contractor’s use 

of the site is not exclusive of other contractors or work zones within the limits of this 

Contract. 

.2 Contractor shall limit use of premises for Work, for storage, and for access, to allow: 

.1 Owner occupancy. 

.2 Work by other Contractors. 

.3 Coordinate use of premises under direction of the Departmental Representative. 

.4 Obtain and pay for use of additional storage or work areas needed for operations under this 

Contract. 

.5 The Contractor and any subcontractors shall obtain a business license and vehicle work 

passes in accordance with Section 01 35 43 - Environmental Procedures.  

1.9 OWNER OCCUPANCY 

.1 Owner will occupy premises during entire construction period for execution of normal 

operations. 

.2 Cooperate with Owner in scheduling operations to minimize conflict and to facilitate 

Owner usage. 

.3 Contractor must allow access to the Work Site for other Contractors and PCA. It is up to 

the Contractor to plan their work accordingly. 

1.10  OWNER FURNISHED ITEMS 

.1 None. 

1.11 CONSTRUCTION SIGNAGE 

.1 Signage shall be coordinated with other Contractors. 

.2 No signs or advertisements, other than warning signs, are permitted on site. 

1.12 SETTING OUT OF WORK 

.1 Departmental Representative will establish control points and provide: 

.1 Complete set of construction Drawings. 

.2 Provide a list of control monuments including coordinates and elevations on 

request. 

.2 Contractor shall: 

.1 Not permanently mark any infrastructure or feature during their setting out of the 

work.  They shall fully remove any set out marks, markers, or other identifiers 

that they installed, prior to demobilizing from the Work Sites. 

.2 Set additional control points as necessary. 

.3 Set all work stakes necessary to complete work. 

.4 Allow sufficient time for Departmental Representative to take measurements for 

payment. 
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Section 01 11 00 

SUMMARY OF WORK 

.5 Not damage geodetic benchmarks or control monuments unless authorized by 

Departmental Representative. 

.6 Measurements for Payment (Quantity Surveys). 

.3 All survey work is considered incidental to the work and will not be compensated 

separately. 

Part 2 Products 

.1 To be supplied in accordance with Drawings and Specifications. 

Part 3 Execution 

.1 To be supplied in accordance with Drawings and Specifications. 

END OF SECTION 
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Section 01 14 00 

WORK RESTRICTIONS 

01 14 00 WORK RESTRICTIONS 

Part 1 General 

1.1 ACCESS AND EGRESS 

.1 The Contractor shall secure the work site from all public access other than by PCA staff in 

the undertaking of their duties whether related to the Works or not. 

.2 Construction operations shall be conducted to cause minimal inconvenience to the public 

and to owners of adjoining property.  Existing access to property shall be maintained as far 

as possible and if new access must be provided, every effort shall be taken to provide the 

new access before the existing access is removed. Contractor will be responsible for 

repairing any damage incurred, at the Contractor’s cost. 

.3 The Contractor is responsible for the development and supply of construction access to the 

Work as approved by the Departmental Representative. 

1.2 USE OF THE SITE AND FACILITIES 

.1 The Work Sites specified in the Contract shall only be used for the purposes of the Work.  

.2 The Work Site (limits shown on the Drawings) will be specified by Parks Canada and shall 

only be used for the purposes of the Work.  The Work Site will be made available by Parks 

Canada to the Contractor for its non-exclusive use for the duration of the Work, unless 

otherwise provided in the Contract Documents.   

.3 The Contractor will not be permitted to set up a camp in the National Parks.  PCA 

regulations prohibit anyone working within the Park from using public campground 

facilities. 

.4 Office-tool trailer may also be set up within the proximity of the Works subject to review 

and approval by the Departmental Representative provided no otherwise undisturbed areas 

are impacted.  See Section 01 35 43 – Environmental Procedures. 

.5 Contractor shall maintain adequate drainage at the Work Site. 

.6 The Contractor shall keep the Work Site clean and free from accumulation of waste 

materials and rubbish regardless of source.  Snow shall be removed by the Contractor as 

necessary and at their cost for the performance and inspection of the Work. 

.7 The Contractor shall provide sanitary facilities for work force in accordance with governing 

regulations and Section 01 35 43 - Environmental Procedures.  The Contractor shall post 

notices and take such precautions as required by local health authorities and keep area and 

premises in sanitary condition. 

.8 Any damage to the Work Site caused by the Contractor shall be repaired by the Contractor 

at their expense. 

.9 Pets shall not be brought to or maintained at the construction site. 

1.3 WORKING TIMES 

.1 Work in GNP is permitted during daylight hours from 07:00 to 19:00, Monday to Saturday 

unless stipulated otherwise in the Contract documents.  

.2 Work may be permitted on Sundays upon written approval by the Departmental 

Representative 
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Section 01 14 00 

WORK RESTRICTIONS 

.3 The Contractor will not be permitted to work during the period of any Alberta or British 

Columbia statutory holiday long weekend, including one day prior to and one day 

following. The Contractor will not be permitted to work during the following Civic 

Holidays or long weekends unless prior written approval is granted by the Departmental 

Representative: 

.1 Statutory and Civic Holidays (2019) 

.1 Family Day weekend: From 19:00 Thursday February 14, 2019 to 

07:00, Tuesday February 19, 2019. 

.2 Good Friday weekend: From 19:00 Thursday, April 18, 2019 to 

07:00 Tuesday, April 23, 2019. 

.3 Victoria Day Weekend: From 19:00 Thursday May 17, 2019 to 

07:00 Tuesday, May 21, 2019. 

.4 Canada Day weekend: From 19:00 Thursday June 27, 2019 to 

07:00 Tuesday, July 2, 2019. 

.5 Heritage Day weekend: From 19:00 Thursday August 1, 2019 to 

07:00 Tuesday August 6, 2019. 

.6 Labour Day long weekend: From 19:00 Thursday, August 29, 

2019 to 07:00 Tuesday, September 3, 2019. 

.7 Thanksgiving Day weekend: From 19:00 Thursday, October 10, 

2019 to 07:00 Tuesday, October 15, 2019. 

.8 Remembrance Day Weekend: From 19:00 Thursday, November 7, 

2019 to 07:00 Monday, November 12, 2019. 

.4 Variance of the Working Times and any others are provided on the strict condition of 

satisfactory performance in all requirements as determined at the Departmental 

Representative’s discretion and may be revoked at any time for any reason.  It is provided 

on the presumption that no additional costs or any delay will be attributed to Parks Canada 

in relation to conducting Works in accordance with the Variance and if that is not the case, 

the Contractor shall not commence work under the Variance. No claims for additional 

costs, delays, schedule impacts, loss of productivity or other extra Works resulting from a 

Variance will be entertained. 

1.4 WORK CONDUCTED OVER OR ADJACENT TO WATERWAYS 

.1 All components of the Work shall be conducted in accordance with Section 01 35 43 – 

Environmental Procedures and the Environmental Protection Plan prepared for the project. 

.2 All components of the Work shall be conducted without equipment entering into wetlands, 

water bodies, or streams without Departmental Approval of mitigations. 

.3 All waste materials from the Work shall be contained and collected in a manner to prevent 

any contact with the river valleys and waterways.  All collected waste materials shall be 

disposed of in accordance with Section 01 35 43 – Environmental Procedures and the 

Environmental Protection Plan prepared for the project.   

1.5 UTILITIES 

.1 The Contractor shall become familiar with all utilities and services adjacent to the Work 

and shall be responsible for cost of repair of any damage resulting from their operations. 
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Section 01 14 00 

WORK RESTRICTIONS 

.2 It is noted that there is likely to be historic utilities within the area that are not identified on 

available records. 

.3 The Contractor shall establish and maintain direct and continuous contact with the owners 

or operators of any Utilities which may interfere with the Work. The Contractor shall co-

operate with them at all times and in all places of Work. The Contractor shall keep the 

Departmental Representative informed of all communications with the Utility companies 

and authorities. 

.4 The Drawings include indicative utility details from within the area for reference however 

the Contractor remains fully responsible for determining the full and accurate extent of 

utilities within the area of their Works. 

.5 The Contractor shall notify the Departmental Representative and the Utility companies at 

least seven (7) days in advance of any activities which may interfere with the operation of 

such Utilities.    

.6 Whenever working in the vicinity of Utilities, the Contractor shall locate such Utilities and 

expose those that may be affected by the Work, using hand labour as required.   

.7 The Contractor shall assess the possible impact of its operations on all Utilities that may be 

affected by its operations, and shall, in consultation with Utility owner(s), protect, divert, 

temporarily support or relocate, or otherwise appropriately treat such Utilities to ensure that 

they are preserved. 

.8 The Contractor shall immediately report any damage to Utilities to the Departmental 

Representative and to the Utility company or authority affected, and shall promptly 

undertake such remedial measures as are necessary at no additional cost to the Owner. 

1.6 SURVEY OF EXISTING CONDITIONS  

.1 Submission of tender is deemed to be confirmation that the Contractor has inspected the 

Site and is conversant with all conditions affecting execution and completion of work. 

.2 The Contractor shall regularly monitor the condition of the Work Site and of property on 

and adjoining the Work Site throughout the construction period, and shall immediately 

notify the Owner if any deterioration in condition is detected.  Such monitoring shall cover 

all pertinent features and property including, but not limited to, buildings, structures, roads, 

walls, fences, slopes, sewers, culverts and landscaped areas. 

.3 The Departmental Representative may, but shall not be obligated to, survey and record the 

condition of the Work Site and of property on or adjoining the Work Site prior to the 

commencement of construction by the Contractor.  If requested and available, the 

Departmental Representative will provide a copy of the survey records to the Contractor for 

reference. 

.4 Whenever supplied with survey records, the Contractor shall satisfy itself as to the accuracy 

and completeness of the survey records provided by the Departmental Representative for 

any area before commencing construction in that area. 

.5 Commencement of construction in any area shall be interpreted to signify that the 

Contractor has accepted such survey records as being a true record of the existing 

conditions prior to construction. 

.6 The provision of the records of a survey of existing conditions by the Departmental 

Representative shall in no way limit or restrict the Contractor’s responsibility to exercise 
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WORK RESTRICTIONS 

proper care to prevent damage to all property within or adjacent to the Work Site, whether 

all such property is covered by the survey or not. 

1.7 ARCHAEOLOGICAL RESOURCES 

.1 Archaeological Resources and Cultural Resource Management have been considered within 

the Environmental Impact Assessment (BIA) and the incorporated mitigations that the 

Contractor shall adhere to. 

1.8 FISH HABITAT ASSESSMENTS 

.1 Contractor shall adhere to recommendations for measures and standards to mitigate serious 

harm to fish as identified in the BIA. 

.2 The period of least risk for instream works is June 1 to August 31. 

1.9 PROTECTION OF PERSONS AND PROPERTY 

.1 The Contractor shall comply with all applicable safety regulations of WorkSafe BC and 

the Workers Compensation Act of British Columbia and Alberta including, but not 

limited to, Occupational Health and Safety Regulations and General Safety Regulations.  

Within the Site, the Contractor has all the responsibilities of an “employer” under the 

Workers Compensation Act and the Occupational Health and Safety Regulation and is 

designated as the “Prime Contractor”. 

.2 Prime Contractor must comply with Workers Compensation Act and Occupational 

Health and Safety Regulation Section 20.3 Coordination of multiple employer 

workplaces. 

.3 Comply with all applicable safety regulations of the Workers’ Compensation Board of 

British Columbia (WCB) including, but not limited to, WCB’s Industrial Health and 

Safety Regulations, Industrial First Aid Regulations, and Workplace Hazardous 

Materials Information System Regulations, when working in that province. 

.4 Comply with Canada Labour Code, Canada Occupational Safety and Health 

Regulations. 

.5 The Contractor shall take all necessary precautions and measures to prevent injury or 

damage to persons and property on or near the Work Site. 

.6 The Contractor shall promptly take such measures as are required to repair, replace or 

compensate for any loss or damage caused by the Contractor to any property or, if Parks 

Canada so directs, shall promptly reimburse to Parks Canada the costs resulting from 

such loss or damage. 

1.10 USE OF PUBLIC AREAS 

.1 Off-road construction equipment will not be allowed on the existing highway  

.2 Steel tracked equipment with cleats will not be allowed on pavement designated for 

future use. If or when crossing asphalt, rubber mats must be used under the tracks to 

protect the asphalt.   

.3 Flag persons shall be provided when vehicles are entering or exiting Work Site access 

points and when vehicles are entering or exiting staging areas in the park. Staging area 

access gates must remain closed at all times or have a gate person monitoring the 

opening for wildlife. 
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WORK RESTRICTIONS 

.4 The Contractor shall ensure that its vehicles and equipment do not cause nuisance in 

public areas.  All vehicles and equipment leaving the Work Site and entering public 

roadways shall be cleaned of mud and dirt clinging to the body and wheels of the 

vehicle.  All vehicles arriving at or leaving the Work Site and transporting materials 

shall be loaded in a manner that will prevent dropping of materials or debris on the 

roadways and, where contents may otherwise be blown off during transit, such loads 

shall be covered by tarpaulins or other suitable covers.  Spills of materials in public 

areas shall be removed or cleaned immediately by the Contractor at no cost to the 

Owner.  All activities shall be in accordance with Section 01 35 43 – Environmental 

Procedures and the Environmental Protection Plan prepared for the project. 

.5 Construction areas and construction crossings shall be flood-lit for night operations. 

1.11 USE OF PITS, QUARRIES, AND DISPOSAL SITES, OUTSIDE OF THE NATIONAL 

PARKS 

.1 When the Contractor is supplying material from a pit or quarry outside of the National 

Parks the Contractor is responsible for all permits and approvals. Pit or quarry 

development and reclamation must be in accordance with local and Provincial 

regulatory agency requirements.    

.2 When the Contractor is disposing of; stripping, unsuitable, or surplus material in a pit 

or other disposal sites outside of the National Parks the Contractor is responsible for all 

permits and approvals. Disposal site or pit development and reclamation must be in 

accordance with local and Provincial regulatory agency requirements. 

.3 The Contractor shall bear and pay all costs, fees, and royalties for pits, quarries, or 

disposal sites, outside of the National Parks. 

.4 Material supplied from pits and quarries outside of the National Parks must be clean of 

all, seeds, organics, top soil, or contaminants. No additional payment will be made for 

cleaning or washing material supplied from pits and quarries outside of the National 

Parks. 

.5 Material supplied from pits and quarries outside of the National Parks must meet 

requirements in the Contract Documents. 

1.12 SUBMITTALS 

.1 Submittals in accordance with Section 01 33 00 – Submittal Procedures.   

1.13 SUPERVISORY PERSONNEL 

.1 When requesting a Preconstruction Meeting, in accordance with Section 01 31 00 -

Project Management and Coordination, the Contractor shall submit to the Departmental 

Representative confirmation of the names of the supervisory personnel and other key 

staff designated for assignment on the Contract. 

.2 At a minimum, the following roles shall be included in the list:  

.1 Contractor Manager 

.2 Project Superintendent; 

.3 Safety Representative; 

.4 Quality Control Manager; 

.5 Environmental Representative; 
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WORK RESTRICTIONS 

.3 More than one of the above roles may be fulfilled by a single individual. 

.4 The duties of the above roles are as follows:  

.1 Contractor Manager with full authority, as agent of the Contractor, to act on 

behalf of and legally bind the Contractor in connection with the Work and the 

Contract. The Contractor may, at its discretion, appoint one person as both 

Contractor Manager and Project Superintendent. 

.2 The Project Superintendent shall be employed full time with full authority to 

supervise the Work, who shall be directly available to the Department 

Representative during all active periods of Work. Either they or their designated 

deputy shall be present on the Work Site each and every workday that Work is 

being performed, from the commencement of Work to Total Performance of the 

Work.  

.3 The Project Superintendent shall nominate a Deputy Project Superintendent who 

shall have the authority of the Project Superintendent during the latter’s absence. 

.4 The Safety Representative shall possess a minimum of 2 years’ construction 

safety supervisory experience. Their duties shall encompass all matters of safety 

activities from commencement of Work until the Total Performance of the Work. 

.5 The Quality Control Representative shall be responsible for the development, 

implementation and execution of the Quality Management Plan and shall be the 

single point of contact for all quality related queries. 

.6 The Environmental Representative shall be responsible for the development, 

implementation and execution of the Environmental Protection Plan and shall be 

the single point of contact for all environmental related queries. 

1.14 WASTE DISPOSAL 

.1 All surplus, unsuitable and waste materials shall be removed from the Work Sites to 

approved sites outside the National Parks.  Refer to Section 01 35 43 - Environmental 

Procedures. 

.2 Deposit of any construction debris into any waterway is strictly forbidden.  

.3 Cost for Waste Disposal described above shall be considered incidental to the Unit Price 

items and no additional payment will be made.  

.4 The Contractor shall provide at least one “Bear Proof” garbage container in accordance 

with Section 01 74 11 - Cleaning.   

1.15 WORK STOPPAGE 

.1 Give precedence to safety and health of public and site personnel and protection of the 

environment over cost and schedule considerations for Work. 

Part 2 Products 

.1 Not Used. 

Part 3 Execution 

.1 Not Used. 

END OF SECTION
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01 21 00 ALLOWANCES 

Part 1 General 

1.1 REFERENCES 

.1 General Conditions. 

1.2 PRIME COST SUM 

.1 Included in Contract Price a total Prime Cost Sum of $25,000.00. 

.2 Do not include in the Contract Price, additional contingency allowances for products, 

installation, overhead or profit. 

.3 Prime Cost Sum provided for in the Lump Sum Arrangement Table is not a sum due to 

the Contractor.  Rather, payment will be made against it for miscellaneous work not 

included in the unit price table under the General Conditions of the Contract. 

.4 No interpretation of the items listed under Prime Cost Sum Allowances shall indicate 

that work will be included under the Prime Cost Sum. Items, tasks, and activities 

included in the Works elsewhere in the Contract, including Unit Price and Lump Sum 

Items, shall be paid as indicated in those sections and not under the Prime Cost Sum. 

.5 Any and all additional work must be approved in writing by the Departmental 

Representative prior to commencement. 

.6 All expenditures must be substantiated with verified invoices and/or accepted daily 

extra work reports as noted in Measurement and Payment Procedures below. 

.7 Such work may include, but not be limited to: 

.1 Additional Clearing and Grubbing; 

.2 Additional stripping, excavation and disposal of waste materials as directed by 

the Departmental Representative;  

.3 Danger tree assessment and removal; 

.4 Additional survey resulting from changes made by the Departmental 

Representative; 

.5 Additional remediation or removal and replacement of unsuitable or 

contaminated soils not described in the Contract documents; 

.6 Additional supply and installation of seeding not covered under unit price table; 

.7 Supply and installation of additional landscaping; 

.8 Additional supply and installation of Riprap not covered under unit price table; 

.9 Additional road structure repairs not covered under unit price table; 

.10 Additional drainage improvements; ditching; culvert repairs; and cleaning; 

.11 Traffic control equipment additional to that required by the applicable 

regulations and standards. 

.12 Miscellaneous work as directed by the Departmental Representative. 

.8 The Contract Price, and not Prime Cost Sum, includes Contractor's overhead and profit 

in connection with the Work. 
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Section 01 21 00 

ALLOWANCES 

1.3 MEASUREMENT AND PAYMENT PROCEDURES 

.1 Payment for Work under the “Lump Sum Price Item 5 – Prime Cost Sum” made 

using negotiated rates or by material, labour and equipment rates as per the following: 

.1 Rental rates will be in accordance with current British Columbia Roadbuilders 

and Heavy Construction Association rate schedule, and will be all inclusive and 

fully operated.  

.2 Vehicles (ie. Pickup trucks) will be paid either at daily rates as per the British 

Columbia Roadbuilders and Heavy Construction Association (most recent) or 

by mileage using National Joint Council (NJC) rates, whichever is lower. The 

Contractor will not be permitted to claim both daily rental and mileage rates. 

.3 Hourly rental of equipment will be measured in actual working time and 

necessary travel time within project limits. Transportation time to and from site 

to be reimbursed only if equipment is used exclusively for additional work. 

.4 Equipment paid on standby will be paid on 50% of the relevant Less Operator 

rates to a maximum of 10 hours per day. 

.5 When based upon actual costs for additional works under Prime Cost Sum, 

payment will be based upon supplied invoices and other work records. 

.6 The Prime Contractor may apply a 10% mark-up to subcontractor or supplier 

invoices only, as accepted by the Departmental Representative.  No mark-up 

will be allowed on relevant equipment and labour rates. 

.7 A claim for additional payment will be considered submitted when all required 

documentation has been received by the Departmental Representative. 

.8 The Departmental Representative’s, or their delegate's, signature on extra work 

reports is only a record of the equipment, materials and labour hours utilized on 

the task, not an agreement to entitlement or quantification of that Work. Review 

and acceptance may be based on Contractor submitted finalized extra work 

reports, which are to include appropriate rates, quantities and applicable 

invoices. Labour and equipment rates are to be reviewed by the Departmental 

Representative against the appropriate accepted rates when submitted for 

payment.   

.9 The Contractor shall submit extra work reports to the Departmental 

Representative within 24 hours of the day of extra work. 

.10 The Departmental Representative’s, or their delegate’s, signature on any of the 

Contractor’s Daily Extra Work Reports shall not be an agreement to waiver any 

portion of the Contract regardless of any wording to the contrary. 

.11 Unless otherwise provided for in the Contract, payment on a time and materials 

basis represents complete payment (exclusive of GST) and reimbursement for 

all impacts, related costs and expenses, including, without limitation: time; 

labour; materials; equipment; mobilization; subcontracting; overhead; profit; 

general supervision; occupational tax and any other Federal or Provincial 

revenue legislation exclusive of GST; premiums for public liability and 

property damage insurance policies; bonding; for the use of all tools and 

equipment for which no specific rental payment provision exists; and for all 

costs incurred by the Contractor in supplying materials. 



Project No.  XXXXXX 

Connaught Creek 

Weir Removal & Passive  

Water System Upgrade 

Glacier National Park 

   

Parks Canada Agency  Page 16 

 

Section 01 21 00 

ALLOWANCES 

Part 2 Products 

.1 Products shall be as directed by the Departmental Representative. 

Part 3 Execution 

.1 Work shall be as directed by the Departmental Representative. 

 

END OF SECTION 
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□ Section 01 25 20 

       MOBILIZATION AND DEMOBILIZATION 

01 25 20 MOBILIZATION AND DEMOBILIZATIONS 

Part 1 General 

1.1 DESCRIPTION 

.1 Mobilization and Demobilization consists of preparatory work and operations including but 

not limited to, those necessary for the movement of personnel, equipment, camp, buildings, 

shops, offices, supplies and incidentals to and from the project sites. 

.2 Any protective measures or movement of Contractor trailers necessitated by animal 

interactions and required by Parks Canada will be paid by the Departmental Representative, 

and are not to be anticipated in the Lump Sum Contract Price for Mobilization and 

Demobilization. 

1.2 MEASUREMENT AND PAYMENT PROCEDURES  

.1 Mobilization and Demobilization: 

.1 Payment will be made under “Lump Sum Price Item 1 – Mobilization / 

Demobilization”. 

.2 50% of Lump Sum Contract Price for Mobilization and Demobilization to be 

paid when mobilization to site is complete. 

.3 The remainder of the Lump Sum Price for Mobilization and Demobilization to be 

paid when work is complete and all materials, equipment, camp, buildings, 

shops, offices, and other facilities have been removed from site and site cleaned 

and left in condition to the satisfaction of the Departmental Representative and 

all other Agencies having Jurisdiction. 

Part 2 Products 

.1 Not Used. 

Part 3 Execution 

.1 Not Used. 

END OF SECTION 
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Section 01 29 01 

SITE OCCUPANCY 

01 29 01 SITE OCCUPANCY 

Part 1 General 

1.1 DEFINITION OF OCCUPANCY 

.1 The Contractor shall be permitted to lease and occupy sites where they will be working in 

the National Parks, free of charge from the date of award of the Contract up to and 

including the specified completion date. The sites to be leased by the Contractor include all 

the roads and areas specified in the Contract documents and as directed by the 

Departmental Representative.  

.2 The Contractor’s occupancy of the sites identified in Contract will be deemed to have 

ended, when the following conditions are met to the satisfaction of Parks Canada: 

.1 All the work identified under this Contract, has been completed. 

.2 All sites’ have been cleaned up and any outstanding deficiencies for the work 

identified under this Contract have been addressed to the satisfaction of the 

Departmental Representative. 

.3 Contractor has removed from the park all trailers and equipment and sites have 

been cleaned-up to the satisfaction of the Departmental Representative. 

Part 2 Products 

.1 Not Used. 

Part 3 Execution 

.1 Not Used. 

END OF SECTION 
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Section 01 31 00 

PROJECT MANAGEMENT AND COORDINATION 

01 31 00 PROJECT MANAGEMENT AND COORDINATION 

Part 1 General 

1.1 MEASUREMENT AND PAYMENT PROCEDURES 

.1 This Work shall be incidental to the Contract and will not be measured for payment. 

1.2 CHANGES TO DESIGN 

.1 If a change from the IFC design is accepted in writing by the Departmental Representative 

and agreed on by the Contractor, a design variance letter will be issued by the Departmental 

Representative. The design variance letter must state what changes are being made from the 

IFC design and what the method of measurement for payment will be, if varying from the 

Contract Documents. 

.2 The design variance letter must be signed by both the Contractor’s Representative and the 

Departmental Representative prior to performing the Work. 

.3 The Departmental Representative reserves the right to use as-built survey or neat line 

measurements for payment if for any reason tolerances are not in accordance with the IFC 

design. 

1.3 COORDINATION 

.1 Perform coordination of progress schedules, submittals, use of site, temporary utilities, 

construction facilities, and construction Work, with progress of Work of other Contractors, 

and Work by Owner, under instructions of the Departmental Representative. 

1.4 PROJECT MEETINGS 

.1 During the course of the Work, the Contractor shall attend weekly construction meetings as 

scheduled, chaired, and documented by the Departmental Representative. 

.2 The agenda will include among other things, general construction, payment, scheduling, 

risk, quality, environmental, and safety management items as well as any other reasonably 

requested by the parties. 

.3 The Contractor shall provide physical space and make arrangements for meetings at or near 

the Work Sites for all meetings that take place in relation to the Contract from their 

mobilization until their demobilization. 

.4 Meetings held outside of the time noted above (before mobilization or after demobilization) 

will either be held in the local PCA Field Unit offices, or at the Owner’s site office, as 

notified by the Departmental Representative. 

.5 The Contractor will attend or otherwise ensure the attendance of their staff, subcontractors, 

consultants, suppliers, or other key parties all other meetings identified in the Contract or 

reasonably requested by the Departmental Representative in an effort to resolve specific 

issues as they may arise. 

.6 Meetings will be called and chaired by the Departmental Representative as required.  The 

Contractor shall be represented at such meetings to the satisfaction of the Departmental 

Representative. 
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Section 01 31 00 

PROJECT MANAGEMENT AND COORDINATION 

.7 As described in Section 01 35 43 – Environmental Procedures, an environmental briefing 

for all staff will take place before beginning work at the site. 

1.5 CONSTRUCTION ORGANIZATION AND START-UP 

.1 Within seven (7) days after award of Contract, request a Preconstruction meeting of 

Contract Representatives to discuss and resolve administrative procedures and 

responsibilities.  Meeting shall be chaired by the Departmental representative who will 

prepare the minutes of the meeting. 

.2 Senior representatives of the Owner, Departmental Representative, Contractor, major 

subcontractors, field inspectors and supervisors are to be in attendance. 

.3 Agenda to include following: 

.1 Appointment of official representative of participants in Work. 

.2 Schedule of Work, progress scheduling in accordance with Section 01 32 16 – 

Construction Progress Schedules. 

.3 Schedule of submittals in accordance with Section 01 33 00 – Submittal 

Procedures. 

.4 Requirements for temporary facilities, offices, storage sheds, utilities, fences in 

accordance with Section 01 52 00 – Construction Facilities. 

.5 Site safety and security in accordance with Sections 01 14 00 – Work 

Restrictions, 01 35 29 – Health and Safety Requirements, 01 52 00 – 

Construction Facilities and 01 35 43 – Environmental Procedures. 

.6 Quality Control in accordance with Section 01 45 00 – Quality Control. 

.7 Proposed changes, change orders, procedures, approvals required, mark-up 

percentages permitted, time extensions, overtime, and administrative 

requirements. 

.8 Owner-furnished materials. 

.9 Monthly progress claims, administrative procedures, photographs, and 

holdbacks. 

.10 Closeout procedures and submittals in accordance with Sections 01 77 00 – 

Closeout Procedures and 01 78 00 – Closeout Submittals. 

.11 Insurances and transcript of policies. 

.12 Other business. 

.4 Comply with Departmental Representative’s allocation of mobilization areas of site, for 

field offices and sheds, and for access, traffic, and parking facilities. 

.5 During construction, coordinate use of site and facilities through Departmental 

Representative’s procedures for intra-project communications:  submittals, reports and 

records, schedules, coordination of Drawings, recommendations, and resolution of 

ambiguities and conflicts. 

.6 Comply with instructions of the Departmental Representative for use of temporary utilities 

and construction facilities. 

.7 Coordinate field engineering and layout work with the Departmental Representative. 
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Section 01 31 00 

PROJECT MANAGEMENT AND COORDINATION 

1.6 ON-SITE DOCUMENTS 

.1 Maintain at job site, one copy each of the following: 

.1 Contract Drawings if part of tender 

.2 Specifications 

.3 Addenda 

.4 Reviewed Shop Drawings and mix designs 

.5 Change Orders 

.6 Other modifications to Contract 

.7 Safety Plan 

.8 WHMIS 

.9 Environmental Protection Plan 

.10 Quality Control Plan and field test reports 

.11 Copy of accepted Work schedule and most recent updated schedule 

.12 Labour conditions and wage schedules 

.13 Equipment rate schedule and applicable versions of the relevant rate guides 

.14 Applicable current editions of municipal regulations and by-laws 

.15 WorkSafe BC Notice of Project 

1.7 SUBMITTAL SCHEDULE 

.1 In accordance with Section 01 33 00 – Submittal Procedures. 

.2 Prepare a schedule of the required submissions and the date the submissions will be made.  

Include columns for Actual Date of Submission, Review Comments Received, Final 

Submission and Final Acceptance Received. Provide this schedule to the Departmental 

Representative in Excel format. 

.3 The Owner will not be responsible for any construction delays resulting from delays in 

submission acceptance if the submittal dates shown in the Submittal Schedule are not 

achieved. 

1.8 PROJECT SCHEDULES 

.1 In accordance with Section 01 32 16 - Construction Progress Schedules. 

1.9 SUBMITTALS 

.1 Submittals in accordance with Section 01 33 00 - Submittal Procedures.   

.2 Submit requests for payment for review, and for transmittal to Departmental 

Representative.  Payment request on last day of the month. 

.3 Submit requests for interpretation of Contract Documents, and obtain instructions through 

Departmental Representative. 

.4 Process substitutions through Departmental Representative. 

.5 Process change orders through Departmental Representative. 
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Section 01 31 00 

PROJECT MANAGEMENT AND COORDINATION 

1.10 CLOSEOUT PROCEDURES 

.1 In accordance with Section 01 77 00 - Closeout Procedures. 

Part 2 Products 

.1 Not Used. 

Part 3 Execution 

.1 Not Used. 

END OF SECTION 
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Section 01 32 16  

CONSTRUCTION PROGRESS SCHEDULES 

01 32 16  CONSTRUCTION PROGRESS SCHEDULES 

Part 1 General 

1.1 MEASUREMENT AND PAYMENT PROCEDURES 

.1 This Work shall be incidental to Contract and will not be measured for payment. 

1.2 DEFINITIONS 

.1 Activity:  An element of Work performed during course of Project.  An activity 

normally has an expected duration, and expected cost and expected resource 

requirements.  Activities can be subdivided into tasks. 

.2 Bar Chart (Gantt Chart):  A graphic display of schedule-related information.  In a 

typical bar chart, activities or other Project elements are listed down left side of chart, 

dates are shown across top, and activity durations are shown as date-placed horizontal 

bars.  Generally, Bar Chart should be derived from commercially available 

computerized project management system. 

.3 Baseline:  Original accepted plan for Project. 

.4 Construction Work Week:  Monday to Saturday, inclusive, will provide six-day work 

week and define schedule calendar working days as part of Bar (GANTT) Chart 

submission. 

.5 Duration:  Number of work periods (not including holidays or other nonworking periods 

required to complete an activity or other Project element.  Usually expressed as 

workdays or work weeks. 

.6 Master Plan:  A summary-level schedule that identifies major activities and key 

milestones. 

.7 Milestone:  A significant event in Project, usually completion of a major deliverable. 

.8 Project Schedule:  The planned dates for performing activities and the planned dates for 

meeting milestones.  A dynamic, detailed record of tasks or activities that must be 

accomplished to satisfy Project objectives.  Monitoring and control process involves 

using Project Schedule in executing and controlling activities and is used as basis for 

decision making throughout project life cycle. 

.9 Project Planning, Monitoring and Control System:  Overall system operated by 

Departmental Representative to enable monitoring of project work in relation to 

established milestones. 

1.3 REQUIREMENTS 

.1 Ensure the Project Schedule is practical and remains within specified Contract duration. 

.2 Ensure all the Work required for the Contract is identified in the Project Schedule.  

Refer to Section 01 11 00 – Summary of Work for a potential list of activities. 

.3 Include an allowance in the schedule for Work performed and paid for as Prime Cost 

Sum.  Refer to Section 01 21 00 – Allowances for a list of activities. 

.4 Plan to complete Work in accordance with prescribed Project Schedule. 
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Section 01 32 16  

CONSTRUCTION PROGRESS SCHEDULES 

.5 Ensure that it is understood that Award of Contract or time of beginning, rate of 

progress, Interim Certificate and Final Certificate as defined times of completion are of 

essence of this Contract. 

.6 After review, revise and resubmit schedule to comply with revised project schedule. 

.7 During progress of Work revise and resubmit as directed by the Departmental 

Representative. 

.8 Include the requirements of Section 01 14 00 – Work Restrictions and Section 01 35 43 

– Environmental Procedures.   

1.4 SUBMITTALS 

.1 Submittals in accordance with Section 01 33 00 – Submittals Procedures.   

.2 Submit to Departmental Representative within 10 working days of Award of Contract a 

Bar (GANTT) Chart as Master Plan for planning, monitoring and reporting of project 

progress. 

.3 Submit Project Schedule to Departmental Representative in accordance with Section 01 

33 00 - Submittal Procedures. 

1.5 PROJECT MILESTONES 

.1 Project milestones form interim targets for Project Schedule.  

.2 Include in Project Schedule the Contractual dates under Section 01 11 00 - Summary of 

Work.  

1.6 MASTER PLAN 

.1 Structure schedule to allow orderly planning, organizing and execution of Work as Bar 

Chart (GANTT). 

.2 Revise impractical schedule and resubmit within 5 working days. 

.3 Accepted revised schedule will become Master Plan and be used as baseline for updates. 

1.7 PROJECT SCHEDULE 

.1 Develop detailed Project Schedule derived from Master Plan. 

.2 Ensure detailed Project Schedule separately identifies the Work by area and station. 

.3 Ensure detailed Project Schedule includes as minimum milestone and activity types as 

follows: 

.1 Contract Award 

.2 Obtaining Permits 

.3 Pre-mobilization Submittals 

.4 Mobilization 

.5 Weir removal 

.6 Creek improvements 

.7 Standpipe replacement 

.8 Passive water system intake 

.9 Site remediation 
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CONSTRUCTION PROGRESS SCHEDULES 

.10 Substantial Performance 

.11 Remediation of any noted deficiencies 

.12 Site Clean-up / Demobilization  

.13 Final Completion 

1.8 PROJECT SCHEDULE REPORTING 

.1 Update Project Schedule on monthly basis or as and when requested by the 

Departmental Representative, reflecting activity changes and completions, as well as 

activities in progress.  

.2 Provide Weekly Progress Reports that identify completed work and Work planned for 

the following week in accordance with Section 01 33 00 - Submittal Procedures. 

.3 Include as part of Project Schedule Update, a narrative report identifying Work status to 

date, comparing current progress to baseline, presenting current forecasts, defining 

problem areas, anticipated delays and impact with possible mitigation. 

1.9 PROJECT MEETINGS 

.1 Discuss Project Schedule at regular site meetings, identify activities that are behind 

schedule and provide measures to regain slippage.  Activities considered behind 

schedule are those with projected start or completion dates later than current accepted 

dates shown on baseline schedule. 

.2 Meetings in accordance with Section 01 31 00 - Project Management and Coordination.  

Part 2 Products 

.1 Not Used. 

Part 3 Execution 

.1 Not Used. 

END OF SECTION 
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SUBMITTAL PROCEDURES 

01 33 00 SUBMITTAL PROCEDURES 

Part 1 General 

1.1 MEASUREMENT AND PAYMENT PROCEDURES 

.1 This work shall be incidental to Contract and will not be measured for payment. 

1.2 ADMINISTRATIVE 

.1 Submit to Departmental Representative submittals listed for review.  Submit with 

reasonable promptness and in orderly sequence so as to not cause delay in Work.  

Failure to submit in ample time is not considered sufficient reason for an extension of 

Contract Time and no claim for extension by reason of such default will be allowed. 

.2 Do not proceed with Work affected by submittal until review is complete, and written 

acceptance of the submittal has been issued by the Departmental Representative. 

.3 Present shop drawings, product data, samples and mock-ups in SI Metric units. 

.4 Where items or information is not produced in SI Metric units converted values are 

acceptable. 

.5 Submittals must be accompanied by a completed Quality Control Checksheet in 

accordance with Section 01 45 00 – Quality Control prior to submission to 

Departmental Representative.  This completed Quality Control Checksheet represents 

that all the necessary requirements have been met and that the submittal has been 

checked and co-ordinated with requirements of Work and Contract Documents.  

Submittals not stamped, signed, dated and identified as to specific project will be 

returned without being examined and shall be considered rejected. 

.6 Notify Departmental Representative in writing at time of submission, identifying any 

deviations from requirements of Contract Documents stating reasons for deviations. 

.7 Verify field measurements and affected adjacent Work is consistent. 

.8 Contractor's responsibility for errors and omissions in submission is not relieved by 

Departmental Representative’s review of submittals. 

.9 Contractor's responsibility for deviations in submission from requirements of Contract 

Documents is not relieved by Departmental Representative review. 

.10 Keep one accepted copy of each submission on site. 

1.3 “DESIGN AND BUILD”, SHOP DRAWINGS, PRODUCT DATA, AND MIX DESIGNS 

.1 “Design and Build”: The term “Design” refers to all detailed design activities (survey, 

investigation, drawings, specifications) based on general requirements contained in the 

Contract Documents.  “Build” refers to construction of Contractor’s detailed design 

after design has been reviewed by the Departmental Representative.  Contractor’s 

responsibility for error and omissions in submission is not relieved by Departmental 

Representative’s review of submittals.   

.2 The term “shop drawings” means drawings, diagrams, illustrations, schedules, 

performance charts, brochures and other data that are to be provided by the Contractor 

to illustrate details of a portion of Work. 
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SUBMITTAL PROCEDURES 

.3 Indicate materials, methods of construction and attachment or anchorage, erection 

diagrams, connections, explanatory notes and other information necessary for 

completion of Work.  Where articles or equipment attach or connect to other articles or 

equipment, indicate that such items have been coordinated, regardless of section under 

which adjacent items will be supplied and installed.  Indicate cross-references to 

Contract Documents. 

.4 Allow fourteen (14) calendar days for Departmental Representative’s review of each 

submission. 

.5 Adjustments made on shop drawings by the Departmental Representative are not 

intended to change the Contract Price.  If adjustments affect the value of Work, state 

such in writing to the Departmental Representative prior to proceeding with the Work. 

.6 Make changes in shop drawings as the Departmental Representative may require, 

consistent with the Contract Documents.  When resubmitting, notify the Departmental 

Representative in writing of any revisions other than those requested. 

.7 Submit letter(s) of certification with all mix designs. 

.8 Accompany submissions with a transmittal letter containing: 

.1 Date. 

.2 Project title and number. 

.3 Contractor’s name and address. 

.4 Identification and quantity of each shop drawing, mix design, product and 

sample. 

.5 Other pertinent data. 

.9 Submissions shall include: 

.1 Date and revision dates. 

.2 Project title and number. 

.3 Name and address of: 

.1 Subcontractor, 

.2 Supplier, 

.3 Manufacturer. 

.4 Contractor’s stamp, signed by Contractor’s authorized representative certifying 

approval of submissions, verification of field measurements and compliance with 

the Contract Documents. 

.5 Details of appropriate portions of the Work as applicable: 

.1 Fabrication, 

.2 Performance characteristics, 

.3 Standards. 

.10 After the Departmental Representative’s review, distribute copies. 

.11 Submit one (1) electronic copy of the shop drawings or mix design for each requirement 

requested in the Contract Documents and as requested by the Departmental 

Representative. 

.12 Submit one (1) electronic copy of the product data sheets or brochures for requirements 

requested in the Contract Documents and as requested by the Departmental 
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SUBMITTAL PROCEDURES 

Representative where shop drawings will not be prepared due to standardized 

manufacture of the product. 

.13 Delete information not applicable to project. 

.14 Supplement standard information to provide details applicable to project. 

.15 If upon review by Departmental Representative, no errors or omissions are discovered 

or if only minor corrections are made, copies will be returned and fabrication and 

installation of Work may proceed.  If shop drawings are rejected, noted copy will be 

returned and resubmission of corrected shop drawings, through same procedure 

indicated above, must be performed before fabrication and installation of Work may 

proceed. 

.16 The review of shop drawings and mix designs by Departmental Representative is for the 

sole purpose of ascertaining conformance with the Contract requirements.  This review 

shall not mean that Departmental Representative approves details of the design inherent 

in shop drawings, responsibility for that shall remain with Contractor submitting same, 

and such review shall not relieve Contractor of responsibility for errors or omissions in 

shop drawings or of responsibility for meeting all requirements of construction and 

Contract Documents.  Without restricting the generality of the foregoing, Contractor is 

responsible for dimensions to be confirmed and correlated at job site, for information 

that pertains solely to fabrication processes or to techniques of construction and 

installation and for co-ordination of Work of all sub-trades. 

1.4 SAMPLES 

.1 Material samples to be provided as outlined in the Contract Documents or as requested 

by the Departmental Representative.  

1.5 MOCK-UPS 

.1 Not used. 

1.6 CERTIFICATES AND TRANSCRIPTS 

.1 Immediately after award of Contract, submit Workers’ Compensation Board status. 

.2 Submit transcription of insurance immediately after award of Contract. 

1.7 REQUIRED CONTRACTOR SUBMITTALS 

.1 General 

.1 This Clause identifies the plans, programs, and documentation required prior to 

mobilization on site and during the construction phase. 

.2 Pre-Mobilization Submittals  

The Contractor shall not begin any site Work until the Departmental Representative has 

authorized acceptance of submittals in writing.  Submit the following plans and 

programs to the Departmental Representative for review a minimum of fourteen (14) 

days prior to mobilization to the project site: 

.1 Project schedule, detailing the schedule of the workdays required from 

Contractor, subcontractors, suppliers and consultants to complete each activity of 

the project by road segment or location in order to meet stages specified in 

Section 01 32 16 – Construction Progress Schedules.  In addition, for each 
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SUBMITTAL PROCEDURES 

activity critical elements that could impact on the schedule are to be identified.  

Submission shall include both a paper copy of the schedule and an electronic 

copy in Microsoft Projects format. 

.2 Work Plan, describing in detail for each activity by road segment and location, 

the Contractor’s intended methods of construction, and materials, equipment and 

manpower that will be used to meet stages specified in Section 01 32 16 – 

Construction Progress Schedules.  The Work Plan must be logically consistent 

with the Project Schedule and include the following appendices: 

.1 Contractor Chain of Command, listing key Contractor personnel, 

including for each name, position, qualification, experience, telephone 

and cellular telephone.  The list shall include the names and 

telephone/cellular telephone for contact persons who are available on a 

24-hour basis in the event of emergencies. 

.2 List of subcontractors, suppliers and consultants, their role and their key 

personnel, including names and positions, addresses, telephone and 

cellular telephone. 

.3 Quality Control Plan in accordance with Section 01 45 00 – Quality Control, 

including Quality Control checklist examples. 

.4 Environmental Protection Plan (EPP) that meets the requirements of Section 01 

35 43 – Environmental Procedures. Submission of EPP must allow 2 weeks for 

review by the Parks ESO, in accordance with Section 01 35 43 – Environmental 

Procedures.  The EPP shall include the following appendix: 

.1 Instream Works Plan detailing how the Contractor will meet all in stream 

works requirements. Prepared by the Contractor’s QEP. 

.5 Contractor and all subcontractors to submit a copy of their valid Parks Canada 

Business License. 

.6 Health and Safety Plan - The Contractor shall have a Certificate of Recognition 

(COR) or Registered Safety Plan (RSP) including a site specific Health and 

Safety Plan acceptable to the Departmental Representative.  The Contractor shall 

implement and maintain the Health and Safety Plan during the Work. Health and 

Safety Plan must include in accordance with Section 01 35 29 – Health and 

Safety Requirements.  The Health and Safety Plan shall include the following 

appendices: 

.1 Plan describing methods the Contractor will have to meet their 

responsibilities as the Prime Contractor for Safety and Traffic Control 

within the Work limits and to co-ordinate Work, traffic control, site 

access, safety, with other Contractors working in or adjacent to the 

Contract Work zone. 

.2 Contractor shall develop an “Emergency Procedures Protocol” in 

consultation with Parks Canada.  On site Contingency and Emergency 

Response Plan to address standard operating procedures to be 

implemented during emergency situations. 

.3 Copy of the filed Notice of Project with Provincial authorities.  

.7 BC One Call and Utilities Coordination Plan, including notifications to Utility 

Owners. 
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.8 The Contractor shall not begin any Work on the Site until the Departmental 

Representative has provided a Notice to Proceed.  

.3 Construction Phase Submittals  

.1 Monthly Progress Reports in accordance with Section 01 32 16 – Construction 

Progress Schedules. 

.2 Weekly Progress Reports that outline the detailed Work (Contractor, 

subcontractors, suppliers, consultants) completed to date as well as the 

anticipated Work to be performed for the following week on a day-by-day basis.  

Work to be linked to activities by road segment or location identified in project 

schedule and to provide information on materials, equipment and manpower.  

Also, alternate Work to be identified if Work or a portion of, proposed cannot be 

done due to weather, equipment breakdown, delays in delivery, etc. Weekly 

Progress Reports shall be submitted at the end of each week. 

.3 Quality Control Inspection Reports - The Contractor shall maintain a daily 

inspection report that itemizes the results of all Quality Control inspections 

conducted by the Contractor.  The reports shall be submitted to the Departmental 

Representative with the Weekly Progress Report.  A summary of all Quality 

Control inspections conducted to date shall be submitted by the Contractor with 

each Weekly Progress Report. 

.4 “Design and Build” documents, Shop Drawings – The Contractor shall submit all 

design drawings, shop drawings and mix designs required to fabricate and / or 

conduct the work a minimum fourteen (14) days prior to fabrication / production.  

.5 Submit an electronic copy of Contractor’s authorized representative’s work site 

health and safety inspection reports to Departmental Representative and authority 

having jurisdiction, weekly.   

.6 Submit copies of reports or directions issued by Federal and Provincial health 

and safety inspectors immediately. 

.7 Submit copies of incident and accident reports immediately. 

.8 Submit daily extra work reports in accordance with Section 01 21 00 – 

Allowances. 

.4 Project Completion Submittals 

.1 Record Drawings -The Contractor shall submit copies of all Contractor's 

Drawings revised as necessary to record all as-built changes to the Work and the 

Contractor shall submit a set of Contract Drawings clearly marked to record as-

built changes to the Work.  

.2 Quality Control Records – The Contractor shall submit a .pdf electronic file 

containing an itemized set of project quality control documentation. 

.3 All other documents noted within the Contract Documents, and under Section 01 

78 00 – Closeout Submittals. 

.5 The Contractor shall not construe the Departmental Representative’s authorization of 

the submittals to imply approval of any particular method or sequence for conducting 

the Work, or for addressing health and safety concerns.  Authorization of the programs 

shall not relieve the Contractor from the responsibility to conduct the Work in strict 

accordance with the requirements of Federal or Provincial regulations and this 

specification, or to adequately protect the health and safety of all workers involved in 
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the project and any members of the public who may be affected by the project.  The 

Contractor shall remain solely responsible for the adequacy and completeness of the 

programs and work practices, and adherence to them.   

.6 The Departmental Representative may, at their sole discretion, withhold payment from 

the Contractor for Work completed until acceptable submittal documents have been 

provided by the Contractor to the Departmental Representative. 

Part 2 Products 

.1 Not Used. 

Part 3 Execution 

.1 Not Used. 

END OF SECTION
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01 35 29 HEALTH AND SAFETY REQUIREMENTS 

Part 1 General 

1.1 MEASUREMENT AND PAYMENT PROCEDURES 

.1 This work shall be incidental to Contract and will not be measured for payment. 

1.2 REFERENCES 

.1 Canada Labour Code, Part 2, Canada Occupational Safety and Health Regulations. 

.2 Health Canada/Workplace Hazardous Materials Information System 

.1 (WHMIS) Material Safety Data Sheets (MSDS). 

.3 Province of British Columbia - Occupational Health and Safety Act, depending on the 

province where the Work is occurring. 

1.3 SUBMITTALS 

.1 Make submittals in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Submit site-specific Health and Safety Plan in accordance with this Section and Section 

01 33 00 – Submittal Procedures. 

1.4 FILING OF NOTICE 

.1 File Notice of Project with Provincial authorities prior to beginning of Work and 

provide a copy to the Departmental Representative. Notice of Project to be posted onsite 

upon mobilization and remain posted until project completion. 

1.5 SAFETY ASSESSMENT 

.1 Perform site specific safety hazard assessment related to project. 

1.6 MEETINGS 

.1 Schedule and administer Health and Safety meeting with Departmental Representative 

prior to commencement of Work. This meeting may be combined with the Organization 

and Start-Up meeting identified elsewhere. 

.1 At this meeting the Contractor is required to complete and sign an Attestation to 

certify the Contractor will comply with the requirements set out in the Attestation 

and the terms and conditions of the Contract 

.2 A copy of the “Attestation and Proof of Compliance with Occupational Health 

and Safety (OHS)” form is part of the Invitation to Tender package. 

.2 Parks Canada recognizes that federal Occupational Health and Safety legislation places 

specific responsibilities upon Parks Canada as owner of the work place.  In order to meet 

those requirements, Parks Canada has implemented a contractor safety regime to ensure 

roles and responsibilities assigned under Part II of the Canada Labour Code and the Canada 

Occupational Health and Safety Regulations are implemented and observed when involving 

contractor(s) to undertake work in Parks Canada work places, including on Parks Canada 

property. 
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1.7 REGULATORY REQUIREMENTS 

.1 Do Work in accordance with National Parks Act. 

1.8 PROJECT / SITE CONDITIONS 

.1 Work at site will involve contact with British Columbia Occupational Health and Safety, 

depending on which province the Work is occurring in.  

1.9 GENERAL REQUIREMENTS 

.1 Develop written site-specific Health and Safety Plan based on hazard assessment prior to 

beginning site Work and continue to implement, maintain, and enforce plan until final 

demobilization from site.  Health and Safety Plan must address project specifications. 

.2 Departmental Representative may respond in writing, where deficiencies or concerns are 

noted and may request re-submission with correction of deficiencies or concerns. 

1.10 RESPONSIBILITY 

.1 The Contractor shall act as the Prime Contractor in all matters relating to Occupational 

Health and Safety.  They shall conduct their work and make all such arrangements 

necessary to allow them to be accepted as such by the relevant Provincial Authorities.  

.2 Be responsible for health and safety of persons on site, safety of property on site and for 

protection of persons adjacent to site and environment to extent that they may be affected 

by conduct of Work. 

.3 Comply with and enforce compliance by employees with safety requirements of Contract 

Documents, applicable federal, provincial, territorial and local statutes, regulations, and 

ordinances, and with site-specific Health and Safety Plan. 

1.11 COMPLIANCE REQUIREMENTS 

.1 Comply with Occupational Health and Safety Act, General Safety Regulation, British 

Columbia, depending on which province the Work is occurring in. 

.2 Comply with Canada Labour Code, Canada Occupational Safety and Health Regulations. 

1.12 UNFORESEEN HAZARDS 

.1 When unforeseen or peculiar safety-related factor, hazard, or conditions occur during 

performance of Work, follow procedures in place for Employee's Right to Refuse Work in 

accordance with Acts and Regulations of Province having jurisdiction and advise 

Departmental Representative verbally and in writing. 

1.13 HEALTH AND SAFETY REPRESENTATIVE 

.1 Employ and assign to Work, competent and authorized representative as Health and Safety 

Coordinator.  Health and Safety Co-ordinator must: 

.1 Have minimum 2 years’ site-related working experience specific to activities 

associated with roadway construction. 

.2 Have working knowledge of occupational safety and health regulations. 
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.3 Be responsible for completing Contractor’s Health and Safety Training Sessions 

and ensuring that personnel not successfully completing required training are not 

permitted to enter site to perform Work. 

.4 Be responsible for implementing, enforcing daily and monitoring site-specific 

Contractor's Health and Safety Plan. 

.5 Be on site during execution of Work and report directly to and be under direction 

of site supervisor. 

1.14 POSTING OF DOCUMENTS 

.1 Ensure applicable items, articles, notices and orders are posted in conspicuous location on 

site in accordance with Acts and Regulations of Province having jurisdiction and in 

consultation with Departmental Representative. 

1.15 CORRECTION OF NON-COMPLIANCE 

.1 Immediately address health and safety non-compliance issues identified by authority 

having jurisdiction or by Departmental Representative. 

.2 Provide Departmental Representative with written report of action taken to correct 

non-compliance of health and safety issues identified. 

.3 Departmental Representative may stop Work if non-compliance of health and safety 

regulations is not corrected. 

1.16 BLASTING 

.1 Blasting or other use of explosives is not permitted without prior receipt of written approval 

by the Departmental Representative. 

.2 Production of blasting powder must be done in accordance with Section 01 35 43 – 

Environmental Procedures. 

.3 Do blasting operations in accordance with Section 31 24 13 – Roadway and Drainage 

Excavation. 

1.17 POWDER ACTUATED DEVICES 

.1 Use powder actuated devices only after receipt of written permission from the 

Departmental Representative. 

1.18 WORK STOPPAGE 

.1 Give precedence to safety and health of public and site personnel and protection of 

environment over cost and schedule considerations for Work. 

Part 2 Products 

.1 Not used. 

Part 3  Execution 

.1 Not used. 

END OF SECTION 



Project No.  XXXXXX 

Connaught Creek 

Weir Removal & Passive  

Water System Upgrade 

Glacier National Park 

   

Parks Canada Agency  Page 35 

 

Section 01 35 43 

ENVIRONMENTAL PROCEDURES 

 

01 35 43 ENVIRONMENTAL PROCEDURES 

Part 1 General 

1.1 MEASUREMENT AND PAYMENT PROCEDURES  

.1 Preparation and implementation of an Environmental Protection Plan (EPP) in 

accordance with this Section 01 35 43 – Environmental Procedures, including 

certification by a registered Qualified Environmental Professional (QEP), will not be 

measured separately for payment and will be considered incidental to the Work.   

.2 The cost of environmental and aesthetic protection in accordance with this Section 01 

35 43 – Environmental Procedures will not be measured separately for payment and will 

be considered incidental to the Work.  

1.2 REFERENCES 

.1 Basic Impact Analysis – Connaught Creek Weir Removal and Passive Water System – 

MRG2016-32 

.2 Parks Canada National Best Management Practices  

.1 BMP 1.01 Vegetation Removal Fianl Signed June 4 2015 

.2 Direction for Permitted Users conducting water related activities in BNP 

– Oct 2016 

.3 PCA National BMP – Roadway,   Highway, Parkway and Related 

Infrastructure 

1.3 SUBMITTALS 

.1 The Contractor is required to prepare an Environmental Protection Plan in accordance 

with this Section 01 35 43 – Environmental Procedures and Section 01 33 00 – 

Submittal Procedures. The EPP document will be reviewed and accepted for use on the 

project by the Departmental Representative in collaboration with the Parks Canada 

designated ESO. 

1.4 NATIONAL PARK REGULATIONS 

.1 The Contractor shall ensure that all work is performed in accordance with the 

ordinances, laws, rules and regulations set out in the Canada National Parks Act and 

Regulations. 

.2 The Contractor and any sub-contractors shall obtain a business license from a Parks 

Canada Administration Office, prior to commencement of the Contract. The business 

license must be valid for the Park in which the Work is occurring. 

.3 All Contractor's vehicles are required to display a vehicle work pass from PCA. These 

permits may be obtained free of charge from the PCA Administration Office once a 

business permit has been obtained. 
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1.5 CANADIAN ENVIRONMENTAL ASSESSMENT ACT (CEAA) 

.1 Execution of the work is subject to the provisions within the Canadian Environmental 

Assessment Act (CEAA) Guidelines Order of 2003 and subsequent amendments.   

.2 Refer to the PCA Best Management Practices (BMPs) and/or Basic Impact Analysis 

(BIA) for the Work included with this tender. The Contractor is required to implement 

all recommendations and mitigations, and follow all procedures and processes whether 

supply, construction, administration or otherwise as described in the BMPs / BIA. 

.3 The Contractor shall prepare their Environmental Protection Plan (EPP) to implement 

the mitigations identified in the BMPs / BIA as a minimum but shall ensure that all 

environmental requirements under the Contract and associated with the Works are 

appropriately managed through their EPP processes. 

.4 Where there is a discrepancy or inconsistency between the BMPs / BIA and other 

documents, the BMPs / BIA takes precedence over other documents. 

.5 Failure to comply with or observe environmental protection measures as identified in 

the Contract Documents may result in the work being suspended pending rectification 

of the problems. 

1.6 START-UP AND ENVIRONMENTAL BRIEFING 

.1 All staff employed at the construction site will be required to attend an 

approximate one (1) hour environmental briefing presented by PCA prior to their 

commencement of work on site.  It is recognized that new employees may join the 

Contractors’ work force after the initial round of “environmental briefing”. In that case 

and as required, subsequent “environmental briefings” can be presented as numbers 

warrant, by arrangement with the ESO through the Departmental Representative. Also, 

some sub-trades may be present at the site for a short time, to perform once-only duties.  

In these cases, the “environmental briefing” will be replaced by the Contractor 

explaining the environmental sensitivity of the work location to the sub-trade worker(s), 

and reviewing highlights of personal conduct expected, with reference to a one-page 

briefing summary to be provided to the Contractor by the ESO. A copy of this summary 

will be provided to each sub-trade worker joining the work force at the site. 

.2 Parks Canada will have an ESO attending the site to inspect the construction activity for 

conformance with the EPP. The ESO or alternate designated Parks Canada staff 

member will present the “environmental briefing”. The ESO’s main duties are to inspect 

the progress of the construction on an on-going basis to ensure compliance with 

environmental protection measures, and to provide guidance through the Departmental 

Representative, in the event of unanticipated environmental problems.  Although the 

ESO has authority to enforce National Parks Act violations, direction to the Contractor 

will be the duty of the Departmental Representative. 

.3 The ESO is not to act as daily environmental monitor, but shall check activities with the 

approved EPP to ensure compliance, at their discretion. The Contractor’s QEP shall be 

responsible for ensuring all activities are conducted in accordance with the approved 

environmental documents. 
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1.7 ENVIRONMENTAL PROTECTION PLAN 

.1 The EPP is to be prepared and certified by a Qualified Environmental Professional. 

Certification by a QEP is considered incidental to the Works and no additional payment 

will be made. 

.2 Changes and/or revisions to the EPP may be required by the ESO as the Work 

progresses and more information becomes available. No additional payment will be 

made for changes and/or revisions to the EPP. 

.3 The Contractor’s EPP will detail how the work limits shall be marked and what 

procedures will be employed to ensure trespass outside these limits does not occur, to 

the satisfaction of the Departmental Representative and the ESO. 

.4 The EPP will include how the Contractor will manage all environmental risks and 

specify site-specific details for implementing mitigation or achieving mitigation 

outcomes identified in the BMPs and/or BIA. 

.5 Spill Response and Erosion and Sedimentation Management Plans are to be included in 

the EPP, in accordance with this Section.  

.6 QEP resumes are to be included in the EPP for Departmental Representative and ESO 

review. 

.7 The Contractor shall submit the EPP in accordance with Section 01 33 00 – Submittal 

Procedures, yet allow no less than fourteen (14) days for the review of their EPP and 

shall address and respond to all comments raised during the review within a maximum 

of fourteen (14) days. 

1.8 RESTRICTED ACTIVITY PERMITS 

.1 Prior to commencing any activity, the Contractor may be required to first obtain a 

Restricted Activity Permit (RAP) in consultation with PCA and Departmental 

Representative. 

.2 Prior to mobilization, Contractor is to establish what RAPs are required for the Works, 

for the duration of the project. Include, in the project schedule, the acquisition of the 

application for RAPs, allowing no less than 2 weeks for review and acceptance by the 

ESO. 

.3 Contractor shall list RAPs they require in the EPP.  

.4 The Contractor is required to submit an application form to the Departmental 

Representative for each required RAP. 

.5 RAP application details include, but are not limited to: Name of activity, start and end 

date of activity, location of Work, Contractor company name and address, Contractor 

contact name, phone number and email address and vehicle / equipment information. 

.6 Following the application submission, the Contractor may be required to provide further 

details regarding the Work to PCA. 

.7 Submission of a RAP application to the Departmental Representative does not permit 

the Contractor to commence the restricted activity.  
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1.9 CONSTRUCTION SITE ACCESS AND PARKING 

.1 Points of access from the existing roadway to the various construction sites will be 

required.  The Contractor shall review both short and long term construction access 

requirements with the Departmental Representative, both at start-up and on an ongoing 

basis.  In consultation with the Departmental Representative, the Contractor shall 

formulate an agreement for worker transportation to and from the work sites and where 

workers shall park their private vehicles.   

.2 The Contractor shall ensure that the environment beyond the work limits is not 

negatively impacted or damaged by workers’ vehicles or construction machinery and 

shall instruct workers so that the “footprint” of the project is kept within defined 

boundaries. 

1.10 ACCIDENTAL FINDS 

.1 It is possible that a scattering of historic objects will be found within the Project limits. 

If significant features are encountered, stop Work in the immediate area, notify the 

Departmental Representative, take photographs of the findings and a GIS location 

reading.  

.2 Significant features include items such as:  

.1 Structural remains, high artifact concentrations, tent platforms, log cribbing 

retaining features, human remains, marked trees and other various items. 

.2 If unsure, contact the Departmental Representative immediately. 

.3 The Departmental Representative will notify the Contractor when Works can resume in 

the area. 

.4 Should any process or requirements regarding archeological matters listed in this 

Section contradict the BIA, the BIA shall take precedence. 

1.11 MISCELLANEOUS SITE MANAGEMENT CONTINGENCIES 

.1 A RAP application will be required for any permitted Work camps or off-highway 

operation of a motor vehicle.  

.2 A Contractor’s office and work headquarters material laydown, equipment parking and 

storage area will be permitted in accordance with this Section and Section 01 14 00 - 

Work Restrictions. 

.3 The Contractor shall control blowing dust and debris generated from the construction 

site by means such as covering or wetting down dry materials and rubbish.  Dust 

generated during the grade construction and or utilization of any temporary access roads 

must be kept at a reasonable level so as not to impart any hazard to the public traffic. 

Control measures must be initiated as and when required and may require increased 

vigilance at the discretion of the Departmental Representative. 

1.12 SPECIFIC CONCERNS RELATIVE TO EROSION CONTROL AND 

SEDIMENTATION 

.1 The Contractor’s QEP shall prepare an Erosion and Sedimentation Management Plan 

(ESMP) for the components of the Contract that are undertaken in proximity to 
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watercourses, wetlands or riparian environments. The plan shall be included in the EPP 

and prepared to the satisfaction of the Departmental Representative and ESO.   

.2 The ESMP shall be prepared so as to ensure that there is no release into watercourses of 

sediments in levels that are deleterious to fish or that would harmfully alter, disrupt, 

destroy fish habitat, or cause serious harm to fish. Similarly, there is to be no sediment 

release into areas of vegetation growth or sensitive areas of sediments in levels that 

would adversely alter growing or hydraulic conditions.  The target is 0 mg/L of TSS 

over background levels.  The threshold is a maximum instantaneous increase of 25 

mg/L over background levels when background levels are <250 mg/L, or a maximum 

instantaneous increase of 10% over background levels when background levels are 

>250 mg/L.  This threshold shall not be exceeded. 

.3 If necessary, on-site sediment control measures shall be constructed and functional prior 

to initiating construction activities. 

.4 The regular monitoring and maintenance of all erosion control measures shall be the 

responsibility of the Contractor.  If the design of the control measures is not functioning 

effectively they are to be repaired.  The Departmental Representative and ESO also will 

monitor erosion control performance. 

.5 The site will be secured against erosion during any periods of construction inactivity or 

shutdown. 

1.13 SPECIFIC CONCERNS RELATIVE WATER DIVERSIONS 

.1 The Contractor’s EPP, as prepared by their QEP, shall describe the proposed locations 

and types of temporary stream or channel diversions, complete with construction 

procedures and timing of construction.   

.2 Temporary stream or channel diversions shall be subject to the same environmental 

constraints as permanent watercourses and shall be built to pass, at least, the 10 year 

return period flood for the time of year during which the temporary diversion will be in 

place. 

.3 Temporary stream or channel diversions that have been constructed during periods of 

low precipitation shall be completely removed prior to periods of increased precipitation 

unless otherwise approved by the Departmental Representative. 

1.14 POLLUTION CONTROL 

.1 The Contractor shall prevent any deleterious and objectionable materials from entering 

streams, rivers, wetlands, water bodies or watercourses that would result in damage to 

aquatic and riparian habitat.  Hazardous or toxic products shall be stored no closer than 

100 metres from watercourses. 

.2 A Spill Response Plan will be prepared by the Contractor’s QEP as part of the EPP and 

shall detail the containment and storage, security, handling, use and disposal of empty 

containers, surplus product or waste generated in the application of these products, to 

the satisfaction of the Departmental Representative and PCA and in accordance with all 

applicable federal and provincial legislation.  The EPP shall include a list of products 

and materials to be used or brought to the construction site that are considered or 

defined as hazardous or toxic to the environment.  Such products include, but are not 
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limited to, waterproofing agents, grout, cement, concrete finishing agents, hot poured 

rubber membrane materials, asphalt cement and sand blasting agents. 

.3 The containment, storage, security, handling, use, unique spill response requirements 

and disposal of empty containers, surplus product or waste generated in the use of any 

hazardous or toxic products shall be in accordance with all applicable federal and 

provincial legislation.  Hazardous products shall be stored no closer than 100 metres 

from watercourses. 

.4 An impervious berm shall be constructed around fuel tanks and any other potential spill 

area.  The berms shall be capable of holding 110% of tank storage volumes and shall be 

to the satisfaction of the Departmental Representative and the ESO before start-up.  

Measures such as collection / drip trays and berms lined with occlusive material such as 

plastic and a layer of sand, and double-lined fuel tanks can prevent spills into the 

environment. 

.5 The Contractor shall prevent blowing dust and debris by covering and/or providing dust 

control for temporary roads and on-site work by methods that are approved by the 

Departmental Representative or ESO. 

.6 The Contractor shall provide spill kits at re-fuelling, lubrication, and repair locations 

that will be capable of dealing with 110% of the largest potential spill and shall be 

maintained in good working order on the construction site.  The ESO and Departmental 

Representative prior to project start-up must approve these spill kits.  The Contractor 

and site staff shall be informed of the location of the spill response kit(s) and be trained 

in its use. 

.7 Timely and effective action shall be taken to stop, contain and clean-up all spills as long 

as the site is safe to enter. Parks Canada Dispatch shall be notified immediately of any 

spill immediately and can be contacted at a phone number provided in the 

Preconstruction Meeting. Following notification of Parks Canada Dispatch, the 

Departmental Representative and the ESO shall be notified. Spill response cards will be 

distributed during the initial Environmental Briefing with basic instructions and phone 

numbers. 

.8 In the event of a major spill, all other work shall be stopped and all personnel devoted to 

spill containment and clean-up. 

.9 The costs involved in a spill incident (the control, clean up, disposal of contaminants 

and site remediation to pre-spill conditions), shall be the responsibility of the 

Contractor.  The site will be inspected to ensure completion to the expected standard 

and to the satisfaction of the Departmental Representative and ESO. 

1.15 EQUIPMENT MAINTENANCE, FUELLING AND OPERATION 

.1 The Contractor shall ensure that all soil, seeds and any debris attached to construction 

equipment to be used on the project site shall be removed (e.g. power washing) outside 

the National Parks before delivery to the work site. 

.2 Equipment fuelling sites will be identified by the Contractor and approved by the 

Departmental Representative and the ESO.  Except for chain saws, any fuelling closer 

than 100 metres any streams, wetlands, water bodies or waterways shall require the 

authorization and oversight of the Departmental Representative. 
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.3 Diesel and gasoline delivery vehicles, including bulk tankers shall be parked more than 

100 metres from any streams, wetlands, water bodies or watercourses.  Gravity fed fuel 

systems are not allowed.  Manual or electric pump delivery systems shall be used.  

Fuelling personnel shall maintain presence at and immediate attention to the fuelling 

operation. 

.4 Mobile fuel containers (e.g. slip tanks, small fuel carboys) shall remain in the service 

vehicle at all times.  Protection and containment of approved fuel storage sites is 

addressed above. 

.5 Equipment used on the project shall be fuelled with E10, and low sulfur diesel fuels and 

shall conform to local emission requirements.  The Contractor is to ensure that 

unnecessary idling of vehicles is avoided. 

.6 Oil changes, lubricant changes, greasing and machinery repairs shall be performed at 

locations approved by the ESO or the Departmental Representative.  Waste lubrication 

products (e.g. oil filters, used containers, used oil, etc.) shall be secured in spill-proof 

containers and properly recycled or disposed of at an approved facility.  No waste 

petroleum, lubricant products or related materials are to be discarded, buried or disposed 

of in borrow pits, turnouts, picnic areas, viewpoints, etc., anywhere within the National 

Parks. 

.7 The Contractor shall ensure that all equipment is inspected daily for fluid/fuel leaks and 

maintained in good working order. 

.8 Fuel containers and lubricant products shall be stored only in secure locations specified 

by the Departmental Representative.  Fuel tanks or other potentially deleterious 

substance containers shall be secured to ensure they are tamperproof and cannot be 

drained by vandals when left overnight the National Parks.  Alternatively, the 

Contractor may hire a security person employed to prevent vandalism in accordance 

with Section 01 52 00 - Construction Facilities. 

1.16 OPERATION OF EQUIPMENT 

.1 Equipment movements shall be restricted to the ‘footprint’ of the construction area.  The 

work limits shall be identified by stake and ribbon or other methods approved by the 

Departmental Representative.  Unless authorized by the Departmental Representative, 

activities beyond the work limits are not permitted.  No machinery will enter, work in or 

cross over streams, rivers, wetlands, water bodies or watercourses, nor damage aquatic 

and riparian habitat or trees and plant communities.  Some of the construction shall 

require working close to watercourses or water bodies.  In these instances, the 

Contractor is to describe measures to be employed to ensure fugitive materials (e.g. 

rocks, soil, branches) and especially deleterious substances (e.g. chemicals) do not enter 

any watercourses, to the satisfaction of the Departmental Representative and ESO. 

.2 The Contractor shall instruct workers to prevent pushing, placement, raveling, storage 

or stockpiling of any materials (e.g. slash, rock, fill or topsoil) in the trees bordering the 

right-of-way or into watercourses or water bodies. 

.3 When, in the opinion of Parks Canada, negligence on the part of the Contractor results 

in damage or destruction of vegetation, or other environmental or aesthetic features 

beyond the designated work area, the Contractor shall be responsible, at his or her 
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expense, for complete restoration including the replacement of trees, shrubs, topsoil, 

grass, etc., to the satisfaction of the Departmental Representative and ESO. 

.4 Restrict vehicle movements to work limits. 

.5 Workers private vehicles are to remain within the construction footprint. 

1.17 FIRE PREVENTION AND CONTROL 

.1 A fire extinguisher shall be carried and available for use on each machine and at 

locations within the plant in the event of fire.  Basic firefighting equipment 

recommended (e.g. a water truck; minimum 500 Imperial gallons with 500 feet of fire 

hose and a pump capable of producing 45 psi water pressure at the nozzle, three 

shovels, two pulaskis, and two five gallon backpack pumps) shall be maintained at the 

construction site at a location known and easily accessible to all the Contractors’ staff.   

.2 A water truck may be necessary and will depend on the timing of the Contract (e.g. not 

required during winter or snow covered conditions). 

.3 Construction equipment shall be operated in a manner and with all original 

manufacturers’ safety devices to prevent ignition of flammable materials in the area. 

.4 Care shall be taken while smoking on the construction site to ensure that the accidental 

ignition of any flammable material is prevented.  Fires or burning of waste materials is 

not permitted. 

.5 In case of fire, the Contractor or worker shall take immediate action to extinguish the 

fire provided it is safe to do so. Parks Canada Dispatch shall be notified immediately of 

any fire immediately and can be contacted at a phone number provided in the 

Preconstruction Meeting. Following notification of Parks Canada Dispatch, the 

Departmental Representative and the ESO shall be notified.  

.6 Fires or burning of waste materials is not permitted. 

1.18 WILDLIFE 

.1 During the Environmental Briefing all personnel shall be instructed by the ESO on 

procedures to follow in the event of wildlife appearance near or within the work site and 

any other wildlife concerns. 

.2 Avoid or terminate activities on site that attract or disturb wildlife and vacate the area 

and stay away from the immediate location if bears, cougars, wolves, elk or moose 

display aggressive behaviour or persistent intrusion.  Extra care to control materials that 

might attract wildlife (e.g. lunches and food scraps) must be exercised at all times. 

.3 Notify the ESO and Departmental Representative immediately about dens, litters, nests, 

carcasses (road kills), bear activity or encounters on or around the site or crew 

accommodation.  Other wildlife-related encounters are to be reported within 24 hours.  

If the ESO or Departmental Representative is not available, Parks Canada Dispatch will 

be contacted at a phone number provided in the Preconstruction Meeting. 

1.19 RELICS AND ANTIQUITIES 

.1 Artifacts, relics, antiquities and items of historical interest such as cornerstones, 

commemorative plaques, inscribed tablets and similar objects found on the work site 
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shall be reported to the ESO or the Departmental Representative immediately.  The 

Contractor and workers shall wait for instructions before proceeding with their work. 

.2 All historical or archaeological objects found in the National Parks are protected under 

the National Parks Act and Regulations and are the property of Parks Canada.  The 

Contractor and workers shall protect any articles found and request direction from the 

ESO or the Departmental Representative. 

1.20 WASTE MATERIALS STORAGE AND REMOVAL 

.1 The Contractor and workers shall dispose of hazardous wastes in conformance with the 

Environmental Contaminants Act and applicable provincial regulations while observing 

the Code of Good Practice for Management of Hazardous and Toxic Wastes at Federal 

Establishments. 

.2 All wastes originating from construction, trade, hazardous and domestic sources, shall 

not be mixed, but will be kept separate. 

.3 Construction, trade, hazardous waste and domestic waste materials shall not be burned, 

buried or discarded at the construction site or elsewhere in the National Parks.  These 

wastes shall be contained and removed in a timely and approved manner by the 

Contractor and workers, and disposed of at an appropriate waste landfill site located 

outside the park.  Construction waste storage containers, provided by the Contractor, 

shall be emptied by the Contractor when 90% full.  Waste containers will have lids, and 

waste loads shall be covered while being transported. 

.4 A concerted effort shall be made by the Contractor and workers to reduce, reuse and 

recycle materials. 

.5 All efforts to prevent wildlife from obtaining food, garbage or other domestic wastes 

shall be made by the Contractor and Contract staff while undertaking their work in the 

National Parks. Such wildlife attractants shall not be stored at the work site overnight.  

Lunches, coolers and food products, including waste food products, shall be securely 

stored away from access by animals.  Daily removal of food scraps, food wrappers, pop 

cans or other attractive products to bear proof containers is mandatory.  It is incumbent 

on the Contractor to notify Parks Canada and make specific arrangements to have 

garbage collected by Parks Canada when using existing Parks Canada receptacles. 

.6 The Contractor and workers shall immediately report any circumstances related to 

food/garbage (e.g. overflowing container or strong smell) and wildlife to the ESO or the 

Departmental Representative.  If neither can be reached, the Contractor/worker shall 

immediately contact Parks Canada Dispatch at the phone number provided in the 

Preconstruction Meeting and report the details. 

.7 Sanitary facilities, such as a portable container toilet, shall be provided by the 

Contractor and maintained in a clean condition. 

1.21 PRODUCTS 

.1 Not Used. 
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Part 2 Execution 

2.1 WATER EXTRACTION AND DISTRIBUTORS 

.1 All water related activities are to be conducted in accordance with Direction for 

Permitted Users conducting water-related activities in LLYK 

.2 Backflow prevention is required on all water trucks. 

.3 All water trucks and water extraction equipment must be thoroughly cleaned prior to 

entering any Park. Proof of cleaning must be provided to the Departmental 

Representative and ESO for verification. 

.4 Extraction of water within any National Park requires a RAP. 

.5 Care must be taken by the Contractor to ensure extracted water does not enter another 

water body, other than the initial source of extraction. 

.6 ESO may require water trucks to be cleaned prior to moving between sites within the 

Parks to mitigate the risk of cross- contamination of water bodies. 

2.2 CLEARING AND GRUBBING 

.1 Clearing, grubbing and/or tree removal is only permitted during the migratory bird least 

risk window, which is September 1 – March 31 in Glacier National Park. A RAP must 

be obtained prior to any vegetation removal. Clearing, grubbing and/or tree removal will 

only be permitted outside of the migratory bird least risk window upon written approval 

by the Departmental Representative and the completion of a nest survey by the 

Contractor’s QEP.   

2.3 SPECIFIC CONCERNS RELATIVE TO SENSITIVE SITES AND ACTIVITIES 

.1 Grade construction and paving activity near streams, rivers, wetlands, water bodies or 

watercourses must be undertaken with care to prevent damage to aquatic and riparian 

habitat or associated tree and plant communities. A large and mobile spill kit shall be 

kept at hand during construction at these sensitive sites in proximity to watercourses. 

 

END OF SECTION 
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01 45 00 QUALITY CONTROL 

Part 1 General 

1.1 MEASUREMENT AND PAYMENT PROCEDURES 

.1 This work shall be incidental to Contract and will not be measured for payment. 

1.2 REFERENCES 

.1 Canadian Standards Association (CSA) 

1.3 QUALITY CONTROL PLAN 

.1 Contractor’s quality control plan shall be in accordance with Section 101 of the BC 

MoTI – Standard Specifications for Highway Construction (latest edition). 

.2 Submittals in accordance with Section 01 33 00 – Submittals Procedures. 

1.4 TESTING BY THE CONTRACTOR 

.1 Testing required to provide quality control to assure that the Work strictly complies 

with the Contract requirements shall include, but not be limited to: 

.1 Testing all structural concrete, grout, reinforcing steel, asphalt concrete 

pavement, structural backfill, corrugated steel culverts, miscellaneous metals, 

concrete barriers, and all source acceptance testing; and 

.2 All testing specified in the Contract Documents; and 

.3 Any other testing required as a condition for deviation from the specified 

Contract procedures. 

.2 Testing proposed shall be based on testing requirements with current ASTM and CSA 

Standards or as stated below. 

.3 All Quality Control technicians are to be certified by Canadian Council of Independent 

Laboratories (CCIL) for testing asphalt, aggregates and concrete, as applicable to the 

testing requirements for that item of Work.  

.4 The Contractor shall be fully responsible and bear all costs for all quality control testing 

and shall conduct such testing in the following manner: 

.1 Provide testing facilities and personnel for the tests and inform the Departmental 

Representative in advance to enable the Departmental Representative to witness 

the tests if it so desired; 

.2 Notify the Departmental Representative when sampling will be conducted; 

.3 Within one Day after completion of testing, submit test results to the 

Departmental Representative; and 

.4 Identify test reports with the name and address of the organization performing all 

tests, and the date of the tests. 

.5 Approval of tested samples will be for characteristics or use named in such approval and 

shall not change or modify any Contract requirements. 



Project No.  XXXXXX 

Connaught Creek 

Weir Removal & Passive  

Water System Upgrade 

Glacier National Park 

   

Parks Canada Agency  Page 46 

 

Section 01 45 00 

QUALITY CONTROL 

 

.6 Testing agencies, their inspectors, and their representatives are not authorized to revoke, 

alter, relax, enlarge or release any requirement of the Contract Documents, nor to 

approve or accept any part of the Work 

.7 The minimum frequency for Quality Control testing during embankment construction, 

backfill, and granular works will be as follows: 

CONSTRUCTION 

TYPE 

TEST TYPE MINIMUM FREQUENCY OF TESTS 

Embankment 

construction with 

fine grained or 

granular soil 

 

Standard Proctor by: 

ASTM D698  

1 per change in material or 1 per week, 

whichever is more frequent 

Field density by: 

ASTM D1556 / D1556M – 

Sand Cone 

ASTM D2167 – Balloon 

ASTM D6938 – Nuclear 

1 per 1000 m2 per lift, spaced randomly 

across full width of embankment 

Proof Roll and or Rutting Test As required by the Departmental 

Representative 

Manhole or 

structure granular 

bedding 

Standard Proctor by: 

ASTM D698  

1 per change in material or 1 per week, 

whichever is more frequent 

Field density by: 

ASTM D1556 / D1556M – 

Sand Cone 

ASTM D2167 – Balloon 

ASTM D6938 – Nuclear 

1 per lift, per structure. 

Manhole or 

structure backfill 

Standard Proctor by: 

ASTM D698  

1 per change in material or 1 per week, 

whichever is more frequent 

Field density by: 

ASTM D1556 / D1556M – 

Sand Cone 

ASTM D2167 – Balloon 

ASTM D6938 – Nuclear 

1 per lift, per structure. 

Road structure 

construction with 

granular materials  

Standard Proctor by: 

ASTM D698 

1 for each material type and 1 for each 

accepted change in material gradation.  

Field density by: 

ASTM D1556 / D1556M – 

Sand Cone 

ASTM D2167 – Balloon 

ASTM D6938 –  Nuclear 

3 tests per 50 m per lift; on centreline and 

on lt and rt fog lines 

Proof Roll and or Rutting Test As required by the Departmental 

Representative 

.8 The minimum frequency for Quality Control testing for the supply of aggregate 

products will be as follows: 

 
 ASTM Test *Minimum Frequency 

Tests During 

Aggregate 

Production 

 

 

 

 

ASTM C136 / C136M –  

Standard Test Method for 

Sieve Analysis of Fine and 

Coarse Aggregates  

 

Or 

 

-Split Stockpiles: 1 for each stockpile for every 

2 hours of production.  

 

- One main stockpile: for every 300 tonnes. 

 

- Blend Sand: 1 for every 100 tonnes during 

stockpiling. 
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Tests During 

Aggregate 

Production 

(cont.) 

 

C 117 – Standard Test Method 

for Materials Finer than 75-

μm (No. 200) Sieve in Mineral 

Aggregates by Washing 

 

 

 

-  Natural filler: 1 for every 50 tonnes during 

stockpiling. 

ASTM D5821 –  Standard 

Test Method for Determining 

the Percentage of Fractured 

Particles in Coarse Aggregate  

Every second coarse aggregate sieve test 

C 117 –  Sieve Analysis of 

Aggregates by Washing 

(Modified for Field Lab) 

1/shift on reduced sample obtained from 

combined samples from the crusher 

*These are the minimum frequencies and the Contractor is responsible to assess the need to increase 

testing frequency, where aggregate source is not uniform or any other condition exists that may warrant 

it. QC frequencies may be reduced below this level, subject to the Departmental Representative’s 

authorization, should the Contractor’s QC plan be proven very effective. 

* Passing the minimum quantity of QC tests does not relieve the Contractor from the obligation of 

meeting the Contract requirements and any identified non-compliant works or products shall be rectified 

by the Contractor at their cost. 

1.5 CONTRACTOR’S QUALITY CONTROL PROGRAM 

.1 The Contractor shall prepare a Quality Control Program.  The purpose of the program 

shall be to ensure the performance of the Work in accordance with Contract 

requirements. 

.2 The Quality Control Program shall be described in a Quality Control Plan.  The 

Contractor shall submit the Manual to the Departmental Representative for review in 

accordance with Section 01 33 00 - Submittal Procedures.  The Manual shall develop a 

logical system for tracking and documenting the Quality Control of the Work.  A 

systematic format and a set of procedures patterned on a recognized Quality Control 

Standard will be acceptable, subject to review by the Departmental Representative. 

.3 The Quality Control Plan shall include the following information: 

.1 Distribution list, providing a list of names to whom the Manual shall be 

distributed; 

.2 Title page, identifying the Contract, Contractor and copy number; 

.3 Revision page, identifying the revision number and date of the Manual; 

.4 Table of contents; 

.5 Revision control, tabulating the revision number, date of revision, description of 

revisions and authorized signature; 

.6 Details of measuring and testing equipment including methods and frequency of 

calibration; 

.7 Purchasing details of all materials and equipment including procurement 

documents and vendor's Quality Control Program standards; 

.8 Procedures for inspection of incoming items, in-process inspection and final 

inspection and tagging of all supply items; 
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.9 Details of special processes as identified by the Departmental Representative, 

including qualifications of personnel and certification; 

.10 Procedures for shipping, packaging and storage of materials; 

.11 Procedures for maintaining quality records and Statements of Compliance, 

including filing and storage of documents for a period of one year after 

Completion of the Works; 

.12 Details of any non-conformance, including identification and recording of 

deficiencies, tagging procedures for "HOLD" or "REJECT" items, and final 

disposition of non-conformance forms by the Quality Control Manager; 

.13 Inspection and test checklists, including tabulated checklists describing all 

manufacturing and delivery activities such as Inspection or Test, frequency of 

tests, description of tests, acceptance criteria of tests, such as verification, 

witnessing or holding tests and sign-off by the Quality Control Manager and the 

Departmental Representative, if the Departmental Representative witnesses the 

tests; and 

.14 Forms used to ensure the application of the inspection and test checklist 

requirements.  These forms shall be identified in the checklists and describe all 

testing requirements for Contract Document compliance. 

.4 The Contractor shall appoint a qualified and experienced Quality Control Manager who 

will report regularly to the Contractor's management at a level that shall ensure that 

Quality Control requirements are not subordinated to manufacturing, construction or 

delivery.  The Quality Control Manager shall be empowered by the Contractor to 

resolve quality matter and shall be onsite for the duration of the Contract. 

.5 The Quality Control Plan shall include samples of all forms to be filled in by the Quality 

Control Inspectors.  All forms shall be signed by the Quality Control Manager and 

submitted promptly to the Departmental Representative who will add its review 

signature. 

.6 An independent check of all Work shall be performed by the Contractor.  The 

Contractor shall appoint Quality Control Inspectors to ensure compliance of products 

and workmanship with Contract requirements.  The same personnel may not be used to 

perform a given task and to check the quality and accuracy of the task. 

.7 At completion of the Work a bound and itemized copy of all Quality Control documents 

and reports shall be prepared by the Contractor’s Quality Manager and submitted to the 

Departmental Representative. 

1.6 INSPECTION 

.1 Allow Departmental Representative access to Work.  If part of Work is in preparation at 

locations other than Place of Work, allow access to such Work whenever it is in 

progress. 

.2 Give timely notice requesting inspection if Work is designated for special tests, 

inspections or approvals by Departmental Representative instructions, or law of Place of 

Work. 
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.3 If Contractor covers or permits to be covered Work that has been designated for special 

tests, inspections or approvals before such is made, uncover such Work, have 

inspections or tests satisfactorily completed and make good such Work. 

.4 Departmental Representative will order any part of Work to be examined if Work is 

suspected to be not in accordance with Contract Documents.  If, upon examination such 

work is found not in accordance with Contract Documents, correct such Work and pay 

cost of examination and correction. 

.5 The Departmental Representative will provide the Contractor with an Approval to 

Proceed document, after performing an audit and confirming all requirements are met, 

as stated in Section 01 71 00 - Examination and Preparation. The Approval to Proceed 

must be signed by the Departmental Representative and the Contractor’s representative 

before proceeding to the next layer. 

.1 The Contractor shall provide a minimum of 48 hours notice to the Departmental 

Representative to arrange for an audit and Approval to Proceed. 

1.7 INDEPENDENT INSPECTION AGENCIES 

.1 Independent Inspection/Testing Agencies will be engaged by the Departmental 

Representative for purpose of inspecting and/or testing portions of Work.  Cost of such 

services will be borne by Departmental Representative. 

.2 Employment of inspection/testing agencies does not relax responsibility to perform 

Work in accordance with Contract Documents. 

.3 If defects are revealed during inspection and/or testing, appointed agency will request 

additional inspection and/or testing to ascertain full degree of defect.  Correct defect and 

irregularities as advised by the Departmental Representative at no cost to the 

Departmental Representative. 

1.8 ACCESS TO WORK 

.1 Allow inspection / testing agencies access to Work, including but not limited to: off site 

manufacturing and fabrication plants, QC testing facilities and asphalt plants. 

.2 Co-operate to provide reasonable facilities for such access. 

1.9 PROCEDURES 

.1 Notify appropriate agency and Departmental Representative in advance of requirement 

for tests, in order that attendance arrangements can be made. 

.2 Provide labour and facilities to obtain and handle samples and materials on site. 

1.10 NON-CONFORMANCES 

.1 A Non-Conformance can relate to any item within the Contract including but not 

limited to: materials testing, lines and levels, products, design-build items, traffic 

accommodation, quality control, environmental, health and safety, and other general 

procedural matters including communication protocols.  

.2 Contractor ’s Internal Non-Conformance Report (NCR): 

.1 Should the Contractor’s QC reporting indicate that the Work is not in 

conformance, the Contractor’s QC Manager shall issue an internal Non-
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Conformance Report (NCR) to the Contractor, with a copy to the Departmental 

Representative, including a response time. 

.3 The Contractor shall then respond to the QC Manager, with a copy to the Departmental 

Representative, with respect to the NCR, within the specified time, with proposed 

resolutions and corrective actions. The Contractor and/or the QC Manager shall consult 

with the Departmental Representative on the resolutions. 

.4 The Departmental Representative will accept or reject the proposed resolution and 

corrective action proposal. 

.5 Payment for the Work itself may be withheld until the NCR issue is resolved. 

.6 Owner Issued NCR: 

.1 Should the Quality Assurance reporting indicate that the Work is not in 

conformance, the Departmental Representative will issue to the Contractor a 

NCR, including a response time. 

.2 The Contractor shall then respond to that NCR, within the specified time, with 

proposed resolutions and corrective actions. 

.3 The Departmental Representative will accept or reject the proposed resolution 

and corrective action proposal. 

.4 Assurance testing and inspection will be performed to determine if the corrective 

action has provided an acceptable product. Acceptance and rejection will 

continue until the Departmental Representative determines that a quality product 

has been achieved. 

.5 Payment for the Work itself may be withheld until the NCR issue is resolved. 

.7 The Completion Certificate will not be issued if there are any unresolved Non-

Conformance Reports. 

.8 Appealing an NCR: 

.1 If the Contractor disputes the validity of a finding in an NCR, the Contractor may 

file an appeal with the Departmental Representative. The Departmental 

Representative and the Contractor Representative will use all reasonable efforts 

to refine the area of dispute and to resolve the determination of conformance with 

the Contract. 

.2 If the Departmental Representative and the Contractor Representative cannot 

come to a mutually agreeable resolution, the Work that is the subject of the Non-

Conformance Report shall be re-evaluated by an independent third-party, 

selected by the Departmental Representative in consultation with the Contractor, 

at a test frequency equivalent to twice that specified in the Contract or to such 

other frequency as may be mutually agreed between the Departmental 

Representative and the Contractor. 

.3 If the appeal testing confirms the non-conformance determination, all appeal 

testing costs will be borne by the Contractor. If the appeal testing shows that the 

Work did in fact meet the requirements of the Contract, all appeal testing costs 

will be borne by the Owner. 
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1.11 OPPORTUNITIES FOR IMPROVEMENT 

.1 Should the QA review indicate that the Work is not in conformance, but the variance is 

deemed minor by the Departmental Representative, the Departmental Representative 

may issue an Opportunity for Improvement (OFI) report. 

.2 The Contractor is encouraged to review the findings and undertake such modifications 

to the QC Plan and the work procedures as necessary to address the issue. 

1.12 REJECTED WORK 

.1 Remove defective Work, whether as a result of poor workmanship, use of defective 

products or damage and whether incorporated in Work or not. Replace or re-execute 

defective Work in accordance with Contract Documents, through the NCR process. 

.2 Make good other Contractor's work damaged by such removals or replacements 

promptly. 

.3 If in the opinion of the Departmental Representative, it is not expedient to the greater 

benefit of the Project to remedy defective Work or Work not performed in accordance 

with Contract Documents, the Owner may deduct from the Contract Price the difference 

in value between the Work performed and that called for by Contract Documents, the 

amount of which shall be determined by Departmental Representative. 

1.13 REPORTS 

.1 Submit one (1) electronic copy of all inspection and test reports to Departmental 

Representative in accordance with Section 01 33 00 - Submittals Procedures. 

1.14 TESTS AND MIX DESIGNS 

.1 Furnish test results and designs as may be requested. 

1.15 MILL TESTS 

.1 Submit mill test certificates as required in the Contract Documents. 

Part 2 Products 

.1 Not Used. 

Part 3 Execution 

.1 Not Used. 

END OF SECTION 
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01 52 00 CONSTRUCTION FACILITIES 

Part 1 General 

1.1 MEASUREMENT AND PAYMENT PROCEDURES 

.1 All work of this section shall be incidental to Contract and will not be measured for 

payment. 

1.2 INSTALLATION AND REMOVAL 

.1 Provide construction facilities in order to execute work expeditiously. 

.2 Remove from site all such work after use. 

1.3 SITE STORAGE / LOADING 

.1 Confine work and operations of employees by Contract Documents.  Do not 

unreasonably encumber premises with products. 

.2 Do not load or permit to load any part of Work with a weight or force that will endanger 

the Work. 

1.4 CONSTRUCTION PARKING 

.1 Provide and maintain adequate access and parking at the project site in areas approved 

by the Departmental Representative. 

.2 Build and maintain temporary roads and provide snow removal during period of Work. 

.3 If authorized to use existing roads for access to project site, maintain such roads for 

duration of Contract and make good damage resulting from Contractors' use of roads. 

1.5 SECURITY 

.1 If required by the Contractor, provide and pay for responsible security personnel to 

guard site and contents of site after working hours and during holidays.  For extended 

shut-downs, the Contractor shall provide the level of security as required to protect the 

Work.  The Contractor is advised that some random acts of vandalism to equipment 

have occurred within the Park. Cost of security personnel is incidental to the Work and 

no additional payment will be made. 

.2 It is strongly advised that the Contractor consider the provision of security personnel.  

1.6 EQUIPMENT, TOOL AND MATERIALS STORAGE 

.1 Provide and maintain, in a clean and orderly condition, lockable weatherproof sheds for 

storage of tools, equipment and materials. 

.2 Locate materials not required to be stored in weatherproof sheds on site in a manner to 

cause least interference with work activities. 
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1.7 SANITARY FACILITIES 

.1 Provide sanitary facilities for work force in accordance with governing regulations, 

ordinances and the EPP. 

.2 Post notices and take such precautions as required by local health authorities.  Keep area 

and premises in sanitary condition. 

1.8 CONSTRUCTION SIGNAGE 

.1 To be in accordance with WCB requirements. 

.2 Not to include branded advertisements of any kind as determined at the Departmental 

Representative’s discretion. 

Part 2 Products 

.1 Not Used. 

Part 3 Execution 

.1 Not Used. 

END OF SECTION 
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01 56 00 TEMPORARY BARRIERS AND ENCLOSURES 

Part 1 General 

1.1 MEASUREMENT AND PAYMENT PROCEDURES 

.1 This work shall be incidental to the Contract and will not be measured for payment. 

1.2 INSTALLATION AND REMOVAL 

.1 Provide temporary controls in order to execute Work expeditiously. 

.2 Remove from site all such work after use. 

1.3 HOARDING 

.1 Provide barriers around trees and plants designated to remain.  Protect from damage by 

equipment and construction procedures. 

1.4 GUARDRAILS AND BARRICADES 

.1 Provide secure, rigid guard rails and barricades around deep excavations. 

1.5 WEATHER ENCLOSURES 

.1 Not used. 

1.6 DUST TIGHT SCREENS 

.1 Not used. 

1.7 ACCESS TO SITE 

.1 Provide and maintain access roads, as may be required for access to Work. 

1.8 PUBLIC TRAFFIC FLOW 

.1 Provide and maintain competent signal flag operators, traffic signals, barricades and 

flares, lights, or lanterns as required to perform Work and protect the public. 

1.9 PROTECTION FOR OFF-SITE AND PUBLIC PROPERTY 

.1 In accordance with Section 01 14 00 - Work Restrictions. 

1.10 PRODUCTS 

.1 Not Used. 

Part 2 Execution 

.1 Not Used 

END OF SECTION 
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01 61 00 COMMON PRODUCT REQUIREMENTS 

Part 1 General 

1.1 MEASUREMENT AND PAYMENT PROCEDURES 

.1 This work shall be incidental to Contract and will not be measured for payment. 

1.2 REFERENCE STANDARDS 

.1 Within text of each specifications section, reference may be made to reference standards. 

.2 Conform to these reference standards, in whole or in part as specifically requested in the 

Contract Documents. 

.3 If there is question as to whether any product or system is in conformance with applicable 

standards, Departmental Representative reserves right to have such products or systems 

tested to prove or disprove conformance. 

.4 Cost for such testing will be borne by Departmental Representative in event of 

conformance with Contract Documents or by Contractor in event of non-conformance. 

.5 Conform to latest date of issue of referenced standards in effect on date of submission of 

Tenders, except where specific date or issue is specifically noted. 

1.3 QUALITY 

.1 Products, materials, equipment and articles (referred to as products throughout 

specifications) incorporated in Work shall be new, not damaged or defective, and of best 

quality (compatible with specifications) for purpose intended.  If requested, furnish 

evidence as to type, source and quality of products provided. 

.2 Defective products, whenever identified prior to completion of Work, will be rejected, 

regardless of previous inspections.  Inspection does not relieve responsibility but is 

precaution against oversight or error.  Remove and replace defective products at own 

expense and be responsible for delays and expenses caused by rejection. 

.3 Should any dispute arise as to quality or fitness of products, decision rests strictly with 

Departmental Representative based upon requirements of Contract Documents. 

.4 Unless otherwise indicated in Contract Documents, maintain uniformity of manufacture for 

any particular or like item throughout building. 

1.4 AVAILABILITY 

.1 Immediately after signing the Contract, review product delivery requirements and 

anticipate foreseeable supply delays for any items.  If delays in supply of products are 

foreseeable, notify Departmental Representative of such, in order that substitutions or other 

remedial action may be authorized in ample time to prevent delay in performance of Work 

.2 In the event of failure to notify Departmental Representative at commencement of Work 

and should it subsequently appear that Work may be delayed for such reason, Departmental 

Representative reserves right to substitute more readily available products of similar 

character, at no increase in Contract Price or Contract Time. 
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1.5 STORAGE, HANDLING AND PROTECTION 

.1 Handle and store products in manner to prevent damage, adulteration, deterioration and 

soiling and in accordance with manufacturer's instructions when applicable. 

.2 Store packaged or bundled products in original and undamaged condition with 

manufacturer's seal and labels intact.  Do not remove from packaging or bundling until 

required in Work. 

.3 Store products subject to damage from weather in weatherproof enclosures. 

.4 Store cementitious products clear of earth or concrete floors, and away from walls. 

.5 Keep sand, when used for grout or mortar materials, clean and dry.  Store sand on wooden 

platforms and cover with waterproof tarpaulins during inclement weather. 

.6 Store sheet materials, lumber and miscellaneous metals on flat, solid supports and keep 

clear of ground.  Slope to shed moisture. 

.7 Store and mix paints in heated and ventilated room.  Remove oily rags and other 

combustible debris from site daily.  Take every precaution necessary to prevent 

spontaneous combustion. 

.8 Remove and replace damaged products at own expense and to satisfaction of Departmental 

Representative. 

.9 Touch-up damaged factory finished surfaces to Departmental Representative's satisfaction.  

Use touch-up materials to match original.  Do not paint over name plates. 

1.6 TRANSPORTATION 

.1 Pay costs of transportation of products required in performance of Work. 

1.7 MANUFACTURER'S INSTRUCTIONS 

.1 Unless otherwise indicated in the Contract Documents, install or erect products in 

accordance with manufacturer's instructions.  Do not rely on labels or enclosures provided 

with products.  Obtain written instructions directly from manufacturers. 

.2 Notify Departmental Representative in writing, of conflicts between Contract Documents 

and manufacturer's instructions, so that Departmental Representative may establish course 

of action. 

.3 Improper installation or erection of products, due to failure in complying with these 

requirements, authorizes Departmental Representative to require removal and re-

installation at no increase in Contract Price or Contract Time. 

1.8 QUALITY OF WORK 

.1 In accordance with Section 01 45 00 – Quality Control. 

.2 Ensure Quality of Work is of highest standard, executed by workers experienced and 

skilled in respective duties for which they are employed.  Immediately notify Departmental 

Representative if required Work is such as to make it impractical to produce required 

results. 

.3 Do not employ anyone unskilled in their required duties.  Departmental Representative 

reserves right to require dismissal from site, workers deemed incompetent or careless. 
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.4 Decisions as to standard or fitness of Quality of Work in cases of dispute rest solely with 

Departmental Representative whose decision is final. 

1.9 CO-ORDINATION 

.1 Ensure cooperation of workers in laying out Work.  Maintain efficient and continuous 

supervision. 

.2 Be responsible for coordination and placement of openings, sleeves and accessories. 

1.10 CONCEALMENT 

.1 The Departmental Representative will inspect all work prior to any concrete pours.  The 

Contractor shall notify the Departmental Representative 24 hours before any pour for 

inspection. 

1.11 REMEDIAL WORK 

.1 Perform remedial work required to repair or replace parts or portions of Work identified as 

defective or unacceptable.  Coordinate adjacent affected Work as required. 

.2 Perform remedial work by specialists familiar with materials affected.  Perform in a manner 

to neither damage nor put at risk any portion of Work. 

1.12 FASTENINGS 

.1 Provide metal fastenings and accessories in same texture, colour and finish as adjacent 

materials, unless indicated otherwise. 

.2 Prevent electrolytic action between dissimilar metals and materials. 

.3 Use non-corrosive hot dip galvanized steel fasteners and anchors for securing exterior 

work, unless stainless steel or other material is specifically requested in affected 

specification Section. 

.4 Space anchors within individual load limit or shear capacity and ensure they provide 

positive permanent anchorage.  Wood, or any other organic material plugs are not 

acceptable. 

.5 Keep exposed fastenings to a minimum, space evenly and install neatly. 

.6 Fastenings that cause spalling or cracking of material to which anchorage is made are not 

acceptable. 

1.13 PROTECTION OF WORK IN PROGRESS 

.1 Do not cut, drill or sleeve any load bearing structural member without written approval of 

Departmental Representative, unless specifically indicated. 

Part 2 Products 

.1 Materials shall be in accordance with Drawings and Specifications or as directed by the 

Departmental Representative. 
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Part 3 Execution 

.1 Work shall be in accordance with Drawings and Specifications or as directed by the 

Departmental Representative. 

 

END OF SECTION 
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01 71 00 EXAMINATION AND PREPARATION 

Part 1 General 

1.1 MEASUREMENT AND PAYMENT PROCEDURES 

.1 This work shall be incidental to Contract and will not be measured for payment. 

1.2 REFERENCES 

.1 Owner's identification of existing survey control points and property limits. 

1.3 QUALIFICATIONS OF SURVEYOR 

.1 Qualified surveyor, licensed to practise in Place of Work, acceptable to Departmental 

Representative. 

1.4 SURVEY REQUIREMENTS 

.1 The Departmental Representative shall identify the location of all work sites and the 

provision of georeferenced .DWG design files to the Contractor. 

.2 The Contractor shall be responsible for all other survey and layout work identified in the 

Contract documents and as required to complete the works including but not limited to: 

.1 Establishing lines and levels, locate and layout, by instrumentation. 

.2 Establishing manhole and other structures, invert elevations, grades, and 

locations. 

.3 Re-establishing Reference Survey Control Points that are in danger of being 

damaged or destroyed. 

.3 Survey Accuracy: 

.1 All survey work shall be tied into the existing Control Monument Network with 

grid coordinates in UTM Zone 11 NAD 83.  Departmental Representative will 

provide information on Control Points. 

.2 All traverses will be closed and balanced.  All level loops and traverses will be 

tied into the Control Monument Network. 

.3 Secondary Control Points will be tied into and relative to Control Monument 

Network.  Accuracy for Control Point surveys shall be to second order: 

.4 Horizontal shall be less than r = 5(d+0.2) where “r” is in cm and “d” is in km 

.5 Vertical shall be less than 0.008 x √k where k is distance in kilometers. 

.4 Staking accuracy shall be: 

.1 All structures shall be within 20 mm of Design elevation and horizontal 

.5 The Departmental Representative will complete quality assurance construction survey 

measurements to verify grades and alignment, interim survey re-measurements for 

excavation limits and final neat line measurements to verify payment quantities for 

completed works. 
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.6 Contractor to incorporate as-built surveys of all installed structures and final creek 

topography within the Record Drawings. 

.7 Contractor to provide a stake out report as requested by the Departmental 

Representative.  

1.5 RECORDS 

.1 Maintain a complete, accurate log of control and survey work as it progresses. 

.2 Record locations of maintained, re-routed and abandoned service lines. 

1.6 SUBMITTALS 

.1 Submit name and address of Surveyor to Departmental Representative. 

.2 On request of Departmental Representative, submit documentation to verify accuracy of 

field engineering work. 

.3 On request of Departmental Representative, submit survey data. 

.4 Submit certificate signed by surveyor certifying those elevations and locations of 

completed Work that conform to the Contract Documents. 

Part 2 Products 

.1 Not Used. 

Part 3 Execution 

3.1 CROSS SECTIONS 

.1 Cross sections will be taken at a maximum of 20 metre intervals. Additional cross 

sections will be taken where variations occur, including but not limited to: drainage 

channels, structures and/or other obstructions.  

.1 Cross section intervals will be established on OG and are to be used for the 

duration of the project. 

3.2 LAYOUT REQUIREMENTS 

Survey Layout Maximum Interval Product 

Storm Drainage, 

Subdrain, 

Watermain or 

Sanitary Sewer 

 Stakes showing locations of manholes, catch basins and 

other structures and their relevant inverts, and invert 

locations of pipe inlets and outlets, as well as stations. 

Standpipe  Stakes showing locations 

 

END OF SECTION 
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01 74 11 CLEANING 

Part 1 General 

1.1 MEASUREMENT AND PAYMENT PROCEDURES 

.1 This work shall be incidental to Contract and will not be measured for payment. 

1.2 PROJECT CLEANLINESS 

.1 Maintain Work in tidy condition, free from accumulation of waste products and debris, 

including that caused by Owner or other Contractors. 

.2 Remove waste materials from site at regularly scheduled times or dispose of as directed 

by Departmental Representative.  Do not burn waste materials on site. 

.3 Make arrangements with and obtain permits from authorities having jurisdiction for 

disposal of waste and debris. 

.4 Contractor to provide at least one on-site bear proof containers for collection of waste 

materials and debris. 

.5 Remove waste material and debris from site at end of each working day. 

.6 Dispose of waste materials and debris off site. 

.7 Store volatile waste in covered metal containers and remove from premises at end of 

each working day. 

.8 Provide adequate ventilation during use of volatile or noxious substances. 

.9 Use only cleaning materials recommended by manufacturer of surface to be cleaned, 

and as recommended by cleaning material manufacturer. 

.10 The Departmental Representative and Environmental Surveillance Officer may, at their 

total discretion, require the Contractor to suspend work activities until such a time as the 

Work Site is cleaned and debris, waste, and animal attractants are satisfactorily 

managed.  The Contractor shall do as requested at their cost and no claim for time or 

additional costs will be accepted. 

1.3 FINAL CLEANING 

.1 When Work is Substantially Performed, remove surplus products, tools, construction 

machinery and equipment not required for performance of remaining Work. 

.2 Prior to final review, remove surplus products, tools, construction machinery and 

equipment. 

.3 Remove waste products and debris including that caused by Owner or other 

Contractors. 

.4 Remove waste materials from site at regularly scheduled times or dispose of as directed 

by Departmental Representative.  Do not burn waste materials on site. 

.5 Make arrangements with and obtain permits from authorities having jurisdiction for 

disposal of waste and debris. 

.6 Inspect finishes and ensure specified workmanship and operation. 

.7 Remove dirt and other disfiguration from exterior surfaces. 
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.8 Sweep and wash clean paved areas. 

.9 Remove all construction debris and accumulated dirt from completed drainage systems; 

manholes; catch basins; and all piping. 

Part 2 Products 

.1 Not Used. 

Part 3 Execution 

.1 Not Used. 

END OF SECTION 
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01 77 00 CLOSEOUT PROCEDURES 

Part 1 General 

1.1 MEASUREMENT AND PAYMENT PROCEDURES 

.1 This work shall be incidental to Contract and will not be measured for payment. 

1.2 INSPECTION AND DECLARATION 

.1 Contractor's Inspection: Contractor and all subcontractors shall conduct an inspection of 

Work, identify deficiencies and defects, and repair as required to conform to Contract 

Documents. 

.1 Notify Departmental Representative in writing of satisfactory completion of 

Contractor's Inspection and that corrections have been made. 

.2 Request Departmental Representative's Inspection. 

.2 Departmental Representative's Inspection: Departmental Representative and Contractor 

will perform inspection of Work to identify obvious defects or deficiencies.  Contractor 

shall correct Work accordingly. 

.3 Completion: submit written certificate that following have been performed: 

.1 Work has been completed and inspected for compliance with Contract 

Documents. 

.2 Defects have been corrected and deficiencies have been completed. 

.3 Work is complete and ready for Final Inspection. 

.4 Final Inspection: when items noted above are completed, request final inspection 

of Work by Departmental Representative, and Contractor.  If Work is deemed 

incomplete by Departmental Representative, complete outstanding items and 

request re-inspection. 

Part 2 Products 

.1 Not Used. 

Part 3 Execution 

.1 Not Used. 

END OF SECTION 
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01 78 00 CLOSEOUT SUBMITTALS 

Part 1 General 

1.1 MEASUREMENT AND PAYMENT PROCEDURES 

.1 This work shall be incidental to Contract and will not be measured for payment. 

1.2 CLOSEOUT SUBMITTALS 

.1 The Contractor shall provide the following documents and information to the 

Departmental Representative prior to them being eligible for Final Completion as 

detailed in Section 01 77 00 – Closeout Procedures. 

1.3 AS-BUILTS AND SAMPLES 

.1 In addition to requirements in General Conditions, maintain at the site for Departmental 

Representative one record copy of: 

.1 Contract Drawings. 

.2 Specifications. 

.3 Addenda. 

.4 Change Orders and other modifications to the Contract. 

.5 Reviewed shop drawings, product data, and samples. 

.6 Field test records. 

.7 Inspection certificates. 

.8 Manufacturer's certificates. 

.2 Store record documents and samples in field office apart from documents used for 

construction. 

.3 Label record documents and file in accordance with Section number listings in List of 

Contents of this Project Manual.  Label each document "PROJECT RECORD" in neat, 

large, printed letters. 

.4 Maintain record documents in clean, dry and legible condition.  Do not use record 

documents for construction purposes. 

.5 Keep record documents and samples available for inspection by Departmental 

Representative. 

1.4 RECORDING ACTUAL SITE CONDITIONS 

.1 Record information on set of black line opaque Drawings and in copy of the Project 

Manual. 

.2 Record information concurrently with construction progress.  Do not conceal Work until 

required information is recorded. 

.3 Contract Drawings and shop drawings: legibly mark each item to record actual 

construction, including: 

.1 Field changes of dimension and detail. 
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.2 Changes made by change orders. 

.3 Details not on original Contract Drawings. 

.4 References to related shop drawings and modifications. 

.4 Specifications: legibly mark each item to record actual construction, including: 

.1 Changes made by Addenda and change orders. 

1.5 FINAL SURVEY 

.1 Submit final site survey certificate in accordance with Section 01 71 00 - Examination 

and Preparation, certifying that elevations and locations of completed Work are in 

conformance, or non-conformance with Contract Documents. 

1.6 WARRANTIES AND BONDS 

.1 Separate each warranty or bond with index tab sheets keyed to Table of Contents listing. 

.2 List subcontractor, supplier, and manufacturer, with name, address, and telephone 

number of responsible principal. 

.3 Obtain warranties and bonds, executed in duplicate by subcontractors, suppliers, and 

manufacturers, within ten days after completion of the applicable item of work. 

.4 Except for items put into use with Owner's permission, leave date of beginning of time 

of warranty until the Date of Substantial Performance is determined. 

.5 Verify that documents are in proper form, contain full information, and are notarized. 

.6 Co-execute submittals when required. 

.7 Retain warranties and bonds until time specified for submittal. 

Part 2 Products 

.1 Not Used. 

Part 3 Execution 

.1 Not Used. 

END OF SECTION
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02 41 99 DEMOLITION FOR MINOR WORKS 

Part 1 General  

1.1 SUMMARY 

.1 Without limiting the Works, this section incorporates: 

.1 Demolition and removal of Connaught Creek weir and associated infrastructure 

including but not limited to, sluice gate, timber, and steel sluice gate support. 

.2 Removal of existing hydroelectric intake structure grate and 400mm steel pipe, 

and the filling of the remaining structure with gravel fill and abandoning it in 

place. 

.3 Removal of the existing intake vault screen and existing raw water supply intake 

pipe, filling the vault with gravel fill, and abandoning it in place. 

.3 Removal of existing standpipes is incidental to “Unit Price Item 2 – Supply & Install 

Water Standpipe Assembly”. 

1.2 MEASUREMENT FOR PAYMENT 

.1 Demolition of the existing structures shall include all labour, material and equipment 

required to remove, load, haul and dispose of existing structures specified in the 

Contract Documents at suitable disposal facilities outside of the Park as well as all 

works to properly abandon remaining infrastructure as required. Payment will be made 

under “Lump Sum Price 2 – Weir & Intake Structure Removal” 

.2 Mobilization and Demobilization required for this Work shall be incidental to “Lump 

Sum Price Item 1 – Mobilization / Demobilization” and no separate payment will be 

made to the Contractor. 

.3 Establishment of water isolation, fish barriers, downstream fish exclusion netting, 

erosion and sediment control and any other relevant and applicable requirement for 

working in or adjacent to Connaught Creek in accordance with all applicable regulations 

and permits is incidental to the works and no further payment will be made. 

.4 Asphalt removal, excavation, backfill and surface restoration to existing conditions 

other than that required elsewhere in the Contract or under other Unit Price Items shall 

be incidental to Demolition for Minor works and no additional payment will be made. 

.5 Surface restoration and/or repair to any damaged infrastructure, other than that required 

elsewhere in the Contract or under other Unit Price Items, shall be incidental to 

Demolition for Minor works and no additional payment will be made. 

.6 Environmental mitigations required in accordance with Section 01 35 43 – 

Environmental Procedures, for the Work in this Section shall be incidental to the 

contract and no separate payment will be made to the Contractor. 

1.3 REFERENCES 

.1 Canadian Standards Association (CSA International) 

.1 CSA S350 [M1980(R1998)], Code of Practice for Safety in Demolition of 

Structures. 
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1.4 WASTE MANAGEMENT AND DISPOSAL 

.1 Separate waste materials for reuse and recycling in accordance with Section 01 35 43 – 

Environmental Procedures and Section 01 74 11 – Cleaning. 

.2 Dispose of all waste outside the Park at site obtained by the Contractor. 

1.5 SITE CONDITIONS 

.1 Not disrupt services without prior approval to proceed being granted by the 

Departmental Representative. 

Part 2 Products 

.1 Not used. 

Part 3 Execution 

3.1 PREPARATION 

.1 The Contractor shall inspect the site with Departmental Representative and verify extent 

and location of items designated for removal, disposal, alternative disposal, recycling, 

salvage and items to remain. 

.2 The Contractor shall locate and protect utilities in accordance with Section 01 14 00 -

Work Restrictions.  

.1 Preserve active utilities traversing the site in operating condition. 

.2 The Contractor shall notify and obtain approval of utility companies before 

starting demolition. 

.3 The Contractor shall disconnect, cap, plug or divert, as required, existing public 

utilities within the roadway where they interfere with the execution of the work, 

in conformity with the requirements of the authorities having jurisdiction. Mark 

the location of these and previously capped or plugged services on the site and 

indicate location (horizontal and vertical) on the record drawings. Support, shore 

up and maintain pipes and conduits encountered. 

.4 Immediately notify the Departmental Representative and utility company 

concerned in case of damage to any utility or service, designated to remain in 

place. 

.5 Immediately notify the Departmental Representative should uncharted utility or 

service be encountered, and await instruction in writing regarding remedial 

action. 

3.2 PROTECTION 

.1 The Contractor shall prevent movement, settlement, or damage to adjacent structures, 

utilities, and landscaping features to remain in place.  

.1 Provide bracing and shoring as required. 

.2 The Contractor shall keep noise, dust, and inconvenience to occupants and public to 

minimum. 
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.3 The Contractor shall provide temporary dust screens, covers, railings, supports and 

other protection as required. 

3.3 SALVAGE 

.1 Salvage items for use in accordance with the Contract documents. Remove items to be 

reused, store as directed by Departmental Representative and reinstall under the 

appropriate Section(s) of the Contract Documents. 

.2 Salvaged materials damaged during removal due to the Contracts negligence shall be 

replaced at the Contractor’s expense.  

3.4 REMOVALS 

.1 Remove items as indicated in the Contract Documents or as directed by the 

Departmental Representative. 

3.5 ABANDONMENT 

.1 Abandon items indicated in the Contract documents or as directed by the Departmental 

Representative. 

.2 Fill voids and abandoned structures with material from adjacent stockpile. 

3.6 DISPOLSAL 

.1 Manage and dispose of removed hazardous materials and items in accordance with 

Section 02 81 01. 

.2 Dispose of other materials in accordance with applicable federal and provincial acts, 

regulations, and guidelines. 

.3 Recycle other materials for which there is an approved, cost effective recycling process 

available. 

.4 Send other materials only to authorized disposal sites or facilities. 

.5 Burning, diluting, burying or mixing removed materials for purpose of disposal is 

prohibited. 

.6 Disposal of any materials in waterways, or storm or sanitary sewers is prohibited. 

 

 

END OF SECTION 
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02 81 01 HAZARDOUS MATERIAL 

Part 1 General 

1.1 MEASUREMENT AND PAYMENT PROCEDURES 

.1 This work shall be incidental to Contract and will not be measured for payment. 

1.2 REFERENCES 

.1 Export and Import of Hazardous Waste Regulations (EIHW Regulations), SOR/92-637. 

.2 National Fire Code of Canada 1995. 

.3 Transportation of Dangerous Goods Act, 1992 (TDG Act) [1992], (c. 34). 

.4 Transportation of Dangerous Goods Regulations (T-19.01-SOR/2001-286). 

1.3 DEFINITIONS 

.1 Dangerous Goods: Product, substance, or organism that is specifically listed or meets 

the hazard criteria established in Transportation of Dangerous Goods Regulations. 

.2 Hazardous Material: Product, substance, or organism that is used for its original 

purpose; and that is either dangerous goods or a material that may cause adverse impact 

to the environment or adversely affect health of persons, animals, or plant life when 

released into the environment. 

.3 Hazardous Waste: Any hazardous material that is no longer used for its original purpose 

and that is intended for recycling, treatment or disposal. 

.4 Workplace Hazardous Materials Information System (WHMIS): A Canada-wide system 

designed to give employers and workers information about hazardous materials used in 

the workplace.  Under WHMIS, information on hazardous materials is to be provided 

on container labels, material safety data sheets (MSDS), and worker education 

programs.  WHMIS is put into effect by a combination of federal and provincial laws. 

1.4 SUBMITTALS 

.1 Submit product data in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Retain current Material Safety Data Sheet (MSDS) for each hazardous material required 

on site. Submit MSDS to Departmental Representative upon request. 

1.5 STORAGE AND HANDLING 

.1 Coordinate storage of hazardous materials with Departmental Representative and abide 

by internal requirements for labelling and storage of materials and wastes. 

.2 Store and handle hazardous materials and wastes in accordance with applicable federal 

and provincial laws, regulations, codes, and guidelines. 

.3 Store and handle flammable and combustible materials in accordance with current 

National Fire Code of Canada requirements. 

.4 All explosives must be mixed outside of the Park and delivered to the site. No storage of 

explosives shall be allowed within the National Parks. 
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.5 Observe smoking regulations at all times. Smoking is prohibited in any area where 

hazardous materials are stored, used, or handled. 

.6 Abide by the following storage requirements for quantities of hazardous materials and 

wastes in excess of 5 kg for solids, and 5 litres for liquids: 

.2 Store hazardous materials and wastes in closed and sealed containers which are 

in good condition. 

.3 Label containers of hazardous materials and wastes in accordance with WHMIS. 

.4 Store hazardous materials and wastes in containers compatible with that material 

or waste. 

.5 Segregate incompatible materials and wastes. 

.6 Ensure that different hazardous materials or hazardous wastes are not mixed. 

.7 Store hazardous materials and wastes in a secure storage area with controlled 

access. 

.8 Maintain a clear egress from storage area. 

.9 Store hazardous materials and wastes in a manner and location which will 

prevent them from spilling into the environment. 

.10 Have appropriate emergency spill response equipment available near the storage 

area, including personal protective equipment. 

.11 Maintain an inventory of hazardous materials and wastes, including product 

name, quantity, and date when storage began. 

.7 Ensure personnel have been trained in accordance with Workplace Hazardous Materials 

Information System (WHMIS) requirements. 

.8 Report spills or accidents immediately to Departmental Representative. Submit a 

written spill report to Departmental Representative within 24 hours of incident. 

1.6 TRANSPORTATION 

.1 Transport hazardous materials and wastes in accordance with federal Transportation of 

Dangerous Goods Act, Transportation of Dangerous Goods Regulations, and applicable 

provincial regulations. 

.2 If exporting hazardous waste to another country, ensure compliance with federal Export 

and Import of Hazardous Waste Regulations. 

.3 If hazardous waste is generated on site: 

.1 Coordinate transportation and disposal with Departmental Representative. 

.2 Ensure compliance with applicable provincial laws and regulations for generators 

of hazardous waste. 

.3 Use only a licensed carrier authorized by provincial authorities to accept subject 

material. 

.4 Prior to shipping material, obtain written notice from intended hazardous waste 

treatment or disposal facility that it will accept material and that it is licensed to 

accept the material. 

.5 Label containers with legible, visible safety marks as prescribed by federal and 

provincial regulations. 
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.6 Ensure that only trained personnel handle, offer for transport, or transport 

dangerous goods. 

.7 Provide a photocopy of all shipping documents and waste manifests to 

Departmental Representative. 

.8 Track receipt of completed manifest from consignee after shipping dangerous 

goods. Provide a photocopy of completed manifest to Departmental 

Representative. 

.9 Report any discharge, emission, or escape of hazardous materials immediately to 

Departmental Representative and appropriate provincial authority. Take 

reasonable measures to control release. 

Part 2 Products 

2.1 MATERIALS 

.1 Only bring on site the quantity of hazardous materials required to perform Work. 

.2 Maintain MSDSs in proximity to where the materials are being used.  Communicate this 

location to personnel who may have contact with hazardous materials. 

Part 3 Execution 

3.1 DISPOSAL 

.7 Dispose of hazardous waste materials in accordance with applicable federal and 

provincial acts, regulations, and guidelines. 

.8 Recycle hazardous wastes for which there is an approved, cost effective recycling 

process available. 

.9 Send hazardous wastes only to authorized hazardous waste disposal or treatment 

facilities. 

.10 Burning, diluting, or mixing hazardous wastes for purpose of disposal is prohibited. 

.11 Disposal of hazardous materials in waterways, storm or sanitary sewers, or in municipal 

solid waste landfills is prohibited. 

 

END OF SECTION 
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31 05 10 CORRECTED DRY DENSITY FOR FILL 

Part 1 General 

1.1 SUMMARY 

.1 This Section defines correction to maximum dry density to take into account aggregate 

particles larger than 19mm. 

1.2 REFERENCES 

.1 American Society for Testing and Materials (ASTM) 

.1 ASTM C127, Standard Test Method for Density, Relative Density (Specific 

Gravity) and Absorption of Coarse Aggregate. 

.2 ASTM D698, Standard Test Methods for Laboratory Compaction Characteristics 

of Soil Using Standard Effort (12,400 ft-lbf/ft3 (600 kN-m/m3)). 

.3 ASTM D1557, Standard Test Methods for Laboratory Compaction 

Characteristics of Soil Using Modified Effort (56,000 ft-lbf/ft3 (2,700 

kN-m/m3)). 

.4 ASTM D4253, Standard Test Methods for Maximum Index Density and Unit 

Weight of Soils Using a Vibratory Table. 

1.3 DEFINITIONS 

.1 Corrected maximum dry density is defined as: 

.1 D =(D1xD2) / ((F1 x D2) + (F2 x D1)). 

.2 D = (F1 x D1) + (0.9 x D2 x F2). 

.3 Where: D = corrected maximum dry density kg/m3. 

.4 F1 = fraction (decimal) of total field sample passing 19mm sieve. 

.5 F2 = fraction (decimal) of total field sample retained on 19mm sieve (equal to 

1.00 - F1). 

.6 D1 = maximum dry density, kg/m3 of material passing 19mm sieve determined 

in accordance with Method A of ASTM D1557. 

.7 D2 = bulk density, kg/m3, of material retained on 19mm sieve, equal to 1000G 

where G is bulk specific gravity (dry basis) of material when tested to ASTM 

C127. 

.1 For free draining aggregates, determine D1 (maximum dry density) to ASTM D4253 wet 

method when directed by Departmental Representative. 

Part 2 Products 

.1 Not Used. 
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Part 3 Execution 

.1 Not Used. 

END OF SECTION
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31 37 00 RIPRAP 

Part 1 General 

1.1 REFERENCES 

.1 BC MoTI Standard Specifications for Highway Construction (latest edition). 

1.2 MEASUREMENT AND PAYMENT PROCEDURES 

.1 Payment for the supply and placement of BC MoTI Class 50 Riprap will be made under 

“Unit Price Item 1a) – Riprap – Class 50”. Material to be placed in accordance with the 

Contract Documents and to the satisfaction of the Departmental Representative.   

.2 Payment for the supply and placement of BC MoTI Class 250 Riprap will be made under 

“Unit Price Item 1b) – Riprap – Class 250”. Material to be placed in accordance with the 

Contract Documents and to the satisfaction of the Departmental Representative.   

.3 Documents and to the satisfaction of the Departmental Representative.  

.4 No overhaul will be paid for this Work. 

.5 Suitable Riprap material to be sourced from outside of the Parks and delivered to the sites 

where Riprap material is required. 

.6 Establishment of water isolation, fish barriers, downstream fish exclusion netting, erosion 

and sediment control and any other relevant and applicable requirement for working in or 

adjacent to Connaught Creek in accordance with all applicable regulations and permits is 

incidental to the works and no further payment will be made. 

.7 Excavation, preparation of Riprap base, geotextiles, and any other related materials will be 

considered incidental to the work. 

.8 Testing of Riprap is considered incidental to the Work and no additional payment will be 

made. 

.9 Mobilization and demobilization required for this Work shall be incidental to “Lump Sum 

Price Item 1 – Mobilization / Demobilization”, and no additional payment will be made.   

.10 Environmental mitigations required in accordance with Section 01 35 43 – Environmental 

Procedures, for the Work in this Section shall be incidental to the Contract and no separate 

payment will be made to the Contractor. 

1.3 WASTE MANAGEMENT AND DISPOSAL 

.1 Separate and recycle waste materials in accordance with Section 01 35 43 - Environmental 

Procedures. 

.2 Remove materials defined as hazardous or toxic and dispose of outside of the Parks. 

.3 Divert leftover geotextiles to recycling facility as approved by Departmental 

Representative. Disposal and/or recycling, including hauling, is incidental to the Work. 
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Part 2 Products 

2.1 STONE 

.1 Hard, dense with specific gravity not less than 2.60, free from seams, cracks or other 

structural defects, to meet following Class for use intended: 

.1 Only non-acid generating and non-metal leaching rock is suitable.  

.2 Stone Riprap will be supplied by the Contractor from sources outside of the 

Parks. The Contractor will be responsible for sorting of Riprap and delivering to 

the sites where Riprap is required. 

.3 Riprap for creek bank protection and channel re-establishment: 

.1 BC MoTI Class 50 Riprap 

.2 BC MoTI Class 250 Riprap 

.3 Supply rock spalls or cobbles to fill open joints. 

2.2 GEOTEXTILE FILTER 

.1 None. 

Part 3 Execution 

3.1 INSTALLATION OF RIPRAP 

.1 Ensure water isolation and Erosion and Sediment Control measures remain effective and 

only place riprap in dry conditions. 

.2 Contractor shall do the layout for placement of Riprap. 

.3 Where Riprap is to be placed on slopes, excavate trench at toe of slope to dimensions as 

indicated. 

.4 Fine grade area where Riprap is to be placed, to a uniform, even surface.  Fill depressions 

with suitable material and compact to provide firm bed. 

.5 Place Riprap (by machine or by hand) to thickness and details as indicated or as agreed to 

by the Departmental Representative. 

.6 Place stones in manner accepted by Departmental Representative to secure surface and 

create a stable mass or to match existing Streambed.  On slopes, place larger stones at 

bottom of slopes. 

.7 Hand placing Riprap: 

.1 Use larger stones for lower courses and as headers for subsequent courses. 

.2 Stagger vertical joints and fill voids with rock spalls or cobbles. 

.3 Finish surface evenly, free of large openings and neat in appearance. 

 

END OF SECTION
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33 05 15  MANHOLES AND CATCH BASIN STRUCTURES  

Part 1 General 

1.1 MEASUREMENT AND PAYMENT PROCEDURES 

.1 Supply and install of Modified Manhole structures: 

.1 The supply and installation of Modified Manhole structures will be measured for 

payment as Lump Sum.  Payment will be made under “Lump Sum Item 3 – 

Modified Manhole Structure” based on the following: 

.1 Up to 50% once all materials are supplied and stockpiled at site. 

.2 Up to 80% once all materials are installed. 

.3 Up to 100% once all site finishing and restoration is complete. 

.2 All supply, transportation, assembling, loading, hauling, unloading, stockpiling 

and protecting is considered incidental to the Work and no additional payment 

will be made.  

.3 The supply and installation of gratings and ancillary materials and hardware will 

not be measured directly for payment but shall be considered incidental “Lump 

Sum Item 3 – Modified Manhole Structure”.  Among other things, this 

includes at least the following: 

.1 Trash rack 

.2 Fish screen 

.3 Access hatch, frame, and cover 

.4 Gate valve 

.5 Ladder 

.6 Piping and connections to existing supply line including but not limited 

to drain pipe, vent pipe, and 200mm PVC raw water supply line. 

.7 Gravel bedding and backfill 

.8 All other specified details, supports, and connections. 

.2 The survey and layout of structures as per requirements identified in this Section, will 

not be measured directly for payment but shall be considered incidental to the Work. 

.3 Establishment of water isolation, fish barriers, downstream fish exclusion netting, 

erosion and sediment control and any other relevant and applicable requirement for 

working in or adjacent to Connaught Creek in accordance with all applicable regulations 

and permits is incidental to the works and no further payment will be made. 

.4 Placing Riprap for will be paid under “Unit Price Item 1 – Riprap”, in accordance 

with Section 31 37 00 – Riprap. 

.5 Mobilization and demobilization required for this Work shall be incidental to “Lump 

Sum Price Item 1 - Mobilization / Demobilization”, and no additional payment will 

be made.   

.6 Environmental mitigations required in accordance with Section 01 35 43 – 

Environmental Procedures, for the Work in this Section shall be incidental to the 

Contract and no separate payment will be made to the Contractor. 
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1.2 REFERENCES 

.1 American Society for Testing and Materials (ASTM International) 

.1 ASTM A48/A48M, Standard Specification for Gray Iron Castings. 

.2 ASTM C139, Specification for Concrete Masonry Units for Construction of 

Catch Basins and Manholes. 

.3 ASTM C478M, Specification for Precast Reinforced Concrete Manhole Sections. 

.4 ASTM C618, Standard Specification for Coal Fly Ash and Raw or Calcined 

Natural Pozzolan for Use as a Mineral Admixture in Concrete. 

.5 ASTM D698, Standard Test Methods for Laboratory Compaction Characteristics 

of Soil Using Standard Effort (12,400 ft-lbf/ft3 (600 kN-m/m3)). 

.2 Canadian General Standards Board (CGSB) 

.1 CAN/CGSB-8.1-88, Sieves, Testing, Woven Wire, Inch Series. 

.2 CAN/CGSB-8.2-M88, Sieves, Testing, Woven Wire, Metric. 

.3 Canadian Standards Association (CSA International) 

.1 CAN/CSA-A3000, Cementitious Materials Compendium.   

.2 CSA-A23.1/A23.2, Concrete Materials and Methods of Concrete 

Construction/Methods of Test for Concrete.   

.3 CSA-A165, CSA Standards on Concrete Masonry Units. 

.4 CAN/CSA-G30.18, Carbon Steel Bars for Concrete Reinforcement. 

.5 CAN/CSA-G164-M92R1998), Hot Dip Galvanizing of Irregularly Shaped 

Articles. 

.4 BC MoTI – Standard Specifications for Highway Construction Manual (latest edition) 

1.3 SUBMITTALS 

.1 Submittals in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Submit manufacturer's test data and certification in accordance with Section 01 33 00 – 

Submittal Procedures prior to beginning Work.  Include manufacturer's Drawings, 

information and shop drawings for all ancillary components. 

1.4 STAGED CONSTRUCTION 

.1 Provisions for staged construction shall be shown in the shop drawings, including any 

temporary support required, until catch basin structure is complete. 

1.5 WASTE MANAGEMENT AND DISPOSAL 

.1 Separate and recycle waste materials in accordance with Section 01 35 43 - 

Environmental Protection. 

.2 Collect and separate for disposal packaging material for recycling in accordance with 

Section 01 35 43 – Environmental Procedures. 

.3 Divert unused metal and wiring materials from landfill to metal recycling facility as 

approved by Departmental Representative, outside of the National Parks. 

.4 Unused concrete materials to be disposed of outside of the Parks. 
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Part 2 Products 

2.1 MATERIALS 

.1 20mm crush material for bedding to be supplied by the Contractor from outside the 

Park.  

.2 Suitable material for backfill to be supplied by the Contractor from outside the Park or 

produced from suitable material excavated from within the design cuts and structure 

excavations.  

.3 Concrete mixes and materials: in accordance with BC MoTI – Standard Specifications 

for Highway Construction Manual (latest edition). 

Part 3 Execution 

3.1 EXCAVATION AND BACKFILL 

.1 Install water isolation and Erosion and Sediment Control measures as approved by the 

Departmental Representative, and in accordance with all applicable permits and the 

requirements of all regulatory bodies having jurisdiction.  

.2 Excavation and backfill are incidental to the Work. 

.3 If unsuitable materials are encountered within the excavation, dispose of those materials 

as approved by the Departmental Representative, and make up the volume of backfill 

from the existing gravel stockpile adjacent to the site. 

.4 Obtain approval of Departmental Representative before installing manholes or catch 

basins. 

3.2 INSTALLATION 

.1 Ensure water isolation and Erosion and Sediment Control measures remain effective 

and only work in dry conditions. 

.1 Construct units in accordance with details indicated on the drawings, plumb and true to 

alignment and grade. 

.2 Dewater excavation to approval of Departmental Representative and remove soft and 

foreign material before placing concrete base. 

.3 Precast units: 

.1 Set precast concrete unit on 200 mm minimum of 20mm (NMS) gravel material 

compacted to 100% Standard Proctor density to ASTM D698 with the top of 

units at correct elevation. 

.2 Clean surplus mortar and joint compounds from interior surface of unit as work 

progresses. 

.3 Plug lifting holes with precast concrete plugs set in cement mortar or mastic 

compound. 

.4 Grout around pipes that lead to and from the precast units and trim the pipes flush with 

the inside surface of the precast unit. 

.5 Place concrete for bottom and bending, as per the Contract Documents. 
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.6 Install appurtenances in accordance with relevant specifications manufacturers 

requirements. 

.7 Compact backfill to 98% Standard Proctor density to ASTM D698 no sooner than seven 

(7) days after concrete placement in lifts not exceeding 300mm. 

.8 Final position and elevation of manhole lids and catch basin grates to be reviewed by 

Contractor’s Quality Control and Departmental Representative prior to acceptance. 

.9 Clean units of debris and foreign materials.  Remove fins and sharp projections.  

Prevent debris from entering system. 

 

END OF SECTION 
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33 14 16 SITE WATER UTILITY DISTRIBUTION PIPING 

Part 1 General 

1.1 SCHEDULING OF WORK 

.1 Schedule work to minimize interruptions to existing services. 

.2 Submit schedule of expected interruptions for approval by Departmental Representative. 

.3 Notify Departmental Representative a minimum of 48 hours in advance, of any interruption 

in service. 

.4 Notify Departmental Representative of any planned or accidental interruption of water 

supply to hydrants. 

1.2 MEASUREMENT AND PAYMENT PROCEDURES 

.1 Supply and installation of the water stand pipe assembly to be measured in complete units 

installed.  Unit Price Item 2 – “Supply & Install Water Standpipe Assembly”. Payment 

shall be compensation in full for excavation, supplying and installing water service pipe, 

water main connections, valves including fittings and adapters, all fittings required 

including double spigot, backfilling, concrete post support, wood post (blue) with sign, 

protective sleeve, drain rock and all other work and material required to install the 

standpipe.   

.2 All supply, assembling, loading, hauling, unloading, stockpiling and protecting is 

considered incidental to the Work and no additional payment will be made.  

.3 The supply and installation ancillary materials and appurtenances will not be measured 

directly for payment but shall be considered incidental “Unit Price Item 2 – “Supply & 

Install Water Standpipe Assembly”. Among other things, this includes at least the 

following: 

.1 Blow-off 

.2 Thrust blocks 

.3 Inlets 

.4 Valves 

.5 Camlock fittings 

.6 Piping and connections to existing mainline line 

.7 Valve boxes 

.8 All other specified details and connections between and including the 

mainline connection and the camlock fittings identified in the Drawings 

and Specifications. 

.4 Demolition and removal of existing standpipes is incidental to the works. 

.5 Supply and installation of water main in open trench shall be paid for under “Unit Price 

Item 3 – Supply & Install Water Supply Line c/w connections” per linear meter of pipe 

measured from the 50mm vent pipe to the connection to the existing raw water supply line. 

Price shall be full compensation for all work necessary for the supply and installation of 

water mains, including excavating, trenching, gravel bedding, removal of existing 
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watermain where required, pipe laying, tracer wire, bends, tees and all appurtenances, 

jointing, thrust blocking, cathodic protection, backfill, re-instatement of pavement, 

temporary connections to existing mains, testing, and flushing and no additional payment 

will be made. 

.6 The survey and layout of structures, and piping as per requirements identified in this 

Section, will not be measured directly for payment but shall be considered incidental to the 

Work. 

.7 Mobilization and demobilization required for this Work shall be incidental to “Lump Sum 

Price Item 1 - Mobilization / Demobilization”, and no additional payment will be made.   

.8 Environmental mitigations required in accordance with Section 01 35 43 – Environmental 

Procedures, for the Work in this Section shall be incidental to the Contract and no separate 

payment will be made to the Contractor. 

.9 Connection of the new passive water intake to the existing raw water supply line is 

incidental to “Lump Sum Price Item 3 – Modified Manhole Structure” and no 

additional payment will be made. 

1.3 PROTECTION 

.1 Disruption of Water Supply  

.1 Notify Departmental Representative in writing at least 48 hours prior to any 

anticipated interruptions in their water service. Where possible, schedule 

interruptions to occur in non-peak hours. 

.2 Live Valve Operation during Construction 

.1 Parks is responsible for existing live valve operation.  

.2 At no time shall the contractor be permitted to operate live valves. 

.3 Requests for valve operation will follow the notification timelines above. 

.4 It will remain the responsibility of the Contractor to ensure that valves which are 

closed for construction are kept closed and secured until Construction 

Completion Certificates are issued, except for the following construction 

activities: 

.1 Filling water mains for wet tapping of service. 

.2 Pressure and leakage testing. 

.3 Disinfection and subsequent flushing. 

.4 Other instances specifically approved by the Departmental 

Representative 

.5 To prevent backflows, not more than one existing live valve is to be operated at 

one time. 

Part 2 Products 

2.1 PIPE, JOINTS AND FITTINGS 

.1 Pipe 

.1 PVC Pipe 
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.1 Polyvinyl chloride pressure pipe to CAN3-B.137.3 (AWWA C900 

for 100 mm to 300 mm diameter pipe and AWWA C905 for 350 

mm to 1,200 mm diameter pipe), pressure class 150, cast iron 

outside diameter, designated DR 18 and colored blue. 

.1 Joints: 

.1 Polyvinyl chloride pipe joints to be bell and spigot joints with 

gaskets conforming to AWWA C111.  Mechanical and flange 

joints with gaskets conforming to AWWA C111 to be used when 

specified or approved by Departmental Representative. Denso tape 

or approved equal to be applied to all mechanical joint fittings.  

.2 Fittings: 

.1 Polyvinyl chloride fitting to CAN 3-B.137.3, pressure class 150 

with bell end joints and gaskets conforming to AWWA C111.  

.2 Cast ductile iron fitting to AWWA C110 with bell end joints with 

gaskets conforming to AWWA C111. Mechanical and flange 

joints as specified or approved by Departmental Representative, 

with gaskets conforming to AWWA C111 and ANSI 303 stainless 

steel bolts, hex head nuts and washers conforming to ASTM A-

3200. 

2.2 VALVES AND VALVE BOXES 

.1 Gate valves to be resilient seat gate valves conforming to AWWA C509 and approved for 

potable water service. 

.1 Working pressure 1034 kPa. 

.2 Iron body, double disc or solid wedge with full 360E rubber to cast iron resilient 

seat. Resilient seat to be bonded or mechanically attached to gate and valve body.     

.3 Valve interior to be epoxy coated for corrosion protection. 

.4 Non-rising stem with o-ring seals. 

.5 50 mm square operating nut. 

.6 Valves to open counter clockwise. 

.7 Exterior to be factory coated. 

.8 All exterior bolts and nuts must be T304 stainless steel. 

.9 Valves in water bypass flow meter chamber to be painted oxford blue 

.2 Cast ductile iron valve boxes to be bituminous coated three-piece screw down type, 

Norwood type B or approved equal. 

Part 3 Execution 

3.1 PREPARATION 

.1 Clean pipes, fittings, valves, hydrants, and appurtenances of accumulated debris and water 

before installation. Carefully inspect materials for defects. Remove defective materials 

form site. 
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3.2 REMOVALS 

.1 Do removals work in accordance with Section 02 41 99 Demolition for Minor Works. 

3.3 PIPE INSTALLATION 

.1 Lay pipes to manufacturer’s standard instructions and specifications.  

.2 Join pipes in accordance with manufacturer’s recommendations. Apply a minimum amount 

of pipe lubricant only to the beveled end of the pipe spigot.  

.3 Handle pipe by approved methods.  Do not use chains or cables passed through pipe bore 

so that weight of pipe bears on pipe ends.  

.4 Lay pipes on prepared bed, true to line and grade. Ensure barrel of each pipe is in contact 

with shaped bed throughout its full length. Remove and replace defective pipe. Correct pipe 

which is not in true alignment or grade or pipe which shows undue settlement after 

installation 

.5 Face bell ends of pipe upstream.  

.6 Do not exceed permissible deflection at joints or bending through length of pipe as 

recommended by pipe manufacturer.  

.7 Keep jointing materials and installed pipe free of dirt and water and other foreign materials. 

Whenever work is stopped, install a removable watertight bulkhead at open end of last pipe 

laid to prevent entry of foreign materials.  

.8 Position and join pipes with equipment and methods approved by the Departmental 

Representative. The use of excavator or backhoe buckets for pipe connection shall “NOT” 

be permitted.  

.9 Cut pipes in an approved manner as recommended by pipe manufacturer without damaging 

pipe or its coating and to leave smooth end at right angles to axis of pipe.  

.10 Align pipes carefully before jointing.  

.11 Install gaskets to manufacturer’s recommendations. Support pipes with hand slings or crane 

as required to minimize lateral pressure on gasket and maintain concentricity until gasket is 

properly positioned.  

.12 Avoid displacing gasket or contaminating with dirt or other foreign material. Gaskets so 

disturbed or contaminated shall be removed, cleaned, lubricated and replaced before 

jointing is attempted again.  

.13 Complete each joint before laying next length of pipe.  

.14 Minimize deflection after joint has been made.  

.15 Apply sufficient pressure in making joints to ensure that joint is completed to 

manufacturer’s recommendations. 

.16 Ensure completed joints are restrained by compacting bedding material alongside and over 

installed pipes or as otherwise approved by Departmental Representative  

.17 When work stoppage occurs, block pipes in an approved manner to prevent creep during 

down time.  

.18 Recheck plastic pipe joints assembled above ground after placing in trench to ensure that 

no movement of joint has taken place.  

.19 Do not lay pipe on frozen bedding. 
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.20 Protect hydrants, valves and appurtenances from freezing.  

.21 Upon completion of pipe laying and after Departmental Representative has inspected work 

in place, surround and cover pipes between joints with approved granular material placed to 

dimensions indicated or directed by Departmental Representative. 

3.4 VALVE AND FITTING INSTALLATION 

.1 Install valves, fittings, and blow-offs to manufacturer’s recommendations at locations 

indicated.  

.2 Support valves and blow-offs located in valve boxes or valve chambers by means of 

preserved wood blocks located between valve and solid ground.  

.3 All subsurface bolted connections in contact with the soil shall be stainless steel and 

wrapped in denso-tape.  

.4 All fittings that require concrete thrust blocks shall be wrapped in plastic to avoid concrete 

coming in contact with pipe or fittings 

.5 Bevel or taper ends of PVC pipe to match fittings. 

.6 Install underground post-type indicator valves as indicated. 

3.5 THRUST BLOCKS AND RESTRAINED JOINTS 

.1 Place concrete thrust blocks between valves, tees, plugs, caps, bends, changes in pipe 

diameter, reducers, hydrants and fittings and undisturbed ground. 

.2 Keep joints and couplings free of concrete. 

.3 Do not backfill over concrete within 24 hours after placing. 

3.6 PIPE SURROUND 

.1 Add per Drawings. 

3.7 BACKFILL 

.1 Place crushed rock where specified. 

.2 Backfill with native material to existing pavement subgrade. 

.3 Place road gravels and hot mix asphalt to match existing conditions while taking all 

necessary care to protect standpipe assembly. 

3.8 STANPIPE INSTALLATION 

.1 Install standpipe, valves, and fittings to manufacturer’s recommendations at locations 

indicated. 

3.9 SURFACE RESTORATION 

.1 After installing and backfilling over water mains, restore surface to original condition as 

detailed in the specifications and drawings. 

END OF SECTION



Project No.  XXXXXX 

Connaught Creek 

Weir Removal & Passive  

Water System Upgrade 

Glacier National Park 

   

Parks Canada Agency  Page 85 

 

Section 35 01 40.51 

WATERWAY MAINTENANCE DREDGING  

 

35 01 40.51 WATERWAY MAINTENANCE DREDGING 

Part 1 General 

1.1 MEASUREMENT AND PAYMENT 

.1 Measurement Procedures: 

.1 Cleaning and deepening of existing channels will be paid under “Lump Sum 

Item 4 – Remove Creek Bedload”. 

.2 The survey and layout as per requirements, will not be measured directly for 

payment but shall be considered incidental to the Work. 

.7 Mobilization and demobilization required for this Work shall be incidental to “Lump 

Sum Price Item 1 - Mobilization / Demobilization”, and no additional payment will 

be made. 

.8 Incidentally to “Lump Sum Item 4 – Remove Creek Bed” the Contractor shall 

provide a fish pass assessment as prepared by a Qualified Environmental Professional.   

.9 Establishment of water isolation, fish barriers, downstream fish exclusion netting, 

erosion and sediment control and any other relevant and applicable requirement for 

working in or adjacent to Connaught Creek in accordance with all applicable regulations 

and permits is incidental to the works and no further payment will be made. 

.10 Environmental mitigations required in accordance with Section 01 35 43 – 

Environmental Procedures, for the Work in this Section shall be incidental to the 

Contract and no separate payment will be made to the Contractor. 

1.2 DEFINITIONS 

.1 Common excavation: materials of whatever nature including dense tills, hard pan, frozen 

materials and partially cemented materials which can be ripped and excavated with heavy 

construction equipment. Removal of existing weir, passive water intake and all associated 

infrastructure is measured under Section 02 41 16.09 - Structure Demolition. 

.2 Unclassified excavation: deposits of whatever character encountered in Work. 

1.3 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Submit in accordance with Section [01 33 00- Submittal Procedures]. 

.2 Submit information as follows for channel excavation operation: 

.1 Description of processes to be implemented including, but not limited to, 

Instream Works Plan, Erosion and Sediment Control Plan, Environmental 

Protection Plan. 

.1 Detailed operating procedures for proposed excavation method. 

.2 Detailed operating procedures for proposed dewatering and water isolation 

method. 

1.4 QUALITY ASSURANCE 

.1 Regulatory Requirements: ensure Work related to dredging is performed in compliance 

with Section 01 35 43- Environmental Procedures. 
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.1 When required obtain and be responsible for all certificates, permits, and license 

necessary for performance of Work in accordance with authorities having 

jurisdiction. 

1.5 ENVIRONMENTAL PROTECTION AND REPORTING 

.1 Provide erosion and sediment control measures to prevent migration of suspended 

sediments in downstream areas and erosion of on-site soils/sediments during the execution 

of the work as per requirements of Section 01 35 43- Environmental Procedures. 

.2 The Contractor shall provide a fish passage assessment of the existing segment of 

Connaught Creek running between the new passive water intake system and the upstream 

inlet to the Connaught Creek box culvert crossing under the TCH. 

.3 The fish passage assessment that be provided in a report prepared by a Qualified 

Environmental Professional and include, among other things, at least the following: 

.1 Field review by the QEP and photos from that field review. 

.2 A professional assessment of the fish passage through the creek segment. 

.3 Identification and explanation of any barriers to fish passage. 

.4 The QEP’s seal and/or certification. 

1.6 DELIVERY, STORAGE AND HANDLING 

.1 Dispose of waste material to be outside of the Parks at and location provided by the 

Contractor. 

Part 2 Products 

2.1 MATERIALS 

.1 Not Used. 

Part 3 Execution 

3.1 EXAMINATION 

.1 Verification of Conditions: verify that conditions of substrate previously installed under 

other Sections or Contracts are acceptable for waterway channel maintenance. 

.5 Visually inspect substrate in presence of Departmental Representative. 

.6 Inform Departmental Representative of unacceptable conditions immediately 

upon discovery. 

.7 Proceed with maintenance work only after unacceptable conditions have been 

remedied and after receipt of written approval to proceed from Departmental 

Representative. 

3.2 EXCAVATION 

.1 Deepen existing channels to design lines, grades and cross sections as indicated. 
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.2 Confirm existing grades and adjust excavation quantities as necessary to produce desired 

channel configuration. 

.3 Provide and maintain means and devices for dewatering of water entering excavated areas. 

.1 Remove water as fast as it collects without interfering with execution of work as 

reviewed by Departmental Representative. 

.4 Stockpile fill material at on-site staging area as directed by Departmental Representative. 

.5 Provide adequate silt control as provided for in Section 01 35 43 - Environmental 

Procedures. 

.6 Do not place excavated materials adjacent to channel in manner that will impede flow of 

surface water from adjacent land, or cause instability of channel banks. 

.7 Upon completion of excavation, clean and trim site. 

.1 Reinstate disturbed areas immediately after completion of grading as directed by 

Departmental Representative. 

.8 Dispose of excavated materials: 

.1 Off site as directed by Departmental Representative. 

3.3 CLEANING 

.1 Progress Cleaning: clean in accordance with Section 01 74 11- Cleaning. 

.1 Leave Work area clean at end of each day. 

.2 Final Cleaning: upon completion remove surplus materials, rubbish, tools and equipment in 

accordance with Section 01 74 11- Cleaning. 

END OF SECTION 
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