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Part 1 General 

1.1 SUMMARY 

.1 Section Includes: 

.1 General requirements relating to commissioning of project's components and 

systems, specifying general requirements to PV of components, equipment, sub-

systems, systems, and integrated systems. 

.2 Acronyms: 

.1 BMM - Building Management Manual. 

.2 Cx - Commissioning. 

.3 EMCS - Energy Monitoring and Control Systems. 

.4 O M - Operation and Maintenance. 

.5 PI - Product Information. 

.6 PV - Performance Verification. 

.7 TAB - Testing, Adjusting and Balancing. 

1.2 GENERAL 

.1 Cx is a planned program of tests, procedures and checks carried out systematically on 

systems and integrated systems of the finished Project. Cx is performed after systems and 

integrated systems are completely installed, functional and Contractor's Performance 

Verification responsibilities have been completed and approved. Objectives: 

.1 Verify installed equipment, systems and integrated systems operate in accordance 

with Contract Documents and design criteria and intent. 

.2 Ensure appropriate documentation is compiled into the BMM. 

.3 Effectively train O M staff. 

.2 Contractor assists in Cx process, operating equipment and systems, troubleshooting and 

making adjustments as required. 

.1 Systems to be operated at full capacity under various modes to determine if they 

function correctly and consistently at peak efficiency. Systems to be interactively 

with each other as intended in accordance with Contract Documents and design 

criteria. 

.2 During these checks, adjustments to be made to enhance performance to meet 

environmental or user requirements. 

.3 Design Criteria: as per client's requirements or determined by designer. To meet Project 

functional and operational requirements. 

1.3 COMMISSIONING OVERVIEW 

.1 Cx to be a line item of Contractor's cost breakdown. 

.2 Cx activities supplement field quality and testing procedures described in relevant 

technical sections. 
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.3 Cx is conducted in concert with activities performed during stage of project delivery. Cx 

identifies issues in Planning and Design stages which are addressed during Construction 

and Cx stages to ensure the built facility is constructed and proven to operate 

satisfactorily under weather, environmental and occupancy conditions to meet functional 

and operational requirements. Cx activities includes transfer of critical knowledge to 

facility operational personnel. 

.4 Departmental Representative will issue Interim Acceptance Certificate when: 

.1 Completed Cx documentation has been received, reviewed for suitability and 

approved by Departmental Representative. 

.2 Equipment, components and systems have been commissioned. 

.3 O M training has been completed. 

1.4 NON-CONFORMANCE TO PERFORMANCE VERIFICATION 

REQUIREMENTS 

.1 Should equipment, system components, and associated controls be incorrectly installed or 

malfunction during Cx, correct deficiencies, re-verify equipment and components within 

the unfunctional system, including related systems as deemed required by Departmental 

Representative, to ensure effective performance. 

.2 Costs for corrective work, additional tests, inspections, to determine acceptability and 

proper performance of such items to be borne by Contractor. Above costs to be in form of 

progress payment reductions or hold-back assessments. 

1.5 PRE-CX REVIEW 

.1 Before Construction: 

.1 Review Contract Documents, confirm by writing to Departmental 

Representative. 

.1 Adequacy of provisions for Cx. 

.2 Aspects of design and installation pertinent to success of Cx. 

.2 During Construction: 

.1 Co-ordinate provision, location and installation of provisions for Cx. 

.3 Before start of Cx: 

.1 Have completed Cx Plan up-to-date. 

.2 Ensure installation of related components, equipment, sub-systems, systems is 

complete. 

.3 Fully understand Cx requirements and procedures. 

.4 Have Cx documentation shelf-ready. 

.5 Understand completely design criteria and intent and special features. 

.6 Submit complete start-up documentation to Departmental Representative. 

.7 Have Cx schedules up-to-date. 

.8 Ensure systems have been cleaned thoroughly. 

.9 Complete TAB procedures on systems, submit TAB reports to Departmental 

Representative for review and approval. 
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.10 Ensure "As-Built" system schematics are available. 

.4 Inform Departmental Representative in writing of discrepancies and deficiencies on 

finished works. 

1.6 CONFLICTS 

.1 Report conflicts between requirements of this section and other sections to Departmental 

Representative before start-up and obtain clarification. 

.2 Failure to report conflict and obtain clarification will result in application of most 

stringent requirement. 

1.7 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Submittals: in accordance with Section 01 33 00 - Submittal Procedures. 

.1 Submit no later than [4] weeks after award of Contract: 

.1 Name of Contractor's Cx agent. 

.2 Draft Cx documentation. 

.3 Preliminary Cx schedule. 

.2 Request in writing to Departmental Representative for changes to submittals and 

obtain written approval at least [8] weeks prior to start of Cx. 

.3 Submit proposed Cx procedures to Departmental Representative where not 

specified and obtain written approval at least [8] weeks prior to start of Cx. 

.4 Provide additional documentation relating to Cx process required by 

Departmental Representative. 

1.8 COMMISSIONING DOCUMENTATION 

.1 Refer to Section 01 91 33 - Commissioning (Cx) Forms: Installation Check Lists and 

Product Information (PI) / Performance Verification (PV) Forms for requirements and 

instructions for use. 

.2 Departmental Representative to review and approve Cx documentation. 

.3 Provide completed and approved Cx documentation to Departmental Representative. 

1.9 COMMISSIONING SCHEDULE 

.1 Provide detailed Cx schedule as part of construction schedule  

.2 Provide adequate time for Cx activities prescribed in technical sections and 

commissioning sections including: 

.1 Approval of Cx reports. 

.2 Verification of reported results. 

.3 Repairs, retesting, re-commissioning, re-verification. 

.4 Training. 

1.10 COMMISSIONING MEETINGS 

.1 Convene Cx meetings following project meetings 

.2 Purpose: to resolve issues, monitor progress, identify deficiencies, relating to Cx. 
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.3 Continue Cx meetings on regular basis until commissioning deliverables have been 

addressed. 

.4 Thereafter Cx meetings to be held until project completion and as required during 

equipment start-up and functional testing period. 

.5 Meeting will be chaired by Departmental Representative, who will record and distribute 

minutes. 

.6 Ensure subcontractors and relevant manufacturer representatives are present and 

subsequent Cx meetings and as required. 

1.11 STARTING AND TESTING 

.1 Contractor assumes liabilities and costs for inspections. Including disassembly and re-

assembly after approval, starting, testing and adjusting, including supply of testing 

equipment. 

1.12 WITNESSING OF STARTING AND TESTING 

.1 Provide [14] days notice prior to commencement. 

.2 Departmental Representative to witness of start-up and testing. 

.3 Contractor's Cx Agent to be present at tests performed and documented by sub-trades, 

suppliers and equipment manufacturers. 

1.13 MANUFACTURER'S INVOLVEMENT 

.1 Factory testing: manufacturer to: 

.1 Coordinate time and location of testing. 

.2 Provide testing documentation for approval by Departmental Representative. 

.3 Arrange for Departmental Representative to witness tests. 

.4 Obtain written approval of test results and documentation from Departmental 

Representative before delivery to site. 

.2 Obtain manufacturers installation, start-up and operations instructions prior to start-up of 

components, equipment and systems and review with Departmental Representative 

.1 Compare completed installation with manufacturer's published data, record 

discrepancies, and review with manufacturer. 

.2 Modify procedures detrimental to equipment performance and review same with 

manufacturer before start-up. 

.3 Integrity of warranties: 

.1 Use manufacturer's trained start-up personnel where specified elsewhere in other 

divisions or required to maintain integrity of warranty. 

.2 Verify with manufacturer that testing as specified will not void warranties. 

.4 Qualifications of manufacturer's personnel: 

.1 Experienced in design, installation and operation of equipment and systems. 

.2 Ability to interpret test results accurately. 

.3 To report results in clear, concise, logical manner. 
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1.14 PROCEDURES 

.1 Verify that equipment and systems are complete, clean, and operating in normal and safe 

manner prior to conducting start-up, testing and Cx. 

.2 Conduct start-up and testing in following distinct phases: 

.1 Included in delivery and installation: 

.1 Verification of conformity to specification, approved shop drawings and 

completion of PI report forms. 

.2 Visual inspection of quality of installation. 

.2 Start-up: follow accepted start-up procedures. 

.3 Operational testing: document equipment performance. 

.4 System PV: include repetition of tests after correcting deficiencies. 

.5 Post-substantial performance verification: to include fine-tuning. 

.3 Correct deficiencies and obtain approval from Departmental Representative after distinct 

phases have been completed and before commencing next phase. 

.4 Document require tests on approved PV forms. 

.5 Failure to follow accepted start-up procedures will result in re-evaluation of equipment 

by an independent testing agency selected by Departmental Representative. If results 

reveal that equipment start-up was not in accordance with requirements, and resulted in 

damage to equipment, implement following: 

.1 Minor equipment/systems: implement corrective measures approved by 

Departmental Representative. 

.2 Major equipment/systems: if evaluation report concludes that damage is minor, 

implement corrective measures approved by Departmental Representative. 

.3 If evaluation report concludes that major damage has occurred, Departmental 

Representative shall reject equipment. 

.1 Rejected equipment to be remove from site and replace with new. 

.2 Subject new equipment/systems to specified start-up procedures. 

1.15 START-UP DOCUMENTATION 

.1 Assemble start-up documentation and submit to Departmental Representative for 

approval before commencement of commissioning. 

.2 Start-up documentation to include: 

.1 Factory and on-site test certificates for specified equipment. 

.2 Pre-start-up inspection reports. 

.3 Signed installation/start-up check lists. 

.4 Start-up reports, 

.5 Step-by-step description of complete start-up procedures, to permit Departmental 

Representative to repeat start-up at any time. 
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1.16 OPERATION AND MAINTENANCE OF EQUIPMENT AND SYSTEMS 

.1 After start-up, operate and maintain equipment and systems as directed by 

equipment/system manufacturer. 

.2 Operate and maintain systems for length of time required for commissioning to be 

completed. 

.3 After completion of commissioning, operate and maintain systems until issuance of 

certificate of interim acceptance. 

1.17 TEST RESULTS 

.1 If start-up, testing and/or PV produce unacceptable results, repair, replace or repeat 

specified starting and/or PV procedures until acceptable results are achieved. 

.2 Provide manpower and materials, assume costs for re-commissioning. 

1.18 START OF COMMISSIONING 

.1 Notify Departmental Representative at least [21] days prior to start of Cx. 

1.19 INSTRUMENTS / EQUIPMENT 

.1 Submit to Departmental Representative for review and approval: 

.1 Complete list of instruments proposed to be used. 

.2 Listed data including, serial number, current calibration certificate, calibration 

date, calibration expiry date and calibration accuracy. 

.2 Provide the following equipment as required: 

.1 2-way radios. 

.2 Ladders. 

.3 Equipment as required to complete work. 

1.20 COMMISSIONING PERFORMANCE VERIFICATION 

.1 Carry out Cx: 

.1 Under actual operating conditions, over entire operating range, in all modes. 

.2 On independent systems and interacting systems. 

.2 Cx procedures to be repeatable and reported results are to be verifiable. 

.3 Follow equipment manufacturer's operating instructions. 

.4 EMCS trending to be available as supporting documentation for performance 

verification. 

1.21 WITNESSING COMMISSIONING 

.1 Departmental Representative to witness activities and verify results. 

1.22 REPEAT VERIFICATIONS 

.1 Assume costs incurred by Departmental Representative for third and subsequent 

verifications where: 
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.1 Verification of reported results fail to receive Departmental Representative's 

approval. 

.2 Repetition of second verification again fails to receive approval. 

.3 Departmental Representative deems Contractor's request for second verification 

was premature. 

1.23 SUNDRY CHECKS AND ADJUSTMENTS 

.1 Make adjustments and changes which become apparent as Cx proceeds. 

.2 Perform static and operational checks as applicable and as required. 

1.24 DEFICIENCIES, FAULTS, DEFECTS 

.1 Correct deficiencies found during start-up and Cx to satisfaction of Departmental 

Representative. 

.2 Report problems, faults or defects affecting Cx to Departmental Representative in 

writing. Stop Cx until problems are rectified. Proceed with written approval from 

Departmental Representative. 

1.25 COMPLETION OF COMMISSIONING 

.1 Upon completion of Cx leave systems in normal operating mode. 

.2 Cx to be considered complete when contract Cx deliverables have been submitted and 

accepted by Departmental Representative. 

1.26 ACTIVITIES UPON COMPLETION OF COMMISSIONING 

.1 When changes are made to baseline components or system settings established during Cx 

process, provide updated Cx form for affected item. 

1.27 OWNER'S PERFORMANCE TESTING 

.1 Performance testing of equipment or system by Departmental Representative will not 

relieve Contractor from compliance with specified start-up and testing procedures. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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