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1.

Documents Required

Site Conditions

Work Schedule And
Completion Dates

-1

Maintain at Jjob site, one copy each of
following:

1 Contract drawings

.2 Specifications

.3 Addenda

.4 Reviewed shop drawings/submissions

.5 Change orders

.6 Other modifications to Contract

-7 Field test reports

.8 Copy of approved work schedule

-9 Manufacturer®s installation and
application instructions

Records of existing structures and

geotechnical reports may be available for
inspection at the offices of Public Works
and Government Services Canada, 1713 Bedford
Row, Halifax, N.S. This material 1i1s not
necessarily up to date and is for
information purposes only. 1t should be
complemented by site visits and consultation
with appropriate expertise.

Prepare and submit to the Departmental
Representative within 5 days of notification
of Contract award, one copy of the
construction schedule in the form of a bar
chart showing the dates for commencement and
completion of each major activity of the
work, i@ncluding the work of subcontractors;
dates for submissions, review and return of

shop drawings, etc.; the dates of
Substantial and Final Completion; and
intended man hours of labour and equipment
for each major 1item of work. IT the

schedule as submitted i1s unacceptable iIn any
way, submit without delay a revised schedule
satisfactory to the Departmental
Representative.

The Departmental Representative is to notify
the Contractor in writing of acceptance of
the Construction Schedule. Comply with the
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.3
4
Measurement
Responsibilities 1
Contractor®"s Use
of Site 1
2
.3
4

Construction Schedule at all times. If, for
any reason, the Construction Schedule is not
followed, immediately notify the
Departmental Representative of the change
and submit a revised schedule for
acceptance. Upon written acceptance by the
Departmental Representative, this schedule
will become the Construction Schedule.

Whenever required, give TfTurther written

particulars concerning this schedule. The
submission to and acceptance by the
Departmental Representative of the

Contractor®s Construction Schedule or the
furnishing of details and particulars
thereto will not relieve the Contractor of
any duties and responsibilities under the
Contract.

Prepare and submit a Sequencing Plan to the
Departmental Representative within 5 days of
notification of Contract award. The
Sequencing Plan will 1i1nclude provisions to
maintain public access to the Ferry Terminal
and vehicle [loading ramp throughout the
construction project.

Notify Departmental Representative
sufficiently in advance of operations to
permit required measurements Tfor payment
purposes.

Contractor must maintain access to the Ferry
Terminal Building at all times.

Co-operate with users of existing
facilities.

Should iInterference®"s occur, take directions
from Departmental Representative.

Do not unreasonably encumber site with
materials or equipment.
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6.

Codes and

Standards

Move stored products or equipment which
interfere with operations of Departmental
Representative or other Contractors.

Obtain and pay for use of additional storage
or work areas needed for operations.

Comply with all regulations and authorities
having jurisdiction over the work, whether
on land or on water.

Ensure no damage occurs to existing
structures as a result of operations. Any
said damage will be repaired at Contractor®s
expense.

Provide temporary barriers and warning signs
in location where work is adjacent to areas
used by public.

Perform work in accordance with National
Building Code of Canada (NBC) and any other
code of provincial or local application
provided that iIn any case of conflict or
discrepancy, the more stringent requirements
will apply.

Meet or exceed requirements of specified
standards, codes and referenced documents.
When a standard or code 1s outdated, the
latest edition will supersede the referenced
date.

Observe and enforce construction safety
measures by Canadian Construction Safety
Code and Construction Safety Code of Nova
Scotia. In the event of conflict between
any provisions of above authorities the most
stringent provision will apply.
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7. Project Meetings 1

8. Setting Out of

Work 1

.2

-3

.4

9. Existing Services 1

Departmental Representative will arrange
project meetings and assume responsibility
for setting times and recording and
distributing minutes.

Do all detail surveys necessary for the
work, including Qlocating and maintaining
working points, and establishing lines and
elevations. Perform all layout work, and
carefully preserve benchmarks, reference
points and stakes.

Provide such masts, scaffolds, batter
boards, lines, straight edges, templates and
other devices as may be necessary to
facilitate layout, construction and
inspection of the work. Whenever necessary,
suspend work for such reasonable time as may
be necessary to permit the Departmental
Representative to check or 1i1nspect any
portion of the Work. The Contractor will
not be allowed any extra compensation or
time  for completion because of this
suspension of work.

Elevations for the various grades and
features of the specified works to be
referenced and properly related to a
benchmark, which will be approved by the
Departmental Representative.

Verify all grades, lines, levels, and
dimensions shown on the drawings and report
any errors or inconsistencies to the
Departmental Representative before
commencing work. Provide and maintain well-
buirlt batterboards at all points to
facilitate the progress of the work.
Establish all other grades, lines, levels
required to facilitate the work.

Where  work involves breaking into or
connecting to existing services, carry out
work at times directed by governing
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10.

Contract Documents

-1

authorities, with minimum of disturbance to
pedestrian and vehicular traffic.

Before commencing work, establish Ilocation
and extent of service lines in area of work
and notify Departmental Representative of
findings.

Submit schedule to and obtain acceptance
from Departmental Representative for any
shut-down or closure of active service or
facility. Adhere to approved schedule and
provide notice to affected parties.

Where unknown services are encountered,
immediately advise Departmental
Representative and confirm findings in
writing.

Contract Drawings:

.1 The drawings for the Work consist of
all drawings listed in these "Plans And
Specifications”™ and any additional
drawings issued at a later date by the
Departmental Representative.

.2 Departmental Representative may furnish
additional drawings to assist In proper
execution of work. These drawings will
be issued for clarification only. Such
drawings will have same meaning and
intent as if they were included with
plans referred to in Contract
Documents.

.3 The drawings indicate the extent and
general dimensions of the work. Make
all necessary measurements to ensure
that the result of the work 1iIs 1n
accordance with the intent.

-4 Verify all existing conditions in field
prior to proceeding with work.
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.1 The general requirements and technical
specifications are written solely for
the General Contractor. They are
organized into the NMS format of
separate divisions and sections.

.2 Specification language is of the "Short
Form type® for example, where the word
"provide" occurs, interpret it to mean
"the Contractor shall furnish all
labour, material and equipment
necessary to complete the work™.

.3 This Specification and accompanying
drawings are intended to describe and
provide for a Tfinished project. They
are intended to be complementary, and
what i1s called for by either will be as
binding as i1f called for by both. The
Contractor shall understand that the
work herein described will be complete
in every detail, notwithstanding that
every 1item necessarily involved is not
particularly mentioned, and Contractor
will be held to provide all labour,
materials and equipment necessary for
the entire completion of the work and
will not avail themself of any errors

Apply for, obtain and pay for all necessary
permits, approvals and other authorizations

Comply with all by-laws, ordinances and
regulations of all authorities having

.2 Contract Specifications:
Oor omissions.
11. Permits and
Regulations -1

required for the work.

.2
jurisdiction.

-3

Pay for any Municipal permits, per General
Conditions as stated in the contract.
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12.

13.

14.

Cutting, Fitting

and Patching

Record of
Construction

Payment

Execute cutting (including excavation),
fitting and patching required to make work
fit properly.

Make cuts with clean, true, smooth edges.
Make patches inconspicuous in final
assembly.

Where new work connects with existing and
where existing work 1is altered, cut, patch
and make good to match existing work.

Obtain Departmental Representative®s
approval before cutting, boring or sleeving,
or excavating adjacent to load-bearing
members.

As  work progresses, maintain accurate
records to show all deviations from the
contract drawings, with particular reference
to work which will be concealed. Prior to
the 1i1nspection of the work for the issuance
of the Final Certificate of Completion,
provide the Departmental Representative with
one set of white prints of the drawings with
all deviations shown neatly thereon.

Provide ™"as buillt" cross sections of any
excavation, dredging or fill work.

Payment for all work under this contract to
be according to the Contract.

No separate payment will be made for work
specified under any sections of
Specification under Division 01l. The cost of
this work i1s to be considered as overhead
and to be included in the lump sum of the
Contract.
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.3
15. Site Examination |
.2
16. Maintenance of
Shipping -1
17. Cooperation &
Assistance to
Departmental
Representative 1
.2
18. Datum |

Dimensional changes as directed by the
Departmental Representative to suit existing
conditions, but not resulting in additional
work or materials, will not be considered as
extra to the Contract.

All parties tendering should visit the site
of the work prior to submission of tenders
and make themselves thoroughly acquainted
with site conditions, conditions of existing
objects to be removed, tides, degree of
exposure and all 1i1nformation necessary for
the proper carrying out of the work covered
by the drawings and this Specification.
Submission of Tender will be deemed that
Contractor is conversant with site
conditions.

The Departmental Representative will give no
consideration whatsoever to any claim by the
Contractor resulting from TfTailure to have
made all the necessary Iinvestigations prior
to tendering.

Liaise with the [local port officials to
coordinate activities such that any
interference i1s minimized.

Co-operate with Departmental Representative
on inspection of work.

Provide assistance when requested.

The datum referred to iIn this Specification
is Chart Datum. Chart Datum is, by
International Agreement a plane below which
the tide will seldom fTall. The Canadian
Hydrographic Service has adopted the plane
of the lowest normal tide (L.N.T.) as Chart
Datum. As the rise, fall, and range of tides
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19. Contractor’s

Representative 1

20. \Workers 1
Compensation

.2

21. Laws, Standards
Taxes and Fees 1

22. Protection and
Repair -1

varies daily, the Canadian Tide and Current
Tables, as issued by the Canadian
Hydrographic Service, should be consulted
for tidal predictions and other tidal
information relating to the work.

Continuously maintain on the site an
authorized representative to whom
communication may be addressed and who will
be competent to speak for the Contractor in
discussing work methods.

Contractor and all sub-contractors must be
registered under the Workers Compensation
Act and provide evidence of good standing.

At completion of Contract and before final
payment i1s made, the Contractor will present
to the Departmental Representative a Letter
of Certification from the Workers
Compensation Board, showing that all
required assessments are paid In connection
with all trades.

Comply with all laws and standards governing
all or any part of the work, pay all
applicable taxes and pay for all permits and
certificates required 1iIn respect of the
execution of the work. Where variances
exist between the requirements of agencies
governing all or any part of the work, the
most vrestrictive will govern, but 1iIn no
instance will the standards established by
the drawings and this Specification, which
exceed such requirements, be reduced.

Repair any damage resulting from operations
under this contract.
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23.

24.

25.

26.

27 .

Location of
Equipment and

Fixtures

Inspection and
Testing

Disposal of
Debris

Existing Soils
Conditions

Relics And
Antiquities

Location of equipment, Tfixtures or any
appurtenances indicated are to be considered
approximate.

The Departmental Representative may employ
an Inspector and/or Testing Company to
ensure work conforms with contract.

Debris, including construction materials not
incorporated in the work, oil products and
containers, and other materials of this
nature will be disposed of 1In suitable
locations off the site. This iIncludes costs
of disposing of contaminated materials such
as creosote treated timber. Disposal i1s the
responsibility of the Contractor.

Material from the work will not be permitted
to go adrift or otherwise become a menace to
navigation.

Any information pertaining to soils and all
boreholes logs are  furnished by the
Departmental Representative as a matter of
general information only and borehole
descriptions or logs are not to Dbe
interpreted as descriptive of conditions at
locations other than those described by the
boreholes themselves.

Protect relics, antiquities, items of
historical or scientific 1interest such as
cornerstones and contents, commemorative

plagues, inscribed tablets, and similar
objects found during course of work.

Give immediate notice to Departmental
Representative and await written
instructions before proceeding with work in
this area.
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-3 Relics, antiquities and items of historical
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1. Requirements of
Regulatory
Agencies 1
2. Measurement
for Payment 1
3. Equipment -1
.2
-3
.4
4. Installation 1

Prior to use, have weigh scales certified as
meeting requirements of Statutes of Canada,
Chapter 36, Weights and Measures Act, 1971
and subsequent amendments. Display
certificate In a prominent position. No
payment will be made for materials weighed on
non-certified scales.

Supply, installation, inspection,
certification, maintenance and removal of
scales to be considered iIncidental to the
work.

Weigh Scales: of sufficient capacity to
weigh loaded vehicles In a single operation.

Scale House:

.1 To enclose mass indicator and in which
Departmental Representative®s
representative can perform work and
maintain records.

.2 To be weatherproof and have minimum 750
Ix of i1llumination, one sliding window
facing scale platform, one other window
for cross ventilation, shelf desk at
least 0.6 x 1.8 m, and heat to maintain
inside temperature at 20°C. Entrance
door not to face onto scale platform.

Provide sufficient number of approved weigh
tickets, i1n triplicate, with consecutive
serial numbers.

Existing commercial scales may be utilized if
available.

Provide, install and maintain scales and
scale house convenient to project site at
location approved by Departmental
Representative. Ramps to be level for one
truck length each side of scale.
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5.

Maintenance

Remove ramps, scales and scale house when no

longer required.

Maintain scale platform and scale mechanism
clean and free from gravel, asphalt, snow,
ice, and debris.

Maintain approach ramps in good condition
free from sags and ruts.

Have scales retested and recertified if
requested by Departmental Representative.

Level approach and exit ramps and regrade to
approval of Department Representative.




Public Works and Government Services Canada Section 01 29 00
Marshalling Yard Asphalt Pavement Reconstruction

Digby Ferry Terminal
Digby, Nova Scotia
Project No. R.094015.001
Project Particulars and Measurement Page 1

PROJECT PARTICULARS

1.

Description

of Work

This project is to reconstruct the asphalt
pavement of the Marshalling Yards at the
Digby Ferry Terminal complete with a
reconstruction of the storm water management
system.

The work of this contract includes the
provision of all materials, labour,
equipment, and ancillaries, all as necessary
for the completion of the work as indicated
on the drawings and as described 1iIn the
specifications and notes. Work on this
project consists generally of, but not
limited to, the following:

1 Supply, install, and remove all
environmental protection measures
required, such as silt fences,

diversion ditches and check dams.

.2 Mill existing asphalt and removal of
granulars as indicated.

.3 Supply and placement of new granular
materials 1including site grading as
indicated.

-4 Removal of existing, supply, and
install new storm structures, culverts,
and piping as shown on the drawings,
including provisions to install piping
underneath the existing concrete
retaining wall, and through the
concrete cassion. Caisson will most
likely require repairs/gasket.

.5 Shoring and protection of concrete

retaining walls while installing
culverts.
.6 Install cast-in-place concrete pads as

shown on the drawings.

-7 Remove, supply and 1install guardrail
and all associated accessories as
indicated on drawings.

.8 Supply, placing and compacting asphalt
as shown on drawings.

-9 Supply and install new permanent
pavement markings.
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PROJECT MEASUREMENT

1.

2.

General

Measurement
For Payment

10. Supply all necessary temporary road
signs and traffic control.

11. Grub and reinstate/re-shape existing
drainage swale/ditch, taking utmost
care to not iImpact the existing back
slope and electrical services.

12. Testing & Quality Control of all
materials, including but not limited
to, concrete, asphalt, granular
materials, etc.

13. All other labour, materials and work
necessary to complete the project to
the Departmental Representative®s Tull
satisfaction.

The unit and lump sum prices for all items
herein shall be full compensation for the
work of the Item and shall include the cost
of furnishing all labour, materials, tools,
construction utilities and equipment
necessary to complete the work in accordance
with the Contract, Drawings and
Specifications, and shall cover all costs of
surety, management, supervision, labour,
materials, plant and services, security
provisions, and all operations and
allowances customary and necessary to
complete each 1i1tem and the Contract as a
whole notwithstanding the fact that not
every such necessary operation iIs mentioned
or included specifically for measurement.

LUMP SUM ITEMS: The following i1tems are to
be measured separately for costing purposes,
then combined and submitted as one 1i1tem
under Lump  Sum items in the tender
Documents:

Division 1
Mobilization/Demobilization: All costs

associated with mobilization and
demobilization will be measure for payment
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as a Lump Sum. 50% of the Lump Sum Contract
Price for mobilization and Demobilization to
be paid when mobilization to site 1is
complete. The remainder of the Lump Sum
Price for mobilization and demobilization to
be paid when work 1i1s complete and all
materials, equipment, buildings, offices,
and other facilities have been removed from
site and site 1s cleaned and left 1in
condition to the satisfaction of the
departmental representative and all other
Agencies having Jurisdiction.

Departmental Representative®s Site Office:
All  work associated with the supply,
maintenance, and removal from site of the
Departmental Representative®s site office
per Section 01 51 00 of the Specification
will constitute a lump sum for measurement
purposes.

Environmental Procedures: All work
associated with the supply, maintenance, and
removal of environmental protection measures
are to be measured for payment by the HRump
sum. This 1tem 1includes all environmental
protection, sedimentation and erosion
control measures required to complete the
project, such as, but not [limited to,
diversion ditching, silt fences, temporary
ground covers and rock flow checks in
accordance with the project specifications.

Traffic Regulation: All work associated with
the Supply, operation, and maintenance of
traffic control, including, but not limited
to, temporary barriers, bi-lingual
construction sighage and notices for
duration of project.

Testing & Quality Control: Testing & Quality
Control of all materials, including but not
limited to, concrete, asphalt, granular
materials, compaction, etc.
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Weigh Scales: Supply, installation,
maintenance and removal of weigh scales will
be measured for payment by the lump sum.

Division 31

Sitework, Demolition, and Removals:
Sitework, demolition, and removals will be
considered incidental to other unit i1tems.

Excavation and Backfilling: Excavation and
backfilling will be measured for payment by
the lump sum.

Rip Rap: Removal, Salvage, Re-instatement of
existing Rip Rap, and 1installation of
additional rip rap as required, will be
measured for payment by place measure lump
sum.

Division 32

Pavement Markings: Measurement for payment
to re-instate pavement markings, iIncluding
reflective glass beads, shall be measured
for payment by BQump sum. Will include
centerlines to match existing layout
(marshland vyard Qlanes), as well as all
intersections, arrows, delineations, special
markings and temporary markings, etc.

UNIT PRICE ITEMS: The following items
outline the unit of measurement for unit
price 1items as indicated 1in the tender
documents:

Division 03

Concrete: Cast-in-place reinforced concrete
as required to install the concrete jack
pads will be measured for payment by the
square meter.
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Division 32

Asphalt Milling & Removals For
Rehabilitation Treatment #1: pulverization
of existing asphalt, including cold

planning, cutting, Jloading, and disposal,
will be measured for payment by the square
meter.

Asphalt Milling & Removals For
Rehabilitation Treatment #2: pulverization
of existing asphalt and removal of
underlying Qlayer of granular materials,
including cold planning, cutting, loading,
and disposal, will be measured for payment
by the square meter.

Granular Base: Supply and installation of
granular base (Type 1 aggregate), including
compaction, will be measured for payment by
the tonne.

Granular Sub-Base: Supply and installation
of granular sub-base (Type 2 aggregate),
including compaction, will be measured for
payment by the tonne.

Hot Mix Asphalt Paving (Type BHF): Supply
and placement of hot mix asphalt paving will
be measured for payment by the square meter.

Hot Mix Asphalt Paving (Type DHF): Supply
and placement of hot mix asphalt paving will
be measured for payment by the square meter.

Division 33

Pipe Culverts (Various Sizes): Supply and
installation of storm sewer piping including
excavation and backfilling will be measured
for payment by the linear meter for each
size and type of culvert as outlined In the
project bid form.

Payment for this item includes:
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-1

o bhw

Supply and placement of bedding,
clearstone, Tfilter fabric, and Back-
fill material, and disposal of all old
fill and culvert material, as well as
any extra excavated material required
to install new culvert.

Supply and placement of new culvert,
including all work associated with
exiting through and repairing the
concrete caisson wall at CB 2.m

Sediment Control Fence.

Straw Bale Flow Checks.

All other costs not included with other
units i1n this contract.

Temporary Water Control Works, in
accordance with the latest edition Nova
Scotia Department of Transportation
and Infrastructure Renewal (NSTIR)
Standard Specification, Highway
Construction & Maintenance (current
edition).This includes pumps, sandbags,
dewatering, temporary culverts, etc.

Precast Concrete Catch Basins: Supply and

installation of precast concrete catch
basins will be measured for payment per

each.

Payment for this item includes:

-1

Supply and placement of bedding,
clearstone, fTilter fabric, and Back-
fill material, and disposal of all old
fill and culvert material, as well as
any extra excavated material required
to install new culvert.

Supply and placement of new catch
basin.

Sediment Control Fence.

All other costs not included with other
units In this contract.
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1. General 1 Submit to Departmental Representative, for
review, shop drawings, product data, samples
and other information specified.

2 Until submission is reviewed, work involving
relevant product may not proceed.

2. Shop Drawings -1 Drawings to be originals prepared by
Contractor, Subcontractor, Supplier or
Distributor, which 1llustrate appropriate
portion of work; showing fabrication,

layout, setting or erection details as
specified in appropriate Sections.

.2 Identify details by reference to sheet and
detail numbers shown on Contract Drawings.

.3 Maximum sheet size 860 X 1120 mm.

.4 Reproductions for submissions: opaque diazo
prints.

3. Product Data 1 Certain Specification Sections specify that
manufacturer®s standard schematic drawings,
catalogue sheets, diagrams schedules,
performance charts, i1llustrations and other
standard descriptive data will be accepted
in lieu of shop drawings.

4. Samples -1 Submit samples 1In sizes and quantities
specified.

.2 Construct field samples and mock-ups at
locations acceptable to Departmental
Representative.

.3 Accepted samples will become standards of
workmanship and material against which,
installed work will be checked on project.

5. Miscellaneous Data .1 Provide certificates, methodologies, designs
and test results as required.
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6.

7.

Coordination of
Submissions

Submission
Requirements

Review shop drawings, product data, samples
and miscellaneous data prior to submission.

Verifty:

-1 Field Measurements.

.2 Field Construction Criteria.

.3 Catalogue numbers and similar data.

Coordinate each submission with requirements
of work and Contract documents. Individual
submissions will not be reviewed until all
related information is available.

Contractor"s responsibility for errors and
omissions iIn submission is not relieved by
Departmental Representative®s review of
submissions.

Contractor™s responsibility for deviations
in submission from requirements in Contract
documents i1s not relieved by Departmental
Representative®s review of submission,
unless Departmental Representative (gives
written acceptance of specified deviations.

Notify Departmental Representative, in
writing at time of submission, of deviations
from requirements of Contract documents
stating reasons for deviations.

After Departmental Representative®s review,
distribute copies.

Schedule submissions at least 14 days before
dates reviewed submissions will be needed.

Submit number of copies of shop drawings,
product data which Contractor requires for
distribution, plus 2 copies which will be
retained by Departmental Representative.
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.3 Accompany submissions with transmittal
letter, in duplicate, containing:

1 Date

2 Project title and number.

-3 Contractor®™s name and address.

-4 Identification and quantity of each
shop drawing, product data and sample
submitted.

-5 Other pertinent data.

-4 Submissions shall include:

1 Date and revision dates.

.2 Project title and number.

-3 Name and address of:

1 Contractor

.2 Sub-Contractor

.3 Supplier

-4 Manufacturer

.5 Separate detailer when pertinent

-4 Identification of product or material.

-5 Relation to adjacent structure or
materials.

.6 Field dimensions, clearly identified as
such.

-7 Specification Section Number.

.8 Applicable standards, such as CSA or
CGSB numbers.

-9 Contractor”s stamp, initialled or
signed, certifying review of
submission, verification of Tield
measurements and compliance with
Contract documents.

8. Shop Drawings
Review 1 The review of shop drawings by Public Works

and Government Services Canada or 1its
authorized consultant 1i1s for the sole
purpose of ascertaining conformance with the
general concept. This review shall not mean
that Public Works and Government Services

Canada approves the detail design inherent
in the shop drawings, responsibility for
which shall remain with the Contractor

submitting same, and such review shall not
relieve the Contractor of responsibility for
errors or omissions In the shop drawings or
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9. Other Reviews

-1

of responsibility for meeting all
requirements of the construction and
contract documents. Without restricting the
generality of the foregoing, the Contractor
is responsible for dimensions to be
confirmed and correlated at the job site,
for i1nformation that pertains solely to
fabrication processes or to techniques of
construction and installation and for
coordination of the work of all sub-trades.

As for shop drawings above, other reviews

are for the sole purpose of ascertaining conformance with the general

concept.
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1.1 RELATED WORK

1.2 DEFINITIONS

1.3 SUBMITTALS

Section 01 35 25: Special Procedures on
Lockout Requirements.

COSH: Canada Occupational Health and Safety
Regulations made under Part 1l of the Canada
Labour Code.

Competent Person: means a person who 1is:

.1 Qualified by virtue of personal
knowledge, training and experience to
perform assigned work in a manner that
will ensure the health and safety of
persons in the workplace, and;

.2 Knowledgeable about the provisions of
occupational health and safety statutes
and regulations that apply to the Work
and;

-3 Knowledgeable about potential or actual
danger to health or safety associated
with the Work.

Medical Aid Injury: any minor injury for
which medical treatment was provided and the
cost of which 1s covered by Workers”
Compensation Board of the province in which
the Injury was iIncurred.

PPE: personal protective equipment

Work Site: where used in this section shall
mean areas, located at the premises where
Work 1is undertaken, used by Contractor to
perform all of the activities associated
with the performance of the Work.

Make submittals iIn accordance with Section
01 33 00.

Submit site-specific Health and Safety Plan

prior to commencement of Work.

-1 Submit within 10 work days of
notification of Bid Acceptance. Provide
2 copies.
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1.4 COMPLIANCE
REQUIREMENTS

.2 Departmental Representative will review
Health and Safety Plan and provide
comments.

.3 Revise the Plan as appropriate and
resubmit within 5 work days after
receipt of comments.

-4 Departmental Representative®s review
and comments made of the Plan shall not
be construed as an endorsement,
approval or i1mplied warranty of any
kind by Canada and does not reduce
Contractor®™s overall responsibility for
Occupational Health and Safety of the
Work.

.5 Submit revisions and updates made to
the Plan during the course of Work.

Submit name of designated Health & Safety
Site Representative and support
documentation specified in the Safety Plan.

Submit building permit, compliance
certificates and other permits obtained.

Submit copy of Letter in Good Standing from

Provincial Workers Compensation or other

department of labour organization.

1 Submit update of Letter of Good
Standing whenever expiration date
occurs during the period of Work.

Submit copies of vreports or directions
issued by Federal, Provincial and
Territorial health and safety inspectors.
Submit copies of iIncident reports.

Submit WHMIS 2015 MS Sheets

Comply with Occupational Health and Safety
Act for Province of Nova Scotia, and
Regulations made pursuant to the Act.
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Comply with Canada Labour Code - Part 11
(entitled Occupational Health and Safety)
and the Canada Occupational Health and
Safety Regulations (COSH) as well as any
other regulations made pursuant to the Act.
-1 The Canada Labour Code can be viewed
at: http://laws-lois.justice.gc.caZeng/
.2 COSH can be viewed at: http://laws-
lois.justice.gc.caZeng/regulations/SOR-
86-304/i1ndex.html
.3 A copy may be obtained at: Canadian
Government Publishing Public Works &
Government  Services Canada Ottawa,
Ontario, K1A 0S9 Tel: (819) 956-4800
(1-800-635-7943) Publication No. L31-
8572000 E or F)

Treasury Board of Canada Secretariat (TBS):
1 Treasury Board, Fire Protection
Standard April 1, 2010
www . tbs-sct.gc.ca/pol/doc-eng.aspx?id
=17316&section=text

Canadian Standards Association (CSA):
-1 CSA S350-M1980(R2003), Code of Practice
for Safety in Demolition of Structures.

Observe construction safety measures of:
-1 Part 8 of National Building Code
.2 Municipal by-laws and ordinances.

In case of conflict or discrepancy between
above specified requirements, the more
stringent shall apply.

Maintain Workers Compensation Coverage 1n
good standing for duration of Contract.
Provide proof of clearance through
submission of Letter in Good Standing.

Medical Surveillance: Where prescribed by
legislation or regulation, obtain and
maintain worker medical surveillance
documentation.



http://laws-lois.justice.gc.ca/eng/
http://laws-
http://www.tbs-sct.gc.ca/pol/doc-eng.aspx?id
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1.5 RESPONSIBILITY

1.6 SITE CONTROL
AND ACCESS

Be responsible for health and safety of
persons on site, safety of property on site
and for protection of persons and
environment adjacent to the site to extent
that they may be affected by conduct of
Work .

Comply with and enforce compliance by all
workers, sub-contractors and other persons
granted access to Work Site with safety
requirements of Contract Documents,
applicable federal, provincial, and local
by-laws, regulations, and ordinances, and
with site-specific Health and Safety Plan.

Control the Work and entry points to Work
Site. Approve and grant access only to
workers and authorized persons. Immediately
stop and remove non-authorized persons.

1 Departmental Representative will
provide names of those persons
authorized by Departmental

Representative to enter onto Work Site
and will ensure that such authorized
persons have the required knowledge and
training on Health and Safety pertinent
to their reason for being at the site,
however, Contractor remains responsible
for the health and safety of authorized
persons while at the Work Site.

Isolate Work Site from other areas of the

premises by use of appropriate means.

-1 Erect fences, hoarding, barricades and
temporary lighting as required to
effectively delineate the Work Site,
stop non-authorized entry, and to
protect pedestrians and vehicular
traffic around and adjacent to the Work
and create a safe environment.

.2 Post signage at entry points and other
strategic locations indicating
restricted access and conditions for
access.
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1.7 PROTECTION

1.8 FILING OF NOTICE

1.9 PERMITS

-3 Use professionally made signs with
bilingual message i1n the 2 official
languages or international known
graphic symbols.

Provide safety orientation session to
persons granted access to Work Site. Advise
of hazards and safety rules to be observed
while on site.

Ensure persons granted site access wear
appropriate PPE. Supply PPE to 1i1nspection
authorities who require access to conduct
tests or perform iInspections.

Secure Work Site against entry when inactive
or unoccupied and to protect persons against
harm. Provide security guard where adequate
protection cannot be achieved by other
means.

Give precedence to safety and health of
persons and protection of environment over
cost and schedule considerations for Work.

Should unforeseen or peculiar safety related
hazard or condition become evident during

performance of Work, immediately take
measures to rectify situation and prevent
damage or harm. Advise Departmental

Representative verbally and in writing.

File Notice of Project with pertinent

provincial health and safety authorities

prior to beginning of Work.

1 Departmental Representative will assist
in locating address 1T needed.

Post permits, licenses and compliance
certificates at Work Site.

Where a particular permit or compliance
certificate cannot be obtained, notify
Departmental Representative i1in writing and
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1.10 HAZARD ASSESSMENTS

1.11 PROJECT/SITE
CONDITIONS

obtain approval to proceed before carrying
out applicable portion of work.

Perform site specific health and safety
hazard assessment of the Work and its site.

Carryout initial assessment prior to

commencement of Work with further
assessments as needed during progress of
work, including when new trades and

subcontractors arrive on site.

Record results and address i1In Health and
Safety Plan.

Keep documentation on site for entire
duration of the Work.

Following are potential health,
environmental and safety hazards at the site
for which Work may involve contact with:
1 Existing hazardous and controlled
products stored on site:
-1 Petroleum products and fuels for
equipment.
.2 Known latent site and environmental
conditions:
1 Running water, potentially
heavy flows
.2 Working adjacent to large
tides.
-3 buried services
.4 Wildlife
5 Slope stability and temporary
shoring
-6 Heavy equipment
.7 Overhead loads
-3 Facility on-going operations:
.1 Vehicle and pedestrian
traffic
.2 Ongoing Bay Ferries
maintenance operations
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1.12 MEETINGS

1.13 HEALTH AND
SAFETY PLAN

Above items shall not be construed as being
complete and inclusive of potential health
and safety hazards encountered during Work.

Include above items i1In the hazard assessment
of the Work.

MS sheets of pertinent hazardous and
controlled products stored on site can be
obtained from Departmental Representative.

Attend pre-construction health and safety

meeting, convened and chaired by
Departmental Representative, prior to
commencement of Work, at time, date and
location determined by Departmental

Representative. Ensure attendance of:

1 Superintendent of Work

.2 Designated Health & Safety Site
Representative

.3 Subcontractors

Conduct regularly scheduled tool box and
safety meetings during the Work in
conformance with Occupational Health and
Safety regulations.

Keep documents on site.

Prior to commencement of Work, develop
written Health and Safety Plan specific to
the Work. Implement, maintain, and enforce
Plan for entire duration of Work and until
final demobilization from site.

Health and Safety Plan shall 1include the

following components:

-1 List of health risks and safety hazards
identified by hazard assessment.

.2 Control measures used to mitigate risks
and hazards identified.

-3 On-site Contingency and Emergency
Response Plan as specified below.
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.4 On-site Communication Plan as specified
below.

-5 Name of Contractor®s designated Health
& Safety Site Representative and
information showing proof of his/her
competence and reporting relationship
in Contractor®™s company.

-6 Names, competence and reporting
relationship of other supervisory
personnel used in the Work  for
occupational health and safety
purposes.

.3 On-site Contingency and Emergency Response

Plan shall include:

1 Operational procedures, evacuation

measures and communication process to

be implemented 1In the event of an
emergency.

Evacuation Plan: site and floor plan
layouts showing escape routes,
marshalling areas. Details on alarm
notification methods, fire drills,

location of firefighting equipment and

other related data.

Name, duties and responsibilities of

persons designated as Emergency

Warden(s) and deputies.

Emergency Contacts: name and telephone

number of officials from:

1 General Contractor
subcontractors.

.2 Pertinent Federal

and

and Provincial

Departments and Authorities
having jurisdiction.
-3 Local emergency resource
organizations.
Harmonize Plan with Facility"s
Emergency Response and Evacuation Plan.
Departmental Representative will
provide pertinent data including name
of PWGSC and Facility Management

contacts.
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1.14 SAFETY
SUPERVISION

-4

On-site Communication Plan:

1 Procedures for sharing of work related
safety information to workers and
subcontractors, including emergency and
evacuation measures.

.2 List of critical work activities to be
communicated with Facility Manager
which have a risk of endangering health
and safety of Facility users.

Address all activities of the Work including
those of subcontractors.

Review Health and Safety Plan regularly
during the Work. Update as conditions
warrant to address emerging risks and
hazards, such as whenever new trade or
subcontractor arrive at Work Site.

Departmental Representative will respond in
writing, where deficiencies or concerns are
noted and may request re-submission of the
Plan with correction of deficiencies or
concerns.

Post copy of the Plan, and updates,
prominently on Work Site.

Employ Health & Safety Site Representative
responsible for daily supervision of health
and safety of the Work.

Health & Safety Site Representative may be
the Superintendent of the Work or other
person designated by Contractor and shall be
assigned the responsibility and authority
to:

1 Implement, monitor and enforce daily
compliance with health and safety
requirements of the Work.

.2 Monitor and enforce Contractor®s site-
specific Health and Safety Plan.
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.3 Conduct site safety orientation session
to persons granted access to Work Site.

-4 Ensure that persons allowed site access
are knowledgeable and trained iIn health
and safety pertinent to their
activities at the site or are escorted
by a competent person while on the Work
Site.

.5 Stop the Work as deemed necessary for
reasons of health and safety.

.3 Health & Safety Site Representative must:

1 Be qualified and competent person 1in
occupational health and safety.

.2 Have site-related working experience
specific to activities of the Work.

-3 Be on Work Site at all times during
execution of the Work.

.4 All supervisory personnel assigned to the

Work shall also be competent persons.

.5 Inspections:

-1 Conduct regularly scheduled safety
inspections of the Work on a minimum
weekly basis. Record deficiencies and
remedial action taken.

.2 Conduct Formal Inspections on a minimum
monthly basis. Use standardized safety

inspection forms. Distribute to
subcontractors.
-3 Follow-up and ensure corrective

measures are taken.

.6 Cooperate with Facility"s Occupational

Health and Safety representative should one
be designated by Departmental
Representative.

.7 Keep 1nspection reports and supervision

related documentation on site.
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1.15 TRAINING

1.16 MINIMUM
SITE SAFETY RULES

1.17 CORRECTION OF
NON-COMPL 1ANCE

-1

Use only skilled workers on Work Site who are
effectively trained 1In occupational health
and safety procedures and practices pertinent
to theilr assigned task.

Maintain employee records and evidence of
training received. Make data available to
Departmental Representative upon request.

When unforeseen or peculiar safety-related
hazard, or condition occur during
performance of Work, Tfollow procedures 1In
place for Employee®"s Right to Refuse Work in
accordance with Acts and Regulations of
Province having jurisdiction and advise
Departmental Representative verbally and in
writing.

Notwithstanding requirement to abide by

federal and provincial health and safety

regulations; ensure the TfTollowing minimum
safety rules are obeyed by persons granted
access to Work Site:

1 Wear appropriate PPE pertinent to the
Work or assigned task; minimum being
hard hat, safety footwear, safety
glasses and hearing protection.

.2 Immediately report unsafe condition at
site, near-miss accident, 1Injury and
damage.

.3 Maintain site and storage areas 1In a
tidy condition free of hazards causing
injury.

-4 Obey warning signs and safety tags.

Brief persons of disciplinary protocols to
be taken for non-compliance.

Immediately address health and safety non-
compliance 1issues 1identified by authority
having jurisdiction or by Departmental
Representative.
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1.18 INCIDENT
REPORTING

1.19 HAZARDOUS
PRODUCTS

1.21 POWDER ACTUATED
DEVICES

1.22 CONFINED
SPACES

Provide Departmental Representative with
written report of action taken to correct
non-compliance of health and safety issues
identified.

Departmental Representative will stop Work
if non-compliance of health and safety
regulations 1s not corrected iIn a timely
manner .

Investigate and report the following

incidents to Departmental Representative:

1 Incidents requiring notification to
Provincial Department of Occupational
Safety and Health, Workers Compensation
Board or to other regulatory Agency.

.2 Medical aid injuries.

.3 Property damage in excess of
$10,000.00,
.4 Interruptions to Facility operations

resulting i1n an operational lost to a
Federal department in excess of
$5,000.00.

Submit report in writing.

Comply with requirements of Workplace
Hazardous Materials Information System
(WHMIS 2015).

Keep MSDS data sheets for all products

delivered to site.

1 Post on site.

.2 Submit copy to Departmental
Representative.

Use powder actuated fTastening devices only
after receipt of written permission from
Departmental Representative.

Abide by occupational health and safety
regulations regarding work in confined
spaces.
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1.23 SITE RECORDS

1.24 POSTING OF
DOCUMENTS

.2

Maintain on Work Site copy of safety related
documentation and reports stipulated to be
produced in compliance with Acts and
Regulations of authorities having
jurisdiction and of those documents
specified herein.

Upon request, make available to Departmental
Representative or authorized Safety Officer
for inspection.

Ensure applicable 1items, articles, notices
and orders are posted in conspicuous location
on Work Site 1iIn accordance with Acts and
Regulations of Province having jurisdiction.

Post other documents as specified herein,
including:

1 Site specific Health and Safety Plan

.2  WHMIS data sheets




1.1 References

1.2 Definitions

.10

211

.12

.13

Canada Shipping Act, Transport Canada, 2001,
amended 2018-12-13

Canadian Coast Guard Regulations, Fisheries
and Oceans Canada

Canadian Environmental Assessment Act, 2012,
amended 2013-11-25

Canadian Environmental Protection Act, 1999,
amended on 2014-03-28

Fisheries Act, 1985, Fisheries and Oceans
Canada, amended 2018-06-20

Migratory Birds Convention Act, 1994,
Environment Canada, amended 2017-12-12

Navigation Protection Act, 1985. Transport
Canada, amended 2014-04-01

Nova Scotia - Environment Act, 1994-95,
amended 2017

Species at Risk Act, 2002, amended 2019-02-
25

The Federal Policy on Wetland Conservation,
1991, Environment Canada

Transportation of Dangerous Goods Act, 1992,
Transport Canada, amended 2017-01-01

Workplace Hazardous Materials Information
System 2015, Health Canada.

Archaeological Resources: All tangible
evidence of human activity that 1is of
historical, cultural or scientific interest.

Examples include features, structures,
archaeological objects or remains at or from
an archaeological site, or an object

recorded as an isolated archaeological find.

Buffer zone: a vegetated land that protects
watercourses from adjacent land wuses. It
refers to the land adjacent to watercourses,
such as streams, rivers, lakes, ponds,
oceans, and wetlands, including the
floodplain and the transitional lands
between the watercourse and the drier upland
areas.
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-3

Deleterious substance: (a) any substance
that, i1f added to any water, would degrade
or alter or form part of a process of
degradation or alteration of the quality of
that water so that i1t 1i1s rendered or 1is
likely to be rendered deleterious to fish or
fish habitat or to the use by man of fish
that frequent that water, or (b) any water
that contains a substance in such gquantity
or concentration, or that has been so
treated, processed or changed, by heat or
other means, from a natural state that it
would, 1f added to any other water, degrade
or alter or form part of a process of
degradation or alteration of the quality of
that water so that i1t i1s rendered or 1is
likely to be rendered deleterious to fish or
fish habitat or to the use by man of fish
that frequent that water.

Fish habitat: spawning grounds and any other
areas, including nursery, rearing, Tfood
supply and migration areas, on which TFfish
depend directly or 1indirectly in order to
carry out their life processes.

Hazardous material: Product, substance, or
organism that 1is wused for 1ts original
purpose; and that i1s either dangerous goods
or a material that may cause adverse i1mpact
to the environment or adversely affect
health of persons, animals, or plant life
when released into the environment.

Invasive or alien species: refers to a
species or subspecies introduced outside its
normal distribution whose establishment and
spread threaten ecosystems, habitats or
species with economic or environmental harm.

Navigable water: a canal and any other body
of water created or altered as a result of
the construction of any work.
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1.3 Transportation

8

Surface watercourse: refers to the bed and
shore of a river, stream, lake, creek, pond,
marsh, estuary or salt-water body that
contains water for at least part of each
year.

Wetlands: land where the water table is at,
near or above the surface or which 1is
saturated for a long enough period to
promote such features as wet-altered soils
and water tolerant vegetation. Wetlands
include organic wetlands or 'peatlands,' and
mineral wetlands or mineral soil areas that
are i1nfluenced by excess water but produce
little or no peat.

Transport hazardous materials and hazardous
waste 1In compliance with the Transportation
of Dangerous Goods Act.

Eliminate free board spillage when
excavating, Qloading and hauling dredged
material.

Trucks transporting dredged material will
have watertight boxes.

Do not overload trucks when hauling dredged
material.

Maintain trucks clean and free of mud, dirt
and other foreign matter.

Secure contents against spillage. Avoid
potential release of contents and of any
foreign matter onto highways, roads and
access routes used for the work .
Immediately clean any ground spills and
soils to extent as directed by authority
having jurisdiction.

Prior to commencement of work, advise and
seek approval from the Departmental
Representative of the existing roads and
temporary routes / roads proposed to be used
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1.4 Operation of
Machinery

.10

211

.12

to access work areas and to haul material to
and from the site, including roads to the
dredge material disposal site.

Construction material and debris is not to
become waterborne.

Any tools, equipment, vehicles, temporary
structures or parts thereof used or
maintained for the purpose of building or
placing a work In navigable water are not to
remain in place after the completion of the
project.

Vessels are to be permitted safe access
through the worksite at all times, and
assisted as necessary.

All materials and equipment used in
construction must be marked 1in accordance
with the Collision Regulations of the Canada
Shipping Act, 2001 when Jlocated on the
waterway .

Advise the Canadian Coast Guard, Marine
Communication and Traffic Services (MCTS) at
(902)564-7751 or toll free at 1-800-686-8676
sufficiently i1n advance of commencement of
work or when deploying or removing site
markings iIn order to allow for appropriate
Notices to Shipping/Mariners action.

Ensure that machinery arrives on site iIn a
clean condition and is maintained free of
fluid leaks, 1Invasive species and noxious
weeds.

Whenever possible, operate machinery on land
above the high water mark, on i1ce, or from a
floating barge iIn a manner that minimizes
disturbance to the banks and bed of the
water body.
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1.5 Containment and
Spill Management

-3

Wash, refuel and service machinery and store
fuel and other materials for the machinery
in such a way as to prevent any deleterious
substances from entering the water.

Comply with Federal (CEPA Storage Tank
Systems for Petroleum Products and Allied
Petroleum Products Regulations) and
Provincial regulations, codes, standards and
guidelines for the storage of fuel and
allied petroleum products on site.

Do not dump petroleum products ro any other
deleterious substances on ground or in the
water.

Be diligent and take all necessary
precautions to avoid spells and contaminate
the soil and water (both surface and
subsurface) when handling petroleum products
on site and during fueling and servicing of
vehicles and equipment.

Maintain on site appropriate emergency spill
response equipment consisting of at least
one 250-li1tre (55 gallon) overpack spill kit
for containment and cleanup of spills.

Maintain vehicles and equipment 1In good
working order to prevent leaks on site.

In the event of a petroleum spill,
immediately notify the Departmental
Representative and the Canadian Coast Guard
(CCG) at 1-800-565-1633 (24 hour report
line). Preform cleanup i1n accordance with
all regulations and procedures stipulated by
authority having jurisdiction.

Materials such as paint, primers, blasting
abrasives, rust solvents, degreasers, grout,
or other chemicals are not to enter the
watercourse.
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1.6 Hazardous
Material handling

1.7 Disposal of Wastes

.8

-1

-1

Develop a response plan that 1is to be
implemented i1mmediately iIn the event of a
sediment release or spill of a deleterious
substance.

Store and handle hazardous materials in
accordance with applicable federal and
provincial regulations, codes, standards and
guidelines. Store in location that will
prevent spillage into the environment.

Label containers to WHMIS requirements and
keep MSDS data sheets on site for all
hazardous materials.

Maintain i1nventory of hazardous materials
and hazardous waste stored on site. List
items by product name, quantity and date
when stored.

Store and handle flammable and combustible
materials iIn accordance with National Fire
Code.

Do not bury rubbish, construction and
demolition debris (i.e., concrete, creosote
timbers, steel, impacted soil materials
etc.) and waste materials on site.

Dispose and recycle construction and
demolition debris and waste materials iIn
accordance with Provincial Waste Management
Regulations and the project waste management
requirements specified in sections 02 41 23
— Demolition and Removals

Do not dispose of hazardous waste, volatile
materials (such as mineral spirits, paints,
thinners etc.) and petroleum products iInto
waterways, storm or sanitary sewers or 1In
waste landfill sites.

Dispose of hazardous waste 1In accordance
with applicable federal and provincial,
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1.8

Water Quality

regulations, codes, standards and
guidelines.

Concrete waste:

-1 Do not discharge residual of rejected
concrete on site.

.2 Immediately clean any accidental
release of concrete on site prior to
solidification.

-3 Do not wash and clean concrete vehicles
on site.

-4 Perform dumping of residual material
and truck cleaning operations only at
the concrete plant. Follow
environmental regulations and good
practices as approved by the Provincial
Department of the Environment and other
authorities having jurisdiction.

Where work may affect the water quality
adjacent to water 1iIntake Jlines wused by
lobster holding TfTacilities, fTish processing
facilities and other harbour users, schedule
work in cooperation with the Harbour
Authority as directed by Departmental
Representative to minimize 1interference and
impact to harbour users.

Do not wash down equipment within a 30 meter
buffer zone of a wetland, watercourse or
other i1dentified environmentally sensitive
area.

Where required, 1install effective sediment
control measures before starting work to
prevent the entry or re-suspension of
sediment in the water body. Inspect
sediment control measures regularly to
ensure they are functioning properly, and
make all necessary repairs i1f any damage
occurs. Upon completion of use, remove
these control measures In a way that
prevents the escape of settled sediment.
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-4

Develop and implement an Erosion and
Sediment Control Plan for the site that
minimizes risk of sedimentation of the water
body during all phases of the work. Erosion
and sediment control measures should be
maintained until all disturbed ground has
been permanently stabilized, suspended
sediment has resettled to the bed of the
water body or settling basin and runoff
water 1i1s clear. The plan should, where
applicable, include:

a) Installation of effective erosion and
sediment control measures before
starting work to prevent sediment from
entering the water body.

b) Measures Tfor managing water TfTlowing
onto the site, as well as water being
pumped / diverted from the site such

that sediment 1i1s Tfiltered out
prior to the water entering a water
body. For example, pumping / diversion
of water to a vegetated area,
construction of a settling basin or
other filtration system.

C) Site isolation measures (e.g., silt
boom or silt curtain) for containing
suspended sediment where in-water work
iIs required (e.g., dredging, underwater
cable i1nstallation).

d) Measures for containing and stabilizing
waste material (e.g., dredging spoils,
construction waste and materials,
commercial logging waste, uprooted or
cut aquatic plants, accumulated debris)

above the high water mark of
nearby water bodies to prevent re-
entry.

e) Regular 1inspection and maintenance of
erosion and sediment control measures
and structures during the course of the
work.

) Repairs to erosion and sediment control
measures and structures if damage
OoCCurs.
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9) Removal of non-biodegradable erosion
and sediment control materials once
site is stabilized.

1.9 Socioeconomic
Restrictions 1 Abide by municipal and provincial
regulations for any restrictions on work
performed during the night time and on flood
lighting of the site. Obtain applicable
permits.

.2 Place flood lights iIn opposite direction of
adjacent residential and business areas.

.3 Work equipment and machinery must be
equipped with purposely designed mufflers to
reduce noise on site to lowest possible
level. Maintain mufflers iIn good operating
condition at all times.

1.10 Bird and Bird
Habitat 1 Become knowledgeable with and abide by the
Migratory Birds Convention Act (MBCA) in
regards to the protection of migratory
birds, their eggs, nests and their young
encountered on site and In the vicinity.

.2 Minimize disturbance to all birds on site
and adjacent areas during the entire course
of the Work.

-3 Do not approach concentrations of seabirds,
waterfowl and shorebirds when anchoring
equipment, accessing wharves or ferrying
supplies.

.4 During night time work, position flood
lights In opposite direction of nearby bird
nesting habitat.

-5 Do not use beaches, dunes and other natural
previously undisturbed areas of the site to
conduct work unless specifically approved by
the Departmental Representative.
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.6 Should nests of migratory birds in wetlands
be encountered during work, immediately
notify Departmental Representative for
directives to be followed.

1 Do not disturb nest site and
neighbouring vegetation until nesting
is completed.

.2 Minimize work immediately adjacent to
such areas until nesting is completed.

-3 Protect these areas by following
recommendations of Canadian Wildlife
Service.

1.11 Fish Protection 1 Avoid wet, windy and rainy periods that may
increase erosion and sedimentation.

.2 Ensure that all 1In-water activities, or
associated in-water structures, do not
interfere with fish passage, constrict the
channel width, or reduce flows.

.3 Screen any water iIntakes or outlet pipes to
prevent entrainment or impingement of fish.
Entrainment occurs when a fish is drawn into
a water intake and cannot escape.
Impingement occurs when an entrapped fish is
held 1n contact with the iIntake screen and
is unable to free itself.

4 Be aware of the risk for contamination of
the fish habitat at the site as a result of
alien species being Introduced in the water.

-5 To minimize the possibility of fish habitat
contamination and the spread of aquatic
invasive (alien species), all construction
equipment which will be iImmersed into the
water of a watercourse, or has the
possibility of coming into contact with such
water during the course of the work, must be
cleaned and washed to ensure that they are
free of marine growth and alien species.

1 Equipment shall 1include boats, barges,
cranes, excavators, haul trucks, pumps,
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pipe lines and other all miscellaneous
tools and equipment previously used in
a marine environment.

Cleaning and washing of equipment shall be
performed immediately upon their arrival at
the site and before use iIn or over the body
of water.

Conduct cleaning and washing operations as
follows:

1 Scrape and remove heavy accumulation of
mud and dispose appropriately.

.2 Wash all surfaces of equipment by use
of a pressurized fresh water supply.

.3 Immediately follow with application of
a heavy sprayed coating of undiluted
vinegar or other environmentally
approved cleaning agent to thoroughly
remove all plant matter, animals and
sediments.

.4 Check and remove all plant, animal and
sediment matter from the all bilges and
filters.

.5 Drain standing water from equipment and
let fully dry before use.

.6 Upon removal from the water, drain
standing water from equipment and let
fully dry before removal off the site.

Do not perform cleaning and washdown within
a 30 metre buffer zone of a wetland,
watercourse or other identified
environmentally sensitive area.

Record of Assurance Logbook:

1 Maintain an on-going log of past and
present usage and washdowns of all
equipment to illustrate mitigation
measures undertaken against fish
habitat contamination by alien species.

.2 Write data i1n a hard cover bound
logbook to include the following:
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1.12 Air Quality

1.13 Fires

.10

211

1 Date and location where equipment

was previously used in a

watercourse or wetland;

Type of work performed.

Dates of wash down for each piece

of equipment;

-4 Cleaning method and cleaning
agent(s) used.

W N

Keep Record of Assurance Logbook updated
from project to project. Upon request,
submit logbook to Departmental
Representative for review.

Abide by requirements and recommendations
from Fisheries and Oceans Canada — Fisheries
Protection Program in cleaning and wash down
of equipment.

Keep airborne dust and dirt resulting from
the work on site to an absolute minimum.

Dust suppression by the application of water
must be employed, when required. Apply dust
control measures to roads, parking lots and
work areas. The Departmental Representative
shall determine locations where water is to
be applied, the amount of water to be
applied, and the times at which 1t shall be
applied. Waste oil must not to be used for
dust control under any circumstances.

Spray surfaces with water or other
environmentally approved product. Use
purposely suited equipment or machinery and
apply i1n sufficient quantity and frequency
to provide effective result and continued
dust control during the entire course of the
work.

Do not wuse oil or any other petroleum
products for dust control.

Fires and burning of rubbish on site i1s not
permitted.
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1.14 Archaeological

All construction personnel are responsible

for reporting any unusual materials
unearthed during construction to the
construction supervisor. |If the find 1is

believed to be an archaeological resource,
the Construction Supervisor will immediately
stop work in the vicinity of the find and
notify the PWGSC Project Manager.

IT an archaeological and / or historically
significant 1item 1is discovered during the
work activities, work in the area will be
stopped immediately and the Departmental
Representative will be contacted as well as
the provincial Archaeological Services unit.

a) Nova Scotia — NS Department of
Communities, Culture and Heritage,
Special Places Program, telephone:
(902) 424-6475

Work can only resume iIn the vicinity of the
find when authorized by the PWGSC Project
Manager and Construction Supervisor, after
approval has been granted by the Nova Scotia
Department of Communities, Culture and
Heritage.

In the event of the discovery of human
remains of evidence of burials, excavation
work will immediately cease and nearest law
enforcement agency will be contacted
immediately by the PWGSC Project Manager
and/or the Construction Supervisor.
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PART 1 - GENERAL

1.1 Section
Includes

1.2 Related Work

1.3 References

1.4 Definitions

Procedures to isolate and lockout electrical
facility or other equipment from energy
source.

Section 01 35 29: Health and Safety

CSA (C22.1-18 - Canadian Electrical Code,
Part 1, Safety Standard for Electrical
Installations.

CSA C22.3 No. 1-15 - Overhead Systems.
CSA C22.3 No. 7-15 - Underground Systems.

COSH, Canada Occupational Health and Safety
Regulations made under Part 1l of the Canada
Labour Code.

Electrical Facility: means any system,
equipment, device, apparatus, wiring,
conductor, assembly or part thereof that is
used Tfor the generation, transformation,
transmission, distribution, storage,
control, measurement or utilization of
electrical energy, and that has an amperage
and voltage that iIs dangerous to persons.

Guarantee of Isolation: means a guarantee by
a competent person iIn control or iIn charge
that a particular facility or equipment is
isolated.

De-energize: in the electrical sense, that a
piece of equipment is isolated and grounded,
e.g- 1T the equipment is not grounded, it
cannot be considered de-energized (DEAD).

Guarded: means that an equipment or facility
is covered, shielded, fenced, enclosed,
inaccessible by location, or otherwise
protected In a manner that, to the extent
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1.5 Compliance
Requirements

1.6 Submittals

that i1s reasonably practicable, will prevent
or reduce danger to any person who might
touch or go near such item.

Isolate: means that an electrical fTacility,
mechanical equipment or machinery is
separated or disconnected from every source
of electrical, mechanical, hydraulic,
pneumatic or other kind of energy that 1is
capable of making i1t dangerous.

Live/Zalive: means that an electrical
facility produces, contains, stores or 1Is
electrically connected to a source of
alternating or direct current of an amperage
and voltage that i1s dangerous or contains
any hydraulic, pneumatic or other kind of
energy that 1i1s capable of making the
facility dangerous to persons.

Perform lockouts in compliance with:

.1 Canadian Electrical Code

.2 Federal and Provincial Occupational Health
and Safety Acts and Regulations as
specified in section 01 35 29.

.3 Regulations and code of practice as
applicable to mechanical equipment or
other machinery being de-energized.

-4 Procedures specified herein.

In event of conflict between any provisions
of above authorities the most stringent
provision will apply. Should a dispute arise
in determining the most stringent
requirement, Departmental Representative
will advise on the course of action to be
followed.

Submit copy of proposed Lockout Procedures
and sample form of lockout tags for review.

Submit documentation within 14 calendar days
of contract award. Do not proceed with work
until submittal has been reviewed by
Departmental Representative.
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1.7 Isolation of
Existing Services

-3

Submit above documents 1In accordance with
the submittal - general requirements
specified in section 01 33 00.

Resubmit Lockout Procedures with noted
revisions as may result from Departmental
Representative®™s review.

Obtain Departmental Representative®s written
authorization prior to conducting work on an
existing active, energized service oOr
facility required as part of the work and
before proceeding with Qlockout of such
services or facility.

To obtain authorization, submit to
Departmental Representative following
documentation:

.1 Written Request for Isolation of the
service or facility and;
.2 Copy of Contractor®s Lockout Procedures.

Make a Request for Isolation for each event,
unless directed otherwise by Departmental
Representative, and as follows:

1 Fill-out standard forms iIn current use
at the Facility when so directed by
Departmental Representative or;

.2 Where no form exist at Facility, make
request iIn writing identifying:

1 Identification of system or
equipment to be i1solated, including
its location;

.2 Time duration, indicating Start
time & date and Completion time &
date when 1isolation will be 1in
effect.

-3 Voltage of service feed to system
or equipment being isolated.

-4 Name of person making the request.

-3 Document to be iIn typewritten format.
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1.8 Lockouts

-4

Do not proceed until vreceipt of written
notification from Departmental
Representative granting the Isolation
Request and authorization to proceed with
the 1solation of designated equipment or
facility. Departmental Representative may
designate other individual at the Facility
as the person authorized to grant the
Isolation Request.

Conduct safe, orderly shut down of equipment
or fTacilities, de-energize and i1solate power
and other sources of energy and lockout
items 1In accordance with requirement of
clause 1.8 below.

Plan and schedule shut down of existing
services in consultation with the
Departmental Representative and the Facility
Manager. Minimize impact and downtime of
facility operations.

Determine in advance, as much as possible,
in cooperation with the Departmental
Representative, the type and frequency of
situations which will require a Request for
Isolation. Follow Departmental
Representative®™s directives iIn this regard.

Conduct hazard assessment as part of the
planning process of isolating existing
equipment and facilities. Hazard Assessments
to conform with requirements of Health and
Safety Section 01 35 29.

Isolate and lockout electrical fTacilities,
mechanical equipment and machinery from all
potential energy sources prior to starting
work on such i1tems.

Develop and implement lockout procedures to
be followed on site as an iIntegral part of
the Work.
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-3

.8

Use energy isolation lockout devices
specifically designed and appropriate for
type of fTacility or equipment being locked
out.

Use i1ndustry standard lockout tags.

Provide appropriate safety grounding and
guards as required.

Prepare Lockout Procedures 1In writing.
Describe safe work practices, work functions
and sequence of activities to be followed on
site to safely isolate all potential energy
sources and lockout/tagout TfTacilities and
equipment.

Include within procedures a system of worker
request and 1issuance of individual lockout
permit by a person, employed by Contractor,
designated to be ™"in-charge”™ and being
responsible for:

1 Controlling issuance of permits or tags

to workers.

2 Determining permit duration.
.3 Maintaining record of permits and tags

issued.

-4 Submitting a Request for Isolation to
Departmental Representative when
required In accordance with Clause 1.7
above.

-5 Designating a Safety Watcher, when one

iIs required based on type of work.

.6 Ensuring equipment or facility has been

properly isolated, providing a Guarantee
of Isolation to worker(s) prior to
proceeding with work.

-7 Collecting and safekeeping lockout tags,

returned by workers, as a record of the
event.

Clearly establish, describe and allocate,
within procedures, the responsibilities of:

1 Workers.
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1.9 Conformance

.10

211

.12

.2 Designated person controlling 1issuance
of lockout tags/permits.

-3 Safety Watcher.

-4 Subcontractors and General Contractor.

Procedures shall meet the requirements of
Codes and Regulations specified in clause
1.5 above.

Generic procedures, if used, must be edited,

supplemented with pertinent information and

tailored to reflect specific project
conditions. Clearly label as being the
procedures applicable to this contract.

.1 Incorporate site specific rules and
procedures established by Facility
Manager and i1n Tforce at site. Obtain
such procedures through Departmental
Representative.

Procedures to be i1n typewritten format.

Submit copy of Lockout Procedures to
Departmental Representative, 1In accordance
with submittal requirements of clause 1.6
herein, prior to commencement of work.

Ensure that lockout procedures, as
established for project on site, are
stringently  followed. Enforce use and

compliance by all workers.

Brief all persons working on electrical
facilities, mechanical and other equipment
fed by an energy source on requirements of
this section.

Failure to perform Jlockouts 1In accordance
with regulatory requirements or follow
procedures specified herein may result 1iIn
the Issuance of a Non-Compliance
Notification at Departmental
Representative™s discretion with possible
disciplinary measures imposed as specified
in section 01 35 29.
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1.10 Documents .1 Post Lockout Procedures on site iIn common
on Site location for viewing by workers.
.2 Keep copies of Request for Isolation

PART 2 - PRODU

submitted to Departmental Representative and
lockout permits or tags 1issued to workers
during the course of work for Tull

duration.

.3 Upon request, make such data available to
Departmental Representative or to authorized
safety representative for iInspection.

CTS

2.1 Not Used

PART 3 - EXECU

1 Not Used.

TION

3.1 Not Used

1 Not Used.

project
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1. Related
Requirements 1 Particular requirements for 1inspection and
testing to be carried out by Contractor’s
testing laboratory are specified under
various sections.
2. Appointment and

Payment

Departmental Representative will appoint and
pay Tfor services of testing laboratory as
part of their own Quality Assurance program.
However, The Contractor is responsible for
the payment and coordination of all Quality
Control Testing, including:

.1 All field quality control testing and
inspection items relating to The
Contractor’s work, the Contractor
representative will be 1In charge of
Quality Control and all testing deemed

necessary by the Departmental
Representative. This includes, but 1is
not limited to, concrete testing,
asphalt testing, granular material

compaction, sub-grade inspections, etc.
All results must be forwarded to the
Departmental Representative for review.

.2 Inspection and testing required by
laws, ordinances, rules, regulations or
orders of public authorities.

.3 Inspection and testing performed
exclusively for Contractor”s
convenience.

.4 Testing, adjustment and balancing of
conveying systenms, mechanical and

electrical equipment and systems.

.5 Mill tests and certificates of
compliance.

.6 Tests specified to be carried out by
Contractor under the supervision of
Departmental Representative.

Where tests or inspections by the Contractor
or by the designated testing [laboratory
reveal work not in accordance with contract
requirements, Contractor shall pay costs for
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3.

Other Contractor
Responsibilities

-1

additional tests or inspections as
Departmental Representative may require to
verify acceptability of corrected work.

Furnish labour and facilities to:

-1 Provide access to work to be iInspected
and tested as part of the Departmental
Representative’s Quality Assurance
Testing.

.2 Facilitate inspections and tests.

-3 Make good work disturbed by i1nspection
and test.

.4 Provide storage on site for
laboratory®s exclusive use to store
equipment and cure test samples.

Where materials are specified to be tested,
deliver representative samples in required
quantity to testing laboratory.

Pay costs for uncovering and making good
work  that iIs covered Dbefore required
inspection or testing 1i1s completed and
approved by Departmental Representative.
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1. Access .1
.2
-3
2. Contractor”s
Site Office 1
.2
3. Departmental
Representative®s
Site Office 1
.2
-3

Provide and maintain adequate access to
project site.

IT authorized to wuse existing roads or
structures for access to project site,
maintain such roads for duration of Contract
and make good damage resulting from
Contractor®™s use of roads.

Parking facilities at site are limited and
cannot be used by Contractor. Make
arrangements elsewhere as required for
Contractor®s vehicles 1including those of
subcontractors and workers.

Establish on the site of the work and keep
open at all times during the execution of
the work an office where all letters,
orders, notices and other communications may
be received or acknowledged either by the
Contractor or his authorized agent or
representative. Provide a telephone i1n the
office.

Keep one up-to-date copy of contract
documents, bulletins and other materials as
specified under Section 01 10 10.

Provide separate temporary office trailer
for Departmental Representative.

Trailer to be minimum 6.1 m 1n length, with
floor 0.3 m above grade, complete with 4 50%
opening windows and one lockable door.

Trailer to be iInsulated and provide heating
system to maintain 22 degrees C 1inside
temperature at -20 degrees C outside
temperature and air conditioned to maintain
inside temperature below 24 degrees C during
summer months.
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4.

Storage Sheds

.10

Finish inside walls and ceiling with
plywood, hardboard or wallboard and paint iIn
selected colours. Finish floor with 19 mm
thick plywood.

Install electrical lighting system to
provide min 750 1Ix using surface mounted,
shielded commercial fixtures with 10 %
upward light component.

Provide communications hook-up for
telephone, fax and internet. Capacity of
internet to be suitable for Dbusiness
application

Provide private washroom facilities adjacent
to office complete with flush or chemical
type toilet, lavatory, mirror and hand wash
facility (chemical or potable water and
soap) and maintain supply of paper towels
and toilet tissue.

Equip office with 1 x 2 m table, 4 chairs, 6
m of shelving 300 mm wide, one 3 drawer
filing cabinet, one plan rack and one coat
rack and shelf.

Equip office with water cooler / fTilter and
maintain supply of bottled water.

Maintain in clean condition.

Provide adequate weather tight sheds with
raised floors, for storage of materials,
tools and equipment which are subject to
damage by weather.

Contractor to make his own arrangements for
on-site storage areas.
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5.

10.

Sanitary
Facilities

Parking

Power

Water Supply

Barricades

Security

Provide sanitary fTacilities for work force
in accordance with governing regulations and
ordinances.

Post notices and take such precautions as
required by local health authorities. Keep
area and premises iIn sanitary condition.

Contractor to make own arrangements to
provide parking space for work force.

Arrange, pay for and maintain temporary
electrical power supply iIn accordance with
governing regulations and ordinances.

Install temporary fTacilities for power such
as pole lines and cables to approval of local
power supply authority.

Arrange, pay Tfor and maintain temporary
water supply 1i1n accordance with governing
regulations and ordinances.

Provide and maintain sufficient barricades,
fencing, notices, warning signs, light
signals, etc. for the protection of
adjoining property and to warn others and
workmen engaged on the job of the dangers
caused by the work.

Types and location of barricades, etc. to be
in accordance with local regulations and to
the satisfaction of Departmental
Representative.

The presence of such barricades, lights,
etc. shall not relieve the Contractor of the
responsibility for any damages.

Contractor to make his own arrangements for
security of his equipment, materials,
damages resulting from fire and theft.
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11.

12.

Site Signs and

Notices

Removal of
Temporary
Facilities

Only Project Ildentification and Consultant/
Contractor signboards and notices for safety
or instruction are permitted on site.

Format, location and quantity of site signs
and notices to be accepted by Departmental
Representative.

Signs and notices for safety or instruction
to be in English and French languages, or
commonly understood graphic symbols.

Remove temporary fTacilities from site when
directed by Departmental Representative.

When project is closed down for a period of
time, keep temporary fTacilities operational
until no Ilonger required by Departmental
Representative.
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1.1

Description

1.2 Related Work

1.3

1.4

Reference Standard

Measurement
for Payment

Protection of
Public Traffic

=

This section is to provide traffic control
pursuant to Section 6 of the Provincial
Roads Act as stipulated In the Nova Scotia
Temporary Workplace Traffic Control Manual
(TWTCM) .

Section 01 10 10 — General Instructions

Section 01 35 28 - Health and Safety
Requirements

Regulate traffic 1i1n accordance with the
Roads Act Nova Scotia) as stipulated in the
TWTCM distributed by NSTIR regulations.

The Department Representative reserves the
right to direct the contractor to reduce
either the number or length of traffic
control work areas during peak traffic
volumes or when cumulative delays exceed the
specified maximum.

See Section 01 29 00 - Project Particulars
and Measurement.

Comply with requirements of Acts,
Regulations and By-Laws in force for
regulation of traffic or use of roadways
upon or over which i1t Is necessary to carry
out work or haul materials or equipment.

When working on travelled way:

1 Place equipment iIn position to present
minimum of interference and hazard to
traveling public.

.2 Keep equipment units as close together
as working conditions will permit and
preferably on same side of travelled
way .
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1.6

Informational and
Warning Devices

.3 Do not leave equipment on travelled way
overnight.

Do not close any lanes of roadway without
approval of Department Representative.
Before re-routing traffic, erect suitable
signs and devices 1In accordance with
instructions contained in the TWTCM. Provide
sufficient crushed gravel to ensure a smooth
riding surface during work.

Keep travelled way well graded, free of pot
holes and of sufficient width that required
number of lanes of traffic may pass.

Limit construction to maintain at least one
lane of traffic at all times.

When directed by the Department
Representative, provide well graded, detours
or temporary roads to facilitate passage of
traffic around restricted construction area.
Provide and maintain signs and lights and
maintain roadway .

Provide and maintain reasonable road access
and egress to property fronting along or 1iIn
vicinity of work wunder Contract unless
approved otherwise by Department
Representative.

Provide and maintain signs and other devices
required to indicate construction activities
or other temporary and unusual conditions
resulting from project work which may
require road user response.

All traffic signs are to be bilingual or
symbolic and shall be Level 1 reflectivity.

Supply and erect signs, declinators,
barricades and miscellaneous warning devices
as specified in NSTIR TWTCM.
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1.7 Control of
Public Traffic

Place signs and other devices iIn locations
recommended In the NSTIR TWTCM.

The contractor shall provide an Accredited
Sign  Supervisor, who has  successfully
completed the Temporary Workplace Traffic
Control Training Course, to be on site at
all times when active construction is taking
place. The Accredited Traffic Control Sign
Supervisor will be responsible to supervise
the placement and dismantling of all
temporary condition signs and devices that
indicate to the road user that highway
construction activity exist and also to
ensure that proper traffic control
procedures are carried out 1In accordance
with the  TWTCM. The Accredited Sign
Supervisor is considered part of the
contractor’s supervision and administration
staff and compensation the provision this
individual 1s considered incidental to the
work.

A traffic control plan must be approved by
the engineer prior to commencing any work.

Continually maintain traffic control devices

in use by:
1 Checking signs daily for legibility,
damage, suitability and location.

Clean, vrepair or replace to ensure
clarity and reflectance.

.2 Removing or covering signs which do not
apply to conditions existing from day
to day.

Provide traffic control personnel who have a
valid provincial Jlicense and trained 1in
accordance with and properly equipped as
specified in the TWTCM, in fTollowing
situations:
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1.8 Traffic Management
Plan Requirements

-1

.2

-1 When public traffic 1s required to pass
working vehicles or equipment which may
block all or part of traveled roadway.

.2 When 1t 1Is necessary to institute one
way traffic system through construction
area or other blockage where traffic
volumes are heavy, approach speeds are
high and traffic signal system is not
in use.

.3 When workers or equipment are employed
on traveled way over brow of hills,
around sharp curves or at other
locations where oncoming traffic would
not otherwise have adequate warning.

.4  Where temporary protection is required
while other traffic control devices are
being erected or taken down.

-5 For emergency protection when other
traffic control devices are not readily
available.

.6 In situations where complete protection
for workers, working equipment and
public traffic is not provided by other
traffic control devices.

All Traffic Control Personnel shall Dbe
equipped with portable radios of sufficient
range to ensure continuous communication
within the traffic control zone.

All construction vehicles shall operate in
accordance with and are subject to traffic
control restrictions and operations in place
on the project.

Contractor to provide a detailed traffic
management plan, prior to construction.

In general, asphalt will be maintained on
the north side for single lane controlled
traffic while constructing vroadway, then
reverse traffic to the south side while
constructing pathway.
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-4

Traffic control measures are summarized as

follows:

1 Single lane traffic will be maintained
at all times and will be a contract
obligation.

.2 Complete road closures will not be
permitted, unless some  exceptional
circumstances arise.

-3 Escort vehicles will be used through
construction during the summer season.
Radio communications and one-way
traffic controls will be used during
the shoulder seasons.

The required traffic measures will Dbe
included 1In the construction contract. A
detailed construction sequencing and Traffic
Management Plan will be required prior to
construction. On-going information and
communications will be maintained throughout
the construction period.
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1. General

2. Manufacturers
Instructions

3. Fastenings-General

4. Delivery and
Storage

-1

Use new material and equipment unless
otherwise specified.

Submit following information for any or all
materials and products proposed for supply
within 7 days of request by Departmental
Representative:

name and address of manufacturer

trade name, model and catalogue number
performance, descriptive and test data
manufacturer-s installation or
application instructions

.5 evidence of arrangements to procure.

A WNPEF

Provide material and equipment of specified
design and quality, performing to published
ratings and for which replacement parts are
readily available.

Use products of one manufacturer for
equipment or material of same type or
classification unless otherwise specified.

Unless otherwise specified, comply with
manufacturer®s latest printed instructions
for materials and installation methods.

Notify Departmental Representative in
writing of any conflict between these
specifications and manufacturers
instructions. Departmental Representative
will designate which document 1i1s to be
followed.

All fastenings are to be the sizes indicated
on the contract plans and are to be hot
dipped galvanized to CSA-G164 Latest Edition
unless otherwise noted.

Deliver, store and maintain packaged
material and equipment with manufacturer®s
seal and labels intact.
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5. Conformance 1

6. Substitution 1

Prevent damage, adulteration and soiling of
material and equipment during delivery,
handling and storage. Immediately remove
rejected material and equipment from site.

Store material and equipment 1In accordance
with supplier™s iInstructions.

When material or equipment 1is specified by
standard or performance specifications, upon
request of Departmental Representative,
obtain from manufacturer an independent
testing laboratory report, stating that
material or equipment meets or exceeds
specified requirements.

Proposals for substitution may be submitted
only after award of Contract. Such requests
must i1nclude statements of respective costs
of items originally specified and proposed
substitutions.

Proposals will be considered by Departmental
Representative if:

-1 Products selected by tenderer from
those specified, are not available, or

.2 Delivery date of products from those
specified would unduly delay completion
of Contract, or

.3 Alternative products to those
specified, which are brought to
attention of, and considered by
Departmental Representative as

equivalent to those specified and will
result in a credit to Contract amount.

Should proposed substitution be accepted
either iIn part or 1i1n whole, assume *Tull
responsibility and costs when substitution
affects other work on project. Pay for
design or drawing changes required as result
of substitution.

Amounts of all credits arising from approval
of substitutions will be determined by
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Construction
Equipment and Plant .1

Damaged and
Rejected Materials .1

Departmental Representative and Contract
price will be reduced accordingly. No
substitutions will be permitted without
prior written approval of Departmental
Representative.

Owner reserves the right for acceptance or
rejection of substitution of materials.

On request, prove to the satisfaction of
Departmental Representative that the
construction equipment and plant are
adequate to manufacture, transport, place
and finish work to quality and production
rates specified. IT inadequate, replace or
provide additional equipment or plant as
directed.

Maintain construction equipment and plant 1in
good operating order.

Immediately replace, repair or otherwise
make good any material damaged, broken or
defaced during construction to the
satisftaction of Departmental Representative.

Remove rejected materials from site.




Public Works and Government Services Canada

Section 01 71 00

Marshalling Yard Asphalt Pavement Reconstruction
Digby Ferry Terminal
Digby, Nova Scotia

Project No. R.094015.001

Project Record Documents Page 1

1.

Record Drawings

-1

Departmental Representative will provide two
sets of white prints for record drawing
purposes.

Maintain project record drawings and
accurately record deviations from contract
documents caused by site conditions and
changes ordered by Departmental
Representative.

Mark changes in red coloured ink.
Record following information:

1 Elevations of various elements in
relation to Chart Datum.

.2 Field changes in dimensions and
details.

.3 Changes made by Change Order.

At completion of project and prior to final
inspection, neatly transfer notations to
second set and submit both sets to
Departmental Representative.




Public Works and Government Services Canada Section 01 74 11
Marshalling Yard Asphalt Pavement Reconstruction

Digby Ferry Terminal
Digby, Nova Scotia
Project No. R.094015.001

Cleaning Page 1

1. General 1

2. Cleaning

During
Construction 1
.2
-3
.4
3. Final Cleaning 1
.2

Conduct cleaning and disposal operations to
comply with ordinances and antipollution
laws.

Store volatile waste 1iIn covered metal
containers, and remove from premises at end
of each working day.

Prevent accumulation of waste which create
hazardous conditions.

Maintain the work, at least on a daily basis
free from accumulations of waste material
and debris.

Provide on-site containers fTor collection of
waste materials, and debris.

Remove waste materials, and debris from
site.

Schedule cleaning operations so that
resulting dust, debris and other
contaminants will not fall on wet concrete
or newly painted surfaces.

In preparation for acceptance of the project
on an interim or Tfinal certificate of
completion perform final cleaning.

Remove grease, dust, dirt, stains, and other
foreign materials from finished surfaces.
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1.

2.

3.

Definitions

Waste Management

Disposal
Requirements

-1

-1

Hazardous Material: Product, substance, or
organism that 1is wused for 1ts original
purpose, and that is either dangerous goods
or a material that may cause adverse i1mpact
to the environment or adversely affect
health of persons, animals, or plant life
when released into the environment.

Provide waste management plan. Incorporate
environmental and sustainable practices 1in
managing waste resulting from work.

Divert as much waste as possible from
landfill.

Coordinate work of subtrades and
subcontractors to ensure all possible waste
reduction and recycling opportunities are
taken. Follow waste management requirements
specified in trade sections of the
Specifications.

Reduce waste during installation of new
materials. Undertake practices which will
optimize fTull use of materials and minimize
waste.

Provide on-site facilities to collect,
handle and store anticipated quantities of
reusable, salvageable and recyclable
materials.

Establish methods whereby hazardous and
toxic materials, and their containers used
on site are properly handled, stored and
disposed in accordance with applicable
federal, provincial and municipal laws and
regulations.

Burying or burning of rubbish and waste
materials is prohibited.
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.2

Disposal of volatile materials, mineral
spirits, oil, paint, and other hazardous
materials iInto waterways, storm, or sanitary
sewers iIs prohibited.

Dispose of waste only at approved waste
processing facility or landfill sites
approved by authority having jurisdiction.






