
Project: R.096 327.001 Section 01 32 16.07 
Security Upgrades for Helicopter Bay CONSTRUCTION PROGRESS SCHEDULE - BAR  
20 Airbus Private, MacDonald-Cartier International Airport (GANTT) CHART 
Ottawa, Ontario, K1V 9B4 Page 1 of 3 
 
 

 
 
Issued for Tender 

 

Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Section 01 33 00 – Submittal Procedures. 

1.2 DEFINITIONS 

.1 Activity: element of Work performed during course of Project.  Activity normally has 
expected duration, and expected cost and expected resource requirements. Activities can 
be subdivided into tasks. 

.2 Bar Chart (GANTT Chart):  graphic display of schedule-related information.  In typical bar 
chart, activities or other Project elements are listed down left side of chart, dates are 
shown across top, and activity durations are shown as date-placed horizontal bars.  
Generally Bar Chart should be derived from commercially available computerized project 
management system. 

.3 Baseline: original approved plan (for project, work package, or activity), plus or minus 
approved scope changes. 

.4 Construction Work Week:  Monday to Friday, inclusive, will provide five day work week 
and define schedule calendar working days as part of Bar (GANTT) Chart submission. 

.5 Duration: number of work periods (not including holidays or other nonworking periods) 
required to complete activity or other project element. Usually expressed as workdays or 
workweeks. 

.6 Master Plan: summary-level schedule that identifies major activities and key milestones. 

.7 Milestone: significant event in project, usually completion of major deliverable. 

.8 Project Schedule: planned dates for performing activities and the planned dates for 
meeting milestones.  Dynamic, detailed record of tasks or activities that must be 
accomplished to satisfy Project objectives.  Monitoring and control process involves using 
Project Schedule in executing and controlling activities and is used as basis for decision 
making throughout project life cycle. 

.9 Project Planning, Monitoring and Control System: overall system operated by 
Departmental Representative to enable monitoring of project work in relation to 
established milestones. 

1.3 REQUIREMENTS 

.1 Ensure Master Plan and Detail Schedules are practical and remain within specified 
Contract duration. 

.2 Plan to complete Work in accordance with prescribed milestones and time frame. 

.3 Limit activity durations to maximum of approximately 10 working days, to allow for 
progress reporting. 

.4 Ensure that it is understood that Award of Contract or time of beginning, rate of progress, 
Interim Certificate and Final Certificate as defined times of completion are of essence of 
this contract. 
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1.4 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Submit to Departmental Representative, within 5 working days of Award of Contract, Bar 
(GANTT) Chart as Master Plan for planning, monitoring and reporting of project progress. 

.3 Submit Project Schedule to Departmental Representative within 5 working days of receipt 
of acceptance of Master Plan. 

1.5 PROJECT MILESTONES 

.1 Project milestones form interim targets for Project Schedule. 

.1 Architectural, Mechanical and Electrical work completed within 25 working days 
of Award of Contract date. 

.2 Certificate Substantial Completion within 30 working days of Award of Contract 
date. 

1.6 MASTER PLAN 

.1 Structure schedule to allow orderly planning, organizing and execution of Work as Bar 
Chart (GANTT). 

.2 Departmental Representative will review and return revised schedules within 5 working 
days. 

.3 Revise impractical schedule and resubmit within 5 working days. 

.4 Accepted revised schedule will become Master Plan and be used as baseline for 
updates. 

1.7 PROJECT SCHEDULE 

.1 Develop detailed Project Schedule derived from Master Plan. 

.2 Ensure detailed Project Schedule includes as minimum milestone and activity types as 
follows: 

.1 Award. 

.2 Shop Drawings, Samples. 

.3 Permits. 

.4 Mobilization. 

.5 Lighting. 

.6 Electrical. 

.7 Conduits. 

.8 Controls. 

.9 Testing and Commissioning. 

.10 Supplied equipment long delivery items. 

.11 Engineer supplied equipment required dates. 
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1.8 PROJECT SCHEDULE REPORTING 

.1 Update Project Schedule on weekly basis reflecting activity changes and completions, as 
well as activities in progress. 

.2 Include as part of Project Schedule, narrative report identifying Work status to date, 
comparing current progress to baseline, presenting current forecasts, defining problem 
areas, anticipated delays and impact with possible mitigation. 

1.9 PROJECT MEETINGS 

.1 Discuss Project Schedule at regular site meetings, identify activities that are behind 
schedule and provide measures to regain slippage.  Activities considered behind 
schedule are those with projected start or completion dates later than current approved 
dates shown on baseline schedule. 

.2 Weather related delays with their remedial measures will be discussed and negotiated. 

.3 Has there been any Authority Having Jurisdiction (including MOL) on site / reports since 
last meeting? 

.4 Has there been any accidents/incidents on site since the last meeting? 

.5 Will there be any inherently dangerous or complicated work undertaken between now 
and the next meeting? 

Part 2 Products 

2.1 NOT USED 

.1 Not used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not used. 

END OF SECTION 


