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April May June July August
Task 16-22 23-29 30-6 7-13 14-20 21-27 28-3 4-10 11-17 18-24 25-1 2-8 9-15 16-22 23-29 30-5 6-12 13-19 20-26 27-2 3-9 10-16 17-23 24-2 3-9 10-16 17-23 24-30
pre-season meeting
Pre-season maintenance period, including 
re-furbishing and preventative maintenance 
to all RCS assets
Off Ice Assets
Ice condition flag poles
Primary arch entrances
Secondary entrances
Concrete bases and 3.4m trillite
Patterson Creek chalet roof sign
Rubber matting at Patterson Cr.
Pedestrian crossing signage

On ice Assets
Picnic tables, garbage barrels, benches, 
etc.
Multi station garbage containers

Fire pits 
Cruiser tables 
X-Mas trees
Chrismas lights (White)
Boot racks
Photo op structure
RCS program structure (TBC)
CS-2   Wayfinding structures
CS-4   Pomotional structure w frame
Wooden barricades with legs
Tables, chairs and small containers for the 
prodocution trailer
Kilometer markers (on land)
Kilometer markers (on ice)
Feather banners
All signage 
Regulatory signage
Year end condition report

LEGEND
Installation
Dismantle

October January February March

NB:  This timeline is provided as an example only.  It is based on a fictitious scenario in which the Canal opens to skaters during the first week of January and closes during the first week of March
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