APPENDIX A - Key Activity Schedule - Typical Timeline
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10-16 | 17-23

24-2

10-16 | 17-23

24-30

pre-season meeting

Pre-season maintenance period, including
re-furbishing and preventative maintenance
to all RCS assets

Off Ice Assets

Ice condition flag poles

Primary arch entrances

Secondary entrances

Concrete bases and 3.4m trillite

Patterson Creek chalet roof sign

Rubber matting at Patterson Cr.

Pedestrian crossing signage

On ice Assets

Picnic tables, garbage barrels, benches,
etc.

Multi station garbage containers

Fire pits

Cruiser tables

X-Mas trees

Chrismas lights (White)

Boot racks

Photo op structure

RCS program structure (TBC)

CS-2 Wayfinding structures

CS-4 Pomotional structure w frame

Wooden barricades with legs

Tables, chairs and small containers for the
prodocution trailer

Kilometer markers (on land)

Kilometer markers (on ice)

Feather banners

All signage

Regulatory signage

Year end condition report

NB: This timeline is provided as an example only. Itis based on a fictitious scenario in which the Canal opens to skaters during the first week of January and closes during the first week of March
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