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Part 1 GENERAL 

1.1 GENERAL PROTECTION 

.1 Do not disrupt airport business except as permitted by Departmental Representative. 

.2 Provide temporary protection for safe handling of public, personnel, pedestrians and 

vehicular traffic: to Section 01 56 00 - Temporary Barriers and Enclosures. 

.3 Provide barricades and lights where directed. 

1.2 MOVEMENT OF EQUIPMENT AND PERSONNEL 

.1 In areas of airport not closed to aircraft traffic: 

.1 Obtain Departmental Representative's approval on scheduling of Work. 

.2 Control movements of equipment and personnel as directed by Departmental 

Representative. 

.3 Provide qualified field personnel at locations designated by Departmental 

Representative to relay signals from airport traffic control tower to equipment and 

personnel wishing to cross live traffic areas. 

.4 Obey signals from airport traffic control tower instantly. 

1.3 OPERATIONAL RESTRICTIONS AND CONSTRAINTS 

.1 Comply with operational, safety and security and other applicable requirements in the 

execution of the work and working in close proximity of live runways and taxiways, 

including but not limited to the following: 

.1 The integrity of all electronic and visual navigational aids associated with live 

aviation activities on airside must be maintained for aircraft operations, which take 

precedence over construction operations. 

.2 Buried power, communication and control cables and other underground structures 

and services in the vicinity of the construction areas are to be identified and 

protected. 

.3 Emergency rescue services mobility must be preserved at all times. Operating 

routes must be reviewed by Departmental Representative on a bi-weekly basis to 

ensure that access is maintained at all times. Alternative and approved routes are to 

be established if new construction is anticipated to interfere with such access. 

1.4 UNSERVICEABLE AREAS 

.1 Mark off areas made unserviceable for aircraft by Work of this Contract by providing 

plainly visible danger markings by day and red lights by night. 

.2 Open flames and inflammable fuels are not permitted. 

.3 Park equipment not in use and stockpile materials so that stockpile tops are below 50 to 1 

ratio from ends of useable landing strip and below 20 to 1 ratio from sides of aircraft 

traffic areas. 
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.1 Mark tops with red lights as directed by Departmental Representative. 

1.5 

.1 

1.6 

.1 

.2 

1.7 

.1 

.2 

.3 

.4 

.5 

.6 

TRENCHING 

Obtain Departmental Representative's written permission to undertake trenching on 

pavements open to aircraft traffic which cannot be completed, backfilled and sealed 

within one working day. 

AIRPORT FACILITIES 

Departmental Representative will stake or indicate location of underground facilities such 

as cables, pipes and ducts. 

Notify Departmental Representative of work areas sufficiently in advance of operations 

so that underground facilities can be located. 

PROVISIONS FOR AIRPORT ACTIVITIES 

During construction, the Airport will remain in operation. The Contractor shall 

coordinate all efforts with the Departmental Representative and in accordance with the 

Plan of Construction Operations. In the event of conflicting traffic movement, all 

construction vehicles and personnel shall give way to aircraft. Aircraft shall have the 

right-of-way at all times. 

No construction related vehicles or traffic shall travel on areas which are not part of the 

Project limits without receiving prior permission from the Air Traffic Control (ATC) or 

the designated security escorts. 

Construction equipment and stockpiled materials shall be restricted to areas of 

construction areas or as indicated by the Departmental Representative. 

The Contractor shall designate at least one (1) person who will be responsible to ensure 

all aspects of security and operational safety requirements are adhered to and have 

authority to rectify the situation. Such a person shall be available at all times during 

construction and is familiar with airport operations. This person does not need a valid 

radio license and will not be required to pass the Airport Vehicle Operating Permit 

(AVOP) test for the airport. The Airport shall provide escorting services. 

At the completion of each Work Day, the excavation areas directly abutting operational 

airside pavement areas are to be backfilled to grade or sloped at 2% maximum. No open 

excavations shall be permitted. 

During operational hours workers will move within airside fenced-in (some form of snow 

fencing on airside to provide a visual marker where workers will not be able to cross) 

area with a security pass. After hours, the contractor will be required to hire a 

commissionaire escort. 

.7 The Client wishes to advise all bidders of the following general operational requirements: 

Area General Operational Requirements 
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Area General Operational Requirements 

Office 202 2 temp workstations to be placed in room 

112 during this work by Contractor. 

Corridor 201 

NDB 203 Room must be accessible during 

construction. Staff will be told to wear full 

PPE for access 

Note: This room requires coordination for 

access with PSPC due to room ownership. 

Washroom 204 & Shower Room 204 
Ensure first floor washroom is fully 

operational prior to taking this washroom 

offline 

Locker Room 205 

Mezzanine 206 (Sleeping Quarters) 

Lunch Room 207 
Lunch room work requested to occur during 

summer months. Temporary kitchen to be 

set up in short garage bay on first floor 

Corridor 105 and Level 2 Complete exterior staircase prior to any 

work starting on this stairwell 

Vestibule 101 

Diesel Room 102 
Room 102 to remain accessible –Wear full 

PPE when accessing this room during 

construction 

Corridor 103 

Telephone Equipment 103A 

Field Lighting Regulator and Switchgear 

Room 104 
Room 104 to remain accessible – Wear full 

PPE when accessing this room during 

construction 

Corridor 105 

Mechanical 106 
Room 106 to remain accessible – Wear full 

PPE when accessing this room during 

construction 

AES Vehicle 107 

Vestibule 108 

Area General Operational Requirements 
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Area General Operational Requirements 

Janitor Room 109 

Alcove for Stair #1, 110 
Exterior stairwell be completed prior to 

internal stairwell being placed under 

construction 

Electrician’s Area 111 

Maintenance Handyman 112 

Field Tools and Materials 113 

Vehicle Parts and Tool Storage 114 

Trade Storage 115 

Oil and Grease Dispensary 116 

Maintenance Bay 117A Departmental Representative will work with 

rotating maintenance bays and park 

equipment outside, as required. It is 

requested that the major impacts to these 

areas be done during warmer weather. 

Maintenance Bay 117B Departmental Representative will work with 

rotating maintenance bays and park 

equipment outside, as required. It is 

requested that the major impacts to these 

areas be done during warmer weather. 

Maintenance Bay 117 C Departmental Representative will work with 

rotating maintenance bays and park 

equipment outside, as required. It is 

requested that the major impacts to these 

areas be done during warmer weather. 

Maintenance Bay 117D Departmental Representative will work with 

rotating maintenance bays and park 

equipment outside, as required. It is 

requested that the major impacts to these 

areas be done during warmer weather. 

Urea Storage 118 

Sand Storage 119 
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.8 Client wishes to advise the following Operational requirements related to mechanical 

scope: 

.1 Mechanical work in Corridor 105 and Level 2 - Complete exterior staircase prior to 

any work starting on this stairwell. 

.2 Mechanical work in Maintenance Bay 117D and Sand Storage 119 - phase this 

work such that one or two bays remain accessible. 

.9 Client wishes to advise the following Operational requirements related to electrical scope: 

.1 Level 2, NDB Room - Power cannot be down in this room. Please include the 

requirement for the contractor to provide a generator to continue services to this 

area. 

.2 Field Lighting Regulator and Switchgear Room (Rm 104) - Systems such as 

airfield lighting and power to the terminal building to remain on. If the service will 

be down, airfield lighting to be down during the daytime, in favourable weather, 

ATB to be down after hours. Ideally, the contractor will provide generator backup. 

.3 Replacement of the main service entrance board with new - Please include the 

requirement for the contractor to provide a generator to continue services to this 

area. 

.4 Maintenance Door replacement - Each door must be removed, replaced and 

operational before moving on to the next door. Please ensure that a door is replaced 

during one work shift, or some suitable form of blocking be put in place prior to 

leaving at the end of the day for security reasons. Also, this work should be done in 

warmer weather. 

1.8 

.1 

.2 

.3 

.5       Generally, lights should be accessed by a 10ft ladder. 

DUST CONTROL, PAVEMENT CONDITIONS AND FOREIGN OBJECT 

DAMAGE (“FOD”) 

The Contractor shall be made aware that dust control on the Airport property is 

paramount as the facility will remain operational during the course of construction. Dust 

control shall be achieved through the application of water within the Project limits during 

periods of construction or as indicated by the Departmental Representative. There will be 

no separate payment for this item and cost of same being deemed to be included in the 

Contract. Application of water for dust control shall be as indicated by the Departmental 
Representative. 

The Contractor shall supply appropriate labour and equipment to ensure pavement 

surfaces within and abutting the Project limits are kept clean and free of loose debris at 

all times. 

For reference, the following outlines a general FOD - Foreign Object Damage Prevention 

Program in place at the Airport. A detailed briefing and policy will be provided at the 

Pre-Construction meeting: 

Applications: All construction sites 

Guidelines: 

The general contractor is responsible to ensure that each contractor on site is 

responsible for all debris caused by their forces, and must clean up the job site on 
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a continuous basis and must maintain the site in good order. Any materials likely 

to be wind swept must be tied down or made secure. All food stuff waste must not 

be scattered about the site, and must be placed in a closed container if outside the 

site trailers. (This will not only limit wind swept debris but will also provide some 

wildlife (bird) control measures.) All materials stored on site must be kept in an 

orderly fashion while not in use. The general contractor must take immediate 

action if materials are wind swept from the site location to prevent possible 

aircraft accident or damage. All the above precautions must be followed to 

minimize the possibility of aircraft accident or damage. Failure to follow the above 

precautions may result in closing of work site until FOD materials are cleaned up. 

If the contractor does not remedy the problem immediately, other forces may be 

retained to remedy the problem at the contractor’s expense. 

.4 

.5 

.6 

The Contractor shall maintain sufficient watering equipment and sweeper backups on site 

at all times to control dust and debris. 

Should the Contractor fail to control dust, debris and FOD, the Departmental 
Representative reserves the right to order the Contractor to cease all operations until 

adequate measures have been taken. The Contractor can make no claims for delay on 

this item. 

In the event of an open Apron, Taxiway or Runway being fouled by truck spillage or 

debris, Contractor or his representatives on Site must: 

.1 Immediately notify the ATC and the Departmental Representative or their 

designates that an area is temporarily unserviceable. 

.2 

.3 

Without delay arrange for clean-up by Contractor’s personnel. Notify ATC and 

the Departmental Representative or his designate when area is clear. 

1.9 

.1 

.2 

.3 

1.10 

.1 

SCHEDULE, PLAN OF CONSTRUCTION AND SAFETY PLAN 

The Contractor shall do everything reasonably possible to assure the progress of 

construction does not fall behind the schedule of construction approved by the 

Departmental Representative. 

The Contractor shall supply the Departmental Representative with an updated 

schedule at the beginning of every working week to reflect the changes in the rate of 

progress and sequencing of operations. 

At the start of construction, in addition to a schedule, the Contractor shall submit a 

detailed work program outlining all of resources required and the work plan for each 

construction stage. This plan shall clearly identify location of entry/exit, security 

personnel positioning, planned construction operations within the area of the Work, 

emergency plans, etc. The purpose of this document is to ensure the work program 

has been well thought-out prior to entering the planned zones of Work. No Work will 

be permitted on site until this plan is approved and reviewed by the Departmental 
Representative. 

 CONTRACTOR SECURITY PROVISIONS 

General 

.1 “Restricted Area” means an area at an aerodrome identified by a sign as an area to 

which access is restricted to authorized persons. 
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.2 “Restricted Area Pass” means a document or other piece of identification approved 

or issued by or under the authority of an aerodrome operator authorizing the holder 

to have access to a restricted area. 

.3 It is compulsory to display the Restricted Area Pass in a clearly visible fashion at 

all times within a Restricted Area. 

.4 The decision as to who may be authorized access to a Restricted Area shall be 

determined on a need and right of entry basis. No person shall be issued an Airport 

Restricted Pass unless need and right of entry has been established and/or 

substantiated as determined by the Departmental Representative. 

.2 Contractor’s Responsibility 

.1 The Contractor shall be responsible for compliance with all aspects of security 

requirements for his personnel. This includes obtaining security clearances, and 

complying with escort services to be provided by the Departmental Representative. 

.2 All personnel of the Contractor and Subcontractors working on the Site must attend 

a 3 hour Contractor Safety Briefing prior to project start. Personnel are required to 

attend the Contractor Safety Briefing annually. 

.3 Be responsible for construction personnel and vehicles, employees on Project and 

requiring access to Restricted Areas. 

.4 Ensure the superintendents, foreman, flagmen and key personnel of the 

Subcontractor attend a briefing, at Site, to be scheduled before the start of the 

Work, regarding safety and security. 

.5 Designate a person who will be responsible to ensure all aspects of security and 

operational safety requirements are adhered to and have authority to take 

immediate action to rectify the situation. Such person should be available at all 

times during construction 

.3  Security Barrier/Gates 

.1 Security barriers such as fences, gates, locks, etc. are used to prevent or deter 

access by unauthorized persons to airport Restricted Areas. In the event it is 

necessary to remove such barriers, they must be replaced, where practical, at the 

end of each Work Day. If it is necessary to remove such barriers for an extended 

period of time, unprotected Restricted Areas shall be enclosed with temporary 

boarding and/or fencing. The Departmental Representative must be immediately 

informed of any possibilities that a Restricted Area may be left unprotected at the 

end of a Work Day. 

.2 Failure to restore such security barriers when required will result in the cost of 

restoration being recovered from the Contractor. The Departmental Representative 

must be given prior notification when it is necessary to remove security barriers to 

permit access to construction areas. Security barriers will not be removed without 

the prior approval of the Departmental Representative. 

.4 Daily Security 

.1 Ensure that access to Restricted Areas are secured at the end of each work day. 

.2 During work hours Contractor to supply gate keepers to ensure access to sites 

within Restricted Areas are controlled to prevent access by unauthorized persons. 
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.3 When work is to be carried out within Restricted Areas outside of normal working 

hours, the Departmental Representative must be notified and approve of area and 

time frame. 

.5 Security Escort 

.1 

.2 

.3 

.4 

.6 

.7 

The Departmental Representative will provide or appoint personnel in possession 

of permanent Restricted Area Passes to perform escort duties within airport 

Restricted Areas. The services to be coordinated with the Departmental 
Representative.
The Contractor will be required to cooperate with the security plan as part of the 

overall project schedule. The security plan and review of responsibilities is to be 

presented at the pre-construction meeting. 

The Contractor will be required to outline the security plan as part of the overall 

project schedule. 

Security Escorts must be coordinated as per the Plan of Construction Operations 

(PCO) on a daily basis and with a minimum of 24 hours’ notice, unless specified in 

the PCO. 

The Contractor and its Sub-contractors will be required to submit their project 

superintendents and construction foremen and project managers to a security 

clearance procedure as required by the Departmental Representative. This process 

will require up to three (3) weeks and should be initiated immediately upon award 

of the Contract. 

Payment 

.1 Any costs for security/escort services as a result of Contractor related 

deficiencies or poor scheduling will be the responsibility of the Contractor. 

Part 2 

2.1 

.1 

Part 3 

3.1 

.1 

Note: Security Escorts to be coordinated with Departmental Representative during Construction

PRODUCTS 

NOT USED 

Not Used. 

EXECUTION 

NOT USED 

Not Used. 

END OF SECTION 




