CCGC Sydney, NS SCHEDULING AND Section 01 14 10

Asbestos Removal Project MANAGEMENT OF WORK Page 1
PSPC Project No.: R.100886.102 Issued for Tender 2018-06-15
PART 1 GENERAL
1.1 SUBMITTALS

1 Upon acceptance of bid and prior to commencement of work, submit to Departmental

Representative the following work management documents:

1 Work Schedule as specified herein.

2 Shop Drawing Submittal Schedule specified in section 01 33 00.
3 Waste Management Plan specified in section 01 74 21.

4 Environmental Plan specified in section 01 35 43.

5 Health and Safety Plan specified in section 01 35 29.

1.2 WORK SCHEDULE
1 Upon acceptance of bid submit:

1 Preliminary work schedule and Phasing Plan within 10 calendar days of contract
award for review by Departmental Representative.

2 Schedule to indicate all calendar dates from commencement to completion of all work
within the time stated in the accepted bid.

3 In every instance, change or deviation from the Work Schedule, no matter how minimal
the risk or impact on safety or inconvenience to tenant or public might appear, will be
subject to prior review and approval by the Departmental Representative.

PART 2 PRODUCTS
2.1 NOT USED
PART 3 EXECUTION
3.1 NOT USED
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