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Site: The site location is on Sable Island National Park Reserve. Sable Island is a remote island located 
approximately 300 km Southeast of Halifax Airport in the Atlantic Ocean. Access to the site is accomplished 
either by vessel and landing craft, by various types of charter fixed wing aircraft, or by helicopter. The project 
site is located at Main Station. 
 
Transportation: For this project PCA will provide transportation to and from the island via fixed wing aircraft 
or helicopter for staff to Halifax airport. PCA’s air charter contract is with Sable Aviation which operates a BN-
2A Britten Norman Islander from Halifax Airport. Their address is 645 Pratt and Whitney Drive, Nova Scotia. If 
an alternate aircraft is used, PCA will provide details. The Contractor will be responsible for all transportation 
of staff to the YHZ Halifax airport. Equipment and materials to be delivered to Dominion Diving in Dartmouth, 
to be transported to the island via sealift. PCA will provide the sealift to the island, and unload the sealift on 
Sable Island.  Equipment will be transported to the island via sealift, PCA will cover cost of sealift. Contractor to 
deliver all equipment to Dominion Diving Ltd, 7 Canal Street, Dartmouth NS. Loads to be less than 900 kg and 
be secured to palettes and wrapped to protect equipment from precipitation and sea spray during transport. 
An inventory of materials to be delivered must be provided and coordinate transportation with PCA. Include 
number of pallets, contents, weight of each pallet and TDG information. 
 
General Description of Work:  Work under this contract covers all materials, labour and equipment required 
for the removal of the existing waste incinerator and the supply and installation of a new multi-purpose waste 
incineration system and electrical components.  
 
Sable Island NPR is a unique remotely located place and as such must be protected from any damage due to 
construction activities on the site.  Preservation of existing ecosystem and wild life shall be given the highest 
priority during construction.  Any damage which occurs shall be repaired at the Contractor's cost. 
   
The Contractor shall be deemed to have experience working in remote location, become fully familiar with all 
conditions relative to carrying out the work.  There shall be no consideration given to claims resulting from the 
Contractor's failure to carry out sufficient site investigations prior to quoting on the work. 
 
Health and Safety: Health and Safety is of the utmost importance for PCA. Should an injury or medical 
emergency occur that requires expertise not available on the island, medical personnel must be flown in by 
aircraft which could take hours or days.  
 
The Contractor is required to provide a site specific health and safety plan to PCA for review a minimum of 15 
days before departing for the island. The Contractor is required to make any required edits prior to departing 
for the island and a copy of the final, approved plan must be on the island during the project.  
 
All of the Contractors personnel, including sub-contractors must attend an island a 1 hour orientation upon 
arrival to Sable Island. Contractor to have daily tailgate safety meetings, when possible, PCA will participate in 
these meetings. Parks Canada reserves the right to stop all work at no expense to Parks Canada if health and 
safety concerns are noted. 
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The Contractor must work in accordance with WHMIS and have the appropriate MSDS documentation on site 
for hazardous materials. Should the Contractor uncover a substance that could be considered hazardous 
during the project they must immediately notify the Operations Coordinator. 
 
Known risks include working at heights, hot work, lock-out tag-out, and there is known asbestos in the door 
gaskets of the incinerator and in the roofing tar. Contractor to separate asbestos containing material from the 
other waste and properly identified and stored for disposal. See appendix for HAZMAT report. The incinerator 
may contain ash; this is to be factored into the removal procedures. 
 
During hot work and for 2-hours after any activity with potential to produce ignition sources or excess heat, 
ensure the attendance of trained fire-watch personnel to monitor, investigate and respond to conditions. 
A final inspection of the hot work area and adjacent exposed areas shall be conducted 2 hours after 
completion of the work. Contractor to include hot work procedure in safety plan. 
 
It is the Contractors responsibility to provide all required PPE to all site workers such as safety glasses, work 
boots, respirators, protective clothing, hearing protection, hard hats, etc. Parks Canada does not have PPE on 
site for the Contractors use. 
 
Transportation of Dangerous Goods: All materials traveling by aircraft must adhere to transportation of 
Dangerous Goods Regulations. If you must transport hazardous materials, they must be packaged properly and 
be accompanied with proper TDG documentation. Documentation must be provided to the pilot prior to 
loading aircraft. All TDG requirements are the responsibility of the contractor. 
 
Scope of Work: The current waste incinerator is located in the Incinerator Building near Main Station on Sable 
Island. It is powered via an underground 600v electrical line running from the APU building. The system has 
reached the end of its service life and the intent of this work is to replace the system with a fully function new 
system.  The work includes but may not be limited to: 
 

1. Remove Old Incinerator – The existing system is a Consumat System Inc, C-32PKD. This unit has an 

approximate total weight of 3000 kg (6600 lbs).  The unit and smoke stack are to be dismantled and 

broken down into sections weighting less than 900 kg (1990 lbs) and stored on palettes at Main 

Station, for PCA to dispose of at a later date. Separate asbestos containing material into separate 

designated pallets. 

 

2. Remove old electrical equipment, including 600v transformer, 50A panel, interior wiring to incinerator, 

etc. Store removed items securely on contractor supplied palettes (less than 900kg) at Main Station, 

for PCA to dispose of at a later date. Leave existing lights in place. Existing underground electrical line 

from APU Building to Incinerator Building to remain in place and be terminated at both ends and label 

as abandoned incinerator feed 
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3. Supply and install new incinerator unit with all required components - Consumate System Inc, C-18PKD 

or approved equivalent. Process minimum 60 lb/hr Type 4 Pathological Waste. Dual chamber design 

with diesel burners. Unit must be broken down to fit through a 1219mm (48 inch) wide doorway, with 

components weighing less than 900 kg (1990 lbs.) Any required welding to be completed with an 

experienced welder, provide copies of certificate, and perform all manufacture required testing and 

preparation. Supply and install new fuel line, with ball valves on both sides of the wall and new fuel 

filter system, running to fuel storage area in adjacent room through concrete block wall, as per 

manufacture recommendations.  

 
4. Supply and install new vent stack, with support wires, as per manufactures specifications. Install new 

stack in existing roof penetration. Support wires to be stainless steel 304 or 316, and tied into existing 

mounting points on the roof with SS turnbuckles. Scrape, prime and paint existing mounting points 

with black metal epoxy paint. Supply and install new roof flashing and waterproof membrane around 

the stack roof penetration and ensure it is water tight, and can handle the high temperatures from the 

unit. 

 
 

5. Supply and install new electrical equipment – splitter box, 20A-2P enclose breaker, 600v-120/240 

7.5kva transformer, 100-amp panel board, grounding wires and rods, teck cable to the incinerator, 

labels, in the same locations as the existing items. See attached single line drawing for reference. 

 
6. Supply and install new electrical power feed run on grade approx. 350m long. Teck 90 Cable, RW90, 

1000v, interlocking aluminium, PVC moisture resistant material FT4 rated, UV resistant, black colour, 

from the APU power supply building to the Incinerator building, and connect into the power system. 3 

conductor #4 AWG. Run on grade, except where line crosses existing roadway. Two locations the feed 

to be buried 1150 mm deep, non-pressure treated boards placed 150mm above feed, with red tape, 

approx. 40 m total length to be buried. See appendix for proposed route. 

 
7. Temporarily remove and reinstate the staircase at the Incinerator building to complete the work. 

Remove existing door and frame to the incinerator room and replace with new corrosive resistant 

fibreglass door and frame from Edwards Door System or approved equivalent, matching the existing 

size. Hurricane rated, polyurethane core, stainless steel (304/316) hinges, handles and latch. Door to 

have weather stripping seal and door sweep. Break down old door and frame and secure on pallets for 

disposal. Provide 4 copies of the keys upon completion. 
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8. Carry out all required electrical installation and connections as required with a certified electrician 

licensed in the province of Nova Scotia. 

 
9. Commission new unit and demonstrate functionality once installation is complete to the Departmental 

Representative. Contractor to remain on island until unit is fully functional. 

 
10. Submit O&M manual for new equipment, with all components identified, suppliers, cut sheets, 

manufacture drawings, red-line drawings, maintenance requirements, warrantees, etc. Submit digital 

version in pdf format on a flash drive and 3 paper copies in 3 ring binders. 

 
11. Provide remote training from manufacture on the operation of the new system. Provide a video from 

the manufacture demonstrating the full operation of the unit. Outline any maintenance requirements. 

Provide a 3-hour video conference call with the manufacture to discuss any concerns about the new 

system for the PCA staff.  

 
12. The Contractor shall supply all labour, tools, materials, equipment, and supervision necessary (unless 

specified) to perform the prescribed work. Contractor is responsible to verify all measurements and 

sizes on site prior to ordering new equipment. PCA will provide one flight to Sable Island after award 

for up to 3 contractor staff to inspect the work area and take all required measurements. 

 

13. Execute cutting, fitting and patching required to make work fit properly. Seal all wall penetration with 

Dymonic 100. Review items to be cut, fitted, patched, etc.  

Equipment on the Island: 
 

1. PCA operates a Bobcat T650 skid steer on the island with a 900kg/2000 lbs lifting capacity. PCA will 

operate the machine, which can be used during the project. 

 

2. PCA operates a Lincoln Electric AC/DC 225/125 stick welder unit on the island. This unit is available to 

the contractor to use on the project, contractor to provide all consumables and PPE to complete any 

welding work and trained welding personnel. If larger welding equipment is required, contractor is to 

supply their own and transport on the sealift with the other equipment. 
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Contractor Duties: 

1. All products and materials shall be new. 

2. Order products specified from designated suppliers.  Order in quantities and at times compatible with 

construction schedule and site storage capacity. 

3. Transport, unload and handle before shipping to the island via sealift. PCA will unload sealift when it 

arrives on the island. 

4. Promptly inspect delivered products, and give written report to the Project Manager on condition of 

all items received. Contractor to provide secure storage for purchased equipment prior to sealift to 

Sable Island, and transport all equipment to Dominion Diving in Dartmouth for loading on the sealift. 

5. Pay demurrage charges. 

6. Provide all tools and lifting equipment to complete the work. 

7. Install, connect and finish products as specified. 

8. Submit shop drawings, cut-sheets and equipment and product information for all items used on the 

project to Departmental Representative for review, as soon as possible after award, and to allow for 

materials to be shipped to meet the schedule. 

 

Documents Required on site: 
1. Specifications. 

2. Addenda. 

3. Reviewed shop drawings. 

4. Change orders. 

5. Other modifications to Contract. 

6. Field inspection and test reports. 

7. Copy of approved work schedule 

8. Manufacturers' installation and application instructions. 

9. All required provincial and federal safety requirements. 

10. Site Specific Safety Plan 
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Electrical equipment:  
1. Enclosed moulded case circuit breaker, 600v, 20a,2 pole, 10,000KA interrupting rating, NEMA type 4x 

enclosure, heavy duty. Supply spare 20a fuse. 

2. 7.5kVa Epoxy encapsulated transformer, 600-120/240VAC, single phase. 

3. Panelboard, 100A, 120/240, 3 wire, 24 circuits, surface mount, main lugs, single phase, Square D, 

NEMA 12 enclosure and branch breakers. Supply breakers to service new equipment, with spare 30A 

and 20A breaker. Load balance. 

4. Splitter box, 600v, 60A, single phase, 3W, NEMA 12 enclosure and splitter blocks. 

5. Ground rod copper clad steel, 21 mm diameter, 3m long. 

6. Provide lamicoid nameplates on all equipment (electrical and mechanical), and abandoned power 

feed, with voltages, amp rating etc. listed. 

7. Provide new fire retardant plywood for mounting equipment to walls, and use stainless mounting 

hardware. 

8. See attached Single Line Diagram for reference. 

 
Site Pictures: Contractor is responsible to take preconstruction pictures of the building, existing systems, new 
systems, the surrounding grass and work area, progress pictures and of the completed work. Supply pictures 
to Parks with the O&M manual submission. Digital format is acceptable on a contractor supplied thumb drive. 
 
Accommodations on Island: Accommodations for contractors will be provided by PCA at no cost. 
Accommodations will be in available housing on the island in shared "dormitory" style rooms with common 
kitchen, washroom, and lounge areas and private or semi-private bedrooms. Bedrooms will be shared is 
dependent on building occupancy. There can be as many as 4 to a room in busy times. Contractor staff may be 
asked to group together in bedrooms at any time as required by the Parks Canada Operations Coordinator.  
 
All Contractor staff are required to supply their own bedding, including pillows, towels and toiletries. There are 
laundry facilities on site and soap is provided. Toilet paper is provided. All Contractor staff must supply their 
own food, however kitchen facilities and potable water are provided. Glass bottles are discouraged. Contractor 
is requested to transport goods in recyclable plastic containers or cans where possible. Basic dishes, utensils, 
spices, appliances, cleaning supplies, etc. are provided. Contractor staff shall leave the facilities clean and are 
required to do their share of cleaning in a busy environment. Composting facilities are provided by Parks 
Canada for food waste. Garbage and recycling are picked up by PCA staff. Contractor staff shall remove their 
excess food when they leave the island, ensure the refrigerator is clean and empty and bedrooms are clean. 

At start of project the Contractor must indicate how many staff will be on the island to complete the work and 
expected duration. 

Communication on the Island: There is access to phone and internet that is subject to some restrictions. Use 
of these systems will be outlined by PCA Operations Coordinator. Streaming, gaming, heavy down/up loading, 
etc. is not permitted. There is Satellite TV in the common area of the Visitors Quarters to be shared with all 
users. 
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Handheld radios may be provided to the Contractor to communicate with PCA staff. Should damage occur to 
the radio due to careless behavior, the cost to repair or replace may be the responsibility of the Contractor 
based on PCA discretion. 

Wildlife: The Contractor must provide a 20 metre buffer between personnel and wildlife, which includes 
horses, seals and bird colonies. Should wildlife approach personnel while on the island or while working, you 
must attempt to safely move away and continue to provide a 20 metre buffer. Should wildlife become an 
issue, or you observe wildlife in distress, contact the Operations Coordinator.  

 
Expected Weather: Sable Island has a unique weather environment that can be difficult to predict and can 
change within a short period of time. The Contractor must be prepared to experience delays getting to and 
getting off the island and downtime on the island when work cannot be completed due to weather such as 
high winds, lightning storm, heavy rain, fog, etc. The Contractor must consider the high likelihood of weather 
delays when procuring food, medical prescriptions and other supplies for the duration on the island and 
should not rely on planned re-supply flights to arrive on scheduled date. It is essential that should any member 
of the Contractor's work team require essential medication that they come to Sable with at least double the 
supply necessary for the length of stay. Should the Contractor run out of food due to extended delays in 
resupply or getting off the island, food can be supplied from Parks Canada at no cost to the Contractor. 
 
The Contractor must review the weather forecasts on a daily basis to determine which days are best suited to 
work outside and/or work inside. Should the weather or other circumstances prevent safe working conditions 
outside the Contractor will make every effort to avoid downtime for on island staff. Should downtime be 
unavoidable, the Contractor must discuss with the Departmental Representative immediately. As stated delays 
are common both attempting to get on and off the island. Expect delays due to weather during. Contractor will 
not be compensated for delays while waiting on the mainland for flights to the island. Plan to have a potential 
of 3 days waiting for a schedule flight to return to the mainland after work is complete. Any potential delays 
must be reported to the Departmental Representative immediately. Any agreed delays will be negotiated 
using a daily standby rate. 
 
Work Schedule:  
 

1. The Contractor to submit work schedule, Gantt Chart format, to the Departmental Representative 

within five days of award of the Contract for approval by the Departmental Representative. Schedule 

will be approved or reject in writing. Rejected schedules to be revised within 5 days. 

 
2. Equipment shall be ordered and stored in Halifax arriving before March 15, 2020, in preparation to be 

transported to the Island vie barge in April/May 2020 (weather pending). Equipment to be delivered to 

Dominion Diving prior to scheduled departure date for loading, coordinate deliveries with PCA and 

Dominion Diving, and receive permission before delivering items. 

 



STATEMENT OF WORK 
 

Sable Island Waste Management System Upgrade 
Sable Island National Park Reserve 

 
November 22, 2019 

 

 

Page 8 of 13 

3. Removal of old equipment after the new equipment is delivered to the island. Depending on weather 

and station occupancy, work could be completed on the island from May 1 to October 31, 2020. 

 
4. All work shall be completed by November 1/20.   

Measurement and Payment:  This project will contain several Lump Sum items.  There shall be no 
measurement for payment associated with the work, completed items can be progress billed.  Final payment 
will be release once the system is fully commissioned. 
 

1. Mobilization/Demobilization. This will include all costs not included in any of the other items, and will 

include overhead, food, supplies, moving equipment to Dominion Diving in Dartmouth for the sealift., 

transportation to the airport, training, etc. 

 
2. Supply new incinerator unit and associated components. This will include the cost to procure, 

receive, and provide storage for the incinerator and associated components in Halifax. Equipment to 

be received prior to March 15, 2020, once inspected and confirmed by PCA staff this item can be 

progress billed. 

 
3. Supply new electrical equipment and associated components. This will include the cost to procure, 

receive, and provide storage for the power feed teck cable, breaker, transformer, splitter, panel board, 

grounding system, etc. and associated components in Halifax. Equipment to be received prior to 

March 15, 2020, once inspected and confirmed by PCA staff this item can be progress billed. 

 
4. Supply misc. equipment. This item to include all costs for equipment not included in other supply 

items, including the new door, pallets and debris bags for waste storage, etc.  

 
5. Remove existing equipment. This item to include the removal of existing incinerator, stack, electrical 

equipment etc., from the incinerator building and the relocation to the designated storage area and 

secured on pallets.   

 
6. Install new incinerator. This item includes all the associated costs for the installation and assembly of 

the new incinerator, stack, fuel lines, valves, roof penetration flashings etc. 

 

7. Install new electrical feed and equipment. This includes the costs for the installation of all new 

electrical equipment, ground and running the new power feed from the APU building to the 

incinerator building, all excavation required where the line crosses roadways, etc. 
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Codes and Standards: All work shall conform to applicable Acts, Regulations, Codes and Standards, including 
but not limited to the most recent version of the following: 

a. National Building Code of Canada 

https://www.nrc-cnrc.gc.ca/eng/publications/codes_centre/2015_national_building_code.html 

b. National Fire Code of Canada 

https://www.nrc-cnrc.gc.ca/eng/publications/codes_centre/2015_national_fire_code.html 

c. Canada Labour Code Part II 

http://laws-lois.justice.gc.ca/eng/acts/L-2/index.html 

d. Canada Occupational Health and safety Regulations 

http://www.fallpro.com/fall-protection-info-center/regulations/canada-federal/ 

e. Canadian Electrical Code 

f. All work must be performed in conformance with the attached Basic Impact Assessment (BIA). 

 

Waste: The Contractor shall dispose of all waste material at the end of each day as per the direction of the 
Operations Coordinator. At the conclusion of each work day, the work site must be clean, and safe for persons 
entering the worksite. At the end of the project, the Contractor must remove all personal belongings, excess 
materials, excess supplies and excess food from the island upon departure. Relocated removed equipment to 
be store in designated area by Departmental Representative, all old equipment to be stored and secured on 
contractor supplied pallets for disposal by PCA at a later date.   
 
Contract Meetings: Shortly after contract award a pre-construction meeting will be required in Halifax 
between a PCA Representative and the contractor and key subcontractors to discuss a schedule, plan of work, 
safety, etc. Attend project meetings at times and locations approved by the Departmental Representative. 
Parks will record notes of meetings, and distribute to all parties 

Point of Contact: The overall project will be managed by the Departmental Representative (located in Halifax) 
and the day to day activities on the island will be managed by the Operations Coordinator (on the island) or 
other designated personnel. Any contractual issues, contract changes or amendments must be discussed with 
and agreed to in writing by the Departmental Representative. The Departmental Representative will be 
identified during the pre-construction meeting.  
 
Warranty: Provide a written warranty for a period of one (1) year following the date of accepted 
commissioning/demonstration.  The warranty shall cover all labour and materials required to repair or replace 
any defects and/or malfunctions in the controllers or the connections to adjacent related systems, and remote 
troubleshooting with the manufacture. PCA will provide flights for any warranty work. 
  

https://www.nrc-cnrc.gc.ca/eng/publications/codes_centre/2015_national_building_code.html
https://www.nrc-cnrc.gc.ca/eng/publications/codes_centre/2015_national_fire_code.html
http://laws-lois.justice.gc.ca/eng/acts/L-2/index.html
http://www.fallpro.com/fall-protection-info-center/regulations/canada-federal/
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Appendix 
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Parks Canada Basic Impact Analysis  
 

1. PROJECT TITLE & LOCATION 
Sable Island – Waste Incinerator Upgrade 
Sable Island National Park Reserve, Mainland Nova Scotia Field Unit           
 

2. PROPONENT INFORMATION 
Jonathan Nash, Project Manager, Parks Canada, 902 402 1743 
 

3. PROPOSED PROJECT DATES 
Planned commencement: 2019-11-12 
Planned completion:  2020-12-31 
 
4. INTERNAL PROJECT FILE # 
MNSFU-25-2019-SI 
 

5. PROJECT DESCRIPTION 
The existing incinerator system at Sable Island is a Consumat Systems unit that was installed in 1982. 
The unit, which is a critical piece of infrastructure on Sable Island and part of site’s waste management 
system, has reached the end of its service life and requires replacement. The project footprint will be 
centred at the existing Incinerator building which will be accessed using existing roads with the skidsteer 
on the island. 
 
The project entails decommissioning the existing incinerator with its disposal offsite. The existing unit 
will be disassembled, packed on pallets and placed in storage on the island until the next available sealift 
for removal off island. The new incinerator will be installed within the existing building, with upgrades 
made to the electrical system and new flashing installed around the new roof vent (Figures 1, 2, 3). The 
project will include laying of a new armoured Tech electrical cable from the APU building to the 
incinerator building, a distance of approximately 290 m, at grade, as part of the upgraded electrical 
system. Minor digging will be required to bury the new electrical cable where it crosses road ways and 
near the incinerator building. 
 
The waste disposal system will be offline until the new system is operational, so adequate preparation is 
required to ensure that there is sufficient storage capacity of waste at the Main station until the new 
unit is commissioned. The on site operations staff will need training in the new maintenance and 
operational procedures of the system. 
 
Given the unique nature of the installation and location, the project has a moderately long time line. It is 
anticipated that the project will go to tender in autumn 2019. Equipment procurement and manufacture 
will occur through winter 2019/20, with materials shipped to the island in May/June 2020 and 
installation between September and November 2020.  
 
 
6. VALUED COMPONENTS LIKELY TO BE AFFECTED 
This project has the potential to adversely effect: 
 

 Natural Resources (Species at Risk, Air Quality) 
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 Cultural Resources (Heritage assets) 

 Visitor Experience. 

 

The project site is confined with the existing infrastructure complex at the island’s Main Station and is 
situated an area designated Zone II (Wilderness Area) (Parks Canada, 2019). Motorized access within 
Zone II areas is not permitted except strictly controlled motorized access for research, park operations 
and outreach and education activities relating to the park that are authorized by Parks Canada and are 
consistent with Parks Canada policy and regulations. Ecologically Sensitive Site #1 represents critical 
habitat (nesting colony) for the Roseate Tern, which is located immediately adjacent and to the east of 
the existing incinerator building (Figure 4).  
 
The Technical Document for Batch Waste Incineration (Environment Canada, 2010) provides guidance 
on the regulatory requirements and operational best practice of small scale batch incinerators and is 
applicable to this project. An important threshold for the operation of batch incinerators is 26 tonnes 
per year, above which additional operational, performance and monitoring requirements are applicable. 
The Sable NPR incinerator currently is operated approximately once per week, disposing of 4 to 6 bags 
of household waste per burn. If each bag is assumed to weigh 15 kg, (+/- 90 kg per weekly burn) the 
annual disposal rate is estimated to be 4.7 tonnes, well below the 26 tonne threshold. Up until 2019, the 
typical staffing compliment at the island was four persons. Commencing in 2020, with the 
discontinuation of metrological staff, the typical staffing compliment will be reduced to three persons, 
further reducing the generation of waste requiring disposal.  
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Table 1: Sable NPR Waste Disposal Practices and National Operational Good Practice (EC, 2010) 

Guidelines for Operational 
Good Practice  

Details Current 
Practice 
at Sable 

NPR 

Future 
Practice 
at Sable 

NPR 

1. Understand Waste 

Stream, with the 

implementation of 

Reduce, Reuse and 

Recycle where ever 

possible 

 Sable NPR is actively working with contractors and visitors to minimize the 

amount of garbage brought to the island and requiring disposal. This is 

identified as a target in the Management Plan (2019).  

 On site source separation and recycling practices are currently in place with 

the composting of organic waste.  

Yes Yes 

2. Use the Appropriate 

Incinerator.  

 The existing Consumat incinerator at Sable has been in operation since 

approximately 1984 and has adequately addressed the waste disposal 

requirements. The replacement unit is anticipated to be a comparable 

model with updated controls and monitoring equipment.  

Yes Yes 

3. Properly equip and 

install the 

incinerator 

 The replacement incinerator will be sized and installed in accordance with 

the operational needs of the Sable NPR and the manufacturer’s 

recommendations.  

Yes Yes 

4. Operate the 

Incinerator for 

Optimum 

Combustion 

 Wastes are sorted and bagged by type, weighed and loaded in the 

incinerator. Operators are appropriately trained. 

Yes Yes 

5. Safely Handle and 

Dispose of 

Incineration 

Residues 

 Residual ash from incinerator operations are currently collected as 

necessary in metal drums for storage and annually removed from the island 

and disposed of by a licenced waste contractor.  

Yes Yes 



 
 
October 2019 

 

4 

 

6. Maintain Records 

and Report 

 Monitoring records on the type, amount, and frequency of waste disposal 

will be maintained. As the Sable NPR annual waste disposal via incineration 

is < 26 tonnes, mandatory reporting is not required.  

No Yes 
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7. EFFECTS ANALYSIS 
The objective of this project is to decommission and remove the existing waste incinerator at Sable 
Island and replace it with a new unit in the existing building.  
 
Natural Resources 
Potential impacts to natural resources from this project include damaging sensitive dune vegetation 
(compaction, erosion, sedimentation and contamination). Other potential effects include the loss or 
damage to native flora as well as the introduction and spread of non-native or invasive species.  
 
This project will occur within horse habitat as well as in close proximity to habitat used by Common and 
Arctic Terns (including critical habitat for the Endangered Roseate terns). In addition, work occurs within 
habitat of the Ipswich sparrow (listed as “special concern” under SARA). However, the project has a 
relatively small footprint, being confined to the Main Station.  The temporal phasing of the project will 
seek to have the work conducted when the SAR are not breeding. Vehicle use and the footprint of this 
project will be limited to pre-defined travel routes (pre-identified by parks staff on site. 
 
Barn Swallows are a threatened species that have been seen at Main Station and West Light, but there 
have been no nests found in either 2018 or 2019. Critical habitat includes artificial structures such as 
outbuildings and large culverts. Parks Canada staff are not aware of any critical habitat within the 
bounds of project area.  
 
The Sable Island Sweat Bee is a threatened species under SARA on account of it residing on a secluded 
island and is endemic to Sable Island. Nesting appears to occur in areas of bare or sparsely vegetated 
sand (e.g. trails), foraging occurs wherever there is a high density of flowering plants. Sweat Bees likely 
prefer stable sites without high sand deposition. At this time, no critical habitat has been identified, 
however, traversing sparsely vegetated areas should be avoided in order to protect potential nesting 
sites. Potential habitat taking into account these features is mapped out in Figure 5. Recent findings of 
over 100 Sweat Bee nests around the Main station confirms suitable habitat to be semi-open sand. 
Sweat Bee nests are not readily identifiable and require observation of open sand area to identify the 
use of access borrows. Surveys around any areas requiring digging will be conducted prior to work 
commencing.  
 
The Ipswich Sparrow is a migratory bird of special concern that primarily breeds on Sable Island. They 
are known to perch along the fences throughout the island and are found in heathland or dense marram 
grass growing on coastal dunes and beaches. On Sable Island, the species suitable breeding habitat is 
threatened by erosion. Caution should be taken to ensure that potential nesting sites are left 
undisturbed. area. 
 
Cultural Resources 
This project may disturb some artefacts through installation of burial of the armoured electrical cable 
under road ways. The proponent should be able to mitigate these effects. 
 
Visitor experience 
Impacts to visitor experience may include impact to landscape and visual aesthetics as well as noise 
disturbance during construction and access restrictions during construction. Sable Island National Park 
Reserve receives visitation throughout the summer months. The decommissioning of the incinerator and 
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installations of the new unit will occur outside of the main visitor season. The incinerator building is 
physically separated from areas frequently used by visitors, being located approximately 275 m to the 
south of the main complex. It is anticipated that the project will not have an adverse impact on visitor 
experience.    

 
 

8. MITIGATION MEASURES 
 
General 

1. The contractors work will be overseen by Parks Canada staff. 

2. Monitoring during the construction activity as well as post survey will be necessary to evaluate 

adherence to mitigations 

 
Natural Resources 
Direct Effects to natural resources can be mitigated by adherence to industry standards, OHS and Waste 
Management Regulations and additional mitigations: 

3. Wildlife 
a. Horses/seals: 

i. The contractor will be required to attend a site debriefing once arriving on 
the island in which they will be informed they must provide a buffer of 20 
metres from the horses.  

ii. Seals are not expected to be in the area of work, but could be encountered 
while traveling to and from the sites. The same 20 m buffer will exist for the 
seals.  

iii. Should wildlife approach personnel while on the island or while working, you 
must attempt to safely move away and continue to provide a 20 metre 
buffer. Should wildlife become an issue, or you observe wildlife in distress, 
contact the Operations Coordinator. 

 
 

b. Terns/birds: 
i. Construction equipment and personnel must remain on impacted roadways 

and will not venture into tern nesting habitat and project operations must 
avoid tern nest sites. 

ii. The known nesting period for the Roseate Terns are mid-May to late-July. 
Due to timing of the project this species is not expected to be present or to 
be disturbed by the activities of this project. 

iii. The nesting period for the Ipswich (Savannah) sparrow is mid-to-late April 
to mid-August. Before any movement of vehicles and contractor staff into 
the work sites is scheduled, the travel routes will be pre-defined and walked 
by parks staff. 

iv. The contractor must provide a 20 metre buffer between personnel and bird 
colonies. At the planned time of construction, few, if any, birds are 
anticipated to be present.  

v. Where movement of skid steer operated loader is necessary it shall be 

restricted to path of least disturbance and the travel with use of additional 



 
 
October 2019 

 

7 

 

mitigations (see “Dune Vegetation Retention and Erosion Control” section) and 

the route of travel has to be scouted before by parks staff.  

vi. Only Parks staff may operate vehicles and the loader on Sable Island. 

vii. If there is the potential to cause a negative effect on a nesting area, work will 

stop and be reviewed by the park ecologist. 

viii. Completing the project in a timely fashion would be a benefit as this is outside 

the nesting season for most birds. 

 

c. Sweat Bees 

i. Sweat bees are active from mid-may to late October 

ii. Sheltered, stable areas of bare or sparsely vegetated sand should be avoided 

unless absolutely necessary.  

iii. The project footprint will be kept at a minimum to reduce the risk of 

accidental encounter of a Sweat Bee nest. 

iv. Surveys in the area of any proposed digging will be conducted prior to the 

commencement of disturbance.  

v. Mitigations in the identified areas include: 

1. Prevent any disturbance to outlined areas if possible 

2. Foot traffic should be directed to minimize impacted to identified 

areas in Figure 5. 

vi. Observation of any life stage of Sweat Bees shall be reported to Parks Canada 

(PCA) Staff immediately and information will be reviewed by the park 

ecologist and the impact assessment officer (IAO) 

vii. If a nest is encountered, work will halt immediately and PCA staff, the park 

ecologist or the IAO will be informed immediately. 

 

4. Vegetation and Erosion 
a. New electrical cable will be placed at grade and only buried where it crosses roads 

and enters the incineration building.  
b. Soil disturbance due to staging will be minimized to reduce footprint. 
d. Work should be done in an efficient manner that minimizes trampling of the area.  

 
5. Dune Vegetation Retention and Erosion Control 

a. Vehicles, including skid steer should be limited to existing trails and must adhere to the 

Parks Canada BMP for Permitted Vehicle Use at SINPR. 

b. Travel routes contractor staff as well as vehicles that do not use pre-existing routes will 

be identified and pre-approved by parks staff. 

c. A route to and from the site and around the site will be scouted by Parks Canada staff to 

ensure the route is mostly, if not all, through marram grass and to avoid well established 

heath. 
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6. Fueling Equipment- Fuel storage and refuelling will be done in accordance with Best 

Management Practices developed for Parks Canada as follows: 

a. All equipment shall be properly tuned, free of leaks, in good operating order and 

equipped with standard air emissions control devices. Vehicles found leaking petroleum 

products at the site will be ordered off site. 

b. Petroleum product storage shall be off-site in secure areas. 

c. The Spill Response Plan should be reviewed detailing the containment and storage, 

security, handling, use and disposal of empty containers, surplus product or waste 

generated in the application of these products in accordance with all applicable federal 

and provincial legislation.  The Plan shall include a list of products and materials to be 

used or brought to the construction site that are considered or defined as hazardous or 

toxic to the environment.   

d. Spill kits shall be provided at re-fuelling, lubrication, and repair locations that are 

capable of dealing with 110 % of the largest potential spill and shall be maintained in 

good working order.  Site staff shall be informed of the location of the spill response 

kit(s) and be trained in its use. 

e. Machinery (e.g., bobcats) should be stored, maintained and refuelled on a flat surface. 

f. Refueling of equipment must only occur at Main Station. Refueling equipment at the 

remote sites is not allowed.  

g. Timely and effective action shall be taken to stop, contain and clean-up all spills.   

h. Island operations staff must be notified immediately of any spill.  Spills may also be 

reported to the Environment Canada oil spill and pollution (24 hr.) reporting line: 1 

800.565.1633. In the event of a major spill, all other work shall be stopped and all 

personnel devoted to spill containment and clean-up. The Project manager will notify 

the Environmental Surveillance Officer (ESO) of any spills and provide documentation 

and pictures of remedial action. 

i. The costs involved in a spill incident (the control, clean up, disposal of contaminants and 

site remediation to pre-spill conditions) shall be the responsibility of the proponent. The 

site will be inspected to ensure completion to the expected standard and to the 

satisfaction of Parks Canada. 

 

7. Demolition 

a. Special precautions should be taken during the demolition of structures to minimize 

destruction of vegetation. When possible, the use of heavy equipment should be 

minimized. 

b. Spill kits for any potential hazardous substance (e.g. sealants) should be available and 

present near work activities. 

c. If possible, deconstruct rather than demolish. Take all reasonable efforts to salvage 

and recycle as much material as possible to divert from landfill sites and reduce 

impact of transporting off island. 

d. Contractor must be aware of environmental constraints: harsh winds/gusts that may 

spread waste during demolition. Proper mitigation such as dust collection and 

collection mats have to be in place. 
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e. Drop sheets shall be used below all material that may produce dust, chips, or debris. 

f. Any water generated from cleaning or removal operations must be appropriately 

contained, treated or disposed of in accordance with applicable legislation. 

 

8. Waste Disposal  
a. Waste disposal and packaging has to follow Guidelines on Nova Scotia Environment’s 

Landfills, as well as provincial and federal accepted best practices for disposal. 
a. The Contractor must collect all loose debris and package on pallets. 
b. Storage of debris removed from site:  

i. minimize on site storage time  

ii. Store on flat ground (slope less than 10%) more than 10m from high water mark  

iii. Make sure storage bags are closed and not exposed to weather 

iv. elevate to avoid contact with water runoff  

v. inspect storage area for evidence of uncontained debris 

 
9. Work Site Cleanup 

a. Maintain a tidy work site 
a. clean-up of dust and debris at the end of each day to prevent debris being dispersed in 

the environment  

Cultural Resources 

Although the limited amount of excavation poses little risk to cultural resources, contractors and 

Parks Canada staff should be prepared to deal with cultural resources unearthed during this project. 

The electrical cable runs mostly at grade, but it will be buried underneath the road and underground 

as it approaches the building. The combined length of this underground trenching is less than 10m. 

The trenches in these locations will be approximatley 1m deep. It is not necessary for an 

archaeologist to test these areas in advance, nor to monitor construction. 

For safeguarding cultural resources, the following protocols and guidelines should be followed for 

both Parks Canada staff and contractors.  

10. Operations will halt immediately should any cultural or archaeological resources be 

discovered. The discovery of such resources must be reported to the Sable Island Operations 

Corrdinator immediately and shall not be disturbed prior to an archaeological assessment of 

their nature and significance.    

11. The Sable Island Operations Coordintor shall contact the field unit CR Manager and the 

Terrestrial Archaeology unit immediately. 

12. Staff and contractors must be prepared to deal with artifacts.  

13. Staff and contractors should follow the precautionary principle. If something unexpected is 

exposed during clean-up, err on the side of caution and record what has been found. If those 

artifacts or potential archaeological sites may be impacted by further work activity, that work 
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should pause until such time that Parks staff can consult with experts on the items’ historical 

or cultural value.   

14. If artifacts are found, they must be photographed in situ (in place) and collected in plastic 

ziplock bags for analysis at the Parks archaeology lab in Dartmouth. These should be clear plastic 

bags labelled with permanent ink noting the date, location, depth below surface, lateral extent, 

if it was found with or below debris or structures etc., and other information. A short written 

description of the context is encouraged. 

15. Any artifacts, features, or cultural contexts (see below) require a GPS point, line, or area 

polygon, whichever is most appropriate.  

16. The Accidental Finds Protocol must be followed at all times, especially when an archaeologist is 

not on site to monitor activities. The protocol states:  

“As archaeological testing is by nature sampling (not 100 percent coverage) there is a chance that 

features, cultural contexts, or artifact concentrations are encountered in the course of trenching or 

excavation activity. If the discovery is a significant find of architectural ruins, a high concentration of 

artifacts, or an extended cultural context such as a layer of deposited organic soil within the sand, 

then all work should stop in the immediate area. The area will be photographed, the image 

forwarded to the project manager and the terrestrial archaeologist who will determine the next 

steps.”  

 
Visitor Experience  

17. Separation distances between visitors and the construction area will be maintained. Physical 

work will occur during autumn 2020, where visitor usage of Sable NPR is reduced. Should 

visitors be present during the construction period, clear signage and barriers will be used to 

demarcate the construction area.  

 
 
 
9. OTHER Considerations  
Check all that apply 

 

☐ Public/stakeholder engagement  
 

☐ Aboriginal engagement or consultation  
 

☒ Surveillance 
 

☐ Follow-up monitoring, required to evaluate effectiveness of mitigation measures and/or 
assess restoration success 
 

☐ Follow-up monitoring, required by legislation or policy (indicate basis of requirement e.g. 
required by the Species at Risk Act) 
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☐ SARA Notification 
 
Environmental Surveillance Officer, Andrew Sharpe, Project Manager, Jason Surette or Island Operation 
Coordinators will conduct project surveillance. Surveillance intensity will be scaled to the risks 
associated with project phases. Photo documentation during the project as well as of the cleaned up site 
and the packed hazardous and non-hazardous materials are required.  
 
SIGNIFICANCE OF RESIDUAL ADVERSE EFFECTS 
Potential Negative effects should be suitably mitigated as per the implementation of this BIA.  There are 
no anticipated significant residual adverse effects. 
 

10. EXPERTS CONSULTED  
Include Parks Canada experts. Add as many entries as necessary for the project. 

Department/Agency/Institution:   
Parks Canada 

Date of Request: 2019-10-29 

Expert's Name & Contact Information:  
Dan Kehler 

Title: 
Park Ecologist Sable Island 

Expertise Requested: Confirm the lack of potential impact to natural resources, especially species at 
risk and ensure reasonable mitigations are in place. 

Response: Comments integrated into BIA. 

Department/Agency/Institution:   
Parks Canada 

Date of Request: 2019-10-30 

Expert's Name & Contact Information:  
Keith Mercer, Ph.D.  
P.O. Box 9080, Station A, Halifax NS B3K 5M7 
Keith.Mercer@pc.gc.ca 
Telephone 902-426-1992 

Title: 
Cultural Resource Manager, Parks Canada 

Expertise Requested: Review of BIA to ensure cultural resource management process is followed and 
Archaeological requirements are met. 

Response: Comments integrated into BIA. 

 
 

11. DECISION 
Taking into account implementation of mitigation measures outlined in the analysis, the project is: 

☒ not likely to cause significant adverse environmental effects. 

☐ likely to cause significant adverse environmental effects. 

NOTE: If the project is identified as likely to cause significant adverse effects, CEAA 2012 prohibits 
approval of the project unless the Governor in Council (Cabinet) determines that the effects are justified 
in the circumstances. A finding of significant effects therefore means the project CANNOT go ahead as 
proposed.  
 
FOR SARA REQUIREMENTS:  

☒ There are no residual adverse effects to species at risk and therefore the SARA-Compliant 
Authorization Decision Tool was not required 
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12. RECOMMENDATION AND APPROVAL  
 (Add additional blocks as required) 

Prepared by:  
Andrew Sharpe, Impact Assessment Officer, MNSFU, Parks Canada  
 

Date:  
November 12, 2019 

Recommended by: 
Functional manager of the project (name):  
Jonathan Nash, MNSFU, Parks Canada 

Date:  
November 12, 2019 

Approval signature:  
Eric Nielsen 
A/Field Unit Superintendent, MNSFU, Parks Canada 

Date:  
 
November 13, 2019 

 
13. ATTACHMENTS  
Figures 1 to 5. 
Appendix 1: SARA Compliant Decision Tool 
 

14. NATIONAL IMPACT ASSESSMENT TRACKING SYSTEM 

☐ Project registered in tracking system 

☒ Not yet registered (CEAA 2012 requires PCA submit a report to Parliament annually. EIAs must 
be entered in the tracking system by the end of April to enable reporting. 

 
 
References 
Parks Canada, 2019. Sable Island National Park Reserve of Canada Management Plan. 29 p. 
 
 
 
 
 
 

http://collaboration/sites/ea/SitePages/Impact%20Assessment%20Tracking%20System.aspx
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Figure 1: Overview map of Sable Island Main Station, showing location of Incinerator Building and 
alignment for new electrical cabling.  
 

 
Figure 2: Existing Sable NPR incinerator building. 
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Figure 3: Existing Sable Island NPR incinerator 
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Figure 4: Sable Island National Park Reserve 2015 Tern colony at Main Station, with Incinerator Building 
identified by blue circle. 
   

 
 

  
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

Figure 5: Identification of known and potential Sweat Bee nesting habitat in the vicinity of the APU. 
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Appendix 1: SARA-Compliant Authorization Decision Tool  
 

 This tool is for use when the BIA has determined that project activities will lead to residual adverse 
effects to THR, EN, or EX species at risk (i.e. even after mitigation measures are applied, there are 
effects to individuals, residences or critical habitat of THR, EN or EX species at risk).   

 This tool provides a structured process to record effects of a project on species at risk (SAR), 
determine if a SARA authorization is required, if it can be issued, and how to issue it. 

 Consultation with a representative of the Species Conservation and Management (SCM) team is 
encouraged to help ensure consistent application of this tool.   

 Guidance for each question is provided in grey italics text within the form and should be deleted 
from the final version.  

 

Date this 
document 

was 
completed: 

Where this 
activity will 

occur: 
(i.e., PCA site) 

SAR 
implicated by 
this activity: 

Title of proposed 
activity (e.g., Trail 

development in Blue 
Meadow): 

Author of 
this 

Document: 

Collaborators involved 
in drafting this 

document: 

Nov. 11, 
2019 

Sable Island 
NPR 

Roseate tern, 
Sweat Bee, 
Ipswich 
Sparrow 

Incinerator 
Replacement 

Andrew 
Sharpe 

None 

 

Part A – Does a SARA authorization need to be considered for this activity? 
1. Will the activity lead to residual adverse effects that contravene a SARA prohibition for a listed 

endangered (En), threatened (Th) or extirpated (Ex) species at risk, its residence or its critical habitat? 
(If more than one species will be affected, clearly delineate the effects on each species). 

SARA prohibitions:  s.32 - Cannot: kill, harm, harass, capture, or take individuals; possess, collect, buy, sell or 
trade individuals or parts of individuals; s.33 – Cannot damage or destroy residences; s.58 – Cannot destroy 
any part of critical habitat1; s.80 - Cannot carry out an activity that is prohibited under a protection order. 

☐ Yes. Residual adverse effects of the activity will contravene a SARA prohibition.  

Continue to Question 2. 

☒ No. Residual adverse effects of the activity will NOT contravene a SARA prohibition.  

STOP - you have completed the tool. Check the first box in Part C and submit for approval. 

2. Is the activity authorized under S. 83 of SARA? 

☐ Yes.  A SARA authorization is NOT required. The activity is authorized in a recovery strategy or action plan;  
 
OR 

☐ Yes.  A SARA authorization is NOT required. The activity is required for public safety, health or national 
security AND authorized by or under another Act of Parliament.  
Refer to the Guideline for the use of SARA ss. 83(1)(a) Exceptions in Protected Heritage Areas for further details. Append 
the completed s.83 template to this decision tool for final decision approval by the appropriate FUS/Director of a 
Waterway, or Delegate. 

                                                                 
1 Critical habitat destruction would result if a portion of the critical habitat were degraded, either permanently or 
temporarily, by activities occurring either internal or external to the critical habitat, such that the habitat function 
provided by the degraded portion is no longer available to the species when needed.  

http://intranet2/our-work/natural-resource-conservation-branch-test/species-at-risk/sar_contactus-species-at-risk-–-contact-us/
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STOP - If all activities that would contravene a SARA prohibition are already authorized under SARA s.83, 
check the first box in Part C and submit for approval. 

☐ No.  A SARA authorization is required. Continue to Part B.   

 

Part B – Is the activity eligible for authorization under SARA?  
****Complete ONLY if you have answered NO to Question 2, above**** 

3. Does the activity fall into one of the following three categories?  

Select the appropriate box (check only one) and continue to Question 4 OR, if the proposed activity DOES 
NOT fit in any of the three categories below the activity CANNOT be authorized, and you can check the 
second box in Part C and submit for approval. 

☐    The activity is scientific research related to the conservation of the species and conducted by qualified 
persons; OR 

☐   The activity benefits the species or is required to enhance its chance of survival in the wild (an activity that 

supports the implementation of recovery actions as described in recovery documents (recovery strategies/action 
plans) for the species, where these area available. Where recovery documents are not available, the activity must 
support the recovery of the species based on an assessment of best information available (incl. status reports, 

species experts, peer-reviewed information); OR 

☐    Affecting the species is incidental to the activity (i.e. the purpose of the activity is not to engage in an activity 

that is prohibited under SARA (e.g., kill, harm, harass an individual; destroy a residence or critical habitat).  For 
example, fishing for a listed species cannot be permitted, but accidental by-catch may be.  

4. Alternatives that would reduce the impact(s) on the species have been considered and the best 
solution adopted 

SARA Policy Statement: The applicant is required to consider all reasonable alternatives to their activity with a 
view to reducing the impact on the species, make a choice among the alternatives considered, and justify why 
this choice is the best one. The range of alternatives considered will be proportional to the significance of the 
activity’s anticipated impact on species at risk. Costs may be considered when deciding whether a given 
alternative is reasonable. Among the reasonable alternatives identified, the solution that best advances 
conservation of the species must be adopted. 

 

Continue to Question 5. 

5.  All feasible measures must be taken to minimize the impact of the activity 

SARA Policy Statement: The feasibility of measures will be determined based on an evaluation of biological, 
ecological, technical and economic factors. The amount of analysis required to identify all feasible measures, 
and the nature of such measures, must be proportional to the significance of the activity’s impact on species 
at risk. 

 
Continue to Question 6. 

6. Will the activity jeopardize the survival or recovery of the species? 

SARA Policy Statement: An activity would be considered to jeopardize the survival or recovery of a species at 
risk if the activity would prevent the attainment of the population and distribution objectives described in a 
recovery strategy for the species. Where a proposed activity would jeopardize the survival or recovery of 
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the species, a permit could be issued only if the activity were accompanied by actions to benefit the species 
such that the residual effects of the activity would not jeopardize its survival or recovery.  

 

☐ Yes.  The activity CANNOT be authorized. 

Check the second box in Part C and submit for approval.  

☐ No.  The activity CAN be authorized. 

☐ No.  The activity CAN ONLY be authorized with the implementation of an offset to avoid jeopardizing 
survival or recovery of the species. Refer to the Guidance and Template for the Use of Biodiversity Offsets as Part of 

a SARA s.74 Authorization in Protected Heritage Areas for further details. Append the completed offsetting plan to this 
decision tool for final decision approval by the appropriate FUS/Director of a Waterway, or Delegate. 

Check the third box in Part C and submit for approval. 
 

Part C – SARA Authorization Decision 
***Note: if this section addresses multiple species, specify to which species the answer(s) pertain.*** 
Select the appropriate answer and continue to Part D. 

☒    This activity does not require a SARA authorization, as indicated in Questions 1 and 2.  

☐    This activity requires a SARA authorization but cannot be authorized because it does not fit into one of 
the three required categories (see response to Question 3) OR it does not meet one of the SARA pre-
conditions (see responses to Questions 4-6).  

☐    This activity requires a SARA authorization and can be authorized (see response to Questions 3-6).  

 

Part D - Prepare the SARA authorization and posting explanation 
***Issue the SARA authorization using the template on the intranet and complete Question 7 to prepare 
the explanation for the SAR Public Registry.*** 
7. Provide description for posting 

SARA requires an explanation of why a SARA authorization is issued to be posted on the SARA Public Registry 
in both official languages within 30 days of the authorization being issued. Prepare the explanation, using the 
information you entered in your RCPS application, or impact assessment process, and previous sections of 
this tool. Your regional SCM representative will have the explanation translated and will publish it on the 
SARA registry.  

Regional or Local Number: 
Start Date of Authorization: XXX   End Date of Authorization: XXX  
 
Issuing Authority:  Parks Canada Agency  
 
Authority Used: SARA s.74 
 
Location of Activity (province, territory or ocean): XXX 
 
Affected Species:  
 
Purpose: 
Select the answer indicated in Section 3 of this Appendix: 

http://intranet2/our-work/natural-resource-conservation-branch-test/environmental-assessment/guidance-and-tools/
http://www.sararegistry.gc.ca/





