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Furniture, Fixtures & Equipment (FFE) Draft Schedule - 
Dates +/- 6 months Duration Start (MM-DD-YYYY) Finish (MM-DD-YYYY)

Tower D - All Levels
Finish Selection 5 days 03-02-2020 03-06-2020
Issue Final Quotes 5 days 03-09-2020 03-13-2020
Issue Furniture Purchase Order 5 days 03-16-2020 03-20-2020
Furniture Manufacturing 40 days 02-08-2021 04-05-2021
Tower D - Level 4 (+/- 80 units)
Delivery - Conference chairs (75x), Side chairs (5x) 1 day 03-08-2021 03-08-2021
Install - Conference chairs (75x), Side chairs (5x) 3 days 03-08-2021 03-10-2021
Tower D - Level 3 (+/- 86 units)
Delivery - Conference chairs (81x) Side chairs (5x) 1 day 04-26-2021 04-26-2021
Install - Conference chairs (81x) Side chairs (5x) 3 days 04-26-2021 04-28-2021
Tower D - Level 2 (+/- 73 units)
Delivery - Conference chairs (67x), Side chairs (6x) 1 day 05-10-2021 05-10-2021
Install - Conference chairs (67x), Side chairs (6x) 3 days 05-10-2021 05-12-2021
Tower D - Level 1 (+/- 133 units)
Delivery - Conference chairs (126x), Side chairs (7x) 2 days 04-12-2021 04-13-2021
Install - Conference chairs (126x), Side chairs (7x) 5 days 04-12-2021 04-16-2021

Annex D
PSAB: Conference Chairs & Side Chairs - Furniture Delivery and Installation DRAFT Schedule

Lester B. Pearson Rehabilitation - Tower D
To Be Confirmed and Coordinated with Construction Schedule

The Work will be carried out in accordance with the Schedule listed below, at 125 Sussex Avenue, Ottawa, Ontario.  The dates in the 
Schedule are estimated and may change if authorized by the Project Authority.  Canada will endeavour to give the Contractor six to eight 
weeks lead time for the delivery and installation of the furniture, however, Canada may need to change and coordinate the lead times with 
final construction dates.
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