Annex E
CATEGORY 6: Meeting Tables, Collaborative & Soft Seating Furniture Delivery and Installation DRAFT Schedule
Lester B. Pearson Rehabilitation - Tower D
To Be Confirmed and Coordinated with Construction Schedule

The Work will be carried out in accordance with the Schedule listed below, at 125 Sussex Avenue, Ottawa, Ontario. The dates in the
Schedule are estimated and may change if authorized by the Project Authority. Canada will endeavour to give the Contractor six to eight
weeks lead time for the delivery and installation of the furniture, however, Canada may need to change and coordinate the lead times with
final construction dates.

Furniture, Fixtures & Equipment (FFE) Draft Schedule -

Dates +/- 6 months Duration Start (MM-DD-YYYY) Finish (MM-DD-YYYY)
Tower D - All Levels

Finish Selection 5 days 03-02-2020 03-06-2020
Issue Final Quotes 5 days 03-09-2020 03-13-2020
Issue Furniture Purchase Order 5 days 03-16-2020 03-20-2020
Furniture Manufacturing 40 days 11-30-2020 01-22-2021
Tower D - Level 4 (+/- 71 units)

Delivery - Meeting Tables (Category 6) 1 day 02-01-2021 02-01-2021
Install - Meeting Tables (Category 6) 2 days 02-01-2021 02-02-2021
Delivery - Collaborative & Soft Seating (Category 6) 1 day 04-05-2021 04-05-2021
Install - Collaborative & Soft Seating (Category 6) 3 days 04-05-2021 04-07-2021
Delivery - Kitchenette Chairs (Category 6) 1 day 05-06-2021 05-06-2021
Install - Kitchenette Chairs (Category 6) 1 day 05-07-2021 05-07-2021
Tower D - Level 3 (+/- 73 units)

Delivery - Meeting Tables (Category 6) 1 day 02-10-2021 02-10-2021
Install - Meeting Tables (Category 6) 2 days 02-10-2021 02-11-2021
Delivery - Collaborative & Soft Seating (Category 6) 1 day 04-12-2021 04-12-2021
Install - Collaborative & Soft Seating (Category 6) 3 days 04-12-2021 04-14-2021
Delivery - Kitchenette Chairs (Category 6) 1 day 05-06-2021 05-06-2021
Install - Kitchenette Chairs (Category 6) 1 day 05-07-2021 05-07-2021
Tower D - Level 2 (+/- 76 units)

Delivery - Meeting Tables (Category 6) 1 day 02-24-2021 02-24-2021
Install - Meeting Tables (Category 6) 2 days 02-24-2021 03-02-2021
Delivery - Collaborative & Soft Seating (Category 6) 1 day 05-03-2021 05-03-2021
Install - Collaborative & Soft Seating (Category 6) 3 days 05-03-2021 05-05-2021
Delivery - Kitchenette Chairs (Category 6) 1 day 05-06-2021 05-06-2021
Install - Kitchenette Chairs (Category 6) 1 day 05-07-2021 05-07-2021
Tower D - Level 1 (+/- 129 units)

Delivery - Meeting Tables (Category 6) 1 day 02-25-2021 02-26-2021
Install - Meeting Tables (Category 6) 2 days 02-25-2021 03-03-2021
Delivery - Collaborative & Soft Seating (Category 6) 1 day 04-07-2021 04-07-2021
Install - Collaborative & Soft Seating (Category 6) 3 days 04-07-2021 04-09-2021
Delivery - Kitchenette Chairs (Category 6) 1 day 05-06-2021 05-06-2021
Install - Kitchenette Chairs (Category 6) 1 day 05-07-2021 05-07-2021




	Sheet1

