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SCHEDULE “B" 

OPERATIONAL REQUIREMENTS 

 
Tasks 

i. Within five days of notification of agreement award, Contractor will submit: 

a. Detailed work plan, staffing plan, equipment schedule for review and approval. 

Any contemplated changes to the work schedule must have prior approval 

from Parks Canada. 

b. Site specific Health and Safety Plan. 

c. Upon execution of the Agreement, and prior to commencing any  on-site 

work, Contractor will submit a Performance Bond (certified cheque made 

payable to the Receiver General for Canada) in amount of $25,000 that will 

be retained by Parks Canada until final completion of the work to the 

satisfaction of the Parks Canada Project Manager. 

 
ii. Contractor will attend the mandatory “pre-work” meeting with all project personnel 

and Parks Canada representatives to review environmental protection measures, 

and to verify personnel and equipment as per the Contractor’s proposal. 

iii. Contractor will conduct on-site safety briefing prior to commencement of work for all 

Parks Canada personnel identified by Parks Canada Project Manager who will be 

working in proximity to the Contractor’s equipment. 

iv. Contractor, and any sub-Contractors, are responsible for obtaining a Parks Canada 

Business License and Park Vehicle Passes for the contract period, available from the 

Parks Canada office in Revelstoke (250-837-7500). 

v. Contractor is responsible for all costs for undertaking the work including, but not 

limited to, labour, materials, equipment, supplies, meals, accommodations, 

transportation, and other services necessary for the performance of the work. 

Constraints 

i. Schedule 

All work, including cleanup, must be completed by November 30, 2020. The 

agreement period will be divided into two (2) phases as follows: 

 
September 1, 2020 – October 31, 2020: Contractor must fall all trees within this 

period to avoid bat roosting and bird nesting seasons, and is strongly encouraged 

to complete full scope of work outlined in Appendix A - Schedule C Methods during 

this period to avoid any project delays due to avalanche risk after November 15 (see 

“Access Restrictions” below). 

 
October 31, 2020 – November 30, 2020: With exception of tree falling, the 

Contractor may conduct all other scope of work outlined in Appendix A - Schedule 

C Methods during this period, including removing and transporting timber, burning 

debris, etc. Contractor is encouraged to complete full scope of work prior to 

November 15, 
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2020, to avoid delays to the project due to avalanche risk. 

Burning activities may be constrained at any time of year by high fire danger or 

unfavourable atmospheric/smoke dispersion conditions. Parks Canada reserves the 

right to alter the work schedule as it deems necessary in order to maintain ground 

and/or air quality within acceptable limits. 

The Contractor will be permitted to work shifts between 0500-2000 hours, seven 

days a week. Given these conditions, the Contractor will prepare a work schedule 

that clearly identifies how, when and where work will be completed – including 

contingency plans in case of weather delays. 

 
ii. Equipment 

Low ground pressure equipment including single-grip processors and forwarders will 

be acceptable for this project. Skidding of logs is not permissible. In the event that 

metal tracked equipment is used, it cannot be operated on concrete or asphalt 

surfaces without measures to avoid all damage and scuffing. Preferably, rubber-tired 

equipment will be proposed. Equipment routes will be single pass and meandering 

such than noticeable sightlines and tracks are not created. If specialized equipment 

for incineration of debris is utilized, Parks Canada will identify suitable staging areas 

on site. 

 
iii. Access Restrictions 

Due to the proximity of the Mount Sir Donald Chain-Up Area and the Trans-Canada 

Highway directly adjacent the project site, additional precautions and supervision will 

be required when vehicles and equipment are entering and exiting the project site. 

 
There is risk of avalanche hazard on the project site during the late fall and winter 

seasons. After November 15, Contractor will be required to contact the Duty 

Forecaster, Avalanche Control Services, Mount Revelstoke and Glacier 

national parks at 250-814-5208, on a daily basis to be informed about 

avalanche conditions and artillery control before accessing the site, or phone 

Jasper Dispatch at 1-877-852-3100. After November 15, Contractor will not be 

permitted to enter the site unless granted approval on a daily basis by Avalanche 

Control Services. Such approval will be based on daily avalanche conditions and 

artillery control, and approval will not be granted in advance. 

 
iv. Debris Management / Burning Activities 

Fine woody debris includes all branch wood, as well as unmerchantable tree-tops, 

whether or not it was created by the project or present prior to it. Fine woody debris 

generated by harvesting activities is to be managed such that it is not compacted into 

the duff. It is to be gathered and burned, or chipped and hauled to a suitable location 

outside of the park. 

 
Gathering will be concurrent with harvesting so that debris is not buried in the snow. 
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Small pile burning (<2m high/wide) or use of a trench or air curtain burner is required 
for all burning activities. Visibility >50m along the Trans-Canada Highway must be 
maintained at all times during burning. Excessive smoke production will result in 
temporary shut-down of burning. Burning 24 hours per day is permitted only when a 
4,000 gallon water truck  is  on site as well as hand tools [e.g. chainsaw, shovels, 
pulaskis and backpack pumps (enough to equip 4-5 personnel)], and a minimum of 800 
feet of hose with nozzles. "Smoke in Area" signs must be placed at Eastbound and 
Westbound Trans-Canada Highway approaches to the project site in advance of 
burning and must be kept in place at all times during burning activity, to warn motorists. 
Dispose of all accumulated ash outside of the parks at a Refuse Disposal Site: Golden  
(350 Golden - Donald Upper Rd) or Revelstoke (330 Westside Rd). Excessive smoke 
production will result in temporary shut-down. Broadcast dispersal of mulched or 
chipped woody material is not permitted. 

 

Timeframe and Delivery Dates 

i. The contract period will be for 3 Months, expiring on November 30, 2020. 


