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1.1 Documents Required .1 Maintain at job site, one copy each of the following: 
.1 Contract drawings; 
.2 Specifications; 
.3 Addenda; 
.4 Reviewed shop drawings/submissions; 
.5 Change Orders; 
.6 Other modifications to Contract; 
.7 Field test reports; 
.8 Copy of approved work schedule; 
.9 Manufacturer's installation and application instructions. 

1.2 Site Conditions .1 Records of existing structures and geotechnical reports may be 
available for inspection at the offices of Public Works and 
Government Services Canada, 1713 Bedford Row, Halifax, NS. 
This material is not necessarily up-to-date and is for information 
purposes only. It should be complemented with site visits and 
consultation with appropriate expertise. 

1.3 Work Schedule and  
Completion Dates .1 Prepare and submit to the Departmental Representative within 

five (5) days of notification of Contract award, one (1) copy of the 
construction schedule, in the form of a bar chart, showing the 
dates for commencement and completion of each major activity of 
the work, including: planned service disruptions; the work of 
subcontractors; dates of submissions, review and return of all 
drawings, etc.; the dates of Substantial Completion; and intended 
man hours of labour and equipment for each major items of work. 
If the schedule as submitted is unacceptable in any way, submit 
without delay a revised schedule satisfactory to the Departmental 
Representative. 

.2 The Departmental Representative is to notify the Contractor in 
writing of acceptance of the Construction Schedule. Comply with 
the Dates of the Construction Schedule at all times. If, for any 
reason the Construction Schedule is not followed, immediately 
notify the Departmental Representative of the changes and submit 
a revised schedule for acceptance. Upon written acceptance by 
the Departmental Representative, this schedule will become the 
Construction Schedule. 

.3 Whenever required, give further written particulars concerning this 
schedule. The submission to and acceptance by the Departmental 
Representative of the Contractor's Construction Schedule or the 
furnishing of details and particulars thereto will not relieve the 
Contractor of any duties and responsibilities under the Contract. 

.4  Work is to be Substantially Complete by March 5, 2021.

1.4 Measurement 
Responsibilities .1 Notify Departmental Representative sufficiently in advance of 

operations to permit required measurements for payment 
purposes. 
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1.5 Contractor's 
Use of Site .1 Co-operate with users of existing facilities. The site is managed 

and operated by Department of Fisheries and Oceans Real 
Property Safety and Security. Contractor to coordinate work and 
schedule service interruptions with Departmental Representative 
and User(s) to avoid or minimize disruption to operations. 
Contractor shall provide notice, in writing to the Departmental 
Representative, when planning to disrupt services a minimum of 
one (1) week prior to de-energization of any municipal, electrical 
or mechanical etc. service/system.  

.2  Some dates may vary to some degree depending on openings 
and closings. 

.3 Should interferences occur, take directions from Departmental 
Representative. 

.4 Do not unreasonably encumber site with materials or equipment.  

.5 Move stored products or equipment which interfere with 
operations of Departmental Representative or other Contractors. 

.6 Obtain and pay for use of additional storage or work areas needed 
for operations. 

.7 Comply with all regulations and authorities having jurisdiction over 
the work, whether on land or on water. 

.8 Ensure no damage occurs to existing structures as a result of 
operations. Any said damage will be repaired at Contractor's 
expense. 

.9 Provide temporary barriers and warning signs in location where 
work is adjacent to areas used by public. 

1.6 Codes and Standards .1 Perform work in accordance with National Building Code of 
Canada (NBC) and any other code of provincial or local 
application provided that in any case of conflict or discrepancy, the 
more stringent requirements will apply. 

.2 Meet or exceed requirements of specified standards, codes and 
referenced documents. When a standard or code is outdated, the 
latest edition will supersede the referenced date. 

.3 Observe and enforce construction safety measures by Canadian 
Construction Safety Code and Construction Safety Code of Nova 
Scotia. In the event of conflict between any provisions of above 
authorities, the most stringent provision will apply. 
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1.7 Project Meeting .1 Departmental Representative will arrange project meetings and 
assume responsibility for setting times and recording and 
distributing minutes. 

1.8 Setting Out of Work .1 Do all detail surveys necessary for the work, including locating 
and maintaining working points, and establishing lines and 
elevations. Perform all layout work, and carefully preserve 
benchmarks, reference points and stakes. 

.2 Provide such masts, scaffolds, batter boards, lines, straight edges, 
templates and other devices as may be necessary to facilitate 
layout, construction and inspection of the work. Whenever 
necessary, suspend work for such reasonable time as may be 
necessary to permit the Departmental Representative to check or 
inspect any portion of the work. The contractor will not be allowed 
any extra compensation or time for completion because of this 
suspension of work. 

.3 Elevations for the various features of the specified works to be 
referenced and properly related to a benchmark, which will be 
approved by the Departmental Representative. 

.4 Verify all grades, lines, levels, and dimensions shown on the 
drawings and report any errors or inconsistencies to the 
Departmental Representative before commencing work. Establish 
all grades, lines, levels required to facilitate the work. 

1.9  Existing Services .1 Where work involves breaking into or connecting to existing 
services, carry out work at times directed by governing authorities, 
with minimum of disturbance to pedestrian and vehicular traffic. 

.2 Before commencing work, establish location and extent of service 
lines in area of work and notify Department Representative of 
findings. 

.3 Submit schedule to and obtain acceptance from Departmental 
Representative for any shut-down or closure of active service or 
facility. Adhere to approved schedule and provide notice to 
affected parties. 

.4 Where unknown services are encountered, immediately advise 
the Departmental Representative and confirm findings in writing. 

1.10 Contract Documents .1 Contract Drawings: 
.1 The drawings listed in these "Plans and Specifications" 

marked "A" and any additional drawings issued at a later 
date by the Departmental Representative. 

.2 Departmental Representative may furnish additional 
drawings to assist in proper execution of work. These 
drawings will be issued for clarification only. Such drawings 
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will have same meaning and intent as if they were included 
with plans referred to in Contract Documents. 

.3 The drawings indicate the extent and general dimensions 
of the work. Make all necessary measurements to ensure 
that the result of the work is in accordance with the intent. 

.4 Verify all existing conditions in field prior to proceeding with 
work. 

.2 Contract Specifications: 
.1 The general requirements and technical specifications are 

written solely for the General Contractor. They are 
organized into the NMS format of separate divisions and 
sections. 

.2 Specification language is the "Short Form Type", for 
example, where the word "provide" occurs, interpret it to 
mean "the Contractor shall furnish all labour, material and 
equipment necessary to complete the work". 

.3 These Specifications and accompanying drawings are 
intended to describe and provide for a finished project. 
They are intended to be complementary, and what is called 
for by either will be as binding as if called for by both. The 
Contractor shall understand that the work herein described 
will be complete in every detail, notwithstanding that every 
item necessarily involved is not particularly mentioned, and 
Contractor will be held to provide all labour, materials and 
equipment necessary for the entire completion of the work 
and will not avail himself of any errors or omissions. 

1.11 Permits and  
Regulations .1 Apply for, obtain and pay for all necessary permits, approvals and 

other authorizations required for the work. 

.2 Comply with all by-laws, ordinances and regulations of all 
authorities having jurisdiction. 

.3 Pay for any Municipal permits, as per Contract. 

1.12 Cutting, Fitting  
& Patching .1 Execute cutting (including excavation), fitting and patching 

required to make work fit properly. 

.2 Make cuts with clean, true, smooth edges. Make patches 
inconspicuous in final assembly. 

.3 Where new work connects with existing and where existing work 
is altered, cut, patch and make good to match existing work. 

.4 Obtain the Departmental Representative's approval before cutting, 
boring or sleeving, or excavating adjacent to load-bearing 
members. 

1.13 Record of 
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Construction .1 As work progresses, maintain accurate records to show all 
deviations from the contract drawings, with particular reference to 
work which will be concealed. Prior to the inspection of the work 
for the issuance of the Final Certificate of Completion, provide the 
Departmental Representative with one set of white prints of the 
drawings with all deviations shown neatly thereon. 

.2 Provide "as built" cross sections of any excavation, dredging or fill 
work. 

1.14 Payment .1 No separate payment will be made for work specified under 
General Conditions, Supplementary Conditions or any sections of 
Specification under Division 01. The cost of this work is to be 
considered as overhead and to be included in the unit prices of 
the Contract. 

.2 Dimensional changes directed by the Departmental 
Representative to suit existing conditions, but not resulting in 
additional work or materials, will not be considered as extra to the 
Contract.  

1.15 Site 
Examination .1 All parties tendering should visit the site of the work prior to 

submission of tenders and make themselves thoroughly 
acquainted with site conditions, conditions of existing objects to be 
removed, tides, degree of exposure and all information necessary 
for the proper carrying out of the work covered by the drawings 
and this Specification. Submission of Tender will be deemed that 
Contractor is conversant with site conditions. 

.2 The Departmental Representative will give no consideration 
whatsoever to any claim by the Contractor resulting from Failure 
to have made all the necessary investigations prior to tendering. 

1.16 Cooperation and .1 Co-operate with Departmental Representative on 
Assistance to inspection of work. 
Departmental 
Representative .2 Provide assistance when requested. 

.3 Provide small motor boat with operator and sounding chain for 
Departmental Representative's use when requested. 

1.17 Datum .1 The datum referred to in this Specification is Chart Datum. Chart 
Datum is, by International Agreement a plane below which the tide 
will seldom fall. The Canadian Hydrographic Service has adopted 
the plane of the lowest normal tide (L.N.T.) as Chart Datum. As 
the rise, fall and range of tides varies daily, the Canadian Tide and 
Current Tables, as issued by the Canadian Hydrographic Service, 
should be consulted for tidal predictions and other tidal information 
relating to work. 
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1.18 Contractor's 
Representative .1 Continuously maintain on the site an authorized representative to 

whom communication may be addressed and who will be 
competent to speak for the Contractor in discussing work 
methods.  

1.19 Workers’ 
Compensation .1 Prior to commencement of Work, at the time of Substantial 

Performance of the Work, and prior to issuance of the Certificate 
of Completion, the Contractor shall provide evidence of 
compliance with workers' compensation legislation applicable to 
the place of the Work, including payments due thereunder. 

2. At any time during the term of the Contract, when requested by 
Canada, the Contractor shall provide such evidence of compliance 
by the Contractor, its subcontractors and any other person at any 
tier and any other person performing part of the Work who is 
required to comply with such legislation. 

. 

1.20 Laws, Standards 
Taxes and Fees .1 Comply with all laws and standards governing all or any part of the 

work, pay all applicable taxes and pay for all permits and 
certificates required in respect of the execution of the work. Where 
variances exist between the requirements of agencies governing 
all or any part of the work, the most restrictive will govern, but in 
no instance will the standards established by the drawings and 
this Specification, which exceed such requirements, be reduced. 

1.21 Protection 
and Repair .1 Repair any damage resulting from operations under this contract. 

1.22 Location of  
Equipment Fixtures .1 Location of equipment, fixtures or any and appurtenances 

indicated are to be considered approximate. 

1.23 Inspection 
and Testing .1 The Departmental Representative may employ an Inspector 

and/or Testing Company to ensure work conforms with contracts. 

1.24 Disposal of Debris .1 Dispose of debris, including construction materials not 
incorporated in the work, oil products and containers and other 
materials of this nature in suitable locations off the site. 

.2 Material from the work will not be permitted to go adrift or 
otherwise become a menace to navigation. 

1.25 Relics and .1 Protect relics, antiquities, items of historical 
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Antiquities or scientific interest such as cornerstones and contents, 
commemorative plaques, inscribed tablets, and similar objects 
found during course of work. 

.2 Give immediate notice to Departmental Representative and await 
written instructions before proceeding with work in this area. 

.3 Relics, antiquities and items of historical or scientific interest 
remain Departmental Representative's property. 

1.26  Operations and .1 Submit Operations and Maintenance data in  
Maintenance Data accordance with the requirements set forth in Section 01 33 00 – 

Submissions/Shop Drawing; 26 05 00 – Common Work Results 
for Electrical and for any Section in these Specifications that 
require operation and maintenance data to be submitted. 

END OF SECTION
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PROJECT PARTICULARS 

1.1 Description of Work .1 The work includes but is not limited to: 
1. Partial demolition and removal of existing electrical systems 

and structure as indicated on drawings. 
2. Provision of new slab on grade electrical building including all 

related architectural, structural, electrical, mechanical and site 
work.  

3. Provision of new concrete slab and related site work for 
outdoor emergency generator equipment.  

4. Provision of protection fence for outdoor electrical equipment.  
5. Site work and trenching for new underground electrical 

systems.  
6. Excavate and backfill for new electrical installations as 

required, including asphalt and landscape reinstatement. 
7. Provision of new electrical service to be located inside a new 

electrical building.  
8. Provision of new indoor and outdoor electrical raceway. 

Provision of new underground and above ground electrical 
services. 

9. Electrical upgrade into the existing Search and Rescue 
Station.   

10. Reconfiguration of existing electrical system to suit the new 
electrical and structural additions. 

11. Provision of new grounding system. 
12. Coordination with local electrical utility and other authority 

having jurisdiction. 
13. Commissioning of electrical and mechanical systems. 
14. Refer to drawings and specification for additional information. 

PRODUCT MEASUREMENT 

1.2 General .1 This section details the measurement method to be used for 
payment purposes. Incidental items covered in the various 
sections of the specification are to be allowed for in the pricing of 
each pay item. 

1.3 Measurement 
for Payment .1 Lump Sum Items: the following items are to measured 

separately for costing purposes, then combined and 
submitted in as one item under the Lump Sum items in the 
tender documents: 

Division 01 

.1 Site Work, Demolition and Removals: This item includes all 
work required to demolish, remove and reinstate, where 
required, existing structures and electrical services as 
indicated on the drawings.  
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.2 Mobilization/Demobilization/Site Office: This item includes 
all Work required to get the Contractor’s equipment and 
forces on-site. This item also includes all Work required for 
the Contractor’s forces and equipment to leave the site, 
including the final cleanup of the site to the Departmental 
Representative’s satisfaction. This item includes provision 
of a Contractor’s site office – refer to 01 51 00 Temporary 
Facilities for site office requirements. 

Division 26 

.1  Electrical Work: All electrical work, including all ancillary 
costs related to power utility permits and inspections, shall 
be measured for payment by lump sum. 

Division 31 

.1  Excavation and Backfilling: Excavation and backfilling shall 
be measured for payment by the lump sum. 

Division 32 

.1 Granular Base: Supply and installation of granular base, 
including compaction, shall be measured for payment by 
the lump sum. 

.2 Granular Sub-Base: Supply and installation of Type 2 
granular sub-base, including compaction, shall be 
measured for payment by lump sum. 

.3 Hot Mix Asphalt Paving: Supply and placement of hot mix 
asphalt paving shall be measured for payment by lump 
sum. 

END OF SECTION 



Search and Rescue Station Section 01 33 00
Emergency Power Addition 
Louisbourg, NS 
Project No. R.102094.001  Submissions/Shop Drawing Page 1 

1.1 General .1 Submit to Departmental Representative, for review, shop 
drawings, product data, samples and other information specified. 

.2 Until submission is reviewed, work involving relevant product may 
not proceed. 

1.2 Shop Drawings .1 Drawings to be originals prepared by contractor, subcontractor, 
supplier or distributor, which illustrate appropriate portion of work, 
showing fabrication, layout, setting or erection details as specified 
in appropriate sections. 

.2 Identify details by reference to sheet and detail numbers shown on 
Contract Drawings.  

.3 Maximum sheet size 860mm X 1120 mm.

1.3 Product Data .1 Certain specification sections specify that manufacturer's standard 
schematic drawings, catalogue sheets, diagrams schedules, 
performance chart, illustrations and other standard descriptive 
data will be accepted in lieu of shop drawings. 

1.4 Samples .1 Submit samples in sizes and quantities specified. 

.2 Construct field samples and mock-ups at locations acceptable to 
Departmental Representative. 

.3 Accepted samples will become standards of workmanship and 
material against which, installed work will be checked on project. 

1.5 Miscellaneous 
Data .1 Provide certificates, methodologies, design and test results as 

required. 

1.6 Coordination 
of Submissions .1 Review shop drawings, product data, samples and miscellaneous 

data prior to submissions. 
.2 Verify: 

.1 Field Measurements. 

.2 Field Construction Criteria. 

.3 Catalogue numbers and similar data. 

.3 Coordinate each submission with requirements of work and 
contract documents. Individual submissions will not be reviewed 
until all related information is available. 

.4 Contractor's responsibility for errors and omissions in submission 
is not relieved by Departmental Representative's review of 
submissions. 
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.5 Contractor's responsibility for deviations in submission from 
requirements in Contract documents is not relieved by 
Departmental Representative's review of submission, unless 
Departmental Representative gives written acceptance of 
specified deviations. 

.6 Notify Departmental Representative, in writing at time of 
submission, of deviations from requirements of contract 
documents stating reasons for deviations. 

.7 After Departmental Representative's review, distribute copies. 

1.7 Submission 
Requirements .1 Schedule submissions at least 14 days before dates reviewed 

submissions will be needed.  

.2 Submit number of opaque diazo copies of shop drawings, product 
data which Contractor requires for distribution, plus two (2) copies 
which will be retained by Departmental Representative. 

.3 Accompany submissions with transmittal letter, in duplicate, 
containing: 
.1 Date. 
.2 Project title and number. 
.3 Contractor's name and address. 
.4 Identification and quantity of each shop drawing, product 

data and sample submitted.  

.5 Other pertinent data. 

.4 Submissions shall include: 
.1 Date and revision dates. 
.2 Project title and number. 
.3 Name and address of: 

.1 Subcontractor. 

.2 Supplier. 

.3 Manufacturer. 

.4 Separate details when pertinent. 
.4 Identification of product or material. 
.5 Relation to adjacent structure or materials. 
.6 Field dimensions, clearly identified as such. 
.7 Specification Section Number. 
.8 Applicable standards such as CSA or CGSB numbers.  

.9 Contractor's stamp, initialed or signed, certifying review of 
submission, verification of field measurements and 
compliance with contract documents. 

1.8 Shop Drawings 
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Review .1 The review of shop drawings by Public Works and Government 
Services Canada or its authorized consultant, is for the sole 
purpose of ascertaining conformance with the general concept. 
This review shall not mean that Public Works and Government 
Services Canada approves the detail design inherent in the shop 
drawings, responsibility for which shall remain with the Contractor 
submitting same, and such review shall not relieve the Contractor 
of responsibility for errors or omissions in the shop drawings or of 
responsibility for meeting all requirements of the construction and 
contract documents. Without restricting the generality of the 
foregoing, the Contractor is responsible for dimensions to be 
confirmed and correlated at the job site, for information that 
pertains solely to fabrication processes or to techniques of 
construction and installation and for co-ordination of the work of all 
sub-trades. 

1.9 Other Reviews .1 As for shop drawings above, other reviews are for the sole 
purpose of ascertaining the general concept. 

END OF SECTION 
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PART 1 – GENERAL 

1.1 Work Included .1 Fire Safety Requirements 

.2 Hot Work Permit 

.3 Existing Fire Protection and Alarm Systems 

1.2 Related Work .1 Section 01 35 28: Health and Safety 

.2 Section 01 35 25: Special Procedures on Lockout Requirements 

1.3 References .1 FCC No. 301-June 1982 Standard for Construction Operations. 

.2 FCC No. 302-June 1982 Standard for Welding and Cutting. 

1.4 Definitions .1 Hot Work defined as: 
.1 Welding work 
.2 Cutting of materials by use of torch or other open flame 

devices 
.3 Grinding with equipment which produces sparks. 

1.5 Submittals .1 Submit copy of Hot Work Procedures, to Departmental 
Representative for review, within 14 calendar days after contract 
award. 

.2 Include sample of Hot Work Permit. 

.3 Submit above documents in accordance with the submittal general 
requirements specified in Section 01 33 00. 

1.6 Fire Safety & Hot .1 Implement and follow fire safety measures during 
Work Requirement Work. Comply with following: 

.1 National Fire Code, 2010. 

.2 Fire Protection Standards FCC 301, Standard for 
Construction Operations and FCC 302, Standard for 
Welding and Cutting as issued by the Fire Protection 
Services of Human Resources Development Canada 

.3 Federal and Provincial Occupational Health and Safety 
Acts and Regulations as specified in Section 01 35 28. 

.2 In event of conflict between any provisions of above authorities 
the most stringent provision will apply. Should a dispute arise in 
determining the most stringent requirement, Departmental 
Representative will advise on the course of action to be followed. 

.3 FCC standards, noted above, may be viewed at the Regional Fire 
Protection Services office (previously known as the Fire 
Commissioner of Canada) located at 99 Wyse Road, 8th floor, 
Dartmouth, NS; Tel: (902) -426-6053. 

.4 Hot Work Requirements: 
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.1 Obtain Departmental Representative's written 
Authorization to Proceed for the performance of Hot Work 
on site as may be required in the course of Work. 

.2 To obtain authorization submit to Departmental 
Representative for review: 
.1 Contractor's Hot Work Procedures to be followed 

on site in accordance with clause 1.8 below. 
.2 Type of work and frequency of situations which will 

require Hot Work. 
.3 Upon confirmation that effective fire safety 

measures will be implemented for hot work, 
Departmental Representative will grant 
Authorization to Proceed. 

.4 In most cases, Departmental Representative will 
issue only one written authorization covering the 
entire construction project and duration of work. 
However in some cases, depending on the nature 
or phasing of work, the quantity of various trades 
needing to perform welding and cutting on site, or 
other deemed situation, Departmental 
Representative might designate certain portions of 
the work as separate entities, each entity requiring 
individual written authorization to proceed. Follow 
Departmental Representative's directives in this 
regard. 

.5 Do not perform any Hot Work until receipt of Departmental 
Representative's written Authorization to Proceed. 

1.7 Conformance .1 Stringently follow Hot Work Procedures, as established for project 
and agreed upon with Departmental Representative. Enforce use 
and compliance by all workers. 

.2 Brief all workers and subcontractors on Hot Work Procedures and 
Permit system. 

1.8 Hot Work Procedures .1 Develop Hot Work Procedures, to be followed when Hot Work is 
required as part of the work. 

.2 Describe safe work practices and sequence of activities to be 
followed on site by Contractor and workers to minimize the 
potential occurrence of a fire resulting from Hot Work. 

.3 Hot Work Procedures to include: 
.1 Requirement to perform hazard assessment of the site or 

immediate work area, based on type and extent of Hot 
Work required, in accordance with Hazard Assessment 
and Safety Plan requirements of Section 01 35 29. Carry 
out hazard assessment for each hot work event. 

.2 Use of a Hot Work Permit system, issued by an authorized 
person in Contractor's employ, for each event when Hot 
Work is required, granting permission to carry out hot work. 
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.3 Provision of a designated person (s) to carryout a Fire 
Safety Watch for a minimum of 30 minutes immediately 
upon completion of the hot work. 

.4 Procedures to comply with fire safety codes and standards 
specified herein and specified in Section 01 35 29. 

.5 Generic procedures, if used, must be edited, supplemented with 
pertinent information and tailored to reflect specific project 
conditions. Clearly label as being the Hot Work Procedures 
applicable to this contract. 

.6 Include within procedures the step by step process on how to 
prepare and issue the Hot Work Permit. 

.7 Hot Work Procedures to be in typewritten format, listing step by 
step procedures and worker instructions, clearly establishing and 
allocating responsibilities of: 
.1 Worker (s) 
.2 Designated person authorized to issue the Hot Work 

Permit, 
.3 Fire Safety Watcher, 
.4 Subcontractors and Contractor. 

1.9 Hot Work Permit .1 Develop "Hot Work Permit" form in typewritten format. 

.2 Hot Work Permit form to include, as a minimum, the following 
data: 
.1 Project name and project number. 
.2 Building name, address and specific floor, room or area 

where hot work will be performed. 
.3 Date when permit issued. 
.4 Description on type of hot work to be carried out. 
.5 Special precautions required, including type of fire 

extinguisher needed. 
.6 Name and signature of authorized person, designated by 

Contractor, to issue the permit  
.7 Name of worker (s) (clearly printed) to which the permit is 

being issued. 
.8 Time duration of permit (not to exceed 8 hours) indicating 

"Start" time & date and "Completion" time & date when Hot 
Work permit will be in effect. 

.9 Worker signature with date and time when hot work 
terminated. 

.10 Specified period of time requiring Safety Watch. 

.11 Name and signature of person designated Fire Safety 
Watcher, complete with time & date when safety watch 
terminated, certifying that the surrounding area was under 
his continual watch and inspection for the minimum time 
period specified in Permit and commenced immediately 
upon the completion of Hot Work. 
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.3 Only use Industry Standard forms if all data specified above is 
included on form. 

.4 Each Hot Work Permit to be completed in full and signed as 
follows: 
.1 Authorized person issuing Permit before hot work 

commences; 
.2 Worker(s) upon completion of Hot Work; 
.3 Fire Safety Watcher upon termination of safety watch and; 
.4 Returned to Contractor's Site Superintendent for safe 

keeping. 

1.10 Documents on Site .1 Keep Hot Work Permits and Hazard assessment documentation 
on site for duration of Work. 

.2 Upon request, make available to Departmental Representative or 
to authorized safety representative for inspection. 

END OF SECTION
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PART 1 - GENERAL  

1.1 Work Included .1 Procedures to isolate and lockout electrical 
facility or other equipment from Energy source. 

1.2 Related Work .1 Section 01 35 29: Health and Safety  

.2 Section 01 35 24: Special Procedures in Fire Safety Requirements  

1.3 References .1 CSA C22.1-15, Canadian electrical code, part I (22nd edition), 
safety standard for electrical installations. 

.2 CAN/CSA-C22.3 NO. 1-15, Overhead systems. 

.3 CAN/CSA-C22.3 NO. 7-15, Underground systems 

.4 COSH, Canada Occupational Health and Safety Regulations 
made under Part II of the Canada Labour Code.  

1.4 Definitions .1 Electrical Facility: means any system, equipment, device, 
apparatus, wiring, conductor, assembly or part thereof that is used 
for the generation, transformation, transmission, distribution, 
storage, control, measurement or utilization of electrical energy, 
and that has an amperage and voltage that is dangerous to 
persons.  

.2 Guarantee of Isolation: means a guarantee by a competent 
person in control or in charge that a particular facility or equipment 
is isolated.  

.3 De-energize: in the electrical sense, that a piece of equipment is 
isolated and grounded, e.g. if the equipment is not grounded, it 
cannot be considered de-energized (DEAD).  

.4 Guarded: means that an equipment or facility is covered, shielded, 
fenced, enclosed, inaccessible by location, or otherwise protected 
in a manner that, to the extent that is reasonably practicable, will 
prevent or reduce danger to any person who might touch or go 
near such item.  

.5 Isolate: means that an electrical facility, mechanical equipment or 
machinery is separated or disconnected from every source of 
electrical, mechanical, hydraulic, pneumatic or other kind of 
energy that is capable of making it dangerous.  

.6 Live/alive: means that an electrical facility produces, contains, 
stores or is electrically connected to a source of alternating or 
direct current of an amperage and voltage that is dangerous or 
contains any hydraulic, pneumatic or other kind of energy that is 
capable of making the facility dangerous to persons.  

1.5 Compliance .1 Perform lockouts in compliance with: 
Requirements   .1 Canadian Electrical Code  



Search and Rescue Station  Section 01 35 25 
Emergency Power Addition 
Louisbourg, NS  Special Procedures
Project No. R.102094.001  on Lockout Requirements Page 2 

.2 Federal and Provincial Occupational 
 Health and Safety Acts and Regulations as specified in Section 01 
35 30.  
 .3 Regulations and code of practise as applicable to 
mechanical equipment or other machinery being de-energized.  
.4 Procedures specified herein.  

.2 In event of conflict between any provisions of above authorities 
the most stringent provision will apply. Should a dispute arise in 
determining the most stringent requirement, Departmental 
Representative will advise on the course of action to be followed.  

.3 Coordination with electric power utility. 

1.6 Submittals .1 Submit copy of proposed Lockout Procedures and sample form of 
lockout permit and lockout tags for review.  

.2 Submit documentation within 14 calendar days of contract award. 
Do not proceed with work until submittal has been reviewed by 
Departmental Representative.  

.3 Submit above documents in accordance with the submittal - 
general requirements specified in section 01 33 00.  

.4 Resubmit Lockout Procedures with noted revisions as may result 
from Departmental Representative's review.  

1.7 Isolation of .1 Obtain Departmental Representative's written 
Existing Services authorization prior to conducting work on an 

existing active, energized service or facility required as part of the 
work and before proceeding with lockout of such services or 
facility.  

.2 To obtain authorization, submit to Departmental Representative 
following documentation:  
.1 Written Request for Isolation of the service or facility and;  
.2 Copy of Contractor's Lockout Procedures.  

.3 Make a Request for Isolation for each event, unless directed 
otherwise by Departmental Representative, and as follows:  
.1 Fill-out standard forms in current use at the Facility when 
so directed by Departmental Representative or;  
.2 Where no form exist at Facility, make request in writing 
identifying:  

.1 Identification of system or equipment to be isolated, 
including it's location;  
.2 Time duration, indicating Start time & date and 
Completion time & date when isolation will be in effect.  
.3 Voltage of service feed to system or equipment being 
isolated.  
.4  Name of person making the request.  

.3 Document to be in typewritten format.  
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.4 Do not proceed until receipt of written notification from 
Departmental Representative granting the Isolation Request and 
authorizing to proceed with the isolation of designated equipment 
or facility. Departmental Representative may designate other 
individual at the Facility as the person authorized to grant the 
Isolation Request.  

.5 Conduct safe, orderly shut down of equipment or facilities, de-
energize and isolate power and other sources of energy and 
lockout items in accordance with requirement of clause 1.8 below.  

.6 Plan and schedule shut down of existing services in consultation 
with the Departmental Representative and the Facility Manager. 
Minimize impact and downtime of facility operations.  

.7 Determine in advance, as much as possible, in cooperation with 
the Departmental Representative, the type and frequency of 
situations which will require a Request for Isolation. Follow 
Departmental Representative's directives in this regard.  

.8 Conduct hazard assessment as part of the planning process of 
isolating existing equipment and facilities. Hazard Assessments to 
conform to requirements of Health and Safety Section 01 35 29.  

1.8 Lockouts .1 Isolate and lockout electrical facilities, mechanical equipment and 
machinery from all potential energy sources prior to starting work 
on such items.  

.2 Develop and implement lockout procedures to be followed on site 
as an integral part of the Work.  

.3 Use energy isolation lockout devices specifically designed and 
appropriate for type of facility or equipment being locked out.  

.4 Use industry standard lockout tags.  

.5 Provide appropriate safety grounding and guards as required.  

.6 Prepare Lockout Procedures in writing. Describe safe work 
practices, work functions and sequence of activities to be followed 
on site to safely isolate all potential energy sources and 
lockout/tagout facilities and equipment.  

.7 Include within procedures a system of worker request and 
issuance of individual lockout permit by a person, employed by 
Contractor, designated to be "in-charge" and being responsible 
for:  
.1 Controlling issuance of permits or tags to workers.  
.2 Determining permit duration.  
.3 Maintaining record of permits and tags issued.  
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.4 Submitting a Request for Isolation to Departmental 
Representative when required in accordance with Clause 
1.7 above.  

.5 Designating a Safety Watcher, when one is required based 
on type of work.  

.6  Confirming equipment or facility has been properly 
isolated, providing a Guarantee of Isolation to worker(s) 
prior to proceeding with work.  

.7 Collecting and safekeeping lockout tags, returned by 
workers, as a record of the event.  

.8 Clearly establish, describe and allocate, within procedures, 
the responsibilities of:  
.1 Workers.  
.2 Designated person controlling issuance of lockout 

tags/permits.  
.3 Safety Watcher.  
.4 Subcontractors and General Contractor.  

.9 Procedures must meet the requirements of Codes and 
Regulations specified in clause 1.5 above.  

.10 Generic procedures, if used, must be edited, 
supplemented with pertinent information and tailored to 
reflect specific project conditions. Clearly label as being the 
procedures applicable to this contract.  
.1 Incorporate site specific rules and procedures 

established by Facility Manager and in force at site. 
Obtain such procedures through Departmental 
Representative.  

.11 Provide procedures in typewritten format.  

.12 Submit a copy of Lockout Procedures to Departmental 
Representative, in accordance with submittal requirements 
of clause 1.6 herein, prior to commencement of work.  

1.9 Conformance .1 Ensure that lockout procedures, as established for project on site, 
are stringently followed. Enforce use and compliance by all 
workers.  

.2 Brief all persons working on electrical facilities, mechanical and 
other equipment fed by an energy source on requirements of this 
section.  

.3 Failure to perform lockouts in accordance with regulatory 
requirements or follow procedures specified herein may result in 
the issuance of a Non-Compliance Notification at Departmental 
Representative's discretion with possible disciplinary measures 
imposed as specified in section 01 35 29.  

1.10 Documents On Site .1 Post Lockout Procedures on site in common location for viewing 
by workers.  

.2 Keep copies of Request for Isolation submitted to Departmental 
Representative and lockout permits or tags issued to workers 
during the course of work for full project duration.  
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.3 Upon request, make such data available to Departmental 
Representative or to authorized safety representative for 
inspection.  

PART 2 – PRODUCTS Not applicable 

PART 3 – EXECUTION Not applicable 

END OF SECTION 
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1.1 Related Requirements .1 Particular requirements for inspection and testing of concrete to 
be carried out by testing laboratory designated by the Contractor 
are specified under various sections. 

1.2 Appointment 
and Payment .1 Contractor will appoint and pay for services of a materials/systems 

testing.  

.2 Where tests or inspections by designated testing laboratory reveal 
work not in accordance with contract requirements. Pay costs for 
additional tests or inspections as Departmental Representative 
may require to verify acceptability of corrected work. 

1.3 Contractor's 
Responsibilities .1 Furnish labour and facilities to: 

.1 Provide access to work to be inspected and tested. 

.2 Facilitate inspections and tests. 

.3 Make good work disturbed by inspection and test. 

.4 Provide storage on site for laboratory's exclusive use to 
store equipment and cure test samples. 

.2 Provide Departmental Representative material(s) and laboratory 
testing results. Failure to provide testing results may result in 
rejection of the work. 

.3 Where materials are specified to be tested, deliver representative 
samples in required quantity to testing laboratory. 
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.4 Pay costs for uncovering and making good work that is covered 
before required inspection or testing is completed and approved 
by Departmental Representative. 

END OF SECTION
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1.1 Access .1 Provide and maintain adequate access to project site. 

.2 If authorized to use existing roads or structures for access to 
project site, maintain such roads for duration of Contract and 
make good damage resulting from Contractor's use of roads. 

.3 Maintain full access to the work site. Should a court injunction be 
required ordering a person or group to refrain from impeding 
access to the site, such as a demonstration, picketing or union 
action, then obtaining the injunction and any associated costs will 
be considered incidental to this Contract. Any delays associated 
with such activity will be considered incidental to this Contract. 

1.2 Contractor’s Site .1 Establish on the site of the work and keep open  
Office at all times during the execution of the work an office where all 

letters, orders, notices and other communications may be 
received or acknowledged either by the Contractor or his 
authorized agent or representative. Provide a telephone and fax 
machine in the office. 

.2 Keep one up-to-date copy of the Contract Documents, bulletins 
and other materials as specified under Section 01 10 10 – General 
Instructions. 

1.3 Storage Sheds .1 Provide adequate weather tight sheds with raised floors, for 
storage of materials, tools and equipment which are subject to 
damage by weather. 

.2 Make arrangements with the Departmental Representative for on-
site storage areas. 

1.4 Sanitary Facilities .1 Provide sanitary facilities for work force in accordance with 
governing regulations and ordinances. 

.2 Post notices and take such precautions as required by local health 
authorities. Keep area and premises in sanitary condition. 

1.5 Parking .1 Make arrangements with the Departmental Representative to 
provide parking space for work force. 

1.6 Power .1 Arrange, pay for and maintain temporary electrical power supply in 
accordance with governing regulations and ordinances. 

.2 Install temporary facilities for power such as pole lines and cables 
to approval of local power supply authority. 

1.7 Water Supply .1 Arrange, pay for and maintain temporary water supply in 
accordance with governing regulations and ordinances. 

1.8 Barricades .1 Provide and maintain sufficient barricades, fencing, notices, 
warning signs, light signals, etc. for the protection of adjoining 
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property and to warn others and workmen engaged on the job of 
the dangers caused by the work. 

.2 Types and location of barricades, etc. to be in accordance with 
local regulations and to the satisfaction of Departmental 
Representative. 

.3 The presence of such barricades, lights, etc. will not relieve the 
Contractor of the responsibility for any damages. 

1.09 Security .1 Make arrangements with the Departmental Representative for 
security of equipment, materials, damages resulting from fire and 
theft. 

1.10 Site Signs and .1 Only Project Identification and Consultant/ 
Notices Contractor signboards and notices for safety or instruction are 

permitted on site.  

.2 Format, location and quantity of site signs and notices to be 
accepted by Departmental Representative. 

.3 Signs and notices for safety or instruction to be in English and 
French languages, or commonly understood graphic symbols. 

1.12 Removal of Temporary .1 Remove temporary facilities from site when 
Facilities directed by Departmental Representative. 

.2 When project is closed down for a period of time, keep temporary 
facilities operational until no longer required by Departmental 
Representative. 

END OF SECTION 
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1.1 General .1 Use new material and equipment unless otherwise specified. 

.2 Submit following information for any or all materials and products 
proposed for supply within seven (7) days of request by 
Departmental Representative: 
.1 name and address of manufacturer 
.2 trade name, model and catalogue number 
.3 performance, descriptive and test data 
.4 manufacturer's installation or application instructions 
.5 evidence of arrangements to procure. 

.3 Provide material and equipment of specified design and quality, 
performing to published ratings and for which replacement parts 
are readily available. 

.4 Use products of one manufacturer for equipment or material of 
same type or classification unless otherwise specified. 

1.2 Manufacturer's .1 Unless otherwise specified, comply with 
Instructions manufacturer's latest printed instructions for materials and 

installation methods.  

.2 Notify Departmental Representative in writing of any conflict 
between these specifications and manufacturers' instructions. 
Departmental Representative will designate which document is to 
be followed. 

1.3 Fastenings .1 All fastenings are to be the sizes indicated on 
- General the contract plans and are to be hot dipped galvanized to ASTM 

A123 unless otherwise noted. 

1.4 Delivery .1 Deliver, store and maintain packaged material and 
and Storage equipment with manufacturer's seal and labels intact. 

.2 Prevent damage, adulteration and soiling of material and 
equipment during delivery, handling and storage. Immediately 
remove rejected material and equipment from site. 

.3 Store material and equipment in accordance and Storage with 
supplier's instructions. 

1.5 Conformance .1 When material or equipment is specified by standard or 
performance specifications, upon request of Departmental 
Representative, obtain from manufacturer an independent testing 
laboratory report, stating that material or equipment meets or 
exceeds specified requirements. 

1.6 Substitution .1 Proposals for substitution may be submitted only after award of 
Contract. Such requests must include statements of respective 
costs of items originally specified and proposed substitutions. 

.2 Proposals will be considered by Departmental Representative if: 
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.1 Products selected by tenderer from those specified, are not 
available, or 

.2 Delivery date of products from those specified would 
unduly delay completion of Contract, or 

.3 Alternative products to those specified, which are brought 
to attention of, and considered by Departmental 
Representative as equivalent to those specified and will 
result in a credit to Contract amount. 

.3 Should proposed substitution be accepted either in part or in 
whole, assume full responsibility and costs when substitution 
affects other work on project. Pay for design or drawing changes 
required as result of substitution. 

.4 Amounts of all credits arising from approval of substitutions will be 
determined by Departmental Representative and Contract price 
will be reduced accordingly. No substitutions will be permitted 
without prior written approval of Departmental Representative. 

.5 Departmental Representative reserves the right for acceptance or 
rejection of substitution of materials. 

1.7 Construction .1 On request, prove to the satisfaction of 
Equipment and Departmental Representative that the construction 
Plant equipment and plant are adequate to manufacture, transport, 

place and finish work to quality and production rates specified. If 
inadequate, replace or provide additional equipment or plant as 
directed. 

.2 Maintain construction equipment and plant in good operating 
order.  

1.8 Damaged and .1 Immediately replace, repair or otherwise make 
Rejected Materials good any material damaged, broken or defaced during 

construction to the satisfaction of Departmental Representative. 

.2 Remove rejected materials from site. 

END OF SECTION 
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1.1 Record 
Drawings .1 Departmental Representative will provide the following for drawing 

record purposes: 
.1 One (1) set of hard copy drawings. 
.2  A copy of the .dwg files. 

.2 Maintain hard copy project record drawings on site and accurately 
record deviations from contract documents caused by site 
conditions and changes ordered by Departmental Representative. 

.3 Mark changes, on hard copy set, in red colored ink. 

.4 Record following information: 
.1 Elevations of various elements in relation to Chart Datum. 
.2 Field changes in dimensions and details. 
.3 Changes made by Change Order. 

.5 At completion of project and prior to final inspection/issuance of 
Certificate of Completion, neatly transfer notations to .dwg file and 
submit electronic files in .dwg and PDF format to Departmental 
Representative. 

END OF SECTION 
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1.1 General .1 Conduct cleaning and disposal operations to comply with local 
ordinances and antipollution laws. 

.2 Store volatile waste in covered metal containers, and remove from 
premises at end of each working day. 

.3 Prevent accumulation of waste which creates hazardous 
conditions. 

1.2 Cleaning During .1 Maintain the work, at least on a daily basis free 
Construction from accumulations of waste material and debris. 

.2 Provide on-site containers for collection of waste materials, and 
debris. 

.3 Remove waste materials, and debris from site. 

.4 Schedule cleaning operations so that resulting dust, debris and 
other contaminants will not fall on wet, newly painted surfaces. 

1.3 Final Cleaning .1 In preparation for acceptance of the project on an interim or final 
certificate of completion perform final cleaning. 

.2 Remove grease, dust, dirt, stains, and other foreign materials, 
from exterior finished surfaces. 

END OF SECTION 


